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Julie.Borgesi 
to: 
Victor Ketellapper, Mike Cirian, Karren Johnson, Kelcey Land, Bonita Lavelle, Jeffrey Marsala, Stanley 
Christensen, Rebecca Thomas, Martin Mccomb, Christina Progess 
02/06/2012 09:21 A M 
Cc: 
Mark.Raney, Michelle.Heimgartner, Joan.Louis.CTR 
Hide Details 
From: <Julie.Borgesi@dot.gov> Sort List... 

To: Victor Ketellapper/R8/USEPA/US@EPA, Mike Cirian/R8/USEPA/US@EPA, Karren 
Johnson/R8/USEPA/US@EPA, Kelcey Land/R8/USEPA/US@EPA, Bonita 
Lavelle/R8/USEPA/US@EPA, Jeffrey Marsala/CI/USEPA/US@EPA, Stanley 
Christensen/R8/USEPA/US@EPA, Rebecca Thomas/R8/USEPA/US@EPA, Martin 
Mccomb/R8/USEPA/US@EPA, Christina Progess/R8/USEPA/US@EPA 

Cc: <Mark.Raney@dot.gov>, <Michelle.Heimgartner@dot.gov>, <Joan.Louis.CTR@dot.gov> 

10 Attachments 
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WAFl FYl 1 Q4.doc WAF8 FYl 1 Q4.doc WAF9 FYl 1 Q4.doc FYl 1 Plan vs actual at Sep 201 l.xls VX58 Aug FYl 1 costrpt.xls 
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VX58JulyFYllcostrpt.xls VX58PRStatusAugFYll.xls VX58PRStatusJulFYll.xls VX58 PR Status Sept FYl l.xlsx 
SLfi 

VX58Sep FYl l costrpt.xls 

Good morning, 

Attached are the files for the Volpe Progress Report for WAFs 1, 8 and 9 for the fourth quarter, Q4, of FYll (July, August, 
September 2011 - e.g., WAFl FYli Q4.doc). Please note that no reports are included for WAFs 2, 3, 4, 5, 6, 7,10, and 11 since 
these WAFs are currently inactive. 
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VX58 Sep FYl 1 costrpt.xls 

Good morning. 
Attached are the files for the Volpe Progress Report for WAFs 1, 8 and 9 for the fourth quarter, Q4, of FYll (July, August, 
September 2011 - e.g., WAFl FYll Q4.doc). Please note that no reports are included for WAFs 2, 3, 4, 5, 6, 7,10, and 11 since 
these WAFs are currently inactive. 
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For lAG revision information, historic project cost information, or cumulative cost information to date, attached are the monthly 
cumulative overall cost reports for July, August, September 2011 (e.g., VX58 Jul F Y l l costrpt.xls). The attached PR lists (e.g., 
VX58 PR status Jul FYll.xls) show activity (commitments and payments) by contractor for each WAF. The cells shaded in yellow 
denote activity for the current month in these files. Finally, for an overall financial picture of how we are doing against plan, 
we've attached the updated F Y l l plan vs. actual file (FYl l plan vs. actual at Sep 2011.xls) which shows the total plan for F Y l l , 
commitments for the month, cumulative commitments through the month, and the balance available for F Y l l . 

F Y l l progress reports only include active WAFs: 1, 8 and 9. As any unused funds are decommitted and returned to the budget, 
Volpe will request a WAF transfer to move the funds into the active WAFs. 

We are currently finalizing the progress report for the first quarter, QI, of FY12. Please let me know if you have any comments 
regarding the attached. 

Thank you, 
Julie 

Julie Borgesi, PE 
Environmental Engineer 
USDOT/RITA/VoIpe Center 
55 Broadway, RVT-43 
Cambridge, MA 02142 
Ph: 617-494-2434 
Cell: 617-529-8759 ' 
Email; iulie.borgesi@dot.gov 
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FY11 Budget Summary based on carryover from FY10 
FY11 Plan vs actual at Sep 2011 

Item FY11 Octol>er Novemtier Decemtier January February March April May June July Aug Sep Cumulative Committed ToUl 
Project Management 
Labor/o/h 79,429 843 2,812 3,396 3,248 4,556 2,896 1,796 2,530 843 1,233 1,835 4,272 30,261 49,167 
Volpe travel - -
In house contractors 16,560 16,580 (718) 15,842 718 
Other/Supplies (18) 99 374 455 (455) 
Acq overhead on contracts and supplies 704 704 (1) 16 0 0 (31) 688 15 
Total WAF 1 96,692 18,107 2,812 3,396 3,230 4,655 3,285 1,796 2,530 843 1,233 1,835 3,523 47,247 49,445 

Item FY11 October Novemlier December January February Marcti April May June July Aug Sep Cumulative Committed Total 
Labor/o/h 195,828 3,620 18,166 6,920 4,512 5,712 5,103 2,723 6,881 2,521 1,487 2,968 3,124 63,737 132,092 
Volpe Travel - -
Other/Supplies 60 20 20 20 20 20 20 40 220 (220) 
New A&E contract 7,500 5,000 2,500 (2,500) 2,500 7,500 -
TO 15 Tox (filter study analytical, risk assessment, LAP) 70,540 70,540 (70,540) 
TO 19 New Tox, Investigative, Ottier 373,880 200,000 35,000 235,000 138,880 
U o f C . 
Filter Study - Research Triangle Institute 9,752 9,752 (9,752) 
Unplanned funds 150,000 150,000 
Acq overfiead on contracts and supplies 16,209 213 109 2,892 8,915 107 1 1 1,488 1 2 13,728 2,481 
SubtoUl WAF 8 743,417 8,832 18,166 9,588 4,512 76,644 223,790 5,350 6,902 2,541 37,995 2,989 3,165 400,477 342,940 

WAF 9 • Mine (OU3) includes new $400K: $200K returned July Balance for FYll 
Item FY11 October November December January February March April May June July Aug Sep Cumulative Committed Total 
Labor/o/h 56,210 1,882 4,309 - 496 1,144 1,113 124 9,068 47,143 
Other/Supplies - - -
TO 18 Mine support (0U3) 233,612 90,459 121,350 211,809 21,803 
Unplanned funds - -
Acq overhead on contracts and supplies 9,930 3,845 5,157 9,002 928 
Subtotal WAF 9 299,752 96,185 4,309 - - - 127,003 1,144 1,113 - 124 - - 229,878 69,873 

Summary (WAFs 1. 8 and 91 F Y l l October November December January February March April May June July Aug Sep Cumulative Committed Total FY11 
Totals 1,139,861 123,125 25,287 12,984 7,742 81,299 354,079 8,289 10,546 3,385 39,352 4,825 6,688 677,602 4«2,2S9 

Left over In dormant WAFs 12.3.4.5.6.7.10.11) at Sept 2011 
Total funds available for FY11 

147,311 
1,287,172 

147,311 
609,570 

- i 



CUMULATIVE FINANCIAL TRENDS 

Comparison of Cumulative 
Actual Cumulative Commitments (AC FY11) vs. 

Budgeted/Planned Total Commitments for FY11 (BC FYll) October Plan 

WAF 8 - Toxicology Studies BC FY11 Jul Aug Sept AC FYll Balance Explanation 

Labor/o/h 195,828 1,487 2,968 3,124 63,737 132,092 

Volpe Travel 

Other/Supplies 20 20 40 220 (220) 

New A&E contract 7,500 7,500 

TO 15 Tox (filter study analytical, risk 
assessment, LAP) 70,540 (70,540) 

TO 19 New Tox, Investigative, Other 373,880 35,000 235,000 138,880 

Univ of Cincinnati 

Filter Study - Research Triangle Institute 9,752 (9,752) 

Unplanned Funds 150,000 150,000 CDM task deobligated 

Acq overheaci on contracts and supplies 16,209 1,488 1 2 13,728 2,481 

Subtotal WAF 8 743,417 37,995 2,989 3,165 400,477 342,940 



PPA/RANo. : VX58 Project Data - Total Plan for WAF 1: $96,692 
PPA/RA Title: Libby Asbestos Project (Oct Baseline) Funding Available: $96,692 

Customer Manager: V. Ketellapper Start Date: 10/01/10 
Add'l Funding Required: $0 Customer Manager: V. Ketellapper Start Date: 10/01/10 

Amount Committed: $47,247 
Volpe Project Manager: J. Borgesi 

End Date: 09/30/11 Balance Available: $49,445 
Volpe WAF Manager: J. Borgesi 

End Date: 09/30/11 
% Committed: 49% 

Summary of Work Performed Current Period (Q4 FYl 1 : 7/01/2011 -9/30/2011): 

Volpe Center Monthly Progress Report for WAF 1 - Project Management Period Ending: 30-Sep-2011 

WAF 1 - Project Management 
• Continued budget and project reporting activities. 

• Continued task order and contract close-out activities for inactive WAFs. 

Projected Work for Next Period (Q1 FYl 2:10/01/2011 -12/31/2011): 

WAF 1 - Project Management 
• Continue budget and project reporting activities. 

• Continue task order and contract close-out activities for inactive WAFs. 

Technical/Cost/Schedule Issues: 

None. 

Status and 90-Day Look-Ahead: 

Continue budget and project reporting activities. 

Summaries of change orders and claims made: 

None. 



CUMULATIVE FINANCIAL TRENDS 

Comparison of Cumulative 
Actual Cumulative Commitments (AC FY11) vs. 

Budgeted/Planned Total Commitments for FYll (BC FYll) - October Plan (revised Nov) 

WAF 1 - Project Management BC FYll Jul Aug Sept AC FY11 Balance Explanation 

Labor/o/h 79,428 1,233 1,835 4,272 30,261 49,167 

Volpe travel _ 

In house contractors 16,560 (718) 15,842 718 

Other/Supplies 455 (455) 

Acq. overhead on contracts and supplies 704 (31) 688 15 

Total WAF 1 96,692 1,233 1,835 3,523 47,247 49,445 



PPA/RANo. : VX58 Project Data -
(October Baseline) 

Total Plan for WAF 8: $593,417 

PPA/RA Title: Libby Asbestos Project 

Project Data -
(October Baseline) Funding Available: $593,417 

Customer Manager: V. Ketellapper Start Date: 10/01/10 
Add'l Funding Required: $0 

Customer Manager: V. Ketellapper Start Date: 10/01/10 
Amount Committed: $400,477 

Volpe Manager: J . Borgesi 
End Date: 09/30/11 

Balance Available: $342,940 

Volpe WAF Manager: M. Raney 
End Date: 09/30/11 

% Committed: 54% 

Summary of Work Performed Current Period (Q4 FY11: 7/01/2011 - 9/30/2011): 

Volpe Center Monthly Progress Report for WAF 8 - Toxicology Studies Period Ending: 30-Sept-2011 

WAF 8 - Toxicology Studies 

• University of Cincinnati (UC): 
o Assisted EPA with minor support addressing comments made by National EPA team and other peer reviewers, 
o Continued overall project management and update of Admin Record. 

• Filter Study 
o Contract for Analytical services was finalized and project was kicked off again (09/14/2011). Meetings with lab/CDM and with 

EPA took place to finalize all analytical procedures and discuss methodology, 
o Sample analyses began; RTI is reviewing data as it is completed and submitted by lab. 
o Continued maintenance of Administrative Record for project and communication with all EPA parties. 

Projected Work for Next Period (QI FY12:10/01/2011 -12/31/2011): 

WAF 8 - Toxicology Studies 

• UC: 
o Close out contract, as Period of Performance has expired, 
o Finalize and mail Admin Record (hard- and e-copies) to EPA. 

• Filter Study: 
o Conduct remaining analyses of test filters. 
o Conduct QC analyses associated with test filters analyses. 
o Prepare draft and final versions of study reports. 

• Conduct project management activities including budget and contract closeout activities. 



Technical/Cost/Schedule Issues: 

• None. 

Status and 90-Day Look-Ahead: 

• None. 

Summaries of Change Orders and Claims Made: 

• None. 



PPA/RANo. : VX58 Project Data -
(October Baseline) 

Total Plan for WAF 9: $299,752 
PPA/RA Title: Libby Asbestos Project 

Project Data -
(October Baseline) 

Funding Available: $299,752 

Customer Manager: B. Lavelle, C. Progess, R. 
Thomas 

Start Date: 10/01/10 Add'l Funding Required: Customer Manager: B. Lavelle, C. Progess, R. 
Thomas 

Start Date: 10/01/10 

Amount Committed: $229,878 

Volpe Manager: J . Borgesi 
End Date: 09/30/11 Balance Available: $69,873 

Volpe WAF Manager: C. Zamora 
End Date: 09/30/11 

% Committed: 77% 

Summary of Work Performed Current Period (04 FY11: 7/01/2011 - 9/30/2011): 

Volpe Center Monthly Progress Report for WAF 9 - Mine Investigation Support (0U3) Period Ending: 30-Sep-2011 

WAF 9 - Mine Investigation Support 
• Presented updated FY2011 budget 
• Completed work under A&E support task order 

Projected Work for Next Period (01 FY12:10/01/2011 -12/31/2011): 

WAF 9 - Mine Investigation Support 
• Close out A&E Task Order 

Technical/Cost/Schedule Issues: 

None. 

Status and 90-Day Look-Ahead: 

None. 

Summaries of Change Orders and Claims Made: 

None. 

CUMULATIVE FINANCIAL TRENDS 



Comparison of Cumulative 
Actual Cumulative Commitments (AC FYl 1) vs. 

Budgeted/Planned Total Commitments for FYll (BC FYll) - February Plan 

WAF 9 - Budget Categories BC FYll Jul Aug Sept AC FYll Balance Explanation 

Labor/o/h 56,210 124 9,068 47,143 

Other/Supplies 

TO 18 Mine Support (0U3) 233,612 211,809 21,803 

Unplanned funds 

Acq overhead on contracts and 
supplies 18,083 9,002 928 

Total WAF 9 299,752 124 229,878 69,873 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

l lAG HISTORY 

smmm Date Amount Cumulative Total 

DW699538B401-0 4/24/2003 $ 100,000 $ 100,000 

DW699538S401-1 5/22C003 $ 1,400,000 t 1,500,000 

DW6995388401-2 6/24/2003 $ 2,900,000 $ 4.400,000 

DW6995388401-3 8/11/2003 $ 3,219,990 S 7,619,990 

DW6995388401-4 9/17/2003 $ 900,000 $ 8,519,990 

DW6995388401-5 9/30/2003 $ 3,627,000 $ 12,146,990 

FY03 Total J 12,146.990 

DW69953e8401-6 3/2/2004 $ 3,125,000 $ 15,271,990 

DW6995388401-7 5/12/2004 S 4,148,000 $ 19,419,990 

DW69953e8401-8 7/19/2004 $ 4,878,276 $ 24,298,266 

DW6995388401-9 9/3/2004 S 1,571,724 $ 25,869,990 

DW6995386401-A 9/23/2004 S 165,000 S 26,034,990 

FY04 Total $ 13,888,000 

DW699538e401-B 12/15/2004 $ 1,000,000 S 27,034,990 

DW6995388401-C 2/18/2005 $ 4,800,000 $ 31,834,990 

DW6995388401-O 4/29/2005 $ 2,483,570 S 34,318,560 

•W6995388401-E 6/22/2005 J 7,000,000 $ 41,318,560 

DW6995388401-F 9/15/2005 $ 1,537,600 $ 42,856,160 

FY05 Total » 16,821,170 

DW6995388401-G(or16) 12/13/2005 $ 1,786,582 $ 44,642,742 

DW6995388401-H (or 17) 2/21/2006 $ 7,700,000 $ 52,342,742 

DW6995388401-l(or18) 5/9/2006 $ 2,300,000 $ 54,642,742 

DW6995388401-J(or19) 6/16/2006 $ 3,500,000 $ 58,142,742 

DW6995388401-K (or 20) 8/18/2006 $ 4,059,504 $ 62,202,246 

DW6995368401-L (or 21) 9/25/2005 S 375.500 $ 62,577,746 

FY06 TotaJ S 19,721,586 

DW69953e8401-M (or 22) 12^6/2006 S 1,900,000 S 64,477,746 

DW6995388401-N(or23) 2C8/2007 J 6,500,000 $ 70,977,746 

DW699538e401-O (or 24) 5/15/2007 t 6,505,565 $ 77,483,311 

DW8995388401-P (or 25) 7/12/2007 J 2,700,000 t 80.183,311 

DW6995388401-Q (or 28) 8/2/2007 $ 4,538,509 $ 84.721,820 

DW699538e401-R (or 27) 9/4/2007 $ 1,755,155 $ 86,476,975 

DW6995388401-S (or 28) 9/28/2007 $ 2,066,219 $ 88.543,194 

FY07 Total $ 25,965,448 

DW6996388401-T(or29) 120/2007 S 7,842,560 $ 96,385,754 

DW6995388401-U (or 30) 3/28/2008 S 5,265,000 $ 101,650,754 

DW6995388401-V (or 31) 6/3/2008 $ 4,941,469 $ 106,592,223 

DW6995386401-W (or 32) 7/9/2008 ( 1,553,067 S 108,145,290 

DW6995388401-X(or33) 8/20/2008 $ 7,105,464 S 115,250,754 

FY08 Total S 26,707,560 

DW6995388401-Y(or34) $ 
DW6995388401-Z(or35) 10/30/2008 $ 2,940,000 t 118,190,754 

DW6995388401-a(or36) 12/15/2008 $ 3,166,000 S 121,356,754 

DW6995388401-b (or 37) 2/18/0092 S 108,000 S 121,464,754 

DW6995388401-C (or 38) 5/31/2009 $ 12,056,610 $ 133,521,364 

DW6995388401-d (or 39) 8/6/2009 $ (56,610) $ 133,464,754 

DW6995388401-e (or 40) 8/19/2009 $ 5,200,000 $ 138,664,754 

FY09 Total $ 23,414,000 

DW6995388401-»(or41) t 100,000 $ 138,764,754 

F Y l 0 Total $ 100,000 

DW6995388401-a (or 42) 2/9/2011 $ 400,000 $ 139,164,754 

F Y l 1 Total $ 400.000 

DW6995388401-h (or 43) 6/28/2011 $ (200,000) 

FY12 Total $ (200,000) $ 138,964,754 

TOTAl. S 138,964,754 



VX58 WAF 01 - CDEFHM371 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid July Commit July 

2006 VX58 4897 CDM II 4 05D30109_T4_M2 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2006 VX58 4961 CDM II 4 05D30109_T4_M3 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2006 VX58 5056 CDM 11 4 05D30109_T4_M4 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

4 Total $250,000.00 $250,000.00 $0,00 $0.00 $0.00 

CDM II Total $250,000.00 $250,000.00 $0.00 $0,00 $0.00 

2006 VX58 4919 COW 06P86l28 $3,948.79 $3,948.79 $0.00 $0.00 $0.00 

CDW Total $3,948.79 $3,948.79 $0.00 $0.00 $0.00 

2006 VX58 4915 Dell 06F50042 $5,548,61 $5,548.61 $0.00 $0.00 $0.00 

Dell Total $5,548,61 $5,548.61 $0.00 $0,00 $0.00 

2006 Total $259,497.40 $259,497.40 $0,00 $0.00 $0.00 

2007 VX58 7024 CDM 11 4 05D30109_T4_M6 $90,000.00 $90,000.00 $0,00 $0.00 $0.00 

2007 VX58 7034 CDM II 4 05D30109_T4_M7 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

2007 VX58 7072 CDM II 4 05D30109_T4_M8 $80,000,00 $80,000.00 $0.00 $0.00 $0.00 

2007 VX58 7132 CDM II 4 05D30I09_T4_M9 $3,500.00 $3,294,59 $205.41 no change July 31 $0.00 $0,00 

4 Total $193,500.00 $193,294,59 $205.41 $0.00 $0.00 

2007 VX58 7089 CDM U 14 05D30109_T14 $2,500.00 $2,500,00 $0.00 $0,00 $0,00 

2007 VX58 7140 CDM II 14 05D30109_TI4 $80,000.00 $80,000.00 $0.00 $0.00 $0.00 

2007 VX58 7178 CDM II 14 05D30109_T14_M1 $35,000.00 $35,000.00 $0.00 $0.00 $0.00 

2007 VX58 7194 CDM II 14 05D30109_T14_M2 $52,500.00 $52,500.00 $0.00 $0,00 $0.00 

14 Total $170,000.00 $170,000,00 $0.00 $0,00 $0.00 

CDM 11 Total $363,500.00 $363,294.59 $205.41 $0,00 $0.00 

2007 Total $363,500.00 $363,294.59 $205.41 $0.00 $0.00 

2008 VX58 7213 CDM II 14 05D30109_T14_M3 $90,000.00 $90,000,00 $0.00 $0,00 $0.00 

2008 VX58 7246 CDM 11 14 05D30I09_TI4_M5 $90,000.00 $90,000.00 $0.00 $0,00 $0.00 

2008 VX58 7283 CDM II 14 05D30109_T14_M6 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2008 VX58 7363 CDM II 14 05D30109_T14_M8 $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

2008 VX58 7387 CDM 11 14 05D30109_T14_M9 $90,000.00 $90,000.00 $0.00 $0.00 $0,00 

14 Total $390,000.00 $390,000.00 $0,00 $0.00 $0.00 

CDM II Total $390,000.00 $390,000.00 $0,00 $0.00 $0.00 

2008 Total $390,000.00 $390,000,00 $0.00 $0,00 $0.00 

2009 VX58 T43-10IO CDM II 14 05D30109_TI4_MI2 $100,000.00 $100,000,00 $0.00 $0,00 $0.00 

2009 VX58 43-1057 CDM II 14 05D30I09_TI4_M14 $84,245.00 $58,740.1 1 $25,504.89 ok July 31 $1,695,88 $0.00 

14 Total $184,245,00 $158,740.11 $25,504.89 $1,695,88 $0,00 

2009 VX58 43-1040 CDM 11 17 05D30I09_T17 $100,000.00 $100,000.00 $0.00 $0.00 $0,00 

2009 VX58 62-1004 CDM II 17 05D30I09_TI7_M2 $86,955.00 $86,955.00 $0,00 $0.00 $0.00 

17 Total $186,955.00 $186,955.00 $0.00 $0,00 $0.00 

CDM n Total $371,200.00 $345,695.11 $25,504.89 $1,695.88 $0.00 

2009 Total $371,200.00 $345,695.11 $25,504.89 $1,695.88 $0.00 

2010 VX58 62-1008 CDM II 17 05D30I09_T17_M3 $25,000.00 $25,000,00 $0.00 $0.00 $0,00 

2010 VX58 43-1162 CDM 11 17 05D30I09_T17_M4 $38,945.00 $38,272,07 $672,93 ok July 31 $371.77 $0.00 

VX58 PR Status Jul F Y l l 
Page 1 



VX58 WAF 01 - CDEFHM371 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid July Commit July 

17 Total $63,945.00 $63,272.07 $672.93 $371.77 $0.00 

C D M II Total $63,945.00 $63,272.07 $672.93 $371.77 $0.00 

2010 Total $63,945.00 $63,272.07 $672.93 $371.77 $0.00 

WAFTotal $1,448,142.40 $1,421,759.17 $26,383.23 $2,067.65 $0.00 

VX58 PR Status Jul F Y l l 
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VX58 WAF 02 Ni345 ABCDEFHS009 

FY PPA 

2003 VX58 

2003 VX58 

2003 VX58 

2003 VX58 

2003 VX58 

2003 VX58 

2003 VX58 

2003 VX58 

2003 VX58 

2003 VX58 

2003 Total 

2004 VX58 

2004 VX58 

2004 VX58 

2004 VX58 

2004 VX58 

2004 VX58 

2004 VX58 

2004 VX58 

2004 VX58 

2004 VX58 

2004 VX58 

2004 VX58 

2004 VX58 

2004 VX58 

2004 VX58 

2004 VX58 

2004 VX58 

2004 VX58 

2004 VX58 

2004 VX58 

2004 Total 

2005 VX58 

PR Contractor 

4259 Cashins 

Caihins Total 

4230 CDM 

4244 CDM 

4250 CDM 

4262 CDM 

4273 CDM 

4278 CDM 

4232 CDM 

4269 CDM 

4279 CDM 

4339 CDM 

4357 CDM 

4380 CDM 

4331 CDM 

4355 CDM 

4381 CDM 

4361 CDM 

4462 CDM 

4540 CDM 

4383 CDM 

4416 CDM 

4464 CDM 

4476 CDM 

4513 CDM 

4539 CDM 

4385 CDM 

4415 CDM 

4463 CDM 

4514 CDM 

4542 CDM 

Task Order DOCUMENT 

02P80503 

24 99D00017 

24 99D00017 

24 99D00017 

24 99D00017 

24 99D00017 

24 99D00017 

24 ToUl 

25 99D00017 

25 99D00017 

25 99D00017 

25 Total 

29 99D00017 

29 Total 

24 

24 

24 

24 Total 

25 

25 

25 

25 Total 

29 

29 

29. 

29 Total 

31 

31 

31 

31 

31 

31 

31 Total 

32 

32 

32 

32 

32 

32 Total 

99D00017 

99D00017 

99D00017 

99D00017 

99D00017 

99D00017 

99D00017 

99D00017 

99D00017 

99D00017 

99D00017 

99D00017 

99D00017 

99D00OI7 

99D00017 

99D00017 

99D00017 

99D00017 

99D00017 

99D00017 

C D M Total 

21 99D00017 

21 Total 

Commitmeht 

$6,85025 

$6,850 25 

$125,000.00 

$450,000.00 

$80,000,00 

$22,267,00 

$300,000.00 

$906,250.00 

$1,883,517.00 

$200,000.00 

$225,000.00 

$350,000.00 

$775,000.00 

$75,000,00 

$75,000.00 

$2,733,517.00 

$2,740,367.25 

$350,000.00 

$162,893.00 

$317,705.99 

$830,598.99 

$360,000 00 

$223,862.00 

$47,773.29 

$631,635.29 

$60,000.00 

$37,500.00 

$100,000.00 

$197,500.00 

$250,000.00 

$280,000.00 

$310,000.00 

$75,000.00 

$155,000.00 

$435,000.00 

$1,505,000.00 

$540,000.00 

$500,000.00 

$500,000.00 

$750,000.00 

$250,000.00 

$2,540,000.00 

$5,704,734 28 

$5,704,734 28 

$125,000.00 

$125,000.00 

Actual Cost 

$6,850.25 

$6,850.25 

$125,000.00 

$450,000.00 

$80,000.00 

$22,267.00 

$300,000.00 

$906,250.00 

$1,883,517.00 

$200,000.00 

$225,000.00 

$350,000.00 

$775,000.00 

$75,000.00 

$75,000.00 

$2,733,517.00 

$2,740,367.25 

$350,000.00 

$162,893.00 

$317,705.99 

$830,598.99 

$360,000 00 

5223,862 00 

$47,773.29 

$631,635.29 

$60,000.00 

$37,500.00 

$100,000.00 

$197,500.00 

$250,000.00 

$280,000.00 

$310,000.00 

$75,000.00 

$155,000.00 

$435,000.00 

$1,505,000.00 

$540,000.00 

$500,000.00 

$500,000.00 

$750,000.00 

$250,000.00 

$2,540,000.00 

$5,704,734 28 

$5,704,734.28 

$125,000.00 

$125,000.00 

Balance 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

\ 

Paid July 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

Commit July 

$0.00 

$0 00 

$0.00 

$0.00 

$0 00 

$0 00 

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

• $0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 
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VX58 WAF 02 Ni34S ABCDEFHS009 

F Y P P A P R Contractor Task Order D O C U M E N T Commi tment Ac tua l Cost Balance Status Pa id Ju ly Commi t Ju ly 

2005 V X 5 8 4719 C D M 29 99D00017 $161,292.00 $161,292.00 $0.00 - $0.00 $0.00 

29 T o U l $161,292.00 $161,292.00 $0.00 $0.00 $0.00 

2005 V X 5 8 4593 C D M 31 99D00017 $225,000.00 $225,000.00 $0.00 $0.00 $0.00 

2005 V X 5 8 4637 C D M 31 99D00017 $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2005 V X 5 8 4652 C D M 31 99D00017 $150,000.00 J 150,000.00 $0.00 $0.00 JO.OO 

2005 V X 5 8 4654 C D M 31 99D00017 J350,000.00 J350,O00.0O $0.00 $0.00 JO.OO 

2005 V X 5 8 4675 C D M 31 99D00017 J131.446.00 J131,446.00 $0.00 $0.00 JO.OO 

2005 V X 5 8 4678 C D M 31 99D00017 J315,986.00 J315,986.00 $0.00 $0.00 JO.OO 

2005 V X 5 8 4734 C D M 31 99D00017 $60,482.00 $60,482.00 $0.00 $0.00 JO.OO 

31 T o U l $1,582,914.00 $1,582,914.00 $0.00 $0.00 $0.00 

2005 V X 5 8 4592 C D M 32 99D00017 $475,000.00 $475,000 00 $0.00 $0.00 $0.00 

2005 V X 5 8 4636 C D M 32 99D00017 $350,000.00 $350,000.00 $0.00 $0.00 ( $0.00 

2005 V X 5 8 4651 C D M 32 99D00017 $800,000.00 $800,000.00 $0.00 $0.00 $0.00 

2005 VX.S8 4706 C D M 32 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2005 VXSi 4739 C D M 32 99D00017 $275,982.00 $275,982.00 $0.00 $0.00 $0.00 

2005 VX.S8 4755 C D M 32 99D00017 $441,897.87 $441,897.87 $0.00 $0.00 $0.00 

32 Total $2,542,879.87 J2,542,879.87 $0.00 $0.00 $0.00 

C D M Tota l $4,412,085.87 J4,412,085.87 $0.00 $0.00 $0.00 

2005 V X 5 8 4746 C D M II 1 05D30109_T1 $135,000.00 $135,000.00 $0.00 $0.00 $0.00 

\ 1 Total $135,000.00 $135,000.00 $0.00 $0.00 $0.00 

2005 V X 5 8 4747 C D M 11 2 05D30109_T2 $520,000.00 $520,000.00 $0 00 $0.00 $0.00 

2005 V X 5 8 4821 C D M 11 2 05D30109_T2_M1 $420,000.00 $411,665.11 $8,334 89 no change July 31 $0.00 $0.00 

2 Total J940,000.00 $931,665 11 J8,334.89 $0 00 $0.00 

2005 V X 5 8 4753 C D M 11 3 05D30109_T3 $420,000.00 $420,000.00 $0.00 $0.00 $0.00 

2005 V X 5 8 4822 C D M II 3 05D30109_T3_M1 $500,000.00 $500,000.00 JO.OO $0.00 $0.00 

3 Total $920,000.00 $920,000.00 JO.OO $0.00 $0.00 

C D M II Total $1,995,000.00 $1,986,665.11 J8,334.89 $0.00 $0.00 

2005 V X 5 8 4235 Parsons BrinckerhofT 05D30111 $0.00 $0.00 $0.00 $0.00 $0.00 

Parsons Br inckcrhorT Total $0.00 $0.00 $0.00 $0.00 $0.00 

2005 V X 5 8 4235 Teua Tech Inc 05030110 JO.OO $0.00 $0.00 $0.00 $0.00 

Tetra Tech Inc Total $0.00 $0.00 $0.00 $0.00 $0.00 

2005 Total $6,407,085.87 $6,398,750.98 $8,334.89 $0.00 $0.00 

2006 V X 5 8 4863 C D M II 1 0SD30109_T1_M1 $91,500.00 $91,500.00 JO.OO $0.00 $0.00 

2006 V X 5 8 4953 C D M II 1 05D30109_T1_M2 $50,000 00 $50,000.00 $0.00 $0.00 $0.00 

2006 V X 5 8 5015 C D M II 1 05D30109_T1_M4 $50,000 00 $50,000.00 $0.00 $0.00 $0.00 

2006 V X 5 8 5058 C D M II 1 05D30I09_T1_M5 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

I Tota l $241,500.00 $241,500.00 $0.00 $0.00 $0.00 

2006 V X 5 8 4834 C D M II 2 05D30109_T2_M2 $450,000.00 $450,000.00 $0.00 $0.00 $0.00 

2006 V X 5 8 4862 C D M 11 2 05D30109_T2_M3 $170,000.00 $170,000.00 $0.00 $0.00 $0.00 

2006 V X 5 8 4865 C D M 11 2 05D30109_T2_M8A $309,557.00 $302,076.88 $7,480.12 no change July 31 $0.00 so.oo 

2 T o U l $929,557.00 $922,076.88 J7,480.12 JO.OO $0.00 

2006 V X 5 8 4833 C D M II 3 05D30109_T3_M2 $120,000.00 $120,000.00 $0.00 $0.00 $0 00 

2006 V X 5 8 4866 C D M 11 3 OSD30109_T3_M3 $610,000.00 $610,000.00 $0.00 $0.00 $0.00 

2006 V X 5 8 4885 C D M II 3 O5D30109_T3_4 $625,000.00 $625,000.00 $0.00 $0.00 . $0.00 

2006 V X 5 8 4934 C D M 11 3 05D30109_T3_MS $375,000.00 $375,000.00 $0.00 $0.00 $0.00 

2006 V X 5 8 4952 C D M II 3 05D30109_T3_M6 $380,639.00 $333,348.47 $47,290.53 no change July 31 $0.00 $0.00 
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VX58 WAF 02 N«345 ABCDEFHS009 

ry PPA P R Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid July Commit July 

3 Total $2,110,639.00 $2,063,348.47 $47,290.53 $0.00 $0.00 

2006 V X 5 8 4841 C D M 11 8 O5D30109_T8 $363,750.00 $363,750.00 $0.00 $0.00 $0.00 

2006 V X 5 8 4887 CDM 11 8 05D30109_T8_M1 $636,250.00 $636,250.00 $0.00 $0.00 $0.00 

2006 V X 5 8 4936 CDM 11 8 05D30109_T8_M3 J500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2006 V X 5 8 4954 C D M 11 8 05D30109_T8_M4 JSOO.OOO.OO $500,000.00 $0.00 $0.00 $0.00 

2006 V X 5 8 5017 C D M II 8 05D30109_T8_M6 J750,000.00 $750,000.00 $0.00 $0.00 $0.00 

2006 V X 5 8 5060 C D M II 8 05D30109_T8_M7 J4S0,000.00 $450,000.00 $0.00 $0.00 JO.OO 

8 Total J3,200,000.00 $3,200,000.00 $0.00 $0.00 $0.00 

2006 V X 5 8 4955A C D M 11 9 05D30109_T9 $500,000.00 JSOO.OOO 00 $0.00 $0.00 $0.00 

2006 V X 5 8 5062 C D M 11 9 05D30109_T9_M 1" $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

9 Total $1,000,000.00 $1,000,000 00 $0.00 $0.00 $0.00 

C D M II Total $7,481,696.00 $7,426,925 35 $54,770.65 $0.00 $0.00 

2006 Total $7,481,696.00 $7,426,925.35 $54,770 65 $0.00 $0.00 

2007 V X 5 8 7013 C D M 11 1 05D30109_T1_M6 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

2007 V X 5 8 7049 C D M 11 1 05D30109_T1_M7 $75,000.00 J75,000.00 $0.00 $0.00 $0.00 

2007 V X 5 8 7099 C D M 11 1 05D30109_T1_M8 $50,000.00 $50,000.00 $0.00 $0.00 JO.OO 

2007 V X 5 8 7130 C D M II 1 05D30109_T1_M9 $50,000.00 $50,000.00 $0.00 $0.00 JO.OO 

2007 V X S 8 7185 C D M II 1 05D30109_T1_M10 $25,000.00 $25,000.00 $0.00 $0.00' JO.OO 

1 ToUl $220,000.00 $220,000.00 $0.00 $0.00 JO.OO 

2007 V X 5 8 7008 C D M II 8 05D30109_T8_M9 $300,000 00 $300,000.00 $0.00 $0.00 JO 00 

2007 V X 5 8 7032 CDM II 8 05D30109_T8_MI0 $300,000.00 $300,000.00 $0.00 $0.00 JO.OO 

2007 V X 5 8 7044 C D M 11 8 05D30109_T8_M11 JSOO.OOO.OO $500,000.00 JO.OO $0.00 JO.OO 

2007 V X 5 8 7068 CDM II 8 05D30109_T8_M12 J424,539.00 $375,043.94 J49,49S.06 no change July 31 $0.00 JO.OO 

S T o U l $1,524,53900 $1,475,043.94 J49,49506 $0.00 JO.OO 

2007 V X 5 8 7010 C D M 11 9 05D30109_T9_M2 $370,000.00 $370,000.00 JO.OO $0.00 JO.OO 

2007 V X 5 8 7033 C D M 11 9 05D30109_T9_M3 $50,000.00 $50,000.00 JO.OO $0.00 JO.OO 

2007 V X 5 8 7045 C D M II 9 05D30109_T9_M4 $500,000.00 $500,000.00 JO.OO JO.OO $0.00 

2007 V X 5 8 7069 C D M 11 9 05D30109_T9_M5 JSOO.OOO.OO $500,000 00 $0.00 JO.OO $0 00 

2007 V X 5 8 7109 C D M 11 9 05D3O109_T9_M6 $750,000.00 $750,000.00 $0.00 $0.00 $0 00 

2007 V X 5 8 7139 C D M II 9 05D30109_T9_M7 $100,000 00 $100,000.00 $0.00 $0.00 $0.00 

2007 V X 5 8 7147 C D M II 9 05D30109_T9_M8 $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2007 V X 5 8 7166 C D M II 9 05D30I09_T9_M9 J400,000.00 $400,000.00 $000 $0.00 $0.00 

2007 V X 5 8 7186 C D M II 9 05D30109_T9_M10 J400,000.00 $400,000.00 $0.00 $0.00 $0.00 

9 Total • J3,420,000.00 $3,420,000.00 $0.00 $0.00 $0.00 

2007 V X 5 8 7076 C D M II 12 05D30109_T12 JSOO.OOO.OO $500,000.00 $0.00 $0.00 $0.00 

2007 V X 5 8 7110 C D M 11 12 05D30109_T12_M1 $800,000.00 $800,000.00 $0.00 $0.00 $0.00 

2007 V X 5 8 7141 C D M 11 12 05D30109_T12_M2 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2007 V X 5 8 7148 C D M II 12 O5D3O109_T12_M3 $300,000.00 $300,000.00 $0.00 $0.00 $0.00 

2007 V X 5 8 7167 C D M 11 12 05D30109_T12_M4 $620,000.00 $620,000.00 JO.OO $0.00 $0.00 

2007 V X 5 8 7187 C D M II 12 O5D30109_T12_M5 $420,000.00 J420,000.00 JO.OO $0.00 $0.00 

12 Total $2,740,000.00 $2,740,000.00 $0.00 $0.00 $0.00 

C D M II Total $7,904,539.00 $7,855,043.94 $49,495.06 $0.00 $0.00 

2007 Total $7,904,539.00 J7,855,043.94 $49,495.06 $0 00 $0.00 

2008 V X 5 8 7222 C D M 11 1 05D30109_T1_M11 $50,000.00 JSO.OOO.OO $0.00 $0 00 $0.00 

2008 V X 5 8 7261 C D M 11 

« 
1 05D30109_T1_M12 $50,000.00 J50,000.00 $0.00 $0.00 $0.00 

2008 V X 5 8 7284 C D M II 1 05D30109_TI_M13 $25,000.00 J25,000.00 $0.00 $0.00 $0.00 
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VX58 WAF 02 Ni345 ABCDEFHS009 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid July Commit July 

2008 VX58 7315 CDM 11 1 05D30109_T1_M14 $25,000.00 $25,000.00 JO.OO $0.00 $0.00 

2008 VX58 7330 CDM II 1 OSD30109_T1_M15 $25,000.00 $25,000.00 JO.OO JO.OO $0.00 

2008 VX58 7364 CDM II 1 05D30109_T1_M16 $50,000.00 $50,000.00 JO.OO JO.OO $0.00 

2008 VX58 7380 CDM II 1 05D30109_T1_M17 J50,000.00 $50,000.00 $0.00 $0.00 $0.00 

1 ToUl $275,000.00 $275,000.00 $0.00 $0.00 $0.00 

2008 VX58 7201 CDM II 9 05D30I09_T9_M1I . $650,000.00 $650,000.00 JO.OO JO.OO $0.00 

2008 VXS8 7232 CDM 11 9 05D30109_T9_M12 $90,800.00 $90,800.00 JO.OO JO.OO JO.OO 

2008 VXS8 7244 CDM II 9 05D30109_T9_M13 $660,000.00 $660,000.00 JO.OO $0.00 $0.00 

2008 VXS8 7275 CDM II 9 0SD30109_T9_M14 $365,000.00 $365,000.00 $0.00 $0.00 $0.00 

2008 VX58 7299 CDM 11 9 05D30109_T9_M15 $378,123.00 J378,123 00 $0.00 $0.00 $0.00 

9 Total $2,143,923.00 $2,143,923.00 JO.OO $0.00 JO.OO 

2008 VX58 7202 CDM II 12 0SD30109_TI2_M6 $650,000.00 $650,000.00 JO.OO $0.00 JO.OO 

2008 VX58 7238 CDM II 12 05D30109_T12_M7 $141,000.00 J141,000 00 JO.OO $0.00 $0.00 

2008 VX58 7245 CDM 11 12 O5D301O9_TI2_M8 $609,000.00 J609,000.00 JO.OO $0.00 $0.00 

2008 VX58 7276 CDM II 12 0SD30109_T12_M10 $430,000.00 J430,000.00 $0.00 $0.00 $0.00 

2008 VX58 7300 CDM II 12 05D30109_TI2_MII $1,000,000.00 $1,000,000.00 JO.OO $0.00 $0.00 

2008 VX58 7331 CDM 11 12 O5D3OI09_T12_M12 $595,000.00 $595,000.00 JO 00 $0.00 $0.00 

2008 VXS8 7366 CDM 11 12 0SD30109_T12_M13 $660,000.00 $660,000.00 $0 00 $0.00 $0.00 

2008 VX58 7381 CDM II 12 0SD30109_T12_M14 $745,000.00 $745,000.00 $0.00 $0.00 $0.00 

12 Total $4,830,000.00 $4,830,000.00 $0 00 $0.00 $0.00 

2008 VXS8 7392 CDM II 13 OSD30109_T13_M15 $560,868.00 $560,868.00 $0.00 $0.00 $0.00 

13 ToUl $560,868.00 $560,868.00 $0.00 $0.00 $0.00 

CDM D Total $7,809,791.00 $7,809,791.00 $0.00 $0.00 $0.00 

2008 Total $7,809,791.00 $7,809,791.00 $0.00 $0.00 $0.00 

2009 VX58 7426 CDM II 1 05D30109_TI_M19 J30,000.00 $30,000.00 $0 00 $0.00 $0.00 

2009 VX58 43-1004 CDM II 1 05D30109_T1_M20 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2009 VXS8 43-1022 CDM II I 05D30I09_TI_M21 $50,000 00 $50,000.00 $0.00 $0.00 $0.00 

2009 VXS8 43-1043 CDM II 1 0SD30109_T1_M22 $25,000.00 $25,000.00 $0 00 $0.00 $0.00 

2009 VX58 43-1068 CDM II 1 05D30109_TI_M23 $30,000.00 $29,721.35 $278.65 ok July 31 $2,161.99 $0.00 

2009 VX58 43-1103 CDM II 1 05D30109_T1_M24 $20,000.00 $0.00 $20,000.00 no change July 31 $0.00 $0.00 

1 Total $205,000.00 $184,721 35 $20,278.65 $2,161.99 $0.00 

2009 VXS8 7410_A CDM 11 9 05D30109_T9_M16 $450,000.00 $450,000 00 $0.00 $0.00 $0 00 

2009 VXS8 43-1033 CDM 11 9 05D30109_T9-M18 $149,430.95 $137,852.48 $11,578.47 ok July 31 $3,457.98 $0.00 

9 Total $599,430.95 J587,852.48 $11,578.47 $3,457.98 $0.00 

2009 VX58 7414 CDM 11 12 05D30109_T12_M1S $160,000.00 $160,000.00 $0.00 $0.00 $0.00 

2009 VX58 742S_A CDM II 12 05D30109_T12_MI6 $450,000.00 $450,000.00 $0.00 $0.00 $0.00 

2009 VX58 7436 CDM 11 12 05D30109_T12_M18 $500,000.00 $500,000.00 JO.OO $0.00 $0.00 

2009 VX58 43-1005 CDM II 12 0SD30I09_T12_M19 $255,578.00 $255,578.00 JO.OO $0.00 $0.00 

2009 VX58 43-1016 CDM II 12 05D30109_T12_M20 $250,274.00 $213,273.83 J37,O00.17 ok July 31 : $8,626.77 $0.00 

12 Total $1,615,852.00 $1,578,851.83 J37,000.17 $8,626.77 $0.00 

2009 VXS8 43-1119 CDM II 15 05D30109_T1S_M7 - • $177,000.00 $177,00000 JO.OO $0.00 $0.00 

IS ToUl J 177,000.00 $177,00000 JO.OO $0 00 $0 00 

2009 VX58 7417 CDM 11 16 0SD30109_T16 J400,000 00 $400,000.00 $0.00 $0.00 $0 00 

2009 VXS8 43-1034 CDM II 16 05D30109_T16_M2 $210,000.00 $210,000.00 $0.00 $0.00 $0.00 

2009 VX58 43-1042 CDM II 16 05D30I09_TI6_M3 $1,000,000.00 J1,000,000.00 $0.00 
ft 

$0.00 JO.OO 

2009 VX58 43-1069 CDM II 16 05D30109_T16_MS $1,000,000.00 J 1,000,000.00 $0.00 $0.00 $0.00 
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VX58 WAF 02 Ni345 ABCDEFHS009 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid July Commit July 

2009 VX58 43-1102 CDM II 16 05D30109_T16_M6 $300,000.00 $300,000.00 $0.00 $0.00 $0.00 

2009 VX58 43-1lOlA CDM II 16 05D3()109_T16_M7 $700,000.00 $700,000.00 $0.00 $0.00 $0.00 

16 Tout $3,610,000.00 $3,610,000.00 $0.00 $0.00 $0.00 

CDM n Total $6,207,282.95 $6,138,425.66 $68,857.29 $14,246.74 $0.00 

2009 Total $6,207,282.95 $6,138,425.66 $68,857.29 $14,246.74 $0.00 

2010 VX58 43-1137 CDM II 15 05D30109_T15_M8 $118,886 00 $118,886.00 $0.00 $0.00 $0.00 

15 Total J l 18,886.00 $118,886.00 $0.00 $0.00 $0.00 

2010 VX58 43-1143 CDM 11 16 05D30109_T16_M9 JS70,000.00 $570,000.00 $0.00 $0.00 $0.00 

2010 VX58 43-1152 CDM II 16 O5D301O9_T16_M10 J59.443.00 $48,455.67 $10,987.33 ok July 31 $47,41 1.06 $0.00 

2010 VX58 43-1167 CDM 11 16 05D30109_T16_M11 J7S,000.00 $0 00 $75,000.00 no change July 31 $0 00 $0.00 

16 Total $704,443.00 $618,455.67 $85,98733 $47,411.06 $0.00 

CDM U Total $823,329.00 $737,341.67 $85,987.33 $47,411.06 $0 00 

2010 VX58 91-1010 ESRI 10P80045 $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

ESRI Total $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

2010 Total $825,329.00 $739,341.67 $85,987.33 $47,411.06 $0.00 

WAF Total $45,080,825.35 $44,813,38013 $267,445.22 $61,657.80 $0.00 
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VX58WAF03 Nx346 ABCDEFHS0I2 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid July Commit July 

2003 VX58 4264 CDM 20 99DO0OI7 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

20 Total $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

2003 VX58 4237 CDM 29 99D000I7 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

29 Total $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

O CDM Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2003 Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2004 VX58 ' 4354 CDM 20 99D000I7 $150,566.00 $150,566.00 $0.00 $0.00 $0.00 

2004 VX58 4410 CDM 20 99D00017 $60,000.00 $60,000.00 $0.00 $0.00 $0.00 

2004 VX58 4431 CDM 20 99DO0OI7 $120,000.00 $120,000.00 • $0.00 $0.00 $0.00 

2004 VX58 4475 CDM 20 99D00017 $120,000.00 $120,000.00 $0.00 $0.00 $0.00 

2004 VX58 4541 CDM 20 99D00017 $33,023.25 $33,023.25 $0.00 $0.00 $0.00 

20 Total $483,589.25 $483,589.25 . $0.00 $0.00 $0.00 

2004 VX58 4337 CDM 21 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VX58 4396 CDM 21 99D000I7 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2004 VX58 4418 CDM 21 99D000I7 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VX58 4474 CDM 21 99D000I7 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VX58 4544 CDM 21 99D000I7 $67,500.00 $67,500.00 $0.00 $0.00 $0.00 

21 Total $717,500.00 $717,500.00 $0.00 $0.00 . $0.00 

2004 VX58 4389 CDM 29 99D000I7 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VX58 4462 CDM 29 99D000I7 $22,500.00 $22,500.00 $0.00 $0.00 $0.00 

29 Total $222,500.00 $222,500.00 $0.00 $0.00 $0.00 

CDM Total $1,423,589.25 $1,423,589.25 $0.00 $0.00 $0.00 

2004 Total $1,423,589.25 $1,423,589.25 $0.00 $0.00 $0.00 

2005 VX58 4630 CDM 21 99D000I7 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2005 VX58 4717 CDM 21 99D000I7 $60,000.00 $60,000.00 $0.00 $0.00 $0.00 

2005 VX58 4758 CDM 21 99D000I7 $330,000.00 $330,000.00 $0.00 $0.00 $0.00 

2005 VX58 4820 CDM 21 99D000I7 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

21 Total $740,000.00 $740,000.00 $0.00 $0.00 $0.00 

2005 VX58 4719 CDM 29 99D000I7 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

29 Total $100,000.00 $100,000.00 $0.00 . $0.00 $0.00 

2005 VX58 4812 CDM 32 99D000I7 $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

32 Total $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

CDM Total $870,000.00 $870,000.00 $0.00 $0.00 $0.00 

2005 VX58 4793 CDM II 6 05D30I09_T6 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

6 Total $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

CDM 11 Total $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2005 Total $1,070,000.00 $1,070,000.00 $0.00 $0.00 $0.00 

2006 VX58 4832 CDM 21 99D0OOI7 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

21 Total • $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

CDM Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 
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VX58WAF03 Nx346 ABCDEFHS012 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid July Commit July 

2006 VX58 4840 CDM 11 6 05D30I09_T6_M2 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2006 VX58 4886 CDM 11 6 05D30I09 T6_M3 $275,000.00 $275,000.00 $0.00 $0.00 $0.00 

2006 VX58 4935 CDM II 6 05D30I09_T6_M4 $125,000.00 $125,000.00 $0.00 SO.OO $0.00 

2006 VX58 5055 CDM 11 6 05D30109_T6_M7 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

6 Total $600,000.00 $600,000.00 $0.00 $0.00 $0.00 

CDM 11 Total $600,000.00 $600,000.00 $0.00 $0:00 $0.00 

2006 Total $850,000.00 $850,000.00 $0.00 *$0.00 $0.00 

2007 VX58 7007 CDM II 6 05D30109_T6_M9 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2007 VX58 7037 CDM II 6 05D30109_T6_M10 $450,000.00 $450,000.00 $0.00 $0.00 $0.00 

2007 VX58 7082 CDM II 6 05D30109_T6_MI3 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2007 VX58 7108 C D M U 6 05D30109_T6_M14 $300,000.00 $300,000.00 $0.00 SO.CK) $0.00 

2007 VX58 7158 CDM 11 6 05D30I09_T6_M15 $69,000.00 $69,000.00 $0.00 $0.00 $0.00 

2007 VX58 7188 CDM 11 6 05D30109_T6_M17 $63,859.00 $63,859.00 $0.00 $0.00 $0.00 

6 Total $1,382,859.00 $1,382,859.00 $0.00 $0.00 $0.00 

2007 VX58 7083 C D M U 13 05D30109_T13 $500,000.00 $500,000.00 $0.00 m.m $0.00 

2007 VX58 7111 CDM II 13 05D30109_T13_M2 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2007 VX58 7149 CDM II 13 05D30109_T13_M3 $400,000.00 $400,000.00 $0.00 $0.00 $0.00 

13 Total $1,400,000.00 $1,400,000.00 $0.00 $0.00 $0.00 

CDM 11 Total $2,782,859.00 $2,782,859.00 $0.00 $0.00 $0.00 

2007 Total $2,782,859.00 $2,782,859.00 $0.00 $0.00 $0.00 

2008 VX58 7200 CDM II 6 05D30I06_T6 MI8 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

2008 VX58 7223 CDM 11 6 05D30I09 T6^M19 $94,700.00 $94,700.00 $0.00 $0.00 $0.00 

2008 VX58 7243 CDM 11 6 05D30I09_T6^M20 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2008 VX58 7263 CDM 11 6 05D30109„T6_M2I $123,000.00 $123,000.00 $0.00 $0.00 $0.00 

2008 VX58 7280 CDM 11 6 05D30109 T6 M22 $200,000.00 $200,000.00 $0.00 mm $0.00 

2008 VX58 7316 CDM II 6 05D30109_T6_M24 $195,000.00 $195,000.00 $0.00 $0.00 $0.00 

2008 VX58 7342 C D M n 6 05D30109_T6_M25 $160,000.00 $160,000.00 $0.00 $0.00 $0.00 

2008 VX58 7365 C D M U 6 05D30109_T6_M26 $110,326.00 $103,634.11 $6,691.89 ok July 31 $96.78 $0.00 

6 Total $1,233,026.00 $1,226,334.11 $6,691.89 $96.78 $0.00 

2008 VX58 7264 CDM 11 13 05D30109_TI3_M10 $732,000.00 $732,000.00 $0.00 $0.00 $0.00 

2008 VX58 7298 CDM II 13 05D30109_TI3_M1I $700,000.00 $700,000.00 $0.00 $0.00 $0.00 

2008 VX58 7367 C D M U 13 05D30109_TI3_MI2 $650,000.00 $650,000.00 $0.00 $0.00 $0.00 

2008 VX58 7382 CDM U 13 05D30109_T13_M17 $333,159.00 $333,159.00 $0.00 $0.00 $0.00 

13 Total $2,415,159.00 $2,415,159.00 $0.00 $0.00 $0.00 

2008 VX58 7357 C D M U 15 05D30109_T15 $2,500.00 $0.00 $2,500.00 no change July 31 $0.00 $0.00 

2008 VX58 7357_B CDM H 15 05D30109_T15 $97,500.00 $97,500.00 $0.00 $0.00 $0.00 

2008 VX58 7395 C D M U 15 05D30109_T15_M1 $139,000.00 $139,000.00 $0.00 $0.00 $0.00 

2008 VX58 7397 CDM U 15 05D30109_T15_M2 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

15 Total $389,000.00 $386,500.00 $2,500.00 $0 00 $0.00 

CDM 11 Total $4,037,185.00 $4,027,993.11 $9,191.89 $96.78 $0.00 
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VX58WAF03 Nx346 ABCDEFHS012 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid July Commit July 

2008 Total $4,037,185.00 $4,027,993.11 $9,191.89 $96.78 $0.00 

2009 VX58 43-1018 CDM II 13 05D30I09_T13_M18 $75,000.00 $35,299.01 $39,700.99 ok July 31 $2,289.48;. $0.00 

13 Total $75,000.00 $35,299.01 $39,700.99 $2,289.48 $0.00 

2009 VX58 7411 CDM U 15 05D30I09_TI5_M3 $260,000.00 $260,000.00 $0.00 $0.00 $0.00 

2009 VX58 43-1021 CDM II 15 05D30I09_TI5_M4 $33,000.00 $33,000.00 $0.00 $0.00 $0.00 

2009 VX58 43-1075 CDM II 15 05D30109_TI5_M5 $68,000.00 $68,000.00 $0.00 $0.00 $0.00 

2009 VX58 43-1082 CDM 11 15 05D30I09_TI5_M6 $231,000.00 $231,000.00 $0.00 $0.00 $0.00 

15 Total $592,000.00 $592,000.00 $0.00 $0.00 $0.00 

CDM 11 Total $667,000.00 $627,299.01 $39,700.99 $2,289.48 $0.00 

2009 Total $667,000.00 $627,299.01 $39,700.99 $2,289.48 $0.00 

2010 VX58 43-1142 CDM U 15 05D30I09_TI5_M9 $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

15 Total $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

CDM II Total $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

2010 Total $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

WAF Total $11,356,828.25 $11,307,935.37 $48,892.88 $2,386.26 $0.00 
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2003 VX58 4281 Alphapcts 03P80378 $2,233 00 52.233.00 $0.00 50.00 50 00 

Alpbapcls Tolal J2.233 00 S2.233 00 50.00 $0.00 50.00 

2003 VX58 4231 Noble Rcsidnil 03D3OO15 $35,000.00 S35.0OO.00 50.00 $0.00 so.oo 

2003 VX58 4234 Noble Rcsidnil 03030013 J52.300 00 $52,300.00 50.00 $0.00 $0.00 

Rcsid nil Tolal $87,300 00 587.300 00 50 00 $0.00 $0.00 

Noble Total 587.500.00 587,500.00 50.00 $0.00 so.oo 

2003 VX5S 4313 Parlcer Relocation 03P80393 $11,530.00 511.550.00 50.00 $0.00 50.00 

Parltcr Relocation Total $11,530.00 511,330.00 $0.00 50.00 50.00 

2003 VX58 • 4257 SaLUT 13 1 02D30013 $26,880.33 526.880.53 $0.00 so.oo 50.00 

2003 VX58 4261 SaLUT 13 I 02D30013 S69.680.79 569,680.79 $0.00 $0.00 50.00 

2003 VX58 4271 SaLUT 13 1 02D300I3 $88,344.72 588,344.72 $0.00 50.00 50.00 

1 Total J184.906.04 $184,906.04 $0.00 50.00 50.00 

SaLUT 13 Total S184.906.04 $184,906.04 $0.00 50.00 $0.00 

2003 VX58 4249 SaLUT 14 1 03D30014 $6,060.49 56,060.49 50.00 50.00 $0.00 

1 Total $6,060.49 56,060.49 50.00 50.00 $0.00 

2003 VX58 4233 SaLUT 14 2 03D300I4 S284.737.74 $284,737.74 so.oo $0.00 $0.00 

2003 VX38 4283 SaLUT 14 2 O3D30O14 S23.670.31 $23.670.31 50.00 $0.00 $0.00 

2003 VX58 4293 SaLUT 14 2 03D300I4 $18,891.72 $18,891.72 50.00 $0.00 $0.00 

2003 VX58 4311 SaLUT 14 2 03D30014 $7,966.38 $7,966.38 50.00 $0.00 $0.00 

2 Tolal $333,266.13 $335,266.13 50 00 $0.00 $0.00 

2003 VX58 4265 SaLUT 14 3 03D30014 $4,413.64 $4,413.64 50.00 $0.00 50.00 

3 Total $4,413.64 $4,413.64 50 00 $0.00 so.oo 

2003 VX58 4280 SaLUT 14 4 03D30014 $300,000.00 $300,000.00 50.00 $0.00 so.oo 

2003 VX58 4314 SaLUT 14 4 03D30014 $150,000.00 $150,000.00 50.00 50.00 50.00 

4 Tolal $430,000.00 $450,000.00 50 00 $0.00 50 00 

SaLUT 14 Total $795,740.28 5795,740.28 50.00 $0.00 50.00 

2003 VX38 4273 Sandman 03P80179 59,955.00 59,935.00 50.00 50.00 50.00 

Sandman Total $9,933 00 $9,933.00 $0 00 so.oo 50 00 

2003 VX38 4274 Venlurx: O3P80178 $10,000.00 $10,000.00 $0.00 50.00 so.oo 

Vcniurc Total $10.000 00 SI 0,000.00 $0.00 souo so.oo 

2003 Total $1,101,904.32 51.101.904.32 so.oo sooo sooo 

2004 VX58 4370 A C L Services . 04P80I80 S13.310.00 513.310.00 $0.00 50.00 50.00 

A G L Services Total $13,310.00 513,310.00 $0.00 $0 00 50.00 

2004 VX38 4329 AnUerTree Screening plant 04P80037 55,070.00 53,070.00 50.00 so.oo 50.00 

Screening plant Tolal 53.070.00 53,070.00 50.00 50.00 50.00 

Antler Tree Total 53.070.00 $3,070.00 50.00 50.00 50.00 

2004 VX38 4508 ER 1 O4D30O3O 51.790.00 $1.790 00 $0.00 50.00 50.00 

2004 VX38 4528 ER 1 04D30030 51.352.24 $1,352.24 50.00 sooo $0.00 

1 Total 53.142.24 53.14 2 24 so.oo 50.00 50.00 

2004 VX58 4520 ER 2 O4D3003O 5123,463.00 $123,463 00 so.oo so.oo 50.00 

2004 VX58 4572 ER 2 04D30030 539.720.04 $39,720.04 50.00 50 00 50.00 

2 Total 5183.183.04 $183,183.04 so.oo 50 00 50.00 

2004 VX38 4336 ER 4 O4D3003O 5100,000.00 $100,000.00 50.00 sooo 50.00 

2004 VX38 4536A ER 4 O4D30030 5607.240.00 $607,240.00 $0.00 50.00 50.00 

2004 VX58 4536B ER 4 04D30030 $44,314.36 $44,314.36 so.oo 50.00 50.00 

2004 VX58 4381 ER 4 04D30030 $94,740.40 $94,740.40 50.00 so.oo 50.00 

4 Total $846,294.96 $846,294.96 50.00 50.00 50.00 

ER Tolal 51,032,620.24 $1,032,620.24 so.oo 50.00 so.oo 

2004 VX58 4509 Libby Restoration 1 04D30031 $1,790.00 $1,790.00 50.00 50.00 50.00 

2004 VX58 4327 Libby Restoration 1 04D30031 $1,075.00 $1,075.00 50.00 50.00 so.oo 

1 Total $2,865 00 $2,865.00 50.00 50.00 50.00 

2004 VX58 4319 Libby Restoration 2 04D3003I $126,406.00 5126.406.00 50.00 sooo 50.00 

2004 VX58 4573 Libby Restoration 2 04D30031 $63,798.35 $63,798.35 50.00 50.00 50.00 

2 Total $190,204.35 5190,204.33 50 00 50.00 so.oo 
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2004 VX38 4334 Libby Restoration 3 O4D30031 $382,140.00 $382,140.00 $0 00 $0.00 $0.00 

2004 VX38 4534A Libby Resu>rabon 3 04D30031 5233,743.06 $233,743.06 $0.00 $0.00 $0.00 

3 Total $613,883.06 $613,883.06 $0 00 $0.00 $0.00 

Libby Restoration Total 5808,952.41 $808,952.41 $0.00 so.oo $0.00 

2004 VX38 4307 MCS 1 04D30029 $1,860.00 51.860.00 $0.00 $0.00 $0.00 

2004 VX58 4526 MCS 1 04D30029 5986.09 $986.09 $0.00 50.00 $0.00 

1 Tolal $2,846.09 $2,846 09 $0.00 50.00 50.00 

2004 VX58 4521 MCS 2 04D30029 5121,073.00 $121,073.00 $0.00 $0 00 50.00 

2004 VX5S 4571 MCS 2 04D30029 S68.099.47 $68,099.47 so.oo 50.00 50.00 

2 Total $189,172.47 $189,172 47 $0.00 50.00 50.00 

MCS Tolal 5192,018.56 $192,018.56 $0.00 $0.00 $0.00 

2004 VX58 4329 Nature's Enhancements Screening plant cc $2,275.00 52,275.00 $0.00 so.oo $0.00 

Screeaiag plant Total $2,275.00 52,275.00 $0.00 so.oo $0 00 

Nature's Enhancements Total $2,275.00 $2,275.00 so.oo $0.00 $0 00 

2004 VX58 4338 Noble Residfill 03D3001S $39,375.00 $39,373.00 50.00 $0.00 $0.00 

2004 VX58 4337 Noble Rcsidnil 03D30O15 $39^75.00 $39,373.00 so.oo $0.00 $0.00 

Resid fill Tolal $78,750.00 $78,750.00 $0.00 $0.00 . $0.00 

Noble Total $78,730.00 $78,750.00 50.00 $0.00 $0.00 

2004 VX58 4397 Noble Sales Co Fillers 04F30045 53,977.60 $3,977.60 $0.00 $0.00 $0.00 

Fillers Total 53,977.60 53.977.60 $0.00 $0.00 50.00 

Noble Sales Co Tolal 53,977.60 53.977.60 $0.00 $0.00 $0.00 

2004 VX38 4448 NW Tree and Reclamation 1 03D3022 $3,399 61 $3.59961 $0.00 $0.00 50.00 

1 Tolal 53,399 61 53,599.61 $0.00 $0.00 50.00 

2004 VX38 4467 NW Tree and Reclamabon 2 03D3022 510,739.04 510,739.04 $0.00 $0.00 so.oo 

2 Tolal 510,739.04 $10,739.04 $0.00 $0.00 50.00 

2004 VX58 4481 NW Tree and Reclamation 3 03D30022 524,031.61 $21,285.61 $2,766.00 no change July 31 $0.00 50.00 

3 Tolal 524,051.61 $21,285.61 $2,766.00 50.00 $0.00 

2004 VX58 4490 NW Tree and Reclamation 4 03 D30022 54,609.88 $4,477.88 5132.00 no change July 31 so.oo $0.00 

4 Total $4,609 88 $4,477.88 5132.00 50.00 $0.00 

2004 VX38 4543 NW Tree and Reclamation 3 03D30022 $10,875.51 $10,875.31 SO.OO 50.00 $0.00 

5 Tolal 510.875.51 $10,875.51 $0.00 50.00 $0.00 

2004 VX58 4578 NW Tree and Reclamation 6 03D30022 $3,310.67 $3,510.67 50.00 50.00 $0.00 

6 Tolal $3,510.67 $3,510.67 50.00 50.00 so.oo 

2004 VX58 4423 NW Tree and Reclamation 04P80I95 $74,000.00 $74,000.00 50.00 50.00 $0.00 

NW Tree and Reclamation Total $131,386.32 5128.488.32 $2,898.00 50.00 $0.00 

2004 VX58 4422 Parlcer Relocation 03P80393 $11,530.00 $11,550.00 $0.00 $0.00 $0.00 

Parker Relocation Total $11,550.00 $11,550.00 50.00 $0.00 $0.00 

2004 VX58 4301 SaLUT 13 1 02D30013 $12,938.94 $12,958.94 50.00 50.00 $0.00 

1 Total $12,938 94 $12,938.94 $0.00 so.oo $0.00 

2004 VX58 4499 SaLUT 13 2 02D30013 555,717.62 535,71762 $0.00 50.00 $0.00 

2004 VX58 4444A SaLUT 13 2 02D300I3 5167,481.00 5167,481.00 $0.00 50.00 $0.00 

2004 VX58 4569 SaLUT 13 2 02D300I3 $76,370.51 576,570.51 $0.00 50.00 $0.00 

2 Total $299,769.13 $299,769.13 $0.00 50.00 $0.00 

SaLUT 13 Total $312,728 07 $312,728.07 $0.00 50.00 50.00 

2004 VX58 4319 SaLUT 14 4 03D300I4 $17,132.96 517,132.96 50.00 so 00 $0 00 

2004 VX58 4327 SaLUT 14 4 O3D30OI4 $191,913 83 $191,913 85 so.oo 50.00 $0 00 

2004 VX58 4334 SaLUT 14 4 O3D30OI4 $24,073.01 $24,073.01 50.00 $0.00 $0.00 

4 Tolal $233.11982 $233.11982 50.00 $0.00 $0.00 

2004 VX58 4309 SaLUT 14 3 O3D30O14 $182,318.95 $182,318.93 50.00 $0.00 $0.00 

2004 VX58 4446 SaLUT 14 3 03D30014 $73,000.00 $73,000.00 50.00 $0.00 $0.00 

2004 VX58 4488 SaLUT 14 5 03D30014 $38,921.36 $38,921.36 50.00 ' $0.00 $0.00 

2004 VX58 4567 SaLUT 14 5 03D30014 $174,111.00 $174,111.00 50.00 $0.00 $0.00 

2004 VX58 4576 SaLUT 14 5 $0.00 $0.00 50.00 $0.00 $0.00 

5 Total $470,351.51 $470,351.31 50.00 $0.00 $0.00 
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2004 VX58 4316 SaLUT 14 6 03D300I4 $4,413.64 54,413.64 50 00 $0.00 50 00 

6 Total $4,413.64 54,413.64 50 00 $0.00 50.00 

2004 VX58 4340 SaLUT 14 7 03D300I4 $485,871.80 5485,871 80 50.00 $0.00 so.oo 

2004 VX58 4359 SaLUT 14 7 O3D30O14 $30,193 27 $30,195.27 50 00 $0.00 $0.00 

7 Total $316,067.07 5516,067 07 50.00 $0.00 $0.00 

2004 VX38 4343 SaLUT 14 8 03D300I4 $6,688.64 56,688.64 $0.00 50.00 $0.00 

> Total $6,688.64 56.688.64 so.oo so.oo $0.00 

2004 VX38 4369 SaLUT 14 9 03D30014 $333,486.81 $333,486.81 $0.00 50.00 50.00 

2004 VX38 4388 SaLUT 14 9 03D30014 $443,568.00 $443,568.00 $0.00 so.oo 50.00 

9 Total $777,054.81 $777,054.81 $0.00 $0.00 50.00 

2004 VX38 4400 SaLUT 14 10 03D30014 $3,473.94 $5,473.94 $0.00 $0.00 50 00 

10 Tolal $3,473.94 $3,473.94 $0.00 $0.00 sooo 

2004 VX58 4419 SaLUT 14 11 03D300I4 $370,590.26 $370,590.26 $0.00 $0.00 50.00 

2004 VX58 4419 SaLUT 14 II 03D30014 58,397.70 $8,397.70 $0.00 $0.00 50.00 

11 Total 5378,987.96 5378.987.96 50.00 $0 00 sooo 

2004 VX38 4408 SaLUT 14 12 03D30O14 5128.25297 5128,25297 50.00 $0 00 $0.00 

2004 VX38 4482 SaLUT 14 12 03D30014 $80,256.60 580,236.60 50.00 $0.00 $0.00 

2004 VX58 4489 SaLUT 14 12 03D30014 593,881.19 $93,881.19 so.oo 50 00 $0.00 

2004 VX58 4380 SaLUT 14 12 03D30014 5149,934.00 5149,934.00 50.00 so.oo $0.00 

12 Total 5452,324.76 5432.324.76 so.oo 50.00 $0.00 

2004 VX58 4431 SaLUT 14 13 03D30014 56.338.74 $6,338.74 50.00 50.00 $0.00 

13 Tolal $6,358.74 $6,338.74 $0.00 50.00 50.00 

2004 VX58 4460 SaLUT 14 14 03D30014 $362.86961 $362,869.61 $0.00 50.00 50.00 

2004 VX58 4460A SaLUT 14 14 error cancelled $0.00 $0.00 $0.00 $0.00 50.00 

14 Total $362,86961 5362.869.61 $0 00 $0.00 50.00 

2004 VX38 4437 SaLUT 14 15 O3D30O14 $107,776.88 5107.776 88 sooo 50 00 $0 00 

IS Total $107,776 88 5107,776.88 50.00 $0 00 so.oo 

2004 VX38 4440 SaLUT 14 16 03D30O14 $24,372.47 524,372 47 50.00 50.00 $0.00 

2004 VX38 4471 SaLUT 14 16 03D30014 $0.00 50.00 50.00 50 00 $0.00 

16 Total 524,372.47 $24,372.47 $0.00 50.00 • 50.00 

2004 VX38 4479 SaLUT 14 17 03D300I4 5384,109.78 $384,109.78 $0.00 50.00 so.oo 

2004 VX58 4323 SaLUT 14 17 03 D30014 $3,332.00 $5,332.00 $0.00 $0.00 50.00 

2004 VX58 4333 SaLUT 14 17 03D30014 51,412.31 $1,412.31 $0.00 $0.00 50.00 

2004 VX58 4356 SaLUT 14 17 03 D30014 541,837.23 $41,83 7 23 $0.00 $0.00 50.00 

17 Tolal 5432,691.32 $432,691.32 $0.00 $0.00 50.00 

2004 VX58 4480 SaLUT 14 18 03D30014 56,358.74 $6,358.74 50.00 $0.00 sooo 

18 Total $6,358.74 56,358.74 50.00 $0.00 50.00 

2004 VX38 4493 SaLUT 14 * 19 03D30014 $443,499.26 5443.499.26 so.oo $0.00 so.oo 

2004 VX58 4529 SaLUT 14 19 03D3OO14 $106,787 29 '5106,787.29 $0.00 50.00 $0.00 

2004 VX58 4347 SaLUT 14 19 03D3OOI4 520,000 00 S20.000.00 $0.00 50.00 $0.00 

2004 VX38 4547A SaLUT 14 19 03D30014 $2,000.00 52.000.00 $0.00 50.00 50.00 

2004 VX58 4357 SaLUT 14 19 03D30014 519,173.00 $19,173.00 $0.00 50.00 so.oo 

2004 VX38 4337A Sal.UT 14 19 03D300I4 51,917.30 $1,917.50 $0.00 50.00 so.oo 

19 Total 5393,379.05 $393,379.05 $0.00 50.00 50.00 

2004 VX38 4548 SaLUT 14 Wage determination 03D30014 536.256.60 $36,236.60 $0.00 so.oo $0.00 

Wage delerminalion Total 536,236.60 $36,236.60 $0.00 $0.00 50.00 

SaLUT 14 Total 54.414.525.36 $4,414,525.36 $0.00 $0.00 50.00 

2004 VX38 4321 Sandman 03P80179 53,810.00 53,810.00 50.00 50.00 50.00 

2004 VX38 4333 Sandman 04P80077 $25,000.00 525.000.00 50.00 50.00 sooo 

Saadmau Tolal $28,810.00 528.810.00 50.00 50.00 $0.00 

2004 VX58 4324 Sccurilas 03F30O36 $20,380.00 520.380 00 50.00 50.00 $0 00 

2004 VX58 4328 Sccurilas O3F30l)36 $49,975.10 549.973.10 $0.00 50.00 so.oo 

2004 VX58 4382 Sccurilas O3F50O36 $56,31200 556.512.00 $0.00 so.oo 50.00 

2004 VX58 4433 Sccurilas 03F50036 $30,213.16 530.213.16 $0.00 so.oo 50 00 
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2004 VX58 4530 Secunlas 03F50036 530,022.00 $30,022.00 $0.00 50.00 50.00 

2004 VX58 4346 Securilas 03F50036 560,027.00 560,027.00 $0.00 $0.00 50.00 

Sccurilas Total 5247,329.26 5247,329.26 $0.00 $0.00 50.00 

2004 VX58 4343 Sprung Instant Stnictures Tent 04P80069 531.104.00 $31,104 00 $0.00 $0.00 $0.00 

Teni Tolal 531,104.00 $31,104.00 $0.00 $0.00 $0.00 

Sprung Instaal Structures Total $31,104.00 $3LI04 00 50.00 50.00 $0.00 

2004 VX58 4329 Trees R Us Screening plant 04P80038 $7,088.00 $7,088.00 so.oo $0.00 $0.00 

Screening plant Total $7,088.00 $7,088.00 . 50.00 50.00 $0.00 

Trees R Us Tolal $7,088.00 $7,088.00 so.oo 50.00 $0.00 

2004 VX38 4386 Universal Athletic LHS hurdles 04P80134 54,774.00 $4,774.00 50.00 so.oo $0.00 

LHS hurdles Total 54,774.00 54,774 00 $0.00 $0.00 $0.00 

Universal Athletic Total 54,774.00 54,774.00 $0.00 $0.00 $0.00 

2004 VX38 4320 Venture 03P80178 $3,933.00 $5,933.00 $0.00 50.00 $0.00 

20O4 VX38 4332 Venture 04P80078 $25,000.00 523,000.00 $0.00 50.00 $0.00 

2004 VX58 4498 Venture 04P80078 $1,100.00 $1,100.00 $0.00 50.00 $0.00 

2004 VX58 4498 Venture 04P80078 $28,900.00 528,900.00 $0.00 50.00 $0.00 

Venture Total $60,933.00 $60,933.00 $0.00 50.00 $0.00 

2004 VX58 4322 Ward Topsoil 04D30004 $150,000.00 5150,000.00 $0.00 50 00 50.00 

Topsoil Tolal $150,000.00 5150,000.00 50.00 sooo 50.00 

Ward Tolal $150,000.00 5150,000.00 . 50.00 50.00 50.00 

20(M Total 57.557,222.02 $7554,324.02 52.898.00 50.00 $0.00 

2003 VX58 4382 Blossom Boutique OSP80I3I SOOO SO.OO 50.00 50.00 50.00 

2005 VX58 4702 Blossom Boutique 05P80I3I $38,038.05 538,038 03 $0.00 50.00 so.oo 

2003 VX58 4730 Blossom Boutique O5P80I3I 50.00 50.00 $0.00 50.00 $0.00 

Blossom Boutique Total $38,038.05 538,038.03 $0.00 50.00 $0.00 

2005 VX58 4619 D L K i n g Decon trailer O5P80088 $28,970.00 528,970.00 $0.00 $0.00 $0.00 

Dccon trailer Total $28,970.00 528,970 00 $0.00 $0.00 $0.00 

D L Kiag Total $28,970.00 528,970.00 $0.00 $0.00 $0.00 

2005 VX38 4399 ER 4 04 D30030_T4_M2 $2,683.32 52,683.32 $0.00 $0.00 $0.00 

4 Total $2,683.32 $2,683.32 $0.00 50.00 $0.00 

2005 VX38 4645 ER 10 04 D30030 $284,006.94 5284,006.94 $0.00 50.00 $0.00 

2005 VX38 4645 ER 10 04 D30030 50.00 50 00 $0.00 so.oo $0.00 

10 Total $284,006.94 5284,006.94 $0.00 50.00 $0 00 

2005 VX38 4656 ER 11 04D30030 $101,134 14 5101,134 14 $0.00 $0.00 $0.00 

2005 VX38 4740 ER 11 O4D30O3O $81,801.21 581,801.21 $0.00 so.oo $0.00 

2005 VX38 4739 ER 11 04D30030_T11_M2 $163,602.14 5163,602.14 50.00 $0.00 $0.00 

2005 VX58 4802 ER 11 04D30030_T11_M3 $163,602.42 5163,602.42 50.00 sooo $0.00 

11 Total $510,139.91 5510,139.91 $0.00 $0.00 $0.00 

2005 VX58 4399 ER 12 04D30030_T12_M1 $15,415.32 515,415.32 50.00 50.00 $0.00 

2005 VX58 4399 ER 12 04 D30030_T12_M2 $990.78 5990.78 50.00 50.00 $0.00 

2005 VX38 4667 ER 12 04D30030 $373,622.09 5373,622.09 50.00 50.00 $0.00 

2005 VX38 4741 ER 12 04D30030_T12_M4 55,01700 $5,017.00 50.00 $0.00 $0.00 

2005 VX38 4773 ER 12 04D30030_T12_M4 53,144.00 $3,144.00 50.00 50.00 $0.00 

12 Tolal 5398,18919 5398,189.19 50.00 $0.00 $0.00 

2003 VX38 4399_C ER 13 04D30030_T13_M2 51,767.64 51,767.64 50.00 50.00 $0.00 

2003 VX58 4672 ER 13 04D30030_T13B $443,793 29 5443,793.29 $0.00 sooo 50.00 

2005 VX58 4741 ER 13 04D30030_T13_M3/M4 $4,486.00 54.486.00 $0.00 50.00 50.00 

13 Tolal $450,046.93 5430,046.93 $0.00 50.00 50.00 

2003 VX38 4704 ER 15 04 D30030_T13 $722,597.76 5722.597.76 $0.00 50.00 50.00 

2003 VX58 4773 ER 15 04D30030_T15_M3 $1.677 00 51.67700 $0.00 50.00 50.00 

2003 VX58 4773 ER 15 04D30030_T15_M1 $535.00 5535.00 50.00 50.00 50.00 

2005 VX58 4773 ER 15 04D30030_T15_M3 $266.00 5266.00 50.00 50.00 50.00 

2005 VX58 4773 ER 13 O4D30030_T15_M7 $11,436.00 511.436.00 so.oo 50.00 50.00 

2005 VX58 4773 ER 15 04D30030_T15_M4 $336.00 5336.00 50.00 50.00 50.00 
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2005 VX58 4811 ER 13 04D30030_T15_M8 51.920 00 51.920.00 $0.00 50.00 50.00 

2005 VX38 4773 ER 15 04 D30030_T15_M6 537.00 $37.00 50.00 $0.00 50 00 

IS Tolal 5738,804.76 $738,804.76 50.00 $0.00 so.oo 

2005 VX58 4700 ER 16 04D30030 572,920.80 $72,920 80 50.00 $0.00 $0 00 

16 Total 572.920.80 $72,920.80 50.00 $0 00 $0.00 

2005 VX38 4599 ER 17 04D30030_T17_M2 54,142.00 $4,142.00 $0.00 $0.00 $0.00 

2003 VX58 4713 ER 17 04D30030 » 5121,193.39 $121,193.39 $0.00 $0 00 50.00 

2005 VX58 • 4741 ER 17 04 D30030_T17_M1 $7,013.00 $7,015.00 $0 00 50.00 so.oo 

2003 VX58 4741 ER 17 04 D30030_T17_M2 $5,986.00 55,986.00 $0.00 $0.00 50.00 

2005 VX58 4741 ER 17 04 D30030_T17_M3 $2,496.00 52,496.00 $0.00 $0.00 $0.00 

17 Tolal 5140,83 2 39 $140,832.39 $0.00 $0.00 50.00 

2003 VX58 4745 ER 18 04D30030_T18 589,033.26 $89,033.26 $0.00 50.00 so.oo 

2003 VX58 4803 ER 18 04D30030_TI8_M1 56,580.00 $6,580.00 $0.00 sooo 50.00 

2003 VX58 4809 ER 18 04D30030_T18_M2 522,092.00 522.092.00 $0.00 $0.00 50.00 

2003 VX58 4811 ER 18 04 D30030_T18_M3 51.642.00 51.642.00 $0.00 $0.00 $0.00 

2003 VX58 4811 ER IS 04D30030_T18_M4 $5,861.00 55.861.00 $0.00 $0.00 $0.00 

200J VX58 4824 ER 18 04D30030_T18_M6 $2,120.00 52,120.00 $0.00 $0.00 $0.00 

2003 VX58 4685 ER 18 04D30030_TI8_M5 $1,355.00 $1,355.00 50.00 $0.00 $0.00 

2005 VX58 4773 ER 18 04D30030_T18_M5 $7,318.00 $7,318.00 so.oo $0.00 $0.00 

IS Total $136,001.26 $136,001.26 50.00 $0.00 $0.00 

2005 VX58 4773 ER 19 04D30030_T19_M8 $629.00 $629.00 $0 00 50 00 $0.00 

2005 VX38 4751 ER 19 O4D30030_T19_M7 $532,644 66 5532,644.66 $0.00 50 00 50.00 

2003 VX58 4803 ER 19 O4D30030_T19_M6 $2,919.00 52,91900 $0.00 $0.00 50.00 

2005 VX38 4683 ER 19 04 D30030_TI9_M10 $171.00 $171.00 $0.00 $0.00 so.oo 

19 Total 5536.363.66 5536.363.66 $0.00 $0 00 so.oo 

2003 VX38 4 773 ER 20 04 D30030_T20_M1 51.373.00 $1,373.00 $0.00 $0.00 $0.00 

2003 VX58 4752 ER 20 O4D30O3O_T20 $497,749.00 5497,749.00 $0.00 50.00 50.00 

2003 VX38 4803 ER 20 04D30030_T20_M2 $500 00 $500.00 $0 00 50.00 $0.00 

20 Tolal $499,622.00 5499.622.00 $0.00 so.oo 50.00 

2005 VX58 4791 ER 21 04D30030_T21 $277,522.00 $277,522.00 50.00 $0.00^• sooo 

21 Total $277,522.00 $277,522.00 50.00 $0.00 so.oo 

ER Total $4,047,133.16 $4,047,133.16 50.00 $0.00 $0.00 

2005 VX58 4864 Health & Human Scrv-iccs 2899X00007_M19 $2,363.50 $2,363.50 so.oo 50.00 50.00 

Health & Homao Services Total 52.363.50 $2,363.50 $0.00 50.00 50.00 

2005 VX58 4610 Libby Restoration 3 SO.OO $0.00 $0 00 so.oo so.oo 

2005 VX38 4600 Libby Restoration 3 04 D30031 522.035.67 522.035.67 $0.00 $0.00 $0,00 

3 Total $22,035.67 S22.035.67 50.00 $0.00 so.oo 

2005 VX38 4611 Libby Restoration 7 04D30031 $157,188.20 $157,188.20 50.00 $0 00 $0.00 

7 Tolal 5157,188.20 $157,188.20 50.00 50.00 $0.00 

2005 VX58 4790 Libby Rcstorauon 22 04D30031_T22 5167,167.00 $167,167.00 50.00 50.00 $0.00 

2005 VX38 4790A Libby Restoration 22 04D30031_T22 54,105.67 $4,105.67 $0.00 50.00 $0.00 

2003 VX58 4824 Libby Restoration 22 04D30031_T22_M1A 521.99631 $21,99651 $0 00 50.00 50.00 

2005 VX58 4824 Libby Restoration 22 04D30031_T22_M2 50.00 $0.00 $0.00 $0.00 50.00 

22 Total $193,26918 5193,26918 50.00 $0.00 $0,00 

Lihby Restoration Total $372,493.03 $372,493.05 50.00 $0.00 $0.00 

2003 VX38 4692 Lincohi County Landfill 2403D30016_T1 $48,000.00 $48,000.00 $0.00 50.00 $0.00 

Lincoln County Lnndnil Tolal 548.000.00 $48,000.00 $0.00 50.00 $0.00 

2003 VX58 4709 Loomis, JohnM. 05P80142 512.000.00 $12,000.00 $0.00 $0.00 so.oo 

2005 VX58 4765 Loomis. John M 05P80I42 $330 00 5330.00 $0.00 $0.00 so.oo 

Loomis, John M. Tolal 512.330.00 512.330.00 50.00 $0.00 so.oo 

2005 VX58 4584 MCS 6 04D30029 $252,360.56 5252.360.56 50.00 $0.00 so.oo 

2005 VX58 4601 MCS 6 04 D30029 $17,199.00 $17,199.00 so.oo so.oo $0.00 

6 Total $269,359.56 $269,559.56 . so.oo 50.00 $0.00 

2005 VX58 4601 MCS 8 04D30029 $7,801.00 $7,801.00 $0.00 so.oo $0.00 
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2003 VX38 4633 MCS 8 04D30029 5274,773.41 $274,773.41 $0.00 $0.00 $0.00 

2003 VX38 4703 MCS 8 04D30029 $34,282.96 $34,282.96 $0.00 $0.00 $0.00 

S Total 5316.85937 $316,859.37 $0.00 $0.00 $0.00 

2003 VX58 4638 MCS 9 04D30029 5118,292.04" $118,292 04 $0.00 $0.00 $0.00 

2003 VX58 4677 MCS 9 04D30029 $3,915.00 $3,913 00 $0.00 $0.00 $0.00 

2003 VX38 4683 MCS 9 04 D30029_TO9_M6 $3,749.62 53,749.62 $0.00 $0.00 $0.00 

2003 VX38 4690 MCS 9 04D30029 $816.00 5816.00 $0.00 $0.00 $0.00 

2003 VX58 4718 MCS 9 04D30029 $2,487.32 S2,487 32 $0.00 $0.00 $0.00 

2003 VX38 4760 MCS 9 04D30029 $25,485.84 525,485.84 $0.00 $0.00 $0.00 

2003 VX38 4800 MCS 9 04D30029 $76,457.32 576.457.52 $0.00 $0.00 $0.00 

2003 VX58 4801 MCS 9 04 D30029 $4,750.90 54,750.90 $0.00 $0.00 $0 00 

9 Total $235,954.24 $235,934 24 $0.00 $0.00 $0.00 

2003 VX58 4685 MCS 14 04D30029_TO14_Ml/M3 $8,554.00 58,354.00 $0 00 $0.00 $0.00 

2003 VX38 4685 MCS 14 04D30029_TOI4_M7 $1,021.42 51,021.42 50 00 . $0.00 $0.00 

2005 VX38 4685 MCS 14 04D30029_TOI4_M8 $1,06238 $1,062.58 50.00 $0.00 $0 00 

2003 VX58 4685 MCS . 14 04D30029_TOI4_M2/M3 $2,973.00 $2,975.00 50.00 $0.00 $0.00 

2005 VX58 4685 MCS 14 04D30029_TO14_M2/M5 $11.00 511.00 50.00 $0.00 $0.00 

2005 VX58 4685 MCS 14 04D30029_TO14_M4/M6 $4,783.00 $4,783.00 50.00 $0.00 $0.00 

2005 VX58 4698 MCS 14 04D30029 5690,162.00 $690,162.00 $0 00 $0.00 $0.00 

2003 VX58 4733 MCS 14 04D30029 5104,880.41 5104,880.41 $0.00 $0.00 50.00 

14 Total $813,44941 5813,449.41 $0.00 50.00 $0.00 

MCS Total $1,635,822.58 51,633,82238 $0.00 50.00 $0.00 

2005 VX58 4676 Mild Fence Company Fence 03P80127 $16,015.00 $16,013 00 $0.00 50.00 50.00 

2005 VX58 4696 Mild Fence Company Fence 05P80127 $3,025.30 53,023.50 $0.00 50.00 $0 00 

Fence Tolal $19,040.50 $19,040 50 $0.00 50.00 $0.00 

Mild Fence Company Tolal $19,040.50 519,040.50 $0.00 $0.00 $0.00 

2005 VX58 4587 Noble Resid nil 03D30015 $26,230.00 526,250.00 $0.00 $0.00 50.00 

2005 VX58 4691 Noble Rcsid nil 03D30015 $26,250.00 $26,230.00 $0.00 50.00 50.00 

2005 VX38 4768 Noble Resid nil 03D30015 $52,500.00 $32,30000 $0.00 50.00 50.00 

2005 VX58 4783 Noble Rcsidnil 03D30015 $52,500.00 $32,300 00 $0.00 50.00 50.00 

Resid nil Total $157,500.00 $157,300 00 $0.00 50.00 50.00 

Noble Total $157,500.00 $137,300 00 $0.00 $0.00 50.00 

2005 VX58 4397 Noble Sales Co HEPA Vacs 03F50013 $22,996.00 522,996.00 $0.00 50.00 50.00 

2005 VX58 4777 Noble Sales Co HEPA Vacs 05F50129 $10,475.87 510,475.87 $0.00 50.00 $0.00 

HEPA Vacs Total $33,471.87 533,471.87 $0.00 50.00 $0.00 

Noble Sales Co Tolal 533,471.87 533.471.87 $0.00 50.00 $0.00 

2005 VX58 4595 NW Tree and Reclamation 7 03D30022 530,298.46 529,490.46 $808.00 no change July 31 $0 00 50.00 

7 Total $30,298.46 $29,490.46 $808.00 $0.00 50.00 

2003 VX38 4595 NW Tree and Reclamation 8 03D30022 518,139.68 $17,31938 $820.10 no change July 31 $0.00 50.00 

2005 VX58 4708 NW Tree and Reclamation 8 03D30022 514,606.59 $14,606.58 $0.01 no change July 31 $0.00 $0.00 

8 Total 532,746.27 $31,926.16 $820.11 $0.00 $0.00 

2005 VX58 . 4713 NW Tiee and Reclamation 9 03D30022 516,64710 $15,310.70 51,336.40 no change July 31 $0.00 $0.00 

2005 VX58 4762 NW Tree and Reclamation 9 03D30022 52,558.98 $2,558.98 50.00 $0.00 $0.00 

2005 VX58 4772 NW Tree and Reclamation 9 03D30022 52,701.22 $2,701.22 $0.00 $0.00 $0.00 

9 Total 521,907.30 $20,570.90 $1,336.40 $0.00 $0.00 

2005 VX58 4743 NW Tree and Reclamauon 10 03 D30022 $28,698.78 $28,698.78 $0 00 $0.00 $0.00 

2003 VX38 4763 NW Tree and Reclamation 10 03 D30022 $3,180.38 $3,180.38 $0.00 $0.00 $0.00 

10 Tolal $31.87916 $31.87916 $0 00 SO.OO * 50.00 

2005 VX58 4764 NW Tree and Reclamation 11 03D30022 $34,258.54 $34,160.54 598 00 no change July 31 $0.00 $0.00 

2003 VX58 4775 NW Tree and Reclamation 11 03D30O22 $1,436.57 $1,436.57 $0.00 $0.00 $0.00 

11 Tolal $33,693 11 $35.59711 598.00 $0.00 $0.00 

2003 VX58 4771 NW Tree and Reclamation 13 03D30022 $12,676.14 $12,676.14 50.00 $0.00 $0.00 

13 Total $12,676.14 $12,676.14 50.00 $0.00 $0.00 

2003 VX38 4774 NW Tree and Reclamabon 14 03D30022 $340 00 $340.00 $0.00 $0.00 $0.00 

VX58 PR Status Jul FYl l 
Page 6 



VX58WAF04 Ns344 ABCDEFHSOOS 

FY PPA PR Contractor TaskOrder D O C U M E N T Commilmenl Acmal Cosl Balance Slalus Paid July Commil July 

14 Total $340.00 $340.00 $0.00 50.00 $0.00 

2005 VX58 4785 NW Tree and Reclamation 15 03D30022 $708.56 $708.56 $0.00 SO.OO 50.00 

15 Total S708.56 $708.56 $0.00 50.00 50.00 

2005 VX58 4788 NW Tree and Reclamation 17 O3D30022 $25,145.62 $17,155.88 57,989 74 no change July 31 50.00 50.00 

17 Tolal $25,145.62 $17,135.88 57,989.74 50.00 50.00 

2005 VX58 4794 NW Tree and Reclamation 18 03D30022 $2,023 38 $2,023.58 50.00 50 00 50.00 

18 Total $2,023.58 $2,023.58 $0.00 so.oo 50.00 

2005 VX38 4789 NW Tree and Reclamation 20 03D30022 525.571.54 $24,84914 5722 40 no change July 31 $0.00 50 00 

20 Tolal 523.571.34 $24,84914 $722.40 $0.00 $0.00 

NW Tree and Reclamation Tolal 5218.991.74 $207,21709 511.774.63 $0.00 $0.00 

2003 VX38 4827 Ocean Quest 04P8027I_M2 51.54746 $1,54746 $0.00 50.00 $0.00 

Ocean Quest Tolal $1,54 7 46 51,54 7 46 $0.00 so.oo so.oo 

2003 VX58 4596 Parl̂ er Relocation 05P80041 $15,400.00 515,400.00 $0.00 50.00 $0.00 

2005 VX58 4705 Parker Relocation 05P80041 $13,475.00 $13,475.00 $0.00 so.oo so.oo 

Parker Relocation Total $28,875.00 $28,875.00 $0.00 50.00 50.00 

2005 VX58 4612 SaLUT 14 12 03D30014 $0.00 $0.00 $0.00 50.00 $0.00 

12 Total $0.00 $0.00 $0.00 50.00 $0.00 

SaLUT 14 Total $0.00 $0.00 $0.00 50.00 $0.00 

2005 VX58 4629 Sandman 04P80077_M2 $24,323.00 $24,325 00 $0.00 50.00 $0.00 

2003 VX58 4807 Sandman 05P80232 $29,933.00 $29,955.00 $0.00 so.oo 50.00 

Sandman Total $54,280.00 $54,280.00 $0.00 50.00 50.00 

2005 VX38 4591 Securilas O3F30036 $30,013.50 $30,013.50 $0.00 50 00 so.oo 

2005 VX58 4616 Securilas O3F30036 $30,923.00 $30,923.00 50.00 sooo 50.00 

2005 VX38 4679 Sccurilas O3F30036 $35,130.14 $35,130.14 sooo 50.00 50.00 

2005 VX58 4720 Securilas O3F50036 $4,329.33 $4,529.33 50.00 so.oo 50.00 

2003 VX38 4731 Sccurilas 03F30036 $13,642.50 $13,642.50 50.00 $0.00 50.00 

Securilas Total $114,238.47 $114,238.47 50.00 $0.00 50 00 

2005 VX58 4617 Tip Top Security 03D30112 $46,800.00 $46,800.00 50.00 $0.00 50.00 

2005 VX58 4767 Tip Top Security 05D30112 $39,978.88 $59,978.88 50.00 $0.00 sooo 

2003 VX58 4805 Tip Top Security 05D30112 $74,992.32 $74,992.32 50.00 $0.00 sooo 

Tip Top Security Tolal 5181,771.20 5181,771.20 $0.00 $0.00 so.oo 

2005 VX58 4598 Venture 04P80078 534.853.00 S34.833.00 $0.00 50.00 $0.00 

2005 VX58 4643 Venture 05D30104 $40,000.00 540.000.00 $0.00 so.oo $0.00 

2005 VX58 4716 Venture 05P80143 $11,198.00 511.198.00 $0.00 50.00 50.00 

2005 VX58 4864 Venture O5P80143 $1,724.00 $1,724.00 50 00 sooo 50.00 

Vcniurc Total $87,775.00 587.775.00 50.00 $0.00 50.00 

2005 VX58 4769 Ward Topsoil 04D30004 $45,000 00 $43.000 00 50.00 $0.00 50.00 

2005 VX58 4782 Ward Topsoil 04D30004 $45,000.00 $45,000.00 50.00 $0.00 50.00 

Topsoil Total $90,000.00 $90,000.00 50.00 $0.00 50.00 

Ward Tolal $90,000.00 $90,000.00 $0.00 $0.00 50.00 

2005 VX58 4701 Western Oilfields Supply O5P80134 $11,150.00 $11,150.00 50.00 $0.00 so.oo 

Western Oiinelds Supply Total $11,130.00 $11,150.00 50.00 $0.00 50.00 

2005 Total $7,183,791.58 57,172,016.93 511,774.65 $0.00 50.00 

2006 VX58 4685_C C D M 11 2 05D30109_T2_M8 $0.00 50.00 $0.00 $0.00 so.oo 

2 Tolal $0.00 50.00 $0.00 $0.00 • 50.00 

C D M II Total $0.00 50.00 $0.00 50.00 so.oo 

2006 VX58 4839_B ER 12 04D30030_T12_M3 $4,718.92 54.718.92 $0.00 so.oo $0.00 

12 Tolal $4,718.92 54.718.92 $0.00 so:oo $0 00 

2006 VXS8 4848 ER 18 04D30O30_T18_M10 $18,620.00 518,620.00 $0.00 so.oo • $0 00 

IS Tolal $18,620.00 518.620.00 $0.00 50.00 $0.00 

2006 VX58 4828 ER 19 04 D30030_T19_M9 $391.00 5391.00 $0.00 50.00 $0.00 

19 Tolal 5391.00 S39I.00 50.00 50.00 $0.00 

2006 VX38 4828 ER 20 04D30030_T20_M5 5815.00 5813.00 50.00 50.00 $0.00 

2006 VX38 4828 ER 20 04D30030_T20_M4 $3,133.00 53,133.00 so.oo 50.00 $0.00 
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2006 VX38 4828 ER 20 

20 Tolal 

2006 VX58 4828 ER 21 

2006 VX58 4828 ER 21 

2006 VX58 4828 ER 21 

2006 VX58 4828 ER 21 

2006 VX38 4828 ER 21 

2006 VX58 4828 ER 21 

2006 VX58 4828 ER 21 

2006 VX58 4839 ER 21 

2006 VX58 4839 ER 21 

2006 VX58 4839 ER 21 

21 Total 

2006 VX58 4853 ER 23 

2006 VX58 3004 ER 23 

2006 VX58 3045 ER 23 

23 Tolal 

2006 VX58 4860 ER 24 

2006 VX58 4892 ER 24 

2006 VX58 4902 ER 24 

2006 VX58 4956 ER 24 

24 Tolal 

2006 VX58 4868 ER 25 

2006 VX58 4902A ER 23 

2006 VX58 4902C ER 23 

25 Tolal 

2006 VX58 4869 ER 26 

26 Tolal 

2006 VX58 4907 ER 27 

2006 VX58 4890 ER 27 

2006 VX38 4902B ER 27 

2006 VX38 4902D ER 27 

2006 VX58 4902E ER 27 

2006 VX58 4930 ER 27 

2006 VX38 4930C ER 27 

27 Total 

2006 VX38 4912A ER 28 

2006 VX38 4949 ER 28 

2006 VX58 5041 ER 28 

28 Tolal 

2006 VX58 4930B ER 29 

2006 VX38 4930E ER 29 

2006 VX38 4930F ER 29 

2006 VX58 4930G ER 29 

2006 VX38 4930G ER 29 1 

2006 VX38 4896 ER 29 1 

2006 VX38 4938 ER 29 1 

2006 VX38 3001B ER 29 1 

2006 VX38 5030 ER 29 1 

29 Tolal 

2006 VX38 4930D ER 31 1 

2006 VX58 4930J ER 31 1 

2006 VX58 4942 ER i 31 1 

2006 VX58 4956A ER 31 1 

Commilmenl Actual Cost Balaace Status Paid July Commil July 

51..338.82 $1,338 82 $0.00 $0 00 $0.00 

55,286.82 $3,286.82 $0.00 $0.00 50.00 

51,106.00 51,106.00 $0.00 $0.00 so.oo 

53,382.00 53.382.00 $0.00 $0.00 50.00 

51,362.00 $1,362 00 $0.00 $0.00 $0.00 

53,010.00 53,010.00 $0.00 $0.00 $0.00 

50.00 50.00 $000 $0.00 $0.00 

$0.00 50.00 $0.00 $0.00 $0.00 

53,922.30 $3,922.30 $0.00 $0.00 $0.00 

50.00 $0.00 $0.00 $0.00 . $0.00 

50.00 $0.00 $0.00 $0.00 $0.00 

50.00 $0.00 $0.00 $0.00 so.oo 

512.782 30 $12.78 2 30 $0.00 $0.00 50.00 

560,250.00 $60,230 00 $0.00 $0.00 50.00 

513,200.00 $13,200.00 $0.00 $0.00 50.00 

526,246.40 $26,246.40 $0.00 $0.00 50.00 

599,696.40 $99,696.40 $0.00 50.00 50.00 

514,407.50 $14.40750 $0.00 50.00 50.00 

5139,147.75 $139,147.75 $0.00 50.00 50.00 

515,733.26 $15,733.26 $0;00 50.00 50.00 

514.113.71 $14,113.71 ' $0.00 so.oo $0.00 

5183,402 22 $183,40222 50.00 50.00 $0.00 

5316,075.25 $316,075.25 50.00 50.00 $0.00 

$622 65 $622.65 50.00 sooo $0.00 

$650.72 $650 72 $0.00 50.00 $0.00 

5317,348.62 $317,348.62 $0.00 $0.00 $0.00 

53,876 00 $3,876.00 $0.00 50.00 $0.00 

53,876.00 $3,876.00 $0.00 50.00 $0.00 

5125,314.01 $125,314.01 $0.00 50.00 $0.00 

5383,448.00 $583,448.00 $0.00 $0.00 $0.00 

$1,480.94 $1,480.94 $0.00 $0.00 $0.00 

$14,349.39 $14,549.39 $0.00 $0.00 . $0.00 

$11,66992 $11,669.92 $0.00 $0.00 $0.00 

$3.47919 $5.47919 $0.00 $0.00 $0.00 

$4,673.71 $4,673.71 $0.00 $0.00 $0.00 

$746,615.16 5746.615.16 $0.00 $0.00 $0 00 

$114,900.00 5114.900.00 50.00 $0.00 50.00 

5285.000.00 $285,000.00 10.00 $000 $0.00 

$190,000.00 5190.000.00 $0 00 50.00 50.00 

5589,900.00 5589,900.00 $0.00 50 00 so.oo 

52,421.33 52,421.55 $0.00 50.00 50.00 

51,131.39 51,131.39 $0.00 50.00 50.00 

5999.26 5999.26 $0.00 50.00 50.00 

54,073.01 54,073.01 $0.00 $0.00 $0.00 

$4,348 53 $4,548 53 $0.00 $0.00 50.00 

5579,748.77 $579,748.77 $0.00 $0.00 $0.00 

5186,816.85 $186,816.85 $0.00 $0.00 $0.00 

$2,979.32 $2,979 3 2 $0.00 $0.00 $0.00 

510.011.63 $10,011.63 $0.00 50.00 50.00 

5792,730 31 $792,730.31 $0.00 50.00 50.00 

$1,017.52 51,017.52 $0 00 $0.00 50.00 

$638.67 $638 67 $0.00 50.00 50.00 

5382,018.18 $382,018.18 $0.00 so.oo so.oo 

57,194.94 $7,194.94 $0 00 50.00 50.00 
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ry PPA PR Coalraclor Task Order D O C U M E N T Commitment Actual Cosl Balance Slams Paid July Commil July 

2006 VX58 5001A ER 31 04D30030_T31_M3 $5,215.89 $5,215.89 $0 00 50.00 50.00 

2006 VX58 5030A ER 31 04D30O3O_T31_M5 $20,354.39 $20,354.39 $0.00 50.00 $0.00 

31 Tolal $616,459.59 $616,459.59 $0.00 $0.00 $0.00 

2006 VX58 4962 ER 32 04D30030_T32_M6 $570,895.63 $570,895.63 $0.00 $0.00 $0.00 

2006 VX58 5021 ER 32 04D30O30_T32_M4 $6,165.30 $6,165.30 $0.00 $0.00 $0.00 

2006 VX58 , 5030B ER 32 04D30030_T32_M3 $9,923.56 $9,923 56 50.00 $0.00 $0.00 

2006 VX38 5021_A ER 32 O4D30030_T32_M5 55.880.15 55,880.15 so.oo $0.00 $0 00 

32 Tolal 5592.864.64 5392.864.64 50.00 50.00 50.00 

2006 VX58 5022 ER 34 04D300030_T34 S748.990.95 5748,990.93 $0.00 50.00 50.00 

2006 VX58 5032 ER 34 04D30030_T34A 5158.347.99 5158.347.99 $0.00 50.00 $0.00 

2006 VX58 5030_C ER 34 O4D3OO30_T34_M 1 $6,260.26 56.260.26 $0.00 50.00 $0.00 

2006 VX58 5021_B ER 34 04D30030_T34_M2 S3.845.39 $3,845.39 $0 00 50.00 $0.00 

2006 VX58 5067_A ER 34 04D30030_T34_M3 $10,345.37 $10,545.57 $0.00 50.00 $0.00 

34 Tolal $927,990.16 $927,990.16 $0.00 50.00 $0.00 

2006 VX58 5043 ER 35 04D30030_T35 $827,013.62 $827,015.62 $0.00 $0.00 $0 00 

2006 VX58 5021_C ER 35 O4D30O3O_T35_M 1 $9,893.97 $9,893.97 $0.00 $0.00 $0.00 

35 Tolal $836,911.59 $836,911 59 $0.00 $0.00 $0.00 

2006 VX58 5053 ER 36 O4D30O30_T36 $185,931 30 $185,931.30 50.00 $0.00 50.00 

36 Tolal $185,931.30 $185,931.30 50.00 $0.00 50.00 

2006 VX58 5035 ER 37 04D30030_T37 $42,733.16 $42,753.16 50.00 so.oo 50.00 

2006 VX58 5067 ER 37 04D30030_T37_M 1 $14,091.40 514.091.40 50.00 $0.00 50.00 

37 Tolal $56,846.56 536.846.56 50.00 so.oo 50.00 

ER Tolal $5,992,371.59 55.992,371.59 50.00 so.oo 50.00 

2006 VX58 4872 Health & Human Services 2899X00007_M21A 52.355.50 52.333.50 so.oo $0.00 50.00 

Health & Human Services Tola] 52,355.50 52,355.50 50.00 $0.00 sooo 

2006 VX58 4908 IRS Environmental Mold abatement 06P80136 57,720.00 57.720.00 50.00 $0.00 50.00 

2006 VX58 4933 IRS Environmental Mold abatement 06P80136 58.424.00 58,424.00 50.00 $0.00 50.00 

Mold abatemeal Total $16,144.00 516,144.00 50.00 $0.00 $0.00 

IRS Environmental Tolal 516.144.00 516,144.00 50.00 $0 00 $0.00 

2006 VX58 4828 Libby ResUiralion 22 04D30031_T22_M6 51.561.00 SI.361.00 so.oo $0.00* 50.00 

2006 VX58 4828 Libby Restoration 22 04D30031_T22_M7 $7,454.00 $7,454.00 50.00 $0.00 50.00 

2006 VX58 4828 Libby Restoration 22 04D30031_T22_M10 $1,033.00 $1,033.00 $0.00 50.00 $0.00 

2006 VX38 4828 Libby Restoration 22 24D3003I_T22_M8 $1,323 33 $1.323 33 $o.oo' 50.00 $0.00 

2006 VX58 4828 Libby Restoration 22 O4D3003l_T22_M9 $4,557.00 $4,557.00 50 00 $0 00 $0.00 

2006 VX58 4828_A Libby Restoration 22 24D30O3l_T22 M5 5420 00 $420 00 50 00 $0 00 $0 00 

2006 VX58 4839 Libby Restoration 22 O4D30O3l_T22_MI2 $4,31200 54.312.00 50.00 $0.00 50 00 

2006 VX58 4850 Libby Rcsutration 22 04D3003I_T22_MI2 $12,982.70 512.982 70 50.00 $0.00 50.00 

22 Tolal $33,643.03 533,643.03 50.00 $0.00 so.oo 

Libby Restoration Total $33,643.03 533,643.03 50.00 50.00 50.00 

2006 VX58 4870 Lincobi County Landfill 03D30016_B $24,000.00 $24,000.00 $0.00 $0.00 so.oo 

2006 VX58 4922 Lincoln County Landnil 2403D30016_T3 $33,000.00 $33,000.00 $0.00 50.00 $0.00 

2006 VX58 5000 Lincobi County Landnil 2403D30016_T4 $30,000.00 $30,000.00 $0.00 50.00 $0.00 

Lincoln County Landfill Total $87,000.00 $87,000.00 • $0 00 $0.00 $0.00 

2006 VX58 4932 Loomis, John M. 05P80142_M4 $4,970.00 $4,970.00 $0.00 $0.00 $0.00 

Loomis, John M . Tolal $4,970.00 $4,970.00 $0.00 $0.00 50.00 

2006 VX58 4836 MCS 9 04D30029_TO9_M8 $16,174.39 $16,174.39 $0.00 $0.00 50.00 

9 Tolal $16.174 39 $16,174.39 $0.00 $0.00 50.00 

2006 VX58 4909 MCS 30 04D30029_T30 $43,649.00 543.649.00 50.00 so.oo so.oo 

2006 VX58 4930A MCS 30 04D30029_T30_M1 $7,373.28 57,575.28 50.00 $0.00 50.00 

30 Tolal $51,224.28 551.224.28 50.00 $0.00 50.00 

2006 VX58 4943 MCS 33 04D30029_T33A $66,898.12 566.898.12 50.00 50.00 so.oo 

2006 VX38 4943 MCS 33 O4D30O29_T33A $88,321.45 588.321.45 so.oo 50.00 $0.00 

2006 VX38 5001 MCS 33 O4D30O29_M33B $8J92.30 S8.392.30 so.oo 50.00 $0.00 

2006 VX58 500IC MCS 33 04D30O29_T33_M 1 53.155.00 $3,133.00 so.oo 50.00 $0.00 
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33 Tolal $166,766.87 $166,766.87 ' $0.00 $0.00 $0.00 

2006 VX58 5050 MCS 38 04D30029_T38 $223,812.43 5223.812.43 50.00 $0.00 $0.00 

38 Tolal $223,812.43 5223,812.43 so.oo 50.00 $0.00 

MCS Tolal $457,97797 $437,977.97 50.00 so.oo $0.00 

2006 VX58 4899 Noble Resid nil 2403D30013_T8 552,300.00 $52,500.00 50.00 50.00 $0 00 

2006 VX58 5024 Noble Resid nil 03D300I5 526.250.00 $26,250.00 $0.00 $0.00 $0.00 

2006 VX58 5066_A Noble Resid nil 03D300I5 520,492.50 $20,492.50 $0.00 $0.00 $0.00 

Resid fill Total $99,242.50 $99,242.50 $0.00 $0.00 $0.00 

Noble Tolal $99,242.50 $99,242.50 $0.00 so.oo $0.00 

2006 VX58 4891 Noble Sales Co HEPA Vacs 06F50032 517,990.00 $17,990.00 $0.00 50.00 $0.00 

HEPA Vacs Tolal 517.990.00 $17,990.00 50.00 50.00 so.oo 

NobleSalesCo Total $17,990.00 $17,990.00 50.00 50.00 50.00 

2006 VX58 4849 NW Tree and Reclamation 19 03D30022 $4,478.15 $4,478.15 50.00 sooo 50.00 

19 Tolal $4,478 15 $4,478.13 50.00 so.oo $0.00 

2006 VX58 4939 NW Tree and Reclamation 20 2403D30022_T20 533,707.60 $33,147.20 $360 40 no change July 31 $0.00 $0.00 

20 Tolal 533,707 60 $33,14720 $360.40 $0.00 $0.00 

2006 VX58 4951 NW Tree and Reclamation 21 2403D30022_T21 536,47741 $30,290.81 56,186.60 no change July 31 $0.00 $0.00 

2006 VX58 4951A NW Tree and Reclamation 21 2403D30022_T21 5200.08 SO.OO $200.08 no change July 31 $0.00 $0.00 

21 Tolal 536,677.49 530,290.81 $6,386 68 $0.00 $0.00 

2006 VX58 5010 NW Tree and Reclamation 22 03D30022_T22 $23,477.95 $22,249.81 $3,228.14 no change July 31 $0.00 $0.00 

22 Total $23,477.93 $22,249.81 $3,228.14 $0.00 $0.00 

2006 VX58 5023 NW Tree and Reclamation 23 03D30022_T23 $18,637.82 $13,981.84 $2,655.98 no change July 31 $0.00 $0.00 

23 Total $18,637.82 $15,981.84 $2,633.98 $0.00 $0 00 

2006 VX58 5044 NW Tree and Reclamation 24 03D30022_T24 $23,319.00 $21,348.02 $3,970.98 no change July 31 $0.00 $0.00 

24 Tolal $23,31900 $21,348.02 $3,970.98 $0.00 $0.00 

2006 VX58 5048 NW Tiee and Reclamation 23 03D30022_T25 $32,407.44 $14,629 28 $17,778.16 no change July 31 $0.00 $0 00 

25 Tolal $32,407.44 $14,62928 $17,778.16 $0 00 $0.00 

2006 VX58 5049 NW Tree and Reclamation 26 03D30022_T26_M1 $3,717.20 $3,531.02 5186.18 no change July 31 50 00 $0.00 

26 Tolal $3.717 20 $3,531.02 5186.18 50.00 $0.00 

NW Tree and Reclnmntion Tolal 5180.422.65 $145,656.13 $34,766.32 50.00 $0.00 

2006 VX58 4842 Parker Relocation 05P80041_M3 59,625.00 $9,625.00 $0.00 $0.00 $0.00 

2006 VX58 4945 Parker Relocation 06P80156 511.55000 $11,550.00 50.00 $0.00 $0.00 

Parker Relocation Tolal 521.175.00 $21,173.00 50.00 $0.00 $0.00 

2006 VX38 4965 PULLMAN-HOLT ASSOC vacuums 06F50060 $7,300.00 $7,500 00 $0 00 $0.00 50.00 

2006 VX58 4965 PULLMAN-HOLT ASSOC vacuums 06F50060A 5630.00 $630 00 $0 00 $0.00 50.00 

vacuums Tolal 58,130.00 $8,130.00 $0.00 $0.00 $0.00 

PULLMAN-HOLT ASSOC Tolal 58.130.00 58,130 00 $0.00 $0.00 $0.00 

2006 VX58 5026B Sandman 06P80178 529,988.00 529,988.00 $0.00 $0.00 $0 00 

Saadmaa Tolal $29,988.00 $29,988.00 $0.00 50 00 $0.00 

2006 VX58 4835 Tip Top Security 05D30112_T3 $30,008.16 $30,008.16 $0.00 50.00 $0.00 

2006 VX58 4845 Tip Top Security 05D30112_T4 $20,891.32 $20,891.52 $0.00 50 00 $0.00 

2006 VX58 4893 Tip Top Security 05D30112_T5 $37,440.00 $37,440.00 $0.00 50.00 $0.00 

2006 VX58 4918 Tip Top Security 05D30112_T6 $37,440.00 $37,440.00 $0.00 so.oo $0.00 

2006 VX58 4937 Tip Top Security 05D30112_T7 $37,440.00 $37,440.00 $0.00 $0.00 $0.00 

2006 VX58 4963 Tip Top Security 05D30112_T8 $37,440.00 $37,440.00 $0.00 $0.00 $0.00 

2006 VX58 5014 Tip Top Security 05D30112_T10 $37,440.00 $37,440.00 $0.00 $0.00 $0.00 

2006 VX58 5042 Tip Top Security 05D30112_T11 $37,44000 $37,440.00 $0.00 $0.00 $0.00 

2006 VX58 3032 Tip Top Security 05D30112_T12 $74,880.00 $74,880.00 $0.00 $0.00 $0.00 

Tip Top Secnrity Total $350,419.68 $350.41968 $0.00 50.00 $0.00 

2006 VX58 4910 Venture 05D30104_T1 $60,000.00 $60,000.00 $0.00 50.00 $0.00 

2006 VX58 3019 Venture 05D30104_T2 $20,000 00 $20,000.00 $0.00 50.00 $0.00 

Venture Total $80,000.00 $80,000.00 $0.00 $0.00 $0.00 

2006 VX58 4898 Ward Topsoil 04D30004_T4 $90,000 00 $90,000.00 $0.00 $0.00 50.00 

2006 VX58 4968 Ward Topsoil 04D30004_T5 $90,000 00 $90,000.00 $0.00 50.00 50.00 
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2006 VX58 5025 Ward Topsoil 04D3O004_T6 $45,000.00 $31,035.00 $13,965.00 no change July 31 $0.00 50.00 

Topsoil Tola] $223,000.00 $211,035.00 $13,965.00 50.00 so 00 

Ward Total $225,000.00 $211,035.00 $13,965.00 50.00 50.00 

2006 VX58 4877 WTR Consulting Engineers 06P80O85 510.941.00 510,941.00 $0.00 50.00 50.00 

WTR Consulting Engineers Total 510.941.00 510,941.00 $0.00 50.00 50.00 

Tolal 57.617.770.92 57.569,039.40 $48,731.52 50.00 sooo 

2007 VX58 7143 Blossom Boutique 1 07D30011_T1 52,500.00 $2,500.00 $0.00 50.00 50.00 

2007 VX58 7164 Blossom Boutique 1 07D30011_T1 594,802.97 $94,802.97 $0.00 50.00 50.00 

1 Tolal 597,302.97 $97,302.97 $0.00 50.00 $0.00 

2007 VX38 7193 Blossom Boutique 2 07D30011_T2 $30,983.14 $30,985.14 $0 00 so.oo $0.00 

2 Tolal $30,983.14 $30,983.14 50.00 $0.00 $0.00 

2007 VX58 ,7087 Blossom Boutique 07P80115 $23,763.70 $23,763.70 $0.00 JO.OO $0.00 

2007 VX58 7093 Blossom Boutique 07P80115 $0.00 $000 $0.00 $0.00 $0.00 

2007 VX58 7097 Blossom Boutique 07P80124 $24,275.70 524,273 70 50.00 $0.00 50.00 

2007 VX58 7105 Blossom Boutique 07P80124 $0.00 50.00 50.00 $0.00 50.00 

2007 VX58 7125 Blossom Boutique 07P80143 599.880.90 599,880.90 $0.00 sooo 50.00 

Blossom Boutique Total 5276.208.41 S276.208.4I $0.00 sooo 50.00 

2007 VX38 7123 Caboose O7P80150 514.343.05 514.343.05 $0 00 50.00 $0.00 

Caboose Tolal 514,343.05 514.543.05 so 00 so.oo $0.00 

2007 VX58 7071B ER 17 04D30030_T17_M4 512,455.64 512,433.64 50.00 so.oo $0.00 

17 Total 512,455.64 512,455.64 50.00 $0.00 $0.00 

2007 VX38 7002 ER 23 04D30030_T23_M4 SOOO 50.00 $0.00 $0.00 $0.00 

2007 VX58 7023 ER 23 04D30030_T23_M3 SOOO 50.00 $0.00 $0.00 $0.00 

23 Tolal 50 00 50.00 50.00 $0.00 $0.00 

2007 VX58 7003 ER 28 04D30030_T28_M3 $52,000.00 552,000.00 50.00 $0.00 $0.00 

28 Total $52,000.00 552,000.00 50.00 $0.00 $0.00 

2007 VX58 7004 ER 34 04D30030_T34_M4 $4,176.04 54.176.04 $0.00 $0.00 $0.00 

34 Tolal $4,176.04 $4,176.04 $0.00 $0.00 $0.00 

2007 VX58 7004_A ER 33 04D30030_T35_M3 $4,17913 $4,17913 $0.00 $0.00 50.00 

2007 VX58 7004_C ER 35 04D30030_T35_M2 510.32904 $10,32904 $0.00 $0.00 » 50.00 

2007 VX58 701l_C ER 35 04D30030_T35_M3 51.82045 $1.82045 $0.00 50 00 50.00 

2007 VX58 7on_D ER 35 04D30030_T35_M4 51,287.59 $1.28759 $0 00 50.00 50.00 

35 Total 517,61621 $17,616.21 $0.00 50 00 $0.00 

2007 VX58 7004_B ER 36 04D30030_T36_M2 $6,076.88 $6,076.88 sooo 50.00 $0.00 

2007 VX58 7011_B ER 36 04D30030_T36_M3 $8,575.81 $8,373 81 so.oo $0.00 $0 00 

2007 VX58 7011_E ER 36 04D30030_T36_M5 $4.230 16 $4,230.16 50.00 $0.00 so.oo 

2007 VX58 7021 ER 36 04D30030_T36_M4 $19,975.76 519,975.76 $0.00 so.oo so.oo 

2007 VX58 7026A ER 36 04D30030A_T36_M6 $2,384.32 $2,384.32 $0.00 so.oo $0.00 

2007 VX58 7026A ER 36 04D30030_T36_M7 $8,117.41 $8,11741 $0.00 sooo $0.00 

2007 VX58 7026C ER 36 04D3O030_T36_M8 $626.26 $626.26 $0.00 $0.00 $0.00 

36 Total . 550.006.60 530.006 60 so.oo 50.00 $0.00 

2007 VX58 7037 ER 39 04D30030_T39 58,443.70 $8,445.70 so.oo $0.00 so 00 

2007 VX58 7039 ER 39 04D30030_T39 54.335.64 $4,333 64 $0.00 $0.00 50.00 

39 Total 512.781.34 $12,781.34 $0.00 50.00 50.00 

2007 VX38 7075 ER 40 04D30030_T40 5180,350.00 5180,33 000 50.00 50.00 50.00 

2007 VX38 7098 ER 40 04D30030_T40_M1 512.228.00 512,228.00 $0.00 50.00 so.oo 

2007 VX58 7112 ER 40 04D30030_T40_M2 $147,000.00 5147,000.00 $0.00 50.00 50.00 

2007 VX58 7131 ER 40 04D30030_T40_M3 $40,00000 540.000.00 $0.00 50.00 so.oo 

2007 VX58 7168 ER 40 04D30030_T40_M4 $98,000.00 598,000.00 $0.00 50.00 50.00 

2007 VX58 7169B ER 40 04D30030_T40_M6 $15,988.56 513.988.56 $0.00 50.00 so.oo 

2007 VX58 7190 ER 40 04D30030_T40_M5 $80.00000 580,000.00 $0.00 sooo 50.00 

40 Tolal $573,566.56 $573,566.56 $0.00 50.00 50.00 

2007 VX58 7038 ER 42 04D30030_T42 $764,386.43 $764,386.43 $0.00 sooo 50.00 

2007 VX38 7090 ER 42 04D30030_T42_M1 $103,211.80 $103,211.80 $0.00 50.00 so.oo 
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2007 VX58 7091 ER 42 04D30030_T42_M2 513,52987 513.529 87 $0.00 50.00 50.00 

2007 VX58 7091A ER 42 04D30030_T42_M7 $703 47 5705.47 $0.00 $0.00 50.00 

2007 VX58 7094 ER 42 04D30030_T42_M3 $13,930.03 513.950.03 $0.00 $0.00 50.00 

2007 VX58 7094_A ER 42 04D30030_T42_M4 $3.519 94 53.519.94 $0.00 50.00 50.00 

2007 VX58 7094_B ER 42 04D30030_T42_M5 $3,041.41 53.041.41 $0.00 50.00 sooo 

2007 VX58 7094_C ER 42 04D30030_T42_M6 $16,984 62 SI 6.984.62 $0.00 50.00 50.00 

2007 VX58 7094_E ER" 42 04D30030_T42_M7 $11,288.54 511.288.54 $0.00 $0.00 $0.00 

42 Tolal $930,618.11 5930.618.11 $0.00 $0.00 $000 

2007 VX58 7091B ER 43 04D30030_T43_M6 $10,304.06 510,304.06 $0.00 $0.00 $000 

2007 VX58 7088 ER 43 04D30030_T43_M3 51,261,824.23 51,261,824.23 $0.00 $0.00 $0.00 

2007 VX58 7096 ER 43 04D30030_T43 $9,101.80 59,101.80 $0.00 $0.00 $0.00 

2007 VX58 7100 ER 43 04D30030_T43_M4 $20,287.88 520,287.88 50.00 $0.00 $0.00 

2007 VX58 7129 ER 43 04D30030_T43_M6 $20,850.49 520,850.49 sooo $0.00 $0.00 

2007 VX38 7100A ER 43 O4D3003O_T43_M5A $29,213.50 $29,213.50 50.00 $0.00 $0.00 

2007 VX38 7I37_A ER 43 O4D3O03O_T43_M8 $28,013.62 528,013.62 sooo sooo $0.00 

2007 VX38 7137_B ER 43 04D30030_T43_M9 $36,548.63 536,548.65 sooo 50.00 $0.00 

2007 VX58 7I37_C ER 43 04D30030_T43_M7 $14,974.99 514.974 99 50.00 50.00 $0.00 

2007 VX58 7142_A ER 43 04D30030_T43_MIO $3,428.16 53,428.16 50 00 50.00 $0.00 

2007 VX38 7142_B ER 43 04D30030_T43_M12 $3.37716 53,377.16 sooo 50.00 $0.00 

43 Total 51,437,924.54 $1,437,924.54 $0.00 50.00 $0 00 

2007 VX58 7118 ER 44 04D30030_T44_MIO 51,546,306.12 $1,546,306.12 $0.00 50.00 $0.00 

2007 VX58 7142 ER 44 04D30030_T44_M2 $8,947.78 58,947.78 $0.00 50.00 $000 

2007 VX58 7137_D ER 44 04D30030_T44_M2 $40,348.88 540,348.88 $0.00 50.00 $000 

2007 VX58 7142_C ER 44 04D30030_T44_M3 $12,746.34 512,746.34 $0.00 50.00 $000 

2007 VX58 7142_D ER 44 04D30030_T44_M4 $5,96705 55,967.05 $000 $0.00 $0.00 

2007 VX58 7156A ER 44 04 D30030_T44_M9 $13,524.99 513,524.99 50.00 $0.00 $0.00 

2007 VX58 7I42_E ER 44 04D30030_T44_M5 $28,298.85 528,298.85 50.00 $0.00 $0 00 

2007 VX58 7142_r ER 44 04D30030_T44_M7 $2,824.73 52,824.73 sooo 50.00 $0.00 

2007 VX58 7142_g ER 44 04D30030_T44_M8 $6,069.60 $6,069.60 50.00 50 00 $0.00 

44 Tolal $1,665,034.34 51.665,034 34 $0.00 $0.00 $0.00 

2007 VX58 7136 ER 45 04D30030_T43_M1 $993,186.11 $993,186.11 $0.00 $0.00 $0.00 

2007 VX58 7156 ER 45 04D30030_T45_M2 525,487.99 $25,487.99 $0.00 $0.00 50.00 

2007 VX58 7142_h ER 45 04D30030_T45_M3 $8,332.32 $8,33232 $0.00 $0.00 sooo 

2007 VX58 7169 ER 45 04D30030_T45_M4 $11,696.00 $11,696.00 $0.00 $0.00 5000 

2007 VX58 7169 A ER 43 04D30030_T43_M5 $11,910.01 $11.91001 $0.00 $0.00 50.00 

2007 VX58 7169C ER 45 04D30030_T43_M6 $9,732.93 $9,732.93 $0.00 $0.00 $0 00 

45 Tolal 51,060,345.56 $1,060,545.56 $0.00 $0.00 $000 

2007 VX58 7146 ER 46 04D30030_T46 $597,790 00 $597,790.00 50.00 $000 $000 

2007 VX58 7162 ER 46 04D30030_T46_M2 $5,759.70 55.759.70 $0.00 $0.00 $000 

2007 VX58 7156B ER 46 04D30030_T46_M3 $9,924.67 59.924.67 sooo $0.00 $0.00 

2007 VX58 7I69D ER 46 04D30030_T46_M4 $12,944.88 SI 2.944.88 sooo 50.00 $0.00 

46 Total $626.41925 $626.41925 50.00 so.oo $0 00 

2007 VX38 7174 ER 47 04D30030_T47_M5 $556,983 61 5336,983.61 50.00 50.00 $0.00 

47 Total $556,983.61 5556,983.61 50.00 $0.00 $000 

2007 VX38 7180 ER 48 04D30030_T48_M8 $637,273.31 5637,273.31 sooo $0.00 $0.00 

48 Total $637,273.31 5637,273.31 50.00 $0.00 $000 

2007 VX58 7165 ER 49 04D30030_T49 $198,998.74 5198.998.74 sooo sooo $000 

49 Tolal 5198,998.74 5198,998.74 sooo sooo $000 

ER Total $7,836,399.85 $7,836,399.85 $0 00 $0.00 $0.00 

2007 VX58 7102 Health & Human Seryiccs 2899X00007_M23 $2,450.00 $2,450.00 $0.00 $000 $0.00 

2007 VX58 7012a Health & Human Services medical monitoring $0.00 SOOO $0.00 $0.00 $0 00 

Health & Human Services Total $2,450.00 $2,430 00 $0.00 $0.00 $0.00 

2007 VX58 7038 Ingraham Environmental Asbestos Traming $9,890.00 $9,890 00 so.oo $0.00 $0.00 

Asbestos Training Total 59.890.00 $9,890.00 50.00 $0.00 $0.00 
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Ingraham Eavironmental Tolal 59,890.00 59,890.00 $0.00 $0.00 $0.00 

2007 VX58 7103 Lincobi County Landfill O3D30016_T5 $48,000.00 548,000.00 $0.00 50.00 $0.00 

2007 VX38 7138 Lincoln County Landfill 03D300I6_T6 $76,800.00 576,800.00 $0.00 50.00 $0.00 

Lincoln Counly Landnil Tolal $124,800.00 5124,80000 $000 sooo 50.00 

2007 VX58 7011_A MCS 38 04D30029_T38_M1 $8,640 69 58,640.69 $0 00 50.00 50.00 

20O7 VX58 701 l_F MCS 38 04D30029_T38_M3 56,239 00 $6,239 00 $0 00 5000 $0.00 

38 Total $14,879.69 514,879.69 $000 so.oo $0.00 

2007 VX58 7077 MCS 41 04D30029_T4I $91,350.30 591,35030 $0 00 50 00 $0.00 

2007 VX58 7094_D MCS * 41 04D30029_T4I_M1 $1,215.46 51,21546 $0 00 $0.00 $0.00 

2007 VX58 7153 MCS 41 04D30029_T41_M9 $28,389.31 528,589.31 $000 $0.00 $0.00 

41 Tolal $121,155.07 5121,155.07 $0.00 $000 $0.00 

M C S Total $136,034.76 5136,034.76 $0.00 $0.00 $0.00 

2007 VX38 7133 Noble Fill 07D30008 $32,500 00 S32,30O00 $000 $0.00 $0.00 

2007 VX38 7172 Noble Fill 07D30008_T1 $22,399.00 522,399.00 $0 00 $0.00 $0.00 

2007 VX38 7182 Noble Fill 07D30008_T2 $68,906.50 568,906.50 $000 50.00 $0.00 

Fill Tolal $123,805.50 5123,805.50 $0.00 50.00 $0.00 

2007 VX58 7134 Noble Topsoil 07D30009 $145,000.00 5145.00000 $0.00 sooo $0.00 

2007 VX58 7173 Noble Topsoil 07D30009_TI 5195.112.00 $195,112.00 $0.00 50.00 $0.00 

2007 VX58 7183 Noble Topsoil 07D30009_T2 $221,038.00 $221,038.00 50.00 so 00 $0.00 

Topsoil Total $561,150.00 • $561,130.00 50.00 50.00 $0.00 

Noble Total $684,955.50 $684,955.50 50.00 $0.00 $0.00 

2007 VX38 7000 NW Tree and Reclamation 27 03D30022_T27 $9,588.58 $3,131.86 $6,436.72 no change July 31 50.00 50.00 

27 Total $9,588.58 $3,131.86 $6,436.72 50.00 50.00 

NW Tree aad Reclamation Total $9,588.58 $3,131.86 $6,456.72 so.oo $0.00 

2007 VX58 7018 Parser Relocation 06P80156_M1 $5,775.00 $5,773.00 $000 sooo $0.00 

Parker Relocation Total $5,773 00 55.773.00 $0 00 50.00 $0.00 

2007 VX58 7163 S&Y Trading cc $15,929.00 515,929.00 $0.00 50.00 $0.00 

S&YTradingTola l $15,929.00 515,929.00 $0.00 50.00 $0.00 

2007 VX58 7119 Sandman 07P80I49 $24,350 00 524,330 00 $0.00 50.00 $0.00 

Sandmnn Tolal $24,350.00 524,350.00 $0.00 50.00 " $0.00 

2007 VX58 7095 Tip Top Security 05D30II2_T13 $76,560 00 576,360.00 $0.00 50.00 $0.00 

2007 VX58 7135 Tip Top Security 05D30112_T14 $66,990.00 566.990.00 $0.00 50.00 $0.00 

2007 VX58 7154 Tip Top Security 05D30112_TI5 $55,907.94 535,907.94 $0.00 50.00 $0.00 

2007 VX38 7184 Tip Top Security 05D301I2_TI6 $116,792.28 5116,792.28 $0.00 50.00 50.00 

Tip Top Security Total $316.230 22 S316.23 0 22 $0 00 50.00 $0.00 

2007 VX38 7009 Vennue 05D30104_T3 $20,000.00 520.000.00 $0.00 50.00 $0.00 

2007 VX38 7022 Venture 05D30104_T4 $19,902 00 519,902.00 $0.00 so.oo 50.00 

2007 VX58 7126 Venture 05D30I04 $9,983.00 59,983.00 $0.00 50.00 50.00 

2007 VX58 7131 Venture 07D30007_T1 $20,000.00 S20.00O00 $0.00 50.00 $0.00 

2007 VX58 7150 Venmre 07D30007_T2 $35,000.00 535.000.00 $0.00 so 00 $0.00 

2007 VX38 7179 Venmre 07D30007_T3 $40,000 00 540.000.00 $0.00 50.00 $0.00 

Venlure Total $144,887.00 S144.88700 $0.00 so.oo $0.00 

7 Tolal 59.602.061.37 $9,595,604.65 $6,456.72 $0 00 $0.00 

2008 VX58 7289 ASW Associates 2 08D30OOl_T2 $297,958.60 $297,958.60 $0.00 $0.00 50.00 

2008 VX58 7306 ASW Associates 2 08D30001_T2_M1 $5,962.49 $5,962.49 50.00 $0.00 50 00 

2 Tolal $303,921.09 $303,921.09 50.00 $0.00 50.00 

2008 VX58 7295 ASW Associates 4 08D3O0Ol_T4 $655,367 43 $655,367.43 50.00 $0.00 50.00 

2008 VX58 73 2 8 ASW Associates 4 08D30001_T4_M1 $6,379.33 $6J79.33 $0.00 $0.00 sooo 

2008 VX58 733 5 ASW Associates 4 08D30001_T4_M3 $2,382.99 $2,382.99 SOOO $0.00 $0.00 

2008 VX58 7335_A ASW Associates 4 08D3000I_T4_M4 $3,783.47 $3,785.47 50 00 $0.00 $0.00 

2008 VX58 73 3 5_B ASW Associates 4 08D30001_T4_M5 $2,398.17 $2,598.17 50.00 $0.00 $0.00 

2008 VX58 7341 ASW Associates 4 08D3OO01_T4_M5 50.00 50.00 $0.00 $000 $0.00 

2008 VX58 7343 ASW Associates 4 08D30001_T4_M6 SOOO 50.00 $0.00 $0 00 $0.00 

2008 VX58 7343_A ASW Associates 4 08D30001_T4_M7 50.00 50.00 $0 00 $0.00 $0.00 

VX58 PR Suuis Jul FY 11 
Page 13 



VXSS WAF 01 Ni344 ABCDEFHSOOS 

FY PPA PR Contractor Task Order D O C U M E N T Commitment Acloal Cosl Balance Slalus Paid July Commit July 

2008 VX58 7346 ASW Associates 4 08D30001_T4_M9 50.00 50.00 50.00 sooo $0.00 

2008 VX58 7321 ASW Associates 4 08D30001_T4_M1 55,967.86 $5,96786 $0.00 sooo $0.00 

2008 VX58 7393_C ASW Associates 4 08D30002_T4_M10 56,095.99 56,095.99 $0.00 50.00 $0.00 

4 Tolal 5682,577.24 5682,577.24 $0.00 50.00 $0.00 

ASW Associates Total $986,498.33 5986,498.33 50.00 $0.00 $0.00 

2008 VX58 7247 BCl Consulting Asbestos traming 08P80083 $9,800.00 59.800.00 50.00 $0.00 $0.00 

Asbestos traioiag Total $9,800 00 59.8011.00 so 00 $0.00 $0.00 

BCI Consulting Tolal $9,800.00 59.800.00 so 00 $0.00 $0.00 

2008 VX58 7198 Blossom Boutique 3 07D300II_T3 $61,908 561 $61,908.56 50.00 $0.00 $0 00 

3 Total $61,908.56 $61,908.56 50.00 $0.00 $0 00 

2008 VX58 7307 and A Blossom Boutique 4 07D30011_T4 $58,665.80 $38,663.80 50.00 $0.00 $0.00 

4 Total $58,665.80 $38,665.80 sooo $0.00 $0.00 

2008 VX58 7334 Blossom Boutique 5 07D30011_T5 $61,424.10 $61,424.10 50.00 $0.00 $000 

S Totnl $61,424.10 • 561,424.10 so.oo $0.00 $0.00 

2008 VX58 7358 Blossom Boutique 6 07D30011_T6 $76,566.73 576,566.75 sooo $0.00 $000 

6 Tolal $76,366.75 576,566.73 so.oo $0.00 $6.00 

2008 VX58 7391 Blossom Boutique 7 07D30011_T7 $87,43960 587,439.60 $0,00 $000 $000 

7 Tolal $87,439.60 587,439.60 $0.00 $0 00 $0.00 

Blossom Boutique Totnl $346,004.81 5346,004.81 $0.00 $0.00 $0.00 

2008 VX38 7199 ER 45 04D30030_T45_M7 522.225.68 S22.223.68 $0.00 $0.00 $0.00 

45 Total 522,225.68 522.223.68 $0.00 $0 00 $0.00 

2008 VX38 7199A ER 4 6 04 D30030_T46_M5 532,614.66 532.614.66 $0.00 $0.00 $0.00 

46 Tolal 532,614.66 $32,614.66 $0.00 $000 $0.00 

2008 VX58 7199B ER 47 04D30030_T47_M7 522.932.14 $22,932 14 $0.00 . 50.00 $0.00 

2008 VX58 7199F ER 47 04D30030_T47_M8 544,53916 $44,539 16 $0.00 sooo $0.00 

2008 VX58 7218 ER 47 04D30030_T47_MI0 55,98753 $5,987.53 $0.00 5000 $000 

2008 VX58 71991 ER 47 04D30030_T47_M9 55,352.22 $5,352.22 $0.00 $0.00 $0.00 

47 Total 578,811.03 578,811.05 $0.00 $0.00 $000 

2008 VX58 7199C ER 48 04D30O3O_T48_M5 57,923.21 57.923.21 $0.00 $0.00 $0.00 

2008 VX58 7I99E ER 48 04D30030_T48_M6 526,736.47 526,736.47 $0.00 $0.00 50.00 

2008 VX58 7214 ER 48 04D30030 T48_M7 $26,166 11 526.166.11 50.00 $0.00 50.00 

48 Total $60,825.79 560,825.79 50.00 50.00 50.00 

2008 VX58 7199D ER 49 04D30030_T49_M4 $4,741.40 54,741.40 50 00 $0.00 $0.00 

2008 VX38 7199C ER 49 04D30030_T49_M5 $19.21947 $19,219.47 50.00 50.00 $0.00 

2008 VX38 7214A ER 49 04D30030_T49_M6 $22,398.01 $22,398.01 so 00 50.00 $0.00 

2008 VX58 7216 ER 49 O4D30030_T49_M9 $33,388.77 $53,388.77 50.00 50.00 $0.00 

2008 VX38 7218A ER 49 04D30030_T49_M7 $10.62026 $10,620.26 50.00 sooo $0.00 

2008 VX38 7227 ER 49 04D30030_T49_M11 $22,581.15 $22,581.13 50.00 50.00 $0.00 

2008 VX38 7227_A ER 49 O4D30O30_T49_M10 $27,418.85 $27,418.85 $0 00 so.oo $0.00 

2008 VX38 7229 ER 49 04D30030_T49_M11 $41,664.00 $41,664.00 $000 50.00 $0.00 

49 Tolal $202,031.91 $202,031.91 50.00 50.00 $0.00 

2008 VX58 7251 ER 30 04D30030_T50_M2 $5,273.88 $5,273.88 50.00 50.00 $0.00 

SO Total $5,273.88 $5,273.88 sooo 50.00 $0.00 

ER Tolal $401,782.97 $401,782.97 sooo 50.00 $0.00 

2008 VX58 7288 E R l l 1 O8D3O002_TI $235,715.00 $235,715.00 5(1.00 $0.00 $0.00 

2008 VX58 7292 ER II 1 08D30002_T1 598,085.00 $98,085.00 50.00 $0.00 $0.00 

2008 VX58 7293 E R l l 1 08D30002„T1 $2,165.00 $2,165.00 sooo $0.00 $0.00 

2008 VX38 7296 ER 11 1 O8D3OO02_Tl 5280,202.76 $280,202.76 50.00 50.00 $0.00 

2008 VX58 7303 E R l l 1 08D30002_T1_M1 $7,584.72 $7,584.72 50.00 so.oo $0.00 

2008 VX58 7303_A ER 11 1 08D30002_T1_M2 $17,415.28 $17,415.28 5000 sooo $000 

2008 VX58 7310 E R l l 1 08D30002_T1_M2 $4,015.91 $4,015.91 so.oo 50.00 $0.00 

2008 VX58 7317 E R l l 1 08D30002_T1_M3 $112,50000 $112,300.00 $0.00 $0.00 $0.00 

2008 VX58 7317_AER11 1 08D3OO02_Tl_M5 $39,00000 539,00000 $0.00 $0.00 $000 

2008 VX58 7317 E R l l 1 08D30002_T1_M3 5301,02715 5301,027.15 $000 $000 $000 
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2008 VX58 7319 E R l l 1 08D30002_T1_M4 $11,323.66 50.00 511,323.66 no change July 31 $0.00 50 00 

2008 VX58 7340 ER 11 1 08D30002_T1_M6 515,391.77 513.391.77 $0.00 so.oo 50.00 

» 2008 VX58 7355 ER II 1 08D30002_TI_M7 5148,130 00 5148,150.00 $0.00 $0.00 50.00 

2008 VX58 7393 ER 11 1 08D30002_T1_M9 $20,100.21 $0 00 $20,10021 no change July 31 $0.00 50.00 

2008 VX58 7394 ER 11 , 1 08D30002_T1_M8 $139,33000 $157,173.87 $2,176.13 no change July 31 $0.00 50.00 

I Tolal 51,452,226.46 $1,418,626.46 $33,600.00 $0.00 $0.00 

2008 VX58 7309_A ER 11 5 08D30002_T5 51,289.066.07 $1,289,066 07 $0.00 $0.00 $0.00 

2008 VX58 7309_B ER 11 5 08D30002_T5 $40,406.25 $40,406.23 $0.00 $0.00 $0.00 

2008 VX38 7329 ER 11 5 08D30002_T5_M1 $11,343.76 $11,343.76 $0.00 $0.00 $0.00 

2008 VX58 7329_A ER 11 5 08D30002_T5_M3 $11,020.61 $11,020.61 $0.00 $0.00 $0.00 

2008 VX58 7329 8 ER 11 5 08D30002_T3_M11 $5,483.19 $5,483.19 $0.00 $0.00 $0.00 

2008 VX38 7329_C ER 11 3 08D30002_T3_M13 $7,903.94 $7,905.94 $000 $000 $000 

2008 VX58 7344 E R l l 3 08D30002_T5_M4 $64,012.82 $64,012.82 SO.OO $0.00 $0.00 

2008 VX58 7344_A ER 11 5 08D30002_T5_M5 $10,973.06 $10,973.06 $0.00 50.00 $0.00 

2008 VX58 7344_B ER 11 5 O8D3O002_T5_M6 $3,882.79 $5,882.79 50.00 50.00 $0.00 

2008 VX58 7351 ER 11 5 O8D3O0O2_T5_M6 516,541.75 $16,541.75 50.00 50.00 $0.00 

2008 VX38 7351_A E R l l 3 08D30002_T5_M7 53.400.69 $3,400.69 50.00 50.00 $0.00 

2008 VX58 735I_B E R l l 5 08D30002_T5_M8 59,714.44 $9,714.44 50.00 $0.00 $0.00 

2008 VX38 735I_C E R l l 5 08D30002_T5_M9 55,585.75 $5,585.75 50.00 $0.00 $0.00 

2008 VX38 7370_B ER 11 5 08D30002_T5_M10 53,172.77 $3,17277 50 00 $0.00 $0.00 

2008 VX58 7376 E R l l 5 08D30002_T5_MI4A $12,501.93 $12,501.93 sooo $0.00 $0.00 

2008 VX58 7393 _A ER 11 5 08D30002_T5_M15 $3,361 11 $3,361.11 50.00 $0.00 so.oo 

S Total $1,500,372.93 51.500,372.93 $0.00 $0.00 50.00 

2008 VX58 7322_A ER 11 6 08D30002_T6 $956,339 60 $956,539.60 $0.00 $0.00 50.00 

2008 VX58 7329_D ER 11 6 08D3O002_T6_M4 $1.67917 $1.67917 50.00 $0.00 so.oo 

2008 VX58 7347 ER 11 6 08D30002_T6_M1A $375,463.44 $375,463.44 $0.00 $0.00 50.00 

2008 VX58 7370 ER 11 6 08D30002_T6_M3 5909.92 $909.92 $0.00 50.00 50.00 

2008 VX38 7370_A ER II 6 08D30002_T6_M2 $5,225.07 $5,225.07 $0.00 so.oo 50.00 

2008 VX58 7370_E ER 11 6 08D30002_T6_M4 $14,692.91 $14,692.91 $0.00 $0.00 50.00 

2008 VX58 7370_F ER 11 6 08D30002_T6_M5 $5,299.06- $5,299.06 50.00 $0.00 . $0.00 

2008 VX58 7370_O E R l l 6 O8D3OO02_T6_M6 $4,121.90 $4,121.90 $0.00 $0.00 $0.00 

2008 VX58 7376_B ER 11 6 08D30002_T6_M6 $17,917.99 $17,917.99 50.00 $0.00 $0.00 

2008 VX58 7393_D ER 11 6 08D30002_T6_M8 $19,136.79 $19,13679 $0.00 $0.00 $0.00 

6 Tolal $1,400,985.85 $1,400,985.85 50 00 so.oo $0.00 

2008 VX58 7323 E R l l 7 O8D3OO02_T7 5485,662.47 $485,662.47 50.00 so.oo $0.00 

2008 VX38 7370_C E R l l 7 08D30002_T7_M2 57,238.20 $7,238.20 sooo so.oo 50.00 

2008 VX58 7370_T7_M3 E R l l 7 08D30002_T7_M3 54,275.12 $4,275.12 sooo 50.00 50.00 

2008 VX58 7376_A ER II 7 08D30002_T7_M4 511,31717 $11,317.17 50.00 so 00 50 00 

2008 VX58 7383 E R l l 7 O8D30OO2_T7_M5 513.964.41 $13.964 41 $0.00 50.00 sooo 

2008 VX58 7393_B ER 11 7 08D30002_T7_M7 526.338 32 $26,338.32 $0.00 50.00 so.oo 

7 Tolal $548,793 69 $548,795.69 $0.00 $0.00 so.oo 

2008 VX58 7374_A E R l l 8 08D30002_T8_M1A $1,360,342.27 $1,360,542.27 50.00 $0.00 $0.00 

8 Tolal $1,360,342.27 51,360.542.27 50.00 50.00 $0.00 

2008 VX58 7375_A E R l l 9 08D30002_T9 $1,213,624.65 51,213,624.65 50.00 50.00 $0.00 

9 Tolal 51,213.624.65 51,213,624.65 50.00 50.00 $0.00 

ER 11 Tolal 57,476,547.85 57,442,947.85 533,600.00 50.00 $0.00 

2008 VX58 7290 Hudspeth & Associates 3 08D30003_T3 5294.043.49 $294,043.49 50.00 so 00 $0 00 

2008 VX58 7305 Hudspeth & Associates 3 08D30003_T3 Q 59133.19 $9,133 19 50 00 50.00 sooo 

3 Tolal S303.176.68 $303,176.68 sooo 50.00 50 00 

Hudspeth & Associates Total 5303.176.68 5303.176.68 50.00 50.00 50.00 

2008 VX58 7269 Ind Hygiene Env AsbesUiS training 08P80126 54,846.00 54,846.00 50.00 sooo 50.00 

2008 VX58 7269_A Ind Hygiene Env AsbcsUis training 08P80126 52.344.00 52.344 00 • 50.00 50 00 50 00 

Asbestos training Tolal 57.19000 57.19000 50.00 50.00 50.00 

Ind Hygiene Env Tolal 57,19000 57.190.00 50.00 50.00 50.00 
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FY PPA PR - Coalraclor Task Order DOCUMENT Commilmcat Actual Cost Balance Status Paid July Commit July 

2008 VX58 7086 Lincoln County Landfill 11 08D30009A 52,520.00 $0.00 $2,52000 no change July 31 50.00 $0.00 

2008 VX58 7399 Lincoln County Landfill II 08D30009A_T1 560,000.00 $60,000.00 $0.00 $0.00 $0.00 

Lincoln County Laadnil II Tolal 542,520.00 $60,000.00 52,52000 $0.00 $0.00 

2008 VX58 7199H MCS 41 04D30029_T41_M7 59,976.47 $9,976.47 $0.00 $000 $000 

2008 VX58 7209 MCS 41 O4D30029_T41_M6 $4,935.40 $4,935.40 $0.00 $0.00 $0.00 

41 Total $14,911.87 $14,911.87 $0.00 $0.00 $0.00 

MCS Tolal $14.911 87 $14,911.87 $0.00 $0 00 $0.00 

2008 VX58 7204 Noble Fill 07D30008_T3 523,972.00 523,972.00 $0 00 $0.00 $0.00 

2008 VX58 7219 Noble Fill 07D30O08_T4 S5,980 00 $5,980.00 SO 00 $0 00 $0.00 

2008 VX58 7285 Noble Fill 07D30008_T5 $32,500.00 $32,500.00 50.00 $0.00 $0.00 

2008 VX38 7349 Noble Fill 07D30008_T6 548,750.00 $48,750.00 50.00 $0.00 $0.00 

2008 VX38 73 62 Noble Fill 07D30008_T7 S65.000.00 $65,000 00 50.00 $0.00 $0.00 

2008 VX38 7373 Noble Fill 07D30008_T8 514,300.00 $14,300 00 $0.00 $0.00 $0.00 

2008 VX58 7390 Noble Fill 07D30008_T9 $45,500.00 $45,500.00 $0.00 $0.00 $0.00 

Fill Total $236,002.00 $236,002.00 $0.00 $0.00 $0.00 

2008 VX38 7203 Noble Topsoil 07D30009_T3 $131,544.00 $131,544.00 $0.00 $0.00 $0.00 

2008 VX38 7220 Noble Topsoil 07D30009_T4 $3,915.00 $3,915.00 $0.00 $0.00 $0 00 

2008 VX58 7334 Noble Topsoil 07D30009_T3 $145,00000 $145,000.00 $0.00 $0.00 $0.00 

2008 VX58 7361 Noble Topsoil 07D30009_T6 $130,300.00 $130,300.00 so.oo $0.00 $0.00 

2008 VX58 7372 Noble Topsoil 07D30009_T7 $87,000.00 $87,000.00 $0.00 $0 00 $0.00 

2008 VX58 7389 Noble Topsoil 07D30009_T8 $406,000.00 $406,000.00 50.00 $0.00 $0.00 

Topsoil Total 5903,939.00 $903,939 00 so.oo $0.00 $0.00 

Noble Total $1,139,961.00 51.139,961.00 50.00 $0.00 $0.00 

2008 VX58 7368 Noble Sales Co HEPA Vacs 08F30037 $6,255.00 56,235.00 50.00 $0.00 $000 

2008 VX38 7398 Noble Sales Co HEPA Vacs 08F30037_M1 $13,900.00 $13,900.00 so.oo $0 00 $0.00 

HEPA Vacs Tolal $20,155.00 $20,133.00 50.00 $0.00 $0.00 

Noble Sales Co Total $20,155.00 $20,135.00 50.00 $0.00 $000 

2008 VX58 7272 S&Y Trading Hepa vacs $22,760.97 $22,76097 50.00 $0.00 $0.00 

Hepa vacs Tolal $22,760.97 522,76097 50.00 $0.00 $000 

S&Y Trading Tolal $22,760.97 522,760.97 50.00 $0.00 $0.00 

2008 VX58 7217 Sandman 08P80036 $9,830.00 59,830.00 50.00 $0.00 $000 

2008 VX58 7313 Sandman 08P80134 $20,000.00 520,000.00 50.00 $0.00 $000 

2008 VX58 7345 Sandman 08P80154 . $25,000.00 524,885.00 SI 13.00 no change July 31 $0 00 $0.00 

Sandman Total $54,830.00 554,715.00 $115.00 $0.00 $000 

2008 VX58 7379 Tip Top Security 03D30I12_T17 572.337.50 $72,337.50 $0.00 $0.00 $0.00 

Tip Top Security Tolal 572,337.30 572,337.50 $0.00 $000 $0.00 

2008 VX58 7207 Venture 07D30007_M4 530,000.00 530,000.00 $0.00 $000 $0.00 

2008 VX58 7314 Venture 07D30007_T8001 530.000.00 530.000.00 $0.00 $0.00 $0.00 

2008 VX58 7348 Venture 07D30007_T6 $25,000.00 $25,000.00 $0.00 $0.00 $0.00 

2008 VX38 7386 Venture 07D30007_T7 $40,000.00 $40,000.00 $0 00 $0.00 $0.00 

Venlure Total $125,000.00 $125,000.00 $0.00 $0.00 $0.00 

S Tolal $11,043,476.98 511.007,241.98 $36,233.00 $0.00 $0.00 

2009 VX58 43-1056 Blossom Boutique 8 07D3001I_T8 $44,593.98 $44,593.98 $0.00 $0.00 $0.00 

8 Total $44,593.98 $44,593 98 $0 00 $0.00 $0.00 

2009 VX58 43-1071 Blossom Bouuque 9 07D30011_T9 $132.71738 $59,254.05 $73,463.33 no change July 31 50.00 $0.00 

9 Total $132.71738 $59,254 05 $73,463.33 $0.00 $0.00 

2009 VX58 43-1110 Blossom Boutique 10 07D30011_T10 $81.11250 $78,559.22 $2,333 28 no change July 31 50.00 $0.00 

2009 VX58 43-1124 Blossom Boutique 10 07D30011 T i l 
ft 

$4,733.04 $0 00 $4,733 04 nochangeJuly31 50.00 $0.00 

10 Total $83,843 34 $78,559.22 57,286.32 50.00 $0.00 

Blossom Boutique Totnl $263.136 90 $182,407.25 580,749.63 5000 $0.00 

2009 VX58 43-1002 Doyon Security 09D30010 SO.OO $0 00 SO 00 50.00 $0.00 

2009 VX58 43.1041/A Doyon Security 09D30010_T9001 5122,290 09 $120,292.05 51,998.04 no change July 31 sooo $0.00 

.2009 VX58 43-1094 Doyon Security 09D30010_T9002 $47,367.59 $47,567.59 $0.00 sooo $0.00 

2009 VX38 43-1109 Doyon Security 09D30010_T9003 $119,026.22 $119,026.22 $0.00 $0.00 $000 
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2009 VX58 43-1109_A Doyon Sccuriti' 09D30010_T9003_M5 $1,50000 5I.50O00 $0.00 50.00 $0.00 

2009 VX58 43.1I09_B Doyon Security 09D30010_T9003_M6 $1.50000 51.488.11 511 89 no change July 31 50.00 $0.00 

2009 VX58 43-ll09_C Doyon Security 09D300I0_T9003_M7 $10,000.00 50 00 510,000.00 no change July 31 $0.00 $0.00 

2009 VX58 43-1130 Doyon Security 09D30010_T9002_M1 $4,81794 53,362.76 51.455 18 no change July 31 $0.00 $0.00 

Doyon Security Total $306,701.84 5293,236.73 $13,465.11 $0.00 $0.00 

2009 VX58 7407 ER 11 8 08D30002_T8_M2 $62,682.92 562,682.92 SOOO $000 $0.00 

2009 VX58 7407_C ER 11 8 08D30002_T8_M3 $1,11734 $1,117.34 $000 $0.00 $0.00 

2009 VX58 7407_E E R l l 8 O8D3OO02_T8_M5 $4,893.55 $4,893.55 50.00 $0.00 $0.00 

2009 VX58 7407_F E R l l 8 08D30002_T8_M6 $11,826.48 $11.82648 $0.00 $0.00 $0 00 

2009 VX58 7407_G E R l l 8 08D30002_T8_M8 $1,85774 $1,85 7 74 $0.00 $0.00 $0.00 

2009 VX58 7407_H E R l l 8 08D30002_T8_M9 $4,220.59 $4,220.59 $0.00 $0.00 $0.00 

2009 VX58 7419_C E R l l 8 O8D3O0O2_T8_M12 $4,970.90 $4,970.90 $0.00 $0.00 $0.00 

2009 VX58 7419_D E R l l 8 O8D3O0O2_T8_M13 $10,106.92 510.106.92 $0.00 $0.00 $0.00 

2009 VX58 7419_E E R l l 8 08D300O2_T8_M14 ^ $50.00 550.00 $0.00 $0.00 $0.00 

2009 VX58 7428_B ER II 8 08D30002_T8_M15 $21,268.78 521.268.78 $0 00 $0.00 $0.00 

2009 VX38 7428_C ER 11 8 08D30O02_T8_M16 $2,137.36 52,137.36 $000 $0.00 $0.00 

8 Total $125,132.58 $125,132.58 $0.00 $0.00 $0.00 

2009 VX38 7407_A ER II 9 08D30002_T9_M3 $19,734.90 $19,734.90 $0.00 $0.00 $0.00 

2009 VX58 7407_B ER 11 9 08D30002_T9_M2 $2,388.28 $2,388.28 $0.00 $0.00 $0.00 

2009 VX58 7407_D ER 11 9 08D30002_T9_M4 $1,962.60 $1,962.60 $0.00 $0.00 $0.00 

2009 VX58 7407_1ER1I 9 08D30002_T9_M3 $2,36210 $2,362.10 $0.00 50.00 $0.00 

2009 VX58 7407_K E R l l 9 08D30002_T9_M7 $69216 5692.16 $0.00 50.00 $0.00 

2009 VX58 7407_L E R l l 9 08D30002_T9_M10 $2.739 51 $2,739.51 $0.00 so.oo $0.00 

2009 VX58 7407_M ER II 9 08D30002_T9_M11 $584.34 $584.34 • $0.00 $0.00 50.00 

2009 VX58 7407_N E R l l 9 08D3OOO2_T9.M13 $5,075.82 55.075.82 $0.00 50.00 $0.00 

2009 VX58 7407_J E R l l 9 08D3OOO2_T9_M6 $2,662.41 S2.662.41 $0.00 50.00 50.00 

2009 VX58 7407_P ER 11 9 oaD30002_T9_M30 $16,482.14 516.482.14 $0.00 50.00 $0.00 

2009 VX38 7419 E R l l 9 08D30002_T9_M15 $10,199.28 510.199.28 $0.00 50.00 $0.00 

2009 VX58 74I9_A E R l l 9 08D30002_T9_M17 $11,504.72 511.504.72 $0.00 50.00 $0.00 

2009 VX58 7419_B E R l l 9 08D30002_T9_M18 $2,350.25 S2.33025 $0.00 so.oo' $0.00 

2009 VX58 7428 ER II 9 08D30002_T9_M22 $19,245.58 519,245.58 $0.00 50.00 $0.00 

2009 VX58 7428_A E R l l 9 08D30002_T9_M24 $14,641.33 514,641.33 $0.00 50.00 $0.00 

2009 VX38 7428_D E R l l 9 08D30002_T9_M25 $7,178.87 $7,178.87 $0.00 so.oo $0.00 

2009 VX58 7428_E ER 11 9 08D30002_T9_M26 $16,496.19 $16,496.19 $0.00 so.oo $0.00 

2009 VX58 7428_F ER 11 9 08D30002_T9_M29 $4,000.00 $4,000.00 $0.00 50.00 $0.00 

2009 VX58 7433 ERll , " 9 08D30002_T9_M27 $43,985.95 $43,985.95 $0.00 50.00 $0.00 

2009 VX38 43-1006 E R l l 9 08D30002_T9_M32 $103.39043 5103.390.43 $0.00 50.00 $0.00 

2009 VX58 43-1025 E R l l 9 08D30002_T9_M34 $10,675.55 $9,912.30 $763.25 no change July 31 50.00 $0.00 

9 Tolal 5298.352.41 5297.58916 $763.23 50.00 $0.00 

2009 VX58 43-1039 E R l l 10 08D30002_T10 $2,446,807.07 $2,446,807.07 $0.00 50.00 $0.00 

2009 VX58 43-1044 E R l l 10 08D30002_T10_M8 $1,584.75 $1,584.75 $0.00 $0.00 $0.00 

2009 VX58 43-1044_A E R l l 10 08D30002_T10_M9 $2,207.71 52.207.71 $0.00 $0.00 $0.00 

2009 VX58 43-l044_B E R l l 10 08D30002_T10_M10 $3,576.12 $3,576.12 $0 00 $0.00 $0.00 

2009 VX58 43-l044_C E R l l 10 08D30002_T10_MII $3,61759 , $3,61759 $0.00 $0.00 $0.00 

2009 VX58 T43-1044_D E R l l 10 08D30002_T10_M13 $6,105.82 $6,105.82 50.00 $0.00 $0.00 

2009 VX58 T43-1044_E E R l l 10 08D30002_T10_M14 $3,141.57 $5,141.57 50.00 $0.00 $0.00 

2009 VX58 T43-1044_F E R l l 10 08D30002_T10_M16 52.601.06 $2,601.06 50.00 $0.00 $0.00 

2009 VX58 T43-1044_G E R l l 10 08D30002_T10_M17 SI.45O02 $1.45002 50.00 $0.00 $0.00 

2009 VX58 T43-1044_H ER 11 10 08D30002_TIO_M18 53.61713 $3.61713 50.00 $0.00 $0 00 

2009 VX58 T43-1044_l E R l l 10 O8D3OOO2_T10_M2l 510.574:47 $10,574.47 50.00 $0.00 $0.00 

2009 VX58 T43-1044_M ER 11 10 08D3OOO2_TIO_M22 51.215.11 $1,215.11 $0.00 $0.00 so.oo 

2009 VXSS T43-l044_O ER II 10 08D30002_T10_M24 512.004.42 $12,004.42 50.00 $0.00 $0.00 

2009 VX58 T43-1044_P E R l l 10 08D30002_T10_M25 52,375.08 $2,375.08 sooo $0.00 $0 00 

2009 VX58 T43-1044_Q E R l l 10 08D30002_T10_M26 54,41000 $4,41000 50.00 $0.00 so.oo 

VX58 PR Slalus Jul FYl l 
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V X S S W A F O t Ni344 ABCDEFHSOOS 

FY PPA 

20O9 VX58 

2009 VXSS 

2009 VX58 

2009 VXSS 

2009 VXSS 

2009 VXS8 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VX58 

2009 VXSS 

2009 VX38 

2009 VXSS 

2009 VXSS 

2009 VX58 

2009 VX58 

2009 VXSS 

2009 VXSS 

2009 VX58 

2009 VXSS 

2009 VX58 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VX58 

2009 VXSS 

2009 VXSS 

2009 VX58 

2009 VXSS 

2009 VXSS 

2009 VXSS 

PR 

T43-1044_R E R l l 

T43-1044_S E R l l 

T43-1045 E R l l 

T43-I04S_A E R l l 

T43-1045_B E R l l 

T43-1045_C E R l l 

T43-1045_D E R l l 

T43-I045_E ER II 

T43-1045_l E R l l 

43-1053 E R l l 

T43-1063 ER II 

T43-1063_A ER II 

T43-1063_B E R l l 

T43-1063_G E R l l 

T43-1063_H E R l l 

T43-1063_l E R l l 

T43-1063_K E R l l 

" T43-1072 ER II 

T43-1078_E E R l l 

T43-1086 ER 11 

T43-1086_A E R l l 

T43-1086_B E R l l 

T43-1086_C ER II 

T43-1086_D E R l l 

T43.1086_E E R l l 

T43-1086J E R l l 

T43-1086_N E R l l 

T43-1086_O ER II 

T43-1099_G E R l l 

43-1113 E R l l 

T43-1044_J E R l l 

T43-I044_K E R l l 

T43-1044_L E R l l 

T43-I044_N E R l l 

T43-1044_T E R l l 

T43-1044_U ER II 

T43-1045_F E R l l 

T43-1045_G ER II 

T43-1045_H E R l l 

T43-1045_J ER 11 

T43-1045_K E R l l 

T43-1045_L E R l l 

T43-I045_M E R l l 

43-1048 E R l l 

T43-1063_C E R l l 

T43-1063_D ER II 

T43-1063_E E R l l 

T43-I063_F E R l l 

T43-1063_L E R l l 

T43-1063_M E R l l 

T43-1072_A E R l l 

T43-1072_B E R l l 

T43-1072_C ER II 

:r D O C U M E N T Commilmenl Actual Cosl 

10 08D30002_T10_M27 58,840.65 58.840.65 

10 08D30002_T10_M31 51,093.16 51,093.16 

10 08D30002_T10_M1 59,431.65 59,431.65 

10 08D30002_T10_M4 57,937.44 57.957.44 

10 08D30002_T10_M5 511.722.32 $11,722.32 

10 08D30002_T10_M6 $3,419.82 $3,419.82 

10 08D30002_T10_M7 $6,085.58 $6,085.58 

10 08D30002_T10_M12 $9,570.93 $9,570.93 

10 08D30002_T10_MS2 $3,025.87 $3,025.87 

10 08D30002_T10_M3 $123,074.10 $123,074.10 

10 08D30002_T10_M28 $13,203.66 $13,203.66 

10 08D30002_T10_M29 $6,457.24 $6,457.24 

10 08D30002_T10_M30 $3,830.02 $3,830.02 

10 08D30002_T10_M32 $710.64 $710.64 

10 08D30002_T10_M33 $28,11020 $28,110 20 

10 08D30002_T10_M34 $13,18252 $13,182.52 

10 08D30002_T10_M41 $581.25 $581.25 

10 08D30002_T10_M35 $27,844.05 $27,844.03 

10 08D300O2_TlO_M36 $3,680.92 $3,680.92 

10 OSD30002_T10_M40 $10,168.06 $10,168.06 

10 08D30002_T10_M42 $5,650.63 $5,650.63 

10 O8D30002_TIO_M43 $2,580.86 $2,58086 

10 O8D3O0O2_TI0_M44 $10,726 83 $10,726.83 

10 08D30002_T10_M45 $4,14922 $4,14922 

10 08D30002_TIO_M46 $3,889.87 $3,889.87 

10 08D30002_T10_M49 $4,158.04 $4,158.04 

10 O8D30OO2_T10_M48 $6,475.13 $6,475.13 

10 08D30002_T10_M47 $2,793.71 $2,793.71 

10 08D30002_T10_M51 $4,168.50 $4,16S50 

10 08D30002_T10_MS3 $8,104.03 $8,103.53 

lOTolal $2,851,974.82 $2,851,974.32 

11 08D30002_T11_M2 $3,507.96 $3,507.96 

11 08D30002_T11_M3 $7,753.66 $7,753.66 

11 08D30002_T11_MS $5,414.38 $5,414.38 

11 08D30002_T11_M6 $1,29214 $1,292.14 

II 08D30002_T1 l_M25 $773.58 $773.58 

II 08D30002_T11_M27 5376.96 5376.96 

11 08D30002_T11_M11 $10,713.47 $10,713.47 

11 08D30002_T11_M23 $7,851.03 $7,851.03 

II 08D30002_T11_M51 $850 74 $ 850 74 

11 08D30002_T11_MS7 $83211 $832.1 1 

11 08D30002_T11_MS8 $1,22752 $1,227.52 

11 08D30002_T11_M61 $1,596.18 $1,596.18 

11 08D30002_T11_M64 $4,481.03 $4,48103 

11 08D30002_T11. $2,636,988.70 $2,636,988.70 

11 08D30002_T11_M8 $3,625.80 53,623.80 

11 08D30002_T11_M9 Sl.752.06 51.75206 

II 08D30002_Tll_MI0/mod38 511,993.97 511.993.97 

II 08D3OO02_Tll_M13 51,842.05 Sl.842.05 

11 08D300021T11_M29 $1,104.73 $1,104.73 

11 08D30002_T11_M47 $775.06 $773.06 

11 08D30002_T11_M22 $4,628.31 $4,628.51 

11 08D30002_T11_M28 $12,947.24 512,947.24 

11 08D30002_T11_M54A 517,446.83 $17,446 83 

Balance Status 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

so.oo 

so.oo 

50.00 

50.00 

so.oo 

50.00 

50.00 

so.oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

so.oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0.50 no change July 31 

$050 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$000 

$0.00 

$0.00 

$0.00 

$0.00 

$000 

$0 00 

$0.00 

$0 00 

50.00 

so.oo 

50.00 

50.00 

50.00 

so.oo 

so.oo 

$0.00 

Paid July 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$000 

sooo 

sooo 

$0.00 

$0.00 

. $0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

50.00 

50.00 

50.00 

sooo 

50.00 

sooo 

sooo 

sooo 

50.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

so.oo 

$0.00 

50.00 

50.00 

50.00 

50.00 

50.00 

$0.00 

Commil July 

$000 

$000 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

. $0.00 

$000 

$0.00 

$0.00 

$0.00 

$0.00 

50.00 

50.00 

50.00 

$0.00 

sooo 

$0.00 

$0.00 

$0.00 

50.00 

50.00 

50.00 

50.00 

50.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

sooo 

50.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0 00 

sooo 

sooo 

so.oo 
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V X S S W A F O t Ns344 ABCDEFHSOOS 

FY PPA PR Contractor TaskOrder D O C U M E N T Commitment Actual Cost Balaace Status Paid July Commil July 

2009 VX58 T43-1072_D ER 11 11 08D30002_T11_M62 512.504.33 $12,504.33 $0.00 $0.00 $0.00 

2009 VXSS T43-1078 E R l l 11 08D30002_T11_M12 $34,994.26 534,994.26 $0.00 $0.00 $0.00 

2009 VXSS T43-1078_A E R l l 11 08D30002_T11_M14 $4,069.34 $4,069.34 $0.00 $0.00 $0.00 

2009 VX58 T43-1078_B E R l l 11 08D30002_T11_M15 $6,776.31 $6,776.31 $0.00. $000 $0.00 

2009 VX38 T43-I078_C E R l l 11 08D30002_T11_M17 $14,78777 $14,78777 $0.00 sooo $0.00 

2009 VX38 T43-1078_D E R l l II 08D30002_T11_MI9 $4,382.69 $4,382.69 $0.00 50.00 $0.00 

2009 VXSS T43-1078_F E R l l 11 08D30002_T11_M21 $3,060.77 $3,060.77 $0.00 50.00 $0.00 

2009 VXSS T43-1078_G E R l l 11 08D30002_T11_M24 $2,961.29 $2,961.29 $0.00 $0.00 $0.00 

2009 VXSS T43-I086_G E R l l 11 08D30002_T11_M26 $16,862.54 $16,86254 $0.00 $0 00 $0.00 

2009 VXSS T43-1086 H ER 11 11 08D3OOO2_Tll_M31 $12,118.05 $12.11805 $0 00 $0.00 50.00 

2009 VXSS T43-1086_l ER II II 08D3OOO2_Tll_M36 $4,463.63 S4.463.63 so.oo 50 00 so 00 

2009 VXSS T43-1086_K E R l l 11 08D3OOO2_Tll_M35 $627.78 $627.78 $0 00 $0.00 50.00 

2009 VXSS T43-1086_L ER 11 11 08D3OOO2_Tll_M34 $590.98 $390 98 SO.OO $0.00 50.00 

20()9 VXSS T43-1086_M ER 11 11 08D30002_T1I_M33 $4,931.65 $4,931.65 $0.00 $0.00 50.00 

2009 VXSS T43-1086_P E R l l 11 08D30002_T11_M40 $4,081.55 $4,081.55 SOOO $000 50.00 

2009 VX58 T43-10S6_Q E R l l 11 08D30002_T11_M42 $2,892.75 $2,892.75 so.oo sooo 50.00 

2009 VXSS T43-1086_R E R l l 11 08D30002_T11_M46 $1,243.04 $1,245.04 SOOO $000 sooo 

2009 VXSS T43-1086_S E R l l 11 08D30002_T11_M52 $847.33 $847.33 50.00 sooo 50.00 

2009 VXSS T43-1086_T E R l l 11 08D30OO2_Tll_M55 $458.26 $458.26 . 50.00 50.00 50.00 

2009 VXSS 43-1091_A E R l l 11 08D30002_T11_M63A $14,54964 $14,549.64 50.00 sooo 50.00 

2009 VXSS 43-1091_B E R l l 11 08D30002_T11_M63A $19,337.99 $19,557.99 sooo sooo sooo 

2009 VXSS 43-1091_C E R l l 11 08D30002_T11_M63A $5,31770 $5.31770 50.00 sooo sooo 

2009 VXSS T43-1099 ER 11 11 08D3OOO2_Tl l_M39 $15.07074 $13,07074 50.00 50.00 50.00 

2009 VX58 T43-1099_A E R l l II 08D3OO02_Tll_M4l $8,399.42 $8,399.42 50.00 so.oo $0.00 

2009 VXSS T43-10993 E R l l 11 08D30002_T11_M43 $5.65927 $3,639.27 50.00 $0.00 $0.00 

2009 VX38 T43-1099_C ER 11 11 08D30002_T11_M44 $3.14276 $3,14276 so.oo $0.00 $0.00 

2009 VXSS T43-1099_D E R l l 11 08D30002_T11_M43 $5,122.39 $5,122.39 $0.00 $0.00 $0.00 

2009 VX58 T43-1099_E ER II 11 08D30002_T11_M48 $7,901.82 $7,901.82 $0.00 $0.00 $0.00 

2009 VXSS T43-1099_F E R l l 11 08D30002_T1I_M49 $1,802.96 51,802.96 $0.00 $0.00 $0.00 

2009 VXSS T43-1099_H E R l l 11 08D30002_TII_M53 $1,000.95 51,000 95 $0.00 $0.00" $0.00 

2009 VXSS T43-1099_l E R l l 11 08D30002_TII_M54 $0 00 50.00 $0.00 $0.00 $0.00 

2009 VXSS T43-1099_K E R l l II 08D30002_T11_M59 $2,733.21 $2,733.21 $0.00 $0 00 $0.00 

2009 VXSS T43-1099_L E R l l ' 11 08D30002_T11_M60 $2,857.05 $2,857.05 $0.00 $0.00 $0.00 

2009 VXSS T43-1099_M ER 11 11 08D30002_T11_M56 $1,635.17 $1,635.17 $0.00 $0.00 $0.00 

2009 VXSS T43-I099_N E R l l 11 08D30002_T11_M65 $3,054.98 $3,054.98 $0.00 $0.00 $0.00 

2009 VXSS T43.1099_O E R l l 11 08D30002_T11_M66 $1,885.07 $1,885.07 $0.00 $0.00 $0.00 

2009 VXSS T43-1099_P ER II 11 O8D30OO2_TI l_M68 $7,134.39 $7,134.39 $0.00 $0.00 $0.00 

2009 VXSS 43-1108 E R l l 11 08D30002_T11_M67 $24,148.97 $24,148.97 $0.00 $0.00 $0.00 

2009 VX58 43-1108_B E R l l 11 08D30002_T11_M69 $536.31 $536.31 $0.00 $0.00 $0.00 

11 Tolal $3,003,942.84 $3,003,942.84 $0.00 $0.00 $0.00 

2009 VXSS 43-1038 nnd A E R l l 12 08D30002_T9012 $414,870.00 $414,870.00 $0.00 $0.00 $0.00 

2009 VXSS T43-1063_J E R l l 12 08D30002_T12_M2 S2.770.88 52,770.88 $0.00 $0.00 $0.00 

2009 VXSS 43-1065 E R l l 12 08D30002_T12_M1 $244,965.00 5244,965.00 $0.00 $0.00 $0.00 

2009 VXSS T43-1099J ER 11 12 08D30002_T12_M3 58,061.41 58,061.41 $0.00 $0.00 $0.00 

2009 VXSS 43-1104 E R l l 12 O8D3OO02_T12_M4 $91,300.00 591,30000 $0.00 sooo $0.00 

2009 VXSS 43-1 los e E R l l 12 08D30002_T12_M6 $16,907.37 $0.00 $16,907.37 no change July 31 $0.00 $0 00 

2009 VXSS 43-1118 E R l l 12 08D3O002_TI2_M5 $294,365.00 $272,199.88 $22,165 .12 no change July 31 so.oo sooo 

12 Total 51.073.239.66 $1,034.16717 $39,072.49 so.oo 50.00 

2009 VXSS T43-I080 E R l l 13 08D30OO2_TI3 5245.247.00 $245.24700 $0.00 $0.00 so.oo 

13 Tolal S245.247.00 $245,247.00 $0.00 $0.00 50.00 

2009 VX58 T43-108I E R l l 14 O8D30OO2_T14 $998,87714 $998.87714 $0.00 $0.00 50.00 

14 Total $998.87714 $998,877.14 $0.00 $0.00 50.00 

ER II Tolal $8,596,766.45 $8,556,930.21 $39,836.24 $0.00 50.00 

2009 VXSS 7435 Ind Hygiene Env asbestos classes 09P80048 $24,000.00 $24,000.00 $0.00 $0.00 $0.00 

VXSS PR Slams Jul FYl l 
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VXSS W A F 01 Ni]44 ABCDEFHSOOS 

FY PPA PR Coalraclor Task Order D O C U M E N T Commitment Actual Cost Balance Slalus Paid July Commit July 

asbestos classes Tolal 524,000.00 524,000.00 $0.00 $000 $0.00 

lad Hygiene Env Total 524,000.00 524,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1008 Lincoln County Landfill 11 08D30009_T2 548,000.00 548,000.00 $0.00 $0 00 $0.00 

2009 VX58 43-1074 Lincoln County Landnil 11 08D30009_T3 572,000.00 572,000.00 $0.00 $0.00 $0 00 

2009 VXSS 43-1120 Lincoln County Landfill U 08D30009_T4 $96,000.00 $36,352.00 $39,448.00 no change M y 31 $0.00 $0.00 

Lincoln County Landnil 11 Total 5216,000.00 $156,552.00 $59,448.00 $000 $0 00 

2009 VXSS 7403 Noble Fill 07D30008_T10 $6,52067 $6,52067 $0.00 $0.00 $0.00 

2009 VXSS 7420 Noble Fill 07D30008_T11 $39,000.00 $39,000 00 $0.00 $0.00 $0.00 

2009 VXSS 43-1019 Noble Fill 07D30008_T12 $65,00000 $65,00000 $0.00 $0.00 $0.00 

2009 VXSS 43-1064 Noble Fill 07D30008_T13 $104,000.00 $104,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1087 Noble Fill 07D30008_T14 $49,400.00 $46,489 79 $2,91021 no change July 31 $0.00 $0.00 

2009 VXSS 43-1125 Noble Fill 07D3OOO8_T15 $6,529.92 $0.00 $6,529.92 no change July 31 $0 00 $0 00 

Fill Tolal $270,450.59 $261.01046 $9,44013 $0.00 $0.00 

2009 VX58 7406 Noble Topsoil 07D30009_T9 $13,366.21 $13,366.21 $0.00 $0.00 $0.00 

2009 VX58 43-1020 Noble Topsoil 07D30009_T10 5290,000.00 $290,000.00 
0 

$0.00 $0 00 $0.00 

2009 VXSS 43-1067 Noble Topsoil 07D30009_T11 5406,000,00 $406,000 00 $0.00 $0.00 $0 00 

2009 VXSS 43-1088 Noble Topsoil 07D30009_TI2 5252,300,00 $158,025 87 $94,274.13 no change July 31 $0.00 $0.00 

2009 VX38 43-1126 Noble Topsoil 07D30009_T13 54,770,90 $000 $4,770.90 no change July 31 $0.00 $0.00 

Topsoil Tolal 5966,43711 $867,392.08 599.045 03 $000 $0.00 

Noble Tolal 51,236,887.70 $1,128,402.54 $108,485.16 $0.00 $0.00 

2009 VXSS 43-1052 Noble Sales Co HEPA Vacs 09FS0033 $6,710.00 $6.710 00 50.00 $0.00 $0.00 

HEPA Vacs Tolal $6,710.00 $6,71000 SOOO $0.00 $0.00 

Noble Sales Co Tolal $6,71000 $6,71000 50 00 $0.00 $0.00 

2009 VXSS 7412 Sandman 09P80018 $23,000.00 $25,000.00 50.00 $0.00 $0.00 

2009 VX38 43-1059 Sandman 09P80I08 $21,200.00 $21,200.00 50.00 50.00 $0 00 

2009 VXSS 43-1084 Sandman 09P80I08_MI $0.00 $0.00 50.00 so.oo $0.00 

Sandman Tolal $46.20000 $46,200.00 $0.00 $0.00 $0.00 

2009 VXSS 7418 Tip Top Security 03D30112_T18 $27,006.00 $27,006.00 $0.00 50.00 $000 

2009 VXSS 7423 Tip Top Security 03D30112_T19 $19,963.15 $19,734.45 $230.70 no change July 31 50.00 $0.00 

2009 VXSS 43-1012 Tip Top Security 03D30112_MS $73,304.84 $75,304.84 $0.00 so.oo $0.00 

Tip Top Security Total $122,273.99 $122,045.29 $230.70 $0.00 $000 

2009 VXSS 7416 Venture 07D30007_T8 $30,000.00 $30,000.00 $0.00 $0.00 $000 

2009 VXSS 7429 Ventuie 07D30007_T9 $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

2009 VXSS T43-1062 Venture 07D30007_T10 $40,000.00 $39,888.00 SI 12.00 no change July 31 $0.00 $0.00 

2009 VXSS 43-1085 Venture 07D30007_T11 $30,000.00 $29,832.00 $168.00 no change July 31 so.oo $0.00 

2009 VX58 43-1111 Venture 07D30007_T12 S30.000.00 $9,248.00 $40.75200 no change July 31 50.00 $0.00 

Vcalure Total SISO.OOOOO $138,968 00 $41,032.00 50.00 so.oo 

2009 Total $10,998,698.88 $10,655,452.02 S343.246.86 sooo $0 00 

2010 VXSS 43-1133 E R l l 11 08D3OOO2_Tll_M20 $20,132.03 $20,132.05 $0 00 50.00 $0.00 

2010 VXS8 43-1133A E R l l 11 08D30002_T1I_M7I $7,599 90 $7,599.90 $000 $0.00 $0.00 

2010 VX58 43-1133B E R l l 11 08D30002_T1I_M74 $2,543.78 $2,543.78 $000 $0.00 $0.00 

2010 VXSS 43-1134 E R l l 11 08D3OOO2_Tll_M73 $17,672.96 $17,672.96 $0 00 $0.00 $0.00 

2010 VXSS 43-1134_A E R l l 11 08D30002_T11_M72 $6,402.71 $6,402.71 $0.00 $0.00 $0.00 

2010 VXSS 43-1134_D E R l l 11 08D30002_T11_M75 $2,873.28 $2,873.28 50.00 $0.00 $0.00 

2010 VXSS 43-1134_E E R l l 11 08D30002_T11_M76 $1,671.14 S1.671 14 50.00 $0.00 $0.00 

2010 VXSS 43-1134_l E R l l 11 08D30002_TI I MSO $16,013.38 $16,013.38 50.00 $0.00 $0.00 

11 Tolal $74,909.20 $74,909.20 SO.OO $0.00 5000 

2010 VX38 43-1134_J E R l l 12 O8D30002_T12_M7 $384.90 $0.00 $384.90 no change July 31 $0.00 50.00 

12 Total $384.90 $0.00 5384.90 $0.00 50.00 

2010 VXSS 43-ll34_B E R l l 13 O8D300O2_T13_M2 $1,027 64 $1.02764 SO.OO $0.00 50.00 

2010 VXSS 43-1134_C E R l l 13 08D30002_T13_M3 $7,047.51 $7,047.51 $0.00 $0.00 50.00 

2010 VXSS 43-1134_H E R l l 13 08D30002_T13_M4 $1,S6S55 $1,568.55 $0.00 $0.00 50.00 

13 Total $9,643.70 $9,643.70 $0.00 $0.00 $0.00 

2010 VXSS 43-1134_F E R l l 14 08D30002_T14_M2 $18,560.08 S18,56O08 $0.00 $0 00 $0.00 
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VXSSWAFIM Ns344 ABCDEFHSOOS 

FY PPA PR Contractor TaskOrder DOCUMENT Commilmeal Actual Cosl Balaace Stains Paid July Commil July 

2010 VX58 43-1134_G E R l l 14 08D30002_T14_M3 $17,133.09 $17,135.09 $000 $0.00 50.00 

2010 VX58 43-1141 E R l l 14 08D30002_T14_M3 $106,192.05 $(06,192.05 $0.00 $0.00 $0.00 

14 Total $141.88722 $141,88722 $0.00 50 00 50.00 

ER II Total $226,823 02 - $226,44012 $384.90 50.00 so.oo 

2010 VX58 43-1147 Ind Hygiene Env 10P80066 $17,005.00 $17,003.00 $0.00 50.00 50.00 

2010 VX58 43-1147_A Ind Hygiene Env 10P80066 $5,695.00 $5,695.00 $0 00 50.00 so.oo 

Ind Hygiene Env Total $22,700.00 $22,700.00 $0.00 $0 00 50.00 

2010 Total $249,525.02 $249,14012 $384.90 $000 50.00 

WAFTotal $33,354,451.09 $54,904,723.44 $449,727.65 50.00 $0.00 
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VXSS WAF 05 - N3355 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paifl July Commit July 

2003 VX58 4262 CDM 24 99D00017 $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

24 Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

CDM Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

2003 Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

WAF Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 
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VXSS WAF 06 - AS224 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid July Commit July 

2004 VXSS 4468 CDM 38 $0.00 $0.00 $0.00 $0.00 $0.00 

2004 VXSS 44S7 CDM 38 99D00017 $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

2004 VXSS 4454 CDM 38 99D00017 $0.00 $0.00 $0.00 $0.00 $0.00 

38 Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

CDM Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

2004 Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

WAF Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

VXSS PR Status Jul F Y l 1 
1 



VXSS WAF 07 - DEFHM758 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid July Commit July 

2007 VXSS 7101 CDM 11 13 05D30I09_T13_M1 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7157 CDM II 13 05D30I09_TI3_M4 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

13 Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

CDM II Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2007 Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7275 CDM 11 9 0SD30109_T9_M14 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7299 CDM II 9 0SD30109_T9_M15 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

9 Total $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7331 CDM II 12 OSD30)09_T12_M12 $65,000.00 $65,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7366 CDM 11 12 05D30109_T12_M13 $35,000.00 $35,000.00 $0.00 $0.00 $0.00 

12 Total $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

CDM II Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2008 VX58 7323 ERll 7 0SD30002_T7 $310,114.14 $310,114.14 $0.00 $0.00 $0.00 

7 Total $310,114.14 $310,114.14 $0.00 $0.00 $0.00 

ER II Total $310,114.14 $310,114.14 $0.00 $0.00 $0.00 

2008 Total $560,114.14 $560,114.14 $0.00 $0.00 $0.00 

2009 VXSS 43-104S ERll II 0SD30002_T11 $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

11 Total $198,873.00 $198,873.00 $0.00. $0.00 $0.00 

ER 11 Total. $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

2009 Total $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

WAFTotal $1,108,987.14 $1,108,987.14 $0.00 $0.00 $0.00 
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VXS« WAF 08 - DEFHJM782 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid July Commit July 

2007 VX58 7155 C D M n 13 05D30I09_T13_M5 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2007 VX58 7175 C D M n 13 05D30I09_T13_M6 $400,000 00 $400,000.00 $0.00 $0 00 $0.00 

2007 VXSS 7191 CDMU 13 05D30109_TI3_M7 $150,000.00 $150,000,00 $0.00 $0 00 50 00 

13 Tolal $600.000 00 $600,000.00 $0.00 $0.00 50 00 

CDM II Total $600,000.00 $600,000.00 $0 00 $0.00 50 00 

2007 Total $600,000.00 $600,000.00 $0.00 $0 00 $0.00 

2008 VX58 7203 CDM II 13 05D30I09_TI3_M8 $220,000.00 $220,000.00 $0 00 $0 00 $0.00 

2008 VXSS 7392 CDM II 13 05D30109_T13_MI5 $75,000.00 $75,000.00 $000 $0 00 $0.00 

13 Total $295,000.00 $295,00000 $0.00 $0.00 50.00 

2008 VXSS 7294 CDM II 14 (CARD clinic) 05D30109 T14_M7 $91,567.00 $91,567.00 $0.00 $0.00 $0.00 

14 (CARD clinic) Total $91,56700 $91,567.00 $0.00 $0 00 $0.00 

CDM II Total $386,567.00 $386,567.00 $0.00 $000 $0 00 

2008 VX58 7253 Mount Sinai School of Medicine O8P8OII0 $93,008.60 $93,008 60 $0.00 $0.00 $0.00 

Mount Sinai School or Medicine Tolal $93.008 60 $93,008.60 $0.00 $0 00 50.00 

2008 Total $479.575 60 $479,575.60 $0.00 $0.00 50 00 

2009 VX58 43-1035 CDM II 13 05D30109_TI3_MI9 $140,000.00 $0.00 $140,000.00 no change July 31 $0 00 $0 00 

U Tolal $140,000.00 $0.00 $140,000.00 $0 00 $0 00 

2009 VXSS 7413 C D M n 14 (CARD clmic) 05D30109_T14_M11 $7,055 13 M.056.21 $2,998.92 no change July 31 $0.00 $0 00 

14 (CARD clinic) Total $7,055.13 $4,056.21 $2,998 92 $000 $0.00 

CDM II Total $147,055 13 $4,056.21 $142,998 92 $0 00 $0 00 

2009 VXS8 7270_A/B Univ. of Cincinnati 09D30009_TI $125,000 00 $125,000.00 $000 $0.00 $0.00 

Univ. of Cincinnati Total $125.00000 $125,000.00 $0 00 $0.00 $0 00 

2009 Tolal $272,055.13 $129,056.21 $142,998.92 $0 00 $0 00 

2010 VXSS 43-1148 CDMU 13 05D30109_T13_M21 $25,000.00 $0.00 $25,000.00 no change July 31 $0.00 $0.00 

13 Total $25,000.00 $0.00 $25,000.00 $0,00 $0.00 

2010 VXSS 43-1155 CDM II IS 05D30109_T15_M11 $100,000.00 $100,000.00 $0.00 $0 00 $0 00 

2010 VX58 43-1156 CDMH 15 05D30109_T15_M11 $46,000.00 $46,000.00 $000 $0.00 $0.00 

2010 VXSS 43-1189 CDM II 15 05D30109_T15_M13 $350,000 00 $283,479.37 $66.52063 ok July 31 515.105.02 $0 00 

IS Total $496.000 00 $429,479.37 $66,520.63 $15,10502 $000 

2010 VX58 43-1174 CDMH 19 05D30109_T19 $2,500.00 $2,500.00 $0 00 $0.00 $0 00 

2010 VXSS 43-1212 C D M n 19 05D30I09_T19_M1 $150,000 00 $150,00000 $0 00 $0 00 $0 00 

19 Total $152,500.00 $152,500.00 $0.00 $0.00 $0.00 

CDM II Total $673,500 00 $581,97937 $91.52063 $15,105.02 $0.00 

2010 VXSS 43-1031 Research Triangle Institute filter study 10F50011 $108,270.00 $61,441.00 $46,82900 ok July 31 $17,987,00 $0 00 

filter study Total $108,270.00 $61,441-00 $46,829.00 $17,987.00 $0 00 

Research Triangle Institute Total $108.27000 561,441.00 $46,829.00 $17,987.00 $0 00 

2010 VX58 43-1149 Univ of Cincinnati 09D30009_T1_M1 $125.000 00 $125,000.00 $0.00 $0 00 $0 00 

2010 VX58 43-1188 Univ. of Cincinnati 09D30009_T1_M3 $89.389 00 589.389.00 $0 00 $0 00 $0 00 

2010 VX58 43-1196 Univ. of Cincinnati 09D30009_T1_M4 $74.91906 560.601 18 $14,317.82 ok July 31 $5,782.56 $0.00 

Univ. ofCincinnati Total $289,308 00 $274,990.18 514.31782 $5,782.56 $0 00 

2010 Total $1,071,078.00 $918,410.55 $152.667 45 $38,874 58 $0.00 

2011 VXSS 43-1256 CDM 11 15 05D30109_T15_MI4 $70,540.00 $0.00 $70,540.00 no change July 31 $0 00 $0.00 

IS Total $70,540.00 $0.00 $70,540.00 $0.00 $0 00 

2011 VXSS 43-1263 C D M n 19 05D30109_T19_M2 $200,000.00 $85,758.83 $114,241.17 okJuIy31 $24,795.56 $0.00 

19 Total $200,000.00 $85,758.83 $114,241.17 $24,795.56 $0.00 

CDM II Total $270,54000 $85,758.83 $184,781.17 $24,795.56 $0 00 

2011 VXSS 43-1093A CDM in I1D30006 $2,500.00 $000 $2,500 00 no change July 31 $0.00 $0.00 

CDM III Total $2,500.00 $000 $2,500.00 SOOO $0 00 

2011 VXSS 43-1093 JMWA 11D30O07 $2.500 00 $0.00 $2,500.00 no change July 31 $0 00 $0 00 

JMWA Total $2,500 00 $0.00 $2,500 00 $0.00 $0.00 
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VXSa WAF OS - DEFHJM782 

FY PPA PR Contractor TaskOrder DOCUMENT Commitment Actual Cost Balance Status Paid July Commit July 

2011 VXSS 43-1266 Research Triangle Institute 10F50011_M3 $9,752.00 $000 $9,752.00 no change July 31 $0.00 $0.00 

Research Triangle Institute Total $9,752.00 $000 $9,752.00 $0.00 $0,00 

2011 VX58 43-1297 TBD $35,000.00 $000 $35,000,00 ok July 31 $0.00 $35,000 00 

TBD Total $35,000.00 $000 $35,000.00 $000 $35,000.00 

2011 VX58 43-1093B Weston Solutions I1D30OO5 $2,500.00 $000 $2,500.00 no change July 31 $0.00 $0.00 

Weston Solutions Total $2,500.00 $000 $2,500.00 $0.00 $0.00 

2011 Total $322,792.00 $85,758.83 $237,033.17 $24,795.56 $35,000.00 

WAFTotal $2,745,500,73 $2,212,801.19 $532,699.54 $63,670.14 $35,000.00 

VX58 PR Status Jul F Y l l 
Page 2 



VXSS WAF 09 - DEFHJM838 

FY PPA PR Contractor Task Oriler DOCUMENT Commitinent Actual Cost Balance Status Paid July Commit July 

2007 VX58 7176 C D M H 6 05D30109_T6_M16 $88,775.00 $88,775.00 $0.00 $0.00 $0.00 

6 Total $88,775.00 $88,775.00 $0.00 $0.00 $0.00 

CDM II Total $88,775.00 $88,775.00 $0.00 $0.00 $0.00 

2007 Total $88,775.00 $88,775.00 $0.00 $0.00 $0.00 

2008 VX58 7302 C D M H 6 05D30I09_T6_M23 $10,000.00 $10,000.00 $0.00 $0.00 $0.00 

2008 VX58 7342 CDM II 6 05D30I09_T6_M25 $47,687.00 $47,687.00 $0.00 $0.00 $0,00 

6 Total $57,687.00 $57,687.00 $0.00 $0.00 $0.00 

2008 VX58 7233 CDM 11 13 05D30I09_T13^M9 $5,200.00 $5,200.00 $0.00 $0.00 $0.00 

13 Total $5,200.00 $5,200.00 $0.00 $0.00 $0.00 

CDM II Total $62,887.00 $62,887.00 $0.00 $0.00 $0.00 

2008 Total $62,887.00 $62,887.00 $0.00 $0.00 $0.00 

2009 VX58 43-1103 C D M H 1 05D30109_^TI_M24 $7,600.00 $0.00 $7,600.00 no change July 31 $0.00 $0.00 

1 Total $7,600.00 $0.00 $7,600.00 $0.00 $0.00 

CDM II Total $7,600.00 $0.00 $7,600.00 $0.00 $0.00 

2009 Total $7,600 00 $0.00 $7,600.00 $0,00 $0.00 

2010 VX58 43-1158 C D M n 18 05D30I09_T18 $2,500.00 $2,500,00 $0.00 $0.00 $0.00 

2010 VX58 43-II58_A CDM 11 18 05D30I09_TI8 $47,500.00 $47,500.00 $0.00 $0.00 $0.00 

18 Total $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

C D M II Total $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2010 Total $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2011 VX58 43-1219 C D M H 18 05D30109 T18_M1 $90,459.00 $90,459.00 $0.00 $0.00 $0.00 

2011 VX58 43-1265 C D M H 18 05D30109_T18_M2 $121,350.00 $64,025,52 $57,324.48 ok July 31 $22,619.23 $0.00 

18 Total $211,809.00 $154,484.52 $57,324.48 $22,619.23 $0.00 

C D M 11 Total $211,809.00 $154,484,52 $57,324.48 $22,619.23 $0.00 

2011 Total $211,809.00 $154,484.52 $57,324.48 $22,619,23 $0.00 

WAF Total $421,071.00 $356,146,52 $64,924.48 $22,619.23 $0.00 
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VXSS WAF 10 - FHMA49 

FY PPA PR Contractor TaskOrder DOCUMENT Commitment Actual Cost Balance Status Paid'July Commit July 

2009 VXSS 43-1017 CDM II IS 05D30109_T1S_M4 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

IS Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

C D M II Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2009 Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

WAFTotal $250,000.00 $250,000.00 $0.00 $0.00 $0.00 
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VX58WAF11-FHG30S 

FY PPA PR Contractor TaskOrder DOCUMENT Commitment Actual Cost Balance Status Paid July Commit July 

2009 VXSS 43-1023 CDM II 10 05D30109_T10_M8 $32,001.00 $32,001.00 $0.00 $0 00 $0.00 

2009 VXSS 43-1023A CDM II 10 05D30109_T10_M9 $27,907.00 $25,326.51 $2,580.49 ok July 31 $67.22 $0 00 

10 Total $59,908.00 $57,327.51 $2,580.49 $67 22 $0,00 

CDM n Total $59,908.00 $57,327.51 $2,580.49 $67,22 $0.00 

2009 Total ' $59,908.00 $57,327.51 $2,580.49 $67.22 $0.00 

WAFTotal $59,908.00 $57,327.51 $2,580.49 $67.22 $0,00 
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PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - V V A r HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAJ= No. 6 WAF No. 7 W A F S WAF 9 WAF J O WAF 11 TOTAL Cum Total 
7/3in011 Database & 

GenI Support 
Design & 
Oversight 

R l /CSS/ 
PE Study 

Cleanup & 

Remediation 
BNSF 

Oversight 

Ftyway 
Oversight 

Troy Toxicology Mine Support Processing 
Areas 

DOJ Support (Advances 
applied to WAFs 

that are green LPV046 LRV015 LRV019 LRV094 LRV023 
08BCV004 OSBCRVOO OSBCRVOO 0SBCC004 08BCRV00 

LPV 046 03 T SALOP 50102D 08BCV004 2507 CO01 1 -SI5I03 $ 100.000 $ 100.000 t 100.000 $ 100,000 
LRV 016 03 T 8ALOE 50102D OeBCRVOO 2507 CO01 1A -6/4/03 $ 300,080 $ 300.080 $ 400.080 $ 300,080 
LRV 015 03 T 8AL0E 50102D 08BCRVOO 2507 CO01 2 -6/4/03 $ 506.580 $ 506.580 $ 906,660 $ 506.580 
LRV 015 03 T 8ALOE 50102D 08BCRV00 2507 CO0^ 3 - 6/4/03 $ 422.207 $ 422,207 $ 1.328,867 $ 422.207 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 CO01 4 -6/4/03 t 166.133 $ 156,133 $ 1.465.000 $ 156,133 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 01X11 5 -6/4/03 i 15,000 $ 15.000 $ 1,500,000 $ 15,000 
LRV 019 03 T SALOE 50102D OSBCRVOO 2507 CO01 1B- 7/10/03 $ 236,161 $ 236,161 $ 1,736,161 $ 236.161 
LRV 019 03 T SALOe 50102D OSBCRVOO 2507 CO01 2A- 7/10A)3 f 901.937 $ 901.937 $ 2,638,098 i 901,937 
LRV 019 03 T SALOE S0102D OSBCRVOO 2507 CO01 3 A - 7/10/03 S 269.645 $ 269.645 $ 2,907,743 $ 269,645 
LRV 094 03 T SALOE 50102D OSBCC004 2507 CO01 3 A - 7/10/03 $ 200.000 $ 200,000 $ 3.107.743 S 200.000 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 CO01 4A- 7/10/03 $ 1^92.257 $ 1,292,257 $ 4.400.000 $ 1,292,257 
LRV 023 03 T SALOE 50102D OSBCRVOO 2507 CCMI 1 C - 10/28/03 $ 203,510 $ 203,510 $ 4,603.510 $ 203.510 
LRV 023 03 T SALOE 50102D OSBCRVOO 2507 CO01 2B-10/28/03 t 1.706.454 $ 1,706,454 $ 6,309,964 $ 1.706.454 
LRV 023 03 T SALOE 50102D OSBCRVOO 2507 CO01 4B-10/2S/03 $ 110,026 i 110,026 $ 6,419.990 $ 110.026 
LPV 142 03 T SALOP 50102D 08BCCO04 2507 CO01 4B-10/28/03 $ 600,000 $ 600,000 $ 7,019,990 
LPV 142 03 T SALOP 50102D 08BCCO04 2507 CO01 4 B - 10/28/03 $ 321,703- $ 321.703 $ 7,341,693 
LPV 142 03 T SALOP 50102D 08BCCO04 2507 CO04 3 B - 10/2S/03 s 278,297 • .? i- • $ 278.297 $ 7,619,990 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 CO01 ID - 10/29/03 S 27,363 $ 27.363 $ 7.647,353 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2607 CO01 2 C - 10/2S/03 $ 731.900 $ 731.900 $ 8.379,253 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 CO04 3 C - 10/29/03 I 17,S15 $ 17.815 $ 8.397,068 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 CO01 AC-10/29K13 $ 122,922 $ 122,922 $ S.519.990 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 CO01 I E - 10/29/03 i 236.472 $ 236.472 $ 8.756,462 
LRV 031 03 TC'SALOE 50102D OSBCRVOO 2507 CO01 2 0 - 10/29/03 S 1.SS3.5S8 $ 1,883.588 $ 10.640.050 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 CO04 3D - 10/29/03 i (144,033) S (144,033) $ 10.496.017 
LRV 031 03 TC SALOE 501020 OSBCRVOO 2507 CO04 4 0 - 10/29/03 S 1.650,973 S 1,650,973 $ 12,146,990 
LPV 037 04 T SALOP 302DD2C 0SBCC004 2507 CO01 IF -4/6/04 $ 470,552 $ 470,552 $ 12.617.542 
LRA 010 04 T SALOP 302DD2C OSBCRVOO 2507 CO01 2H -4/6/04 $ 1.054.448 t 1.054.448 $ 13,671,990 
U?A 010 04 T BALOR 302DO2C OSBCRVOO 2607 COOl 2E -4/6/04 $ 202,684 $ 202.684 S 13,874,674 
LPV 037 04 T SALOP 302DD2C 08BCCO04 2507 CO01 3E - * B / 0 4 t 309.448 S 309,448 $ 14,184,122 
LRA 010 04 T 8AL0R 302DD2C OSBCRVOO 2507 CI301 4E -4/6/04 $ 1,067.868 i 1,067.666 $ 15,251,990 
LPV 037 04 T SALOP 302DD2C 08BCBB06 2507 COOl 5A -4/6/04 $ 11.742 $ 11.742 $ 15.263.732 
LPV 037 04 T SALOP 302DD2C 08BCBB06 2507 COOl 5A -AJBIM $ 8.258 $ S.25S $ 15,271,990 
LRA 019 04 T 8AL0R 302DD2C 08BCRV0O 2507 CCXll 10 -6/1/04 $ • 137,379 $ 137,379 $ 15,409.369 
LRA019 04 T 8AL0R 302DD2C OSBCRVOO 2507 COOl 2F -6/1/04 i S17.726 $ 817,726 $ 16.227.095 
LRA019 04 T 8AL0R 302DD2C OSBCRVOO 2507 COOl 3F -6/1/04 t 204.496 $ 204,496 $ 16,431,591 
LPV 065 04 T SALOP 302DD2C 0SBCCO04 2507 COOl 3F -6/1/D4 % 256.000 $ 258,000 i 16,689,591 
LRA019 04 T 8AL0R 302DD2C OSBCRVOO 2507 COOl 4F -6/1/04 t 399 $ 399 $ 16,689.990 
LRA019 04 T 8AL0R 302DD2C OSBCRVOO 2507 COOl 4F -6/1/04 $ 2.690.000 $ 2,690.000 $ 19,379,990 
LSP023 04 TR2 OSL 302DD2C 0SBCBB02 2507 C003 6 -6/1/04 $ 40.000 $ 40.000 S 19,419,990 
LRA034 04 T SALOP 302DD2C OSBCRVOO 2507 COOl 1H -7/7/04 $ 256.390 $ 256.390 $ , 19,676,380 
LRA034 04 T 8AL0R 302DD2C OSBCRVOO 2507 COOl 2 G -7/7/04 i 13,610 $ 13.610 $ 19,689,990 
LRA034 04 T 8ALDR 302DD2C OSBCRVOO 2507 COOl 2 G -7/7/04 s . 1.996.701 $ 1.996.701 i 21,686,691 
LRA034 04 T SALOP 302DD2C OSBCRVOO 2507 COOl 3G -7/7/04 i 137.953 $ 137.953 $ 21.824.644 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 4G -7/7/04 $ 2.473.622 $ 2.473.622 $ 24.298.266 
Lf!V 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 11- 9/20/04 % 59.537 $ 59.537 i 24.357,803 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 2h-9/20/04 $ 210.463 $ 210.463 $ 24.566,266 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 2h-9/20/04 t 439.195 S 439.195 $ 25,007,461 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 3h- 9/20/04 i 42.64S $ 42,648 $ 25,050,109 
LfiV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 4 h - 9/20/04 $ 475.803 i 475,803 $ 25,525,912 
LRA 038 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 4 h - 9/20/04 $ 271.724 $ 271,724 $ 25,797,636 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 6 A - 9/20/04 $ 72.354 t 72,354 $ 25,869,990 
LPV 253 04 T SALOP 3020D2E 0SBCCO04 2507 COOl 21- 10W04 % 139.376 S 139,376 i 26,009.366 
LPV 253 04 TCD SALOP 302DD2E 0SBCCO04 2507 COOl 21- 10/8/04 i 25.624 i 25,624 $ 26,034.990 

001 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 1J-12/21/04 s 202.047 $ 202,047 $ 26,237,037 
LRA 001 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2J - 12/21/04 t 881.518 $ 881,518 $ 27,118.555 
LRA 001 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 3I-12C1/04 i 380.681 $ 380,681 $ 27,499,236 
LRA 001 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 41-12/21/04 $ (464.246) $ (464,246) S 27,034,990 
LPV 044 05 T SALOP 302DD2C 08BCCO04 2507 COOl 3 J . 2/16/05 s 79,463 $ 79,463 $ 27,114,453 
LPV 044 05 T SALOP 302OD2C 0SBCCI304 2507 COOl 3 J - 2110105 $ 205.865 $ 205,865 $ 27,320,318 
LRV 015 03 T 8ALOE 50102D OSBCRVOO 2507 COOl 5 0 - 2/1S/05 $ (15.000) $ (15.000) i 27,305,318 $ (15.000) 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 CCXll 4 J - 2/1S/05 t 15,000 $ 15.000 $ 27,320.316 % 15.000 
LRV 011 04 T SALOE 302[X»C OSBCRVOO 2507 COOl 4 J - 2/1S/0S $ 19,931 $ 19.931 $ 27.340.249 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 4 J . 2/18/05 $ 1,066 $ 1.066 $ 27.341,315 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 4 J - 2/1S/05 $ 42,459 $ 42.459 S 27.383,774 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 4 J - 2/isra5 $ 1,000,000 $ 1.000.000 $ 28.383.774 
LRA 008 05 T SALOR 302DD2C OaBCRVOO 2507 COOl 4 J - 2/1S/05 S 1,403,027 $ 1,403,027 $ 29,786,801 
LPV 044 05 T SALOP 302DD2C 08BCCO04 2507 COOl 1K- 2/1S/05 t 14.672 $ 14,672 $ 29.601.473 
LRA 008 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 1K- 2/1S/05 s 257.2SS $ 257,288 $ 30,058,761 
LRA 008 05 T BALOR 302DD2C OSBCRVOO 2607 COOl 2 K - 2/1S/05 i 1.796.160 s 1,796,160 $ 31,854,921 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 6 B - 2/18ra5 i (6.513) $ (6,513) $ 31,848,408 
LRV 011 04 T 8ALOE 302DC6C OSBCRVOO 2507 COOl 6 B - 2/1S/05 % (13.418) S (13.418) $ 31,834,990 



PLANS, ADVANCES and EXPENDITURES SUMMARY. 

P L A N S - W A F HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No, 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

7/31/2011 Database & Design & R l /CSS/ Cleanup 8. BNSF Ftyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

GenI Support Oversight PE Study Remediation Oversight C3versight Areas applied to WAFs 
that are green LPV046 LRV015 LRV019 LRV094 LRV023 

0SBCV004 OSBCRVOO OBBCRVOO 08BCC004 OBBCRVOO 

LPV 037 04 T S/kLOP 302DD2C 08BCBB06 2507 C002 5E -6/13/05 $ (6,430) S (6.430) $ 31.828,560 

LRA 019 05 T 8AL0R 302DD2C OSBCRVOO 2507 COOl 1L -6/13/05 $ 82.209 $ 82.209 $ 31,910,769 

LPV 095 05 T SALOP 302DD2C 0SBCCO04 2507 COOl .. 1L -6/13A)5 S 56.090 $ 56.090 $ 31,966.859 

I R A 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2L -6/13/05 $ 783.230 $ 783.230 $ 32.750.089 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 CCXll 2L -6/13ra5 $ 128.019 $ 128,019 $ 32,878,108 

W4X607 04/05C 26W10NN 405FB2A 2507 COOl 3K -6/13/05 t 30.000 $ 30,000 $ 32,908.108 

LPV 095 05 T SALOP 302DD2C 08BCCO04 2507 COOl 3K -6/13/05 i 3.910 $ 3,910 $ 32.912.018 

LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 4K •B/13/D5 $ 1.406.542 % 1,406.542 $ 34.318,560 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl ' 1 M -6/28/05 i 70.723 $ 70,723 $ 34,389.283 

LPV 095 05 T SALOP 302DD2C 08BCCO04 2507 COOl 1 M -6/28/05 i 133.793 i 133,793 $ 34.523.076 

LRA 019 05 T SALOR 302OD2C OSBCRVOO 2507 COOl 2M -6/28/05 $ 2.695.013 t 2,695,013 $ 37.218.089 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2M -6/28/05 $ 547,005 $ 547,005 $ 37.765,094 

LPV 095 05 T SALOP 302DD2C 08BCCCXI4 2507 COOl 3L -6/28/05 $ 16.207 $ 16,207 $ 37,781,301 

LRA 019 05 T BALOR 3020020 OSBCRVOO 2507 COOl . 4L -6/28/05 $ 3.537259 $ 3,537,259 S 41,318,560 

LPV229 05 T SALOP 302DD2C 0SBCCO04 2507 COOl IN • 9/12ra5 i 51.529 $ 51,529 $ 41,370,089 

LPV229 05 T SALOP 302DD2C 08BCCO04 2507 COOl IN -9/12/05 i 51.127 $ 51,127 $ 41,421,216 

LPV229 05 T SALOP 302DD2C 0SBCCO04 2507 COOl 2N - 9/12/05 i 443,344 $ 443,344 $ 41,864,560 

LRA046 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2N - 9/12/05 i 632,398 $ 632,398 $ 42.496.958 

LRA046 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 3M -9/12/05 $ 327.882 $ 327,882 s 42.824.840 

LRA046 05 T SALOR 302DO2C OSBCRVOO 2507 COOl • . " 4M -9/12/05 i . ,31.320 $ 31,320 $ 42.856.160 

LRA001 06 T SALOR 302DD2C OSBCRVOO 2507 C001 - - 1 - 0 - -12/13/06 t 5,885 $ 5,SS5 $ 42,662.045 

LRA001 06 T SALOR 302DD2C 08BCRV00 2507 COOl 2,"0"- 12/13/05 1.384,773 $ 1,384,773 s 44,246,818 

LRA001 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 3 N - 12/13/05 $ 360^11 $ 360,211 $ 44,607,029 

LRV011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl , 3N and 6C - 12/13/05 $ 52.423 $ (52.423) $ t 44,607,029 

LRA001 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4 N - 12/13/05 i 49.131 S 49,131 $ 44.656,160 

LSP023 04 TR2 OSL 302DD2C 0SBCBB02 2507 C ^ 3 6 C - 12/13/05 $ (13.418) $ (13,418) $ 44,642,742 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 3"0" - 4/5/06 s 502.677 $ 502,677 $ 45,145,419 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 3"0"-4/5/06 $ 4.661 S 4,661 % 45,150,080 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2P - 4/5/06 i 3.131.461 $ 3,131,461 $ 48,281,541 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2P-4 /5 /06 i 297.660 $ 297.660 $ 48.579.201 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl IP-4 /5 /06 i 312,540 $ , 312,540 $ 48.891,741 

LRA 007 06 T 8AL0R 302DD2C OSBCRVOO 2507 COOl 1P-4/5flJ6 i 97,153 $ 97.153 $ 48.988.894 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4 X r - 4 / 5 / 0 6 % 2,504,847 $ 2.504.847 $ 51.493.741 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4-0- - 4/5/06 $ 849.000 t 849,000 $ 52,342.741 

LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOl 10 -5/30/06 $ (33,538,00) $ (33,538) s 52.309,203 

LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOl 2Q -5/30/06 i 320.679.00 $ 320.679 i 52,629,882 

LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOl 3P -5/30/06 i 67.026.00 $ 67.026 $ 52,696,908 

LRV 007 06 T 8AL0E 3 0 2 D C ^ OSBCRVOO 2507 COOl 4P -5/30/06 $ 1.945.833 $ 1.945.833 $ 54,642,741 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 1R -6/12/06 i 114.065.00 $ 114.065 s 54,756,806 

LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl 2R -6/12/06 t 453.166.60 $ 453.167 $ 55,209,973 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 2R -6/12/06 i 870.565 $ 870,565 $ 56,080,538 

LRA027 06T SALOR 302OD2C OSBCRVOO 2507 COOl 3Q -6/12/06 i 311.164 $ 311,164 $ 56,391,702 

LRA027 06T 6AL0R 302DD2C OSBCRVOO 2507 COOl 4 0 -6/12/06 $ 1.436.7S4 $ 1,436,784 $ 57,828,486 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 4 0 -6/12/06 i • 314.255 $ 314,255 $ 58,142,741 

Transfer LRA 007 06 T SALOR 302DD2C OSBCRVOO 2T and 3S SW06 i 423,644 s (423,644) $ $ 58.142.741 

LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOl 4SS/9/06 * (170.290) S (170,290) $ 57.972.451 

LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 4S 8/9/06 i 170290 $ 170,290 $ 58.142.741 

LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl IS -a /8 /06 s 35.041 $ 35,041 $ 58,177.782 

LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl IS-8 /8 /06 i 374.619 $ 374,519 $ 58,552,301 

LRA 036 06 T SALOR 302DO2C OSBCRVOO 2507 COOl . 2S-6/8 /06 i 61,403 $ 61.403 s 58,613,704 

LRA 036 06 T 8AL0R 302DD2C OSBCRVOO 2507 COOl 2S-S/a /06 $ 1,961,373 $ 1.961.373 $ 60,575,077 

LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4R-s /an i6 $ 274.761 $ 274,761 s 60,849,638 

LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4 R - B » 0 6 $ 1.117.407 t 1,117,407 $ 61,967,245 

LPV 169 06 T SALOP 302OD2C 0SBCCO04 2507 COOl 3R-S/8 /06 i 235.000 $ 235,000 $ 62,202,245 

Transfer LRA 036 06 T SALOR 302DD2C OSBCRVOO 2U and 4T -9/22/06 s (159,018) $ 159,018 $ $ 62,202,245 

LPV226 06 T SALOP 302OD2C 0SBCCO04 1T- 10/24/06 $ 2.484 $ . 2.484 $ 62,204,729 

LPV226 06 T SALOP 302DD2C 08BCCO04 2 V - 10/24/06 $ 365,891 $ 365.891 $ 62.570.620 

LPV226 06 T SALOP 302DD2C 08BCCO04 3T- 10/24/06 s 7.125 $ 7.125 $ 62.577.745 

LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4 V - 12/12/06 $ (68.858) $ (68.858) $ 62,508.887 

LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 2 W - 12/12ra6 % 68,858 $ 68.858 $ 62.577.745 

LRA 002 07 T 8AL0R 302DD2C OSBCRVOO 2507 COOl 2 W - 12/12A)6 i 917,515 $ 917.515 t 63.495.260 

LPV 019 07 T SALOP 302DD2C 0SBCCO01 2507 C004 3 U - 12/12/06 i 55.000 $ 55.000 $ 63,550,260 

LPV 019 07 T SALOP 302DD2C 0SBCCO02 2507 C002 3 U - 12/12/06 i 55,000 t 55.000 $ 63,605,260 

LPV 019 07 T SALOP 302D02C 0SBCCO05 2507 COOS 3 U - 12/12m6 i 55,000 $ 55,000 s 63,660,260 

LRA 002 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 3 U - 12/12/06 i 782,485 t 782,485 s 64,442,745 

LPV 019 07 T SALOP 302DD2C 06BCCO07 2507 C003 7 - 12/12^16 i 35.000 $ 35,000 s 64,477,745 

LRA 006 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 1U-2/6/07 $ 452.925 $ 452,925 i 64,930,670 

LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 2X-2ff i /07 % 749,330 $ 749,330 i 65,680,000 

LRA 005 07 T SALOR 302DD2C OSBCRVOO 2607 COOl 2X-2/6A)7 i 20.828 $ 20,826 $ 65,700,827 

LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 2X -2« /07 i 909.332 $ 909,332 $ 66,610,159 

LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 3 V - 2/6/07 i 757,768 $ 757,768 $ 67,367,927 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date W/kF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 W/kF No. 7 W A F S WAF 9 WAF 10 W/y^ 11 TOTAL Cum Total 
7/31/2011 Database & 

GenI Support 

Design & 
Oversight 

Rl /CSS/ 
PE Study 

Cleanup & 
Remediation 

BNSF 
Oversight 

Flyway 
Oversight 

Troy Toxicology Mine Support Processing 
Areas 

DCXJ Support (Advances 
applied to VJAFs 

that are green LPV046 LRV015 LRV019 LRV094 LRV023 
08BCV004 OSBCRVOO OSBCRVOO 08BCC004 OSBCRVOO 

LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4W • 2mm % , 3.284,135 $ 3.284.135 $ 70,652,062 
LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 4W -2/6/07 43.452 $ 43.452 S 70.695.514 
LRV 052 07 T SALOP 302DD2C 08BCCO07 2507 C003 7A -2/6/07 $ 282231 $ 282.231 $ 70,977.745 
LPV 125 07 TCD SALOP 302DD2C 0SBCCO04 2507 COOl IV -S/7/07 $ 141.526 $ 141.526 $ 71.119,271 
LPV 125 07 TCD SALOP 302DD2C 0SBCCO04 2507 COOl 2Y -5/7/07 $ 1.668.839 $ 1.668,839 S 72,768,110 
LPV 125 07 TCD SALOP 302D02C 08BCCO04 2607 COOl 3W -5/7/07 $ 93.698 '.k • ' '. $ 93,698 $ 72,881,808 
LRA 021 07 T SALOR 302DD2C 088CRV00 2507 COOl . ' 3W - 5/7/07 S 858.706 $ 658,706 $ 73,740,514 
LRA 021,07 T SALOR 302DD2C OSBCRVOO 2507 COOl 3W -5/7/07 % 217.284 ,> . $ 217,284 $ 73,957,798 
LRA 021 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4X - 5/7/07 $ 3.46S.312 . $ 3,468,312 $ 77,426,110 
LPV 125 07 TCD SALOP 302DD2C 0SBCCO04 2507 C003 8-5/7/07 $ 57.200 $ 57,200 $ 77,483,310 
LRA 037 07 T SAJ.OR 302DD2C OBBCRVOO 2507 COOl 1W- 7/12/07 $ 66.008 $ 66,008 $ 77,549,318 
LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 2Z- 7/12A37 $ 949.510 $ 949,510 $ 76,498,828 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 3X- 7/12/07 $ 85,638 $ 85,638 $ 78,584,466 
LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4 Y - 7/12/07 $ 1.025.484 $ 1,025,484 $ 79,609,950 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 4 Y - 7/12/07 $ 63.652 $ 63,652 $ 79,673.602 
LRV 009 07 T 9AL0E 302DC6C OSBCRVOO 2507 COOl 4 Y - 7/12/07 $ 400.000 $ 400,000 $ 80.073.602 
LPV 166 07 T SALOP 302DD2C 0BBCCO04 2507 COOl 7 C - 1112107 $ 10.500 $ 10,500 $ 80.084.102 
LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 7 C - 7/12/07 $ 99208 $ 99,208 $ 80.183.310 
LPV 186 07 TCD SALOP 302D02C 08BCCO04 2507 COOl IX -8/2/07 S 71.416 $ 71,416 $ 80.254.726 
•7P041 07 T 72DP 302DD2D HQOOBMOO 2507 IX •SI2m % 26.943 $ 26,943 $ 60281.669 
LPV 188 07 TCD SALOP 302DD2C 0SBCCO04 2507 COOl 2AA -8/2/07 $ 1.126,923 $ 1,126,923 $ 81.408.592 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 3Y -e/2107 s 23,057 $ 23,057 $ 81.431.649 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 4Z .8/2/07 $ ...J 99208 $ 99,208 $ 81.530.857 
LRA 038 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4Z -8/2/07 :»' : 2248.429 

• ̂  . 
% 2246,429 $ 83.779,286 

LPV 188 07 TCD SALOP 302DD2C 0SBCCO04 2507 COOl 4Z -saioi • i t . t . ! • 62225 $ 62,225 $ 83,841,511 
LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 7D -BQ/07 $ (99,208) $ (99,208) $ 83,742,303 
LPV 188 07 TCD SALOP 302DD2C 06BCCOOA 2507 COOl 7D -SI2I07 

. • 
% 104,516 $ 104,516 i 83.846,619 

D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 8A - 8/2/07 $ 266.677 S 266,677 S 84.113.496 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 8A -SI2/07 $ 133.323 $ 133,323 $ 84,246.819 
D7P042 07 T 72DP 302DD2D HQOOBMOO 2507 8A -8/2/07 $ 335.000 $ 335,000 $ 84,581,619 
2W6E62 0607 03 262W0NN 405F84A 2571 SA -8/2/07 $ 40.000 $ 40,000 $ 84,621,619 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 9 - 8 / 2 ^ 7 % 100.000 $ 100,000 $ 84,721,819 
LPV 188 07 TCD SALOP 302DD2C 08BCXO04 2507 COOl 1Y -9/4/07 % 62225 $ 62,226 $ 64,784,044 
LPV 222 07 T SALOP 302DD2C 08BCCI304 2507 COOl 1Y - 9/4/07 % 62295 $ 62295 i 84,846,339 
LPV 222 07 TCD SALOP 302DD2C 0SBCCO04 2507 COOl 2BB -9/4/07 $ 403.425 $ 403,426 $ 85.249.764 
LPV 222 07 T SALOP 302DD2C 08BCCO04 2507 COOl 2BB - 9/4/07 $ 204,147 $ 204,147 $ 85.453,911 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 $ 221,ei0 $ 221,810 i 85.675.721 
D7P059 07 TCD 720P 302DD2C HQOOBMOO 2507 2BB - 9/4/07 $ 26.190 $ 28,190 $ 85.703,911 
D7P060 07 TCD 72DP 302DD2C HC300BMOO 2507 2BB - 9/4/07 $ 88.423 $ 88,423 $ 85,792,334 
LPV 222 07 TCD SALOP 302DD2C 0SBCCO04 2507 COOl 3Z -9/4/07 s 89,086 $ 89,086 $ 85,881,420 
LPV 188 07 TCD SALOP 302DD2C 08BCCO04 2507 COOl 4AA - 9/4/07 » (62225) $ (62,225) $ 85.819.195 
LPV 222 07 TCD SALOP 302DD2C 0SBCCO04 2507 COOl 4AA - 9/4/07 $ ; 296.972 $ 296,972 $ 86.116,167 
LRA 048 07 TCD SALOR 302DD2C OSBCRVOO 2507 COOl 4AA - 9/4/07 $ • » i 246.631 $ 246,631 $ 86.362.798 
LRV 021 07 TCD SALOE 302DC6C OSBCRVOO 2507 COOl 4AA - 9/4/07 i . 81.316 $ 81,316 $ 86.444.114 
LRV 021 07 T SALOE 302DC6C OSBCRVOO 2507 COOl 4AA - 9/4/07 $ 31.283 $ 31,283 $ 86.475.397 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 7E -9/4/07 % 1,577 $ 1,577 $ 86.476,974 
LPV233 07 T SALOP 302DD2C OSBCC004 2507 COOl 1Z - 10/11/07 i 154.886 $ 154.886 $ 86.631,860 
LPV233 07 T SALOP 302DD2C 0SBCCO04 2507 COOl 2CC-10/11/07 S 60.220 $ 60.220 $ 86.692.080 
LPV227 07 T SALOP 302DD2C 08BCCO04 2507 COOl 2CC-10/11/07 % 10.000 $ 10,000 $ 86.702.080 
LPV240 07 T SALOP 302DD2C 0SBCCO04 2507 COOl 2 C C - 10/11/07 $ 7.160 $ . 7.160 $ 86.709 240 
D7P084 07 TCD 72DP 302DD2C 08BCTA00 2507 2 C C - 10/11/07 % 149.830 $ 149.830 $ 86.859,070 
D7P0S6 07 TCD 72DP 302DC6C 08BCTAOO 2507 2CC - 10/11/07 $ 1.206.648 $ 1206,648 $ 88,065,718 
D7P084 07 TCD 72DP 302DD2C 08BCTAOO 2507 3/kA- 10/11/07 i 214,799 $ 214.799 $ 88,280,517 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507 3 A A - 10/11/07 % 16,724 $ 16,724 $ 88,297,241 
LRA051 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 4 B B - 10/11/07 $ 7.305 S 7.305 $ 88.304.546 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 7 F - 10/11/07 $ 5.308 $ 5.308 $ 88.309.854 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 SC-10/11/07 $ 229.680 $ 229.680 i 88.539.534 
D7P0S4 07 T 72DP 302DD2C OSBCT/kOO 2507 9 B - 10/11/07 $ 3.659 S 3.659 $ 88.543.193 
D7P0S6 07 TCD 72DP 302DC6C OSBCTAOO 2507 2EE - 1/8/OS $ (1,206,648) $ (1.206,648) $ 87,336.545 
D7P0S6 07 TCD 72DP 302DC6C OSBCTAOO 2507 SE - 1/8A)S $ 1.206.648 S 1206.648 $ 88,543,193 
LRA021 07 T SALOR 302D02C OSBCRVOO 2507 COOl 3CC - 1/8/08 $ (1,075.990) $ (1.075,990) i 87,467,203 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 3CC - lism $ (130.65B) $ (130,658) $ 87,336,545 
LRA021 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 2EE - 1/8/08 $ 1.075,990 $ 1,075,990 $ 88,412,535 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 2EE - 1/8/08 $ 130,658 S 130.658 $ 68,543.193 
D7P084 07 T 72DP 302DD2C 08BCTAO0 2507 SF -3/3/08 $ (229,680) $ (229.680) $ 88.313.513 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 30D 3/3/08 s 229.680 $ 229.680 S 86,543.193 
LPV021 OS T SALOP 302DD2C 0SBCCO04 2507 COOl 1AA- 12/3/07 $ 460.584 - $ 480.584 $ 89.023.777 
LPV021 08 T SALOP 302DD2C 0SBCCO04 2507 COOl 2DD- 12AM)7 $ 538.446 $ 538.446 $ 89,562.223 
LRA004 OS T SALOR 302DO2C OSBCRVOO 2507 COOl 2DD- \2ni07 $ 2,151,312 S 2.151.312 $ 91.713.535 
LRA004 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 3 B B - 12/3ro7 $ 1.276.653 $ 1.278.653 $ 92.992.188 
LRA004 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 3 B B - 12/3/07 $ 1.366.261 $ 1.366.261 S 94,358.449 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS-WAF HISTORY WAF No/Date WAF No 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF N o 7 WAF 8 WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

7/31/2011 Database & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

GenI Support Oversight PE Study Remediation Oversight Oversight Areas applied to WAFs 
that are green LPV046 LRV015 LRV019 LRV094 LRV023 

08BCV004 OSBCRVOO OSBCRVOO 0SBCC0O4 OSBCRVOO 

LRA004 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 4CC - 12103107 % 1.633.739 $ 1,633.739 $ 95.992.188 

LRA004 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 4 C C - 2/03/07 $ 320.034 $ . 320,034 $ 96.312,222 

LPV021 OS T SALOP 302DD2C 08BCCO04 2507 COOl 7 G - 2/03/07 $ 8.223 • $ 8,223 % 96.320,445 

LPV021 OS T SALOP 302DD2C 0SBCCO04 2507 COOl 8 D - 2l03Kn $ 65,307 $ 65,307 $ 96.385,752 

LPV021 08 T SALOP 302DD2C 08BCCO04 2507 COOl SF -3I3I0S $ (65,307) $ (65,307) $ 96,320,445 

LRV021 08 T SALOP 302DD2C 08BCCO04 2507 COOl 3DD -3/3/08 $ 65.307 S 65.307 $ 96,385,752 

LRA017 08 T SALOR 302DD2C OBBCRVOO 2507 COOl 1BB- 3/11/08 s 109,537 

• .. 
$ 109.537 $ 96,495,289 

LRA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 2FF 3/11/08 $ 1.571.896 

• ̂  • 
$ 1,571.896 $ 98,067,185 

LRA017 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 3EE 3/11/08 S 776.098 $ 776,098 $ 98,843.283 

LRA017 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 4DD 3/11/08 $ 222,435 $ 222,435 $ 99.065.718 

LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 4DD 3/11/08 $ 2,376,245 $ 2,376,245 $ 101,441,963 

LRA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 7H 3/11/OS $ 193.789 $ 193,789 $ 101.635.752 

LPV069 08 T SALOP 302DD2C 0BBCBDO3 2507 COOl' 9C 3/11/08 S 15.000 $ 15,000 $ 101.650.752 

LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl ICC 5/19/08 $ 99,399 % 99,399 $ 101.750,151 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 2GG 5/19/08 $ 552.004 $ 552,004 $ 102,302,155 

LRAD27 06T SALOR 302DD2C OSBCRVOO 2507 COOl 3FF 5/19/08 $ 126.452 $ 126,452 $ 102,428,607 

LPV102 08 TCD ALOP 302DD2C 08BCCO04 2507 COOl 3FF 5/19/OS $ 313.013 $ 313.013 $ 102,741,620 

LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl 4EE 5/19/OS $ 2.972.145 $ 2,972.145 $ 105,713.765 

LPV102 OS TCD ALOP 302DD2C 08BCCO04 2507 COOl 71 5/19/08 $ 628.456 $ 628.456 $ 106,342,221 

LPV102 08 TCD AJ.OP 302DD2C 08BCCO04 2507 COOl 8H 5/19/08 $ 200,000 S 200.000 $ 106.542,221 

LPV102 08 TCD ALOP 302DD2C 08BCC004 2507 COOl 9D 5/19/08 S 50.000 $ 50.000 S 106,592,221 

LPV102 08 TCD ALOP 302DD2C 08BCCOO4 2507 COOl 9E 6/25/08 s (50.000) $ (50,000) $ 106,542,221 

LPV102 08 TCD AJ.OP 302DD2C 0SBCCOO4 2507 COOl 2HH 6/25/08 t 50.000 $ 50,000 $ 106,592,221 

LPV167 08 T SALOP 302DD2C 08BCCO04 2507 COOl 1DD 6/25/08 $ 66,064 $ 66,064 S 106.658,285 

LPV167 08 T SALOP 302DD2C 0BBCCO04 2507 COOl 211 6/25/OS % 40.600 S 40,600 S 106.698,885 

LPV167 OS T BALOP 302DD2C 0SBCCO04 2507 COOl 3GG 6/25/08 i 27,085 $ 27,085 % 106.725.970 

LPV167 OS T SALOP 302DD2C 08BCCOO4 2507 COOl 4FF 6/25/08 $ 31.262 $ 31,262 % 106,757,232 

LPV167 08 TCD SALOP 302DD2C 0SBCCOO4 2507 COOl 4FF 6/25A)8 % 536.000 S 536,000 % 107,293,232 

LRA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 4FF 6/25/08 $ 750,000 $ 750.000 $ 108,043,232 

LPV167 08 T SALOP 302DD2C 08BCCO04 2507 COOl 7J 6/25ra8 $ 2.056 $ 2.056 $ 108,045,288 

LPV160 08 TCD BALOP 302DD2C 08BCBD03 2507 COOl 9F 6/25/OS $ 100,000 $ 100.000 $ 108,145.288 

LRA034 08 T SALOR 302DD2C OBBCRVOO 2507 COOl 2JJ 7/24/08 t 737,548 $ 737.548 $ 108.882.836 

LRA034 08 T BALOR 302DD2C OBBCRVOO 2507 C^OOI 3HH 7/24/OS t 12.452 $ 12.452 $ 106,895288 

LPV167 08 TCD SALOP 302DD2C 08BCCO04 2507 COOl 3HH 7/24/08 t 513,240 $ 513.240 $ 109,408,528 

LRA034 08 T SALOR 302DD2C OBBCRVOO 2507 COOl 4GG 7/24/08 $ (750,000) $ (750.000) $ 108,658.528 

LPV167 08 TCD SALOP 302DD2C 0SBCCO04 2507 COOl 4GG 7/24/08 $ (513,240) $ (513240) $ 108,145.288 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 1EE 8/25/08 s (99.399) $ (99.399) $ 108.045,889 

LPV167 08 T SALOP 302DD2C 08BCCO04 2507 COOl 1EE S/25/0S t (66.064) $ (66.064) $ 107.979.825 

LSP096 08 TR2B OSLRABC 302DD2C 08BCCO04 2507 COOl 1EE -8/25/08 $ 400.609 S 400.609 $ 108.380.434 

LSP096 OS TR2B O S L R / ^ C 302DD2C OBBCRVOO 2507 COOl 1EE -easma $ 99.399 $ 99.399 s 108.479,833 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 2KK -8/25/OS $ (552.004) $ (552,004) % 107,927,829 

LPV102 08 TCD ALOP 302DO2C 08BCCO04 2507 COOl 2KK - SC5/08 $ (50.000) $ (50,000) % 107,877,829 

LPV167 08 T BALOP 302DD2C 0SBCCOO4 2507 COOl 2KK -ei2SI0B S (40.600) $ (40,600) i 107,837,229 

LRA034 08 T SALOR 302DD2C OSBCRVOO 2507 C ^ l 2KK -S/25/08 $ (737.548) $ (737,548) $ 107,099,681 

LSP096 08 TR2B 08LR/VBC 302DD2C 08BCCO04 2507 COOl 2KK • sasms S 1.517,862 $ 1.517.862 $ 108,617,543 

LSP096 08 TR2B OBLRABC 302DD2C 08BCRVOO 2507 COOl 2KK -sasms $ 1,414,693 $ 1,414,693 $ 110,032,236 

LRA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 311 -8/25/OS $ (12,452) $ (12,452) $ 110,019,784 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 311 -easma $ (126,452) S (126,452) $ 109,893,332 

LPV167 OS T SALOP 302DD2C 0SBCCO04 2507 COOl 311 -8/25/08 $ (27.085) $ (27,085) $ 109,866,247 

LPV167 08 TCD SALOP 302DD2C 0SBCCO04 2507 COOl 311 -8/25ra8 S (513240) $ (513240) $ 109,353,007 

LPV102 08 TCD ALOP 302DD2C 08BCCO04 2507 COOl 311 -e/25AI8 $ (313,013) $ (313,013) $ 109,039.994 

LSP096 OS TR2B OBLRABC 302DD2C 0SBCCO04 2507 COOl 311 -e/25/OS S 756,412 $ 756,412 $ 109.796.406 

LSP096 08 TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl 311 -si2sms S 1,240,620 $ 1,240,620 $ 111,037,026 

LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOl 4HH -8/25ros $ (2,972,145) J (2,972,145) $ 108,064,881 

LPV167 08 T SALOP 3020D2C 08BCCO04 2507 COOl 4HH -S/25/0S $ (31262) $ (31.262) $ 108,033.619 

LPV167 OS TCD SALOP 302DD2C 08BCCOO4 2507 COOl 4HH •SI2Sm8 $ . (22,760) $ (22.760) $ 108.010.859 

LSP096 08 TR2B OSLRABC 302D02C 0SBCCO04 2507 COOl 4HH -S/25/0S $ 150,948 $ 150.948 $ 108.161.807 

LSP096 OS TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl 4HH - 8/25/08 S 995.287 $ 995.287 s 109.157.094 

LSP096 08 TR2B 08LRABC 302DD2C OSBCRVOO 2507 COOl 4HH - B/25/0S S 6,079.099 $ 6.079.099 $ 115.236.193 

LPV167 08 T SALOP 302DD2C 0SBCCO04 2507 COOl 7K -8/25/08 $ (2.056) $ (2,056) $ 115234,137 

LPV102 08 TCD ALOP 302DD2C 0SBCCO04 2507 COOl 7K -S/25A)8 $ (628.456) $ (628,456) $ 114.605.681 

LSP096 08 TR2B OSLRABC 302DD2C 08BCCO04 2507 COOl 7K -SI2SI0a I 636.679 $ 636,679 $ 115,242,360 

LPV102 OS TCD ALOP 302DD2C 088CXO04 2507 COOl SJ • 8/25/OS $ (200.000) $ (200,000) $ 115,042,360 

LSP096 OS TR2B OSLRABC 302DD2C 0SBCCOO4 2507 COOl 8J • sasm S 208.392 $ 208,392 $ 115,250,752 

LPV160 08 TCD SALOP 302DD2C 08BCBD03 2507 COOl 9G -8/25/08 $ (100.000) $ (100,000) $ 115,150,752 

LSP095 OS TR2B OSLRABC 302DD2C 08BCBD03 2507 COOl 9G -B/25rt)8 s 100.000 $ 100,000 $ 115,250,752 

LSP096 OS TR2B OSLRABC 302DD2C 0SBCBD03 2507 COOl 9 H - 10/17/08 s (100.000) $ (100,000) $ 115,150,752 

LPV242 OS TCD SALOP 302DD2C 0SBCBD03 2507 COOl 9 H - 10/17/08 s 100.000 $ 100,000 $ 115250.752 

LSP002 09 TR2B OSLRABC 302OD2C 08BCCXX14 2506 COOl 1FF- 10/28/08 $ 220.132 $ 220,132 $ 115,470,884 

LSP002 09 TR2B OSLRABC 302DD2C 08BCCO04 2506 COOl 2LL - 10/28/08 i 1,165,140 $ 1,165,140 S 116.636.024 

LSP002 09 TR2B OBLRABC 302DD2C 088CCO04 2506 COOl 3 J J - 10/28/08 $ 469,728 1 $ 469.728 $ 117.105,752 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S . W A F HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 WAF 8 WAF 9 WAF 10 WAF 11 - TOTAL Cum Total 
7/31/2011 Database 8, 

GenI Support 
Design 8, 
C^rs ight 

R l /CSS/ 
PE Study 

Cleanup & 
Remediation 

BNSF 
Oversight 

Ftyway 
Oversight 

Troy Toxicology Mine Support Processing 
Areas 

DOJ Support (Advances 
applied to WAFs 

that are green LPV046 LRV015 LRV019 LRV094 LRV023 
08BCV004 OBBCRVOO OBBCRVOO 0BBCC004 OSBCRVOO 

POP extension only 411 - 10/2BrOS S < s $ 117,105,752 
POP extension only 7 L - 10/28/08 $ t $ 117,105,752 
POP extension only S K - 10/28^8 $ $ $ 117,105,752 
POP extension only ^ ^.r . : -w . . . . 91 - 10/28/08 $ $ $ 117,105.752 
LSP002 09 TR2B OSLRABC 302DD2C 0SBCCO05 2506 C006 10- 10/28ro8 i 1.085.000 $ 1,085,000 $ 118.190,752 
LRA017 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 7M 12/16/08 S (193.789) $ (193.789) $ 117.996.963 
LSP096 OS TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl 3 K K - 12/16/08 $ (150.948) i (150.948) $ 117,646,015 
LSP096 08 TR2B OSLRABC 302DD2C 0SBCCO04 2507 COOl 3KK - 12/16/08 % 150.948 i 150,948 $ 117.996,963 
LSP096 08 TR2B OSLR/kBC 302DD2C OSBCRVOO 2507 COOl 4 J J . 12/16/08 $ 150.948 $ 150,948 $ 116,147.911 
LSP096 08 TR2B OSLRABC 302DD2C OSBCC004 2507 COOl 4JJ - 12/15/08 s (150.948) $ (150,948) $ 117,996,963 
LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 4 J J - 12/16/08 $ 193.789 $ 193,789 $ 118,190,752 
LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 1 G G - 12/16/08 $ 364.989 S 364,989 S lia.555,741 
LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 2 M M - 12/16/08 $ 1.480.042 $ 1,480,042 $ 120,035,783 
LSP013 09 TR2B OBLRABC 302DO2C 08BCCI304 2606 COOl 2MU - 12/16/08 % 700.000 $ 700,000 $ 120.735,783 
LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 3LL - 12/16/08 i 58.103 $ 58,103 S 120,793,886 
LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 4KK - 12/16/08 $ 330.883 $ 330,883 $ 121.124,769 
LSP013 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 7N - 12/16/08 i 3.267 $ 3,267 S 121,128,036 
LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl BL - 12/16/08 S 12.716 $ 12,716 i 121.140,752 
LSP014 09 TR2B 08L8C03 302DD2C 0SBCBD03 2506 COOl 9J - 12/16/08 $ 26,000 $ 26,000 i 121,166,752 
LSP013 09 TR2B 08LRABC 302DD2C 0SBCCO05 2506 C006 10A- 12/16/08 i 190.000 $ 190,000 $ 121.356,752 
C9H001 09 T 50C 501E52C HQOOGEOO 2506 11 -2/18ra9 $ 19.440 $ 19,440 $ 121,376,192 
C9H001 09/10 B 50C 501E52C 2506 11-2/1S/09 S 88.560 $ 88,560 $ 121.464.752 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 1HH-4/9/09 $ 389.602 $ 389,602 $ 121.854,354 
LSP072 09 TR2B OBLRABC 302DD2C OSBCRVOO 2505 COOl 2NN - 4/9ra9 $ 2.465.206 $ 2,465,206 $ 124.319,560 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 4LL - 4/9/D9 $ 5.000.000 $ 5,000,000 S 129,319,560 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 4 a - 4/9/09 $ 4.076,011 $ 4,076,011 i 133,395,571 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 70 - 4/9/09 i 69.161 $ 69,181 S 133,464,752 
LPV124 09 T BALOP 302DD2C 08BCSWOO 2506 C002 11A-4/9/00 s 56,610 i 56,610 $ 133,521.362 
LSP013 09 TR2B OBLRABC 302DD2C 08BCCOO4 2506 COOl 2.00 - 5/1/09 $ (12.716) $ (12,716) $ 133,508,646 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 2.00 - 5/1/09 $ 12.716 $ 12,716 t 133,521,362 
LSP013 09 TR2B 08LRABC 302DD2C OSBCRVOO 2506 C ^ l SM -5/1/09 s (12.716) $ (12,716) $ 133,508,646 
LSP013 09 TR2B OBLRABC 302DD2C 08BCCIDO4 2506 COOl SM -5/1/09 i 12.716 $ 12,716 i 133.521.362 
LSP002 09 TR2B OBLRABC 302DD2C 08BCCO05 2506 C006 10B- 8/13/09 » (313.200) $ (313,200) $ 133.208,162 
LSP002 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 C006 10B-a/13/09 $ 313.200 i 313,200 $ 133.521,362 
LSP002 09 TR2B OBLRABC 302DD2C 0BBCCO04 2506 C006 10B- 8/13/09 S (313.200) $ (313,200) $ 133.208,162 
LSP002 09 TR2B OBLRABC 302OD2C 0SBCCO04 2506 C006 SUM-8/13/09 t 313200 $ 313,200 $ 133.521,362 
LPV124 09 T SALOP 302DD2C OBBC^WOO 2506 C002 11 B - 8/6/09 i (56,610) $ (56,610) t 133.464,752 
LSP201 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 1.11-8/17/09 $ 208.137 J 208,137 i 133,672,889 
LSP201 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 2 P P - 8/17/09 $ 1.031,072 $ 1.031,072 S 134.703.961 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 2PP-8/17/09 $ 1.000,000 $ 1.000.000 i 135,703,961 
LSP201 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 4MM-8/17/09 s 2.960.791 i 2.960.791 $ 138,664,752 
LSP002 09 TR2B OBLRABC 302DC32C 0SBCCO04 2506 C006 3NN - 9/28ra9 S (100.000) $ (100.000) $ 138,564,752 
LSP002 09 TR2B OBLRABC 302DD2C 0SBCX;OO4 2506 C006 20Q - 9/28/09 $ 100,000 $ 100.000 i 138,664,752 
LSP013 09 TR2B OSLRABC 302DD2C 08BCCOa4 2506 COOl 1 J J - 12/15/09 $ 168.401 $ 168.401 $ 138,833,153 
LSP013 09 TR2B OSLRABC 302DD2C OBBCCXKM 2506 C ^ l IOC - 12/15A)9 t (168.401) $ (168.401) i 138,664,752 
LSP013 09 TR2B OBLRABC 302DD2C 08BC^OO4 2506 COOl 2SS - 7/1/10 $ (200.000) $ (200,000) $ 138,464,762 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 4.00-6/29/10 s (400.000) $ (400,000) $ 138,064,752 
LSP201 09 TR2B OBLRABC 302DD2C 0SBCCC3O4 2506 COOl 4.00 - 6/29/10 i 400.000 $ 400.000 S 138,464,752 
LSP201 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 COOl 4PP-7 /1 /10 s (400.000) $ (400,000) $ 138,064,752 
LSP002 09 TR2B OSLRABC 302DD2C 08BCCO05 2506 C006 10 D-6/29/10 $ (500.000) $ (500,000) $ 137,564,752 
LSP002 09 TR2B OSLRABC 302DD2C 0SBCCO04 2506 0006 10.D-6/29/10 t 500.000 $ 500.000 $ 138,064,752 
LSP002 09 TR2B OSLRABC 302DD2C 08BCCO04 2506 C006 10E-7/1/10 i (500.000) $ (500,000) i 137,564,752 
LSP013 09 TR2B OSLRABC 302DD2C 0BBCCO04 2506 COOl S t r -7 /1 /10 i 200,000 $ 200.000 $ 137,764,752 
LSP201 09 TR2B OSLRABC 302DD2C OSBCCOO* 2506 COOl B'O'-7/1/10 s 400.000 $ 400.000 $ 136,164,762 
LSP002 09 TR2B OSLR/kBC 302OD2C 0SBCCC}04 2506 0006 S'O'-7/1/10 s 500.000 i 500.000 $ 138,664,752 
LSP169 10 TR2B 0SLBC03 302DD2C 08BCBD03 2506 COOl 9 L - 10/14/10 $ 100.000 $ 100.000 $ 138,764,752 
LSP013 11 TR2B 08LBC03 302DD2C 0SBCBD03 2506 COOl 9 M - S O W 2/3/11 i 400.000 $ 400.000 $ 139,164,752 
LSP013 11 TR2B 0SLBC03 302DD2C 08BCBD03 2506 COOl 9N - SOW 6/30/11 t (200.000) $ (200,000) $ 138,964,752 
TOTAL WAFs $ 7.334,685 $ 51.375.227 i 12,708,786 $ 62.043.406 S 13.570 $ 26.682 i 1.156.482 $ 3,359,956 $ 544,659 $ 293.399 % 108,000 $ 138.964.752 $ 100,000 $ 2,692,257 $ 1,407,743 $ 200.000 $ 2,019,990 

BALANCE FOR WAFS IT 12 
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WAF No. 3 
R l /CSS/ 

PE Study 

WAF No, 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Oversight 

WAF No. 6 
Flyway 

O/ersight 

WAF No. 7 
Trt^ 

WAF 8 
Toxicology 

WAF 9 
Mine Support 

WAF 10 
Processing 

Areas 

WAF 11 
DOJ 

Support 

TOTAL 

COMMITMENTS 
Volpe Engineering S 4,479,060 $ 4,456.752 $ 896,135 $ 3,604,768 $ 5.327 $ $ 5,275 $ 281,377 $ 36,666 $ 32,575 $ 45,672 $ 13,843,608 
Contracts $ 2,572,369 $ 45,080,825 $ 11,356,628 $ 55,354.451 $ 5.134 S 21.860 $ 1.108,987 $ 2,745,501 $ 421,071 $ 250,000 $ 59,908 $ 118,976,935 
Equip/supplies $ 46.321 $ 9,458 S 4,863 $ 863.378 $ $ $ $ 25,859 $ 166 $ $ 294 $ 950,339 
G&A S 182.131 $ 1,799,745 i 440,953 $ 2.201.245 $ 178 $ 3.712 $ 39.781 $ 108,124 t 16,883 % 7,935 $ 2,100 $ 4,802,787 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS-WAF HISTORY 
7/31/2011 

WAF NortJate WAF No 1 
Database & 

GenI Support 

WAF No, 2 
Design & 
Oversight 

WAF No. 3 
R\ICSSI 

PE Study 

WAF No, 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Oversight 

WAF No, 6 
Ftyway 

Oversight 

WAF No. 7 
Troy 

WAF 8 
Toxicology 

WAF 9 
Mine Support 

WAF 10 
PrtXMSSing 

Areas 

WAF 11 

DOJ Support 
TOTAL Cum Total 

(Advances 
applied to WAFs 

that are green 

PLANS-WAF HISTORY 
7/31/2011 

WAF NortJate WAF No 1 
Database & 

GenI Support 

WAF No, 2 
Design & 
Oversight 

WAF No. 3 
R\ICSSI 

PE Study 

WAF No, 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Oversight 

WAF No, 6 
Ftyway 

Oversight 

WAF No. 7 
Troy 

WAF 8 
Toxicology 

WAF 9 
Mine Support 

WAF 10 
PrtXMSSing 

Areas 

WAF 11 

DOJ Support 
TOTAL Cum Total 

(Advances 
applied to WAFs 

that are green LPV046 LRV015 LRV019 LRV094 LRV023 
08BCV004 OSBCRVOO OBBCRVOO 0BBCC0O4 OSBCRVOO 

J O J A L COMMITMENTS $ 7.279,881 $ 51,346,780 $ 12.698.779 $ 62,023.843 $ 10,639 $ 25,572 $ 1,154,044 S 3.160,861 $ 474.786 $ 290,510 $ 107,974 $ 138.573,669 

CURRENT MONTH COMMITMENTS $ 1.233 t :. . (0) $ (0) $ $ $ $ $ 37.995 S . 124 S i (0) $ 39.352 

Balance to Commit (W/kFS less commitments) $ 54,804 $ 28,447 $ 10,007 $ 19.563 $ 2,931 $ 1.010 $ 2.438 $ 199,095 $ 69.873 $ 2,889 $ 26 $ 391.083 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

P L A N S - W A F HISTORY W ; ^ No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 WAF 8 WAF 9 WAF 10 WAF 11 TOTAL Cum Total 
7/31/2011 Database & Osign & Rl /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

GenI Support Oversight PE Study Remediation Oversight Oversight Areas applied to WAFs 
ttiat are green LPV046 LRV015 LRV019 LRV094 LRV023 

08BCV004 OSBCRVOO OSBCRVOO 08BCC004 OSBCRVOO 

A D V A N C E S WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL 
7/31/2011 Database & 

GenI Support 
Design & 
Oversight 

R l /CSS/ 
PE Study 

Cleanup & 
Remediation 

BNSF 
Oversight 

Flyway 
Oversight 

Troy Toxicology Mine Support Processing 
Areas 

DOJ 
Support 

July advance against LPV046 $ 100.000 $ $ » $ $ 100.000 
Aug advance against LRV015 $ 300.080 $ 284.920 $ 100.000 $ 100.000 $ 15.000 $ 800.000 
1st January advance against LRV015 and LPV 412 $ 221.660 $ 322.207 $ 1,348,390 $ 1.892.257 
1 St January advance against LRV019 $ 236.161 $ 771.582 $ 1.007.743 
2nd January advance against LRV019 $ 130.355 $ 269.645 $ 400.000 
2nd January advance against LRV094 $ 200.000 $ 200,000 
2nd January advance against LRV023 $ 203.510 $ 1.706.454 $ 90,036 S 2,000,000 
2nd January advance against LPRV142 $ 300,000 $ 300,000 
3rd January advance against LPRV142 S 319,990 $ 319,990 
/kpril advance against LRV 031 (Wafs IE. 2D, 30 ,40) $ 236.472 $ 1.883.588 $ (144,033) $ 1,650,973 S 3,627,000 
July advance against LRV 026 (Wafs ID, 2C, 3C, 4C) $ 27.363 $ 731,900 $ 17.815 $ 122,922 $ 900,000 
August advance against LRV 015; LPV037: LRA 010 IF, 3B. 48. part2E $ 470.552 $ 1,054,448 $ 278.297 $ 321,703 $ 2,125,000 
Sept advance against LRA010 part4E $ 1,000,000 $ 1.000.000 
Sept advance against LRA010, LPV037 part4E, 2E, 3E, 5A $ 202.684 $ 309.448 $ 67,868 S 20.000 S 600,000 
Sept advance against LPV065, LRA019 3F. 1G, 2F. 3F. part4F $ 137.379 $ 817.726 $ 462.496 $ 399 $ 1,418,000 
October advance against LRA019, LRA 034; LSP023 1H, pan 2G. 4F. 6A $ 256.390 i 13.610 $ 2,690,000 t 40.000 $ 3.000,000 
December advance against LRA034, LRV011 2G, 3G, 4G, 11, part 2h $ 59,537 $ 2.207.164 $ 137.953 $ 2.473,622 S 4.S7S276 
February advance against LPV253, 08BCCO04 21 $ 165.000 t 165.000 
February advance against LRA 05T, OBBCRVOO 1J, 2J, 31,41 $ 202,047 $ 881.518 $ 380.681 $ (464.246) $ 1.000,000 
February advance against LRV015 OSBCRVOO; LPV 037 part2h. 3h 3 J , 4 h s 439.195 $ 327.976 $ 825.983 s (21.430) t 1,571,724 
0SBCBB06; LRV011 OBBCRVOO; LRA 038 OBBCRVOO par14J. SB plus 5E $ 
LPV044 08BCCO04; LRA 008 OBBCRVOO $ 
Credit IPAC May 6 $ (205,865) $ (42.459) t (8.258) $ (13.418) $ (270,000) 
May advance against LRA008 OBBCRVOO part of 4J i 1,000.000 S 1.000.000 
June advance against LPV 044 0SBCCO04 part of 3J $ 205,865 $ 205.865 
June advance against LRA 008 OBBCRVOO part of 4J $ 42,459 $ 42.459 
June advance against LRA 008 OBBCRVOO part of 4J $ 1,403.027 $ 1,403.027 
June advance against LPV 044 08BCCX)04 part of IK $ 14,672 $ 14,672 
June advance against LRA 008 OBBCRVOO part of IK $ 257,288 i 257,288 
June advance against LRA 008 OSBCRVOO 2K $ 1,796,160 $ 1,796,160 
June advance against LRA 019 OBBCRVOO 1L $ 82209 $ S2.209 
June advance against LPV 095 OSBCCOOA 1L $ 56,090 $ 56.090 
June advance against LRA 019 OBBCRVOO part2L $ 783,230 $ 783.230 
Aug advance against LRA 019 OSBCRVOO part of 2L $ 128,019 $ 128.019 
Aug advance against W4X607 part of 3K $ 30.000,00 i 30.000 
Aug advance against LPV 095 05 08BCCO04 part of 3K $ 3,910,00 $ 3.910 
Aug advance against LRA 019 OSBCRVOO 4K $ 1,406,542 $ 1.406.542 
Aug advance against LRA 019 OSBCRVOO 1M $ 70,723 i 70.723 
Aug advance against LPV 095 05 OBBCCOtM 1M $ 133,793 $ 133.793 
Aug advance against LRA 019 OSBCRVOO part of 2M $ 2,695.013 $ 2.695.013 
Nov advance against LPV229 0SBCCO04 part of IN $ 51,529 i 51.529 
Nov advance against LRA 019 OSBCRVOO 2M $ 547.005 $ 547.005 
Nov advance against LRA 019 OBBCRVOO 4L $ 3,537,259 $ 3.537.259 
Nov advance against LPV 095 08BCCO04 3L $ 16207 $ 16,207 
Jan advance against LRV011 OSBCRVOO 3N $ 52,423 $ 52,423 
Jan advance against LPV229 08BCCOO4 IN $ 51,127 $ 51,127 
Jan advance against LPV229 0SBCCO04 2N $ 443.344 $ 443,344 
Jan advance against LRA046 OSBCRVOO 2N S 632.398 i 632,398 
Jan advance against LRA046 OBBCRVOO 3M $ 327,882 $ 327,882 
Jan advance against LRA046 OBBCRVOO 4M $ 31.320 $ 31.320 
Jan advance against LRA001 OSBCRVOO 1 -o- $ 5,885 $ 5.SB5 
Jan advance against LRA001 OBBCRVOO 2 -0 - $ 1.384.773 $ 1.384,773 
Jan advance against LRA0O1 OBBCRVOO 3N $ 360211 $ 360211 
Jan advance against LRA001 OBBCRVOO 4N $ 49,131 i 49,131 
Jan advance against LPV037 08SCBB06 Partial 5D s 8206 $ 8,206 
Feb advance against LPV037 08BCBB06 Partial 5D $ 52 $ 52 
/advance trf in Volpe's reconis to match EPA records f romLPV229toLRA007 S (51,127) $ (443.344) $ 494.471 $ 
Advance trf in Volpe's records to match EPA records from LPV037 to LRA007 $ 8,206 s (8,206) s 
Mar advance against LPV037; LPV 229 partial IN. partial 2N $ 51,127 $ 443.344 $ 8,206 $ 502,677 
Mar advance against LRA 007 3"0"; partial 2P S 1,628.261 $ 4,661 $ 1.632,922 
April advance against LRA 007 partial 2P i 1,503,200 $ 1.503,200 
May advance against LRA 007 balance 2P i 297,660 $ 297,660 
May advance against LRA 007 partial IP $ 312,540 S 312,540 
June advance against LRA 007 partial IP; partial 10 $ 97,153 $ 2,504,847 $ 2.602,000 
July advance against LRA 007 4-0' ' - 4/5/06 $ 649,000 S 849,000 
July advance against LRV 007 1Q- 5/30/06 s (33,538.00) $ (33.538) 
July advance against LRV 007 2 0 - 5/30/06 t 320,679.00 S 320.679 

$ 100,000 
$ 800,000 
$ 1,292257 

$ 1,007,743 
% 400,000 

S 200,000 
$ 2,000,000 

S 19.990 

$ 600,000 

S 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 WAF 8 WAF 9 WAF 10 WAF 11 TOTAL Cum Total 
7/31/2011 Database & 

GenI Support 
Design t, 

C3versight 
R l /CSS/ 

PE Study 
Cleanup & 

Remediation 
BNSF 

Oversight 
Flyway 

Oversight 
Troy Toxicology Mine Support Processing 

Areas 
DOJ Support (Advances 

applied to WAFs 
that are green LPV046 LRV015 LRV019 LRV094 LRV023 

08BCV004 OBBCRVOO OSBCRVOO 08BCC004 OBBCRVOO 
July advance against LRV 007 3P - 5/30/06 $ 67.026.00 $ 67,026 
July advance against LRV 007 4P - 5/30/06 $ 1.945,833.00 $ 1,945,833 

July advance against LRV 007 4S-8«19/06 $ (170290.00) $ (170,290) 

July advance against LRA 007 4S - 8/09/06 $ 170,290.00 $ 170.290 
July advance against LRA 007 2T and 3S 8/9/06 $ 423,644,00 S (423,644.00) $ 
July advance against LRA 027 1R-6/12/06 $ 114,065,00 $ 114.065 

July advance against LRA 027 2R - 6/12/06 $ 453,166,60 $ 453,167 

Aug advance against LRA 027 2R-6/12/06 $ 870,565 $ 870,565 

Aug advance against LRA 027 3Q-6/12/06 $ 311.164 $ 311,164 

Aug advance against LRA 027 4Q-6/12/06 $ 1,436,784 $ 1,436,784 
Sep advance against LRA 027 partial 4 0 6/12/06 $ 314255 $ 314,255 

Sep advance against LRA 036 partial IS 8/8/06 $ 35,041 $ 35,041 

C3ct advance against LRA 036 partial IS 8/8/06 $ 374.519 $ 374,519 
Oct advance against LRA 036 partial 2S S/S/06 $ 61,403 $ 61.403 

Nov advance against LRA 036 partial 2S 8/8/06 $ 1.961,373 $ 1.961.373 

Nov advance against LRA 036 partial 4R 8/8/06 $ 274,761 $ 274,761 

December advance against LRA036 partial 4R S/S/06 $ 1,117,407 $ 1,117,407 

December advance against LPV 169 3R 8/8/06 $ 235,000 $ 235,000 

December advance against LPV 226 IT 10/24/06 $ 2.4S4 $ 2,484 
December advance against LPV 226 2 V - 10/24/06 $ 365,891 $ 365.891 

Decemtier advance against LPV 226 3T - 10/24/06 S 7,125 $ 7,125 

January advance against LRA 036 2U and 4T- 9/22/06 $ (159,018) i 159,018 S 
January advance against LRA 036 2W- 12/12/06 $ 68,858 S 68,858 

January advance against LRA 036 4 V - 12/12/06 s (68,858) $ (68,858) 

January advance against LRA 002 2 W - 12/12/06 $ 917,515 $ 917,515 

January advance against LPV 019 7 - 12/12/06 S 35.000 $ 35,000 

January advance against LPV 019 3U - 12/12/06 s 55,000 $ 55,000 
January advance against LPV 019 3U . 12/12/06 i 55,000 $ 55,000 
January advance against LPV 019 3U - 12/12/06 $ 55,000 $ 55,000 

January advance against LRA 002 3U - 12/12/06 $ 782,485 $ 782,485 
/kpril advance against LRA005 1U-2/6/07 $ 452.925 $ 452.925 

April advance against LRA005 partial 2X - 2/6/07 $ 749,330 t 749.330 
May advance against LRA005 partial 2X - 2/6/07 $ 20,828 $ 20.828 
June advance against LRA 005 partial 2X - 2/6/07 $ 909.332 $ 909.332 
June advance against LRA 005 partial 3V - 2/6/07 $ 757,768 $ 757,768 
June advance against LRA 005 partial 4W-2/6/07 i 3,284.135 i 3,284.135 
July advance against LRA 005 partial 4W-2/6/07 $ 43,452 $ 43,452 
July advance against LPV 052 7A - 2/6/07 $ 282,231 $ 2S2231 
July advance against LPV 126 IV - 5/7/07 $ 141,526 $ 141,526 
July advance against LPV 125 2Y - 5/7/07 S 1.668.839 $ 1,668,839 
July advance against LPV 125 partial 3W - 5/7/07 S 93,698 $ 93.698 
July advance against LRA 021 partial 3W-5/7/07 $ 858,706 $ 858.706 
August advance against LRA 021 partial 3W- 5/7/07 $ 217.284 $ 217.284 
August advance against LRA 021 4X - 5/7/07 $ 3,468,312 i 3.468.312 

August advance against LPV 125 8 - 5/7/07 $ 57,200 $ 57,200 
August advance against LRA 037 1W-7/12/07 S 66,008 $ 66,008 
August advance against LRA 037 2Z-7/12/07 $ 949.510 $ 949,510 
August advance against LRA 037 3X - 7/12/07 $ 85.638 $ 85,638 
August advance against LRA 037 partial 4Y-7/12/07 $ 1,025,484 $ 1,025,484 
September advance against LRA 037 partial 4Y - 7/12/07 $ 63,652 $ 63,652 
September advance against LRV 009 partial 4Y-7/12/07 $ 400,000 $ 400,000 
September advance against LPV 166 partial 70-7/12/07 $ 10,500 S 10,500 
September advance against LRA 037 partial 70-7/12/07 $ 99,208 $ 99,208 
October advance against LPV 188 07 TCD IX-8/2/07 S 71,416 $ 71,416 
September advance against D7P041 IX-8/2/07 $ 26,943 S 26,943 
October advance against LPV 1 SB 07 TCD 2AA-S/2/07 $ 1.126.923 $ 1.126,923 
Septemtier advance against D7P041 3Y - 8/2/07 $ 23.057 $ 23,057 

September advance against LRA 037 4Z - 8/2/07 S 99,208 $ 99,208 
September advance against LRA 03S 4Z - 8/2/07 s 2,248,429 $ 2,248,429 
October advance against LPV 188 07 TCD 4Z - S/2/07 $ 62225 S 62,225 
September advance against LRA 037 7D • S/2/07 S (99,208) i (99.208) 
October advance against LPV 188 07 TCD 7D - SI2I07 $ 104,516 $ 104.516 
September advance against D7P037 partial 8A - 8/2/07 $ 266,677 $ 266.677 
October advance against D7P037 partial 8A - 8m07 $ 133,323 S 133.323 
October advance against O7P042 SA-B/2/07 $ 335,000 J 335.000 
O:tober advance against 2VV5E62 8A- 8/2/07 $ 40,000 $ 40.000 
Octotwr advance against D7P0A1 9 - 8 0 / 0 7 $ 100,000 S 100.000 
October advance against LPV 188 07 TCD 1Y - 9/4/07 i 62,225 $ 62.225 
October advance against LPV 222 1Y - 9/4/07 s 62.295 $ 62.295 
CJctober advance against LPV 222 07 TCD 2BB - 9/4/07 t 403.425 $ 403.425 
CMober advance against LPV 222 2BB - 9/4/07 i 204.147 $ 204,147 



PLANS, ADVANCES and EXPENDITURES SUMMARY' 

PLANS - W A F HISTORY WAF No/Dale W A f No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

7/31/2011 Database & Design & Rl /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

GenI Support . Oversight PEShidy Remediation Oversight Oversighl . - Areas .- - - applied to WAFs 

- - . _. . . . . _ .... _-
. Oversight PEShidy Oversight Oversighl 

that are green LPV046 LRVOtS LRV019 LRV094 LRV023 

08BCV004 OBBCRVOO OBBCRVOO 0SBCC0O4 OSBCRVOO 

October advance against D7PD59 07 TCD 2BB - 9/4/07 % 221,810 % 221,810 

October advance against LPV 188 07 TCD 4AA - 9/4/07 $ (62.225) $ (62,225) 

December advance against D7P059 07 TCD 2BB-9/4/07 % 28,190 % 28,190 

Decemtier advance against D7P060 07 TCD 2BB - 9/4/07 $ 88.423 $ 88,423 

Decemtier advance against LPV 222 07 TCD 3Z - 9/4/07 $ 89.086 $ 89,086 

December advance against LPV 222 07 TCD 4AA - 9/4/07 $ 296,972 $ 296,972 

December advance against LRA 046 07 TCD 4AA-9/4/07 $ 246,631 $ 246,631 

(December advance against LRV 021 07 TCD 4AA - 9/4/07 $ 81,316 $ 81,316 

December advance against LRV 021 07 T 4AA-9/4/07 $ 31,283 $ 31,283 

December advance against D7P060 07 TCD 7 E . 9/4/07 $ 1.577 $ 1,577 

December advance against LPV233 07 T 1Z-10/11/07 % 154:886 S ' 154.886 

December advance against LFA/233 07 T 2 C C - 10/11/07 $ 60.220 $ 60220 

December advance against LPV227 07 T 2 C C - 10/11/07 $ 10.000 $ 10,000 

December advance against LfA/240 07 T 2 C C . 10/11/07 $ 7,160 $ 7,160 

December advance against D7P0S4 07 TCD 2 C C - 1(V11/07 % 149,830 $ 149,830 

December advance against D7P0S6 07 TCD pending WAF 8 trf $ 1206.648 $ 1,206.648 

January advance against D7P084 07 TCD BAA -10/11/07 $ 214,799 $ 214,799 

January advance against D7P034 07 T 3AA-10/11/07 $ 16,724 $ 16,724 

January advance against LRA051 07 T 4BB-10/11/07 $ 7,305 % 7,305 

January advance against D7P084 07 T 7F-10/11/07 $ 5.308 $ 5,308 

January advance against D7P084 07 T 9 B - 10/11/07 $ 3.659 $ 3,659 

January advance against LPV021 08 T 1AA-1213107 S 480,584 $ 480,584 

January advance against LPV021 08 T 2D0-1213107 % 538,446 $ 538,446 

January advance against LRA004 08 T 2DD - 12I3I07 $ 2,151,312 $ 2,151,312 

January advance against LRA004 08 T partial 3BB 1213107 S 1,278,653 $ 1,278,653 

January advance against LRA021 07 T 3CC and 2EE - 3/8/08 $ 1,075,990 $ (1,075,990) 

• _ 
January advance against D7P08A 07 TCD 3CC and 2EE - 3/8/08 $ 130.658 $ (130,658) $ 
January advance against D7P0&4 07 T 72DP 3DD-3/3/08 $ 229,680 $ 229.680 

January advance against LPV021 08 T 70-12103107 $ 8.223 $ 8,223 

January advance against LPV021 08 T SO - 12/03/07 $ 65.307 $ 65,307 

January advance against LPV021 08 T sr-313106 J (65,307) $ (65,307) 

January advance against LPV021 OS T 3DD-3/3/0S $ 65,307 $ 65,307 

June advance against LRA004 OS T 3BB-12/3/07 $ 1,366,261 $ 1.366,261 

June advance against lJ%/ktXI4 08 T 4CC - 12J3K7 $ 1,633,739 S 1,633,739 

July advance against LF^004 OS T 4CC - 12/03/07 $ 320.034 $ 320,034 

July advance against LRA017 08 T 1BB-3/11/0B $ 109.537 $ 109,537 

July advance against LRA017 08 T 2FF-3/11/08 $ . 1,571,896 $ 1,57.1,896 

July advance against LRA017 08 T 3EE-3/11/08 $ 776,098 $ 776,098 

July advance against L f ^ 1 7 08 T 4DD-3/11/0B $ 222,435 $ 222,435 

August advance against LRA 017 T 4DD - 3/11/Oa S 2.376.245 $ 2:376.245 

August advance against LRA 017 T 7H-3/11/08 $ 193.789 $ 193,769 

August advance against LRA 017 T OC-3111106 $ 15.000 $ 15,000 

August advance against LSP 096 O86CRV00 1EE-8/25roa $ 99.399 $ 99,399 

August advance against LSP 096 C3BBCRV00 2KK-a/25/08 $ 1,414,693 % 1,414,693 

August advance against LSP 096 OBBCRVOO 311 - a/25/08 % 1,240,620 $ 1240,620 

August advance against LSP 096 OBBCRVOO 4HH-a/25/0S S 995,287 $ 995287 

September advance against LSP 096 OSBCRVOO 4HH-a/25/08 $ 6.079.099 $ 6,079,099 

October advance against LSP 096 08BCCC3O4 lEE-8«5 ro8 $ 400,609 $ 400,609 

O:tober advance against LSP 096 OSBCCOOA 2KK-8/25/08 $ 1,517,862 $ 1,517,662 

October advance against LSP 096 OBBCCOtM 311 - 8/25/08 % 756,412 $ 756,412 

October advance against LSP 096 OBBCCOtM 4HH - 8/25ra8 s 150,948 $ 160,948 

October advance against LSP 096 OBBCCCXM 7K - 8/25/08 S 636.679 $ 636,679 

October advance against LSP 096 OBBCCCXM 8J-8/25/08 $ 208.392 $ 208.392 

November advance against LPV242 9 H - 10/17/08 $ 100.000 S 100,000 

August advance against LRA 017 T OSBCRVOO trf from WAF 7 to 4 S 193.789 $ (193.789) $ 
August advance against LSP 096 C38BCRV00 trf from WAF 3 to 4 % (150.948) $ 150,948 

October advance against LSP 096 OBBCCCXM • trf from WAF 4 to 3 S 150.948 $ (150.948) $ 
January advance against LSP002 OBBCCCXM 1FF-10/2S/08 $ 220.132 $ 220,132 

January advance against LSP002 0BBCCO04 . 2LL - 10/28/08 $ 1,165,140 $ 1,165,140 

January advance against LSP002 OBBCCCXM 3JJ - 10/28/08 $ 469.728 $ 469,728 

January advance against LSP002 086CCO05 10- 10/28/08 $ 1.085.000 i 1,085,000 

March advance against LSP013 OBBCRVOO I C O - 12/16/08 $ 364,989 $ 364,989 

March advance against LSP013 OBBCRVOO 2MM - 12I1SI0S $ 1.480.042 $ 1,480,042 

March advance against LSP013 09 OBBCCCXM 2 M M - 12/16/08 $ 700.000 $ 700,000 

March advance against LSP013 09 OBBCRVOO 3LL- 12/16ro8 $ • 58.103 S 58,103 

March advance against LSP013 09 OBBCRVOO 4 K K - 12/16/08 s 330.883 $ 330,883 

March advance against LSP013 090BBCRVOO 7 N - 12/16/OB $ 3,267 $ 3,267 

March advance against LSP013 09 OBBCRVOO BL - 12/15/08 $ 12.716 % 12,716 

March advance against LSP014 09 08BCB[X}3 9 J - 12/16n)S $ 26.000 $ 26.000 

March advance against LSP013 09 0BBCCCX)5 10A- 12/15/08 $ 190.000 $ 190,000 

March advance against C9H001 HQOOGEOO 11 -2/1S/09 S 19.440 $ 19.440 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY W/kF No/Date W/kF No 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

7/31/2011 Database & Design & RUCSS/ Cleanup & BNSF Ftyway Troy Toxicology Mine Support Processing DOJ Support (Advances 
GenI Support Oversight PE Study Remediation Oversight Oversight Areas apptted to WAFs 

that are green LPV046 LRV015 LRV019 LR\/094 LRV023 
08BCV004 OBBCRVOO OBBCRVOO 08BCC004 OSBCRVOO 

March advance against C9H001 50tE52C ii-2iism $ 88,560 $ 88.560 

July credit against LSP 002 088CCO05 10B-a/19rt)9 $ (313.200) $ (313.200) 

July advance against LSP 002 0BBCCO04' 10B-8/19/09 $ 313,200 $ 313.200 

July credit against LSP 002 0SBCCO04 10B-8/13/09 S (313,200) $ (313,200) 

July advance against LSP 002 OBBCCCXM 10-10/28/08 $ 313,200 $ 313,200 

July advance against LSP072 OSBCRVOO 4LL-4/9«)9 S 5,000.000 $ 5.000.000 

August advance against LSP072 OSBCRVOO 1HH-4/9/D9 $ 389.602 $ 389,602 

August advance against LSP072 08BCRV0O 2NN-4/9/09 $ 2.465.206 $ 2.465,206 

August advance against LSP072 OSBCRVOO 4LL-4«A)9 $ 4,076.011 $ 4.076,011 

August advance against LSP072 OSBCRVOO 70-4/9 /00 $ 69.181 S 69,181 
LSP013 09 TR2B OBLRABC 302DD2C 0BBCCOO4 2506 COOl 2.00 - SI1I09 i (12,716) t (12.716) 
LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 2.00 - 5/1/09 % 12,716 » 12,716 
LSP013 09 TR2B 08LRABC 302DD2C OBBCRVOO 2506 COOl SM -5/1/09 $ (12.716) $ (12.716) 

LSP0I3 09 TR2B OBLRABC 302DD2C 08BCCCXM 2506 COOl SM -5/1/09 $ 12.716 $ 12.716 

TRF from WAF 3 to WAF 2 re LSP 002 0BBCCO04 3NN and 2 0 - 9/28/09 S 100,000 $ (100,000) $ 
October advance against LSP201 OBBCRVOO 1.11-8-17-09 $ 208.137 $ 208.137 

October advance against LSP201 OBBCRVOO 4MM - 8/17/09 s 2,960.791 S 2,960,791 

October advance against LSP201 OBBCRVOO 2PP-8/17/09 $ 1,031,072 $ 1,031,072 

TRF from WAF 10 to W/kF 1 IJJ and IOC-12/15/09 $ 168.401 $ (168,401) i 
January advance against LSP201 OBBCRVOO 2PP-8/17/09 $ 1,000.000 i 1.000,000 

TRF from W/kF 2 to WAF 8 2SS and B CT-7/1/10 S (200.000) $ 200,000 $ 
TRF from WAF 4 to W/kF 8 4PP and S'O'-7/1/10 $ (400.000) $ 400.000 S 

TRF from W/kF 10 to WAF 8 tOE and B'O'-7/1/10 $ 500,000 $ (500,000) $ 
February advance against LSP169 10 TR2B 9 L - 10/14/10 $ 100,000 $ 100.000 

Apn\ advance against LSP013 11 TR2B 9 M - S O W 2/3/11 S 400,000 i 400,000 

May advance retumed re LSP013 11TF12B 9 M - S O W 2/3/11 S (200.000) $ (200,000) 

TOTAL ZkDV/kNCES $ 7.334.685 S 51.375.227 $ 12,708.786 $ 62,043.406 $ 13.570 $ 26.582 S 1,156,482 $ 3,359,956 s 544.659 s 293.399 $ 108.000 » 138,964.752 $ 100.000 $ 2,692,257 $ 1,407,743 $ 200,000 $ 2.019,990 
Balance to Advance (WAFs less advaiKes) » $ J » $ S $ » s s J $ t S J $ 
ACTUAL COSTS (DUbummenb) ' WAF No 1 WAF No 2 WAF No. 3 WAF No . 4 WAF No . 5 W/kF No 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF11 TOTAL 

Database & Design & R l /CSS/ C^anup & BNSF Flyway Troy Toxicology riine Support Processing tX3J 
C^enl Support Oversight PE Study Remediation Oversight Oversight Anas Support 

7/31/2011 
Volpe Engineering $ 4.475,017 $ 4,456,752 S 896.135 $ 3,604.768 $ 5.327 S S 5.276 $ 281.377 $ 36.666 s 32.575 S 45.672 $ 13,839,565 

Contracts $ 2.545,986 $ 44,813,380 $ 11.307.935 $ 54.904,723 $ 5.134 s 21.860 $ 1,108,987 $ 2212.801 $ 356.147 s 250.000 s 57.328 $ 117,584,281 
Equip/supplies $ 46,321 $ 9,458 $ 4.863 $ 863,378 $ s s $ 25,859 $ 166 s $ 294 s 950.339 

AcqO/H 
T r ^ T A I n i l l a i i a a m a i i l a ' 

$ 
} 

182,131 

7249 455 
$ 1,799.745 

51 079 335 

S 
{ 

440.953 

12 649 886 
$ ( 

2,201.245 
R1 S 7 4 l i t 

S 
^ 

178 

10 639 
$ 
5 

3,712 

25 572 
$ 
J 

39,781 

1 154 044 

$ 
$ 

106,637 

2 626 674 
S 
^ 

16.883 

409 861 
s 7,935 

290S10 
$ 
J 

2.100 

105,393 
$ 4.801.300 

1 1 7 1 7 t 4 f i 1 
1 \ J 1 f \ L U l S O t i l B f N I R H H S ~ . -•. - ^ . - 0 1 , 9 1 ^ , 1 m l o ' 11 r o . ^ u o 

CURRENT MONTH Disbursements S 4,365 S 61.658 $ 2.3S6 $ s S s $ 65.178 $ 22.743 $ % 67 « 156.397 

Balance to Advance is Disbursements less advances i (85,230) $ (295.892) $ (58.900) $ (469,291) $ (2.931) $ (1.010) $ (2,438) $ (733,282) $ (134.798) $ (2,BB9) i (2,607) $ (1,789.267) 

Balance to Advance is Ckimmitments less advances i (54,804) $ (28.447) s (10,007) $ (19,563) $ (2.931) $ (1,010) $ (2,438) $ (199.095) $ (69.873) $ (2,889) $ (26) $ (391.083) 

Balance to Advance is WAFS less advances $ S s » $ $ $ i $ s $ $ 

0\— rx<a/v-*> 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
713112011 

LPV142 LRV026 LRV031LRA01 ILPV 037 LPV 037 LPV0S5 LRA 019 LRA034 LSP023 LRV O i l LRA 038 LPV253 LRA 001 LPV 044 LRA 008 LPV095 W4X607 LPV229 LRA046 LRA 007 
08BCC004 OBBCRVOO OBBCRVOO OSBCRVOO 08BCC004 0SBCBB06 0SBCC0a4 OSBCRVOO OSBCRVOO 0SBCBB02 OSBCRVOO OBBCRVOO 08BCCO04 OSBCRVOO 0SBCCO04 OBBCRVOO 08BCCO04 OBBCCCXM 0BBCCO04 OBBCRVOO OSBCRVOO 

LPV 046 03 T SALOP 50102D OSBCV004 2507 CO01 1 - 5/5/03 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl 1A - 6/4/03 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl • 2-6/4/03 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 CXXll 3 - 6/4/03 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 CCXll 4-6/4/03 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 CCXll 5 - 6/4/03 
LRV 019 03 T SALOE 50102D OSBCRMOO 2507 CCXll IB-7/10/03 
Lf!V 019 03 T SALOE 50102D OSBCRVOO 2507 COOl 2A-7/10/03 
LRV 019 03 T SALOE 50102D OSBCRVOO 2507 COOl 3A-7/10/03 
LRV 094 03 T SALOE 501020 OBBCCCXM 2507 COOl 3A-7/10/03 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 0001 4A-7/10/03 
LRV 023 03 T SALOE 50102D OSBCRVOO 2507 CO01 IC - 10/28/03 
LRV 023 03 T SALOE 50102D OBBCRVOO 2507 COOl 2 B - 10/28/03 
LRV 023 03 T BALOE 50102D 08BCRV00 2507 COOl 4 B - 10/28/03 
LPV 142 03 T 8AL0P 501020 OBBCCCXM 2507 CO01 4B-10/28/03 $ 600,000 
LPV 142 03 T SALOP 50102D 08BCCO04 2507 COOl 4 B - 10/28/03 $ 321,703 
LPV 142 03 T SALOP 50102D 08BCCO04 2507 CCXM 3 B . 10/28/03 $ 278297 
LRV 026 03 TC SALOE 50102D OBBCRVOO 2507 CCXll 1 0 - 10/29/03 $ 27,363 
LRV 026 03 TC SALOE 50102D OBBCRVOO 2507 COOl 2 0 - 10/28/03 $ 731,900 
LRV 026 03 TC SALOE 50102D OBBCRVOO 2507 CCXM 3C - 10/29/03 $ 17,815 
LRV 026 03 TC SALOE 50102D OBBCRVOO 2507 COOl 40 - 10/29/03 $ 122,922 
Lf iV 031 03 TC SALOE 50102D OBBCRVOO 2507 COOl IE-10/29103 $ 236,472 
LRV 031 03 TC SALOE 501020 OBBCRVOO 2507 CO01 2D - 10/29/03 $ 1;BB3,5BB 
LRV 031 03 TC SALOE 50102D OBBCRVOO 2507 CCXM 3D - 10/29/03 $ (144,033) 
LRV 031 03 TC SALOE 501020 OSBCRVOO 2507 CO04 4 D - 10/29/03 $ 1,650,973 
LPV 037 04 T SALOP 302DD2C OBBCC004 2507 COOl IF-4/6/04 $ 470.552 
LRA 010 04 T BALOR 302DD2C OSBCRVOO 2507 COOl 2 E - 4 W 0 4 t 1,054,448 
LRA 010 04 T 8AL0R 302DD2C OSBCRVOO 2507 CCXJI 2E-4/6/04 $ 202.684 
LPV 037 04 T BALOP 302DD2C 0BBCCO04 2507 COOl 3E - 4/B/04 $ 309.448 
LRA 010 04 T BALOR 302DD2C OSBCRVOO 2507 COOl 4E-4ff i /04 $ 1.067.668 
LPV 037 04 T BALOP 302DD2C 0SBCBB06 2507 COOl 5A-4/6/04 $ 11.742 
LPV 037 04 T SALOP 302DD2C 0SBCBB06 2507 COOl 5A-4/6/04 S 8,268 
LRA 019 04 T BALOR 302DD2C OSBCRVOO 2507 COOl 10-Slim $ 137,379 
LRA019 04 T 8AL0R 302DD2C OSBCRVOO 2507 COOl 2F - 6/1/04 $ 817,726 
LR/k019 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 3F-6/1/04 $ 204,496 
LPV 085 04 T SALOP 302DD2C OBBCCCXM 2507 COOl 3F-6/1/04 $ 258,000 
LRA019 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 4F-6/1/04 $ 399 
LRA019 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 4F-6/1/04 $ 2,690,000 
LSP023 04 TR2 OBL 302DD2C 08BCBB02 2507 0003 6-6/1/04 $ 40,000 

• 
LR/k034 04 T SALOR 302DD2C OSBCRVOO 2507 CCXll 1H-7/7/04 S 256,390 
LRA034 04 T BALOR 302DD2C OSBCRVOO 2507 COOl 2 G - 7/7/04 J 13.610 
LRA034 04 T SALOR 302CK32C OBBCRVOO 2507 C001 2 G - 7/7/04 $ 1.996.701 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 3G - 7/7/04 $ 137,953 
LflA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 4G - 7/7/04 $ 2,473,622 
LRV 011 04 T SALOE 3 0 2 [ X ^ OBBCRVOO 2507 COOl 11-9/20/04 $ 59,537 
LRV 011 04 T 8AL0E 302DC6C OaBCRVOO 2507 COOl 2h-9/20/04 $ 210,463 
LRV 011 04 T BALOE 302DC6C 08BCRV00 2507 COOl 2h-9/20/a4 $ 439,195 
LRV 011 04 T BALOE 302DC:6C OBBCRVOO 2507 COOl 3h - 9/20/04 $ 42,648 
LRV 011 04 T 8AL0E 302DC:6C OaBCRVOO 2507 COOl 4h - 9/20/04 $ 475,803 
Lf!A 038 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 4h - 9/20/04 $ 271,724 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl BA-9l20m $ 72,354 
LPV 253 04 T SALOP 302DD2E 08BCCO04 2507 COOl 21 - IO/a/04 $ 139,376 
LPV 253 04 TCD aALC3P 302DD2E 0BBCCO04 2507 COOl 21-10/8/04 i 25,624 
LRA 001 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 1J-12/21/04 $ 202,047 
LRA 001 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 2 J - 12/21/04 $ 881,518 
LRA 001 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 31-12/21/04 $ 380,681 
LRA 001 05 T BALOR 302DD2C OaBCRVOO 2507 COOl 41-12/21/04 $ (464,246) 
LPV 044 05 T aALOP 302DD2C 0SBCCO04 2507 C001 3J-2/1 a/05 $ 79,463 
LPV 044 05 T BALOP 302DD2C 0SBCCO04 2507 COOl 3J-2/18/05 $ 206,865 
LRV 015 03 T BALOE 50102D OSBCRVOO 2507 CO01 50-2/18/05 
LRV 015 03 T BALOE 50102D OBBCRVOO 2607 CO01 4J-2/18/05 
LRV 011 04 T 8ALOE 302DC6C OBBCRVOO 2507 COOl 4J-2/18/05 $ 19,931 
LRA 008 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 4J-2/18/05 $ 1,066 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 4J-2/18A)5 $ 42,469 
LRA 008 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4J-2/18/05 $ 1,000,000 
LRA 008 05 T SALOR 302DD2C OSBCfWOO 2507 COOl 4J-2/18/06 $ 1,403,027 
LPV 044 05 T SALOP 302DD2C 0SBCCOO4 2507 COOl 1K-2/18/05 $ 14,672 
LRA 008 05 T SALOR 302DD2C OSBCR\/00 2507 COOl IK-2/18/05 $ 257288 
LRA OOB 05 T SALOR 302DD2C OBBCRVOO 2507 C001 2K-2/1SA15 $ 1,796,160 
LRV 011 04 T SALOE SOlDCeC OSBCRVOO 2507 COOl 6B-2/1SA)5 S (6,513) 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOl 6B-2/18/05 $ (13,418) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
7/31/2011 

LPV142 LRV026 LRV031LRA01 LPV 037 LPV 037 LPV0S5 LRA 019 LRA034 LSP023 LRV 011 LRA 038 LPV253 LRA 001 LPV 044 LRA 008 LPV095 W4X607 LPV229 LRA046 LRA 007 
0SBCC004 OSBCRVOO OBBCRVOO OBBCRVOO 08BCC004 08BCBB06 08BCC004 OSBCRVOO OSBCRVOO 0SBCBB02 OBBCRVOO OSBCRVOO 08BCCO04 OBBCRVOO 0SBCCO04 OSBCRVOO 08BCCO04 08BCCO04 08BCCO04 OBBCRVOO OBBCRVOO 

LPV 037 04 T SALOP 302DD2C 0SBCBB06 2507 C002 5E-6/13/05 $ (6,430) 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 1L-8/13/05 $ 82,209 

LPV 095 05 T BALOP 302DD2C 08BCCO04 2507 COOl 1L-6/13ra5 $ 56.090 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2L-6/13/05 $ 783230 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2L-6/13/05 $ 128,019 

W4X607 04/05C 26W10NN 406FB2A 2507 COOl 3K-6/13A)6 t 30,000 

LPV 095 05 T BALOP 302DD2C 0BBCCO04 2507 COOl 3K-6/13/05 S 3.910 

LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 C001 ' 4K-6/13A15 $ 1,406,542 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 1 M - 6/28/05 t 70,723 

LPV 095 05 T BALOP 302DD2C 08BCCO04 2507 COOl 1 M - 6/28/05 $ 133.793 

LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 2M - 6/28A15 $ 2,695,013 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2M - 6/28/05 $ 547,005 

L f ^ 095 05 T SALOP 302DD2C 0SBCCO04 2507 COOl 3L - 6/28^5 $ 16,207 

LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 4L - 6/2B/05 $ 3,537,259 

LPV229 05 T BALOP 302DD2C 0BBCCO04 2507 COOl IN-9/12/05 $ 51,529 

LPV229 05 T SALOP 302DD2C 08BCCO04 2507 COOl IN-9/12/05 $ 51,127 

LPV229 05 T SALOP 302DD2C 0SBCCO04 2607 COOl 2N-9/12rtl5 $ 443,344 

LRA046 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 2N-9/12/05 $ 632,398 
LRA046 05 T BALOR 302DD2C OBBCRVOO 2507 CO01 3M - 9/12A)5 $ 327,882 

LRA046 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 4M - 9/12/05 $ 31,320 
LRA001 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 1 - 0 - - 12/13/05 $ 5,885 

LRA001 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 2 "0 - - 12/1 Bros $ 1,384,773 

LRA001 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 3N • 12/13/05 $ 360211 
LRV011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 3N and 60-12/13/05 J 

LRA001 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 4N - 12/13/05 S 49,131 

LSP023 04 TR2 OSL 302DD2C 08BCBB02 2507 C003 6 C - 12/13/05 $ (13,418) 

LRA 007 06 T 8AL0R 302DD2C OBBCRVOO 2507 COOl 3-0" - 4/5/06 $ 502,677.00 
LRA. 007 06 T SALOR 302DD2C 08BCR\/00 2507 COOl 3-0" - 4/5/06 S 4,661.00 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2P - 4/5/06 $ 3,131.461.00 
LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 CO01 2P - 4/5/06 % 297.660.00 
LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOl IP-4 /5 /06 s 312.540.00 
LRA 007 06 T 8AL0R 302DD2C OBBCRVOO 2507 COOl 1P-4/5flJ6 i 97.153.00 
LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 4-0" - 4/5/06 i 2,504,847,00 
LRA 007 06 T SALOR 302DD2C 08BCR\/00 2507 COOl 4-0- - 4/5/06 i 849,000.00 
LRV 007 06 T SALOE 3 0 2 D C ^ OSBCRVOO 2507 COOl 1Q-5/30/06 
LRV 007 06 T SALOE 302DC6C OBBCRVOO 2507 COOl 2 0 - 5/30/06 
LRV 007 06 T SALOE 302DC6C OBBCRVOO 2507 COOl 3P - 5/30/06 
LRV 007 06 T SALOE 302DC:6C OSBCRVOO 2507 COOl 4P-5/30/06 
LR/k027 06T SALOR 302DD2C OSBCRVOO 2507 COOl IR-6/12/06 
LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOl 2R - 6112105 
LRA027 06T SALOR 302DD2C OSBCR\/00 2507 COOl 2R-6/12/06 
Lf«A027 06T BALOR 302DD2C OBBCRVOO 2507 COOl 3Q-6/12/06 
LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOl AO-6112105 
LR/k027 06T SALOR 302DD2C 08BCR\/00 2507 COOl 4Q-6/12/06 
Transfer L l ^ 007 06 T SALOR 302DD2C 08BCR\/00 2T and 3S mm i 
LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 C001 4SB/9/06 
LFtA 007 06 T SALOR 302DD2C 08BCRV00 2507 COOl 4S 8/9/06 $ 170290 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl I S - 8 ^ 6 
LRA 036 06 T SJkLOR 302DD2C OBBCRVOO 2507 COOl is-sm>6 
LflA 036 06 T BALOR 302DD2C OBBCRVOO 2507 C001 2S-8/8n}6 
LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 2S-SISI06 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 4R-S/8ro6 
LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 4R-ara/06 
LPV 169 06 T eALOP 302DD2C 0BBCCO04 2507 COOl 3R-BISI06 
Transfer LRA 036 06 T SALOR 302DD2C OSBCRVOO 2U and 4T- 9/22/06 
LPV226 06 T SALOP 302DD2C OBBCCCXM IT - 10/24/06 
Lf>V226 06 T 8/kLOP 302DD2C 08BCCO04 2V - 10/24/06 
LPV226 06 T SALOP 302DD2C 0BBCCO04 3T - 10/24/06 
LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 4 V - 12/12/06 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2 W - 12/12/06 
LRA 002 07 T BALOR 302DD2C OSBCRVOO 2507 C001 2 W - 12/12ra6 
LPV 019 07 T BALOP 302DD2C 0BBCCO01 2507 C004 3 U - 12/12/06 
LPV 019 07 T SALOP 302DO2C 08BCXO02 2507 C002 3U - 12/12/06 
LPV 019 07 T SALOP 302DD2C 0SBCCCX)5 2507 C006 3 U - 12/12/06 
LRA 002 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 3 U - 12/12A16 
LPV 019 07 T BALOP 302DD2C 08BCCO07 2507 0003 7-12112106 
LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 1U-2/6/07 

LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 2X - 2/6/07 
LRA 005 07 T SALOR 302DO2C OSBCRVOO 2507 C001 2X-2/6/07 

LRA 005 07 T SALOR 302DD2C 08BCR\/00 2507 COOl 2X-216/07 
LRA 005 07 T SALOR 302OD2C OBBCRVOO 2507 COOl 3 V-2 /5 /07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
7/31/2011 

LPV142 LRV026 LRV031LRA01 ILPV 037 LPV 037 LPV0S5 LRA 019 LRA034 LSP023 LRV 011 LRA 038 LPV253 LRA 001 LPV 044 LRA 008 LPV095 W4X607 LPV229 LRA046 LRA 007 
08BCC004 OSBCRVOO OSBCRVOO OBBCRVOO 0BBCC004 0BBCBB06 0SBCC004 OSBCRVOO OBBCRVOO 08BCBB02 OSBCRVOO OBBCRVOO OBBCCCXM OBBCRVOO 08BCCO04 OBBCRVOO 0BBCCO04 08BCCO04 0SBCCO04 OBBCRVOO OSBCRVOO 

LRA 005 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 4W - 2/6/07 
LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOl '.. . * 4 W - 2 « / 0 7 
LPV 052 07 T SALOP 302DD2C 08BCCO07 2507 C003 r 7A-m/07 
LPV ;125 07.TCD SALOP 302DD2C 0SBCCO04 2507 COOl • .0:.VS • !• IV-5/7/07 
LPVi125 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOl 2y-srr/o7 
LRVi125 07 TCD SALOP 302DD2C 0SBCCO04 2507 COOl 3W - 5/7ro7 
LRA 021 07 T SALOR 302DD2C OBBCRVOO 2507 COOl i3Wr. 5/7/07 
LRA 021 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 33W - 5/7/07 
LRA 021 07.TSAL0R 302DD2C OBBCRVOO 2507 COOl : " ,4X-5/7 /07 
LPV 125 07 TCD SALOP 302DD2C 08BCCCXM 2507 C003 ;•. 8-5/7/07 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl ' -IW-7112107 
LRA 037 07.T8AL0R 302DD2C OBBCRVOO 2507 COOl 2Z-7112107 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 3X- 7/12/07 
LRA 037 07 T 8AL0R 302IX32C OBBCRVOO 2507 COOl . .4Y-7/12A)7 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl » A-i-7112107 
LRV 009 07 T 9AL0E 302DC6C OBBCRVOO 2507 C»01 Al-7112107 
LPV 166 07T SALOP 302DD2C 0BBCCO04 2507 COOl 70-7/12107 
LRA 037 07,T BALOR 302DD2C OSBCRVOO 2507 COOl 7C-7112107 
LPV 188 07.5TCD SALOP 302DD2C 08BCCO04 2507 COOl ix-8rao7 
D7P041 07 T.72DP 302DD2D HQOOBMOO 2507 ix-smo7 
LPV 188 07 TCD SALOP 302DD2C OBBCXXXM 2507 COOl 2AA-8/2/07 
07P041 07 T 72DP 302DD2D HQOOBMOO 2507 . A3Y-Sm07 
LRA 037 07 T BALOR 302DO2C OSBCRVOO 2507 COOl - :. • AZ-SI2I07 
LRA 038 07 T BALOR 302DD2C OBBCRVOO 2507 COOl • • .'l< f AZ-3/2107 
LPV 188 07 TCD SALOP 302DD2C08BCCO04 2507 COOl 'f. . .. A Z - BC/07 
LFiA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 70-S/2107 
LPV IBB 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOl 7D-S/2I07 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 BA-8/2/07 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 BA - S/2107 
D7P042 07 T 72DP 302DD2D HQOOBMOO 2507 eA-812107 
2W6E62 0607 C3 262W0NN 405FS4A 2571 BA - 8/2/07 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 9 - 8 ^ 0 7 
LPV 1 SB 07 TCD SALOP 302DD2C 0SBCCO04 2507 COOl 1Y - 9/4/07 
LPV 222 07 T 8/kLOP 302DD2C 0SBCCO04 2507 COOl 1Y-9/4/07 
LPV 222 07 TCD SALOP 302DD2C OSBCXCXM 2507 COOl 2BB - 9/4/07 
LPV 222 07 TSALOP 302DD2C 08BCCO04 2507 C001 '2BB-9 /4 /07 
D7P059 07TCD,72DP 302DD2C HQOOBMOO 2507 2BB-9/4 /07. 
D7P059 07.TCD 72DP 302DD2C HQOOBMOO 2507 .2BB-.9/4/07 
D7P060 07i;TCD 72DP 302DD2C HC300BMOO 2507 2BB - 9/4/07 
LPV 222 07iTCD SALOP 302DD2C OSBCXXXM 2507 COOl S3Z-9/4/07 
LPV 188 07 TCD SALOP 302DD2C 0SBCCCXI4 2507 COOl AAA • S/Ami 
LPV 222 07 TCD SALOP 302DD2C 08BCCOO4 2507 COOl AAA - 9/4/07 
LRA 046 07 TCD 8AL0R 302DD2C OBBCRVOO 2507 COOl 4AA - 9/4/07 
LRV 021 07 TCD SALOE 302DC6C OBBCRVOO 2507 COOl 4AA - 9/4/07 
LRV 021 07T BALOE 302DC6C OSBCRVOO 2507 C001 4AA-9/4/07 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 •1. i . 7E-9/4/07 
LPV233 07 T SALOP 302DD2C 0SBCCO04 2507 COOl • - • i z - io/iiro7 
LPV233 07 T BALOP 302DD2C 0SBCCOO4 2507 COOl 2CC-10/M/07 
LPV227 07 T SALOP 302DD2C 0SBCCO04 2507 COOl 2 C C - 10/11/07 
LPM2A0 07 T SALOP 302DD2C 0SBCCOO4 2507 COOl •.. 2 C C - io / i i ra7 
D7P0S4 07 TCD 72DP 302DD2C OSBCTAOO 2507 .,• .2CC-10/.1iro7 
D7P086 07 TCD 72DP 302DC6C OSBCTAOO 2507 .. i , 2CC-10/11/07 
D7P084 07 TCD 72DP302DD2C OSBCTAOO 2507 " > - »<3AA- ia f i i ro7 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507 3AA-10/11/07 
LRA051 07 T SALOR 302DD2C OSBCRVOO 2507 COOl . ABB-10/11/07 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 7F-10111/07 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 SC-10/11/07 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 •.9B-10/11/07 
D7P0S6 07 TCD 72DP 302DC»C OSBCTAOO 2507 • • 2 E E - 1/8/08 
D7P086 07 TCD 72DP 3 0 2 D C ^ OSBCTAOO 2507 ; SE-1/S/0S 
LRA021 07 T BALOR 302DD2C OBBCRVOO 2507 C001 • 3CC-1 /S/0S 
D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2507 3CC - 1/8/08 
LRA021 07 T BALOR 302DD2C 08BCR\/00 2507 C001 2EE -1/8/08 
D7P0B4 07 TCD 72DP 302DD2C OBBCTAOO 2507 2EE - 1/S«8 
D7P0B4 07 T 72DP 302DD2C OSBCTAOO 2507 • BF-3/3/08 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 3DD -3/3/08 
LPV021 08 T SALOP 302DD2C OBBCCCXM 2507 COOl lAAr 12/3/07 
LPV021 OB T SALOP 302DD2C OBBCCCXM 2507 COOl 2DDr 1213m 
LRA004 OB T SALOR 302DD2C OSBCRVOO 2507 CO01 200-12/3/07 
LFM004 08 T SALOR 302DD2C 08BCR\/00 2507 COOl 3 B B - 12/3/07 
LRA0O4 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 3BB-12/3/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY WAF No/Date 

7/31/2011 

LPV142 . LRV026 LRV031LRA01I LPV 037 LPV 037 LPV085 LRA 019 LRA034 LSP023 LRV O i l LRA 038 LPV253 LRA 001 LPV 044 LRA 008 LPV095 W4X607 LPV229 LRA046 LRA 007 

08BCC004 OSBCRVOO OSBCRVOO OSBCRVOO 0SBCC0O4 0SBCBB06 0SBCC004 OSBCRVOO OSBCRVOO 0BBCBB02 OBBCRVOO OSBCRVOO 08BCCO04 OBBCRVOO 0SBCCO04 OBBCRVOO 08BCCO04 08BCCO04 08BCCO04 OSBCRVOO OBBCRVOO 

LfiA004 08 T SALOR 302DD2C OBBCRVOO 2507 COOl 4CC-12/03/07 
LRA004 08 T SALOR 302DD2C OSBCRVOO 2507 COOl ACC- 12103107 • 

LPV021 08 T SALOP 302DD2C 0SBCCO04 2507 COOl 7G - 12/03/07 .-
LPV021 08 T SALOP 302DD2C OBBCCCXM 2507 COOl SO- 12103/07-
LPV021 OS T SALOP 302DD2C OBBCCCXM 2507 COOl 8F-3/3ro8 
LPV021 OB T SALOP 302DD2C 08BCCO04 2507 COOl 3DD-.3/3/08 

LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 1 B B : - - 3 / 1 1 / 0 S 

LRA017 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 2FF-3/11/08 
LRA017 08 T SALOR 3020D2C OSBCRVOO 2607 COOl BEE -3/11/OS 

LRA017 08 T 8AL0R 302DD2C OSBCRVOO 2507 COOl 4DD-3/11/0B 

LRA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 4DD-3/1 i ro8 
LRA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 7H-3/11/08 

LPV069 08 T BALOP 302DD2C 08BCBD03 2507 C001 90 - 3/1 iroB 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 C001 ICC-5/19/08 
LRA027 06T SALOR 302DD2C OSBCR\/00 2507 COOl 2GG-5/19/0B 
LRA027 06T BALOR 302DD2C OBBCRVOO 2607 C001 3FF-5/19/08 

LPV102 08 TCD ALOP 302DD2C 0BBCCO04 2507 C001 3FF-5/19ro8 
LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl 4EEr5/19roB 

LPV102 08 TCD ALOP 302DD2C 08BCCO04 2507 C001 71-5/19/08 

LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl SH-5/19/08 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl 90-5/19/OS 
LPV102 OS TCD ALOP 302DD2C 0SBCCCMM2507 C ^ l 9E-6/25/08 

LPV102 OS TCD ALOP 302DD2C 0BBCCO04 2507 COOl 2HH-6/25/08. 

LPV167 08 T BALOP 302DD2C OBBCCCXM 2507 COOl 1 DO-6/25/08 

LPV167 08 T SALOP 302DD2C OBBCCCXM 2507 COOl 2 II - 6/26/08 
LPV167 08 T SALOP 302DD2C 0SBCCO04 2507 COOl 3GG - 6/25/08 

LPV167 08 T 8/kLOP 302DD2C 0SBCCO04 2507 COOl 4FF - 6/25/08 
LPV167 08 TCO SALOP 302DD2C 0SBCCO04 2507 COOl 4FF - 6/25108 
LRA034 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 4FF - 6/25/08 

LPV167 08 T BALOP 302DD2C 08BCCO04 2507 C001 7J - 6/25/OS 
LPV160 08 TCD SALOP 302DD2C 0BBCBDO3 2507 COOl 9F - 6/25/08 
LFtA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 2JJ - 7/2A/0S 

LfVk034 08 T BALOR 302DD2C OBBCRVOO 2507 CXIOI 3HH - 7/24/OB 
LPV167 08 TCD BALOP 302DD2C OSBCCCXM 2507 COOl 3HH - 7/2A/0B 

LRA034 OS T SALOR 302DD2C OSBCRVOO 2507 COOl AGO - 7/2Am 
LPV167 08 TCD SALOP 302DD2C OSBCCCXM 2507 COOl 4GG - 7/24/08 

LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl 1EE-8/25/08 

LPV167 OS T BALOP 302DD2C 08BCCO04 2507 COOl 1EE-8/25/08 
LSP096 08 TR2B OSLRABC 302DD2C OBBCCCXM 2507 COOl 1EE-8/25/08 

LSP096 06 TR2B OSLRABC 302DD2C OBBCRkflX) 2507 COOl 1EE-8/25/08 

LRA027 06T BALOR 302DD2C OSBCRVOO 2507 C001 2KK - 8/25/OB 

LPV102 08 TCD ALOP 302DD2C 0BBCCO04 2507 COOl 2KK - S/25/0B 

LPV167 08 T 8/kLOP 302DD2C 0SBCCO04 2507 COOl 2KK - SI25/0B 

LRA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 2KK-8/25/08 

LSP096 08 TFS2B OSLRABC 302DD2C OSBCCCXM 2507 C001 2KK - 8/25/08 

LSP096 OS TR2B OSLRABC 302OD2C OBBCRVOO 2507 COOl 2KK - 8/25/08 
LRA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 311 - 8/25/08 

LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl 311 - 8/25/08 

LPV167 OB TSALOP 302DD2C OBBCCCXM 2507 COOl 311-8/25/08 
LPV167 08 TCD BALOP 302DD2C 0BBCCO04 2507 COOl 311 - 8125/08 

LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl 311 - S/25IOB 

LSP096 08 TR2B OBLRABC 302DD2C OBBCCCXM 2507 COOl 311 - B/25108 

LSP096 08 TR2B OBLRABC 302DD2C OSBCRVOO 2507 COOl 311 - 8/25/08 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 4HH - 8/25ro8 
LPV167 08 T BALOP 302DD2C OSBCCCXM 2507 COOl 4HH - 8/25/08 

LPV167 OB TCD SALOP 302DD2C OBBCCCXM 2507 COOl 4HH - 8/25/08 
LSP096 08 TR2B OBLRABC 302DD2C OBBCCCXM 2507 COOl 4HH - 8/25/08 

LSP096 08 TR2B OBLRABC 302DD2C OBBCRVOO 2507 COOl 4HH - S/25/08 

LSP096 08 TR2B OBLRABC 302DD2C OBBCRVOO 2507 COOl 4HH - S/25/0B 
LPV167 08 T SALOP 302DD2C 0SBCCO04 2507 COOl 7K - B/25/0B 

LPV102 06 TCD ALOP 302DD2C 0SBCCO04 2507 COOl 7K - 8125/06 

LSP096 08 TR2B OSLRABC 302DD2C OSBCCCXM 2507 COOl 7K - 8/25/08 

LPV102 08 TCD ALOP 302DD2C 08BCXO04 2507 COOl Bi-8/25108 

LSP096 08 TR2B OSLRABC 302DD2C OSBCCXXM 2507 COOl 8J - 8/25/08 

LPV160 08 TCD SALOP 302DD2C 0SBCBD03 2507 COOl 9G - S/25/08 

LSP096 06 TR2B OSLRABC 302DD2C 0BBCBD03 2507 COOl 9G - 8/25/08 

LSP096 08 TF!2B OSLRABC 302DD2C 08BCBD03 2507 COOl 9 H - 10/17/OB 

LP\/242 08 TCD BALOP 302DD2C 08BCBD03 2507 COOl 9 H - 10/17/08 

LSP002 09 TR2B OBLftABC 302DD2C OBBCCCXM 2506 COOl lFF-10/2eroB 

LSP002 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOl 2LL - 10/28/08 

LSP002 09 TFt2B OSLRABC 302DD2C 08BCCOO4 2506 COOl 3JJ -10/28108 1 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - W/kF HISTORY WAF No/Date 
7/31/2011 

LPV142 LRV026 LRV031LRA01 LPV 037 LPV 037 LPV085 LRA 019 LRJk034 LSP023 LRV O i l LRA 038 LPV253 LRA 001 LPV 044 LRA 008 LPV095 W4X607 LPV229 LRA046 LRA 007 
08BCC004 OBBCRVOO OBBCRVOO OBBCRVOO 0BBCC004 0S8CBB06 08BCC004 OSBCRVOO OSBCRVOO 08BCBB02 OBBCRVOO OBBCRVOO OSBCCCXM OSBCRVOO 08BCCO04 OBBCRVOO 08BCCO04 0BBCCO04 OSBCCCXM OSBCRVOO OBBCRVOO 

POP extension only 411 - 10/28/08 
POP extension only 7L- 10/28/08 
POP extension only SK-10/28/08 
POP extension only 91 - 10/28ro8 
LSP002 09 TR2B OSLRABC 302DD2C 0B8CCO05 2506 0006 10- 10/28A>B -
LRA017 08 T SALOR 302DD2C OBBCRVOO 2507 COOl 7M 12/16/08 
LSP096 08 TR2B OBLRABC 302DD2C OBBCRVOO 2507 COOl 3KK-12116m 
LSP096 08 TR2B OBLRABC 302DD2C OBBCCCXM 2507 COOl 3 K K - 12/16ro8 
LSP096 08 TR2B OBLRABC 302DD2C OBBCRVOO 2507 COOl 4 J J - 12/16ro8 
LSP096 08 TR2B OBLRABC 302DD2C OBBCCCXM 2507 COOl 4 J J - 12/16raS 
LftAOl 7 08 T SALOR 302DD2C OBBCRVOO 2507 COOl 4 J J - 12/I6ro8 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 1 G G - 12/16/08 
LSP013 09 TR2B OBLfVkBC 302DD2C OBBCRVOO 2506 COOl 2MM- 12116m 
LSP013 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOl 2 M U - 12/16/08 
LSP013 09 TR2B OBLfiABC 302DD2C OBBCRVOO 2506 COOl 3a - 12116m 
LSP013 09 TR2B OBLfiABC 302DD2C OBBCRVOO 2506 COOl 4 K K - 12/16ro8 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 C001 7 N - 12/16/08 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl BL - 12116m 
LSP014 09 TT^2B 08LBC03 302DD2C 08BCBD03 2506 COOl 9J-12116/08 
LSP013 09 TR2B OBLRABC 302DD2C 0BBCCO05 2506 0006 10A - 12/16/08 
C9H001 09 T 50C 501E52C HQOOGEOO 2506 11-2/1B/09 
C9H001 09/10 B 50C 501E52C 2506 ii-2iism 
LSP072 09 TR2B 08Lf!ABC 302DD2C OBBCRVOO 2506 COOl 1HH - 4/9/09 
LSP072 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 2NN - 4/9ro9 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 4LL - 4/9/09 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 4LL - 4/9ra9 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 7 0 - 4/9/09 
LPV124 09 T SALOP 302DD2C 08BCSW00 2506 C002 11A - A/3/09 
LSP013 09 TF!2B OBLR/kBC 302DD2C 08BCCO04 2506 COOl 2.00-5/im 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 2.00 - 5/1/09 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 8M -5/iro9 
LSP013 09 TR2B OBLFiABC 302DD2C OBBCCCXM 2506 COOl 8M -5/1/09 
LSP002 09 TR2B OBLRABC 302DD2C 08BCCO05 2506 C006 10B-B/13/09 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 C006 10B-S113m 
LSP002 09 TR2B 08Lf!ABC 302DD2C OBBCCCXM 2506 C006 10B-8/13/09 
LSP002 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 C006 SUM-8113m 
LPV124 09 T SALOP 302DD2C 08BCSW00 2506 C002 11 B - 8/6/09 
LSP201 09 TR2B OBLRABC 302DD2C OBBCRk/OO 2506 COOl 1.11-8/17/09 
LSP201 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 2PP - B/nm 
LSP201 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 2PP-B/17 /09 
LSP201 09 TR2B 08LF!ABC 302DD2C OSBCRVOO 2506 COOl 4MM - 8/17/09 
LSP002 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 0006 3NN - 9/2Sm 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 C006 2QQ - 9/2Sm 
LSP013 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOl I J J - 12/15/09 
LSP013 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 COOl IOC - 12/15/09 
LSP013 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 COOl 2SS-7 /1 /10 
LSP201 09 TR2B OBLRABC 302DD2C 08BCRV00 2506 C001 4.00-6/29/10 
LSP201 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOl 4.00 - 6/29/10 
LSP201 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 COOl 4PP-7 /1 /10 
LSP002 09 TR2B OBLFiABC 302DD2C 0BBCCO05 2506 C006 10D-6/29/10 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 C006 10.D-6/29/10 
LSP0a2 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 C006 10E-7/1/10 
LSP013 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 C001 S'O'-7/1/10 
LSP201 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 COOl B'O - 7/1/10 
LSP002 09 TR2B OBLRABC 302D02C OSBCCCXM 2506 C006 S'O'-7/1/10 
LSP169 10 TR2B 08LBC03 302DD2C 08BCBD03 2506 COOl 9 L - 10/14/10 
LSP013 11 TR2B 0BLBC03 302DD2C 0SBCBD03 2506 COOl 9M - SOW 213/11 
LSP013 11 TR2B 0BLBC03 302D02C 08BCBD03 2506 COOl 9N - SOW 6/30/11 
TOTAL WAFs $ 1200.000 $ 900.000 $ 3.627,000 S 2.325.000 $ 780.000 $ 13.570 $ 258,000 $ 13,100,000 $ 4,878,276 $ 26,582 $ 1,300,000 $ 271,724 $ 165,000 $ 2,800,000 $ 300,000 $ 4,500,000 $ 210,000 $ 30,000 $ 546,000 $ 991,600 $ 7,870289 

BALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G&A 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
7/31/2011 

WAF No/Date P L A N S - W A F HISTORY 
7/31/2011 

WAF No/Date 

LPV142 LRV026 LRV031LRA01 LPV 037 LPV 037 LPV0S5 LRA 019 LRA034 LSP023 LRV O i l LRA 038 LPV253 LRA 001 LPV 044 LRA 008 LPV095 W4X607 LPV229 LRA046 LRA 007 
08BCCOO4 OSBCRVOO OBBCRVOO OBBCRVOO 08BCC004 08BCBB06 08BCC004 OBBCRVOO OSBCRVOO 08BCBB02 OSBCRVOO OSBCRVOO OSBCCCXM OSBCRVOO 0SBCCO04 OSBCRVOO 08BCCO04 08BCCO04 OBBCCCXM OSBCRVOO OBBCRVOO 

TOTAL COMMITMENTS 

CURRENT MONTH COMMITMENTS 

Balance to Commit (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY 
7/31/2011 

WAF No/Date P L A N S - WAF HISTORY 
7/31/2011 

WAF No/Date 

LPV142 LRV026 LRV031LRA01 LPV 037 LPV 037 LPV085 LRA019 LRA034 LSP023 LRV O i l LRA 038 LPV253 LRA 001 LPV 044 LRA 008 LPV095 W4X607 LPV229 LRA046 LRA 007 
08BCC004 OSBCRVOO OSBCRVOO OSBCRVOO 08BCC004 0SBCBB06 08BCC004 OBBCRVOO OSBCRVOO OSBCBB02 OSBCRVOO OBBCRVOO 08BCCO04 OSBCRVOO 0SBCCO04 OSBCRVOO 08BCCO04 0SBCCO04 0SBCCO04 OSBCRVOO OSBCRVOO 

A D V A N C E S 
7/31/2011 
A D V A N C E S 
7/31/2011 
A D V A N C E S 
7/31/2011 

July ach/ance against LPV046 
Aug advance against LRVOIS 
1st January advance against LRVOIS and LPV 412 $ 600,000 
1 St January advance against LRV019 
2nd January advance against LRV019 
2nd January advance against LRV094 
2nd January advance against LRV023 
2nd January advance against LPRV142 $ 300,000 
3rtl January advance against LPRV142 $ 300,000 
April advance against LRV 031 (Wafs 1E, 2D, 3D, 4D) $ 3,627,000 
July advance against LRV 026 (Wafs ID, 2C, 3C, 4C) $ 900,000 
August advance against LRV 015; LPV037; LRA 010 IF, 3B, 4B, part2E S 1,054,448 $ 470,552 
Sept advance against LRA010 part 4E S 1,000,000 
Sept advance against LRA010, LPV037 part4E, 2E, 3E, 5A $ 270,552 $ 309,448 $ 20,000 
Sept advance against LPV085, LRA019 3F, 1G, 2F, 3F, part4F $ 258,000 $ 1,160,000 
October advance against LRA019, LRA 034; LSP023 1H, part2G, 4F ,6A $ 2,690.000 $ 270,000 S 40.000 
December advance against LRA034, LRV011 2G, 3G, 4G, 11, part 2h $ 4,608.276 $ 270,000 
Febrtjary advance against LPV253, 08BCCO04 21 S 165,000 
Febmary advance against LRA 05T, OSBCRVOO IJ , 2J, 31, 41 "$ 1,000,000 
Febn/ary advance against LRVOIS OSBCRVOO; LPV 037 part 2h, 3h, 3J, 4h, $ (6,430) $ 977,577 $ 271,724 $ 285,328 $ 43,525 
08BCBB06; LRV011 OBBCRVOO; LRA 038 OBBCRVOO part 4J , 5B plus SE 
LPV044 OSBCCCXM; LRA 008 OSBCRVOO 
Credit IPAC May 6 $ (8,258) i (13.418) $ (205,865) $ (42,459) 
May advance against LRAOOS OSBCRVOO pan of 4J J 1,000,000 
June advance against LPV 044 OSBCCCXM part of 3J $ 205.865 
June advance against LRA 008 OSBCRVOO part of 4J $ 42,459 
June advance against LRA 008 OSBCRVOO part of 4J $ 1.403.027 
June advance against LPV 044 0BBCCO04 part of IK $ 14,672 $ June advance against LRA 008 OSBCRVOO part of IK % 257.288 
June advance against LRA 008 OBBCRVOO 2K $ 1,796,160 
June advance against LRA 019 OBBCRVOO 1L $ B2209 
June advance against LPV 095 OBBCCCXM 1L $ 56,090 
June advance against L f ^ 019 OBBCRVOO part 2L $ 7B3,230 
Aug advance against LRA 019 OSBCRVOO part of 2L $ 128,019.00 
Aug advance against W4X607 part of 3K J 30,00000 
Aug advance against LPV 095 05 OBBCCCXM part of 3K $ 3,910,00 
Aug advance against LRA 019 OBBCRVOO 4K $ 1,406.542.00 
Aug advance against LRA 019 OSBCRVOO 1M $ 70,723.00 
Aug advance against LPV 095 05 OBBCCCXM 1M S 133,793,00 
Aug advance against LRA 019 OSBCRVOO part of 2M S 2.695.013.00 
Nov advance against LPV229 0SBCCO04 part of IN $ 51,529.00 
Nov advance against LRA 019 OBBCRVOO 2M $ 547,005 
Nov advance against LRA 019 OSBCRVOO 4L $ 3,537,259 
Nov advance against LPV 095 0S6CCO04 3L $ 16,207.00 
Jan advance against LRVOl 1 08BCRV00 3N $ 52,423 
Jan advance against LPk/229 0BBCCO04 IN $ 51.127 
Jan advance against LP\/229 08BCCO04 2N $ 443.344 
Jan advance against LRA046 OSBCRVOO 2N $ 632.398 
Jan advance against LRA046 OBBCRk/OO 3M $ 327,882 
Jan advance against LRA046 OSBCRVOO 4M $ 31,320 
Jan advance against LRA001 OSBCRVOO 1 -0" $ 5,885 
Jan advance against LR/kOOl OSBCRVOO 2 -0 - $ 1,384,773 
Jan advance against LRA001 OSBCRVOO 3N $ 360211 
Jan advance against LRA001 OSBCRVOO 4N $ 49,131 
Jan advance against LPV037 08BCBB06 Partial 5D S 8,206 
Feb advance against LPV037 08BCBB06 Partial 5D $ 52 
Advance trf in Volpe's records to match EPA records f romLP\ /229toLRA007 $ (494,471) $ 494,471.00 
Advance trf in Volpe's records to match EPA records from LPV037 to LRA007 S (8.206) $ 8,206,00 
Mar advance against LPV037; LPV 229 partial IN, partial 2N i 8.206 $ 494.471 
Mar advance against LFIA 007 3 '0" ; partial 2P $ 1,632,922.00 
April advance against LRA 007 partial 2P $ 1.503.200.00 
May advance against LRA 007 balance 2P $ 297.660.00 
May advance against LRA 007 partial 1P $ 312.540.00 
June advance against LRA 007 partial IP; partial 10 $ 2.602.000.00 
July advance against LRA 007 4-0--4/5/06 $ 849.000.00 
July advance against LRV 007 10 - 5/30/06 
July advance against LRV 007 2Q - 5A30/06 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

P L A N S - W A F HISTORY WAF No/Date 

7/31/2011 

LPV142 LRV026 LRV031LRA01I LPV 037 LPV 037 LPV0B5 LRA 019 LRA034 LSP023 LRV O i l LRA 038 LPV253 LRA 001 LPV 044 LRA OOB LPV095 W4X607 LPV229 LRAa46 LRA 007 

0SBCC004 OSBCRVOO OSBCRVOO OSBCRVOO 08BCC004 08BCBB06 08BCC004 OBBCRVOO OSBCRVOO 0BBCB802 OBBCRVOO OSBCRVOO 0SBCCO04 OBBCRVOO 0SBCCO04 OSBCRVOO OBBCCCXM 0SBCCO04 08BCCO04 OBBCRVOO OSBCRVOO 

July advance against LRV 007 3P - 5/30/06 

July advance against LRV 007 4P - 5/30/06 

July advance against LRV 007 4S - BA)9/06 

July advance against LRA 007 4S - 8/09/06 $ 170.290.00 

July advance against LRA 007 2T and 3S S/9/06 $ 
July advance against LRA 027 1R-6/12106 

July advance against LRA 027 2R - 6/12/06 

Aug advance against LRA 027 2R - 6/12/06 

Aug advance against LRA 027 30-6/12/06 

Aug advance against LRA 027 AO-6/12106 

Sep advance against LRA 027 partial 4 0 6/12/06 

Sep advance against LRA 036 partial IS 8/8/06 

Oct advance against LRA 036 partial IS 8/8/06 

Oct advance against LRA 036 partial 2S 8/S/06 

Nov advance against LRA 036 partial 2S 8/8/06 

Nov advance against LRA 036 partial 4R 8/8/06 

Decemtier advance against LRA036 partial 4R S/S/06 

December advance against LPV 169 3R 8/8/06 

December advance against LPV 226 IT 10/24/06 

December advance against LPV 226 2 V - 10/24/06 

Decemtier advance against LPV 226. 3T - 10/24/06 

January advance against LRA 036 2U and 4T- 9/22/06 

January advance against LRA 036 2 W - 12/12/06 

January advance against LRA 036 AM-12112106 

January advance against LRA 002 2W-12/12/06 

January advance against LPV 019 7 - 12/12/06 

January advance against LPV 019 3U - 12/12/06 
January advance against LPV 019 3U - 12112106 
January advance against LPV 019 3U - 12112106 

January advance against LRA 002 3U- 12112106 

April advance against LRAOOS HI-216/07 

April advance against LRAOOS partial 2X - 2/6ro7 

May advance against LRAOOS partial 2X - 2/6/07 
June advance against LRA 005 partial 2X - 2/6/07 

June advance against LRA 006 partial 3V - 2/6/07 
June advance against LRA 005 partial 4W-2/6/07 

July advance against LRA 005 partial 4W-2/6/07 

July advance against LPV 052 7A - 21&07 

July advance against LPV 125 IV - 5/7/07 

July advance against LPV 125 2Y - 5nm 
July advance against LPV 125 partial 3W-5/7/07 

July advance against LRA 021 partial 3W-5/7/07 

August advance against LRA 021 partial 3W-5/7/07 

August advance against LRA 021 4X - 5/7ro7 

August advance against LPV 125 8 - snm 
August advance against LRA 037 IW-7/12107 

August advance against LRA 037 2Z-7/12/07 

August advance against LRA 037 3X-7/12/07 
August advance against LRA 037 partial 4Y-7/12/07 

September advance against LRA 037 partial 4Y-7/12/07 
September advance against LRV 009 partial 4Y - 7/12/07 
Septemtier advance against LPV 166 partial 7C-7/12/07 

September advance against LRA 037 partial 7C - 7/12ro7 

October advance against LPV 18S 07 TCD 1 X - 8 m 0 7 

September advance against D7P0A1 IX - 8/2/07 

October advance against LPV 188 07 TCD 2 A A - 8 0 / 0 7 

Septemtier advance against D7P0A1 3Y - 8a07 

September advance against LRA 037 AZ-80107 
September advance against LRA 038 AZ - 80107 

October advance againslLPV 18807 TCD AZ - 812107 

Septemtier advance against LRA 037 70-8/2107 

October advance against LPV 188 07 TCD 70-80107 
September advance against D7P037 partial BA - S/2107 

October advance against D7P037 partial SA - B/2107 
CX:tober advance against D7P042 BA-8/2/07 

October advance against 2Vt£E62 SA-S/2107 

October advance against D7P(M1 i-SO107 

October advance against LPV 188 07 TCD 1Y - 9/4/07 

October advance against LPV 222 1Y-9/4/07 
October advance against LPV 222 07 TCD 2BB - 9/4/07 
October advance against LPV 222 2BB - 9/4/07 1 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
7/31/2011 

LPV142 LRV026 LRV031LRA01 ILPV 037 LPV 037 LPV0S5 LRA 019 LRA034 LSP023 LRV 011 LRA 038 LPV253 LRA 001 LPV 044 LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 007 
0BBCC004 OSBCRVOO OBBCRVOO OSBCRVOO 08BCC004 0SBCBB06 08BCC004 OSBCRVOO OBBCRVOO 08BCBB02 OBBCRVOO OBBCRVOO 0SBCCO04 OSBCRVOO OSBCCCXM OBBCRVOO 08BCCO04 08BCCO04 0SBCCO04 OSBCRVOO OSBCRVOO 

CXAober advance against D7P05g 07 TCD 2BB - 9/4/07 
CXitober advance against LPV188 0 7 T C D AAA - 9/4/07 
December advance against D7P059 07 TCD 2BB - 9/4/07 
Ocember advance against D7P060 07 TCD 2BB - 9/4ro7 
December advance against LPV 222 07 TCD 3Z-9/4/07 
December advance against LPV 222 07 TCD 4AA - 9/4ro7 
December advance against LRA 046 07 TCD AAA - 9/4/07 
December advance against LRV 021 07 TCD 4AA - 9/4ro7 
December advance against LRV 021 07 T AAA - 9/4/07 
December advance against D7P060 07 TCD 7E - 9/4/07 
December advance against LPV233 07 T 1Z- 10/11/07 
December advance against LPV233 07 T 2CC-10/1 i ro7 
December advance against LPk/227 07 T 2CC-10/11/07 
December advance against LPV240 07 T 2 C C - 10/11/07 
December advance against D7P084 07 TCD 2CC-10/1 i ro7 
December advance against D7P086 07 TCD pending WAF S trf 
January advance against D7P064 07 TCD 3AA-10/1 i ro7 
January advance against D7P084 07 T 3AA-10/11/07 
January advance against LRA051 07 T ABB-10/11/07 
January advance against D7P084 07 T 7F-10/11/07 
January advance against D7P084 07 T 9B-10/11/07 
January advance against LPV021 08 T 1/kA- 12ra/07 
January advance against LPV021 OS T 2 D D - 12/3/07 -
January advance against LRA004 08 T 200-1213107 
January advance against LRAO(M OS T partial 3BB 12/3/07 
January advance against LRA021 07 T 3CC and 2EE - 3/S/08 
January advance against D7P084 07 TCD 3CC and 2EE - 3/8/08 
January advance against D7P084 07 T 72DP 3DD - 3/3/08 
January advance against LPV021 08 T 7 G - 12/03/07 
January advance against LPV021 08 T 8D-12/03/07 
January advance against LPV021 08 T BF - 3/3/08 
January advance against LPV021 08 T 3DD - 3n/0B 
June advance against LRAOtM 08 T 3 B B - 12/3/07 
June advance against LRAOtM 08 T 4 C C - I2nro7 
July advance against LRAOtM 08 T 4CC - 12/03/07 
July advance against LRA017 08 T IBB-3/11/08 
July advance against LRA017 08 T 2FF-3/11/08 
July advance against LRA017 08 T SEE-3/11/08 
July advance against LRA017 08 T 4DD-3/11/OS 
August advance against LRA 017 T 4DD-3/11/OS 
August advance against LRA 017 T 7H-3/1im 
August advance against LRA 017 T 9C-3/11/08 
August advance against LSP 096 OSBCRVOO 1 EE-8/25/08 
/kugust advance against LSP 096 OBBCRk/OO 2KK - 8/25/08 
August advance against LSP 096 OBBCRVOO 311 - 8/25/OS 
August advance against LSP 096 OBBCRVOO 4HH - 8/25/08 
September advance against LSP 096 OBBCRVOO 4HH - S/25/0B 
CXitober advance against LSP 096 08BCCO04 1 EE - 8/25/08 
October advance against LSP 096 08BCCO04 2KK-8/25/08 
October advance against LSP 096 OBBCCCXM 311 - 8/25/OS 
October advance against LSP 096 08BCCO04 4HH - 8/25/08 
October advance against LSP 096 08BCCO04 7 K . 8/25/OB 
October advance against LSP 096 08BCCO04 BJ - S/25/08 
Novemtier advance against LPV242 9H-10/17/08 
August advance against LRA 017 T OBBCRVOO trf from WAF 7 to 4 
/kugust advance against LSP 096 OBBCRVOO trf from WAF 3 to 4 
October advance against LSP 096 08BCCO04 trf from WAF 4 to 3 
January advance against LSP002 08BCCO04 IFF-10/28/08 
January advance against LSP002 08BCCO04 2LL - 10/28/08 
January advance against LSP002 08BCCO04 3JJ - 10/28/08 
January advance against LSP002 08BCCO05 10-10/28/08 
Man:h advance against LSP013 OSBCRVOO 1GG -12/16/08 
March advance against LSP013 08BCRV00 2MM - 12/16ro8 
Maroh advance against LSP013 09 0BBCCO04 2MM -12/16/08 
March advance against LSP013 09 OBBCRVOO 3LL- 12116m 
March advance against LSP013 09 OBBCRVOO 4KK- 12116m 
March advance against LSP013 OgOBBCRVOO 7N - 12/16/08 
March advance against LSP013 09 OSBCRVOO BL-12116m 
March advance against LSP014 09 06BCB[X)3 9J - 12116m 
March advance against LSP013 09 08BCCO05 10A-12116m 
March advance against C9H001 HQOOGEOO 11 -2/18/09 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
7/31/2011 

WAF No/Date P L A N S - W A F HISTORY 
7/31/2011 

WAF No/Date 

LPV142 LRV026 LRV031LRA01 LPV 037 LPV 037 LPV085 LRA 019 LRA034 LSP023 LRV 011 LRA 038 LPV253 LRA 001 LPV 044 LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 007 
08BCC004 OBBCRVOO OBBCRVOO OSBCRVOO 08BCC004 08BCBB06 08BCC004 OBBCRVOO OBBCRVOO OSBCBB02 OBBCRVOO OSBCRVOO 08800004 OBBCRVOO 0SBCCO04 OSBCRVOO 08BCCO04 0S8CCO04 08BCCO04 OBBCRVOO OBBCRVOO 

M a n * advance against C9H001 501E52C 11-2/18/09 
July credit against LSP 002 08BCCO05 10B - 8/19/09 
July advance against LSP 002 08BCCO04 10B-8/19/09 
July credit against LSP 002 Q8BCCO04 10B-8/19/09 
July advance against LSP 002 0SBCCO04 10-10/28/08 
July advance against LSP072 OSBCRVOO 4LL-4/9/09 
Aaigust advance against LSP072 OBBCRVOO 1HH-4/9/09 

August advance against LSP072 OSBCRVOO 2NN - 4/9/09 
August advance against LSP072 OSBCRVOO 4LL - 4/9/09 
August advance against LSP072 OBBCRVOO 7 0 - 4/9/00 
LSP013 09 TR2B OBLRABC 302DD2C 0SBCCO04 2506 COOl 2.00 - 5/1/09 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 2.00 - 5/1/09 
LSP013 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl 8M -5/1/09 
LSP013 09 TR2B OBLRABC 302DD2C 0SBCCO04 2506 C001 BM -5/1/09 

TRF from WAF 3 to WAF 2 re LSP 002 08BCCO04 3NN and 2 0 - 9/28/09 
October advance against LSP201 OBBCRVOO 1.11-8-17-09 

October advance against LSP201 OBBCRVOO 4MM - 8/17/09 
October advance against LSP201 OSBCRVOO 2PP-8/17/09 
TRF from WAF 10 to WAF 1 IJJ and IOC -12/15/09 

January advance against LSP201 OSBCRVOO 2PP - S/17/09 
TRF from WAF 2 to WAF S 2SS and S'O'-7/1/10 
TRF from W/kF 4 to WAF 8 4PP and B'O'-7/1/10 
TRF from WAF 10 to WAF a 10E and B'O'- 7/1/10 
Febnjary advance against LSP169 10 TR26 9 L - 10/14/10 
April advance against LSP013 11 TR2B 9 M . S O W 2/3/11 
May advance retumed re LSP013 11TR2B 9M - SOW 213/11 

TOTAL ADV/kNCES t 1.200.000 $ 900.000 $ 3.627.000 $ 2.325,000 $ 780,000 $ 13,570 $ 258,000 $ 13,100,000 S 4,878276 $ 26,582 $ 1,300,000 $ 271,724 $ 165,000 $ 2,800,000 $ 300,000 $ 4,500,000 $ 210,000 $ 30,000 $ 546.000 S 991.600 $ 7,870,289 
Balance to Advance (WAFs less advances) i J $ $ J $ S $ * t s $ $ J t J S i i J $ 
A C T U A L C O S T S (Disbursements) 

7/31/2011 
Volpe Engineering 
Contracts 
Equip/supplies 
AcqO/H 

TOT/kL Disbursements 

C U R R E I ^ MONTH Disbursements 

Balance to Advance is Disbursements less advances 

Balance to Advance is Oammitments less advances 

Balance to Advance is WAFS less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
7/31/2011 

LRV 007 LRA 027 LFIA 036 LPV 169 LPk/226 LRA 002 LPV 019 LPV 019 LPV019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2WBE62 LRA 038 
OBBCRVOO OSBCRVOO OSCRVOO 0SBCCO04 0SBCCO04 OSBCRVOO 0SBCCO01 0BBCCO02 088CCO05 08BCCO07 OBBCRVOO 08BCCO07 08BCCO04 OBBCRVOO OBBCRVOO OSBCRVOO OBBCCCXM 088CCO04 HQOOBMOO 405F84A OSBCRVOO 

LPV 046 03 T BALOP 50102D 08BCV0O4 2507 COOl 1 - 5/5103 
LRV 015 03 T BALOE 50102D OBBCRk/OO 2507 CCXJI 1A-6IAI03 
LRV 015 03 T BALOE 50102D OSBCRVOO 2507 CCXll 2-6/4/03 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl 3 - 6/4/03 
LRV 015 03 T SALOE 50102D OBBCRVOO 2507 CCXll 4-6/4AJ3 
LRV 015 03 T SALOE 50102D OSBCR\/00 2507 COOl 5 - 6/4ro3 
LRV 019 03 T BALOE 50102D OSBCRVOO 2507 COOl 18-7/10/03 
LRV 019 03 T SALOE 5O102D OSBCR\/00 2507 COOl 2A-7/10/03 
LRV 019 03 T SALOE 50102D OSBCR\/00 2507 COOl 3A-7 / ia r03 
LRV 094 03 T SALOE 501020 OBBCCCXM 2507 0001 3A-7/10/03 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl 4A-7/10/03 
LRV 023 03 T SALOE 50102D OBBCRVOO 2507 COOl IC - 10/28/03 
LRV 023 03 T SALOE 50102D OBBCRVOO 2507 COOl 2B-10/28/03 
LRV 023 03 T BALOE 50102D OBBCRVOO 2507 COOl 4B - 10/26/03 
LPV 142 03 T SALOP 50102D OBBCCCXM 2507 COOl 4 B - 10/28/03 
LPV 142 03 T SALOP 501020 0SBCCO04 2507 COOl 4B - 1Q/2Bro3 
LPV 142 03 T BALOP 50102D OSBCCCXM 2507 CCXM 3B - 1008103 
LRV 026 03 TC SALOE 50102D 088CRk/00 2507 COOl 10-10/29/03 
LRV 026 03 TC 8AL0E 5O102D OSBCRVOO 2507 COOl 2C- 1008103 
LRV 026 03 TC SALOE 50102D OBBCRk/OO 2507 CO04 3 C - 10/29/03 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 COOl 4 C - 10/29/03 
LRV 031 03 TC BALOE 50102D OBBCRVOO 2507 COOl IE - 10/29/03 
LRV 031 03 TC BALOE 50102D OBBCRk/OO 2507 CCXJI 2D • 10/29/03 
LRV 031 03 TC BALOE 50102D OBBCRVOO 2507 CO04 30-10129/03 
LRV 031 03 TC BALOE 50102D OBBCRVOO 2507 CCXM AD-1009/03 
LPV 037 04 T SALOP 302DD2C 0SBCC004 2507 COOl IF -4/6/04 
LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 2E-4/6/04 
LRA 010 04 T SALOR 302DO2C OBBCRk/OO 2507 COOl 2E-4/6/04 
LPV 037 04 T BALOP 302DD2C 088CCO04 2507 COOl 3E-4/6/04 
LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 4E-4/6/04 
LPV 037 04 T BALOP 302DD2C 08BCBB06 2507 CCXJI 5A-4/6/04 
LPV 037 04 T SALOP 302DD2C 08BCBB06 2507 CCXJI SA-A16I0A 
LRA 019 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 1G-6/1/04 
LRA019 04 T SALOR 302DD2C OBBCRk/OO 2507 COOl 2F-6/1/04 
LRA019 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 3F - 6/1/04 
LPV 085 04 T BALOP 302DD2C 0BBCCO04 2507 COOl 3F-6/1/04 
LRA019 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 4F - 6/1/04 
LRA019 04 T SALOR 302DD2C 08BCR\/00 2507 COOl 4F-6/1/04 
LSP023 04 TTU OBL 302DD2C 088C8802 2507 CXXI3 6-6/1/04 
LRA034 04 T BALOR 302DD2C 08BCR\/00 2507 CCJ01 1H-7/7/04 
LRA034 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 2 G - 7/7/04 
LRA034 04 T BALOR 302DD2C OBBCRVOO 2507 CCXJI 2 G - 7/7/04 
LRA034 04 T BALOR 302DD2C OBBCfWOO 2507 COOl 3G - 7/7/04 
LRA034 04 T BALOR 302DD2C OBBCR\/00 2507 COOl 4G - 7/7/04 
LRV 011 04 T BALOE 3 0 2 I X ^ OBBCRVOO 2507 COOl 11-9/20/04 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 2h-9/20/04 
LRV 011 04 T BALOE 3020C6C OBBCFtk/00 2507 C001 2h-9/20/04 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 CXXJ1 3h - 9/20/04 
LRV 011 04 T BALOE 302IX:6C OBBCRVOO 2507 COOl 4h-9/20/04 
LRA 036 04 T BALOR 302DD2C OBBCRk/OO 2507 COOl 4h - 9O0I0A 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOl 6A-9 /20AM 
LPV 263 04 T SALOP 302DD2E 0SBCCO04 2507 COOl 21- 10/8/04 
LPV 253 04 TCD BALOP 302DD2E OSBCCCXM 2507 COOl 21 - 10/8/04 
LRA 001 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 1 J - 12/21/04 
LftA 001 05 T BALOR 302DD2C OBBCR\/00 2507 COOl 2J - 12/21/04 
LFIA 001 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 31-12/21/04 
LFtA 001 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 41-12/21/04 
LPV 044 05 T BALOP 302DD2C 08BCCO04 2507 C001 3J-2/18/05 
LPV 044 05 T BALOP 302DD2C OBBCCCXM 2507 COOl 3J-2118/05 
LRV 015 03 T BALOE 50102D OSBCRVOO 2507 CO01 5D-2/1 Bros 
Lf!V 015 03 T BALOE 50102D OBBCRVOO 2507 COOl AJ-2118/05 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl AJ-2/18105 
LRA 008 05 T BALOR 302DD2C OBBCRk/OO 2507 COOl AJ-2118/05 
LRA 008 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 4J-2/18/05 
LtVk 008 05 T SALOR 302DD2C O8BCRVO0 2507 COOl AJ-2118/05 
LRA OOB 05 T BALOR 302DD2C OBBCRVOO 2507 C001 4J-2/1Sra5 
LPV 044 05 T BALOP 302DD2C OBBCCCXM 2507 COOl 1K-2/1S/05 
LRA OOB 05 T BALOR 302DD2C OBBCRk/OO 2507 CXJ01 1K-211SmS 
LRA 008 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 2K-2/18/05 
LRV 011 04 T BALOE 3020C6C OBBCRVOO 2507 COOl SB-2118ms 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOl 68-2/18/05 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS-W/kF HISTORY WAF No/Date 

7/31/2011 

LRV 007 LRA 027 LRA 036 LPV 169 LPk/226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2VW5E62 LRA 038 

OBBCRVOO OBBCRVOO OBCRVOO 08BCCO04 0BBCCO04 OBBCRVOO 08BCCO01 0BBCCO02 08BCCO05 08BCCO07 OBBCRVOO 08BCCO07 08BCCO04 OBBCRVOO OBBCRVOO OBBCRVOO 08BCCO04 08BCCO04 HQOOBMOO 405F84A OBBCRVOO 

LPV 037 04 T BALOP 302DD2C 08BCBB06 2507 C002 5E-6/1 Bros 

LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 COOl i L - 6 / 1 Bros 
LPV 095 05 T SALOP 302DD2C 0S8CCO04 2507 CO01 1L-6/13/05 
LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 2L-6/1 Bros 

Lf«A 019 05 T BALOR 302DD2C OSBCRVOO 2507 C001 2L-6/13/05 

W4X607 04ra5C 26W10NN 405FB2A 2507 COOl ' 3K-6/13ro5 
LPV 095 06 T BALOP 302DD2C 0S8CCO04 2507 COOl 3K-6/13/05 
LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 4K-6/13ro5 
Lf?A 019 05 T BALOR 302DD2C OBBCRVOO 2507 CO01 1 M - 6/28/05 
LPV 095 05 T SALOP 302DD2C 08BCCO04 2507 COOl 1 M - 6/28/05 

LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 2M - 6I2S/05 
LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 2M - 6/28/05 
LPV 095 05 T BALOP 302DD2C 08BCCO04 2507 COOl 3L - 6/28ro6 
LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 CCXJI 4L - BCBroS 

LPV229 05 T SALOP 302DD2C OBBCCCXM 2507 CO01 IN-9/12/05 
LPk/229 05 T SALOP 302DD2C OBBCCCXM 2507 COOl IN-9/12/05 

LPk/229 05 T BALOP 302DD2C 08BCCO04 2607 COOl 2N - 9/12AJ5 

LRA046 05 T BALOR 302DD2C OBBCRkTOO 2507 COOl 2N - 9/12ra5 
LFIA046 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 3M-9/12ro5 
LRA046 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 4M-9/12ro5 

LRA001 06 T SALOR 302DD2C OBBCFfVOO 2507 COOl 1 'TT- 12/13/05 

LRA001 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 2't l"-12/1 Bros 

LRA001 06 T BALOR 302DD2C OBBCRkTOO 2507 COOl 3 N - 12/1 Bros 
LRk/011 04 T BALOE 302DC6C OSBCRMOO 2507 COOl 3N and 6C-12/13ra5 

LfVkOOl 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 4N-12/1 Bros 

LSP023 04 TR2 OBL 302DD2C 0BBCBB02 2507 C003 6C -12113/05 
Lf!A 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 3-0' - Aism 
LRA 007 06 T SALOR 302DD2C OBBCRk/OO 2507 COOl 3 X r - 4/5/06 

LRA 007 06 T SALOR 302DD2C OSBCRkAX) 2507 COOl 2P - 4/5/06 

LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 2P-4/5AJ6 

Lf!A 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl "1P-4/5ro6 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 CCXJI IP-4/5/06 

LRA 007 06 T 8AL0R 302DD2C OSBCRVOO 2507 COOl 4XI'' - 4/5/06 

LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 CO01 4-0'' - 4/5/06 
LRV 007 06 T SALOE 302IX:6C OSBCRVOO 2507 COOl iQ-sraoroe $ (33.538.00) 

LPM 007 06 T BALOE 302DC6C OSBCRVOO 2507 COOl 20 - 5/30/06 $ 320.679.00 

LRV 007 06 T BALOE 302DC6C OBBCRVOO 2507 COOl 3P - 5/30/06 J 67,026.00 

LRV 007 06 T BALOE 302DCKC OBBCRVOO 2507 COOl 4P-5/30/06 S 1,945,833,00 

LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOl 1R-6/12/06 $ 114,065.00 

LFiA027 06T 8AL0R 302DD2C OBBCRVOO 2507 COOl 2R-6/12/06 $ 453,166,60 

LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl 2R-6/12106 $ 870,565 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 3Q-6/12/06 $ 311,164 

IRAD27 06T BALOR 302DD2C OSBCRVOO 2507 COOl 40 - 6/12/06 $ 1,436,784 • 
LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl AQ-6112106 $ 314,255 

Transfer LRA 007 06 T SALOR 302DD2C OBBCRVOO 2T and 3S BTO/OB 

LRV 007 06 T BALOE 302DC6C OBBCRVOO 2507 C001 4S 8/9/06 $ (170,290) 

I R A 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOl ASB19m 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 1S-Bm06 i 35,041 

LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl IS-8/8/06 $ 374,519 
LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 2 S - 8 W 0 6 $ 61,403 

LRA 036 06 T BALOR 302DD2C OBBCRk/OO 2507 COOl 2S-S/S/06 $ 1,961,373 

LRA 036 06 T BALOR 302DD2C OBBCRkflXI 2507 COOl 4 R - S m 0 6 $ 274,761 

LRA 038 06 T BALOR 302DD2C OBBCRk/OO 2507 COOl AR-8/8/06 $ 1,117.407 

Lf>V 169 06 T BALOP 302DD2C 0BBCCO04 2507 C001 3R-8/8/06 $ 235.000 

Transfer LRA 036 06 T BALOR 302DD2C OSBCRVOO 2U and 4T- 9/22ra6 

LPk/226 06 T SALOP 302DD2C OSBCCCXM IT - 10/24/06 $ 2.484 

LPV226 06 T SALOP 302D02C 0SBCCO04 2V - 10/24/06 S 365.891 

LPV226 06 T SALOP 302DD2C 0SBCCO04 3T - 10/24/06 $ 7.125 

LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 4 V - 12/12/06 $ (68,858) 

LFIA 036 06 T BALOR 302DD2C OBBCRk/OO 2507 C001 2W- 12/12/06 $ 68,858 

L I ^ 002 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 2W- 12/12/06 $ 917.515 

LPV 019 07 T BALOP 302DD2C OBBCCCXJl 2507 C004 3 U - 12/12/06 $ 55.000 

LPV 019 07 T BALOP 302DD2C 08BCCO02 2507 C002 3U-12112m $ 55,000 

LPV 019 07 T 8/kLOP 302DD2C 0BBCCO05 2507 C006 3U-12112106 $ 55,000 

LRA 002 07 T BALOR 302D02C OBBCRVOO 2507 COOl 3 U - 12/12/06 $ 7B2.4B5 

LPV 019 07 T BALOP 302DD2C 0SBCCO07 2507 C003 7-12/12/06 $ 35,000 

LRA 005 07 T BALOR 302DD2C OSBCRVOO 2507 COOl iu-2«ro7 $ 452.925 

LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 2X-2/6ro7 $ 749,330 

LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 2X-2/6ro7 $ 20,828 

LRA 005 07 T BALOR 302DD2C OBBCRkraO 2507 COOl 2X-2/6ro7 $ 909,332 

LRA 005 07 T aALOR 302DD2C OBBCRk/OO 2507 COOl 3 V - 2/6m $ 757,768 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 

7/31/2011 

LRV 007 LRA 027 LRA 036 LPV 169 LPk«26 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2WBE62 LftAoas 
OBBCRVOO OBBCRVOO OBCRVOO OSBCCCXM 08BCCO04 OSBCRVOO 0SBCCO01 0SBCCO02 0SBCCO05 08BCCO07 OBBCRVOO 0SBCCO07 08BCCO04 OBBCRVOO OBBCRVOO OBBCRVOO 0BBCCO04 08BCCO04 HQOOBMOO 405F84A OSBCRVOO 

LFIA 005 07 T BALOR 302DD2C OSBCRVOO 2507 COOl A\N-216107 $ 3,284,135 
LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4W - 216/07 $ 43,452 
LPV 052 07 T BALOP 302DD2C 08BCCO07 2507 C003 7A-216m S 282,231 
LPV 125 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOl IV - 5nm $ 141,526 

LRV 125 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl 2Y-5/7ro7 S 1,668,839 
LPV 125 07 TCD SALOP 302DD2C 0SBCCO04 2507 COOl 3W - snm i 93,698 
LF!A 021 07 T BALOR 302DD2C OBBCRk/OO 2507 COOl 3W - snm $ 858,706 

LRA 021 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 3W • snm $ 217,284 

LRA 021 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4X - snm t 3,468,312 
LPV 125 07 TCD SALOP 302DD2C 08BCCO04 2507 C003 B-snio7 $ 57,200 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 C001 11N-7/12107 S 66,008 

LRA 037 07 T BALOR 302DD2C OSBCRkTOO 2507 COOl 2Z - 7/12ro7 $ 949,510 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 3X- 7/12/07 $ 85,638 

LFIA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4Y - 7/12m7 $ 1,025,484 

LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 4Y-7/12/07 $ 63,652 
LRV 009 07 T 9AL0E 302DC6C OBBCRVOO 2507 CXXJ1 4Y - 7/12/07 $ 400.000 

LPV 166 07 T BALOP 302DD2C OBBCCCXM 2507 COOl 70-7/12107 $ 10.600 
LRA 037 07 T 8AL0R 302DD2C OBBCRkrtJO 2507 COOl 70-7/12107 $ 99.208 
LPV IBB 07 TCD BALOP 302DD2C 0BBCCOO4 2507 COOl IX-80107 $ 71.416 

D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 IX-SO/07 $ 26.943 
LPV 188 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 2AA-SO/07 $ 1,126.923 

D7P041 07 T 72DP 302OD2O HQOOBMOO 2507 3Y-amo7 $ 23,057 

L F ^ 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4Z - 8/2/07 $ 99208 
LRA 03B 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4Z - 8/2ro7 $ 2,248,429 
LF>V 188 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 4Z - 8/2107 $ 62.225 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 70-BO/07 $ (99208) 

LPV 188 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 70 - 8/2ro7 $ 104.516 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 BA - 8/2/07 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 SA-SO107 

D7P042 07 T 72DP 302DO2D HQOOBMOO 2507 SA-8/2/07 
2W6E62 0607 03 262W0NN 405F84A 2571 SA-S/2/07 $ 40,000 

D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 9-s/2ro7 $ 100,000 
LPV 188 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 1Y-9/4ro7 $ 62,225 

LPV 222 07 T BALOP 302DD2C OSBCC004 2507 COOl 1Y-9/4ro7 
LPV 222 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOl 2BB - 9/4ro7 
LPV 222 07 T SALOP 302DD2C OSBCC004 2507 COOl 2BB - 9/4/07 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4ro7 
D7P059 07TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4ro7 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4ro7 
LPV 222 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl 3Z - 9/Am 
LPV 188 07 TCD SALOP 302DD2C 0SBCCO04 2507 C001 AAA - 9/4/07 $ (62.225) 
LPV 222 07 TCD SALOP 302DD2C 0SBCCCIO4 2507 COOl 4AA - 9/4ro7 
LRA 046 07 TCD SALOR 302DD2C OSBCRVOO 2507 C001 4AA - SlAm 
LRV 021 07 TCD BALOE 302DC6C OSBCRVOO 2507 COOl AAA - a/A/07 
LFW 021 07 T BALOE 302DC6C OSBCRVOO 2507 COOl AAA - 9/Am 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 7E-9/4ro7 
LPk/233 07 T BALOP 302DD2C OBBCCCXM 2507 COOl i z - io/iiro7 
LPk/233 07 T SALOP 302DD2C OSBCCCXM 2507 COOl 2CC- io/iim 
LPV227 07 T 8/kLOP 302DD2C OBBCCCXM 2507 COOl 2CC-10/11 ro7 
LPV240 07 T BALOP 302DD2C OBBCCCXM 2507 COOl 2 C C - 10/1iro7 
D7P0B4 07 TCD 72DP 302DD2C OSBCTAOO 2507 2CC- io/iim 
D7P086 07 TCD 72DP 302DC6C OBBCTAOO 2507 2CC • 10/11/07 
D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2507 BAA - io/iim 
D7P0B4 07 T 72DP 302DD2C OBBCTAOO 2507 BAA - 10/1 iro7 
LRA051 07 T BALOR 302DD2C OBBCRkTOO 2507 COOl ABB-1011im 
D7P0B4 07 T 72DP 302DD2C OBBCTAOO 2507 7F- io/iim 
D7P0B4 07 T 72DP 302DD2C OBBCTAOO 2507 BC - 10/1 iro7 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 9B-10/11/07 
D7P0B6 07 TCD 72DP 302DC6C OBBCTAOO 2507 2 E E - i/sros 
D7P0B6 07 TCD 72DP 302DC6C OBBCTAOO 2507 SE - 1/8AJS 
LRA021 07 T SALOR 302DD2C OBBCRk/OO 2507 COOl 3cc-i/sm S (1,075,990) 
D7P084 07 TCD 72DP 302OD2C OBBCTAOO 2507 3CC- 1/sras 
LF5A021 07 T 8AL0R 302DD2C OBBCRVOO 2507 C ^ l 2EE- l/BTOB $ 1,075,990 
D7P0B4 07 TCD 72DP 302DD2C OBBCTAOO 2507 2EE - l/BTOB 
D7P0B4 07 T 72DP 302DD2C OBBCT/kOO 2507 BF-3/3m 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 3DD - 3/3/08 . 
LPk/021 08 T BALOP 302DD2C 08BCXOO4 2507 COOl 1AA. 12/3ro7 
LPV021 08 T aALOP 302DD2C 08BCCO04 2507 COOl 2DD - 12/3TO7 
LF?A004 OS T SALOR 302DD2C OSBCRVOO 2507 C001 2DD - 12/3ro7 
LRA004 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 3BB - 12/3/07 
LF?A004 08 T SALOR 302DD2C OBBCRVOO 2507 COOl 3BB - i2raro7 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
7/31/2011 

LRV 007 LRA 027 LRA 036 LPV 169 LPk/226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2W6E62 LRA 038 
OSBCRVOO OBBCRVOO OBCRVOO 08BCCO04 08BCCO04 OBBCRVOO OSBCCOOl 0SBCCO02 08BCCO05 08BCCO07 OBBCRVOO 08BCCO07 08BCCO04 OSBCRVOO OSBCRVOO OSBCRVOO 0SBCCO04 0SBCCO04 HQOOBMOO 405FS4A OBBCRVOO 

L F ^ 0 4 08 T BALOR 302DD2C OBBCRk/OO 2507 COOl ACC-12103/07 
LF«k004 08 T BALOR 302DD2C OSBCRk/00 2507 COOl ' " ACC-12/03/07 
LPV021 08 T SALOP 302DD2C 08BCCO04 2507 COOl 7 G - 12ro3TO7 
LPV021 08 T SALOP 302DD2C OBBCCCXM 2507 COOl SD - 12/03/07 
LPk/021 08 T BALOP 302DD2C 08BCCO04 2507 COOl BF-313/08 
LPV021 08 T BALOP 302DD2C OSBCCCXM 2507 COOl 300 - 3/3/OS 
LRA017 08 T BALOR 302DD2C OSBCRVOO 2507 COOl IBB -3/11/08 
LF?A017 08 T SALOR 302DD2C OSBCRk/OO 2507 C001 2FF-3 /1 i roB 
LF?A017 08 T SALOR 302DD2C OBBCRVOO 2507 COOl 3EE-3 /1 i roB 
LF!A017 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 4DD - 3/1 iros 
LF?A017 08 T BALOR 302DD2C 08BCF!k/00 2507 COOl 4DD - 3/1 iras 
LF?A017 08 T BALOR 302DD2C OBBCRVOO 2507 C001 7H-3/1 i roB 
LPV069 08 T BALOP 302DD2C 0BBCBDO3 2507 COOl 9C-3/11/08 
LR/k027 06T SALOR 302DD2C OSBCRk/OO S507 COOl 1CC-5/19/0B 
L l ^ 0 2 7 06T BALOR 302DD2C OSBCRVOO 2507 COOl 2GG-5/19roa 
LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl 3FF-5/19ras 
LF^102 08 TCD ALOP 302DD2C OBBCCCXM 2507 C001 3FF-5/19ro8 
LF!A027 06T BALOR 302DD2C OBBCRk/OO 2507 COOl 4EE - 5/19/08 
LPV102 08 TCD ALOP 302DD2C 0BBCCCXJ4 2507 COOl 71 - 5/19ro8 
LF>V102 OS TCD ALOP 302DD2C 0SBCCO04 2507 COOl BH-5/19/08 
LPV102 OS TCD ALOP 302DD2C 08BCCOO4 2507 COOl 90-5/19m 
LPV102 OS TCD ALOP 302DD2C OBBCCCXM 2507 COOl 9E - Bosm 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl 2HH - 6/25/08 
LPV167 08 T SALOP 302DD2C 0BBCCO04 2507 COOl 1DD-6/25/08 
LFA/167 08 T SALOP 302DD2C 0SBCCO04 2507 COOl 2 II - 605108 
LPV167 OS T BALOP 302DD2C 08BCCO04 2507 COOl 3GG - 605/08 
LPV167 08 T SALOP 302DD2C 0SBCCO04 2507 C001 AFF • 6/25/08 
LPV167 08 TCD SALOP 302OD2C OBBCCCXM 2507 COOl 4FF - 6O5/0S 
LRA034 OB T BALOR 302DD2C OBBCRVOO 2507 COOl AFF - 6/25/08 
LPV167 OS T SALOP 302DD2C OSBCCCXM 2507 COOl 7J - 6/25/08 
LPV160 OS TCD SALOP 302DD2C 08BCBD03 2507 COOl 9F - 6/25/08 
LFtA034 08 T SALOR 302DD2C OSBCRk/OO 2507 COOl 2JJ - 7/24roS 
LFyk034 OB T BALOR 302DD2C OSBCRVOO 2607 COOl 3HH - 7/24/OB 
LPV167 08 TCD SALOP 302DD2C OBBCCCXM 2507 COOl 3HH - 7OA/0B 
LRAD3A 08 T SALOR 302DD2C OBBCRk/OO 2507 COOl 4GG . 7/24/08 
LPV167 08 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 4GG - 7/24TOB 
LF«A027 06T BALOR 302DD2C OBBCRVOO 2507 COOl lEE-aasm 
LPV167 OB T BALOP 302DD2C 0SBCCO04 2507 COOl 1E£-80Sm 
LSP096 08 TFi2B OBLRABC 302DD2C OSBCCCXM 2507 COOl lEE-SOSm 
LSP096 08 TR2B OSLFVkBC 302DD2C OBBCRVOO 2507 COOl lEE-BOSm 
Lf!A027 06T BALOR 302DD2C OBBCRk/OO 2507 COOl 2KK - B/25/0B 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl • 2KK - a/25TO8 
LPV167 08 T BALOP 302DD2C OSBCCCXM 2507 COOl 2KK - sosms 
LftA034 OS T SALOR 302DD2C 08BCRk/00 2507 COOl 2KK - SOSIOS 
LSP096 08 TF^B OSLFVkBC 302DD2C OBBCCCXM 2507 COOl 2KK - SOS/OS 
LSP096 06 TF!2B OSLRABC 302DD2C OBBCRVOO 2507 COOl 2KK - BOSm 
LRA034 08 T 8AL0R 302DD2C OBBCRVOO 2507 C001 311 - a/25/OB 
LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl 311 - 8/25/08 
LPV167 OS T BALOP 302DD2C 08BCCCXM 2507 COOl 311 - SOS/OS 
LPV167 08 TCD SALOP 302DD2C OBBCCCXM 2507 COOl 311 - S125m 
LF>V102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl 311 - 8/25/08 
LSP096 08 T I ^ B OBLR/kBC 302DD2C OBBCCCXM 2507 COOl 311 - Bosm 
LSP096 OB TR2B OSLRABC 302DD2C OBBCRVOO 2507 COOl 311 - BO5I0B 
LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl 4HH - 8/25/OB 
LPV167 08 T BALOP 302DD2C 0BBCCO04 2507 COOl 4HH - 8/25/08 
LPV167 08 TCD BALOP 302DD2C 0SBCCOO4 2507 COOl 4HH - BOSmS 
LSP096 08 TR2B O B L F ^ C 302DD2C OBBCCCXM 2507 COOl 4HH - S/25/0S 
LSP096 08 TR2B OBLRABC 302DD2C OBBCRVOO 2507 COOl 4HH - BOSm 
LSP096 08 TR2B OBLFIABC 302DD2C OBBCRVOO 2507 COOl 4HH - BOS/OS 
LPV167 08 T BALOP 302DD2C OBBCCCXM 2507 C001 7K - BOSKIB 
LPV102 08 TCD ALOP 302DD2C 08BCCO04 2507 COOl 7K • 8/25/OB 
LSP096 OS TTt2B OSLRABC 302DD2C OSBCCCXM 2607 COOl 7K - 8/25108 
LPV102 08 TCD ALOP 302DD2C 08BCCO04 2507 COOl SJ - S/25/08 
LSP096 08 TF!2B OSLRABC 302DD2C 0SBCCO04 2507 COOl SJ - sasm 
LPV160 08 TCD 8AL0P 302OD2C 0BBCBEXI3 2507 COOl 90 - SOSIOS 
LSP096 08 TR2B OBLRABC 302DD2C 08BCBEXJ3 2507 COOl 9G - BOSm 
LSP096 08 TR2B OBLFIABC 302DD2C 08BCBD03 2507 C001 BH • 10/17/08 
LPV242 08 TCD 8AL0P 302DD2C OaBCBDOB 2507 COOl 9 H - 10/17ro8 
LSP002 09 TR2B 08LFIABC 302DD2C OSBCCCXM 2506 COOl 1FF- 10/28/08 
LSP002 09 TR2B 0 8 L I ^ C 302DD2C OSBCCCXM 2506 COOl 2LL - loosm 
LSP002 09 TR2B OSLRABC 302DD2C 088CCOO4 2506 COOl 3JJ - loosms 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S . W A F HISTORY WAF No/Date 
7/31/2011 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRA 005 LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2VVSE62 LRAOBS 
OBBCRVOO OSBCRVOO OBCRVOO 0SBCCO04 0SBCCO04 OSBCRVOO OSBCCOOl 08BCCO02 0SBCCO05 08BCCO07 OSBCRVOO 08BCCO07 08BCCO04 OSBCRVOO OBBCRVOO OSBCRVOO 0SBCCO04 08BCCO04 HQOOBMOO 405FS4A OSBCRVOO 

P O P extension only 411 -10/28/06 
F ^ P extension only 7L-1008/08 
F'OP extension only BK- 10/28/08 
P O P extension only 91 - 10OB/0S 
LSP002 09 TR2B OBLFIABC 302DD2C 0SBCCO05 2506 C006 10-1Q/28roS 
LRA017 08 T BALOR 302DD2C OSBCRk/OO 2507 COOl 7M 12/16/08 
LSP096 OS TR2B OSLI^ABC 302DD2C OSBCRVOO 2507 C001 3KK - 12116ms 
LSP096 08 TR2B OBLRABC 302DD2C OBBCCCXM 2507 COOl 3KK- 12/16ro8 
LSP096 OB TR2B OBLRABC 302DD2C OBBCRVOO 2507 C001 AJJ-12116m 
LSP096 08 TR2B OSLftABC 302DD2C OSBCCCXM 2507 COOl AJJ - 12/16roS 
LRA017 OB T BALOR 302DD2C OBBCRk/OO 2507 COOl 4JJ - 12/16/08 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl ICG-12116ms 
LSP013 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 2MM - 12/16/08 
LSP013 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOl 2 M M - 12/16/06 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 3LL- 12/16ra8 
LSP013 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl Am-12116ms 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 7N-12116ms 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl S L - l2/16ros 
LSP014 09 TR2B 08LBC03 302DD2C 08BCBIXI3 2506 COOl 9 J - 12/16/08 
LSP013 09 TR2B OBLRABC 302DD2C 0BBCCO05 2506 C006 10A- 12116ms 
C9H001 09 T 50C 501E52C HQOOGEOO 2506 11-2/18/09 
C9H001 09/10 B 50C 501E52C 2506 11-2/18/09 
LSP072 09 TR2B OBLFiABC 302DD2C OBBCRVOO 2506 COOl 1HH-4/9/09 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 2NN - 4/9/09 
LSP072 09 TR2B OBLR/kBC 302DD2C OBBCRVOO 2506 COOl 4LL - 4/9ro9 
LSP072 09 TFt2B OBLtVkBC 302DD2C OSBCRVOO 2506 C001 4LL - 4/9/09 
LSP072 09 TR2B O S L t ^ C 302DD2C OSBCRk/OO 2506 COOl 70 - 4/9/09 
LPV124 09 T SALOP 302DD2C 08BCSW00 2506 C002 11A-4/9ro0 
LSP013 09 TFt2B OSLFTABC 302DD2C OSBCCCXM 2506 COOl 2,00-5/1/09 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 C001 2.00 - 5/iro9 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 C001 SM -5/1/09 
LSP013 09 TR2B OSLRABC 302DD2C OBBCXCXM 2506 CXI01 BM-5/1/09 
LSP002 09 TR2B OBLRABC 302DD2C 0SBCCO05 2506 C006 10B-8/13/09 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 C006 10B-8/13ro9 
LSP002 09 TR2B OBLFiABC 302DD2C 08BCCXXM 2506 C006 10B-B/13/09 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 C006 3MM-8/13/09 
LPV124 09 T BALOP 302DD2C OBBC^WOO 2506 C002 11 B - S/6/09 
LSP201 09 T l ^ B OBLRABC 302DD2C OSBCRVOO 2506 COOl 1.H-6117/09 
LSP201 09 TR2B OBLFIABC 302DD2C OBBCRk/OO 2506 CXXJ1 2PP-9/17/09 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 2PP-8/17/09 
LSP201 09 TR2B 08LF!ABC 302DD2C OSBCRVOO 2506 COOl 4MM-6/17/09 
LSP002 09 TFt2B OSLRABC 302DD2C OSBCC004 2506 C006 3NN - 9/28/09 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 C006 200 - 90009 
LSF>013 09 TR2B OBLR/kBC 302DD2C OSBCCCXM 2506 COOl IJJ - 12/15/09 
LSP013 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 COOl IOC - 12/15/09 
LSP013 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl 2SS-7 /1 /10 
LSP201 09 TR2B OSLRABC 302DD2C OBBCRk/OO 2506 COOl 4.00 - 6/29/10 
LSP201 09 TR2B 08LF5ABC 302DD2C OBBCCCXM 2506 COOl A 00-609/10 
LSP201 09 T t ^ B OSLRABC 302DD2C OSBCCCXM 2505 COOl APP-7/1/10 
LSP002 09 TF*2B OSLRABC 302DD2C 08BCCOO5 2506 C006 10D-6/29/10 
LSP002 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 C006 10.O-609/10 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 C006 10E-7/1/10 
LSP013 09 TR2B OSLRABC 302DD2C OSBCCCXM 2606 COOl B'O'-7/1/10 

LSP201 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl 8 0 ' -7/1/10 
LSP002 09 TR2B OSLRABC 302DD2C 0SBCCOO4 2506 C006 B'O'-7/1/10 
LSP169 10 TR2B 0SLBC03 302DD2C 0SBCBCX13 2506 COOl 9 L - 10/14/10 
LSP013 11 TR2B 08LBC03 302DD2C 0BBCBD03 2506 COOl 9M - SOW 2/3/11 
LSP013 11 TR2B 0BLBC03 302DD2C 08BCBD03 2506 C001 9N - SOW 6/30/11 
TOTAL WAFs $ 2.129,710 $ 3.500.000 $ 3.824,504 $ 235,000 $ 375,600 $ 1,700,000 $ 55,000 $ 55,000 $ 55,000 $ 35,000 $ 6217,769 $ 282,231 $ 1,961,263 $ 4,544,302 $ 2289,500 $ 400,000 $ 10,500 S 1,365,080 $ 150,000 $ 40,000 $ 2.248.429 

BALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G&A 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
7/31/2011 

WAF No/Date P L A N S - W A F HISTORY 
7/31/2011 

WAF No/Date 

LRV 007 LFIA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV IBS (TCD) D7P041 2W6E62 LRA 038 
OSBCRVOO OSBCRVOO OSCRVOO 08BCCO04 0SBCCOO4 OBBCRVOO OSBCCOOl 08BCCO02 08BCCO05 08BCCO07 OBBCRVOO 08BCCO07 0BBCCO04 OSBCRVOO OBBCRVOO OSBCRVOO 08BCCO04 0SBCCO04 HQOOBMOO 405F84A OSBCRVOO 

TOTAL COMMITMENTS 

CURRENT. MONTH COMMITMENTS 

Balance to Commit (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - W A F HISTORY 
7/31/2011 

WAF No/Date PLANS - W A F HISTORY 
7/31/2011 

WAF No/Date 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2VWE62 LRAOBS 
OBBCRVOO OBBCRVOO OSCRVOO 08BCCO04 0BBCCO04 OSBCRVOO OSBCCOOl 08BCCO02 08BCCO05 08BCCO07 OBBCRVOO 08BCCO07 08BCCO04 OBBCRVOO OBBCRVOO OSBCRVOO 08BCCO04 08BCCO04 HQOOBMOO 405F84A OBBCRVOO 

ADVANCES 
7/31/2011 
ADVANCES 
7/31/2011 
ADVANCES 
7/31/2011 

July advance against LPV046 
Aug advance against LRVOIS 
1st January advance against LRVOIS and LF*V 412 
1st January advance against LRV019 
2nd January advance against LRV019 
2nd January advance against LRV094 
2nd January advance against LRV023 
2nd January advance against LPRV142 
3rd January advance against LPRV142 
April advance against LRV 031 (Wafs 1E. 2D. 3D. 40) 
July advance against LRV 026 (Wafs 1D. 2C. 3C. 4C) 
August advance against LRV 015; LPV037; LFtA 010 1F, 3B, 48, part 2E 
Sept advance against LF^OIO part4E 
Sept advance against LFIA010. LPV037 part4E, 2E, BE, 5A 
Sept advance against LFV085. L F ^ 1 9 3F, 1G, 2F, 3F, part4F 

October advance against LRA019, LRA 034; LSP023 1H,part 2 G , 4 F 6 A 
December advance against LRA034, LRVOl 1 2G, 3 G , 4 G , IL part 2h 

Febmary advance against LPk/253, 08BCCO04 21 
February advance against L f ^ 05T, OBBCRVOO 1J ,2J , 31,41 

Febmary advance against LRVOIS OBBCRVOO; LPV 037 part 2h, 3h, 3J, 4h, 
08BCBB06; LRVOl 1 OSBCRVOO; LRA 038 OBBCRVOO part 4J , SB plus 5E 
LPV044 0SBCCO04; LRA 008 OSBCRVOO 
Credit IPAC May 6 
May advance against LRAOOS OSBCRVOO part of 4J 

June advance against LPV 044 OBBCCCXM part oi 3J 
June advance against L F ^ 008 OBBCRVOO part of 4J 

June advance against L F ^ 008 OBBCRVOO part of 4J 
June advance against LPV 044 08BCCO04 part of IK 
June advance against L F ^ 006 OBBCRVOO part of IK 

June advance against LRA 008 OSBCRVOO 2K 
June advance against L F ^ 019 OBBCRVOO 1L 

June advance against LPV 095 0SBCCO04 IL 
June advance against L F ^ 019 OBBCRVOO part2L 
Aug advance against LRA 019 OSBCRVOO part of 2L 
Aug advance against W4X607 part of 3K 

Aug advance against LPV 095 05 0SBCCO04 part of 3K 

Aug advance against LFtA 019 08BCRk/00 4K 

Aug advance against L F ^ 019 OBBCRVOO 1M 

Aug advance against LPV 095 05 OSBCXXXM 1M 
Aug advance against LFtA 019 OBBCRk/OO part of 2M 

Nov advance against L F ^ 2 9 0BBCCO04 part of IN 

Nov advance against L F ^ 019 OBBCRVOO 2M 
Nov advance against L F ^ 019 OBBCRVOO 4L 
Nov advance against LPV 095 0SBCCO04 3L 

Jan advance against LRVOl 1 OSBCRk/OO 3N 
Jan advance against LPk/229 08BCCO04 IN 

Jan advance against LPV229 08BCCO04 2N 

Jan advance against LF^046 OBBCRVOO 2N 
Jan advance against LF^046 OSBCRVOO 3M 

Jan advance against LF^046 OBBCRVOO 4M 

Jan advance against LRA001 OBBCRVOO 1 -0" 
Jan advance against LF^OOI 08BCRV0O 2 -0 -

Jan advance against LFtAOOl OBBCRVOO 3N 

Jan advance against LRA001 OSBCRVOO 4N 
Jan advance against LPV037 08BCBB06 Partial 5 0 

Feb advance against LFV037 08BCBB06 Parlial SD 

Advance trf in Volpe's reconis to match EPA reconis from LPV229 to LRA 007 
Advance trf in Volpe's records to match EPA records from LPV037 to LRA007 
Mar advance against LF'V037; LPV 229 partial IN, partial 2N 
Mar advance against L F ^ 007 B'O"; partial 2P 
April advance against L F ^ 007 partial 2P 
May advance against LRA 007 balance 2P 
May advance against LFtA 007 partial IP 
June advance against L F ^ 007 partial IP; partial 10 
July advance against L F ^ 007 4"0' ' - 4/5/06 
July advance against LRV 007 10-5/30/06 $ (33.538) 

July advance against LRV 007 2Q - 5/30/06 $ 320.679 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
7/31/2011 

LRV 007 LRA 027 LRA 036 LPV 169 LPk/226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2Vk6E62 LRA 038 
OSBCRVOO OBBCRVOO OBCRVOO OBBCCCXM 0BBCCO04 OSBCRVOO OBBCCCXJl 08BCCO02 08BCCO05 08BCCO07 OBBCRVOO 08BCCO07 08BCCO04 OBBCRVOO OBBCRVOO OBBCRVOO OBBCCCXM 08BCCO04 HQOOBMOO 405FB4A OSBCRVOO 

July advance against LRV 007 3P - 5/30/06 $ 67.026 
July advance against LRV 007 " 4 P - 5 ^ 0 / 0 6 $ 1.945.833 
July advance against LRV 007 4S - 8/09/06 $ (170,290) 
July advance against L F ^ 007 4S - 8/09/06 
July advance against L F ^ 007 2T and 3S 8/9/06 
July advance against L E ^ 027 IR-6/12/06 $ 114,065.00 
July advance against LRA 027 2R - 6/12/06 $ 453.166.60 
Aug advance against L E ^ 027 2R-6/12/06 $ 870,565,40 
Aug advance against LRA 027 3Q-6112m i 311,164.00 
Aug advance against LFtA 027 40-6/12/06 $ 1.436.783.65 
Sep advance against LRA 027 partial 4 0 6/12/06 $ 314.255.35 
Sep advance against LRA 036 partial IS 8/8/06 $ 35.041 
0<A advance against L F ^ 036 partial 1se/S/06 $ 374.519 
CJct advance against LRA 036 partial 2S 8/8/06 $ 61,403 
Nov advance against LRA 036 partial 2S 8/8/06 $ 1,961,373 
Nov advance against LRA 036 partial 4R e/S/06 $ 274,761 
December advance against LFM036 partial 4R S/8/06 $ 1,117,407 
December advance against L F ^ 169 3R 8/8/06 $ 235,000 
December advance against LPV 226 IT 10/24/06 t 2,484 
Decemtier advance against LPV 226 2 V - 10/24/06 $ 365,891 
Decemtier advance against LPV 226 3T-10/24/06 $ 7,125 
January advance against LRA 036 2U and 4T- 9/22/06 $ 
January advance against L F ^ 036 2W- 12112106 $ 68,858 
January advance against L f ^ 036 AV-12112/06 $ (68,858) 
January advance against LRA 002 2 W - 12/12/06 $ 917,515 
January advance against L F ^ 019 7-12/12/06 $ 35,000 

January advance against LPV 019 3U-12/12/06 $ 55.000 
January advance against LPV 019 3 U - 12/12/06 S 55.000 
January advance against LPV 019 3U - 12/12/06 $ 55,000 

January advance against LRA 002 3U - 12/12/06 $ 782.485 
April advance against LF^OOS 1U-2/6ro7 $ 452,926 
/kpril advance against LF^OOS partial 2X - 2/6/07 S 749,330 
May advance against LF^OOS partial 2X - 2/6/07 $ 20,828 
June advance against LRA 005 partial 2X - 2/6/07 S 909,332 
June advance against L F ^ 005 partial 3V - 2/6/07 $ 757,768 
June advance against L F ^ 005 partial 4W-2/6/07 $ 3,284,135 
July advance against LRA OOS partial 4W - 2ffi/07 $ 43,452 

July advance against L F ^ 052 7A - 2/6/07 $ 282,231 

July advance against LPV 125 iv-snmi $ 141,526 

July advance against LPV 125 2Y - 5/7/07 S 1.668.839 
July advance against L F ^ 125 partial 3W - 5/7TO7 $ 93.698 

July advance against LRA 021 partial 3W-5/7/07 $ 858.706 

August advance against LRA 021 partial 3W-5/7ro7 $ 217.284 

/kugust advance against LRA 021 4X - 5/7ro7 $ 3.468.312 

August advance against LPV 125 8-5/7/07 $ 57.200 
August advance against LRA 037 IW-7/12107 $ 66.008 

/kugust advance against LFtA 037 2Z-7/12TO7 $ 949,510 

August advance against L F ^ 037 3X-7/12107 $ 85,638 

/kugust advance against LFtA 037 partial 4Y - 7/12ro7 $ 1,026,484 

Septemtier advance against LRA 037 partial 4Y-7/12ro7 $ 63,652 

September advance against LRV 009 partial 4Y-7/12/07 S 400,000 
September advance against LPV 166 partial 70-7/12/07 $ 10,500 

September advance against LRA 037 partial 70-7/12/07 i 99,208 

October advance against LPV 188 07 TCD IX-8/2/07 $ 71,416 
Septemtier advance against D7P(M1 IX-8/2107 $ 26.943 

Odober advance against LPV 186 07 TCD 2AA-8/2107 $ 1,126,923 
September advance against D7PtM1 BY - S/2/07 $ 23.057 

September advance against L F ^ 037 AZ - 8/2/07 $ 99,208 

September advance against LFtA 038 4Z - B/2107 $ 2,248.429 
October advance against LPV 1 SB 07 TCD AZ - BO107 $ 62,225 
September advance against L F ^ 037 70 - BOI07 $ (99,208) 

October advance against LPV IBB 07 TCD 70 - 8/2/07 $ 104,516 
September advance against O7P037 partial BA - 80/07 
October advance against D7P037 partial SA - S/2ro7 
October advance against D 7 F ^ 2 BA-8/2/07 
CDctober advance against 2V\fiE62 BA- 8/2/07 $ 40.000 

October advance against D7P041 9 - 8/2/07 i 100.000 
CX:totier advance against LPV 188 07 TCD 1Y - 9/4/07 J 62,225 

October advance against LPV 222 1Y-9/4ro7 
October advance against LPV 222 07 TCD 2BB - 9/4/07 
CJctober advance against LPV 222 2BB - 9/4/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS-WAF HISTORY WAF No/Date 
7/31/2011 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV IBS (TCD) D7P041 2WEE62 LRAOBS 
OBBCRVOO OSBCRVOO OBCRVOO 0SBCCO04 0BBCCO04 OBBCRVOO 08BCCO01 08BCCO02 08BCCO05 08BCCO07 OSBCRVOO 0SBCCO07 OBBCCCXM OBBCRVOO OBBCRVOO OBBCRVOO 08BCCO04 0SBCCO04 HQOOBMOO 405F84A OBBCRVOO 

October advance against D7P059 07 TCD 2BB - 9/4/07 
October advance against LPV 188 07 TCD AAA - 9/4/07 $ (62,225) 
December advance against D7P059 07 TCD 2BB - 9/4/07 
December advance against D7P060 07 TCD 2BB - 9/4/07 
CJecember advance against LPV 222 07 TCD 3Z - 9/4/07 
December advance against LPV 222 07 TCD . AAA - 9/4/07 
December advance against LRA 046 07 TCD AAA - 9/4/07 
ITecember advance against LRV 021 07 TCD 4AA - 9/4/07 
December advance against LRV 021 07 T 4AA - 9/4/07 
December advance against D7P060 07 TCD 7E - 9/4/07 
Deceniber advance against LPk/233 07 T IZ - 10/11/07 
December advance against LPk/233 07 T 2CC-10/11/07 
Decemtier advance against LPk/227 07 T 2 C C - 10/1 iro7 
December advance against LPk/240 07 T 2 C C - 10/11/07 
December advance against D7P084 07 TCD 2CC-10/11/07 
December advance against D7P0B6 07 TCD pending WAF 8 trf 
January advance against D7F^84 07 TCD 3/kA-10/11/07 
January advance against D7P0&4 07 T 3AA- 10/1iro7 
January advance against LFtAOSI 07 T 4BB - 10/11/07 
January advance against D7P0d4 07 T 7 F - 10/11/07 
January advance against D7P0&4 07 T 9B - 10/11/07 
January advance against LPV021 OS T 1AA- 12/3/07 
January advance against LPk/021 08 T 2 D D - 12/3/07 
January advance against LRA004 08 T 2 D D - 12/3/07 
January advance against LRAOCM 08 T partial 3BB 12/3/07 
January advance against LFtA021 07 T 3 0 0 and 2EE - 3/8TOS $ January advance against D7P0S4 07 TCD 3CC and 2EE - 3/8/08 
January advance against D7P0B4 07 T 72DP 3DD - 3/3/08 
January advance against LF^021 08 T 7 G - I2ro3ro7 
January advance against LPV021 08 T 8D-12/03ra7 
January advance against LPV021 08 T SF - 3/3/08 
January advance against LF^021 08 T 3DD - 3/3/08 
June advance against LF^004 08 T 3BB-12/3/07 
June advance against LRA004 08 T 4 C C - 12/3/07 
July advance against LFtA004 08 T 4 C C - 12/03ro7 
July advance against LRA017 08 T 1BB-3/1 i ro8 
July advance against LRA017 08 T 2FF-3/11/08 
July advance against LRA017 08 T BEE - 3/11/08 
July advance against LRA017 08 T 4DD-3/1 i ro8 
/kugust advance against LRA 017 T 4DD - 3/11/08 
August advance against L F ^ 017 T 7H-3/11/08 
August advance against LRA 017 T 9C-3/11/08 
/kugust advance against LSP 096 OBBCRVOO lEE-Bosms 
August advance against LSP 096 OSBCRVOO 2KK - BC5/08 
/kugust advance against LSP 096 OBBCRVOO 311 - 8/25/08 
August advance against LSP 096 OSBCRVOO 4HH - 8/25/08 
September advance against LSP 096 OSBCRVOO 4HH - BOSms 
October advance against LSP 096 08BCCO04 lEE-BOSm 
October advance against LSP 096 08BCCO04 2KK - sosm 
CJctober advance against LSP 096 OSBCCXXM 311 - 805ro8 
October advance against LSP 096 OSBCCCXM 4HH - sosm 
October advance against LSP 096 08BCCO04 7K - 8/25/OS 
CXztober advance against LSP 096 OSBCXCXM BJ - 8/26/08 
Novemtier advance against L F ^ 4 2 9 H - 10/17/08 
August advance against LRA 017 T OSBCRVOO trf from W/kF 7 to 4 
August advance against LSP 096 OSBCRk/OO trf from WAF 3 to 4 
October advance against LSP 096 OSBCCCXM trf from WAF 4 to 3 
January advance against LSP002 OSBCCCXM IFF -10/28/08 
January advance against LSP002 OSBCCCXM 2LL-10/28/08 
January advance against LSP002 OSBCCOtM 3JJ - lOBSmS 
January advance against L S F ^ 2 0BBCCO05 10-10/28/08 
Maroh advance against LSP013 OBBCRVOO 1GG-12/16roS 
March advance against LSP013 OBBCRVOO 2MM-12/16/08 
March advance against LSF^13 09 OSBCCCXM 2MM- 12116m8 
Maroh advance against LSP013 09 OBBCRVOO 3LL-12116108 
Maroh advance against LSP013 09 OBBCRVOO 4KK-12/16/08 
March advance against LSP013 0908BCRV00 7N - 12116/08 
March advance against LSP013 09 OSBCRVOO BL-12116mB 
Maroh advance against LSP014 09 08BCBD03 9J-12/16/08 
March advance against LSP013 09 0S8CCO0S 10A- 12/16/08 
March advance against C9H001 HQOOGEOO 11-2118m 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DVV6995388401 

PLANS-WAF HISTORY WAF No/Date 

7/31/2011 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2VJ6E62 LRA 038 

OBBCRVOO OSBCRVOO OBCRVOO OSBCCCXM 08BCCO04 OBBCRVOO 08BCCO01 08BCCO02 08BCCO05 0B8CCO07 OBBCRVOO 08BCCO07 08BCCO04 OSBCRVOO OSBCRVOO OBBCRVOO 08BCCO04 OSBCCCXM HQOOBMOO 405F84A OBBCRVOO 

March advance against C9H001 501E52C 11-211B/09 

July credit against LSP 002 088CCXXJ5 10B-8/19/09 

July advance against LSP 002 OBBCCCXM 108-8/1 grog 

July credit against LSP 002 08BCCO04 lOB-8/19/09 

July advance against LSP 002 OSBCCCXM 10- 10/28ro8 

July advance against LSP072 OSBCRVOO 4LL - A/9/09 

/kugust advance against LSP072 OSBCRVOO 1HH-4/9/09 

/kugust advance against LSP072 OSBCRVOO 2NN - A/9m 

August advance against LSP072 OSBCRVOO 4LL - 4/9/09 

August advance against LSP072 OBBCRVOO 7 0 - 4/9/00 

LSP013 09 TR28 OBLRABC 302DD2C 0SBCCO04 2506 CXXI1 2,00 - 5/1/09 
LSP013 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 2,00 - 5/1/09 

LSP013 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl SM -5/1TO9 

LSP013 09 TR2B 08LR/kBC 302DD2C 08BCCO04 2506 COOl BM -5/1 roo 

TRF from WAF 3 to WAF 2 re LSP 002 08BCCO04 3NN and 20 - 9/2B/09 
October advance against LSP201 OBBCRVOO 1.II-S-17-09 

October advance against LSP201 OBBCRk/OO 4MM - 8/17/09 

October advance against LSP201 OSBCRVOO 2PP-8/17/09 

TRF liom WAF 10 to WAF 1 IJJ and 10C-12/15/09 

January advance against LSP201 OBBCRVOO 2 P P . 8/17/09 

TRF from WAF 2 to WAF S 2SSand S'O'-7/1/10 

TRF from WAF 4 to WAF 8 4PP and B'O' - 7/1/10 

TRF from WAF 10 to WAF 8 10E and B'O'-7/1/10 
Febmary advance against LSP169 10 TR2B 9 L - 10/14/10 

/kpril advance against LSP013 11 TR2B 9 M - S O W 2/3/11 
May advance retumed re LSP013 11TR2B 9 M - S O W 2/3/11 

TOTAL ADVANCES $ 2.129,710 $ 3.500.000 $ 3.824.504 $ 235,000 $ 375,600 $ 1,700,000 $ 55,000 S 55,000 $ 55,000 $ 35,000 $ 6217,769 $ 282.231 $ 1,961,263 $ 4,544,302 $ 2,289,500 $ 400,000 $ 10,500 $ 1,365,080 $ 150,000 $ 40,000 $ 2,248,429 

Balance to Advance (W/kFs less advances) > J $ i t $ i J 8 S $ S J $ $ $ $ S $ $ $ 
ACTUAL COSTS (Disbursements) 

7/31/2011 
Volpe Engineering 
Contracts 
Equip/supplies 
AcqO/H 

TOTAL Disbursements 

CURRENTT MONTH Disbursements 

Balance to Advance is Disbursements less advances 

Balance to Advance is Commitments less advances 

Balance to Advance is WAFS less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
7/31/2011 

D7P037 D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPk/240 D7P084 (TCO) D7P0S6 (TCD) D7P0B4 LRA051 LPV021 LRA004 LRA017 LPV069 LRA027 
HQOOBMOO HQOOBMOO 08BCCO04 08BCCO04 HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OSBCRVOO 08BCCO04 0BBCCO04 08BCCO04 OSBCTAOO OBBCTAOO OBBCTAOO OSBCRVOO 0SBCCO04 OBBCRVOO OSBCRVOO 08BCBD03 OSBCRVOO 

LPV 046 03 T BALOP 50102D OBBCV004 2507 COOl 1 - 5/5TO3 
LRV 015 03 T BALOE 50102D OBBCRk/OO 2507 COOl 1A-6/4TO3 

LRV 015 03 T BALOE 50102D OSBCRVOO 2507 COOl 2 - 6/4/03 

LRV 015 03 T BALOE 50102D OBBCRVOO 2507 COOl 3 - 6/4/03 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 COOl 4-6/4/03 

LRV 015 03 T BALOE 50102D OBBCRk/OO 2507 CCXJI 5 - 6/4/03 
LRV 019 03 T BALOE 501020 OBBCRVOO 2507 COOl IB - 7/10/03 

LRV 019 03 T BALOE 50102D OSBCRVOO 2507 COOl 2A-7/10/03 
LRV 019 03 T SALOE 50102D OBBCRVOO 2507 CCXJI BA-7/10/03 

LRV 094 03 T BALOE 501020 0SBCCO04 2507 COOl 3A-7/10/03 

LRV 015 03 T SALOE 5O102D OBBCRVOO 2507 CCXI1 4A-7/10/03 
LRV 023 03 T SALOE 5O102D OSBCRVOO 2507 COOl 1 0 - 10/26/03 

LRV 023 03 T SALOE 50102D OBBCRVOO 2507 CCXJI 2 8 - 10/28ro3 
LRV 023 03 T SALOE 50102D OSBCRVOO 2507 COOl 4 B - 10/28/03 

LPV 142 03 T SALOP 50102D OSBCCCXM 2507 CCXJI 48-10/28/03 

LPV 142 03 T SALOP 50102D 0BBCCO04 2507 COOl 4 8 - 10/28AJ3 
LPV 142 03 T SALOP 50102D 0S8CCO04 2507 CCXM 3 B - 10/28ro3 

LRV 026 03 TC SALOE 50102D OBBCRVOO 2507 COOl 10-10/29/03 
LRV 026 03 TC SALOE 50102D OBBCRk/OO 2507 COOl 2C - 10/28/03 
LRV 026 03 TC SALOE 50102D 08BCRk/00 2507 CO04 30 - 10/29/03 

LRV 026 03 TC SALOE 501023 OBBCRVOO 2507 COOl 4C - 10/29/03 
LRV 031 03 TC BALOE 50102D OBBCRVOO 2507 COtJl IE - 10/29/03 

LRV 031 03 TC BALOE 50102D OSBCRVOO 2507 COOl 2D - 10/29ro3 
LRV 031 03 TC SALOE 50102D OBBCRVOO 2507 CCXM 3O-10OSm 
LRV 031 03 TC SALOE 50102D OSBCFtVOO 2507 CCXM . 4D-10/29/03 
LPV 037 04 T SALOP 302DD2C 0BBCC0O4 2507 COOl IF-A/em 
LFtA 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 2E-4/6/04 
LRA 010 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 2E-4/6/04 
LPV 037 OAT BALOP 302DD2C OBBCCCXM 2507 CCXJI 3E-4 reAM 
LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOl AE-A16m 
LPV 037 04 T BALOP 302DD2C 08BCBBO6 2507 COOl SA-4/6/04 
LPV 037 04 T BALOP 302DD2C 0B8C8806 2507 CCXll 5A-4/S/04 
LRA 019 04 T BALOR 302DD2C OBBCRVOO 2507 CCXJI 1G-6/1/04 
LRA019 04 T BALOR 302DD2C OSBCRk/OO 2507 COOl 2F - 6/1/04 

LRA019 04 T BALOR 302DD2C OSBCRk/OO 2507 CCXJI BF-6/1/04 
LPV 085 04 T BALOP 302DD2C OBBCCCXM 2507 COOl BF-6/1/04 

LRA019 04 T BALOR 302D02C OSBCRk/OO 2507 COOl 4F - 6/1/04 
LRA019 04 T SALOR 302DD2C OBBCRVOO 2507 CCXJI 4F-6/1/04 -
LSP023 04 TR2 OSL 302DD2C 0SBCBB02 2507 0003 6-6/1/04 
LRA03A OA T SALOR 302DD2C OBBCRk/OO 2507 COOl 1H-7/7/04 
LF?A034 04 T SALOR 302DD2C OSBCRVOO 2507 C031 2 G - 7/7/04 

LRA034 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 2 G - 7/7/04 
LRA034 04 T BALOR 3020O2C OBBCRk/OO 2507 COOl 3G - 7/7/04 

LFtA034 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 4G - 7/7/04 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2607 C001 1i-9/20/04 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOl 2h-9/20/04 

LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 C001 2h-9/20/04 

LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 CXXJ1 3h-9/20/04 
LRV 011 04 T BALOE 302IX;6C OBBCRVOO 2507 COOl 4h-9/20/04 

LftA 038 04 T 8ALC3R 302DD2C OBBCRVOO 2507 CCXJI 4h - 9/20/04 

LRV 011 04 T SALOE 302IX»C OBBCRVOO 2507 COOl 6A-9/20/04 
LPV 253 04 T SALOP 302DD2E 088CCO04 2507 COOl 21 - lo/sm 
LPV 253 04 TCD BALOP 302DD2E OSBCCCXM 2507 COOl 21 - lO/SmA 
LRA 001 05 T SALOR 302DD2C OBBCRk/OO 2507 CCXJI 1 J - 12/21/04 
LRA 001 05 T SALOR 302DD2C OSBCFtVOO 2507 COOl 2 J - 12/21/04 
LRA 001 05 T BALOR 302DD2C OSBC^F^OO 2507 tXXJI 31-12/21/04 
LFtA 001 05 T BALOR 302DD2C OBBCRkTOO 2507 COOl 41-12/21/04 
LPV 044 05 T BALOP 302DD2C OBBCCCXM 2507 C001 3J-2/18/05 
LPV 044 05 T BALOP 302DD2C OBBCCCXM 2507 COOl 3J-2/1Bro5 
LRV 016 03 T BALOE 50102D OBBCRk/OO 2507 COOl 50-2/18/05 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 COOl 4J -2 / i a ro5 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 4J -2 /1 Bros 
LRA OOB 05 T BALOR 302DD2C OBBCRk/OO 2507 COOl 4J-2/18/05 
LRA OOS 05 T SALOR 302DD2C OBBCRVOO 2507 COOl 4J -2 / lB ro5 
LRA OOB 05 T BALOR 302DD2C OBBCRk/OO 2507 COOl 4J -2 /1 Bros 
LRA 008 05 T SALOR 302DD2C OSBCRk/OO 2507 CXXJ1 4J - 2/18/05 
LPV 044 05 T BALOP 302DD2C OBBCCCXM 2507 0001 1K-2/1Bro5 
LRA OOS 05 T SALOR 302DD2C OBBCRk/OO 2507 COOl 1K-2/18/05 
LRA 008 05 T BALOR 302DD2C OSBCFtVOO 2507 COOl 2K-2/1B/05 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOl 6B-2/1STO5 
LRV 011 04 T SALOE 302DC6C OSBCRk/OO 2507 COOl 6B-2/18TO5 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
7/31/2011 

D7P037 D7P042 LPV222 LPV222 rrCD) D7P059 (TCO) D7P060 (TCD) LRV 021 LRV 021 (TCO) LRA046 (TCD) LPV233 LPV227 LPk/240 D7P084 (TCO) D7P0B6 (TCD) D7P084 LRA0S1 LPV021 LRA004 LRA017 LPV069 LFtA027 
HQOOBMOO ' HQOOBMOO 08BCCO04 08BCCO04 HQOOBMOO HQOOBMOO OBBCRVOO OBBCRVOO OBBCRVOO 0SBCCO04 0B8CCO04 08800004 OBBCTAOO OSBCTAOO OBBCTAOO OSBCRVOO 08BCCO04 OBBCRVOO OBBCRVOO 08BCBD03 OBBCRVOO 

LPV 037 04 T SALOP 302DD2C 08BCBB06 2507 C002 . 5E-6/13ro6 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl IL-6/13/05 
LPV 09S05 T BALOP 302DD2C OBBCCCXM 2507 COOl 1L-6/1 Bros 
LFtA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 2L-6/13/05 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 C tX1 2L-6/13/05 
W4X607 04ro5C 26W10NN 405FB2A 2507 COOl '3K-6/13ro5 
LPV 095 05 T SALOP 302DD2C 0SBCCO04 2507 COOl 3K-6/13/05 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 C001 AK-6I13I05 
LRA 019 05 T SALOR 302DD2C OBBCRVOO 2507 COOl 1 M - Bosms 
LPV 095 05 T BALOP 302DD2C OBBCCCXM 2507 CCXJI 1 M - 6/28/05 
LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 2M-sosms 
LRA 019 05 T BALOR 302DD2C OBBCRk/OO 2507 COOl 2M - 6/28/05 
L F ^ 095 OS T BALOP 302DD2C OBBCCCXM 2507 COOl 3L - 6/28/05 
Lf^A 019 05 T BALOR 302DD2C OBBCFtVOO 2507 CO01 4L -sosms 
LPk/229 05 T BALOP 302DD2C OBBCCCXM 2507 COOl IN-9/12/05 
LPk/229 05 T BALOP 302DD2C OBBCCCXM 2507 COOl 1N-9/12I0S 
LPk/229 05 T BALOP 302DD2C OBBCCCXM 2507 COOl • 2N-9/12/05 
LRA046 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 2N • 9/12/05 
LRA046 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 3M • 9/12TO5 
LFtA046 05 T SALOR 302DD2C OBBCRVOO 2507 COOl 4M-9/12/06 
LF^AOOl 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 1 TJ-- 12/13/05 
LR/kOOl 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 2'T)"-12/13/05 
LRA001 06 T SALOR 302DD2C OBBCRVOO 2507 COOl B N - 12/13TO5 
LRVOl 1 04 T BALOE 302OC6C OBBCRVOO 2507 COOl 3N and 6C-12/13/05 
LR/kOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOl AN-12113ms 
LSP023 04 TFt2 OSL 302DD2C 0BBCB802 2507 C003 6C-12/13/05 
LFtA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 3-0' • Aism 
LRA 007 06 T BALOR 302DD2C OBBCRVOO 2607 COOl 3Xr-A/S/06 
LRA 007 06 T S/kLOR 302DD2C OSBCRVOO 2507 COOl 2P - 4/5/06 
LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 2P-4/5/06 
LFtA 007 06 T BALOR 302DD2C 08BCRk/00 2507 CCJ01 IP-4/5/06 
LRA 007 06 T SALOR 302DD2C OBBCRk/OO 2507 COOl 1P-4/5ra6 
LFtA 007 06 T SALOR 302DD2C OSBCRk/OO 2507 COOl A-Or - 4/5/06 
LRA 007 06 T SALOR 302DD2C OSBCRk/OO 2507 CCXJI 4-0- - A/5/06 
LRV 007 06 T BALOE 302IX;6C OBBCRk/OO 2507 COOl IQ-5/30/06 
LRSl 007 06 T BALOE 302De:6C OSBCRk/OO 2507 COOl 2Q - 5/30/06 
LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOl 3P - srao/06 
LRV 007 06 T SALOE 302CX^C OSBCRVOO 2507 COOl 4P-5/30/06 
LftA027 06T BALOR 302DD2C OBBCRk/OO 2507 COOl IR-6/12/06 
LRA027 06T SALOR 302DD2C OSBCRkTOO 2507 COOl 2R-6/12106 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 2R - 6/12/06 
LFt/k027 06T BALOR 302DD2C OBBCRVOO 2507 COOl 30-6/12/06 
LftA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl AQ-6/12106 
LRA027 06T SALOR 302DD2C OBBCRk/OO 2507 COOl 40 - 6/12/06 
Transfer LRA 007 06 T SALOR 302DD2C OSBCRk/OO 2T and 3S B/9/06 
LFW 007 06 T SALOE 302IXXC OSBCRVOO 2507 COOl AS 8/9/06 
LRA 007 06 T BALOR 302DD2C OBBCRk/OO 2507 COOl ASS/9/06 
LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 1 S - S W 0 6 
LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOl lS -B /B /06 
LFtA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2S-B/S/06 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 2S-B/8m 
LFVk 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl AR - 8/8/06 
LFtA 036 06 T BALOR 302DD2C OBBCRk/OO 2507 COOl 4R-8/SAJ6 
LPV 169 06 T SALOP 302DD2C OSBCCCXM 2507 COOl 3R-B/8m 
Transfer LRA 036 06 T BALOR 302DD2C OBBCRVOO 2U and 4T- 9/22m 
LFA/226 06 T BALOP 302DD2C OBBCCCXM IT - 10/24/06 
LPV226 06 T BALOP 302DD2C 08BCCO04 2V - 10/24/06 
LF^226 06 T 8/kLOP 302DD2C 0BBCCO04 3T-10/24/06 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl AV-12112m 
LFIA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 2W-12/12/06 
LRA 002 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 2W-12/12/06 
LPV 019 07 T BALOP 302DD2C OSBCCOOl 2507 C004 3U - 12/12/06 
LPV 019 07 T BALOP 302D02C 08BCCO02 2507 C002 3 U - 12/12/06 
LPV 019 07 T BALOP 3D2DD2C 0S8CCO05 2507 C006 3U-12112m 
LFtA 002 07 T BALOR 302DD2C OSBCRk/OO 2507 C001 3 U - 12/12/06 
LPV 019 07 T SALOP 302DD2C 08BCCO07 2507 C003 7- 12112m 
LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 1U-2/15/07 
LftA 005 07 T BALOR 302D02C OBBCRk/OO 2507 COOl 2X-216/07 
LFtA 005 07 T BAIOR 302DD2C OSBCRk/OO 2507 COOl 2x-2roro7 
LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 2X-216m7 
LftA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 3V-216/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
7/31/2011 

D7P037 D7P042 LPV222 LPV222 (TCD) D7P059 (ICO) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPV240 D7P0B4 (TCD) D7P0B6 (TCO) D7P084 LRA051 LPV021 LRA004 LRA017 LPV069 LRA027 
HQOOBMOO HQOOBMOO 0S8CCO04 0BBCCO04 HQOOBMOO HQOOBMOO OBBCRVOO OBBCRVOO OBBCRVOO 08BCCO04 08BCCO04 08BCCO04 OSBCTAOO OSBCTAOO OBBCTAOO OSBCRVOO 08BCCO04 OSBCRVOO OSBCRVOO 08BCBD03 OSBCRVOO 

LRA 005 07 T BALOR 302OD2C OBBCRVOO 2507 COOl 4W - 2/6ro7 
LftA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOl A\N-216m7 
LPV 052 07 T BALOP 302DD2C 08BCCO07 2507 C003 7A • 216107 
LPV 125 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOl . -i -- 1V-5/7ro7 
LPV 125 07 TCD SALOP 302DD2C OBBCCCXM 2507.C001«>.-. - 2Y-5/7ra7 
LPV^126 07 TCD BALOP 302DD2C 0BBCCO04 2507, 0001.!:.* '.: 3w-5/7ro7 
LRA 021 07 T BALOR 302DD2C OBBCRVOO 2507 COOl S K - . . >- 3W-5/7ro7 
LRA 021 07 T BALOR 302DD2C OBBCRk/OO 2507 COOl ; ; . S i i!.. 3W-5/7ro7 
LRA 021 07 T BALOR 302DD2C OBBCRVOO 2507 COOl . 4X-5/7ro7 
LPV 125 07 TCO SALOP 302DD2C OBBCC004 2507,0003. . . • 8 - 5nm7 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 1W-7/12ro7 
LRA 037 07 T BALOR 302DD2C OBBCRk/OO 2507 COOl 2Z - 7/12ro7 
LFtA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 3X-7/12ro7 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl S .; • • 4Y-7/12ra7 
LFtA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOl , .!. . • .wJ,. • A'/ -7/12/07 
LRV 009 07 T 9AL0E 302[X;6C OBBCRVOO 2507 COOl , .'.Ti, A-i-7/12107 
LPV 166 07 T 8/kLOP 302DD2C OBBCCCXM 2507 COOl 7C-7/12m 
LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl . 7C-7/12m 
LPV 188 07 TCD BALOP 302DD2C 0BBCCO04 2507 COOl IX-BO/07 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 IX-BO/07 
LPV 188 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOl 2AA-SO/07 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 BY - B/2/07 
LFtA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4Z - a/2/07 
LRA 038 07 T SALOR 302DD2C OBBCRVOO 2507 COOl ' . , 4Z-8/2TO7 
L F ^ 188 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl , AZ-8/2107 
LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl ;. --- ••. 70-80/07 
LPV IBB 07 TCD BALOP 302DO2C OBBCCCXM 2507 COOl • • :• 70-8/2/07 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 BA-B/2/07 S 266.677 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 :• , . BA-B/2m7 $ 133,323 
D7P042 07 T 72DP 302DD2D HQOOBMOO 2507 SA-8/2/07 $ 335,000 
2W6E62 0607 C3 262W0NN 405FB4A 2571 , . - BA-BO/07 
D7F>041 07 T 72DP 302DD2D HQOOBMOO 2507 . ' 9 - BOm7 
LPV 188 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl ' - > . 1Y-9/4/07 
LPV 222 07 T BALOP 302DD2C OSBCCCXM 2507 COOl . . * 1Y-9/4/07 $ 62,295 
LPV 222 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl .. - ' « 2BB - 9/4ra7 $ 403,425 
LF>V 222 07 T B/kLOP 302DD2C OBBCCCXM 2507 C O O l / . , •: 2BB - 9/4/07 $ 204,147 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 i 2B8 - 9/4ra7 $ 221,810 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 ,h " \- - 2BB - 9/4/07 $ 28,190 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 - ' . i C i f ..: 2B8 - 9IAm7 $ 88,423 
LPV 222 07 TCD BALOP 302DD2C OBBCCCXM 2507 CXXJ1 32 - 9/Am7 $ 89,0a6 
LPV 188 07 TCD BALOP 302DD2C OBBCCCXM 2507 C001 4AA-9/4/07 
LPV 222 07 TCD BALOP 302DD2C 0BBCCO04 2507 COOl 4AA-9/4/07 S 296,972 
LRA OAS 07 TCD BALOR 302DD2C OBBCRVOO 2507 C001 4AA - 9/4/07 $ 246,631 
LRV 021 07 TCD BALOE 3 0 2 t X ^ OBBCRVOO 2507 COOl 4AA - 9/4ro7 $ 81,316 
LRV 021 07 T SALOE 302[X;6C OBBCRVOO 2507 0001 . • . 4AA - 9/4ro7 $ 31,283 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 . -: 7E-9/4ro7 $ 1,5n 
LPk/233 07 T BALOP 302DD2C 0BBCCO04 2507 COOl i / . i i z - io / i i ra7 $ 154,886 
LPk/233 07 T SALOP 302DD2C OBBCCCXM 2507 COOl if • 2cc-io/iira7 $ 60,220 
LPV227 07 T SALOP 302DD2C OBBCCCXM 2507.C001!-.:' 2 C C - io / i i ro7 $ 10,000 
LPV240 07 T SALOP 302DD2C OBBCCCXM 2507 COOl 2CC-10 /1 i ro7 $ 7,160 
D7P0B4 07 TCD 72DP 302DD2C OBBCTAOO 2507 2CC-10 /1 i ra7 $ 149,830 
D7P0B6 07 TCD 720P 302DC6C OBBCTAOO 2507 ' 2 C C - 1 0 / l i r o 7 $ 1206,648 
D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2507 . S- , 3 A A - 1 0 / l i r a 7 $ 214,799 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 -.: . > BAA - 10/l iro7 $ 16.724 
LftAOSI 07 T BALOR 302DD2C OBBCRVOO 2507 COOl - 488-10 /1 i ro7 $ 7.305 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 7F-10/1 i ro7 $ 5.308 
D7P0B4 07 T 72DP 302DD2C OBBCTAOO 2507 B C - 10/11/07 S 229.680 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 9 B - 1 0 / l i r o 7 $ 3.659 
D7P0B6 07 TCD 72DP 302DC6C OBBCTAOO 2507 2EE - i/Bma $ (1,206,648) 
D7P086 07 TCD 72DP 302DC^C OBBCTAOO 2507 SE- 1/sm $ 1206,648 
LRA021 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 3CC-i/sms 
D7P084 07 TCD 72DP 302D02C OSBCTAOO 2507 3 C C - 1/B/OS $ (130,668) 
LF«A021 07 T BALOR 302DD2C OBBCRVOO 2507 COOl . 2EE-1 /8 /08 
D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2507 2EE-i/sms $ 130,658 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 . SF-313ms S (229,680) 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 3 0 0 - 3/3/OB $ 229,680 
LPk/021 08 T BALOP 302DD2C 08BCCO04 2507 COOl 1AA- 12/3TO7 $ 480.584 
LPV021 08 T SALOP 302DD2C 08BCCOO4 2507 COOl 2DD-12nro7 $ 538.446 
LftA004 08 T aALOR 302DD2C OBBCRkflJO 2507 COOl 2DD- 12/3ro7 $ 2.151.312 
LftA004 08 T BALOR 302DD2C OBBCRVOO 2507 CXXJI BBB - 12l3m7 $ 1.278.653.00 
LftA004 OS T SALOR 302DD2C OBBCRVOO 2507 COOl 388-12/3/07 $ 1.366,261 00 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
7/31/2011 

D7P037 D7P042 LPV222 LPV222 (TCD) D7P059 rrCD) D7P060 (TCD) LRV 021 LRV 021 f rCD) LRA046 (TCO) LPV233 LPV227 LPV240 D7P084 (TCD) D7P0S6 f rCD) D7P084 LRA051 LPV021 LRA004 LRA017 LPV069 LRA027 
HQOOBMOO HQOOBMOO 08BCCO04 08BCCO04 HQOOBMOO HQOOBMOO OSBCRVOO OBBCRVOO OSBCRVOO 0BBCCO04 0SBCCO04 08BCCO04 OBBCTAOO OSBCTAOO OBBCTAOO OBBCRVOO 0BBCCO04 OBBCRVOO OBBCRVOO 0BBCBD03 OBBCRVOO 

LFiA004 OB T S/kLOR 302DD2C OBBCRVOO 2507 COOl ' f 4 C C - 12ro3/07 $ 1,633,739.00 

LRA004 OS T SALOR 302DD2C OSBCRVOO 2507 COOl ACC-12/03/07 $ 320,034,00 

LPk/021 08 T BALOP 302DD2C 08BCCO04 2507 COOl 7G - 12103107. $ 8,223 

LPV021 08 T 8/kLOP 302DD2C 0SBCCO04 2507 COOl 80- 12/03/07 $ 65,307 

LPk/021 08 T SALOP 302DD2C 0S8CCO04 2507 COOl . .i BF - 3/3ma $ (65,307) 

LPk/021 08 T 8/kLOP 302DD2C 0SBCCO04 2507 COOl 3 0 0 - 3/3ras $ 65,307 

LFtA017 OS T BALOR 302DD2C OBBCRVOO 2507 COOl 1BB-3/11/OS $ 109,537 

LRA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 2FF-3 /1 i r o8 : $ 1,571,896 

LR/k017 08 T BALOR 302DD2C OSBCRVOO 2507 tXJOl BEE-3/11/08 $ 776,098 

LRA017 OS T SALOR 302DD2C OBBCRVOO 2507 COOl ADD-311imS $ 222,435 

LRA017 OB T SALOR 302DD2C OBBCRVOO 2507 COOl ' • > • ADO-3/11/OS $ 2,376,245 

LFIA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 7H-3/1im $ 193,789 

LPk/069 08 T SALOP 302DD2C 0B8CBD03 2507iC001 9C-3l1im $ 15,000 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl ICC • 5/19/08 $ 99,399 

LFtA027 06T BALOR 302DD2C OSBCRk/OO 2507 COOl ,>' . 2GG-s/i9ma $ 552,004 
LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl V . 3FF-5/19/08 $ 126,452 
LPV102 08 TCD ALOP 302DD2C 0BBCCOO4 2507 COOl BFF-5/19/08 
LF^027 06T e/kLOR 302DD2C OSBCRk/OO 2507 COOl ,. AEE-5/19m J 2,972,145 

LPV102 OS TCD ALOP 302DD2C 0BSCCO04 2507 COOl 71 - 5/19/08 
LPV102 08 TCD ALOP 302DD2C 0BBCCO04 2507 COOl BH-5/19/08 
LPV102 OB TCD ALOP 302DD2C OSBCCCXM 2507 COOl 9D-5/19/0B 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl 9E - sosm 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 C001 . . 2HH-6/25/08 
LPV167 OS T 8/kLOP 302DD2C 0BBCCO04 2507 C001 i « . . ' 1D0-6O5mS 
LPV167 08 T SALOP 302DD2C 088CCO04 2507 COOl ' T ' 211 - eosms 
Lf=V167 08 T B/kLOP 302DD2C 08BCCO04 2507 COOl 3GG - 6/25/08 
LPV167 08 T BALOP 302DD2C 0B8CCO04 2507 COOl 4FF - 6/25/OB 
LF>V167 08 TCD BALOP 302DD2C OSBCCCXM 2507 COOl 4FF - 60Sm 
LFtA034 08 T B/kLOR 302DD2C OBBCFtVOO 2507 COOl AFF - 605m8 
LPV167 OB T BALOP 302DD2C 0BBCX;O04 2507 C001 7J - 6/25/08 
LPV160 08 TCD SALOP 302DD2C 0BBCBD03 2507 COOl 9F - 6/25/08 
LFW034 08 T S/kLOR 302DD2C OSBCRk/OO 2507 0001 2JJ - 7/2Am 
LRA034 08 T BALOR 302DD2C OBBCRVOO 2607 COOl BHH-7/24/08 
LPV167 OS TCD 8/kLOP 302DD2C OBBCCCXM 2507 COOl 3HH - 70Am 
LRA034 08 T BALOR 302DD2C OBBCFtVOO 2507 COOl AGO - 70AmS 
LPV167 08 TCD BALOP 302DD2C OBBCCCXM 2507 CXXJ1 4GG - 70AmB 
LFtA027 06T 8AL0R 3020D2C OBBCRVOO 2507 COOl . 1EE-8/25/OB $ (99,399) 

LPV167 08 T SALOP 302DD2C 08BCCO04 2507 COOl 1EE-S/25/0B 
LSP096 08 TFt28 OSLRABC 302DD2C OSBCCCXM 2507 COOl 1EE-B/2Sm 
LSP096 OS TR2B OSLRABC 302DD2C 08BCRk/00 2507 COOl . lEB-Bosms 
LFtA027 06T BALOR 302DD2C OSBCRVOO 2507 C001 - : 2KK - sosm $ (552,004) 

LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl 2KK-8/25raB 
LPV167 OS T BALOP 302DD2C 08BCCO04 2507 C001 2KK - SOS/OS 
LRAB3A OS T SALOR 302DO2C OBBCRk/OO 2507 0001 2KK-S/26roB 
LSP096 08 TR2B OSLRABC 302DD2C OBBCCCXM 2607 C001 2KK - sosm 
LSP096 08 TR2B OSLRABC 302OD2C OBBCRVOO 2507 COOl, 2KK-sosms 
LRA034 08 T SALOR 302DD2C OBBCRVOO 2507 C001 311 - sosms 
LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOl 311 - BO5/0S $ (126,452) 
LF^167 08 T SALOP 302DD2C 08BCCO04 2507 C001 311 - sosm 
LPV167 OS TCD 8/kLOP 302DD2C OBBCCCXM 2507 COOl 311 - 8^5/08 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl 3U-S/2Sm 
LSP096 08 TF^B OBLR/kBC 302DD2C OBBCCCXM 2507 COOl 311 - 8/25/08 
LSP096 08 TR2B OBLFtABC 302DD2C OBBCRVOO 2507 C001 311 - B/25mS 
LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl, - ' 4HH - sosm $ (2,972,145) 
LPV167 08 T SALOP 302DO2C 0B8CCO04 2507 COOl 4HH - S/25/08 
LPV167 08 TCD BALOP 302DD2C OSBCCCXM 2507 COOl 4HH - S/2Sm 
LSP096 08 TR2B OSLRABC 302DD2C OBBCCCXM 2507 C001 4HH - sosms 
LSP096 08 TR2B OSLRABC 302DD2C OBBCRVOO 2507 COOl 4HH - 8/25/08 
LSP096 08 TR2B OBLR/kBC 302DD2C OBBCRVOO 2507 COOl 4HH-eosms 
LPV167 08 T SALOP 302DD2C 08BCCO04 2507 C001 ' 7K-BO5I0B 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 7K - sosms 
LSP096 08 TR2B OSLRABC 302DD2C 08BCCOCM 2507 COOl 7K - sosm 
LPV102 08 TCD ALOP 302DD2C 08BCCO04 2507 COOl SJ - sosms 
LSP096 08 TFt28 OBLRABC 302DD2C 0BBCCO04 2507 COOl BJ • sosms 
LF>V160 08 TCD BALOP 302DD2C OSBCBDOB 2507 COOl >.' 9G-sosms 
LSP096 OS TR2B OBLFVkBC 302DD2C 088C8tXJ3 2507 COOl 9G - sosms 
LSP096 OS TFt28 08LFWBC 302DD2C OBBCBIXJB 2507 COOl 9 H - 10/17/08 
LPk/242 08 TCD BALOP 302DD2C OSBCBDOB 2507 COOl 9 H - 10/17ro8 
LSP002 09 TF^B OSLFVkBC 302DD2C OSBCXCXM 2506 CXXJ1 • iFF-io/2Bme 
LSP002 09 TR2B O B L F ^ C 302tX32C OBBCCCXM 2506 COOl 2LL-1008/08 -
LSP002 09 TR28 OBLRABC 302DD2C 0BBCX;O04 2506 C001 3JJ - 10OS/0S 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 

7/31/2011 

D7P037 D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCO) LRA046 (TCD) LPV233 LPk/227 LPk/240 D7P084 f rCD) D7P086 (TCD) D7P0B4 LRA051 LPV021 LRA004 LRA017 LPV069 LRA027 
HQOOBMOO HQOOBMOO 0SBCCO04 08BCCO04 HQOOBMOO HQOOBMOO OSBCRVOO OBBCRVOO OSBCRVOO 08BCCO04 08BCCO04 08BCCO04 OBBCTAOO OBBCTAOO OBBCTAOO OBBCRVOO OBBCCCXM OBBCRVOO OBBCRVOO OBBCBDOB OBBCRVOO 

F ^ P extension only 411 - io/2sm 
POP extension only 7L-10/28ro8 
POP extension only 8K - 10/28/08 

f*OP extension only 91 - 10/28TO8 
LSP002 09 TF?2B OBLRABC 302DD2C 08BCCO05 2506 C006 10- io/28ro8 
LFVk017 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 7M 12/16/08 $ (193,789) 
LSP096 08 TFt2B OSLRABC 302DD2C OBBCRVOO 2507 COOl 3KK -12/16/08 
LSP096 OS TR28 OSLRABC 302DD2C OSBCCCXM 2507 COOl 3 K K - 12/16TOB 
LSP096 OS TR2B OSLft/kBC 302DD2C OBBCRk/OO 2507 COOl 4 J J - 12/16AJB 
LSP096 OS TR2B OBLftABC 302DD2C OSBCCCXM 2507 COOl 4JJ- 12116mB 
LR/k017 08 T SALOR 302DD2C OSBCRVOO 2507 COOl AJJ - 12/16/08 $ 193,789 
LSP013 09 TR2B O S L F ^ C 302DD2C OSBCRk/OO 2506 COOl ICG-12116ms 
LSP013 09 ,TFt28 OBLFIABC 302DD2C OSBCRVOO 2506 COOl 2 M M - 12/1 Bros 
LSP013 09 TR2B OSLRABC 302DD2C 0BBCCO04 2606 COOl 2MU-12116m 
LSP013 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl 3LL-12/1 Bros 
LSP013 09 TFt28 OBLftABC 302DD2C OBBCRVOO 2506 COOl 4KK-12/16/08 

LSP013 09 TR2B OBLR/kBC 302DD2C OBBCRkTOO 2506 COOl 7N-12116/08 
LSP013 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 8L-12116m8 

LSP014 09 TFt28 OBLBCOB 302DD2C 08BCBIXI3 2506 COOl 9J-12116/08 
LSP013 09 TTt2B O B L I ^ C 302DD2C 0B8CCO05 2506 C006 10A-1211Bm 
C9H001 09T 50C 501E52C HQOOGEOO 2506 11-2118109 

C9H001 09/10 B 500 S01E52C 2506 11-2/18/09 
LSP072 09 TR2B OBLR/kBC 302DD2C OBBCRVOO 2506 COOl IHH-4/9/09 

LSP072 09 TFt28 OBLFtABC 302DD2C OBBCRVOO 2506 COOl . 2NN - A/9/09 
LSP072 09 TFt2B OBLFtABC 302DD2C OBBCRVOO 2506 COOl . 4LL - 4/9ro9 
LSP072 09 TR28 OBLFIABC 302DD2C OBBCRVOO 2506 C001 i- 4LL-4/9/09 

LSP072 09 TF^B OSLFt/kBC 302DD2C OBBCRkTOO 2506 COOl 70-4 /9 /09 
LPV124 09 T SALOP 302DD2C OBBCSWOO 2606 C002 11A-4/9/09 

LSP013 09 TT^28 OBLFtABC 302DD2C OBBCCCXM 2506 C001 2.00-5/1/09 

LSP013 09 TF^B OSLFt/kBC 302DD2C OSBCRVOO 2506 C001 2.00 - 5/1/09 
LSP013 09 TT?28 OBLRABC 302DD2C OBBCRVOO 2506 C001 SM -5/iro9 
LSP013 09 TR2B OSLR/kBC 302DD2C OBBCCCXM 2506 COOl SM -5/1/09 
LSP002 09 TT?2B OSLRABC 302DD2C 0BBCCO05 2506 C006 10B-8/13/09 
LSP002 09 T t ^ OSLR/kBC 302DD2C 0BBCCO04 2606 C006 10B-B/13ro9 
LSP002 09 TT<2B OSLRABC 302DD2C OSBCCCXM 2506 C006 10B-B/13ro9 
LSP002 09 TR2B OBLR/kBC 302DD2C OBBCCCXM 2506 0006 3MM-8/13/09 
LF^124 09 TBALOP 302DD2C OBBCSWOO 2506 C002 11 B - 8/6/09 

LSP201 09 TT<2B OSLRABC 302DD2C OBBCRkTOO 2506 COOl 1\\-BI17m 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 2PP-B/17/09 -
LSP201 09 TR2B OSLFVkBC 302DD2C OSBCRVOO 2506 COOl 2PP-8/17/09 
LSP201 09 TFt2B OSLRABC 302DD2C OBBCRkraO 2506 COOl 4MM-B/17/09 

LSP002 09 TR2B O B L F ^ C 302DD2C OSBCCCXM 2506 C006 3NN • 9/28/09 
LSP002 09 TR2B OSLFTABC 302DD2C 08BCCO04 2506 C006 2QQ-9a8 ra9 
LSP013 09 TFt2B 08Lf?ABC 302DD2C OBBCCCXM 2506 COOl IJJ -12/1 srog 
LSP013 09 TR2B OBLFIABC 302DD2C OBBCCCXM 2506 C001 IOC - 12/15/09 

LSP013 09 TJt2B OBLftABC 302DD2C OSBCCCXM 2506 C001 2SS-7 /1 /10 
LSP201 09 TFt2B 08LF«/kBC 302DD2C OBBCRVOO 2506 COOl 4.00 - 6/29/10 

LSP201 09 TR2B OBLftABC 302DD2C OSBCCCXM 2506 C001 4.00 - 6/29/10 
LSP201 09 T t ^ B OBLftABC 302DD2C OSBCCCXM 2506 COOl 4PP - 7/1/10 

LSP002 09 TFt2B OBLftABC 302DD2C 0BBCCO05 2506 C006 10.D-6/29/10 

LSP002 09 TR2B OBLFUBC 302DO2C OBBCCCXM 2506 C006 10.D-6/29/10 

LSP002 09 TR2B OBLftABC 302DD2C OBBCCCXM 2506 C006 10E-7/1/10 

LSP013 09 TFt2B 08LFMBC 302DD2C 0BBCCOO4 2506 COOl B'O'-7/1/10 

LSP201 09 Tt*2B OBLFtABC 302DD2C 0BBCCOO4 2506 COOl 8 '0 ' -7/1/10 

LSP002 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 C006 S'O'-7/1/10 
LSP169 10 TR2B OBLBCOB 302DD2C 0BBCB[XI3 2506 COOl 9 L - 10/14/10 

LSP013 11 TFt2B 0BLBC03 302DD2C 08BCBD03 2506 COOl 9M - S O W 2/3111 
LSP013 11 TR2B OBLBCOB 302DD2C OBBCBDOB 2506 COOl 9N - SOW 6/30/11 
TOTAL WAFs $ 400.000 $ 335.000 $ 266,442 $ 789,483 S 250.000 $ 90,000 % 31283 $ 81,316 $ 246,631 $ 215.106 $ 10.000 $ 7.160 $ 364.629 $ 1206.646 $ 255,371 $ 7,305 $ 1,092,560 $ 6,749,999 $ 5,260,000 $ 15,000 $ 
BALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/suppCies 
G&A 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS-WAF HISTORY 
7/31/2011 

WAF No/Date PLANS-WAF HISTORY 
7/31/2011 

WAF No/Date 

D7P037 D7P042 LPV222 LPV222 (TCO) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 f rCD) LRA046 (TCD) LPV233 LPV227 LPk/240 D7P084 (TCD) D7P0B6 (TCD) D7P084 LRA051 LPV021 LRA004 LRA017 LPk/069 LRA027 
HQOOBMOO HQOOBMOO 08BCCO04 08BCCO04 HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OBBCRVOO 0BBCCO04 08BCCO04 08BCCO04 OBBCTAOO 08BCTA00 OBBCTAOO OBBCRVOO 0BBCCO04 OSBCRVOO OBBCRVOO 08BCBD03 OBBCRVOO 

TOTAL COMMITMENTS 

CURRENT MONTH COMMITMENTS, . . 

Balance to Commit (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY 
7/31/2011 

WAF No/Dale P L A N S - WAF HISTORY 
7/31/2011 

WAF No/Dale 

D7P037 D7P042 LPk/222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCO) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPV240 D7P084 (TCD) D7P086 (TCD) D7P084 LRA051 LPV021 LRA004 LRA017 LPV069 LRA027 

HQOOBMOO HQOOBMOO OBBCCCXM 0BBCCO04 HQOOBMOO HQOOBMOO OBBCRVOO OBBCRk/OO OBBCRVOO 08BCCO04 08BCCO04 0BBCCO04 OBBCTAOO OSBCTAOO OBBCTAOO 08BCRV00 OBBCCCXM OBBCRVOO OBBCRVOO 08BCBD03 OBBCRVOO 

A D V A N C E S 
7/31/2011 
A D V A N C E S 
7/31/2011 
A D V A N C E S 
7/31/2011 

July advance against LF^(J46 
Aug advance against LRV015 
1st January advance against LRV015 and LPV A12 
l5t January advance against LRV019 
2nd January advance against LRV019 
2nd January advance against LRV094 
2nd January advance against LRV023 
2nd January advance against LPRV142 
3rd January advance against LPRV142 
April advance against LRV 031 (Wafs 1E, 2D. 3D. 4D) 
July advance against LRV 026 (Wafs 1D. 2C. 3C. 4C) 
/kugust advance against LRV 015; LPV037; LF^OIO 1F,3B. 4B. part2E 
Sept advance against LF^OIO part4E 
Sept advance against LFRA010. LF^037 part 4E. 2E. 3E, 5A 
Sept advance against LPV0S5. LF^019 3F, 1G, 2F, 3F, part 4F 
October advance against LRA019. LRA 034; LSP023 1H,part2G, 4F, 6A 
December advance against LFtA034, LRVOl 1 2G, 3G, 4G. IL part 2h 
Febn/ary advance against LPV253, OBBCCCXM 21 
Febmary advance against LRA 05T, OSBCRVOO 1J .2J . 31. 41 
Febmary advance against LRVOIS OBBCRVOO; LPV 037 part2h. 3h, 3J,4h, 
08BCBB06; LRVOl 1 OBBCRVOO; LRA 038 OBBCRVOO part 4J, SB plus SE 
LPV044 0BBCCO04; LRA 008 OBBCRVOO 
Credit IPAC May 6 
May advance against LFtAOOB OSBCRVOO part ot 4J 
June advance against LPV 044 OSBCCOtM part of 3J 
June advance against LRA 008 OBBCRVOO part of 4J 
June advance against L F ^ 008 OBBCRk/OO part of 4J 
June advance against LPV 044 OSBCCCXM part of IK 
June advance against L F ^ 008 OSBCRVOO part of IK 
June advance against LRA 008 OSBCRVOO 2K 
June advance against LFW 019 OBBCRVOO IL 
June advance against LPV 095 OBBCCCXM IL 
June advance against L F ^ 019 OSBCRVOO part2L 
Aug advance against L F ^ 019 OSBCRVOO part of 2L 
/kug advance against VI/4X607 part of 3K 
Aug advance against LPV 095 05 OSBCCCXM part of BK 
Aug advance against L F ^ 019 OSBCRVOO 4K 
Aug advance against L F ^ 019 OSBCRVOO IM 
Aug advance against LPV 095 05 OSBCCCXM IM 
Aug advance against L f ^ 019 OBBCRVOO part of 2 M 
Nov advance against LPk/229 0BBCCO04 part of IN 
Nov advance against LFtA 019 OBBCRVOO 2M 
Nov advance against L F ^ 0 1 9 OSBCRVOO 4L 
Nov advance against LPV 095 0BBCCO04 BL 
Jan advance against LRVOl 1 OSBCRk/OO 3N 
Jan advance against LPV229 OSBCCCXM 1N 
Jan advance against L F ^ 2 9 OSBCCCXM 2N 
Jan advance against L f ^046 OBBCRVOO 2N 
Jan advance against LRA046 OBBCRVOO 3M 
Jan advance against LRA046 OBBCRVOO 4M 
Jan advance against LRA001 OSBCRVOO 1 -o-
Jan advance against LRA001 OBBCRVOO 2-0-
Jan advance against LRA001 OSBCRVOO 3N 
Jan advance against LFtAOOl OSBCRVOO 4N 
Jan advance against LPV037 08BCBB06 Partial 5D 
Feb advance against LPV037 08BCBB06 Partial SD 
Advance trf in Votpe's records to match EPA records from LPk/229 to LRA 007 
Advance trf in Volpe's records to match EPA records from LPV037 to LRA007 
Mar advance against LF^/037; LPV 229 partial IN, partial 2N 
Mar advance against LFtA 007 3"0"; partial 2P 
April advance against L F ^ 007 partial 2P 
May advance against L F ^ 007 balance 2P 
May advance against LRA 007 partial IP 
June advance against LRA 007 partial IP; partial 10 
July advance against L F ^ 007 4-0' ' - 4/5/06 
July advance against LRV 007 IQ - 5/30/06 
July advance against LRV 007 20 - 5rao/o6 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W / V F HISTORY WAF No/Date 

7/31/2011 

D7P037 D7P042 LPV222 LPk/222 (TCO) D7P069 (TCD) D7P060 rrCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPk«33 LPV227 LPk/240 D7P084 (TCD) D7P0B6 (TCD) D7P084 LRA061 LPk/021 LRA004 LRA017 LPV069 LRA027 

HQOOBMOO HQOOBMOO 08BCCO04 OBBCCCXM HQOOBMOO HQOOBMOO OBBCRVOO OBBCRVOO OSBCRVOO 08BCCOO4 0SBCCO04 08BCCO04 OBBCTAOO OBBCTAOO OBBCTAOO OSBCRVOO 08BCCO04 OSBCRVOO OSBCRVOO OSBCBDOB OSBCRVOO 

July advance against LRV 007 3P-5/30/06 

July advance against LRV 007 4P-5/30/06 

July advance against LRV 007 4S - 8/09/06 

July advance against L F ^ 007 4S - 8/09/06 

July advance against L F ^ 007 2T and 3S 8/9/06 

July advance against L F ^ 027 IR-6/12/06 

July advance against LF?A 027 2R-6/12106 

Aug advance against L F ^ 027 2R-6/12/06 

Aug advance against LRA 027 30-6/12/06 
Aug advance against LRA 027 4Q-6/12/06 

Sep advance against LRA 027 partial 4Q 6/12/06 

Sep advance against L F ^ 036 partial IS 8/8/06 
Oct advance against LFtA 036 partial IS 8/8/06 

Oct advance against LRA 036 partial 2S 8/8/06 

Nov advance against L F ^ 036 partial 2S 8/8/06 
Nov advance against LFtA 036 partial 4R 8/8/06 

December advance against LRA036 partial 4R 8/8/06 

December advance against LPV 169 BR 8/8/06 

December advance against LPV 226 IT 10/24/06 

December advance against L F ^ 226 2V-10/24/06 

December advance against L F ^ 226 3T-10/24/06 

January advance against LRA 036 2U and 4T- 9/22/06 

January advance against L F ^ 036 2 W - 12/12ro6 

January advance against L F ^ 036 4 V - 12/12/06 

January advance against L F ^ 002 2W-12/12/06 

January advance against LPV 019 7-12112m 
January advance against L F ^ 019 BU - 12112106 
January advance against LPV 019. 3U - 12/12/06 

January advance against LPV 019 3U -12112106 

January advance against L F ^ 002 3U-12/12/06 

April advance against Lf^OOS 1U-2m>7 
April advance against LRAOOS partial 2X - 2/6/07 

May advance against LF^OOS partial 2X - 2/6ro7 

June advance against LRA 005 partial 2X - 216m7 

June advance against LFtA OOS partial 3V - 2/B/07 

June advance against LRA 005 partial 4W-2/6ro7 

July advance against L F ^ 005 partial 4W-2roro7 

July advance against LPV 052 7A - 2/6ro7 

July advance against L F ^ 125 IV - snm7 

July advance against LPV 125 2Y - snm7 

July advance against L F ^ 125 partial 3W-5/7/07 

July advance against LRA 021 partial 3W-5/7/07 

August advance against LRA 021 partial 3W-6/7/07 

August advance against LRA 021 4 X . 5/7/07 

August advance against LPV 125 8 - 5/7/07 

August advance against LRA 037 1W-7/12ro7 

August advance against L F ^ 037 2Z-7/12/07 

August advance against L F ^ 037 3X-7/12/07 

August advance against L F ^ 037 partial 4Y-7/12/07 

September advance against L F ^ 037 partial 4Y-7/12ro7 

September advance against LRV 009 partial 4Y-7/12/07 

September advance against LPV 166 partial 7C-7/12107 

Septemtier advance against L F ^ 037 partial 70 - 7/12TO7 

October advance against LPV 188 07 TCD IX - 8/2TO7 

September advance against D7P041 IX-B/2/07 

October advance against LPV 188 07 TCD 2AA-B/2107 

September advance against D7P041 3Y - 8/2/07 

September advance against LRA 037 4Z - 8/2/07 

September advance against LFtA 038 4Z - B/2/07 

October advance against LPV 188 07 TCD 4Z - B/2107 

September advance against LRA 037 70 - 812107 

October advance against LPV 188 07 TCD 7D-BOm7 

September advance against D7P037 partial BA - 8/2/07 $ 266,677 

October advance against D7P037 partial BA - 8/2/07 $ 133,323 

October advance against D7P042 BA-B/2ro7 S 335.000 

October advance against 2W5E62 BA- 8 ^ 0 7 

October advance against D7P041 9-8/2/07 

Ortober advance against L F ^ 188 07 TCD l Y - 9/4ro7 

CX:tober advance against LFV 222 1Y-9/4/07 $ 62.295 

October advance against LPV 222 07 TCD 2BB - 9/4TO7 $ 403.425 

October advance against LPV 222 2BB - 9/4ro7 $ 204.147 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - W A F HISTORY WAF No/Date 

7/31/2011 

D7P037 D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCO) LRV 021 LRV 021 (TCD) LRA046 (TCO) LPk/233 LPV227 LPV240 D7P084 (TCD) D7P0B6 (TCD) D7P084 LRA051 LPV021 LRA004 LRA017 LPV0B9 LRA027 

HQOOBMOO HQOOBMOO 08BCCO04 08BCCO04 HQOOBMOO HQOOBMOO OBBCRVOO OBBCRVOO OBBCRVOO 08BCCO04 08BCCOO4 0SBCCO04 OBBCTAOO OSBCTAOO OBBCTAOO OBBCRVOO 08BCCO04 OBBCRVOO OBBCRVOO 08BCBD03 OSBCRVOO 

CJctober advance against D7P059 07 TCD 2BB - 9/4/07 $ 221.810 

October advance against LPV IBB 07 TCD 4AA-9/4/07 
December advance against D7F^59 07 TCD 2BB - 9/4/07 $ 28.190 

December advance against D7P060 07 TCD 2BB - 9/4/07 $ 88.423 

December advance against LPV 222 07 TCD BZ - 9/4/07 $ 89.086 

December advance against LPV 222 07 TCD 4AA - 9/4/07 $ 296.972 

December advance against LF?A 046 07 TCD 4AA - 9/4/07 $ 246,631 

December advance against LRV 021 07 TCD 4AA - 9/4/07 $ 81,316 

December advance against LRV 021 07 T AAA - 9/4/07 S 31,283 

December advance against D7P060 07 TCD 7E - 9/4/07 J 1,577 

December advance against LPk/233 07 T I Z - 10/11/07 $ 164,886 
December advance against LPk/233 07 T 2 C C - 10/11 ra7 $ 60,220 

December advance against LPk/227 07 T 2CC-10/11/07 $ 10,000 

December advance against LPV240 07 T 2 C C - 10/11/07 $ 7,160 

December advance against D7P084 07 TCD 2CC-10/11/07 $ 149.830 

December advance against D7P086 07 TCD pending WAF 8 trf $ 1,206.648 

January advance against D7P0B4 07 TCD BAA - 10/11/07 $ 214.799 

January advance against D7P084 07 T 3 A A - 10/11/07 $ 16,724 

January advance against LF^OSI 07 T 4 B B - 10/11/07 $ 7,305 

January advance against D7P084 07 T 7 F - 10/11/07 S 5,308 

January advance against D7P084 07 T 9B-10/11/07 $ 3,659 

January advance against LF^021 08 T 1AA- 12/3/07 $ 480,534 

January advance against LPV021 08 T 2DD-12A3/07 $ 538,446 

January advance against LRA004 08 T 2DD - 12/3/07 $ 2,151,312 

January advance against LF^004 08 T partial 3BB 12/3/07 $ 1.278,653 

January advance against LRA021 07 T 3CC and 2EE - 3/8/08 
January advance against D7P0B4 07 TCD BOO and 2EE - 3/8/08 $ 
January advance against D7P084 07 T 72DP 3DD - 3/3/08 S 229,680 

January advance against LPV021 08 T 7G-12103/07 $ 8,223 

January advance against LPV021 OS T B D - 12/03/07 $ 65,307 

January advance against LPV021 08 T 8F - 3/3/OB $ (65,307) 

January advance against LPV021 08 T 3DD - 3/3/08 $ 65,307 

June advance against LRA004 08 T 3 B B - 12/3/07 $ 1,366,261 

June advance against LfRA004 OS T 4 C C - 12/3ra7 $ 1,633,739 

July advance against LFtAOCM 08 T ACC-12/03/07 $ 320.034 

July advance against LRA017 OB T IBB-3/11/08 $ 109,537 

July advance against LftAOl 7 08 T 2FF-3/11/08 $ 1,571,896 

July advance against LF^OI 7 OB T BEE-3/11/08 $ 776,098 

July advance against LFtAOl 7 08 T 4DD-3/11/OS % 222,435 

August advance against L F ^ 017 T 4DD-3/1 i ro8 $ 2,376,245 

August advance against LF^A 017 T 7H - 3/11/08 $ 193,789 

August advance against L F ^ 017 T 9C-3/11/08 $ 15,000 

August advance against LSP 096 OBBCRVOO 1 EE-8/25/08 
August advance against LSP 096 OBBCRVOO 2KK - 8/26/08 
/kugust advance against LSP 096 O6BCRV00 311 - 8/25/08 
August advance against LSP 096 OBBCRVOO 4HH - 8/25/08 
September advance against LSP 096 OSBCRVOO 4HH - 8/26/08 
October advance against LSP 096 08BCCO04 l E E - 8/25/08 
October advance against LSP 096 0SBCCO04 2KK - 8/25/08 
October advance against LSP 096 08BCCO04 311 - BOS/08 
October advance against LSP 096 0BBCCO04 4HH - 8/25/08 

October advance against LSP 096 OBBCCCXM 7K - 8/25/08 
October advance against LSP 096 08BCCO04 BJ - 8/25/08 
November advance against LPk/242 9H-10/17/08 
/kugust advance against LFM 017 T OSBCRVOO trf from W A F 7 t o 4 S 

/kugust advance against LSP 096 OBBCRVOO tr f f i romWAF3to4 
October advance against LSP 096 08BCCO04 t r f f r cmWAF4 to3 
January advance against LSP002 OBBCCCXM 1 F F - 10/28/08 
January advance against LSP002 OBBCCCXM 2LL-10/28/08 
January advance against LSP002 08BCCO04 3 J J - 10/28/08 
January advance against LSP002 08BCCO05 10-10/28/08 
March advance against LSP013 OSBCRVOO ICG-12116/08 
March advance against LSP013 OSBCRVOO 2MM - 12/16/08 
March advance against LSP013 09 08BCCO04 2MM - 12/16/08 
March advance against LSP013 09 OSBCRVOO 3LL-12/16/08 
March advance against LSP013 09 OSBCRVOO 4 K K - 12/16/08 
March advance against LSP013 090SBCRV00 7N -12/16/08 
March advance against LSP013 09 OSBCRVOO SL - 12/16ro8 
March advance against LSP014 09 OBBCBDOB 9 J - 12/16/08 
March advance against LSP013 09 OBBCCOOS 10A- 12116/08 
March advance against C9H001 HQOOGEOO 11-2/18/09 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY WAF No/Date 
7/31/2011 

D7P037 D7P042 LPk/222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCO) LPV233 LPV227 LPk/240 D7P084 (TCD) D7P086 (TCD) D7P084 LRA051 LPV021 LRA004 LRA017 LPV069 LRA027 
HQOOBMOO HQOOBMOO 08BCCO04 0BBCCO04 HQOOBMOO HQOOBMOO OBBCRVOO OSBCRVOO OSBCRVOO OBBCCCXM 0BBCCO04 08BCCO04 OBBCTAOO OBBCTAOO OSBCTAOO OBBCRVOO 08BCCO04 OBBCRVOO OBBCRVOO OSBCBDOB OSBCRVOO 

March advance against C9H001 S01E52C 11-2/18/09 
July credit against LSP 002 OBBCCOOS lOB-S/19/09 
July advance against LSP 002 08BCCO04 10B-8/19/09 
July credit against LSP 002 08BCCO04 . 10B-8/19/09 
July advance against LSP 002 08BCCO04 10 - 10/28/08 
July advance against LSP072 OBBCRVOO 4LL - 4/9/09 
August advance against LSP072 OBBCRVOO IHH-4/9/09 
August advance against LSP072 OBBCRVOO 2NN - 4/9/09 
August advance against LSP072 OBBCRVOO 4LL - 4/9/09 
August advance against LSP072 OSBCRVOO 70 - AI9I00 
LSP013 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 COOl 2,00 - 5/1/09 
LSP013 09 TR2B OBLR/kBC 302DD2C OBBCRVOO 2506 COOl 2.00 - 5/1/09 
LSP013 09 TR2B OBLRABC 302DO2C OSBCRVOO 2506 COOl SM -5/1/09 
LSP013 09 TR2B OSLRABC 302DD2C 08BCCO04 2506 C001 8M -5/iro9 

TRF from WAF 3 to WAF 2 re LSP 002 08BCCO04 BNNand 20-9/28/09 
October advance against LSP201 OSBCRVOO 1.11-8-17-09 
October advance against LSP201 OSBCRVOO 4MM-8/17/09 
October advance against LSP201 OBBCRVOO 2PP-S/17 /09 
TRF from WAF 10 to WAF 1 IJJ and IOC - 12/15/09 
January advance against LSP201 OSBCRVOO 2PP-8/17/09 
TRF from WAF 2 to WAF 8 2SS and B'O'-7/1/10 
TRF from WAF 4 to WAF 8 4PP and 8'0'-7/1/10 
TRF from WAF 10 to WAF 8 10E and B'O'-7/1/10 
Febmary advance against LSP169 10 TR2B 9L- 10/14/10 
/kpril advance against LSP013 11 TR2B 9 M - S O W 2/3/11 
May advance retumed re LSP013 11TR2B 9 M - S O W 2/3/11 

TOTAL ADVANCES $ 400,000 $ 335,000 $ 266,442 S 789.483 $ 250.000 $ 90.000 $ 31.283 $ 81,316 $ 246,631 $ 215,106 $ 10,000 $ 7,160 $ 364,629 $ 1,206,648 $ 255,371 S 7,305 $ 1,092,560 $ 6,749,999 $ 5250,000 $ 15,000 $ 
Balance to Advance (WAFs less advances) J i S $ J $ $ $ i $ $ $ J $ % $ S $ $ $ $ 
A C T U A L C O S T S (Disbursements) 

7/31/2011 
Volpe Engineering 
Contracts 
Equip/suppties 
AcqO/H 

TOTAL Disbursements 

CURRENT MO^^^H Disbursements 

Balance to Advance is Disbursements less advances 

Balance to Advance is Commitments less advances 

Balance to Advance is WAFS less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF NortJate 
7/31/2011 

LPV102 TCD LPV167 LPV167 TCD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSP013 LSP013 LSP 013 LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 
08BCCO04 08BCCO04 08BCCO04 OSBCRVOO 08BCBD03 08BCCO04 OSBCRVOO 0SBCBD03 OSBCBDOB 08BCCO04 08BCCO05 OBBCRVOO 0BBCCO04 OBBCCOOS OBBCBDOB HQOOGEOO OBBCRVOO OBBCSWOO OBBCRVOO 0SBCCO04 OSBCBDOB 

LPV 046 03 T BALOP 50102D 08BCV004 2507 COOl 1 - 5/5/03 
LRV 015 03 T BALOE 60102D OBBCRVOO 2507 COOl 1A - 6/4ro3 
LRV 015 03 T BALOE 50102D OSBCRVOO 2507 COOl 2 - 6/4ro3 
LRV 015 03 T BALOE 50102D OBBCRkflX) 2507 COOl 3 - 6/4/03 
LRV 015 03 T BALOE 50102D OSBCRVOO 2507 COOl' 4 - 6/4/03 
LRV 015 03 T SALOE 50102D OSBCRkTOO 2507 COOl 5 - 6/4/03 
LRV 019 03 T BALOE 50102D OSBCRVOO 2507 COOl 1B-7/10ro3 
LRV 019 03 T SALOE 50102D OSBCRVOO 2507 COOl 2A-7/10TO3 
LRV 019 03 T BALOE 50102D OBBCRVOO 2507 COOl BA - 7/ioro3 
LRV 094 03 T BALOE 50102D 08BCCOO4 2507 COOl 3A-7/10(03 
LRV 015 03 T SALOE 50102D OBBCRVOO 2507 COOl 4A-7/10ro3 
LRV 023 03 T SALOE 50102D OBBCRk/OO 2507 COOl 10 - 10/28/03 
LRV 023 03 T SALOE 50102D OBBCRVOO 2507 COOl 2B - 10/2S/03 
LRV 023 03 T BALOE 50102D OBBCRk/OO 2507 COOl 4B - 10/28ro3 
LPV 142 03 T SALOP 50102D OBBCCCXM 2507 COOl 4B - 10/28/03 
LPV 142 03 T SALOP 50102D 08BCCO04 2507 CCXJI 4B - loosms 
LPV 142 03 T SALOP 50102D OBBCCCXM 2507 CCXM 3B - 10/28ro3 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 CO01 ID - 10/29ra3 
LRV 026 03 TC BALOE S0102D OSBCRVOO 2507 COOl 2 C - 10/28/03 
LRV 026 03 TC BALOE 50102D OSBCRk/OO 2507 CO04 3C - 10/29ro3 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 COOl 4C - 10/29/03 
LRV 031 03 TC SALOE 50102D OSBCRk/OO 2507 CCXll 1E-10O9m 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 COOl 20 - 10/29/03 
LRV 031 03 TC SALOE S0102D OSBCRVOO 2507 CO04 3D - lOCOTOB 
LftV 031 03 TC SALOE 50102D OSBCRk/OO 2507 CCXM 40 - 10/29/03 
LPV 037 04 T BALOP 3020D2C 08BCC004 2507 COOl 1F-4/6/04 
LRA 010 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 2E -4 /6AM 
IRA 010 04 T BALOR 302D02C OSBCRk/OO 2507 CCXJI 2E-4/6/04 
LPV 037 04 T BALOP 302DD2C OBBCCCXM 2507 CCXJI BE - 4/6/04 
LRA 010 04 T BALOR 302DD2C OBBCRVOO 2507 COOl AE-Amm 
LPV 037 04 T BALOP 302DD2C 08BCBB06 2507 CO01 5A-4/6/04 
LPV 037 04 T SALOP 302DD2C 0SBCBB06 2507 COOl 5A - 4/6/04 
L F ^ 019 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 1G-6/1/04 
LF?A019 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 2F-6/1/04 
LRAOig 04 T SALOR 302DD2C OSBCRk/OO 2507 COOl BF-6/1/04 
LPV 085 04 T BALOP 302DD2C 0BBCCO04 2507 COOl BF - 6/1/04 
LRA019 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 4F-6/1/04 
LRA019 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 4F-6/1/04 
LSP023 04 TR2 OSL 302DD2C 0BBCBB02 2507 C003 6-6/1/04 
LRA034 04 T BALOR 302DD2C OBBCRVOO 2507 CCXJI 1H-7/7/04 
LRA034 04 T BALOR 302DD2C OBBCRk/OO 2507 CCXJI 2 G - 7/7/04 
LFtA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 2 G - 7/7/04 
LRA034 04 T SALOR 302DO2C OBBCRk/OO 2507 CCXJI 3G - 7/7/04 
LRA034 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 4G - 7/7/04 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOl 11-9/20/04 
LRV 011 04 T SALOE 302DC6C OeBCRVOO 2507 COOl 2h-9/20/04 
LRV 011 04 T BALOE 302TXXC OBBCRVOO 2507 COOl 2h-9/20/04 
LRV 011 04 T BALOE 302TK6C OBBCRVOO 2507 0001 Bh - 9/20/04 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 4h-9/20/04 
LFtA 038 04 T BALOR 302DD2C OBBCRVOO 2507 CO01 4h-9/20/04 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 6A-9/20/04 
LPV 253 04 T BALOP 302DD2E OBBCCCXM 2507 COOl 21 - 10/8/04 
LPV 253 04 TCD BALOP 302DD2E OBBCCCXM 2507 0001 2\-10m>A 
LRA 001 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 1 J - 12/21/04 
LFtA 001 05 T BALOR 302DD2C OBBCRk/OO 2507 COOl 2 J - 12/21/04 
LRA 001 05 T aALOR 302DD2C OBBCRk/OO 2507 COOl 31-12/21/04 
LRA 001 05 T BALOR 302DD2C OBBCRVOO 2507 CCXJI 41 - 12/21/04 
LPV 044 05 T BALOP 302DD2C 08BCCOO4 2507 COOl BJ-2/18/05 
LPV 044 05 T BALOP 302DD2C OBBCCCXM 2507 COOl BJ-2/1B/05 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 CCJ01 50-2118/05 
LRV 015 03 T BALOE 50102D OSBCRVOO 2507 COOl 4J -2 /1 Bros 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 4J-2/1STO5 
LRA OOB 05 T BALOR 302DD2C OSBCRVOO 2507 COOl AJ-2118/0$ 
LRA 008 05 T BALOR 302DD2C OSBCRk/OO 2507 COOl AJ-2118/05 
LRA OOB 05 T BALOR 302DD2C OSBCRkTOO 2507 CXXJ1 4J-2/18TO5 
LRA OOB 05 T BALOR 302DD2C OSBCRkTOO 2507 COOl AJ-211BnS 
LPV 044 05 T BALOP 302DD2C OBBCCCXM 2507 CXXJl 1K-2/1BTO5 
LRA OOB 05 T BALOR 302DD2C OSBCRk/OO 2507 COOl 1K-2/18/05 
LRA 008 05 T BALOR 302DD2C 08BCRk«XJ 2507 COOl 2K-2/18TO5 
LRV 011 04 T BALOE 302DC»C OSBCRk/OO 2507 COOl SB-2118/05 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 0001 6B-2/18/06 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
7/31/2011 

LPV102 TCD LPV167 LPV167 TCD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSP013 LSP013 LSP 013 LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 
0BBCCO04 OBBCCCXM OBBCCCXM OSBCRVOO 08BCBD03 08BCCO04 OBBCRVOO OSBCBDOB 0SBCBD03 OBBCCCXM OBBCCOOS OSBCRVOO 0BBCCO04 OBBCCOOS OSBCBDOB HQOOGEOO OBBCRVOO OBBCSWOO OBBCRVOO 08BCCO04 OBBCBDOB 

LPV 037 04 T 8/kLOP 302DD2C 088CBB06 2507 C002 SE-6113ms 
LRA 019 05 T BALOR 302DD2C OBBCRkTOO 2507 C001 1L-6/13TO5 
LPV 095 05 T BALOP 302DD2C OBBCCCXM 2507 CCXJI 1L-6/13TO5 
LFtA 019 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 2L-6/13TO5 
LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 2L-6/13/05 
W4X607 O4/05C 26W10NN 405FB2A 2507 COOl BK-6/1 Bros 
LPV 095 05 T SALOP 302DD2C 08BCCOO4 2607 COOl 3K-6/13/05 
LRA 019 05 T SALOR B02DD2C OBBCRVOO 2507 COOl . AK -6/13/05 
LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOl •'• 1 M-6/26/05 
LPV 095 06 T BALOP 302DD2C 08BCCO04 2507 COOl 1 M • 608105 
LF?A 019 05 T BALOR B02DD2C OSBCRVOO 2507 COOl 2M-6/28/06 
LftA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 2M-sosms 
LPV 095 OS T SALOP 302DD2C OSBCCCXM 2507 COOl 3L-sosms 
LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 COOl AL - BOsms 
LPV229 05 T BALOP 302DD2C OBBCCCXM 2507 COOl IN-9/12105 
LPV229 05 T SALOP 302DD2C OSBCCCXM 2507 COOl 1N-9/12ro5 
LPk/229 05 T 8/kLOP 302DD2C OBBCCCXM 2607 COOl 2N-9/12/05 
LRA046 05 T S/kLOR 302DO2C OBBCRVOO 2507 CO01 2N-9/12105 
LRA046 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 3M-9/12105 
LFtA046 05 T BALOR 302DD2C OBBCRVOO 2507 C001 AU-9/12105 
LRA001 06 T BALOR 302DD2C OBBCRVOO 2507 C001 •1-0" - 12113/05 
Lf?A001 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 2-0--12113ms 
LRA001 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 3N-12/13/05 
LRVOl 1 04 T BALOE 302DC6C OBBCRk/OO 2507 COOl 3N and 6 C - 12/1 Bros 
LRA001 06 T BALOR 302DD2C OBBCRVOO 2507 COOl AN-12113ms 
LSP02B 04 TR2 OBL 302DD2C 0BBCBB02 2507 COOB 6 C - 12/13ro5 
LRA 007 06 T eALOR 302DD2C OBBCRVOO 2507 COOl B'O"-4/5/06 
LRA 007 06 T BALOR 302DO2C OBBCRVOO 2507 COOl B'O" - 4/5/06 
LFtA 007 06 T SALOR 302DD2C OBBCRkTOO 2507 COOl 2P - 4/5/06 
LFtA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 2P - 4/5/06 
LRA 007 06 T SALOR 302DD2C OBBCRkTOO 2507 COOl IP-4/5 /06 
LRA 007 06 T 8AL0R 302DD2C OBBCRVOO 2507 COOl IP-4 /5 /06 
LFtA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOl A-o- - Aism 
LftA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl A-Cr-A/5/06 
LRV 007 06 T BALOE 302DC6C OSBCRVOO 2507 COOl 10-5/30/06 
LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOl 2Q - 5ra0/06 
LRV 007 06 T BALOE 302DC6C OSBCRVOO 2507 COOl BP - 5^30/06 
LRV 007 06 T SALOE 302tX:6C OBBCRVOO 2507 COOl 4P-5/30/06 
LRA027 06T SALOR 302DD2C OSBCRk/OO 2507 COOl 1R-6/12/06 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 C001 2R-6/12/06 
LRA027 06T S/kLOR 302DD2C OBBCRk/OO 2507 COOl 2R-6/12106 
LRA027 06T SALOR 302DD2C OBBCRk/OO 2507 COOl 30-6/12/06 
LRA027 06T S/kLOR 302DD2C OBBCRVOO 2507 COOl 4Q-6/12/06 
LRA027 06T BALOR 302DD2C OBBCRk/OO 2507 COOl 4Q-6/12/06 
Transfer LRA 007 06 T BALOR 302DD2C OBBCRk/OO 2T and 3S 8/9/06 
LRV 007 06 T BALOE 302Dt:6C OBBCRk/OO 2507 COOl 4S 8/9/06 
LFtA 007 06 T SALOR 302DD2C OBBCRk/OO 2507 C001 4S 8/9/06 
LFtA 036 06 T B/kLOR 302DD2C OSBCRVOO 2507 COOl 1S-8/S/06 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 1S-8/S/06 
I R A 036 06 T BALOR 302DD2C OBBCFtVOO 2507 COOl 2s-aiBm 
LRA 036 06 T BALOR B02DD2C OBBCRVOO 2607 COOl 2S-8/B/06 
LFIA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl AR-s/sm 
LRA 036 06 T B/kLOR 302DD2C OSBCF^OO 2507 COOl 4R-8/8/06 
LPV 169 06 T BALOP 302DD2C 0BBCCO04 2507 COOl 3R-S/B/06 
Transfer LRA 036 06 T BALOR 302DD2C OBBCRVOO 2U and 4T- 9/22/06 
L P V 2 X 06 T SALOP 302DD2C OSBCCCXM IT - 10/24/06 
LPk/226 06 T SALOP 302DD2C OBBCCCXM 2V- lOOAm 
LPV226 06 T SALOP 302DD2C OSBCCCXM 3T- 10/24/06 
LRA 038 06 T SALOR 302DO2C OBBCRVOO 2507 C001 AV-12112m 
LRA 036 06 T 8AL0R 302DD2C OBBCRVOO 2507 COOl 2 W - 12/12/06 
LRA 002 07 T SALOR 302DD2C OBBCRkTOO 2507 C001 2W- 12112m 
LPV 019 07 T SALOP 302DD2C 08BCCO01 2507 C004 3U-12/12/06 
LPV 019 07 T SALOP 302DD2C 08BCCO02 2507 C002 3U-12112m 
LPV 019 07 T SALOP 302DD2C 0BBCCCXJ5 2507 0006 3U- 12112m 
LRA 002 07 T BALOR 302DD2C OBBCRkTOO 2507 COOl 3 U - 12/12/06 
L F ^ 019 07 T SALOP 302DD2C 0BBCCeXJ7 2507 C003 7-12/12/06 
LF?A 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOl iu-2/6ra7 
I R A 005 07 T SALOR 302DD2C OBBCRkTOO 2507 COOl 2X-216m7 
L F ^ 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 2X-2/6TO7 
LRA 005 07 T B/kLOR 302DD2C OBBCRk/OO 2507 COOl 2X-2/6/07 
LRA 005 07 T SALOR 302DD2C OBBCRkTOO 2507 COOl 3 V-2/6TO7 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S • W A F HISTORY WAF No/Date 
7/31/2011 

LPV102 TCD LPV167 LPV167 TCD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSP013 LSP013 LSP 013 LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 
OBBCCCXM OBBCCCXM 0B8CCO04 OSBCRVOO OSBCBDOB 08BCCO04 OBBCRVOO OSBCBDOB OBBCBDOB 08BCCO04 OBBCCOOS OBBCRVOO OBBCCCXM OBBCCOOS OBBCBDOB HQOOGEOO OBBCRVOO OBBCSWOO OBBCRVOO 08BCCO04 OBBCBDOB 

LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4W - 216107 
LftA 005 07 T BALOR 302DO2C OBBCRVOO 2507 C001 4W-2/6ro7 
LPV 062 07 T BALOP 302DD2C 0BBCCO07 2507 0003 7A - 2/6/07 
LPV 126 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl , IV-5/7/07 
LPV 125 07 TCD SALOP 302DD2C OSBCXCXM 2507 COOl 2Y - 5/7/07 
LPV 125 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOl 3W - 5/7ro7 
LRA 021 07 T BALOR 302DD2C OBBCRkTOO 2507 COOl 3W-5/7TO7 
LRA 021 07 T SALOR 302DD2C OBBCRVOO 2507 COOl Bw - snm7 
LRA 021 07 T BALOR 302DD2C OBBCRVOO 2507 COOl AX - snm7 
LPV 125 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOB S - 5/7/07 
LRA 037 07 T SALOR 302DD2C OBBCRkTOO 2507 COOl 1W-7/12ro7 
LFIA 037 07 T SALOR 302DD2C OSBCRk/OO 2507 COOl 2Z - 7/12ro7 
LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 3X- 7/12ra7 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4Y - 7/12ra7 
LRA 037 07 T BALOR B02DD2C OBBCRVOO 2507 COOl 4Y-7/12ro7 
LRV 009 07 T 9AL0E 3021X60 OSBCRVOO 2507 COOl . 4Y - 7/12TO7 
LPV 166 07 T eALOP 302DD2C OBBCCCXM 2507 COOl 7C-7/12ra7 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 C001 7C-7/12ro7 
LPV 188 07 TCO SALOP 302DO2C OBBCCCXM 2507 COOl IX-B/2/07 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 IX-BO/07 
Lf^/188 07 TCD SALOP 302DD2C 08BCCO04 2507 COOl 2AA-80m7 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 31-8/2107 
LRA 037 07 T BALOR 302DD2C OBBCRk/OO 2507 COOl AZ-B/2107 
LftA 038 07 T BALOR 302DD2C OBBCRVOO 2507 COOl AZ-8/2/07 
Lf>V 188 07 TCD BALOP 302DD2C OBBCCCXM 2507 C001 AZ - 8/2/07 
LRA 037 07 T SALOR 302DD2C OSBCRk/OO 2507 COOl 70-S/2107 
LPV 188 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl 7D - 8/2ro7 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 8A-B/2ro7 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 BA-80m 
D7P042 07 T 72DP B02DD2D HQOOBMOO 2507 BA-BO/m 
2W6E62 0607 C3 262W0NN 405F84A 2571 8A-S/2m7 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 9 - BO/07 
LPV 188 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOl IV - 9/4ro7 
LPV 222 07 T SALOP 302DD2C OBBCCCXM 2507 COOl 1Y - 9/4ro7 
LPV 222 07 TCD SALOP 302DD2C OSBCCCXM 2507 C001 288 - 9/4ro7 
LPV 222 07 T BJkLOP 302DD2C OSBCCCXM 2507 COOl 288 - 9/4TO7 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 288.- 9/4ro7 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 288 - 9/4ra7 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 288 - 9/4ro7 
LPV 222 07 TCD BALOP 302DD2C OBBCX;004 2507 C001 BZ - 9/4ra7 
LPV IBS 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOl 4AA - 9/4TO7 
LPV 222 07 TCD SALOP 302DD2C OSBCCCXM 2507 0001 4AA - 9/4/07 
LRA 048 07 TCD SALOR 302DD2C OBBCRVOO 2507 COOl 4AA - 9/4ro7 
LRV 021 07 TCD SALOE B02DC:6C OBBCRVOO 2507 COOl 4AA - 9/4ro7 
LRV 021 07 T BALOE 302DC6C OSBCRVOO 2507 COOl 4AA-9/4ro7 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 7E - 9/4ra7 
LPk/233 07 T BALOP 302DD2C 0BBCCO04 2507 COOl I Z - i o / i i r a7 
LPk/233 07 T SALOP 302DD2C 08BCCO04 2507 COOl 2CC-10l1im7 
LPV227 07 T SALOP 302DD2C OBBCCCXM 2507 COOl 2 C C - 10/11 ro7 
LPk/240 07 T SALOP 302DD2C OBBCCCXM 2507 COOl 2CC-10/11/07 
D7P084 07 TCD 72DP 302DD2C OBBCT/kOO 2507 2 C C - io / i i ro7 
D7P086 07 TCD 72DP 302CX:6C OBBCTAOO 2507 2 C C - 10/11TO7 
D7P0B4 07 TCD 72DP 302DD2C OSBCTAOO 2507 3/kA- i o / i i ro7 
D7P0B4 07 T 72DP 302DD2C OSBCTAOO 2507 BAA - 10/1 ira7 
LfWJSI 07 T SALOR B02DD2C OBBCRVOO 2507 COOl 488 - 10/1 ira7 
D7P0B4 07 T 72DP 302DD2C OBBCTAOO 2507 7F-10/1im7 
D7P0B4 07 T 72DP 302DO2C OBBCTAOO 2507 BC-10/1im7 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2607 9 8 - io / i i ra7 
D7P0B6 07 TCD 72DP 302DC6C 08BCTA00 2507 2EE-l /BTOB 
D7P086 07 TCD 72DP B02DC6C OSBCTAOO 2507 BE - l/BTOB 
LRA021 07 T SALOR 302DD2C OSBCFtVOO 2507 COOl BCC - 1/S/OB 
07P084 07 TCD 72DP B02DD2C OBBCTAOO 2507 BCC - 1/S/08 
LRA021 07 T BALOR 302DD2C OBBCRVOO 2507 C001 2EE - 1/8TO8 
D7P0B4 07 TCD 72DP 302DD2C OBBCT/kOO 2507 2EE - l/BTOB 
D7P0B4 07 T 72DP 302DO2C OBBCTAOO 2507 BF-B/B/OS 
D7F>084 07 T 72DP 302DD2C OBBCTAOO 2507 300-3/3m 
LPV021 08 T 8/kLOP 302DD2C 08BCX:o04 2507 COOl 1AA- 12/3m7 
LPV021 08 T SALOP 302DD2C OSBCCCXM 2507 COOl 2 D D - 12/3ro7 
LFVk004 OS T SALOR 302DD2C OBBCRk/OO 2507 COOl 200-12/3/07 
LFVk004 OB T BALOR 302DD2C OSBCRk/OO 2507 COOl 3 8 8 - 12/3TO7 
LFRA004 08 T B/kLOR B02DD2C 08BCRk/00 2507 COOl BBB - 12raTO7 



PLANS-WAF HISTORY 
7/31/2011 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

LPV102 TCD LPV167 LPV167 TCD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSP013 LSP013 LSP 013 LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 

OBBCCCXM OSBCCCXM 08BCCO04 OBBCRVOO OSBCBDOB 08BCCO04 OSBCRVOO 08BCBD03 OBBCBDOB OBBCCCXM OBBCCOOS OBBCRVOO OBBCCCXM OBBCCOOS OBBCBDOB HQOOGEOO OBBCRVOO OBBCSVlOO OSBCRVOO 08BCCO04 OSBCBDOB 
LRA004 OS T BALOR 302DD2C OBBCRVOO 2507 COOl 4CC - 12ro3TO7 

LFtA004 08 T BALOR B02DD2C 08BCR\/00 2507 C001 4 C C - I2ra3ra7 

LPV021 08 T SALOP 302DD2C OBBCCCXM 2607 COOl 7G - 12/03ro7 
LPV021 08 T BALOP B02DD2C OBBCCCXM 2507 COOl 8D-12ro3/07 
LPkra21 OS T BALOP 302DD2C OSBCCCXM 8507 COOl BF - 3/3/08 
LPV021 08 T BALOP 302DD2C 0B8CCO04 2507 COOl . 300-3/3/OS 

LFtA017 OS T BALOR B02DD2C OBBCRVOO 2507 COOl 188-3/11/08 
LRA017 08 T SALOR 302DD2C OSBCRk/OO 2507 COOl 2FF- . 3/1 iros 
LRA017 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 3EE-3 /1 iros 
LRA017 08 T BALOR 302DD2C OBBCRVOO 2507 C001 4DD-3/11/08 
LRA017 08 T BALOR 302DD2C OBBCRk/OO 2507 COOl 4DD - 3/1 iroB 
LftA017 08 T SALOR 302DD2C OBBCRk/OO 2507 COOl 7H-3/11/08 
Lf>V069 08 T SALOP 302DD2C 0SBCB[XJ3 2507 COOl 90 - 3/11/08 
LRA027 06T BALOR 302DD2C OSBCRk/OO 2507 COOl ICC-6/19/06 
LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOl 2GG-5/19/08 
LftA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 3FF-5/19ro8 
LPV102 OS TCD ALOP 302DD2C 08BCCO04 2507 COOl BFF-5/19/08 $ 313.013 
LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOl 4EE-5/19ro8 
LPV102 08 TCD ALOP 302DD2C 088CC004 2507 COOl 7 i -5 / i9 ros $ 628,456 
LPV102 08 TCD ALOP B02DD2C 08BCCO04 2507 COOl SH-S/19ra8 $ 200,000 
LPV102 08 TCO ALOP 302DD2C 08800004 2507 COOl 90-5/19/08 $ 50,000 
LPV102 OB TCD ALOP 302DD2C 08BCCO04 2507 COOl 9E - 6/25/08 $ (50,000) 
LPV102 08 TCD ALOP 302DD2C 08BCCCXJ4 2507 COOl 2HH-eosms $ 50,000 
LPV167 08 T SALOP 302DD2C 0S8CCO04 2507 COOl 1DD-sosms $ 66.064 
LPV167 OB T SALOP 302DD2C 08BCCO04 2507 COOl 2II - eosms $ 40.600 
LF>V167 OS T SALOP 302DD2C OBBCCCXM 2507 COOl 3GG-eosms $ 27.085 
LPV167 08 T BALOP 302DD2C OBBCCCXM 2507 COOl AFF - sosm S 31,262 
LPV167 08 TCD SALOP 302DD2C OBBCX;CXM 2507 COOl AFF-eosms $ 536,000 
LRA0B4 08 T BALOR 302DD2C OBBCRVOO 2507 COOl AFF-eosms S 750,000 
LPV167 08 T BALOP 302DD2C 0B8CCO04 2507 COOl 7J - 6OS/0S $ 2,056 
LPV160 08 TCD BALOP 302DD2C OBBCBDOB 2507 COOl 9F-eosms S 100,000 
LRA034 08 T BALOR 302DO2C OBBCFtVOO 2507 C001 2JJ - 7/2Am $ 737,548 
LRA034 08 T BALOR 302DD2C OSBCRk/OO 2507 COOl 3HH - 7/24/08 $ 12.452 
LPV167 08 TCD 8/kLOP 302DD2C OBBCCCXM 2507 COOl 3HH - 7/24roS $ 513,240 
LRA034 08 T B/kLOR B02DD2C OSBCRVOO 2507 COOl 4GG - 70Ams $ (750.000) 
LPV167 OS TCD SALOP 302DD2C 0S8CCOO4 2507 COOl 4GG-7/24/08 $ (513,240) 
LF!A027 06T BALOR 302DD2C OBBCRk/OO 2507 COOl IBE-BOSmB 
LPV167 08 T BALOP 302DD2C OSBCCCXM 2507 C001 1EE-8/25TO8 $ (66,064) 
LSP096 08 TTt2B OSLRABC B02DD2C 08BCCO04 2507 COOl 1EE-sosms $ 400,609 
LSP096 08 TR2B OBLRABC B02OD2C OBBCRVOO 2507 COOl lEE-aosms S 99.399 

LfVk027 06T BALOR 302DD2C OSBCRk/OO 2507 COOl 2KK-8/2STOS 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl 2KK-8/25/08 $ (50,000) 
LPV167 08 T SALOP B02DD2C OSBCCCXM 2507 COOl 2KK - sosm $ (40,600) 
LRA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 2KK - 8/26/08 $ (737.548) 
LSP096 08 TR28 OBLRABC 302DD2C OSBCCCXM 2507 0001 2KK-eosma $ 1,517,862 
LSP096 OS TR28 OSLRABC 302DD2C OBBCRVOO 2507 COOl 2KK - aosms $ 1,414,693 

L f ^034 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 311. 8/25/08 J (12.452) 
LFtA027 06T BALOR B02DD2C OBBCRk/OO 2507 COOl 311 - BOSms 
LPV167 08 T BALOP 302DD2C OBBCCCXM 2507 CXJ01 311 - 8/25/08 $ (27,085) 
LPV167 08 TCD BALOP 302DD2C OSBCCCXM 2507 COOl 311 - BOSmB $ (513,240) 

LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl 311 - sosms $ (313,013) 
LSP096 08 TR2B OBLFtABC 302DD2C 08BCCO04 2507 COOl 311 - B/2Sros $ 756.412 
LSP096 08 TR2B OBLFIABC 302DD2C OBBCRVOO 2507 COOl 311 - 8/25/OB $ 1,240,620 

LRA027 06T BALOR B02DD2C OSBCRVOO 2507 COOl 4HH - sosm 
LPV167 08 T SALOP 302DD2C OBBCCCXM 2507 COOl 4HH - 8/25TO8 $ (31,262) 
LPV167 08 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 4HH - BOSmS $ (22,760) 
LSP096 08 TR2B OSLRABC B02DD2C OBBCCCXM 2507 COOl 4HH - sosm $ 150,946 
LSP096 08 TFt28 OBLRABC 302DD2C OBBCRVOO 2507 COOl 4HH - ai25ms $ 995287 

LSP096 08 TR28 OBLFIABC 302DD2C OBBCRVOO 2507 COOl 4HH - sosms $ 6,079,099 
LPV167 08 T BALOP 302DD2C 0B8CCO04 2507 COOl 7K - 8/25/08 $ (2,056) 

LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl 7K - BOS/OB $ (628,456) 
LSP096 08 TR28 OBLRABC 302D02C OBBCCCXM 2507 COOl 7K - 8/25/08 $ 636.679 

LF>V102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl SJ - S/25/08 $ (200,000) 
LSP096 OS TR28 OBLftABC B02OD2C OBBCCCXM 2507 COOl 8J - sosms $ 208.392 

LPV160 08 TCD SALOP 302DD2C OBBCBDOB 2507 COOl 9G - s/2sms $ (100,000) 

LSP096 08 TR28 OBLRABC 302DD2C OBBCBDOB 2507 COOl 9G - 8/25/08 $ 100,000 

LSP096 08 TR2B OBLRABC 302DD2C OSBCBDOB 2507 COOl 9 H - 10/17/08 $ (100,000) 

LPV242 08 TCD BALOP 302DD2C 0B8C8D03 2507 COOl 9 H - 10/17/08 $ 100,000 

LSP002 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOl 1FF- 10/28TO8 $ 220,132 

LSP002 09 TR2B OBLRABC B02DD2C OSBCCCXM 2506 COOl 2 L L - 10/28/08 $ 1,165,140 

LSP0a2 09 T l ^ B OBLRABC 302DD2C OSBCCCXM 2506 COOl 3JJ - looams S 469,728 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
7/31/2011 

LPV102 TCD LPV167 LPV167TCD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSP013 LSP013 LSP 013 LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 
088CCO04 OBBCCCXM OSBCCCXM OBBCRVOO OBBCBIXJB 0B8CCO04 OBBCRVOO OBBCBDOB OSBCBDOB OBBCCCXM OBBCCOOS OBBCRkTOO OBBCCCXM OBBCCOOS OSBCBDOB HQOOGEOO OBBCRVOO 08BCSWD0 OABCRVOO OSBCCCXM OSBCBDOB 

POP extension only 411 - loosms 
POP extension only 7L-iooBme 
F'OP extension only - SK-looms 
POP extension only 91 - loosms 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCOOS 2506 C006 lo-ioosms $ 1,085,000 
LRA017 OS T BALOR 302DD2C OBBCRkTOO 2507 COOl 7M 12/16/08 
LSP096 OS TR2B OSLR/kBC B02DD2C OBBCRVOO 2507 COOl 3KK-12/16mS J (160.948) 
LSP096 08 TR2B OBLRABC 302DD2C OBBCCCXM 2507 COOl - BKK - 121iem8 $ 150,948 
LSP096 OS TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl - A J J - 12/16/08. $ 150,948 
LSP096 08 TR2B OBLRABC 302DD2C 08BCCO04 2507 COOl 4 J J - 12/16/08 $ (150.948) 
LF1A017 08 T BALOR 302DD2C OBBCRVOO 2507 C001 4JJ - 12116m 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 C001 1GC-12116ms S 364,989 
LSP013 09 TR28 OBLRABC 302DD2C OBBCRVOO 2506 C001 2MM - 12/16ro8 $ 1,480,042 
LEP013 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 C001 2MM-12116ms $ 700,000 
LSP013 09 TR2B OBLFtABC 302DD2C OBBCRVOO 2506 COOl . 3LL-121iem8 J 58.103 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 4KK - 12/16/08 $ 330.883 
LSP013 09 TT^B OSLFiABC 302D02C OBBCRVOO 2506 0001 7N-i2iiems S 3.267 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 8L-i2/iema $ 12.716 
LSP014 09 TR2B OBLBCOB 302DD2C 0B8CBD03 2506 COOl 9 J - 12/16/08 $ 26,000 
LSP013 09 TFt28 OBLRABC 302DD2C OBBCCOOS 2506 C006 10A- i2/ i6ros $ 190,000 
C9H001 09 T 500 5018520 HQOOGEOO 2506 11-2118/09 $ 19,440 
C9H001 09/10 B SOC S01E52C 2506 ii-2iism $ 88,560 
LSP072 09 TR28 OBLFIABC B02DD2C OBBCRVOO 2506 C001 1HH-4/9/09 S 389,602 
LSP072 09 TR2B OBLftABC 302DD2C OBBCRk/OO 2506 COOl 2NN - A/9m9 $ 2,465,206 
LSP072 09 TFt28 OSLRABC B02DD2C OBBCRVOO 2506 COOl ALL - 4/9/09 $ 5,000,000 
LSP072 09 TR28 OSLRABC 302DD2C OSBCRVOO 2506 COOl 4LL - 4/9/09 S 4,076,011 
LSP072 09 TFt2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 70-4/9ro9 $ 69,181 
LPV124 09 T BALOP 302DD2C OBBCSWOO 2606 C002 11 A-Am/09 S 56,610 
LSP01B 09 TR28 OSLRABC B02DD2C OSBCCCXM 2506 CXXJl 2.00-5/1/09 $ (12,716) 
LSP013 09 TFt2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 2.00-5/1 roo S 12.716 
LSP01B 09 TFt28 OSLR/kBC 302DD2C OSBCRVOO 2506 COOl BM-5/iro9 S (12,716) 
LSP013 09 TR2B OBLftABC 302DD2C 0BBCCCJ04 2506 CXKI1 BM-5/1/09 $ 12.716 
LSP002 09 TR28 OSLRABC 302DD2C OBBCCOOS 2506 C006 108-8/1Bro9 $ (313,200) 
LSP002 09 TR2B OBLftABC 302DD2C OSBCCCXM 2506 C006 10B-S/13ro9 $ 313200 
LSP002 09 Tft28 OSLRABC 302DD2C OBBCCCXM 2506 C006 10B-S/13m $ (313,200) 
LSP002 09 TFi2B OSLRABC 302DD2C OSBCCCXM 2506 C006 BMM-B/IBTOB S 313200 
LPV124 09 T SALOP 302DD2C OBBCSWOO 2506 C002 11 8 - aro/09 $ (56,610) 
LSP201 09 TFt2B OSLRABC 302DD2C OSBCRVOO 2506 CXXJl l . l l -s /17/09 $ 208,137 
LSP201 09 TFt28 OBLfVkBC 302DD2C 088CRk/D0 2506 COOl 2 P P - a / i 7 r o 9 $ 1,031,072 
LSP201 09 TR28 OBLRABC 302DD2C OSBCRVOO 2506 COOl 2PP-8117/09 % 1,000,000 
LSP201 09 TR2B OBLFtABC 302DD2C OBBCRkTOO 2506 COOl 4MM-8/17/09 $ 2,960,791 
LSP002 09 TR28 OBLRABC 302DD2C OSBCCCXM 2506 C006 3NN - 9/2S/09 $ (100.000) 
LSP002 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 C006 2QQ - 9/28/09 S 100.000 
LSP013 09 T I ^ B O B L F ^ C 302DD2C OSBCCCXM 2506 COOl IJJ-12115/09 t 168.401 
LSP013 09 TT?28 OBLRABC 302DD2C OSBCCCXM 2506 CXXJl IOC - 12115/09 S (168,401) 
LSP013 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl 2SS-7 /1 /10 $ (200,000) 
LSP201 09 TR28 OSLRABC 302DD2C OSBCRk/OO 2506 COOl 4.00 - 6/29/10 $ (400,000) 
LSP201 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl 4.00 - 6/29/10 $ 400.000 
LSP201 09 TFt2B OBLRABC 302DD2C OSBCCCXM 2506 COOl 4PP-7 /1 /10 $ (400.000) 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCOOS 2506 C006 10.D-6/29/10 $ (500,000) 
LSP002 09 T l ^ B OSLRABC 302DD2C OSBCCCXM 2506 C006 10.D-6/29/10 $ 500.000 
LSP002 09 TFt2B OBLRABC 302OD2C OBBCCCXM 2506 C0O6 10E-7/1/10 % (500.000) 
LSP01B 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOl S'O' - 7/1/10 S 200,000 
LSP201 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOl S'O' - 7/1/10 $ 400.000 
LSP002 09 TR28 OBLR/kBC 302DD2C 0SBCCOO4 2506 C006 B'O' - 7/1/10 $ 500,000 
LSP169 10 TR2B 08L8C03 302DD2C OBBCBDOB 2506 CXXI1 9 L - 10/14/10 $ 100,000 
LSP013 11 TFt2B OBLBCOB 302DD2C 0B8CBtXJ3 2506 COOl 9 M - S O W 2 n / 1 1 
LSP013 11 TR28 OSLSCXJB 302DD2C OBBCBDOB 2506 CXI01 9 N - S O W 6/30/11 
TOTAL WAFs $ $ $ $ $ $ 3.670.902 $ 9,829,098 $ $ 100,000 $ 2,66S200 S 271,800 $ 2,250,000 S 700,000 $ 190,000 t 26,000 $ 108.000 $ 12,000,000 $ $ 4,800.000 $ 400.000 S 100,000 

[BALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G&A 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
7/31/2011 

WAF No/Date P L A N S - W A F HISTORY 
7/31/2011 

WAF No/Date 

LPV102 TCO LPV167 LPV167 TCD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSP013 LSP013 LSP 013 LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 
OBBCCCXM 08BCCO04 08BCCO04 OSBCRVOO OSBCBDOB 08BCCO04 OBBCRVOO OBBCBDOB 08BCBD03 0BBCCO04 OBBCCOOS OBBCRVOO OSBCCCXM OBBCCOOS OSBCBDOB HQOOGEOO OSBCRVOO OBBCSWOO OBBCRVOO 08BCCO04 0S8CBD03 

TOTAL COMMITMENTS 

CURRENT MONTH COMMITMENTS 

Balance to Commit (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
7/31/2011 

WAF No/Date 

LPV102 TCD LPV167 LPV167 TCD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSP013 LSP013 LSP 013 LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 
0SBCCO04 0B8CCO04 08BCCO04 OSBCRVOO OSBCBDOB 08BCCO04 OBBCRVOO 08BCB[XJ3 OBBCBDOB OBBCCCXM OBBCCOOS OSBCRVOO OSBCCCXM OBBCCOOS OBBCBDOB HQOOGEOO OBBCRVOO OBBCSWOO OBBCRVOO 0B8CCO04 OBBCBDOB 

A D V A N C E S 
7/31/2011 
A D V A N C E S 
7/31/2011 
A D V A N C E S 
7/31/2011 

July advance against LPV046 
Aug advance against LRVOIS 
Ist January advance against LRVOIS and LPV 412 
1st January advance against LRV019 
2nd January advance against LRV019 
2nd January advance against LRV094 
2nd January advance against LRV023 
2nd January advance against LPRV142 
3n1 January advance against LPRV142 
April advance against LRV 031 (Wafs IE, 2D. 3D. 4D) 
July advance against LRV 026 (Wafs 1D. 20 . BC. 40) 
August advance against LRV 015; LPV037; LRA 010 1F 38, 4B, part2E 
Sept advance against LFM010 part 4E 
Sept advance against LF^OIO, LPV037 part 4E, 2E, BE, 5A 
Sept advance against LF^OBS, LF^OIO BF, 1G, 2F. 3 F part4F 
CJctober advance against LFtA019, LFM 034; LSP023 1H. part 2G. 4F .6A 
December advance against L(?A034, LRkTOIl 2G, 3G. 4G, 11, part 2h 
Febmary advance against LPk/253, OSBCCCXM 21 
Febn/ary advance against LfiA 05T, OBBCRVOO U , 2J, 31. 41 
Febmary advance against LRV015 OBBCRVOO; LPV 037 par t2h 3h, 3J,4h, 
088CBB06; LRVOl 1 OBBCRVOO; LRA 038 OBBCRVOO part4J, SB plus 5E 
LPV044 088CCO04; LRA 008 OSBCRVOO 
Credit IPAC May 6 
May advance against LRAOOS OSBCRVOO part of 4J 
June advance against L F ^ 044 08BCCO04 part of BJ 
June advance against L F ^ 008 OBBCRVOO part of 4J 
June advance against L F ^ 006 OBBCRVOO part of 4J 
June advance against LPV 044 OBBCCOtM part of IK 
June advance against LRA 008 OBBCRVOO part of 1K 
June advance against L F ^ 008 OBBCRVOO 2K 
June advance against L F ^ 019 OBBCRVOO IL 
June advance against L F ^ 095 OBBCCOCM IL 
June advance against L F ^ 019 OSBCRVOO part 2L 
Aug advance against L F ^ 019 OSBCRVOO part of 2L 
Aug advance against W4X607 part of 3K 
Aug advance against LPV 095 05 OBBCCCXM part of 3K 
Aug advance against LRA 019 OBBCRk/OO 4K 
/kug advance against LRA 019 OSBCRVOO IM 
Aug advance against L F ^ 095 05 08BCCO04 IM 
Aug advance against LftA 019 OBBCRVOO part of 2M 
Nov advance against LPk/229 OBBCCCXM part of IN 
Nov advance against LFtA 019 OSBCRVOO 2M 
Nov advance against L F ^ 019 OSBCRVOO 4L 
Nov advance against LPV 095 08BCCO04 BL 
Jan advance against LRVOl 1 OBBCRVOO 3N 
Jan advance against LPV229 08BCCO04 IN 
Jan advance against LPV229 0BBCCO04 2N 
Jan advance against LF^046 OBBCRVOO 2N 
Jan advance against LRA046 OSBCRVOO BM 
Jan advance against LRA046 OSBCRVOO 4M 
Jan advance against LF^OOI OBBCRVOO 1 "0" 
Jan advance against LRA001 OBBCRkTOO 2-0" 
Jan advance against LFM001 OBBCRVOO 3N 
Jan advance against LRAOOl OBBCRkTOO 4N 
Jan advance against LFA/037 0BBCBB06 Partial 50 
Feb advance against LPV037 06BCBB06 Partial SD 
Advance trf in Volpe's records to match EPA records horn LPV229 to LRA 007 
Advance trf in Volpe's retxrds to match EPA reconis from LPV037 to LRA007 
Mar advance against LF^0B7; L f ^ 229 partial IN, partial 2N 
Mar advance against L F ^ 007 3"0"; partial 2P 
April advance against L F ^ 007 partial 2P 
May advance against LRA 007 balance 2P 
May advance against L F ^ 007 partial IP 
June advance against L F ^ 007 partial IP; partial 10 
July advance against LRA 007 4"0" - 4/5/06 
July advance against LRV 007 IQ-5/30/06 
July advance against LRV 007 2 0 - 5/30/06 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
7/31/2011 

LPV102 TCD LPV167 LPV167 TCD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSP01B LSP01B LSP 013 LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 

08BCCO04 OBBCCCXM 08BCCO04 OBBCRVOO OSBCBDOB 08BCCO04 OBBCRVOO OBBCBDOB 08BCBD03 08BCCO04 OBBCCOOS OBBCRVOO OBBCCCXM OBBCCOOS OBBCBDOB HQOOGEOO OBBCRVOO OBBCSWOO OSBCRVOO 0BBCCO04 OBBCBDOB 

July advance against LRV 007 BP - 5/30/06 

July advance against LRV 007 4P - 5/30/06 

July advance against LRV 007 4S - Bro9/06 
July advance against LRA 007 4S - 8ro9/06 

July advance against LRA 007 2T and 3S 8/9/06 

July advance against L F ^ 027 1R-6/12/06 
July advance against LFtA 027 2R-6/12/06 

Aug advance against LRA 027 2R-6/12/06 

Aug advance against L F ^ 027 30-6/12106 

Aug advance against L F ^ 027 40 - 6/12/06 

Sep advance against L F ^ 027 partial 4 0 6/12/06 

Sep advance against LRA 036 partial IS 8/8/06 
Oct advance against LFtA 036 partial 1S S/S/06 

Oct advance against LRA 036 partial 2S 8/8/06 

Nov advance against LRA 036 partial 2S 8/8ro6 

Nov advance against L F ^ 036 partial 4R S/S/06 

December advance against LF^036 partial 4R 8/8/06 

December advance against LPV 169 3R 8/8/06 
December advance against LPV 226 IT 10/24/06 

December advance against LPV 226 2V-10/24/06 

December advance against LPV 226 3T -10/24/06 

January advance against LFtA 036 2U and 4T- 9/22/06 

January advance against LRA 036 2W-12/12/06 
January advance against L F ^ 036 AV-12112106 

January advance against L F ^ 002 2W-12/12/06 

January advance against LPV 019 7-12112m 
January advance against LF'V 019 3U- 12112106 
January advance against LPV 019 3 U - 12/12/06 

January advance against LPV 019 BU-12/12/06 
January advance against LFtA 002 BU -12/12/06 

April advance against LF^OOS 1U-2/6/07 
April advance against LF^OOS partial 2X - 216m7 

May advance against LRAOOS partial 2X - 216/07 
June advance against LRA 005 partial 2X-2roro7 

June advance against L F ^ 005 partial BV - 2/6/07 

June advance against LRA 005 partial 4W-2re/07 

July advance against LF^A 005 partial 4W-2/6TO7 

July advance against L F ^ 052 7A-2re/07 

July advance against L F ^ 125 IV-5/7/07 

July advance against LPV 126 2Y - snm7 
July advance against LPV 125 partial 3W-5/7/07 
July advance against L F ^ 021 partial BW-5/7/07 

August advance against LRA 021 partial 3W-5/7/07 

August advance against LRA 021 4X - 5/7/07 

August advance against LPV 125 8 - 5/7/07 

August advance against Lf<A 037 IW-7/12/07 

August advance against L F ^ 037 2Z-7/12/07 

August advance against L F ^ 037 3X-7/12/07 

August advance against L F ^ 037 partial 4Y-7/12/07 
SeptemtMr advance against L F ^ 037 partial 4Y - 7/12/07 

September advance against LRV 009 partial 4Y-7/12TO7 

September advance against LPV 166 partial 70-7/12ro7 

Septemtier advance against L F ^ 037 partial 70-7/12/07 

October advance against LPV 188 07 TCD IX-B/2107 
September advance against D7P041 IX-8/2107 

October advance against L F ^ 188 07 TCD 2AA-BO107 
September advance against D7P041 31-8/2J07 

Septemtier advance against L F ^ 037 AZ - 8/2/07 

September advance against LRA 038 4Z - 8OJ07 

October advance against LPV 188 07 TCD AZ - 8/2/07 

September advance against LFRA 037 7D - 8/2/07 

October advance against LPV 188 07 TCD 7D • 8/2107 
September advance against D7P037 partial SA - S/2J07 

CX:tober advance against D7P0B7 partial 8A - B/2/07 

October advance against D7P0A2 SA-8/2/07 

October advance against 2W6E62 8A-8/2ro7 

October advance against D7P041 9 - 8/2/07 

CX:tober advance against LPV IBS 07 TCD 1Y-9/4/07 

t3ctober advance against LPV 222 1Y-9/4ra7 

October advance against LPV 222 07 TCD 288 - 9/4/07 

(October advance against LPV 222 288 - 9/4ro7 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 

7/31/2011 

LPV102 TCD LPV167 LPV167 TCD LRA0B4 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSP013 LSP013 LSP 013 LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 
0SBCCO04 0BBCCO04 08BCCO04 OBBCRVOO 08BCBD03 088CCO04 OBBCRVOO 08BCBD03 OSBCBDOB 088CCO04 OBBCCOOS OBBCRVOO OSBCCCXM OBBCCOOS OSBCBDOB HQOOGEOO OBBCRVOO OBBCSWOO OSBCRVOO OSBCCCXM 0SBC8D03 

October advance against D7P059 07 TCD 2BB - 9/4ro7 
October advance against LPV 188 07 TCD 4AA - 9/4/07 
December advance against D7P059 07 TCD 2BB - 9/4/07 
December advance against D7P060 07 TCD 2BB - 9/4ro7 
December advance against LPV 222 07 TCD BZ - 9/4ro7 
(December advance against LPV 222 07 TCD 4AA - 9/4ro7 
December advance against LRA 046 07 TCD AAA - 9/4ffl7 
December advance against LRV 021 07 TCD 4AA - 9/4ro7 
December advance against LRV 021 07 T 4AA-9/4/07 
December advance against O7P060 07 TCD 7E - 9/4ro7 
December advance against LPk/233 07 T 1Z- 10/11/07 
December advance against LPV233 07 T 2 C C - 10/11/07 
December advance against LPk/227 07 T 2CC-10/11/07 
December advance against LPk/240 07 T 2 C C - 10/11/07 
December advance against D7P084 07 TCD 2 C C - 10/1 iro7 
December advance against D7P086 07 TCD pending WAF 8 trf 
January advance against D7P084 07 TCD BAA -10/11/07 
January advance against D7P0B4 07 T BAA - 10/11/07 

January advance against LRA051 07 T 4 8 8 - 10/11/07 
January advance against D7P084 07 T 7 F - 10/11/07 
January advance against D7P084 07 T 98-10/11/07 
January advance against LF^021 08 T 1AA-1213/07 
January advance against LPV021 08 T 200- 1213m7 
January advance against LF^004 08 T 2DD-1213m7 
January advance against LF^004 06 T partial 388 12/3ro7 
January advance against LF?A021 07 T BCC and 2EE - B/B/OB 
January advance against D7P0B4 07 TCD BCC and 2EE - 3/B/08 
January advance against D7P084 07 T 72DP 3DD - 3/3/08 
January advance against LF^021 08 T 7 G - 12TO3TO7 
January advance against LF^021 OS T SD - 12/03/07 
January advance against LPkTO21 OS T BF - 3/3/08 
January advance against LPV021 08 T 3DD-3A3ro8 
June advance against LF^004 08 T 388 - 12/3TO7 
June advance against LF^OCM 08 T 4 C C - 12ra/07 
July advance against LFtA004 08 T . 4CC-12/03ra7 
July advance against L f ^OI 7 08 T IBB-3 /1 iros 
July advance against LfW017 OS T 2FF - 3/11/08 
Juty advance acjainst LF^017 08 T 3EE - 3/11/08 
July advance against LF^017 OS T 4DD-3/11/0B 
August advance against LRA 017 T 4DD-3/11/08 
August advance against LRA 017 T 7H - 3/11/08 
August advance against LFtA 017 T 9C - 3/11/OB 
/kugust advance against LSP 096 OSBCRVOO 1EE-BOSI0B $ 99,399 
/kugust advance against LSP 096 OSBCRVOO 2KK - 8/25/08 $ 1,414,693 
August advance against LSP 096 OSBCRVOO 311 - 8/25/08 $ 1,240.620 
August advance against LSP 096 OSBCRVOO 4HH - 8/25/OS $ 995,287 
September advance against LSP 096 OSBCRVOO 4HH - S/25/08 $ 6,079,099 
October advance against LSP 096 OSBCCCXM 1 EE-8/25/08 $ 400.609 
October advance against LSP 096 08BCCO04 2KK - 8/25/08 $ 1.517,862 
October advance against LSP 096 OBBCCOtM 311 - sasm $ 756,412 
CDctober advance against LSP 096 OSBCCCXM 4HH - 8/25/08 $ 150,948 
October advance against LSP 096 0SBCCO04 7K - BOSm $ 636,679 
October advance against LSP 096 OBBCCCXM SJ - sosm $ 208,392 
November advance against LPk/242 9H - 10/17/08 $ 100,000 
August advance against LRA 017 T OSBCRkTOO trffrom WAF 7 to4 
/kugust advance against LSP 096 OBBCRVOO trf from W A F B t o 4 $. 
October advance against LSP 096 08BCCO04 trffrom W/kF 4 to 3 $ 
January advance against LSP002 08BCCO04 IFF - loosm $ 220,132 
January advance against LSP002 OSBCCCXM 2LL-10O8m $ 1,165,140 
January advance against LSP002 OSBCCCXM 3 J J - 10/28ro8 S 469,728 
January advance against LSP002 06BCCCXJS 10-10/28/08 S 1,085.000 
March advance against LSP013 OSBCRVOO 1 G G - 12/16/08 $ 364.989 
March advance acjainst LSP013 OBBCRVOO 2 M M - 12/16roS $ 1.480.042 
March advance against LSP013 09 OSBCCCXM 2MM-121iem $ 700,000 
March advance against LSP013 09 OBBCRVOO 3LL - 12116m $ 58,103 
March advance against LSP013 09 OBBCRVOO 4 K K - 12/16ro8 $ 330,883 
March advance against LSP013 09O88CRVO0 7N - 12/16ro8 $ 3,267 
March advance against LSP01B 09 OSBCRVOO SL - 12/16/08 $ 12,716 
March advance against LSP014 09 0B8CBD03 9J - 12/16/08 $ 26.000 
Maroh advance against LSP013 09 OBBCCOOS 10A- 12116/08 $ 190,000 
March advance against C9H001 HQOOGEOO 11 -2/18/09 $ 19.440 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS-WAF HISTORY 
7/31/2011 

WAF NortJate PLANS-WAF HISTORY 
7/31/2011 

WAF NortJate 

LPV102TCD LPV167 LPV167 TCD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSP013 LSP013 LSP 013 LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 
08BCCO04 088CCO04 08BCCO04 OSBCRVOO OSBCBDOB 0SBCCO04 OSBCRVOO 08BC8O03 OSBCBDOB 0S8CCO04 OBBCCOOS OBBCRVOO 08BCCO04 OBBCCOOS OBBCBDOB HQOOGEOO OBBCRVOO OBBCSWOO OBBCRVOO 08BCCO04 OBBCBDOB 

March advance against C9H001 501E52C 11-2/18/09 $ 88,560 
July credit against LSP 002 OBBCCOOS 10B-8/19/09 S (313200) 
July advance against LSP 002 0B8CCO04 108-8/19/09 $ 313,200 

July credit against LSP 002 08BCCO04 108-8/19/09 $ (313200) 
July advance against LSP 002 08BCCO04 10-10/28/08 $ 313,200 
July advance against LSF>072 OBBCRVOO 4LL - 4/9ro9 S 5,000,000 
/kugust advance against LSP072 OBBCRVOO 1HH-4/9ro9 $ 389,602 
August advance against LSP072 OSBCRVOO 2NN-4/9/09 S 2,465,206 
August advance against LSP072 OSBCRVOO 4LL-4/9/09 $ 4,076,011 
August advance against LSP072 OBBCRVOO 70 - 4/9/00 $ 69,181 
LSP013 09 TR2B OBLRABC 302DD2C 0BBCCO04 2506 COOl 2.00 - 6/1/09 $ (12,716) 
LSP01B 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 2.00 - 5/1/09 $ 12.716 
LSP013 09 TR28 OBLFtABC 302DD2C OBBCRVOO 2506 COOl SM -5/1/09 $ (12,716) 

LSP013 09 TR2B OSLRABC B02DD2C 088CCO04 2506 COOl SM -5/1/09 $ 12,716 
TRF from WAF 3 to WAF 2 re LSP 002 08BCCO04 3NN and 2Q - 9/28/09 $ 
October advance against LSP201 OSBCRVOO 1.11-8-17-09 $ 208,137 
October advance against LSP201 OSBCRVOO 4MM-8/17/09 $ 2.960,791 
October advance against LSP201 OBBCRVOO 2PP-8/17/09 S 1,031.072 
TRF from WAF 10 to W/kF 1 IJJ and IOC-12/15/09 $ 
January advance against LSP201 OSBCRVOO 2PP-8/17/09 S 1,000,000 
TRF from WAF 2 to WAF 8 2SS and B'O'-7/1/10 $ 
TRF from WAF 4 to WAF 8 4PP and B'O'-7/1/10 S (400,000) $ 400,000 
TRF from WAF 10 to WAF 8 10E and S'O'-7/1/10 $ 500,000 $ (500,000) 
February advance against LSP169 10 TR2B 9 L - 10/14/10 $ 100,000 
April advance against LSP013 11 TR2B 9 M - S O W 2/3/11 
May advance retumed re LSP013 11TR2B 9 M - S O W 2/3/11 

TOTAL ADVANCES $ $ $ $ $ i 3,670,902 $ 9,829,098 t $ 100,000 $ 2,668,200 % 271,800 i 2,250,000 $ 700.000 $ 190,000 $ 26,000 $ 108,000 $ 12,000,000 $ $ 4,800,000 S 400,000 $ 100,000 
Balance to Advance (W/kFs less advances) J t i $ $ S i i $ $ S S $ $ t J S S J i $ 
ACTUAL COSTS (Disbursements) 

7/31/2011 
Volpe Engineering 
Ointracts 
Equip^supplies 
AcqO/H 

TOTAL Disbursements 

CURRENT MONTH Disbursements 

Balance to Advance is Disbursements less advances 

Balance to Advance is Commitments less advances 

Balance to Advance is WAFS less advances 



P L A N S - W A F HISTORY 
7/31/2011 

WAF No/Date 

LSP013 
OBBCBDOB 

LPV 046 03 T BALOP 50102D 08BCV004 2507 COOl 1 • 5/5TO3 
LRV 015 03 T BALOE 60102D OSBCRVOO 2507 COOl 1A - 6/4/03 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl 2-6/4/03 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl 3-6/4TO3 
LRV 015 03 T SALOE 501020 OSBCRVOO 2507 COOl 4-6/4TOB 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl 5-6/4/OB 
LRV 019 03 T BALOE 50102D OSBCRVOO 2507 COOl 18 • 7/10TO3 
LRV 019 03 T SALOE 501020 OSBCRVOO 2507 COOl 2A-7/10TO3 
LRV 019 03 T SALOE 50102D OSBCRVOO 2507 CCXJI BA-7/10/03 
LRV 094 03 T SALOE 501020 OSBCCOCM 2507 COOt BA - 7/10ro3 
LRV 015 03 T SALOE S0102D OSBCRk/OO 2507 COOl 4A - 7/10/03 
LRV 023 03 T SALOE 60102D OSBCRVOO 2507 CCXJI 10 - 10/28/03 
LRV 023 03 T SALOE 50102D OBBCRVOO 2607 COOl 2 8 - 10/2BTO3 
LRV 023 03 T BALOE 50102D OBBCRVOO 2507 COOl 48-10/28/03 
LPV 142 03 T BALOP 50102D 08BCCO04 2507 COOl AB-10/2aiO3 
LPV 142 03 T SALOP 50102D 0BBCCO04 2507 COOl 4 8 - 1Q/2BTO3 
LPV 142 03 T SALOP 50102D 08BCCO04 2507 CCXM 3 B - 10/26/03 
LRV 026 03 TC S/kLOE 50102D OSBCRk/OO 2507 COOl ID - 10/29ro3 
LRV 026 03 TC 8AL0E 50102D OBBCRVOO 2507 CCXll • 2C - 10/2STOB 
LRV 026 03 TC BALOE 50102D OBBCRVOO 2507 C0Q4 3C - 10/29/03 
LRV 026 03 TC BALOE 50102D 08BCRVOO 2507 COOl 4 C - 10/29TOB 
LRV 031 03 TC BALOE 50102D OBBCRk/OO 2507 COOl IE - 10/29/03 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 COOl 2D - 10/29TO3 
LRV 031 03 TC BALOE 50102D OSBCRVOO 2507 COCM 3D - 10/29/03 
LRV 031 03 TC BALOE S0102D OSBCRVOO 2507 CO04 4D - 10O9m3 
LPV 037 04 T SALOP B02DD2C OBBCCOCM 2507 COOl IF-4/6/04 
LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 2E-4/6/04 
LRA 010 04 T B/kLOR B02DD2C 088CRk/00 2507 COOl 2E-AI6/0A 
LF=V 037 04 T 8/kLOP B02DD2C OBBCCOtM 2507 COOl BE - A/6/0A 
LftA 010 04 T BALOR 302DD2C OSBCRVOO 2507 COOl 4E-4/6/04 
LPV 037 04 T SALOP 302DD2C 08BCBB06 2507 CO01 5A-A/6/0A 
LPV 037 04 T BALOP 302DD2C 088C8B06 2507 CCXJI SA-4/6/04 
LFtA 019 04 T BALOR B02DD2C OBBCRVTJO 2507 COOl 1G-6/1/04 
LR/k019 04 T BALOR B02DD2C OBBCRkTOO 2507 COOl 2F - 6/1/04 
LR/kD19 04 T BALOR B02DD2C OBBCRVOO 2507 CCXJl 3F - 6/1/04 
LPV 0B5 04 T BALOP 302DD2C 0B8CCO04 2507 COOl BF-6/1/04 
LRA019 04 T BALOR B02DD2C OSBCRVOO 2507 COOl 4F-6/1/04 
LFVkOig 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 4F-6/1/04 
LSP023 04 TR2 OBL B02DD2C 0S8CBB02 2507 0003 6-6/1/04 
LRA034 04 T BALOR B02DD2C OBBCRVOO 2507 COOl 1H-7/7/04 
LFV^0B4 04 T B/kLOR 302DD2C OBBCRk/OO 2507 COOl 2 G - 7/7/04 
LFtA0B4 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 2 G - 7/7/04 
LFR/kOB4 04 T BALOR 302DD2C OBBCIWOO 2507 COOl BG-7/7/04 
LRA0B4 04 T BALOR 302DD2C OSBCRVOO 2507 COOl 4G - 7/7/04 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOl 11-9/20/04 
LFtV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 2h-9/20ro4 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 2h-9/20/04 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOl B h - 9 « V 0 4 
IRM 011 04 T SALOE 302TXXC OBBCRVOO 2507 COOl 4h-9/20ro4 
LRA 038 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 4h - 9/20/04 
LRV 011 04 T S/kLOE 302DC6C OSBCRVOO 2507 COOl 6A-9/20/04 
LF>V 253 04 T SALOP 302DD2E 0B8CCO04 2507 COOl 21 - 10/S/04 
LPV 253 04 TCD BALOP 302DD2E OSBCCCXM 2507 COOl 21-10/8/04 
LRA 001 05 T SALOR B02DD2C OBBCRkTOO 2507 CO01 1 J - 12/21/04 
LftA 001 05 T B/kLOR B02DD2C OSBCRVOO 2507 CO01 2J-12/21/04 
LRA 001 05 T SALOR B02DD2C OSBCRVOO 2507 COOl 31-12/21/04 
LftA 001 05 T BALOR B02DD2C OBBCRk/OO 2507 CCXJI 41- 12/21/04 
LPV 044 05 T BALOP 302DD2C OBBCCCXM 2507 COOl 3J-2/18TO5 
LPV 044 05 T SALOP 302DD2C OBBCCCXM 2507 COOl BJ-2/18/05 
LftV 015 03 T SALOE 50102D OSBCRk/OO 2507 CCXJI 50 -2 /1 Bros 
LRV 015 03 T SALOE 5O102D OBBCRVOO 2507 C001 AJ-2/1Bm5 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOl 4J -2 /1 Bros 
LRA 008 05 T BALOR B02DD2C OSBCRVOO 2507 COOl AJ-2/18/05 
L I ^ 008 05 T BALOR 302DD2C OBBCRVOO 2507 COOl AJ-2/18105 
LRA 008 05 T BALOR B02DD2C OBBCRk/OO 2507 COOl 4 j - 2 /1 Bros 
LRA OOB 05 T BALOR B02DD2C OBBCRk/OO 2507 COOl 4J-2/18/05 
LPV 044 05 T BALOP B02DD2C 08BCCO04 2507 COOl 1K-2/18TO5 
LRA 008 05 T 8ALOR 302DD2C OBBCRVOO 2507 COOl IK - ziiems 
LRA OOB 05 T SALOR B02DD2C OBBCRVOO 2507 COOl 2K - 2/18TO5 
LFtV 011 04 T BALOE B02DC6C OSBCRVOO 2507 COOl 6B-211S105 
LRV 011 04 T BALOE B02DC6C OBBCRkTOO 2507 CXXI1 68-2/18/05 
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LPV 037 04 T SALOP 302DD2C OSBCBBOS 2507 C002 5E-6 /1 Bros 
LFtA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 1L-6/1B/05 
L F ^ 095 05 T BALOP 302DD2C 08BCCO04 2507 CXXJl IL-e/IBTOS 
LFtA 019 05 T BALOR 302DD2C OBBCRVOO 2507 CCXJI 2L-6/13/05 
L F ^ 019 05 T BALOR 30aDD2C OBBCRVOO 2507 CCXJI 2L-6/13TO5 
W4X607 04/05C 26W10NN 405FB2A 2507 COOl BK-6/1 Bros 
LPV 095 05 T BALOP 302DD2C OBBCCCXM 2507 CCXJI BK-6/13/05 
LFtA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 4K-6 /1 Bros 
LRA 019 05 T B/kLOR 302DD2C OSBCRVOO 2507 COOl 1 M-6oam 
LPV 095 05 T SALOP 302DD2C OBBCCCXM 2507 CCXJI 1 M-eosms 
LF?A 019 05 T BALOR 302DD2C OSBCRVOO 2507 tXXJI 2M • 6/28/05 
LRA 019 05 T BALOR B02DD2C OBBCRVOO 2507 CCXJI 2M - 6/28/05 
LPV 095 05 T BALOP 302DD2C OBBCCCXM 2607 CCXJI 3L • 6/28/05 
LRA 019 05 T BALOR 302DD2C OBBCRk/OO 2507 COOl 4L-eosms 
LPk/229 05 T BALOP B02DD2C 0BBCCO04 2507 COOl IN-9/12/05 
LPV229 05 T SALOP B02DD2C 08BCCO04 2507 COOl IN-a/12105 
LPk/229 05 T SALOP 302DD2C OSBCCCXM 2507 COOl 2N-9/12/05 
LF^A046 05 T OALOR B02DD2C OSBCRVOO 2507 COOl 2N - il12mS 
LFWJM6 05 T SALOR B020D2C OBBCRkTOO 2507 COOl 3M-9/12TO5 
LFW046 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 4M-9/12TO5 
LFtAOOl 06 T BALOR 302DD2C OSBCRkTOO 2507 COOl 1"0"-12/13ro5 
LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2 "0"-12/1 Bros 
LFtAOOl 06 T SALOR B02DD2C OSBCRVOO 2507 COOl BN - 12/13/05 
LRVOl 1 04 T SALOE B02 tX^C OBBCRVOO 2507 COOl BN and 6C-12/13/05 
LFtAOOl 06 T BALOR 302DD2C OBBCRVOO 2507 COOl AN-12113/05 
LSP023 04 TF?2 OBL 302DD2C 08BCBB02 2507 CXXJB 6 C - 12/13/05 
LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 3"0" - 4/5/06 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 3"0" - 4/5/06 
L l ^ 007 06 T SALOR 302DD2C OSBCRkTOO 2507 COOl 2P - 4/5/06 
LRA 007 06 T SALOR 302DD2C OBBCRVOO 2607 COOl 2P - 4/5/06 
LRA 007 06 T BALOR 302DD2C OBBCRkTOO 2507 COOl IP-4/5 /06 
LFtA 007 06 T BALOR 302DD2C OBBCRkTOO 2507 COOl 1P-4/5/06 
LftA 007 06 T 8AL0R B02DD2C OSBCRVOO 2507 COOl 4"0" - 4/5/06 
LRA 007 06 T SALOR 302DD2C 08BCRV00 2507 CCXJ1 4"0" - 4/5/06 
LftV 007 06 T SALOE 302|X:6C OBBCRk/OO 2607 COOl IQ-5/30/06 
LRV 007 06 T BALOE 302DC6C OBBCRVOO 2507 COOl 20 - 5/30/06 
LRV 007 06 T BALOE 302DC6C OBBCRVOO 2507 COOl BP - 5/30/06 
LRV 007 06 T 8AL0E 302[X:6C OBBCRVOO 2507 COOl 4P - 5^30/06 
LFtA027 06T B/kLOR B02DD2C OSBCRkTOO 2507 COOl 1R-6/12/06 
LF?A027 06T SALOR 3020D2C OBBCRk/OO 2507 COOl 2R-ei12m 
IRA027 06T BALOR B020D2C OBBCRk/OO 2507 COOl 2R-6/12/06 
LF?A027 06T BALOR B02DD2C OBBCRk/OO 2507 C001 30-6/12/06 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 40-6/12/06 
LR/k027 06T SALOR 302DD2C OSBCRk/OO 2507 COOl 40-6/12/06 
Transfer LRA 007 06 f SALOR 3020020 OBBCRk/OO 2T and BS 6/9/06 
LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOl 4S8«TO6 
LFtA 007 06 T BALOR B02DD2C OSBCRVOO 2507 COOl 4S 8/9/06 
LFtA 036 06 T BALOR 302DD2C OBBCRVOO 2507 C001 IS-8/8/06 
LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 1S-B/Bm 
LFtA 036 06 T BALOR 3020020 OBBCRVOO 2507 COOl 2S • 818106 
LRA 036 06 T SALOR 3020020 OSBCRVOO 2507 COOl 2S - 8/8/06 
LRA 036 06 T BALOR B02DD2C OSBCRVOO 2507 COOl 4R-8/8/06 
LRA 036 06 T BALOR B02DD2C OBBCRVOO 2507 COOl 4R-8/8/06 
LPV 169 06 T BALOP 302DD2C OBBCCCXM 2507 COOl B R - 8 W 0 6 
Transfer LRA 036 06 T BALOR B020D2C OSBCRVOO 2U and 4T- 9/22<06 
LPk/226 06 T SALOP 302DD2C OSBCCCXM IT - 10/24/06 
LPV226 06 T SALOP B02DD2C OSBCCCXM 2 V - 10/24/06 
LPk/226 06 T SALOP 302DD2C OBBCCCXM BT- 10/24/06 
LRA 036 06 T BALOR B0aDD2C OBBCRk/OO 2507 COOl AV-12/12m 
LRA 036 06 T BALOR 302DD2C OBBCRkTOO 2507 C001 TM-12112106 
LFtA 002 07 T BALOR 3020020 OSBCRVOO 2507 COOl 2W-12112m 
L f ^ 019 07 T SALOP 302DD2C OBBCCCXJl 2507 C004 3U- 12/12X16 
LPV 019 07 T SALOP B02DD2C 0BBCCCI02 2507 C002 BU-12/12/06 
Lf>V 019 07 T BALOP 302DD2C 0BBCCCXJ5 2507 COOB BU-12/12/06 
LRA 002 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 3U-12/12/06 
L F ^ 019 07 T BALOP 302DD2C 08BCCO07 2507 CXJOB 7-12/12/06 
LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOl iu-2roro7 
LftA 005 07 T BALOR 302DD2C OBBCRk/OO 2507 COOl 2x-2rora7 
LRA 005 07 T B/kLOR B02DD2C OBBCRk/OO 2507 CXKJ1 2x-2mm7 
LftA 005 07 T BALOR B02DD2C OBBCRk/OO 2507 COOl 2X-2/6TO7 
LftA 005 07 T BALOR B0JDD2C OBBCRk/OO 2507 COOt 3 v-2«ro7 
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LFtA 005 07 T BALOR B02D02C OSBCRVOO 2507 COOl 4W - 2W07 
LRA 005 07 T BALOR B02DD2C OSBCRVOO 2507 COOl 4W-2/6/07 
LPV 052 07 T BALOP 302DD2C 0B8CCO07 2507 COOB 7A-2iem7 
L f V 125 07 TCD SALOP 302DD2C 0S8CCO04 2507 COOl IV - 5/7TO7 
LPV 125 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl 2Y - snm7 
LPV 125 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOl 3w - 5nm7 
LftA 021 07 T SALOR 302DD2C 08BCRV00 2507 COOl BW - snm7 
LftA 021 07 T BALOR 302DD2C OBBCRVOO 2507 COOl BW - snm7 
LftA 021 07 T 8AL0R 302DD2C OBBCRVOO 2507 COOl AX - 5/7ro7 
LPV 125 07 TCD 8AL0P B02DD2C 08BCCCXM 2507 COOB 6-5/7ro7 
LftA 037 07 T 8AL0R 302DD2C OBBCRVOO 2507 COOl 1W-7/12TO7 
LRA 037 07 T SALOR B02DD2C OBBCRVOO 2507 COOl 22-7/12ra7 
LFtA 037 07 T SALOR 302DD2C OBBCRVOO 2507 CXXJl BX- 7/12ra7 
LRA 037 07 T BALOR 302DD2C OBBCRkTOO 2507 COOl 4Y-7/12ro7 
LRA 037 07 T BALOR B02DD2C OBBCRVOO 2507 COOl 4 Y - 7/12/07 
LRV 009 07 T 9AL0E 302DC6C OBBCRVOO 2507 COOl 4Y-7/12ro7 
LPV 166 07 T BALOP 302DD2C OSBCCCXM 2507 COOl 7C - 7/12ro7 
LRA 037 07 T BALOR B02DD2C OBBCRVOO 2507 C001 7C - 7/12ro7 
LPV 186 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl IX - 8/2TO7 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 1X-S12m7 
I P V IBS 07 TCD SALOP B02DD2C 0B8CCO04 2507 COOl 2AA-BOm7 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 BY-B/2ro7 
LRA 037 07 T SALOR B02DD2C OBBCRVOO 2507 COOl 4Z -8Q/07 
L F ^ 038 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 4Z - 8/2ro7 
LPV IBS 07 TCD BALOP 302DD2C 08BCCO04 2507 COOl 4Z - B/2ra7 
LRA 037 07 T BALOR B02DD2C OBBCRVOO 2S07 COOl 7D-SOm7 
LPV 188 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOl 70 • S/2107 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 SA - som 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 SA-8/2107 
D7P042 07 T 72DP 302DD2O HQOOBMOO 2507 SA • som 
2W6E62 0607 C3 262W0NN 405FS4A 2571 BA-BOm 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 9-B/2m 
LPV IBS 07 TCO SALOP B02DD2C 0BBCCO04 2507 COOl 1Y-9/4ro7 
LPV 222 07 T SALOP 302DD2C OSBCCCXM 2507 COOl 1Y-9/4ro7 
LPV 222 07 TCD SALOP B02DD2C OBBCCCXM 2507 COOl 2BB - 9/4ro7 
LPV 222 07 T SALOP 302DD2C OBBCCCXM 2507 COOl 288 - 9/4TO7 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4ra7 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 288 - 9/4ro7 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 288 - 9/4ro7 
LF»V 222 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl BZ - 9/4ro7 
LRV 18S 07 TCD BALOP 302DD2C 08BCCO04 2507 COOl 4AA - 9/4ro7 
LF>V 222 07 TCD BALOP B02DD2C 0BBCCO04 2507 COOl 4AA - 9/4/07 
LRA 046 07 TCD SALOP B02DD2C OBBCRVOO 2507 COOl 4/kA - 9/4ro7 
LftV 021 07 TCD SALOB 302DC6C OBBCRVOO 2507 COOl 4AA - 9/4ro7 
LRV 021 07 T SALOE 302DC6C OSBCRVOO 2507 0001 4AA - 9/4TO7 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 7E - 9/4TO7 
Lf>V233 07 T SALOP 302DD2C OSBCCCXM 2507 CXXJl iz- io/ i i ro7 
LPV233 07 T SALOP B02DD2C OBBCCCXM 2507 COOl 2 C C - io / i i ro7 
LPk/227 07 T SALOP B02DD2C OBBCCCXM 2507 COOl 2CC - 10/1 iro7 
LPk/240 07 T BALOP 302DD2C 08BCCO04 2507 COOl 2 C C - io / i i ro7 
D7P0B4 07 TCD 72DP 302DD2C OBBCTAOO 2507 2CC -10/1 iro7 
D7P0S8 07 TCD 72DP 302IX:6C OBBCTAOO 2507 2 C C - io / i i ro7 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 BAA - 10/11TO7 
D7P0a4 07 T 72DP 302DD2C OBBCTAOO 2507 BAA- 10/l iro7 
LftAOSI 07 T SALOR 302DD2C OSBCRVOO 2507 CXXJl ABB-1011im7 
D7P0B4 07 T 72DP 302DD2C OBBCTAOO 2507 7F-10/1im7 
D7P0B4 07 T 72DP 302DD2C OBBCTAOO 2507 BC - 10/1 iro7 
D7P0S4 07 T 72DP 302DD2C OBBCTAOO 2507 9 8 - io / i i ra7 
D7P0B6 07 TCD 72DP 302IX;6C OSBCTAOO 2507 2 E E - i/aro8 
D7P086 07 TCD 720P 3021X60 OBBCTAOO 2507 BE - i/aroa 
LRA021 07 T BALOR 302DD2C OBBCRVOO 2507 COOl BCC - 1/sm 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 BCC - l/BTOB 
LRA021 07 T 8AL0R B02DD2C OBBCRVOO 2507 COOl 2EE - 1/8TO8 
D7P0a4 07 TCD 72DP 302DD2C OBBCTAOO 2507 2EE - l/BTOB 
D7P084 07 T 72DP B02DD2C OBBCTAOO 2507 • SF-3/3/OB 
D7F>0B4 07 T 72DP 302PD2C OBBCTAOO 2507 3DD-3nro8 
LPkTO21 08 T BALOP 302DD2C OBBCCOCM 2507 COOl 1AA- 12/Bro7 
LFV021 08 T SALOP 302DD2C OBBCCCXM 2507 COOl 2DD- 12/3ro7 
LF!A004 08 T BALOR 302DD2C OBBCRk/OO 2507 COOl 2DD - 12/Bro7 
LFIA004 08 T BALOR B02DD2C OBBCftVOO 2507 COOl 3BB - 12/3TO7 
LftA004 OB T B/kLOR 302DD2C OBBCRVOO 2507 COOl BBB - 12/3/07 
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LftA004 08 T B/kLOR B02DD2C OBBCRVOO 2507 CXXJl 4CC - 12/OBra7 
LF?A004 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 4 C C - 12TOBro7 

LPV021 08 T BALOP 3020020 OBBCCCXM 2507 COOl 7 G - 12ro3/07 
LPV021 OS T 8/kLOP BD2DD2C 0S8CCO04 2507 COOl BD - 12raBra7 
LPkTO21 OB T BALOP B02DD2C 0SBCCO04 2507 COOl 8F-3/B/08 
LPV021 08 T SALOP 302DD2C 08800004 2507 COOl B D D - 3 » 0 B 

LftAOl 7 08 T SALOR 302DD2C OSBCRVOO 2507 COOl IBB-3 /1 iroB 
LR/k017 08 T BALOR B02DD2C OSBCRk/OO 2507.C001 2FF-B/1 i raB 
LftA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOl BEE - 3/11TO8 
L f ^ 0 1 7 OB T S/kLOR 302DD2C OSBCRVOO 2507 COOl 4D0 • 3/1 iroB 

LRA017 08 T SALOR 302DD2C OSBCRk/OO 2507 COOl 4DD - 3/11/08 
LFlAOl 7 OS T BALOR B02DD2C OBBCRVOO 2507 C001 7H - B/1 iras 
i p v o e a OS T S A L O P B O 2 D D 2 C O S B C B D O B 2507 COOl 9C-3/11/0B 
LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl ICC-5/19/08 
LFtA027 06T SALOR 302DD2C OBBCRk/OO 2507 COOl 2GG-5/19/08 
LFtA027 06T BALOR B02DD2C OBBCRVOO 2507 COOl BFF-5/1 Bros 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 C001 3FF - 5/19roS 
LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOt 4EE - siiame 
LF^102 OS TCD ALOP B02DD2C 0BBtX;O04 2507 COOl 71-5/19/08 
LPV102 OS TCD ALOP B02DD2C OBBCCCXM 2507 COOl BH-5/19ro8 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 90 - 5/19/08 
LPV102 OS TCD ALOP 302DD2C 0S8CCO04 2507 COOl 9E - 6/25/OB 
LPV102 OB TCD ALOP 302DD2C OSBCCXXM 2507 COOl 2HH - 6/25/OB 
LPV167 08 T SALOP 302DD2C 08BCXOO4 2507 C001 loo-sosma 
LPV167 08 T BALOP B02DD2C OSBCCCXM 2507 C001 2 II - 6/25/06 
LPV167 08 T SALOP 302DD2C 0B8CCO04 2507 COOl BGG-eosms 
LPV167 08 T BALOP 302DD2C 08BCCO04 2507 COOl AFF-eosma 
LPV167 08 TCD SALOP 302DD2C 0BBCCO04 2507 COOl AFF - sosm 
LftA034 08 T BALOR B02DD2C OSBCRVOO 2507 COOl AFF - eosms 
LPV167 OS T BALOP 302DD2C 0S8CCO04 2507 COOl 7J - eosms 
LF>V160 08 TCD BALOP B02DD2C OSBCBCXJB 2507 COOl 9F-eosms 
LFtA0B4 OB T SALOR 302DD2C OSBCRVOO 2507 COOl 2JJ - 7/24/08 
LRA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOl BHH - 70Am 
LPV167 08 TCD BALOP 302DD2C OBBCCCXM 2507 C001 BHH - 7/24/08 
LRA03A OS T BALOR 302DD2C OBBCRVOO 2507 COOl 4GG - lOAmB 
LPV167 08 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 4GG - 70Am 
LRA027 06T BALOR 302DD2C OBBCRVOO 2607 COOl 1EE-S/2SmS 
LPV167 08 T BALOP 302DD2C 08BCCOO4 2507 COOl lEE-aosm 
LSP096 08 TR2B OBLRABC B02DD2C 08BCCO04 2507 COOl lEE-sosm 
LSP096 08 TR2B OBLFVkBC B02DD2C 08BCRk/00 2507 COOl 1EE-sosms 
LRA027 06T 8AL0R B02DD2C OBBCRVOO 2507 COOl 2KK-B05m 
LPV102 08 TCO ALOP 302DD2C 088CCO04 2507 COOl 2KK-sosms 
LF^167 08 T BALOP 302DD2C 08BCCO04 2507 COOl 2KK • 8/26/08 
LFtA034 08 T BALOR 302DD2C OBBCRVOO 2507 CXXJl 2KK-a/25ro8 
LSP096 08 TR2B OBLFtABC B02DD2C OBBCCCXM 2507 COOl 2KK - sosm 
LSP096 08 TFt2B OBLfVkBC B02DD2C OBBCRVOO 2507 0001 2KK - sosm 
LFtA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 311 - aosma 
LFtA027 06T S/kLOR 302DD2C OSBCRVOO 2607 COOl 311 - S/25/0B 
LPV167 08 T BALOP 302DD2C 0BBCCO04 2507 COOl 311 - a/25/08 
LPV167 08 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 311 - BOSm 
LPV102 08 TCX3 ALOP B02DD2C OSBCCCXM 2507 COOl 311 - 8/25/08 
LSP096 08 TR2B OSLR/kBC 302DD2C OBBCCCXM 2507 COOl 311 - SQsros 
LSP096 08 Tfl2B OBLFIABC 302DD2C OSBCRVOO 2507 COOl 311 - ansma 
LRA027 06T 8AL0R 302DD2C OBBCRVOO 2507 COOl 4HH - B/26/08 
LPV167 08 T BALOP 302DD2C OBBCCCXM 2507 COOl AHH-BOSm 
Lf>V167 08 TCD SALOP B02DD2C OBBCCCXM 2507 COOl 4HH-sosma 
LSP096 08 TR2B OBLRABC 302DD2C OBBCCCXM 2507 COOl 4HH - S/2Sm 
LSP096 08 TR2B 08LFWBC 302DD2C OSBCRVOO 2507 COOl 4HH - sosm 
LSP096 06 TFt2B OBLR/kBC 302DD2C OBBCF^k/OO 2507 COOl 4HH - sosm 
Lf>V167 OB T BALOP 302DD2C OBBCCCXM 2507 COOl 7K - 8/25/08 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl 7K - 8/25roB 
LSP096 08 TR2B OBLRABC B02DD2C OSBCCCXM 2507 COOl 7K-8/25/08 
LPV102 08 TCD ALOP B02DD2C OBBCCCXM 2507 COOl BJ - 8/25/08 
LSP096 08 TR2B OSLRABC 302DD2C OBBCCtXM 2507 COOl aj-ai2sm 
LPV160 08 TCD SALOP 302DD2C OBBCBDOB 2507 COOl 9G-B/25TO8 
LSP096 08 TR2B OBLFtABC 302DD2C OBBCBDOB 2507 COOl 9G - BOSmB 
LSP096 08 Tt?2B OBLFtABC B02DD2C OBBCBDOB 2507 COOl 9 H - 10/17/08 
LPV242 08 TCD BALOP B02DD2C OBBCBIXJB 2507 COOl 9H-10/17/08 
LSP002 09 TR2B OBLFIABC 302DD2C OBBCXCXM 2506 CXXJl 1 F F - io/2sros 
LSP002 09 TR2B OBLfWBC 302DD2C OBBCCCXM 2506 COOl 2a - lOosm 
LSP002 09 TR2B OBLRABC B02DD2C OSBCCCXM 2506 COOl 3jj-iooam 
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F ^ P extension only 411- 10/2STOB 

POP extension only 7L- 10/2S/0B 

F'OP extension only BK - 10/28/08 
POP extension only 91- 10/28TOB. 
LSP002 09 TR28 OBLftABC B02DD2C OBBCCOOS 2606 C006 10-10/28/08 
LftA017 08 T BALOR B02DD2C OBBCRk/OO 2507 C001 7M 12/16/08 
LSP096 08 TR28 OBLFIABC 302DD2C OBBCRVOO 2507 COOl 3KK-12116ms 
LSP096 08 TR2B OBLftABC B02DD2C OBBCCOCM 2507 COOl BKK -12/1 eraB 
LSP096 08 TFt2B OBLFtABC 302DD2C 088CRk/00 2507 COOl AJJ-12116/08 
LSP096 08 T F ^ B OBLftABC 302DD2C OSBCCCXM 2507 COOl AJJ-12116m 
LRAOl 7 08 T BALOR 302DD2C OSBCRVOO 2507 COOl AJJ - 12/16TO8 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRk/OO 2506 COOl ICG-12116m 
LSP013 09 TT?28 OBLFt/kBC 302DD2C OBBCRVOO 2506 COOl 2MM- 12116m 
LSP01B 09 TFt2B OBLFtABC 302DD2C OBBCCCXM 2506 COOl 2 M M - 12/1 Bros 
LSP013 09 TR2B OBLFtABC 302DD2C OBBCRVOO 2506 COOl 3LL - 12/1 Bras 
LSP01B 09 TR28 OSLRABC B02DD2C OBBCRVOO 2506 COOl 4 K K - 12/16raB 
LSP013 09 TR28 OBLFtABC 302DD2C OSBCRVOO 2506 CXXJl 7 N - 12/16/08 
LSP013 09 TR28 OBLRABC B02DD2C OBBCRVOO 2506 COOl BL - 12/16roS 
LSP014 09 TR2B OBLBCOB B02DD2C OSBCBDOB 2506 COOl 9J-12116/08 
LSP013 09 TR28 OBLRABC 302DD2C OBBCCOOS 2606 C006 10A- 12/16/08 
C9H001 09 T SOC 5016520 HQOOGEOO 2506 11-2/18/09 
C9H001 09/10 8 SOC 501E52C 2506 11-2/ieTO9 
LSP072 09 TFt2B OBLftABC 302DD2C OSBCRVOO 2506 C001 IHH-4/9/09 
LSP072 09 TR2B OBLRABC 302OD2C OBBCRVOO 2506 COOl 2NN • 4/9TO9 
LSP072 09 TR28 OBLRABC 302DD2C OBBCRVOO 2506 CXJOl 4LL - 4/9/09 
LSP072 09 TFt2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 4LL - 4TO/09 
LSP072 09 TR28 OBLRABC 302DD2C OBBCRk/OO 2506 COOl 70 - 4/9/09 
LPV124 09 T BALOP 302DO2C OBBCSWOO 2506 CXXJ2 11A-4/9/09 
LSP013 09 TR2a O S L F ^ C B02DD2C OBBCCCXM 2506 COOl 2.00 - 5/1/09 
LSP013 09 TTR28 OBLFIABC 302DD2C OBBCRVOO 2506 COOl . 2.00 - 5/1TO9 
LSP01B 09 TR2B OBLRABC B02DD2C OBBCRVOO 2506 COOl SM -5/1TO9 
LSP013 09 TR28 OSLRABC 302DD2C OSBCCCXM 2506 COOl SM -5/1/09 
LSP002 09 TR28 OSLRABC B02DD2C OBBCCOOS 2506 C006 10B-8/13/09 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 C006 lOB-B/13ro9 
LSP002 09 TTt2B OBLRABC 302DD2C OSBCCXXM 2506 CXXJ6 108-8/13/09 
LSP002 09 TF^B OBLft/kBC 302DD2C 0BBCCO04 2506 0006 BMM - 8/13/09 
LPV124 09 T SALOP B02DD2C OBBCSWOO 2506 C002 11 8 - S/6/09 
LSP201 09 TFt2B OBLftABC B02DD2C OBBCRk/OO 2506 0001 1.II-8/17TO9 
LSP201 09 TR28 OBLR/kBC 302DD2C OBBCRVOO 2506 COOl 2PP-8/17TO9 
LSP201 09 TFt2B OBLftABC 302DD2C OBBCftVOO 2506 0001 2PP-8/17TO9 
LSP201 09 TF?2B OSLFVkBC 302DD2C OBBCRVOO 2606 COOl AMU-8/17/09 
LSP002 09 TR2B OBLRABC B02DD2C OSBCCCXM 2506 C006 3NN - 9/28/09 
LSP002 09 TFt2B OSLRABC B02DD2C 08BCCX304 2506 COOB 200 - 9/28109 
LSP013 09 TF^B OSLR/kBC 302DD2C OBBCCCXM 2506 COOl I J J - 12/15/09 
LSP013 09 T F ^ OSLRABC B02DD2C OSBCCXXM 2506 COOl IOC - 12/15/09 
LSP013 09 TR2B OSLRABC B02DD2C 0BBCCOO4 2506 COOl 2SS-7 /1 /10 
LSP201 09 TR28 OBLRABC 302DD2C OBBCRk/OO 2506 C001 4 00-6/29/10 
LSP201 09 TR2B OBLFIABC 302DD2C OBBCCCXM 2506 CXJOl 4.00 - 6/29/10 
LSP201 09 T t ^ B OBLFt/kBC 302DD2C OBBCCCXM 2506 COOl . 4 P P - 7/1/10 
LSP002 09 TR2B OBLFVkBC 302DD2C OBBCCOOS 2506 0006 10.D-6/29/10 
LSP002 09 TFt28 OBLRABC 302DD2C OBBCCCXM 2506 C006 10.D-6/29/10 
LSP002 09 TFt2B OBLRABC B02DD2C OBBCCCXM 2506 C006 10E - 7/1/10 
LSF>013 09 TR28 OBLftABC 302DD2C OBBCCCXM 2506 COOl B'O'-7/1/10 
LSP201 09 TFt2B OBLftABC B02DD2C OSBCCCXM 2506 COOl S'O' - 7/1/10 
LSP002 09 TT^B OSLFt/kBC B02DD2C OBBCCCXM 2506 C006 B'O'-7/1/10 
LSP169 10 TR2B OBLBCOB 302DO2C OSBCBDOB 2506 C001 9 L - 10/14/10 
LSP013 11 TF^B 0SLBC03 B02DD2C 0BBCBD03 2506 COOl 9M - SOW 213/11 $ 400.000 
LSP013 11 TR28 08LBC03 3020D2C 0SBCBD03 2506 COOl 9 N - S O W 6/30/11 S (200.000) 
TOTAL WAFs $ 200.000 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAC3#DWB995388401 

BALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G&A 



P L A N S - W A F HISTORY 
7/31/2011 

WAF NortJate 

LSP013 
08BC8D03 

TOTAL COMMITMENTS 

CURRENT MONTH COMMITMENTS 

Balance to Commit (WAFS less commitments) 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG)»DVVB995388401 



P L A N S - W A F HISTORY 
7/31/2011 

WAF No/Date 

LSP01B 

OBBCBDOB 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

A D V A N C E S 
7/31/2011 

July advance against LFA/046 
Aug advance against LRVOIS 

1st January advance against LF^kTOIS and LPV 412 
1st January advance against LF^VOIB 
2nd January advance against LRV019 
2nd January advance against LRV094 
2nd January advance against LRV023 
2nd January advance against LPRV142 
3n1 January advance against LPRV142 
April advance against LRV 031 (Wafs 1E, 2D. 3D. 4D) 
July advance against LRV 026 (Wafs 1D. 2C, BC. 4C) 
Augusi advance against LRV 015; LPV037; LRA 010 IF, 38, 4B. part2E 
Sept advance against LF%A010 part 4E 
Sept advance against LF^OIO. LF>V037 par t4E,2E, 3E, 5A 
Sept advance against LPV0B5, LFtAOlB 3F, 1G, 2F, BF, part4F 
October advance against LRA019, LRA 034; LSP023 1H, part 2G, 4F, 6A 
December advance against LF%A0B4, LRVOl 1 2G, BG, 4G, 11, part 2h 
February advance against LPV2SZ, 08BCCO04 21 
Febmary advance against LRA OST, OBBCRVOO U , 2J, 31, 41 
Febmary advance against LRk/015 OSBCRVOO; LPV 037 part2h, Bh, 3J,4h, 
08BCBB06; LRVOl 1 OSBCRVOO; LRA OBS OBBCRVOO part 4J , SB plus 5E 
LPV044 OBBCCCXM; LRA 008 OBBCRVOO 
Credit IPAC May 6 
May advance against LF^OOS OBBCRVOO pan of 4J 
June advance against LPV 044 OBBCCCXM part of 3J 
June advance against LRA 008 OBBCRVOO part of 4J 
June advance against LRA OOB OSBCRVOO part of 4J 
June advance against LPV 044 OBBCCOCM part of IK 
June advance against LRA 008 OBBCRVOO part of IK 
June advance against LRA 008 OBBCRVOO 2K 
June advance against LRA 019 OBBCRVOO IL 
June advance against LPV 095 OBBCCOCM IL 
June advance against LRA 019 OBBCRVOO part 2L 
Aug advance against L F ^ 019 OBBCRVOO part of 2L 
Aug advance against W4X607 part of 3K 
Aug advance against LPV 095 05 OSBCCCXM part of BK 
Aug advance against LRA 019 OSBCRVOO 4K 
Aug advance against LRA 019 OSBCRVOO IM 
Aug advance against LPV 095 05 OSBCCCXM IM 
Aug advance against LRA 019 OSBCRVOO part of 2M 
Nov advance against LPV229 08BCCO04 part of IN 
Nov advance against LRA 019 OBBCRVOO 2M 
Nov advance against LRA 019 OBBCRVOO 4L 
Nov advance against LPV 096 OBBCCCXM BL 
Jan advance against LRVOl 1 OSBCRVOO BN 
Jan advance against L F ^ 2 9 086CCO04 IN 
Jan advance against L F ^ 2 9 0BBCCO04 2N 
Jan advance against LRA046 OSBCRVOO 2N 
Jan advance against LF^046 OaBCRVOO BM 
Jan advance against LF^046 OSBCRVOO 4M 
Jan advance against LRAOOl OSBCRVOO 1 "0" 
Jan advance against LF^OOI OSBCRVOO 2"0" 
Jan advance against LRAOOl OSBCRVOO 3N 
Jan advance against LF^OOI OaBCRVOO 4N 
Jan advance against LPV0B7 08BCB806 Partial 5D 
Feb advance against LPV037 08BCBB06 Partial 5D 
Advance trf in Volpe's records to match EPA reconis from LPk/229 to LF«A 007 
Advance trf in Volpe's records to match EPA records from LPV037 to LRA007 
Mar advance against LPk/037; LPV 229 partial IN. partial 2N 
Mar advance against LFtA 007 3"0"; partial 2P 
April advance against LRA 007 partial 2P 
May advance against LFtA 007 balance 2P 
May advance against LRA 007 partial IP 
June advance against L F ^ 007 partial IP; partial 10 
Juty advance against L F ^ 007 4"0" - 4/5ro6 
July advance against LRV 007 IQ - 5/30/06 
July advance against LRV 007 2Q - 5/30/06 



P L A N S - W A F HISTORY 
7/31/2011 

WAF No/Date 

LSP01B 
OSBCBDOB 

Juty advance against LRV 007 BP - 5/30/06 
July advance against LRV 007 4P - 5/30/06 
July advance against LRV 007 4S - 8/09/06 
Juty advance against LRA 007 4S - 8/09/06 
July advance against L F ^ 007 2T and BS 8/9/06 
July advance against LF^A 027 IR-6/12/06 
July advance against LRA 027 2R-6/12TO6 
Aug advance against LRA 027 2R-6/12ro6 
/kug advance against LRA 027 3Q.6/12TO6 
Aug advance against L F ^ 027 4Q-6/12/06 
Sep advance against L F ^ 027 partial 4Q 6/12/06 
Sep advance against LRA 036 partial 1S8/S/06 
Oct advance against LF^A 036 partial IS S/S/06 
Oct advance against LRA 036 partial 2S 6/8/06 
Nov advance against LRA 036 partial 2S 8/8/06 
Nov advance against LFVk 036 partial 4R 8/8/06 
December advance against LRA036 partial 4R 8/8/06 
December advance against LPV 169 3R 8/8/06 
December advance against LF>V 226 IT 10/24/06 
December advance against LF=V 226 2 V - 10/24/06 
December advance against LPV 226 3T-10/24/06 
January advance against LFtA 036 2U and 4T- 9/22/06 
January advance against LRA 036 2 W - 12/12/06 
January advance aoainst LRA 036 AV-12/12/06 
January advance aoainst LRA 002 2W-12/12/06 
January advance against L F ^ 019 7-12/12/06 
January advance aoainst LPV 019 3U-12/12/06 
January advance against LPV 019 3 U - 12/12/06 
January advance aoainst LPV 019 BU - 12/12/06 
January advance aoainst LFtA 002 3U • 12/12/06 
April advance against LRAOOS 1U-2/8/07 
April advance against LRAOOS partial 2X - 2/6/07 
May advance against LRAOOS partial 2X - 2/6/07 
June advance against LFtA 005 partial 2X - 2/6/07 
June advance against LRA 005 partial 3V-2/6/07 
June advance against LRA 005 partial 4W-2/6/07 
July advance against L F ^ 005 partial 4W-2/6/07 
July advance against LF>V 052 7A - 216/07 
July advance against LPV 125 1V-5/7ro7 
July advance against LPV 125 2Y - snm7 
July advance against LPV 125 partial 3W - 5/7/07 
July advance against LRA 021 partial BW - 5/7ro7 
August advance against LRA 021 partial BW-5/7/07 
August advance against LRA 021 4X - 5/7/07 
August advance against L F ^ 125 8 - snm/ 
August advance aoainst LRA 037 m-7/12107 
August advance against LRA 037 22 - 7/12ro7 
August advance aoainst LRA 037 3X-7/12/07 
August advance against LRA 037 partial 4Y-7/12/07 
September advance against LRA 037 partial 4V -7/12m7 
September advance aoainst LRV 009 parlial Al-7/12107 
September advance against LPV 166 partial 7C - 7/12/07 
September advance aoainst LRA 037 partial 7C-7/12ro7 
October advance against LPV 188 07 TCD IX - 8OI07 
September advance against D7F>041 IX - a/2107 
October advance against LPV 188 07 TCD 2AA-8/2/07 
September advance against D7P041 3Y - 8/2/07 
September advance against LftA 037 4Z - 8/2/07 
September advance against LRA 038 4Z 8/2/07 
October advance against LPV 188 07 TCD AZ-B/2m 
September advance against LRA 037 70 - 8/2107 
October advance against LPV 188 07 TCD 70 • BO/07 
September advance against D7P037 parlial 8A - S/2/07 
October advance against D7P037 partial 8A - S/2TO7 
October advance against D7P042 BA- 8/2/07 
October advance against 2\/WE62 BA- 8/2TO7 
October advance against D7P041 9-B/2ro7 
October advance against LPV 188 07 TCD 1Y-9/4/07 
October advance against LPV 222 1Y-9/4/07 
October advance against LPV 222 07 TCD 2B8 - 9/4/07 
October advance against LPV 222 2BB - 9/4/07 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 



PLANS - W A F HISTORY 
7/31/2011 

WAF No/Date 

LSP013 
0BBCBD03 

CJctober advance against D7P0S9 07 TCD 288 - 9/4/07 
October advance against LPV 188 07 TCO AAA - a/A/07 
December advance against D7P059 07 TCD 2BB - 9/4/07 
December advance against D7P060 07 TCD 288 - 9/4/07 
December advance against LPV 222 07 TCD 3Z - 9/4/07 
December advance against LPV 222 07 TCD 4/kA - 9/4/07 
December advance against LFtA 046 07 TCD AAA - a/A/07 
December advance against LRV 021 07 TCD AAA - a/A/07 
December advance against LRV 021 07 T 4/kA-9/4/07 
December advance against D7P060 07 TCD 7E - 9/4/07 
December advance against LPk/233 07 T IZ - 10/11/07 
December advance against LPN/233 07 T 2 C C - 10/11/07 
December advance against L F ^ 2 7 07 T 2 C C - 10/11/07 
December advance against LPk/240 07 T 2CC-10/11/07 
December advance against D7F>0B4 07 TCD 2 C C - 10/11/07 
December advance against D7P086 07 TCD pending WAF 8 trf 
January advance against D7P084 07 TCD BAA -10/11/07 
January advance against D7P084 07 T BAA - 10/11/07 
January advance against LRA051 07 T 4 8 8 - 10/11/07 
January advance against D7P084 07 T 7F-10/11/07 
January advance against D7P084 07 T 9 8 - 10/11/07 
January advance against LPV021 08 T 1/kA-12/3/07 
January advance against LPV021 08 T 2DD -12/3/07 
January advance against LRAOtM 08 T 200-12/3/07 
January advance against LFtAO(M 08 T partial BBB 12/3/07 
January advance against LRA021 07 T BCC and 2EE - 3/8/08 
January advance against D7P084 07 TCD BCC and 2EE - 3/8/08 
January advance against D7P084 07 T 720P BDD - 3/3/OB 
January advance against LPV021 08 T 7G - 12/03/07 
January advance against LF^021 08 T 8D-12/03/07 
January advance against LPV021 08 T SF - 3/3/08 
January advance against LF^021 08 T 300 • 3/3108 
June advance against LRA004 08 T BBB - 12/3/07 
June advance against LF%A004 08 T 4CC-12 /B /07 
July advance against LF^004 08 T 4 C C - 12/03/07 
July advance against LF^017 08 T 1BB-B/11/0S 
July advance against LF^017 08 T 2FF-3/11/08 
July advance against LF^017 08 T BEE - 3/11/08 
July advance against LE%A017 08 T 4 D D . 3/1 iros 
August advance against L I ^ 017 T 4DD-3 /1 iroB 
August advance against LRA 017 T 7H-3/11/08 
Augusi advance against L f ^ 017 T 9C-3111/08 
/kugust advance against LSP 096 OBBCRVOO 1 EE-8/25/08 
August advance against LSP 096 CJBBCRkTOO 2KK-8/25/08 
August advance against LSP 096 C^BCRkTOO 311 - 8/25/08 
/kugust advance against LSP 096 OBBCRVOO 4HH - 8/25/08 
September advance against LSP 096 OBBCRVOO 4HH - 8/25/08 
October advance against LSP 096 OBBCCOCM 1EE-8/25/08 
October advance against LSP 096 OBBCCCXM 2KK - 8/25/08 
October advance against LSP 096 OBBCCCXM 311 - 8/25/08 
October advance against LSP 096 OBBCCOCM 4HH - 8/25/08 
CJctober advance against LSP 096 OBBCCCXM 7K - 8/25/08 
October advance against LSP 096 0BBCCO04 BJ - 8/25/08 
November advance against LPV2A2 9H-10/17TO8 
August advance against L F ^ 017 T OBBCRk/OO trf from W A F 7 t o 4 
August advance against LSP 096 OBBCRVOO trf from WAF 3 to 4 
October advance against LSP 096 OBBCCOCM trf from WAF 4 to 3 
January advance against LSPfXJ2 OBBCXCXM IFF - 10/28/08 
January advance against LSF>002 OBBCCCXM 2LL- 10/28ro8 
January advance against LSF>002 OBBCCOCM 3JJ - lonsms 
January advance against LSP002 OBBCCOOS 10-10/28/08 
March advance against LSP013 OBBCRkTOO 1 G G - 12/16/08 
March advance against LSP013 OBBCRVOO 2MM - 12/16108 
March advance against LSP013 09 088CCO04 2MM - 12/16ro8 
March advance against LSP013 09 OSBCRVOO BLL- 12/16/08 
March advance against LSP013 09 OBBCRVOO 4 K K - 12/16roS 
March advance against LSP013 0908BCRVO0 7 N - 12/16/08 
March advance against LSP013 09 OBBCRVOO SL-12116108 
MarT:h advance against LSP014 09 OBBCBDOB 9J - 12J16m8 
Maroh advance against LSP013 09 OBBCCOOS lOA-iviems 
March advance against C9H001 HQOOGEOO 11-2/16/09 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6g95388401 



P L A N S - W A F HISTORY 
7/31/2011 

WAF No/Date 

LSP013 

08BCBD03 
Maroh advance against C9H001 501E52C 11-2/18/09 
July credit against LSP 002 OBBCCOOS 108-8/19/09 
Juty advance against LSP 002 OBBCCOtM 108-8/19/09 
July credit against LSP 002 OSBCCCXM 108-8/19/09 
July advance against LSP 002 08BCCO04 10-10/28/08 
July advance against LSP072 OSBCRk/OO 4LL - A/am 
Augusi advance against LSP072 OBBCRVOO IHH-4/9/09 
August advance against LSP072 OBBCRVOO 2NN - 4/9/09 
August advance against LSP072 OSBCRVOO 4 L L . 4/9/09 
August advance against LSP072 OBBCRVOO 7 0 - 4/9/00 
LSP013 09 TR28 OBLRABC 302DD2C OBBCCCXM 2506 COOl 2.00-5/1/09 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 2.00-5/1/09 
LSP01B 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 8M -5/1/09 
LSP013 09 TR28 OBLRABC 302DD2C 08BCCO04 2506 COOl BM -6/1/09 

TRF from WAF 3 to WAF 2 re LSP 002 08BCCO04 3NN and 20 - 9/28/09 
October advance against LSP201 OBBCRVOO 1.II-B-17-09 
October advance against LSP201 OBBCRVOO 4MM - B/17/09 
October advance against LSP201 OBBCRVOO 2PP-8/17/09 
TRF from WAF 10 to WAF 1 IJJ and IOC-12/15/09 
January advance against LSP201 OSBCRVOO 2PP-8/17/09 
TRF from WAF 2 to WAF 8 2SS and B'O'-7/1/10 
TRF from WAF 4 to WAF 8 4PP and B'O'-7/1/10 
TRF from WAF 10 to WAF 8 10E and S'O'-7/1/10 
February advance against LSP169 10 TR28 9 L - 10/14/10 
April advance againsi LSP013 11 TF^2B 9 M - S O W 2/3/11 $ 400.000 
May advance retumed re LSP013 11TR28 9M - SOW 213/11 $ (200,000) 

TOTAL ADVANCES $ 200,000 
Balance to Advance (WAFs less advances) $ 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAGtyDW6995388401 

A C T U A L C O S T S (Disbursements) 

7/31/2011 
Volpe Engineering 
Contracts 

Equip/supplies 
Acq 0/H 

TOTAL Disbursements 

CURRENT MONTH Disbursements 

Balance to Advance is Disbursements less advances 

Balance to Advance is Commitments less advances 

Balance to Advance is WAFS less advances 
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î
T

 
r-' 

v
T

 
I 

o
\ 

m
 

—
 

—
 

—
 

(N
 

• 
00 

00_ 
00_̂

 
0

\ 
—

 
r 

oo' Tf" 
(N

 
—

 

V
i 

V
i 

V
i 

» M
 

M
 

V
l

V
l

O
r

^
O

O
O

t
N

O
O

N
 

v
i

i
N

m
O

v
^

"
—

'
m

o
o

»
n

 
ffl 

^
r. 

*
l 

r-T
 

oo" 
^o" 

oo" oo" 
o

T
 

—
" 

rn
 

v
j 

C
T

v 
r- 

o
 

f*i 
\o

 
o

 
®

_ 
o

" 
—

 
—

" 

« 
Tf" 

o
" 

o
" 

oo" 

5 —
 

M
 

M
 

M
 

M
 

^ 
<

 

o
 

00 
00 

—
 

3
r- 

o
 

(S
 

w
-i 

r- 
w

\ 
<N

 
oo_ 

fn
 

^ 
\o

" 
—

" 
oo" 

m
" 

(*J 
o 

0
\ 

(N
 

'O
 

M
 

00 
o 

^ 

M
 

M
 

V
) 

«A
 

W
4 

<
 

r̂_̂
 

"f)̂
 

r--̂
 

0
\ 

oo" irT
 

"TT 
—

" 
(N

 
»A

 
o

 
o

 
m

 
(N

 
—

 
iri 

o^ 
—

 

M
 

M
 

M
 

M
 

w
o

 
<̂

 

tf^ 
p

_ 
0_ 

T
 

o
" 

m
" 

w
-T

 
I 

m
 

^ 
w

~i 
—

 
i_

 
r- 

o
 

(N
 

" «n" —
" 

T
f 

M
 

V
) 

V
) 

V
> 

M
 

in
 

fN
 

o
 

00̂
 

E
 (N

 
n

 
?5 
00 

M
 

M
 

M
 

w
o

 
«A

 

M
 

W
O

 M
 

M
 

O
 

"<J-
0

\ 
V-) 

00 
\o

 

r-" 
oo" ô
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 VD__ 
IN

 
00̂

 
' 

oo"
 —"

 co' oo'
 —
'
 r-" —

 
r-T

 _r I 
_
©
O
v
—
 

©
w
o
r
-
v
o
'
 

C
O
 
C
N
 
©
 

©
 

C
N
 
©
 

O
v
 

ro 

'
 wo

 wo
 wo

 VJ wo
 wo

 
'
 

E
 
E
 

o
 

u s 

wo
 wo

 wo
 wo

 

T
t 

0
0
 
0
0
 
0
0
 

C
N
 
©
 

O
v
 
NO
 
O
v
 

"
 co' r-" vT

 
—
 
—•
 M
 

O
v
 
v
o
 

«
 

O
 

O
v
 

©
 

C
N
 

0
0
 
r
-

W
O

W
O

V
J

V
J

W
O

W
O

W
O

t^ 
wo

 wo
 wo

 
wo

 

CO
 

T
t 

CO
 

oo
 

—
' 

o
' 

CO
* —

" 

W
O

w
o

V
J

W
O

W
^

W
O

w
O

tO
V

J 

fo 
E
 

i-

wo
 wo

 wo
 wo

 
VJ
 

O
 
n
 
o
 
>
 

.3 -e §-ii 
I 

- 
" 

a, 
06 

u 3
 

o
 

u
 

a <
 
3
 

o
 

•2 
.SP
 >.

 B
 
„
 

?!
 •§

 3
 £
 

3
 
J
: 

o
o
 

h
 
0
0

 -n 
S
 
-
 ._

 
oo
 o2

 M
 

«
 ̂
 W
 *
l
 
§
 

t 
^ 

t 
_ 

g
 
00
 S
 
S
 

S
 
u
 on

 
S
 

Z > 
s s 

oa
 u.

 H
 
H
 

ii 
«! a ;̂

 : 

—
 

t
N

r
o

^
w

^
v

O
r

*
0

O
O

\ 

- 
5 ci ••I 

o
 - 

£ 
t 

e 
a 

> 

o
 0
.0 

3 
0, 



e tt
 

O
 

z.
t 

o
 

<
 

It
 

15
 

5 
O

 

ft
 

1
3 

>
 

S
i 

n
 

c 

O
l:

 1̂ 

£ 
a 

7 
>

 
O

 o
 

0
0 

.~
J 

O
v 

L
ft

 
.C

k 
I 

2 
H

 H
 2

 
CO

 f
t 

? 
g

 3
 

Z
 |

- 
i 

H
 

O
 

H
 

r ft
 o
 

a 
?

 I-

w
 ^

 
^

 
" 

O
 1

 
oo

 
? 

I 
H

 2
 

I 

-k
 

3 
U

 

1 
-2

 

• 
M

 
W

O
 

M
 

tr
t 

W
^

 
<

 

t
o

 
U

J 
t

o
 

L
A

 
V

O
 

t
o

 

—
 

^
 

w
 _

o
 J

 
H

- 
*

©
 

4f
c 

'o
o

 
'u

J 
'4

k 
' 

O
 

O
N

 
U

J 
O

 
^

 
v

O
 

L
A

 
W

 
<

>
 

J
» 

,6
0 

_O
v 

_0
0 

r 
-

O
v 

"b
o

 
'—

 
't

o
 

'4
k 

'.f
r.

 
'*

fc
 

' 
_ 

V
I

O
O

U
J

^
L

A
O

U
J

I
O

L
A

 

v
O

O
t

O
©

O
O

U
J

O
L

A
L

A
 

WO
 

WO
 
WO
 
WO
 
V
)
 

'
 
WO
 
M
 

WO
 
WO
 
WO
 
I
 

U
J 

L
A
 

"*
-j
 '
oo
 

to
 
o
 

v
o
 

©
 

—
 

O
v
 
v
O
 

O
D
 
0
0
 
0
0
 
.
 

—
 

—
 

—
 

L
A
 
-O

 
I 

L
ft

 
_

-
J 

_U
J 

—
 

0
0 

U
J 

J
O

 
—

 
1 

"v
o

 
'O

v 
'v

o
 

"
©

 
"t

o
 

'-
J 

'—
 

"
V

j 
' 

v
O

L
A

4
k 

—
 

L
A

t
O

t
O

v
O

' 
©

 
—

 
O

v
©

0
0 

4
k

L
A

L
A

 

W
4 

(A
 

W
^

 
W

4 
<

 

M
 

W
O

 
W

O
 

M
 

O
o

e
t

o
O

v
O

v
O

t
O

O
O

v
o

o
o

, 
©

©
O

L
A

t
O

 
—

 
L

A
O

v
U

J
4

k
V

O
 

O
O

^
4

k
U

)
©

0
0 

—
 

0
0

M
 

I 
W

O
 

W
^

 
W

O
 

W
^

 
<

 

L
A

 
t

o
 

—
 

O
v 

L
A

 
©

 
—

 
N

O
 

L
A

 
L

A
 

V
)

O
O

O
v

^
L

>
J

4
k

O
I

O
U

t
L

A
<

 
©

L
A

t
O

t
O

U
J

U
>

»
L

A
L

<
J 

~
 

5 
o

 
—

 -
-

-
-

- 
—

 
v

O
 

0
0 

©
 

0
0 

U
J 

L
A

 

"fe
 s

 
t

o
 

O
v 

V
f

W
O

W
O

W
O

W
O

W
O

W
O

W
O

W
O

W
O

W
O

W
O

 

S
t
O
 
L
A
 

v
o
 
NO
 

*j
 

N
) 

y 
JO

 J
 

'o
o
 

'4
>.
 
'4
k
 
'
©
 
'v
O
 

*5
 

'
L
A
 
'
©
 
'
*
.
 
'
 

<T
v
 
O
 

S
 

«
 

V
J
 
w
o
 
V
J
 
I 

I 
M
 

w
o
 
Ŵ
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Ô
 

w
o

 
—

 
C

S
 

w
o

 
00_̂

 
O

N
_ 00̂

 
(N

 
vO_ 

vO_̂
 

—
' 

oo" —
" 

ro
' 

00* 
—

* 
—

" 
NO

 
©

 
O

N 
—

 
O

 
w

o
 

CN
 

O
 

C
N

 
©

^ 
' 

oo' 
—

' 
co" 

—
" 

I 
©

 
< 

' wo
 VJ wo

 w
 

wo
 
<

 

E
 

< 
t« 

a 

" 
t 

it 
V

 3 

o
 

u
 

-I s 
OS

 
a 

< 
3 

fe ' 
O

 
cq

 

S
3 

D
M

-; 

I • 
Q

 I 
—

 
CM

 

^ 
o

 
oa g

 "S
 

•3 
g

 00 
5 

&
 a = £ 3 

>?t2
 s

i
° 

3 
^ 

^ 
^ 

o
 

—
 

* 
r- 

00 
O

v 
^ 

—
 

H
 

h Q
.0 

5-3 
0, 

55 -< 
Q

. 
V

 
3 S

-



ft o 3 

n 
3 O

 
5'

 

s 
>

 

tt 
C

O
 

15
 

e 
Z

 

2-

H
 o H
 >
 

r ft O
 

vi
 

H
 

0*
 

"a
 

ft 
o

* 
ft 

5 
Q

. 
®

 

ft 3 3 

5.
 a

 •«
 

>
 2

 =
 

..
J 

O
v 

<^
 

2
H

H
3

t
B

f
t

5
0

O
a 

1^
9 

B
-T

Z
ft

-f
e

a 
s 

?0
 

U
i 

g 
s 

3 
o-

ft 
.<

 

n 

3 
S

 
3 

y-
s 

tt 
'T

i 

" 
» 

s 
i 

3 

W
O

W
O

V
J

W
O

W
O

W
O

W
O

W
O

W
O

W
O

W
O

W
O

 

_ 
vO

 
LA

 
O

 
^ 

O
v 

-
O

lO
O

O
L

A
 

—
 

U
J 

—
 

U
J

O
N

©
4

k
v

O
 

t
O

O
N

'
O

t
O

-
O

O
O

O
 

—
 

U
J

-
O

-
O

t
" 

>
 w
o
 v
»
 w
o
 w
o
 <
 

—
 

t
o
 
L
A
 
U
J
 

—
 

O
 

NO
 
4k
.
 
L
A
 
L
A
 
t
o
 
I
 

0
0
 
O
i
 
^
 

NO
 
O
v
 
O
v
 
'
 

O
N
 
—
 

L
A
 

JO
 J
O
 —

 J
 

'o
 '
-̂

 
'O
J 
"i
 

y
i 

00
 

y 
_4
k
 

'©
 

W
 

O
v 

"v
O

 
4k

 
LA

 
LA

 '
4

k 
'-^

J 
't

o 
'O

v 
O

^
L

A
L

A
0

0
0

0
-

0
©

0
0

I
O

0
0 

O
 

V
O

 
vO

 
O

v 
to

 
to

 
©

 
O

v 
O

v 
^ 

LA
 



:^>n
t-o

o
©

o
o

o
vO

N
o

o
vo

vp
 

O
T

tro
w

o
 

—
 

co
ro

C
N

f^V
l©

 
co

^ 
^

 
T

t 
W

-T
 o

C
 

—
' 

o
o

' 
—

 
C

N
" —

" co" 
C

N
" ^

 
CN

 
f

^
O

W
O

V
O

 
(

N
V

O
—

 
—

I 
" 

^
 

CN
 

«
n

 
0
0

 —
 

c*̂
^

 
< 

I 
w
o

 w
o

 V
J
 
w
o

 
w
o

 
w
o
 
<

 
w
o

 
w

o
 w

o
 

w
o

 
>

 
w

o
 

w
r
 

©
] 

t-

w
o

 w
o

 V
J
 w

o
 

M
 

E
 

E
 
-

(« 8
 

o
 

a 

0
0
 

C
O
 

Ov_
 vo

 
00_ 

0
0
 

T
i 

C
N
 

©
 

©
^
 

r
o 
C
N
 

VO
 

T
t 

w-i 
vO_

 
©
 

I
N 

©
 

©
 

00_ § 
O
v
 

0
0
 

v
o
 

Ô
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PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

lAOHISTOBX. 
Dale AmounI Cumulalive Tda l 

4/24/2003 $ 100,000 $ 100.000 

DW6995388401-1 5/22/2003 $ 1,400,000 $ 1,500.000 

DW6995388401-2 6/24/2003 $ 2,900,000 $ 4,400,000 

DW6995388401-3 8/11/2003 S 3,219,990 S 7,619,990 

DW6995388401-4 9/17/2003 S 900,000 $ 8,519,990 

DW6995388401-5 9/30/2003 S 3.627,000 S 12,146,990 

FY03 Tolal $ 12,146,990 

DW6995388401-6 3/2/2004 $ 3,125,000 $ 15,271.990 

DW6995388401-7 5/12/2004 $ 4,148,000 $ .19,419,990 

DW6995388401-8 7/19/2004 $ 4.878,276 $ 24,298,266 

DW$995388401-9 9/3/2004 $ 1,571,724 $ 25,869,990 

DW69953e6401-A 9/23/2004 $ 165,000 $ 26,034,990 

FY04 Tolal t 13,888,000 

DWe995388401-B 12/15/2004 $ 1,000,000 S 27,034,990 

DW6995388401-C 2/18/2005 $ 4,800,000 $ 31,834.990 

DW6995388401-D 4/29/2005 $ 2,483,570 $ 34,318,560 

DW8995388401-E 6/22/2005 % 7,000,000 $ 41,318.560 

DW6995388401-F 9/15/2005 $ 1,537,600 $ 42,856,160 

FY05 Tolal $ 16,821,170 

DW6995388401-G (or 16) 12/13/2005 $ 1,786,582 $ 44,642,742 

DW8995388401-H (or 17) 2/21/2008 $ 7,700,000 $ 52,342,742 

DW6995388401-l(or18) 5/9/2006 $ 2,300,000 $ 54,642,742 

DW6995368401-J(or19) 6/16/2006 $ 3,500,000 $ 58,142,742 

DW69953e8401-K(or20) 8/18/2006 $ 4.059.S04 $ 62,202,246 

DW6995388401-I (or 21) 9/25/2006 J 375.500 $ 62,577,746 

FY06 Tolal $ 19.721,588 

OW6996388401-M (of 22) 12/26/2006 $ 1,900,000 t 64.477,746 

DW69953«8401-N(or23) 2/28/2007 { 6,500,000 S 70,977,746 

DW6995388401-O(or24) 5/15/2007 S 6,505,565 S 77,483,311 

DW6995388401-P(or25) 7/12/2007 S 2,700.000 t 80.183,311 

DW6995388401-Q (or 26) 6/2/2007 t 4.538.509 S 84,721,820 

DW6995388401-R(or27) 9/4/2007 S 1,755.155 S 86,476.975 

DW6995388401-S(or28) 9/28/2007 S 2,066,219 $ 88,543.194 

FY07 Tolal $ 25.965,448 

DW6995388401-T(or29) 12^/2007 $ 7,842,560 t 98,385,754 

DW69953e8401-U (or 30) 3/28/2008 S 5,265,000 $ 101,650,754 

DW6995388401-V(or31) 6/3/2008 $ 4,941,469 $ 106,592,223 

DW6995388401-W(or32) 7/9/2008 $ 1,553,067 $ 108,145,290 

DW6995388401-X (or 33) 8/20/2008 $ 7,105,464 $ 115,250,754 

FY08 Tolal t 26,707,560 

[]W6995386401-Y(or34) % 
DW699538e401-Z(or35) 10/30/2008 $ 2,940,000 i 118.190.754 

DW6995388401-a (or 36) 12/15/2008 $ 3,166,000 S 121.356,754 

DW69953e8401-b (or 37) 2/18/0092 $ 108,000 $ 121,464,754 

DW6995388401-c(or38) 5/31/2009 $ 12,056,610 S 133,521,364 

DW6995388401-d(or39) 8/6/2009 $ (56,610) $ 133.464,754 

DW6995388401-e(or 40) 8/19/2009 $ 5,200,000 $ 138,664,754 

FY09 Total $ 23,414,000 

DW6995388401-f(or41) $ 100,000 $ 138,764,754 

F Y l 0 Tolal $ 100,000 

DW6995388401-g(or 42) 2/9/2011 $ 400,000 $ 139,164,754 

FY 11 Tolal ; 400,000 

DW6995388401-h (or 43) 6/28/2011 $ (200,000) 

F Y l 2 Tolal $ (200.000) $ 138,964.754 

TOTAL S 138.964.754 



VXSS WAF 01 Ni330 ABCDEFHJSOl 1 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Aug Commit Aug 

• 2003 VX58 4259 Cashins 02P80503 $388.50 $388.50 $0.00 $0.00 $0.00 

Cashins Total $388.50 $388.50 $0.00 $0.00 $0.00 

2003 VX58 4282 CDM 27 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

27 Total $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

CDM Total $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2003 Total $100,388.50 $100,388.50 $0.00 $0.00 $0.00 

2004 VX58 4318 CDM 27 99D00017 $105,000.00 $105,000.00 $0.00 $0.00 $0.00 

2004 VX58 4371 CDM 27 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2004 VX58 4402 CDM 27 99D00017 $120,000.00 $120,000.00 $0.00 $0.00 $0.00 

2004 VX58 4417 CDM 27 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

. 2004 VX58 4466 CDM 27 99D00017 $26,476.01 $26,476.01 $0.00 $0.00 $0.00 

27 ToUl $451,476.01 $451,476.01 $0.00 $0.00 $0.00 

2004 VX58 4441 CDM 35 99D00017 $40,000.00 $40,000.00 $0.00 $0.00 $0.00 

2004 VX58 4564 CDM 35 99D00017 $35,000.00 $35,000.00 $0.00 $0.00 $0.00 

35 Total $75,000.00 $75,000.00 $0.00 $0.00 $0.00 

2004 VX58 4524 CDM 40 99D00017 $50,000.00 $50,000.00 $o.0o $0.00 $0.00 

2004 VX58 4563 CDM 40 99D00017 - $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

40 Total $70,000.00 $70,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4565 CDM 41 99D00017 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

41 Total $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

CDM Total $616,476.01 $616,476.01 $0.00 $0.00 $0.00 

2004 Total $616,476.01 $616,476.01 . $0.00 $0.00 $0.00 

2005 VX58 4614 CDM 35 99D00017 $22,308.49 $22,308.49 $0.00 $0.00 $0.00 

3S Total $22,308.49 $22,308.49 $0.00 $0.00 $0.00 

2005 VX58 4613 CDM 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VX58 4653 CDM 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VX58 4683 CDM 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VX58 4707 CDM 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VX58 4808 CDM 40 99D00017 $48,621.80 $48,621.80 $0.00 $0.00 $0.00 

40 Total $248,621.80 $248,621.80 $0.00 $0.00 $0.00 

2005 VX58 4655 CDM 41 99D00017 $0.00 $0.00 $0.00 $0.00 $0.00 

2005 VX58 4684 CDM 41 99D00017 $32,432.02 $32,432.02 $0.00 $0.00 $0.00 

41 Total $32,432.02 $32,432.02 $0.00 $0.00 $0.00 

CDM Total $303,362.31 $303,362.31 $0.00 $0.00 $0.00 

2005 VX58 4787 CDM 11 4 05D30109_T4 $102,000.00 $102,000.00 $0.00 $0.00 $0.00 

4 Total $102,000.00 $102,000.00 $0.00 $0.00 $0.00 

CDM II Total $102,000.00 $102,000.00 $0.00 $0.00 $0.00 

VX58 PR Status Aug FYl 1 
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VXSS WAF 01 Nx330 ABCDEFHJSOl 1 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Aug Commit Aug 

200S Total .$405,362.31 $405,362.31 $0.00 • $0.00 $0.00 

2008 VX58 7008 ESRI software license $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

software license Total $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

ESRI Total $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

2008 Total $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

WAFTotal $1,124,226.82 $1,124,226.82 $0.00 $0.00 $0.00 

VX58 PR Status Aug F Y l l 
Page 2 



VXSS WAF 01 - CDEFHM371 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Aug Commit Aug 

2006 VX58 4S97 
f 

CDM 11 4 05D30109_T4_M2 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2006 VX58 4961 C D M H 4 OSD30I09_T4_M3 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2006 VX58 S0S6 CDM II 4 05D30109_T4_M4 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

4 Total $250,000.00 $250,000.00 $o.oo' $0.00 $0.00 

CDM II Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2006 VXSS 4919 CDW 06P80128 $3,948.79 $3,948.79 $0.00 $0.00 $0.00 

CDW Total $3,948.79 $3,948.79 $0.00 $0.00 $0.00 

2006 VXSS 4915 Dell 06FS0042 $5,548.61 $5,548.61 $0.00 $0.00 $0.00 

Dell Total $5,548.61 $5,548.61 $0.00 $0.00 $0.00 

2006 Total $259,497.40 $259,497.40 $0.00 $0.00 $0.00 

2007 VXSS 7024 CDM II 4 0SD30109_T4_M6 $90,000.00 $90,000.00 $0.00 $0.00 . $0.00 

2007 VXSS 7034 CDM 11 4 OSD30109_T4_M7 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7072 CDM 11 4 0SD30109_T4_M8 $80,000.00 $80,000.00 $0.00 $0 00 $0.00 

2007 VXSS 7132 CDM 11 4 0SD30109_T4_M9 $3,500.00 $3,294.59 $205 41 no change Aug 31 $0.00 $0.00 

4 Total $193,500.00 $193,294.59 $205.41 $0.00 $0.00 

2007 VXSS 70S9 CDM 11 14 05D30109_T14 $2,500.00 $2,500.00 $0.00 $0.00 $0.00 

2007 VXSS 7140 CDM 11 14 OSD30I09_T14 $80,000.00 $80,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7178 CDM 11 14 0SD30109_T14_MI $35,000.00 $35,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7194 C D M U 14 0SD30109_T14_M2 $52,500.00 $52,500.00 $0.00 $0.00 $o:oo 

14 Total $170,000.00 $170,000.00 $0.00 $0.00 $0.00 

CDM 11 Total $363,500.00 $363,294.59 $205.41 $0.00 $0.00 

2007 Total $363,500.00 $363,294.59 $20541 $0.00 $0.00 

2008 VXSS 7213 CDM 11 14 OSD30109_TI4_M3 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7246 CDM II 14 0SD30109_TI4_M5 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7283 CDM 11 14 05D30109_T14_M6 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7363 CDM II 14 05D30I09_TM_M8 $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7387 CDM 11 14 05D30109_T14_M9 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

14 Total $390,000.00 $390,000.00 $0.00 $0.00 $0.00 

CDM 11 Total $390,000.00 $390,000.00 $0.00 $0.00 $0.00 

2008 Total $390,000.00 $390,000.00 $0.00 $0.00 $0.00 

2009 VXSS T43-1010 CDM 11 14 0SD30I09_T14_M12 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-10S7 CDM 11 14 0SD30109_T14_M14 $84,245.00 $58,740.1 1 $25,504.89 no change Aug 31 $0.00 $0.00 

14 Total $184,245.00 $158,740.1 1 $25,504.89 $0.00 $0.00 

2009 VXSS 43-1040 CDM II 17 0SD30109_T17 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2009 VXSS 62-1004 CDM 11 17 0SD30109_T17_M2 $86,955.00 $86,955.00 $0.00 $0.00 $0.00 

17 Total $186,955.00 $186,955.00 $0.00 $0.00 $0.00 

C D M 11 Total $371,200.00 $345,695.11 $25,504.89 $0.00 $0.00 

2009 Total $371,200.00 $345,695.11 $25,504.89 $0.00 $0.00 

2010 VXSS 62-1008 CDM II 17 0SD30I09_T17_M3 $25,000.00 $25,000.00 $0.00 $0.00 $0.00 

VXSS PR Status Aug F Y l l 
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VXSS WAF 01 - CDEFHM371 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Aug Commit Aug 

. 2010 VX58 43-1162 CDMIl 17 0SD30I09_TI7_M4 $38,945.00 $38,272.07 $672.93 no change Aug 31 $0.00 $0.00 

17 Total $63,945.00 $63,272.07 $672.93 $0.00 $0.00 

CDM II Total $63,945.00 $63,272.07 $672.93 $0.00 $0.00 

2010 Total $63,945.00 $63,272.07 $672.93 " $0.00 $0.00 

WAFTotal $1,448,142.40 $1,421,759.17 $26,383.23 $0.00 . $0.00 

VXSS PR Status Aug F Y l l 
Page 2 



VXSS W A F 02 Ni345 ABCDEFHS009 

F Y PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance status Paid Aug Commit Aug 

2003 VX58 4259 Cashins 02P80503 $6,850.25 $6,850.25 $0.00 $0.00 $0 00 

Cashins Total $6,850.25 $6,850.25 $0.00 $0.00 $0.00 

2003 VX58 4230 C D M 24 99D00017 $125,000.00 $125,000.00 $0.00 $0.00 $0.00 

2003 VXSS 4244 C D M 24 99D000I7 $450,000.00 $450,000.00 $0.00 $0 00 $0.00 

2003 VXSS 4250 C D M 24 99D00017 $80,000.00 $80,000.00 $0.00 $0.00 $0.00 

2003 VXSS 4262 C D M ' 24 99D00017 $22,267.00 $22,267.00 $0.00 so.oo $0.00 

2003 VXSS 4273 C D M 24 99D00017 $300,000.00 $300,000.00 $0.00 so.oo $0.00 

2003 VXSS 4278 C D M 24 99D000I7 $906,250.00 $906,250.00 $0.00 $0.00 $0.00 

24 Total $1,883,517.00 $1,883,51700 $aoo $000 $000 

2003 VXSS 4232 C D M 25 99D00017 $200,000.00 $200,000.00 $0.00 so.oo $0.00 

2003 VXSS 4269 C D M 25 99D00017 $225,000.00 $225,000.00 $0.00 $0.00 so.oo 

2003 VXSS 4279 C D M 25 99D00017 $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

25 Total $775,000.00 $775,000.00 $0.00 so.oo so.oo 

2003 VXSS 4237 C D M 29 99D00017 $75,000.00 $75,000.00 $0.00 $0.00 so.oo 

29 Total $75,000.00 $75,000.00 $0.00 $0.00 $0.00 

C D M Tolal $2,733,517.00 $2,733,517.00 $0.00 $0.00 $0.00 

2003 Tolal $2,740,367.25 $2,740,367.25 $0.00 $0.00 • $0.00 

2004 VXSS 4339 C D M 24 99D00017 $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4357 C D M 24 99000017 $162,893.00 $162,893.00 $0.00 $0.00 $0 00 

2004 VXSS 43S0 C D M 24 99D0OOI7 $317,705.99 $317,705.99 $0.00 $0.00 $0.00 

24 Total $830,59899 $830,598.99 $0.00 $0.00 $0.00 

2004 VXSS 4331 C D M 25 99D00017 $360,000.00 $360,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4355 C D M 25 99D00017 $223,862.00 $223,862.00 $0.00 $0.00 $0.00 

2004 VXSS 4381 C D M 25 99D00017 $47,773.29 $47,773.29 $0.00 $0.00 $0.00 

25 Total $631,635.29 $631,635.29 $0.00 $0.00 $0.00 

2004 VXSS 4361 C D M 29 99D00017 $60,000.00 $60,000.00 $0.00 $0.00 $0 00 

2004 VXSS 4462 C D M 29 99D0OOI7 $37,500.00 $37,500.00 $0.00 so.oo $0.00 

2004 VXSS 4540 C D M 29 99D000I7 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

29 Total $197,500.00 $197,500.00 $0.00 $0.00 $0.00 

2004 VXSS 4383 C D M 31 99D00017 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4416 C D M 31 99D00017 $280,000.00 $280,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4464 C D M 31 99D00017 $310,000.00 $310,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4476 C D M 31 99D00017 $75,000.00 $75,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4513 C D M 31 99D00017 $155,00000 $155,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4539 C D M 31 99D00017 $435,000.00 $435,000.00 $0.00 sooo $0.00 

31 Total $1,505,000 00 $1,505,000.00 $0.00 $0.00 so.oo 

2004 VXSS '4385 C D M 32 99D00017 $540,000 00 $540,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4415 C D M . 32 99D000I7 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4463 C D M 32 99D000I7 $500,000 00 $500,000.00 . $0.00 $0.00 $0.00 

2004 VXSS 4514 C D M 32 99D00017 $750,000 00 $750,000.00 . $0.00 $0.00 $0 00 

2004 VXSS 4542 C D M 32 99D00017 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

1 
32 Total $2,540,000.00 $2,540,000.00 $0.00 so.oo $0.00 

C D M Total $5,704,734.28 $5,704,734.28 $0.00 $0.00 $0.00 

2004 Tolal $5,704,734.28 $5,704,734.28 $0.00 $0.00 $0.00 

2005 VXSS 4778 C D M 21 99D00017 $125,000.00 $125,000.00 $0.00 $0.00 $0.00 
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21 Tolal $125.00000 $125,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4719 CDM 29 99D00017 $161,292 00 $161,292.00 $0.00 $0.00 so.oo 

29 Total $161,292.00 $161,292.00 $0.00 $0.00 $0.00 

2005 VXSS 4593 C D M 31 99D00017 $225,000.00 $225,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4637 CDM 31 99D00017 . S3SO.000.00 $350,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4652 CDM 31 99D00017 $150.00000 $150,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4654 C D M 31 99D00017 $350,000.00 $350,000.00 sooo $0.00 $0.00 

2005 VXSS 4675 C D M 31 99D00017 $131,446 00 $131,446.00 $0.00 $0.00 $0.00 

2005 VXSS 4678 CDM 31 99000017 $315,986.00 $315,986.00 $0.00 $0.00 $0.00 

2005 VXSS 4734 C D M 31 99D00017 $60,482.00 $60,482.00 $0.00 $0.00 $0.00 

31 Total $1,582,914.00 $1,582,914.00 $0.00 •$0.00 $0.00 

2005 VXSS 4592 C D M 32 99D00017 $475,000.00 $475,000.00 $0.00 . $0.00 $0.00 

2005 VXSS 4636 C D M 32 99D00017 $350,000.00 $350,000 00 $0.00 $0.00 $0.00 

2005 VXSS 4651 C D M 32 99D00017 $800,000.00 $800,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4706 C D M 32 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4739 CDM 32 99D00017 $275,982.00 $275,982.00 $0.00 $0.00 $0.00 

2005 VXSS 47SS CDM 32 99D00017 $441,897.87 $441,897.87 $0 00 $0.00 $0.00 

32 Tolal $2,542,879.87 $2,542,879 87 $0 00 $0.00 $0.00 

C D M Too l $4,4)2,085.87 $4,412,085.87 $0.00 $000 $0.00 

2005 VXSS 4746 C D M II 1 05D30109_T1 $135,000.00 $135,000.00 $0.00 $0.00 $0.00 

1 Total $135,000.00 $135,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4747 C D M 11 2 0SD30109_T2 $520,000.00 $520,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4821 C D M 11 2 05D30109_T2_M1 $420,000.00 $411,665.11 $8,334.89 no change Aug 31 $0.00 $0.00 

2 Total . $940,000.00 $931,665.11 $8,334.89 $0.00 $0.00 

2005 VXSS 47S3 C D M 11 3 05D30I09_T3 $420,000.00 $420,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4822 C D M 11 3 0SD30I09_T3_M1 $500,000.00 $500,000.00 $0 00 $0.00 $0.00 

3 Total $920,000.00 $920,000.00 $0.00 $0.00 $0.00 

C D M II Total $1,995,000.00 $1,986,665.11 $8,334.89 $0.00 $0 00 

2005 VXSS 4235 Parsons BrinckerhofT 05D30111 $000 $0.00 $0.00 $0.00 $0.00 

Parsons BrinckerhofT Total $0 00 SO.OO $0.00 $0.00 $0.00 

2005 VXSS 4235 Tetra Tech Inc 05D30110 $0.00 $0.00 $0.00 $0.00 $0.00 

Tetra Tech Inc Total $0.00 $0.00 $0.00 $0.00 $0.00 

2005 Total $6,407,085.87 $6,398,750.98 $8,334.89 $0.00 $0.00 

2006 VXSS 4863 C D M II 1 05D30109_T1_M1 $91,500.00 $91,500.00 $0.00 $0.00 sooo 

2006 VXSS 4953 C D M II 1 05D30109_T1_M2 $50,000.00 $50,000.00 $000 $0.00 $0.00 

2006 VXSS 5015 CDM 11 1 05D30I09_T1_M4 $50,000.00 $50,000 00 $000 $0.00 $0.00 

2006 VXSS 5058 CDM II 1 05D30I09_TI>15 $50,000.00 $50.000 00 . $0.00 $0.00 $0.00 

1 Total $241,500 00 $241,500 00 $000 $0.00 $0.00 

2006 VXSS 4S34 CDM 11 2 0SD30109_T2_M2 $450,000.00 $450,000.00 $0.00 $0.00 $0.00 

2006 VXSS 4862 C D M 11 2 05D30109_T2_M3 $170,000.00 $170,000.00 $0.00 $000 $0.00 

2006 VXSS 4865 CDM 11 2 05D30109_T2_MSA $309,557.00 $302,076.88 $7,480.12 no change Aug 31 $0 00 $0.00 

2 Total $929,557.00 $922,076.88 $7,480.12 $0.00 $0.00 

. 2006 VXSS 4833 C D M II 3 0SD30109_T3_M2 $120,000.00 $120,000.00 $0.00 $0.00 $0 00 

2006 VXSS 4866 CDM II 3 05D30I09_T3_M3 $610,000.00 $610.00000 $0.00 $0.00 $0.00 

2006 VXSS 48S5 CDM II 3 05D30109_T3_4 $625,000.00 $625,000.00 $0 00 $0.00 $0.00 
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2006 VXSS 4934 C D M 11 3 05D30109_T3_M5 $375,000.00 $375,000.00 $0.00 $0.00 $0.00 

2006 VXSS 4952 C D M II 3 05D30109_T3_M6 $380,639.00 $333,348.47 $47,290.53 no change Aug 31 $0.00 $0.00 

3 Tolal $2,110,639 00 $2,063,348.47 $47,290.53 $0.00 _ $0.00 

2006 VXSS 4841 C D M 11 S OSD30109_T8 "$363,750.00 $363,750.00 $0.00 $0.00 $0.00 

2006 VXSS 4887 C D M 11 8 0SD30109_T8_M1 $636,250.00 $636,250.00 $0.00 $0.00 $0.00 

2006 VXSS 4936 C D M 11 8 0SD30I09_T8_M3 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2006 VXSS 4954 C D M 11 S 05D30109_T8_M4 $500,000.00 • $500,000.00 $0.00 $0.00 $0.00 

2006 VXSS 5017 C D M II 8 05D30109_T8_M6 $750,000.00 $750,000.00 • $0.00 $0.00 $0.00 

2O06 VXSS 5060 C D M II 8 O5D30109_T8_M7 $450,000.00 $450,000.00 $0.00 $0.00 $0.00 

8 Tolal $3,200,000.00 $3,200,000.00 $0.00 $0.00 $0.00 

2006 VXSS 4955A C D M 11 9 0SD30I09_T9 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2006 VXSS 5062 C D M 11 9 0SD30I09_T9_M1 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

9 Tolal $1,000,000.00 $1,000,000.00 $0.00 $0.00 $0.00 

C D M II Total $7,481,696.00 $7,426,925.35 $54,770.65 $0.00 $0.00 

2006 Total $7,481,696.00 $7,426,925.35 $54,770.65 $0.00 $0.00 

2007 VXSS 7013 C D M 11 1 05D30I09_TI_M6 $20,000.00 $20,000.00 $0.00 $0 00 $0.00 

2007 VXSS 7049 C D M II 1 05D30109_T1_M7 $75,000.00 $75,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7099 C D M 11 1 05D30I09_T1_M8 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7130 C D M 11 1 05D30109_T1_M9 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7185 C D M 11 1 05D30109_T1_M10 $25,000.00 $25,000.00 $0.00 $0.00 $0.00 

1 Total $220,000.00 $220,000.00 $0.00 $0.00 so.oo 

2007 VXSS 700S C D M II S 0SD30109_T8_M9 $300,000.00 $300,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7032 C D M II S 05D30109_T8_M10 $300,000.00 $300,000.00 $0.00 $0 00 $0.00 

2007 VXSS 7044 C D M 11 8 0SD30109_TS_M11 $500,000 00 $500,000.00 $0 00 $0.00 $0.00 

2007 VXSS 7068 C D M 11 8 0SD30109_T8_M12 $424,539.00 $375,043.94 $49,495.06 no change Aug 31 $0 00 $0 00 

8 Tolal $1,524,539.00 $1,475,043 94 $49,495 06 $0 00 $0.00 

2007 VXSS 7010 C D M 11 9 OSD30109_T9_M2 $370,000.00 $370,000 00 $0.00 $0.00 $0 00 

2007 VXSS 7033 C D M 11 9 OSD30109_T9_M3 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7045 C D M II 9 0SD30109_T9_M4 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7069 C D M II 9 0SD30109_T9_M5 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2007 VXS8 7109 C D M II 9 O5D30109_T9_M6 $750,000.00 $750,000.00 $0.00 $0 00 $0 00 

2007 VXSS 7139 C D M II 9 OSD30109_T9_M7 $100,000.00 $100,000.00 $0.00 $0 00 $0.00 

2007 VXSS 7147 C D M II 9 0SD30I09_T9_M8 $350,000.00 $350,000.00 $0.00 $0 00 $0.00 

2007 VXSS 7166 C D M 11 9 05D30109_T9_M9 $400,000.00 $400,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7186 C D M 11 9 05D30109_T9_M10 $400,000.00 $400,000.00 $0.00 $0.00 $0.00 

9 Total $3,420,000.00 $3,420,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7076 C D M II 12 05D30109_T12 $500,000.00 $500,000.00 $0.00 $0 00 $0.00 

2007 VXSS 7110 C D M II 12 05D30109_T12_M1 $800,000.00 $800,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7141 C D M 11 12 0SD30109_T12_M2 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7148 C D M 11 12 OSD30109_T12_M3 $300,000.00 $300,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7167 C D M 11 12 0SD30109_T12_M4 $620,000.00 $620,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7187 C D M 11 12 05D30I09_T12_M5 $420,000.00 $420,000.00 $0.00 $0.00 $0.00 

12 Total $2,740,000.00 $2,740,000.00 $0.00 $0.00 $0.00 

C D M II Total $7,904,539.00 $7,855,043.94 $49,495.06 $0.00 $0.00 

2007 Tolal $7,904,539.00 $7,855,043.94 $49,495.06 $0.00 $0 00 
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2008 VXSS 7222 C D M l i 1 05D30109_T1_MI1 ' $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7261 C D M II 1 05D30109_T1_M12 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7284 C D M 11 1 05D30109_T1_M13 $25,000.00 $25,000.00 so.oo $0.00 $0.00 

2008 VXSS 7315 CDM II 1 0SD30109_T1_M14 $25,000 00 $25,000.00 so 00 $000 $0.00 

2008 VXSS 7330 CDM II 1 05D30:09_T1_M1S $25,000 00 $25,000.00 $0.00 $0.00 $0 00 

2008 VXSS 7364 C D M II 1 05D30109_T1_M16 $50,000.00 $50,000.00 $6.00 $0.00 $0.00 

2008 VXSS 7380 CDM 11 1 05D30109_TI_M17 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

1 Total $275,000.00 $275,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7201 CDM 11 9 05D30109_T9_M11 $650,000.00 $650,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7232 C D M II 9 05D30109_T9_M12 $90,800.00 $90,800.00 $0.00 $0.00 $0.00 

2008 VXSS 7244 C D M H 9 OSD30109_T9_M13 $660,000 00 $660,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7275 CDM II 9 0SD30109_T9_M14 $365,000.00 $36S;000.00 $0.00 $0.00 $0.00 

2008 VXSS 7299 C D M II 9 05D30109_T9_M1S $378,123.00 $378,123.00 $0.00 $0.00 $000 

9 Tolal $2,143,923.00 $2,143,923.00 $0.00 $0.00 $0.00 

2008 VXSS 7202 C D M II 12 05D30109_T12_M6 $650,000.00 $650,000.00 $0.00 $0.00 $0.00 

200S VXSS 7238 CDM 11 12 05D30I09_TI2_M7 $141,000.00 $141,000.00 $0.00 $0.00 $000 

2008 VXSS 7245 CDM 11 12 OSD30109_TI2_M8 $609,000.00 $609,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7276 CDM II 12 05D30109_T12_MI0 $430,000.00 $430,000.00 $0.00 $0.00 sooo 

2008 VXSS 7300 CDM 11 12 05D30109_T12_M11 $1,000,000.00 $1,000,000.00 $0 00 $0.00 $0 00 

2008 VXSS 7331 CDM 11 12 05D30109_T12_M12 $595,000.00 $595,000 00 $0.00 $0.00 $0.00 

200S VXSS 7366 CDM 11 12 05D30109_T12_M13 $660,000.00 $660,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7381 C D M 11 12 0SD30109_T12_M14 $745,000.00 $745,000.00 $0.00 $0.00 $0.00 

12 Total $4,830,000.00 $4,830,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7392 C D M 11 13 05D30I09_TI3_M1S $560,868.00 $560,868.00 $0.00 $0.00 $0.00 

13 Total $560,868.00 $560,868.00 $0.00 $0.00 $0.00 

C D M II Total $7,809,791.00 $7,809,791.00 $0.00 $0.00 $0.00 

2008 Tolal $7,809,791 00 $7,809,791.00 $0.00 $0.00 $0.00 

2009 VXSS 7426 CDM II 1 05D30109_T1_M19 $30,000.00 $30,000 00 $0.00 $0.00 $0.00 

2009 VXSS 43-1004 CDM II 1 0SD30109_T1_M20 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1022 CDM II 1 05D30109_T1_M21 $50,000 00 $50,000.00 ' $000 $0.00 sooo 

2009 VXSS 43-1043 CDM 11 1 0SD30109_TI_M22 $25,000.00 $25,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1068 C D M II 1 05D30109_T1_M23 $30,000.00 $29,721.35 $278.65 no change Aug 31 $0.00 $0.00 

2009 VXSS 43-1103 C D M II 1 05D30)09_T1_M24 $20,000.00 $000 $20.00000 ok Aug 31 $0.00 $000 

1 Total $205,000.00 $184,721.35 $20,278.65 $0.00 $0 00 

2009 VXSS 74I0_A CDM 11 9 05D30109_T9_MI6 $450,00000 $450,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1033 C D M II 9 0SD30109_T9-M18 $149,43095 $137,852.48 $11,578.47 no change Aug 31 $0.00 $0.00 

9 Total $599.43095 $587,852.48 $1 1.578 47 $0.00 $0.00 

2009 VXSS 7414 CDM 11 12 05D30109_T12_MIS $160,000 00 $160,000.00 $0 00 $000 $0.00 

2009 VXSS 742S_A CDM 11 12 05D30I09_TI2_M16 $450,000.00 $450,000.00 $0.00 $0.00 $0.00 

2009 V.\58 7436 C D M U 12 05D30I09_T12_MI8 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1005 C D M II 12 0SD30109_TI2_M19 $255,578.00 $255,578.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1016 C D M II 12 OSD3O109_T12_M20 $250,274.00 $213,450.54 $36,823.46 ok Aug 31 $176.71 so.oo 
ft 

12 Total $1,615,852.00 $1,579,028.54 $36,823.46 $17671 $0.00 

2009 VXSS 43-1119 C D M II IS 0SD30109_T15_M7 $177,000.00 $177,000.00 $0.00 

e 
$0.00 $0.00 

IS Tolal $177,000.00 $177,000.00 $0.00 $0.00 $0.00 
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2009 VXSS 7417 CDM 11 16 0SD30109_T16 $400,000.00 $400,000.00 $0.00 $0.00 $0.00 

200'J VXSS 43-1034 CDM 11 16 05D30109_T16_M2 $210,000 00 $210,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1042 C D M 11 16 05D30109_T16_M3 $1,000,000.00 $1,000,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1069 CDM 11 16 05D30109_T16_M5 $1,000,000.00 $1,000,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1102 CDM II 16 0SD30109_T16_M6 $300,000.00 $300,000.00 $0 00 $0.00 $0.00 

2009 VXSS 43-.1101_A CDM II 16 OSD30109_T16_M7 $700,000.00 $700,000.00 $0.00 $0.00 $0.00 

16 Total $3,610,000.00 $3,610,000 00 $0.00 $0.00 $0 00 

CDM II Tolal $6,207,282.95 $6,138,602.37 $68,680.58 $176.71 $0.00 

2009 Total $6,207,282.95 $6,138,602.37 $68,680.58 $176.71 $0.00 

2010 VXSS 43-1137 CDM II 15 0SD30109_T1S_MS $118,886.00 $118,886.00 $0.00 $0.00 $0.00 

IS Total $118,886.00 $118,886.00 $0.00 $0.00 $0.00 

2010 VXSS 43-1143 C D M 11 16 0SD30I09_T16_M9 $570,000.00 $570,000.00 $0.00 $0.00 $0.00 

2010 VXSS 43-1152 C D M 11 16 05D30I09_T16_M10 $59,443.00 $48,455.67 $10,987.33 no change Aug 31 $0.00 $0.00 

2010 VXSS 43-1167 C D M 11 16 0SD30109_T16_M11 $15,000.00 $0.00 $15,000.00 ok Aug 31 $0.00 -$60,000.00 

16 Total $644,443.00 $618,455.67 $25,987.33 $0.00 -$60,000.00 

CDM II ToUl $763,329.00 $737,341.67 $25,987.33 $000 -$60,000.00 

2010 VXSS 91-1010 ESRI 10PS0045 $2,000.00 $2,000.00 $0.00 $0.00 . $0.00 

ESRI Total $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

2010 Total $765,329.00 $739,341.67 $25,987.33 , $0.00 -$60,000.00 

WAFTotal $45,020,825.35 $44,813,556.84 $207,268.51 $176.71 ($60,000.00) 
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2003 VXSS 4264 CDM 20 99D00017 $150,000.00 $150,000.00 $0.00 $0.00 . $0.00 

20 Total $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

2003 VXSS 4237 CDM 29 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

29 Total $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

CDM Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2003 Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4354 CDM 20 99D00017 $150,566.00 $150,566.00 $0.00 $0.00 $0.00 

2004 VXSS 4410 CDM 20 99D00017 $60,000.00 $60,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4431 CDM 20 99D000I7 $120,000.00 $120,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4475 CDM 20 99D00017 $120,000.00 $120,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4541 CDM 20 99D000I7 $33,023.25 $33,023.25 $0.00 $0.00 $0.00 

20 Total $483,589.25 $483,589.25 $0.00 $0.00 $0.00 

2004 VXSS 4337 CDM 21 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

» 2004 VXSS 4396 CDM 21 99D000I7 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4418 CDM 21 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4474 CDM 21 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4544 CDM 21 99D00017 $67,500.00 $67,500.00 $0.00 $0.00 $0.00 

. 21 Total $717,500.00 $717,500.00 $0.00 $0.00 $0.00 

2004 VXSS 4389 CDM 29 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4462 CDM 29 99D00017 $22,500.00 $22,500.00 $0.00 $0.00 $0.00 

29 Total $222,500.00 $222,500.00 $0.00 $0.00 $0.00 

CDM Total $1,423,589.25 $1,423,589.25 $0.00 $0.00 $0.00 

2004 Total $1,423,589.25 $1,423,589.25 $0.00 $0.00 $0.00 

2005 VXSS 4630 CDM 21 99D000I7 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4717 CDM 21 99D00017 $60,000.00 $60,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4758 CDM 21 99D00017 . $330,000.00 $330,000.00 . $0.00 $0.00 $0.00 

2005 VXSS 4S20 CDM 21 99D000I7 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

21 Tolal $740,000.00 $740,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4719 CDM 29 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

29 Total $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4812 CDM 32 99000017^ $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

32 Total $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

CDM Total $870,000.00 $870,000.00 $0.00 $0.00 $0.00 

2005 VX58 4793 CDM 11 6 0SD30109_T6 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

6 Total $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

CDM II Total $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2005 Total $1,070,000.00 $1,070,000.00 $0.00 $0.00 $0.00 

2006 VXSS 4S32 CDM 21 99D000I7 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

21 Total $250,000.00 $250,000 00 $0.00 $0.00 $0.00 

CDM Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 
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2006 VXSS 4840 CDM II 6 0SD30109_T6_M2 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2006 VXSS 4886 CDM 11 6 0SD30109_T6_M3 $275,000.00 $275,000.00 $0.00 $0.00 $0.00 

2006 VXSS 4935 CDM II 6 05D30I09_T6_M4 $125,000.00 $125,000.00 $0.00 $0.00 $0.00 

2006 VXSS 5055 CDM II 6 0SD30109_T6_M7 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

6 Total $600,000.00 $600,000.00 $0.00 $0.00 $0.00 

CDM II Total $600,000.00 $600,000.00 $0.00 $0.00 $0.00 

2006 Total $850,000.00 $850,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7007 CDM 11 6 0SD30109_T6_M9 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7037 CDM II 6 0SD30109_T6_M10 $450,000.00 $450,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7082 CDM II 6 05D30109_T6_MI3 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7108 CDM 11 6 0SD30I09_T6_M14 $300,000.00 $300,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7158 CDM li 6 05D30109_T6_M15 $69,000.00 $69,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7188 CDM II 6 05D30109_T6_M17 $63,859.00 $63,859.00 $0.00 $0.00 $0.00 

6 Total $1,382,859.00 $1,382,859.00 $0.00 $0.00 $0(00 

2007 VXSS 7083 CDM II 13 05D30109_TI3 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7111 CDM II 13 0SD30I09_T13_M2 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7149 CDM II 13 0SD30I09_T13_M3 $400,000.00 $400,000.00 $0.00 $0.00 $0.00 

13 Total $1,400,000.00 $1,400,000.00 $0.00 $000 $0.00 

CDM II Total $2,782,859.00 $2,782,859.00 $0.00 $0.00 $0.00 

2007 Total $2,782,859.00 $2,782,859.00 $0.00 $0.00 $0.00 

2008 VXSS 7200 CDM 11 6 05D30106_T6_M18 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7223 CDM II 6 05D30I09_T6_M19 $94,700.00 $94,700.00 $0.00 $0.00 $0.00 

2008 VXSS 7243 CDM 11 6 OSD30109_T6_M20 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7263 CDM II 6 05D3O109_T6_M21 $123,000.00 $123,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7280 CDM 11 6 05D30109_T6_M22 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7316 CDM II 6 05D30109_T6_M24 $195,000.00 $195,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7342 CDM 11 6 05D30I09 T6_M25 $160,000.00 $160,000.00 $0.00 $0.00 $0.00 

2008 VX58 7365 CDM 11 6 0SD30I09_T6_M26 $110,326.00 $103,634.11 $6,691.89 no change Aug 31 $0.00 $0.00 

6 Total $1,233,026.00 $1,226,334.1 1 $6,691.89 $0.00 $0.00 

2008 VX58 7264 CDM II 13 0SD30109_T13_M10 $732,000.00 $732,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7298 CDM 11 13 05D30109_T13_M11 $700,000.00 $700,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7367 CDM 11 13 05D30109_TI3_M12 $650,000.00 $650,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7382 CDM 11 13 0SD30I09_T13_M17 $333,159.00 $333,159.00 $0.00 $0.00 $0.00 

13 Total . $2,415,159.00 $2,415,159.00 $0.00 $0.00 $0.00 

2008 VXSS 7357 CDM 11 15 05D30109_T1S $2,500.00 $0.00 $2,500.00 no change Aug 31 $0.00 $0.00 

2008 VXSS 7357_B CDM II 15 05D30109_T1S $97,500.00 $97,500.00 $0.00 $0.00 $0.00 

2008 VXSS 7395 CDM II 15 05D30109_T1S_M1 $139,000.00 $139,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7397 CDM II 15 0SD30109_T1S_M2 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

IS Total $389,000.00 $386,500.00 $2,500.00 $0.00 $0.00 

CDM II Total $4,037,185.00 $4,027,993.11 $9,191.89 $0.00 $0.00 
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2008 Total $4,037,185.00 $4,027,993.11 $9,191.89 $0.00 $0.00 

2009 VXSS 43-1018 CDM 11 • 13 05D30109_TI3_M18 $75,000.00 $35,299.01 $39,700.99 no change Aug 31 $0.00 $0.00 

13 Total $75,000.00 $35,299.01 $39,700.99 $0.00 $0.00 

2009 VXSS 7411 CDM 11 15 05D30109_TIS_M3 $260,000.00 $260,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1021 CDM 11 15 05D30109_TIS_M4 $33,000.00 $33,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1075 CDM II 15 05D30109_TIS_M5 $68,000.00 $68,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1082 CDM 11 15 05D30109_TIS_M6 $231,000.00 $231,000.00 $0.00 $0.00 $0.00 

15 Total $592,000.00 $592,000.00 $0.00 $0.00 $0.00 

CDM 11 Total $667,000.00 $627,299.01 $39,700.99 $0.00 $0.00 

2009 Total $667,000.00 $627,299.01 $39,700.99 $0.00 $0.00 

2010 VXSS 43-1142 CDM II IS 05D30109_T1S_M9 $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

IS Total $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

CDM II Total $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

2010 Total $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

WAF Total $11,356,828.25 $11,307,935.37 $48,892.88 $0.00 . $0.00 
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2003 VXSS 42S1 Alphapcts 03P80378 $2,253.00 $2,253.00 $0.00 

Alphapcts Total $2,253.00 $2,233.00 $0.00 

2003 VXSS 4251 Noble Rcsid fill 03D30015 $35,000.00 $35,000 00 $0.00 

2003 VX58 4254 Noble Residfill 03D3001S $52,500.00 $52,500.00 $0.00 

Resid nil Total $87,500.00 $87,300.00 $0.00 

Noble Tolal $87,500.00 $87,500.00 $0.00 

2003 VX58 4313 Parker Relocation 03PS0393 $11,550.00 $11,350.00 $0.00 

Parker Relocation Total $11,530.00 $11,330.00 $0.00 

2003 VXSS 42S7 SaLUT 13 1 02D300I3 $26,880.53 $26,880.33 $0.00 

2003 VXSS 4261 SaLUT 13 1 02D300I3 $69,680.79 $69,680.79 $0.00 

2003 VX58 4271 SaLUT 13. 1 02D300I3 $88,344.72 $88,344.72 $0.00 

1 Total $184,906.04 $184,906.04 $0.00 

SaLUT 13 Total $184,906.04 $184,906.04 $0.00 

2003 VXSS 4249 SaLUT 14 1 03D300I4 $6,060.49 $6,060.49 $0 00 

1 Total $6,060.49 $6,060.49 $0.00 

2003 VXSS 4253 SaLUT 14 2 03D30014 $284,737.74 $284,737.74 $0.00 

2003 VXSS 4283 SaLUT 14 2 03D30014 $23,670.31 $23,670.31 $0.00 

2003 VX58 4295 SaLUT 14 2 03D30014 $18,891.72 $18,891.72 $0.00 

2003 VXSS 4311 SaLUT 14 2 O3D30014 $7,966.38 $7,966.38 $0.00 

2 Tolal $335,266.15 $335,266.13 $0.00 

2003 VXSS 426S SaLUT 14 3 03D30014 $4,413.64 $4,413.64 $0.00 

3 Tolal $4,413.64 $4,413.64 $0.00 

2003 VXSS 4280 SaLUT 14 4 03D30014 $300,000.00 $300,000.00 $0.00 

2003 VXSS 4314 SaLUT 14 4 03D30014 $150,000.00 $130,000.00 $0.00 

4 Total $450,000.00 $430,000.00 $0.00 

SaLUT 14 Total $795,740.28 $795,740.28 $0.00 

2003 VXSS 4275 Sandman 03P80179 $9,955.00 $9,955.00 $0.00 

Sandman Total $9,955.00 $9,933.00 $0.00 

2003 VXSS 4274 Venture 03P80178 $10,000.00 $10,000.00 $0.00 

VcDture Total $10,000.00 $10,000.00 SO.OO 

2003 Total $1,101,904.32 $1,101,904.32 so.oo 

2004 VXSS 4370 ACL Services 04P80180 $13,310.00 $13,310.00 $0.00 

AGL Services Total $13,310.00 $13.31000 $0.00 

2004 VXSS 4329 AnUcrTrce Screening plant 04P800S7 55.070.00 $3,070.00 $0.00 

Screening plant Total $5,070.00 $3,070 00 $0 00 

Antler Tree Total $5,070.00 $3,070.00 $0.00 

2004 VXSS 4S0S ER 1 04D30030 $1,790.00 $1,790.00 $0.00 

2004 VXSS 4S2S ER 1 04D30030 $1,352.24 $1,352.24 $0.00 

1 Total $3,142.24 $3,142.24 $0.00 

2004 VXSS 4S20 ER 2 04D30030 $123,463.00 $123,463.00 $0.00 

2004 VXSS 4S72 ER 2 04D30030 $59,720.04 $39,720.04 $0.00 

2 Total $183,183.04 $183,183.04 $0.00 

2004 VXSS 4536 ER 4 04D30030 $100,000.00 $100,000.00 $0.00 

2004 VXSS 4536A ER 4 04D30030 $607,240.00 $607,240.00 $0.00 

2004 VXSS 4536B ER 4 04D30030 $44,314 56 $44,314.36 $0.00 

2004 VXSS 4S81 ER 4 04D30030 ' $94,740.40 $94,740.40 $0.00 

4 Total $846,294.96 $846,294.96 $0.00 

ER Total $1,032,620.24 $1,032,620.24 $0.00 

2004 VXSS 4509 Libby Restoration 1 04D30031 $1,790.00 $1,790.00 $0.00 

2004 VXSS 4527 Libby Restorauon 1 04D30031 $1,075.00 $1,075.00 $0 00 

1 Total $2,865.00 $2,863.00 $0.00 

2004 VXSS 4519 Libby Rcstorauon 2 04D30031 $126,406.00 $126,406.00 $0 00 

2004 VXSS 4573 Libby Restoration 2 04 D30031 $63,798.35 $63,798.35 $0.00 
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2 Total $190,204.35 $190,204 35 ^ $0.00 $0.00 $0.00 

2004 VX3« 4334 Libby Restoration 3 04D30031 $382,140.00 $382,140.00 $0.00 $0.00 $0 00 

2004 VXSS 4334A Libby Restoration 3 04D3003I $233,743.06 $233,743 06 $0.00 $0.00 $0.00 

3 Total $615,883 06 $613,883.06 $0.00 $0.00 $0.00 

Libby Restoration Total $808,952.41 $808,952.41 $0 00 $0 00 $0.00 

2004 VX58 4307 MCS 1 O4D30029 $1,860.00 $l;860.00 $0.00 $0.00 $0.00 

2004 VXSS 4526 MCS 1 04D30029 $986.09 $986.09 $0.00 . $0.00 $0.00 

1 Total $2,846.09 $2,846 09 $0.00 $0.00 $0.00 

J004 VXSS 4521 MCS 2 04 D30029 $121,073.00 $121,073.00 $0.00 $0.00 $0.00 

2004 VXSS 4571 MCS • . 2 04D30029 $68,099.47 $68,099.47 $0:00 $0 00 $0.00 

2 Total $189.17247 $189,172.47 $0.00 $0.00 $0.00 

M C S Tolal $192,018.56 $192,018.56 SO.OO $0.00 $0 00 

2004 VXSS 4329 Nature's Enhancements Screening plant cc $2,273 00 $2.275 00 . $0.00 so.oo $0.00 

Screening plant Total $2,273.00 $2,273.00 $0 00 $0.00 $0.00 

Nature's EDhahcements Total $2,275.00 $2,273.00 • $0.00 $0.00 $0.00 

2004 VXSS 4338 Noble Resid fill 03D30015 $39,375.00 $39:375 00 $0.00 so.oo $0 00 

2004 VXSS 4537 Noble Rcsid fill 03D30013 $39,375.00 $39,375.00 $0.00 $0.00 $0.00 

Resid fill Total $78,750.00 $78,750.00 $0.00 $0.00 $0.00 

Noble Total $78,750.00 $78,750.00 $0.00 $0.00 $0.00 

2004 VXSS 4397 Noble Sales Co Filters O4F5004S $3,977.60 $3,977.60 $0.00 • $0.00 $0 00 

Filters Tolal $3,977.60 $3.97760 $0.00 $0.00. $0.00 

Noble Sales Co Total $3,977.60 $3,977.60 $0.00 $0.00 $0.00 

2004 VXSS 4448 NW Tree and Reclamation 1 03D3022 $3,599.61 $3,39961 $0.00 $0.00 $0.00 

1 Tolal $3,599.61 $3,599.61 $0.00 $0.00 $0 00 

2004 VXSS 4467 NW Tree and Reclamation 2 03D3022 $10.739 04 $10,739.04 $0.00 $0.00 $0.00 

2 Total $10,739.04 $10,739.04 $0.00 $0.00 $0.00 

2004 VXSS 4481 NW Tree and Reclamation 3 03D30022 $24,051.61 $21,283.61 $2,766.00 no change Aug 31 $0.00 $0.00 

3 Tolal $24,031.61 $21,285.61 $2,766.00 $0.00 $0.00 

2004 VXSS 4490 NW Tree and Rcclamalion 4 03D30022 $4,609 88 $4,477.88 $ 132.00 no change Aug 31 so.oo $0.00 

4 Total $4,609.88 $4,477.88 $132.00 $0 00 so.oo 

2004 VXSS 4543 NW Tree and Reclamauon 5 03D30022 $10,873.31 $10,875.51 $0.00 $0 00 $0.00 

5 Total $10,875.51 $10,875.51 $0.00 $0.00 $0.00 

2004 VX38 4578 NW Tree and Reclamation 6 03D30022 $3,510.67 $3,310.67 $0.00 $0.00 $0 00 

6 Total $3,510.67 $3,310.67 $0.00 $0.00 $0.00 

2004 VXSS 4423 NW Tree and Reclamation 04P8019S $74,000.00 $74,000 00 $0.00 $0.00 $0.00 

NW Tree and Reclamation Total $131,386.32 $128,488.32 S2.898.00 $0.00 $0.00 

2004 VXSS 4422 Paiier Relocation 03P80393 $11.550 00 $11,550.00 $0.00 $0.00 • $0.00 

Parker Relocation Tolal $11,530.00 $11,550.00 $0.00 $0.00 $0.00 

2004 VXSS 4301 SaLUT 13 1 02D30013 $12,958.94 $12,938.94 $0.00 $0.00 $0.00 

1 Tolal $12,958.94 $12,958.94 $0.00 $0.00 $0.00 

2004 VXSS 4499 SaLUT 13 2 02D30013 $55.717 62 $53,717.62 $0.00 SO.OO $0.00 

2004 VXSS 4444A SaLUT 13 2 02D30013 $167,481.00 $167,481 00 $0.00 $0.00 $0.00 

2004 VXSS 4569 SaLUT 13 2 02D30013 $76,570.31 $76,570.51 $0.00 $0.00 $0.00 

2 Total $299,769.13 $299,769.13 $0 00 $0.00 $0.00 

S . L U T 13 Total $312,728.07 $312,728.07 $0.00 $0.00 $0.00 

2004 VXSS 4319 SaLUT 14 4 03D30O14 $17,132.96 $17,132.96 $0.00 $0.00 $0.00 

2004 VXSS 4327 SaLUT 14 4 03D30014 $191,913.85 $191,913.85 $0.00 $0.00 $0.00 

2004 VXSS 4334 SaLUT 14 4 O3D3O014 $24,073.01 $24,073.01 $0 00 $0.00 $0 00 

4 Tolal $233,119.82 $233,119.82 SO.OO $0.00 $0.00 

2004 VXSS 4309 SaLUT 14 3 03D30014 $182,318.95 $182,318.95 $0.00 $0.00 $0.00 

2004 VXSS 4446 SaLUT 14 5 03D30014 $73,000.00 $75,000.00 $0.00 . $0.00 SO.OO 

2004 VXSS 4488 SaLUT 14 5 03D300I4 $38,921 56 $38,921 56 $0.00 $0.00 JO.OO 

2004 VXSS 4567 SaLUT 14 5 03D30014 $174,111.00 $174,111.00 $0.00 $0.00 $0.00 
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2004 VXSS 4576 SaLUT 14 5 $0.00 $0.00 $0.00 $0.00 $0.00 

5 Total $470,351.51 $470,351.51 $0.00 $0.00 SO.OO 

2004 VXSS 4316 SaLUT 14 6 03D30014 $4,413.64 $4,413.64 $0.00 $0.00 $0.00 

6 Total $4,413.64 $4,413.64 $0.00 $0.00 SO.OO 

2004 VX58 4340 SaLUT 14 , 7 03D30014 $485,871.80 $485,871.80 $0.00 $0.00 $0.00 

2004 vxsa 4359 SaLUT 14 7 03D30014 $30,195.27 $30,195.27 $0.00 $0.00 $0.00 

7 Total $516,067.07 $316,067.07 so.oo $0 00 $0.00 

2004 VXSS 4343 SaLUT 14 8 03D30014 $6,688.64 $6,688.64 $0.00 $0 00 $0.00 

* 8 Total $6,688.64 $6,688.64 $0.00 $0.00 . SO.OO 

2004 VXSS 4369 SaLUT 14 9 03D30014 $333,486.81 $333,486.81 $0.00 $0.00 $0.00 

2004 VXSS 4388 SaLUT 14 9 03D30014 $443,368.00 $443,568.00 $0.00 $0.00 so.oo 

9 Total $777,054.81 $777,034.81 $0.00 $0.00 $0.00 

2004 VXSS 4400 S a L i r r 14 10 03D30014 $3,473.94 $5,473.94 $0.00 $0.00 $0.00 

10 Total $3,473.94 $5,473.94 $0.00 $0.00 $0.00 

2004 VX58 4419 SaLUT 14 11 03D30014 $370,590.26 $370,590.26 $0.00 $0.00 $0.00 

2004 VXSS 4419 SaLUT 14 11 03D30014 $8,397.70 $8,397.70 $0 00 $0.00 $0.00 

11 Tolal $378,987.96 $378,987.96 $0.00 $0.00 $0.00 

2004 VXSS 4408 SaLUT 14 12 03D30014 $128,252.97 $128,252.97 $0.00 $0.00 • $0.00 

2004 VXSS 4482 SaLUT 14 12 03D30014 $80,256 60 $80,256.60 $0.00 $0 00 so.oo 

2004 VXSS 4489 SaLUT 14 12 03D30014 $93,881.19 $93,881.19 so.oo $0.00 so.oo 

2004 VXSS 4580 SaLUT 14 12 03D30014 $149,934 00 $149,934.00 $0.00 $0 00 $0.00 

12 Tolal $432,324.76 $452,324.76 $0.00 $0.00 so.oo 

2004 VXSS 4431 SaLUT 14 13 03D30014 $6,358.74 $6,358.74 $0.00 $0 00 so.oo 

13 Total $6,358.74 $6,338.74 $0.00 $0.00 $0.00 

2004 VXSS - 4460 SaLUT 14 14 03D300I4 $362,86961 $362,869 61 $0.00 $0.00 $0.00 

2004 VXSS 4460A SaLUT 14 14 error cancelled $0.00 $0.00 $0.00 $0.00 $0.00 

14 Total $362,869.61 $362,869.61 $0.00 $0.00 $0.00 

2004 VXSS 4437 SaLUT 14 15 03D30014 $107,776.88 $107776.88 $0.00 $0.00 $0.00 

15 Total $107,776.88 $107776.88 $0.00 $0.00 $0.00 

2004 VXSS r 4440 SaLUT'14 16 03D30014 $24,372.47 $24,372.47 $0.00 $0.00 $0.00 

2004 VXSS 4471 SaLUT 14 16 03 D300I4 $0.00 $0.00 $0 00 $0.00 $0.00: 

16 Total $24,372.47 $24,372.47 $0.00 $0.00 $0.00 

2004 VX38 4479 SaLUT 14 17 03D30014 $384,109.78 $384,109.78 $0.00 $0.00 $0.00 

2004 VXSS 4523 SaLUT 14 17 03D30014 $5,332.00 $5,332.00 $0.00 $0 00 $0.00 

2004 VXSS 4553 SaLUT 14 17 03D30014 $1,412.31 $1,412.31 so.oo $0.00 so.oo 

2004 VXSS 4556 SaLUT 14 17 03D30014 $41,837.23 $41,837.23 $0.00 $0.00 $0 00 

17 Total $432,691.32 $432,691.32 $0.00 $0.00 $0.00 

2004 VXSS 4480 SaLUT 14 18 03D30014 $6,338.74 $6,358.74 $0.00 $0.00 $0.00 

18 Total $6,338.74 $6,358.74 $0.00 $0.00 $0.00 

2004 VXSS 4495 SaLUT 14 19 03D30014 $443,499.26 $443,499.26 $0.00 $0.00 $0.00 

2004 VXSS 4329 SaLUT 14 19 03D30014 $106,787.29 $106,787.29 $0.00 $0.00 $0.00 

2004 VXSS 4347 SaLUT 14 19 03D30014 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4347A SaLUT 14 19 03D30014 $2,000.00 $2,000.00 . $0.00 $0.00 $0.00 

2004 VXSS 4557 SaLUT 14 19 03D30014 $19,175.00 $19,173.00 $0.00 $0.00 $0.00 

2004 VX58 4337A SaLUT 14 19 03D30014 $1,917.30 $1,917.30 $0.00 $0.00 $0.00 

19 Tolal $593,379.05 $593,379.05 $0.00 $0.00 $0.00 

2004 VXSS 4348 SaLUT 14 Wage detcnnination03D30014 $36,236.60 $36,236.60 $0.00 $0.00 $0.00 

Wage determination Total $36,236.60 $36,236.60 $0.00 $0.00 $0.00 

S a L U T 14 Total $4,414,525.56 $4,414,525 56 $0.00 $0.00 $0.00 

20O4 VXSS 432] Sandmair 03P80179 $3,810.00 $3,810.00 $0.00 $0.00 . $0.00 

2004 VXSS 4333 Sandman 04P80077 $25,000.00 $25,000.00 $0.00 $0.00 $0.00 

Sandnian Total $28,810.00 $28,810.00 $0.00 $0.00 $0.00 

2004 VXSS 4324 Securilas 03F50036 $20,380.00 $20,580.00 $0.00 $0.00 . $0.00 
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.2004 VXSS 4328 Sccurilas 03F50036 $49,973.10 $49,973.10 $0.00 $0.00 JO.OO 

2004 VXSS 4382 Securitas 03F50036 $56,512.00 $36,512.00 $0.00 $0.00 JO 00 

2004 VXSS 4453 Secunlas 03F50036 $30,213.16 $30,2|3.16 $0.00 $0.00 $0.00 

2004 VXSS 4530 Securitas 03F50036 $30,022.00 $30,022.00 $0.00 $0.00 $0.00 

2004 VXSS 4546 Securitas 03FS0036 $60,027.00 $60,027.00 so.oo $0.00 $0 00 

Securitas Total $247,329.26 $247329.26 $0 00 $0.00 $0.00 

2004 VXSS 4345 Sprung histant Structures Tent 04PS0069 SSI.104 00 $51,104.00 $0.00 $0.00 $0.00 

Tent Total $51,104.00 $51,104.00 $0.00 $0 00 $0.00 

Sprung Instant Structures Total $31,104.00 $51,104.00 $0.00 $0.00 $0.00 

2004 VXSS 4329 Trees R Us Screening plant 04P80038 $7,088.00 $7,088.00 $0.00 $0.00 $0.00 

Screening plant Tolal $7,088.00 $7,088.00 $0.00 JO.OO $0.00 

Trees R Us Total $7,088.00 $7,088.00 $0.00 $0.00 $0.00 

2004 VXSS 4386 Universal Athletic LHS hurtles 04PS0134 $4,774.00 • $4,774.00 . $0.00 " $0.00 $0.00 

L H S hurdles Tolal $4,774.00 $4,774.00 $0.00 $0.00 $6.00 

Universal Athletic Tola] $4,774.00 • $4,774.00 $0 00 JO.OO $0.00 

2004 VXSS 4320 Vennire 03P80178 $3,953.00 $5,953.00 $0.00 $0.00 $0.00 

2004 VX38 4332 Venture 04P8007S $25,000.00 $25,000.00 $o.on $0.00 $0.00 

2004 VX5K 4498 Venture 04P8007g J l . 100.00 $1,100.00 $0 00 JO 00 10.00 

2004 VXSS 4498 Venture 04P80I178 $28,900 00 $28,900.00 $0.00 $0.00 $0.00 

Venlure Total $60,953.00 $60,933.00 $0.00 $0 00 $0.00 

2004 VXSS 4322 Ward Topsoil 04D30004 $130,000.00 $130,000.00 $0.00 $0.00 $0.00 

Topsoil Total $130.000 00 $150,000.00 $6.00 $0.00 $0.00 

Ward Tolal $150,000 00 $150,000.00 $0.00 $0.00 $0.00 

2004 Tolal $7,557,222.02 $7,554,324.02 $2,898.00 $0.00 $0.00 

2003 VXSS 4382 Blossom BouUque 0SP80I3I $0.00 $0.00 $0.00 $0.00 $0.00 

2005 VXSS 4702 Blossom Boutique 05P80131 $38,038.03 $38,038.05 $0 00 $0.00 $0.00 

2005 VXSS 4750 Blossom Boutique 05P80131 $0.00 $0.00 $0.00 $0.00 $0 00 

Blossom Boutique Total $38,038.05 $38,038.05 $0.00 $0.00 $0.00 

2005 VX58 4619 D L K i n g Dccon trailer 05P800S8 $28,970.00 $28,970 00 $0.00 so 00 $0.00 

Deron trailer Total $28,970.00 $28,970.00 $0 00 , $0.00 $0 00 

D L King Tolal $28,970 00 $28,970.00 JO.OO JO.OO $0.00 

20(13 VX38 4599 ER 4 04D3II030_T4_M2 $2,683 32 $2,683.32 $0.00 $0.00 JO.OO 

4 Total $2,683.32 $2,683.32 $0.00 $0.00 JO.OO 

2005 VXSS 4645 ER 10 04D30030 $284,006.94 $284,006.94 $0.00 $0.00 $0.00 

2005 VXSS 4645 ER 10 04D30030 $0.00 $0.00 JO.OO $0.00 $0.00 

10 Tolal $284,006.94 $284,006.94 $0.00 $0.00 $0.00 

2005 VXSS 4656 ER 11 04D30O3O $101,134.14 $101,134.14 $0.00 $0.00 $0.00 

2005 VXSS 4740 ER 11 04D30030 SS1.S01.2I $81,801.21 $0.00 $0.00 $0.00 

2003 VXSS 4759 ER • 11 04D30030_T11_M2 $163,602.14 $163,602.14 $0.00 $0.00 $0.00 

2005 VXSS 4802 ER 11 04D30030_TI1_M3 $163,602.42 $163,602.42 $0.00 $0.00 $0 00 

11 Total $510,139.91 $510,13991 $0.00 $0.00 $0.00 

2005 VX38 4599 ER 12 04D30030_TI2_M1 $15,415.32 $15,415.32 $0.00 $0.00 $0.00 

2005 VXSS 4599 ER 12 04D30O30_T12_M2 $990.78 $990 78 $0.00 $0.00 so 00 

2005 VXSS 4667 ER 12 04D30030 $373,622 09 $373,622.09 $0.00 $0.00 $0.00 

2003 VXSS 4741 ER 12 04D30030_T12_M4 $5,017.00 $5,017.00 $0.00 $0.00 JO.OO 

2003 VXSS 4773 ER 12 04D30030_T12_M4 $3,144.00 $3,144.00 $0.00 $0.00 JO.OO 

12 Total $398,189.19 $398,189.19 $0.00 $0.00 $0.00 

2003 VXSS 4599_C ER 13 04D30030_TI3_M2 $1,767.64 $1,767.64 $0.00 $0.00 $0 00 

2005 VXSS 4672 ER 13 04 D30030_T13B $443,793.29 $443,793.29 $0.00 $0.00 $0.00 

2003 VXSS 4741 ER 13 04D30030_T13_M3/M4 $4,486.00 $4,486 00 $0.00 $0.00 $0.00 

13 Tolal $450,046.93 $450,046.93 $0.00 $0.00 $0.00 

2005 VXSS 4704 ER 13 04D30030_TI5 $722,397.76 $722,397.76 so.oo $0.00 $0.00 

2003 VX58 4773 ER 13 04D30030_T1S_M3 $1,677.00 $1,677.00 so.oo JO 00 $0.00 
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2003 VXSS 4773 ER 15 04 D30030_T15_M1 $535.00 $533.00 $0.00 

2005 VXSS 4773 ER 15 04 D30030_T1S_MS $266.00 $266.00 $0 00 

2003 VXSS 4773 ER 15 04 D30030_T15_M7 $11,436.00 $11,436.00 $0.00 

2005 VXSS 4773 ER 15 04D30030_TIS_M4 $336.00 $336.00 $0.00 

2003 VXSS 4811 ER 15 04D30030_T1S_M8 $1,920.00 $1,920.00 $0.00 

2005 VXSS 4773 ER 15 04 D30030_T13_M6 $37.00 $37.00 $0.00 

15 Tntal 1738,804.76 $738,804.76 $0.00 

2005 VXSS 4700 ER 16 04D30030 J72,920.80 $72,920.80 $0.00 

16 Tntal • $72,920.80 $72,920.80 $0.00 

2005 VXSS 4599 ER 17 04 D30030_T17_M2 $4,142.00 $4,142.00 JO.OO 

• 2005 VXSS 4713 ER 17 04D30030 $121,193.39 $121,193.39 JO.OO 

2003 VX58 . 4741 ER 17 04D30030_T17_M1 $7,015.00 $7,013.00 JO.OO 

2003 VXSS 4741 ER 17 04D30030_T17_M2 $5,986.00 $3,986.00 . $0.00 

2005 VXSS 4741 ER 17 04 D30030_T17_M3 $2,496.00 S2.496.00 $0.00 

17 Total $140,832.39 $140,832.39 $0.00 

2005 VXSS 4745 ER 18 04D30030_T18 $89,033.26 $89,033.26 $0.00 

2003 VXSS 4803 ER 18 04D30030_T1S_MI $6,380.00 $6,380.00 JO.OO 

2005 VXSS 4809 ER IS 04D30030_T18_M2 $22,092.00 $22,092.00 $0.00 

2005 VXSS 4811 ER 18 04D30030_T1S_M3 $1,642.00 $1,642.00 $0.00 

2005 VXSS 4811 ER 18 04D30030_T18_M4 $3,861.00 $5,861.00 $0.00 

2005 VXSS 4824 ER 18 04D30030_T18_M6 $2,120.00 $2,120.00 $0.00 

2003 VXSS 4683 ER 18 O4D3003O_T18_M5 $1,355.00 $1,355.00 $0.00 

2003 VX58 4773 ER 18 04D30030_T1S_M5 $7,318.00 $7,318.00 $0.00 

IS Total $136,001.26 $136,001.26 $0.00 

2003 VXSS 4773 ER 19 04D30030_T19_MS J629.00 $629.00 $0.00 

2005 VXSS 4751 ER 19 04D30030_T19_M7 J532.644.66 $532,644.66 $0.00 

2003 VXSS 4803 ER 19 04D30030_T19_M6 $2.91900 $2,919.00 $0.00 

2005 VXSS 4685 ER 19 04D30030_T19_MI0 $171.00 $171.00 $0.00 

19 Total $536,363.66 $336,363 66 $0.00 

2005 VXSS 4773 ER 20 04D30030_T20_MI Sl.373.00 $1,373.00 $0.00 

2005 VXSS 4752 ER 20 04D30030_T20 » $497,749.00 $497,749.00 $0.00 

2005 VXSS 4803 ER 20 O4D30O30_T20_M2 $300.00 $500.00 $0.00 

20 Total $499,622.00 $499,622.00 $0.00 

2005 VXSS 4791 ER 21 04D30030_T21 J277.S22.00 $277,322.00 $0.00 

21 Total J277,S22.00 $277,322.00 JO.OO 

ER Total $4,047,133.16 $4,047,133.16 JO.OO 

2005 VXSS 4864 Health & Human Services 2899X00007_M19 $2,363.50 $2,363.50 JO.OO 

Health & Human Services Total $2,363 50 J2.363.S0 JO 00 

2005 VXSS 4610 Libby Restoration 3 $0.00 JO.OO $0.00 

2005 VXSS 4600 Libby Restoration 3 04D3003 1 $22,033.67 $22,033.67 SO.OO 

3 Tolal $22,035.67 $22,033.67 $0.00 

2005 VXSS 4611 Libby Restoration 7 04D3003I $137188.20 $157,188.20 $0.00 

7 Total $137188.20 $157,188.20 JO.OO 

2005 VXSS 4790 Libby Restoration 22 04D30031_'n2 $167167.00 J167.167.00 JO.OO 

2005 VXSS 4790A Libby Restoration 2 2 04 D30031_T22 $4,103.67 $4,105.67 JO.OO 

2005 VXSS 4824 Libby Restoration 22 04D30031_'n2_MIA $21,996.51 $21,996.51 JO.OO 

2003 VXSS 4824 Libby Restoration 22 04D30031_T22_M2 $0.00 $0.00 JO.OO 

22 Total $193,269.18 $193,269.18 JO.OO 

Libby Restoration Total $372,493.05 $372,493.05 $0.00 

2005 VXSS 4692 Lincoln County Landfill 2403D30016_T1 $48,000.00 $48,000.00 $0.00 

Lincoln County Landfi l l Total $48,000.00 $48,000.00 $0.00 

2005 VXSS 4709 Loomis. John M . 05P80142 $12,000.00 $12,000.00 $0.00 

2005 VXSS 4765 Loomis. John M . 05P80I42 $330.00 $330.00 SO.OO 
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Loomis, John M. Total $12,330.00 $12,330.00 $0.00 $0.00 $0.00 

2005 VXSS 4584 MCS 6 04D30029 $232,360.56 $252,360.36 $0.00 $0.00 $0.00 

2005 VXSS 4601 MCS 6 04D30029 $17,199:00 $17,199.00 $0.00 $0.00 $0.00 

6 Tolal $269,559.36 J269.359.56 $0.00 $0.00 $0.00 

2003 VX38 4601 MCS 8 04 D30029 $7,801 00 . $7,801.00 $0.00 $0.00 JO 00 

2005 VXSS 4633 MCS 8 O4D30O29 $274,775 41 S274.775 41 $0.00 $0.00 so 00 

. 2005 VXSS 4703 MCS 8 04D30029 S34.282 96 J34.282.9fi $0.00 $0.00 $0.00 

8 Tolal $316,859.37 J316.859.37 $0.00 $0.00 $0.00 

2005 VXSS 4638 MCS 9 04D30029 • $118,292.04 $118,292.04 $0 00 $0.00 JO.OO 

2003 VX58 4677 MCS 9 04 D30029 $3,913.00 $3,915.00 $0.00 $0.00 JO.OO 

2003 VXSS 4685 MCS 9 04D30029_TO9_M6 $3,749.62 $3,749.62 $0 00 $0.00 . JO.OO 

2005 VXSS 4690 MCS 9 04 D30029 $816.00 $816.00 $o:o6 $0 00 $0.00 

2005 VX38 47i8 MCS 9 04D30029 $2,487:32 $2,487.32 $0.00 $0 00 $0 00 

2003 VX58 4766 MCS 9 04 D30029 $25,485.84 $25,485.84 $0.00 $0.00 $0.00 

2003 VXSS 4800 MCS 9 04 D30029 $76,457.52 $76,457.52 $0.00 $0.00 $0.00 

2005 VXSS 4801 MCS 9 04D30029 $4,750.90 $4,750.90 $0.00 $0.00 $0.00 

9 Tolal $235,934.24 $235,954 24 $0.00 $0.00 $0.00 

•2005 VXSS 4685 MCS 14 04D30029_TO14_Ml/M3 $8,554.00 $8,554.00 $0.00 $0.00 $0.00 

2003 VX58 4683 MCS 14 04D30029_TO14_M7 $1,021 42 $1,021.42 $0 00 $0.00 $0.00 

2005 VXSS . 4683 MCS 14 04D30029_TO14_M8 $1,062.58 $1,062.58 $0.00 $0.00 $0.00 

2005 VXSS 4683 MCS 14 04 D30029_TO14_M2/M5 $2,975.00 $2,975.00 $0.00 $0.00 $0.00 

2005 VXSS 4685 MCS 14 04D30029_TO14_M2/MS $11.00 $11.00 $0.00 $0 00 $0.00 

2005 VXSS 4685 MCS 14 04D30029_TO14_M4/M6 $4,783.00 $4783.00 JO.OO $0 00 $0.00 

2005 vxsa 4698 MCS 14 04D30029 J690,162.00 $690,162.00 JO.OO $0.00 $0.00 

2005 VXSS 4733 MCS 14 04D30029 $104,880.41 $104,880.41 JO.OO $0.00 so.oo 

14 Total $813,449.41 $813,449.41 JO.OO $0.00 $0.00 

M C S Total $1,635,822.58 $1,635,822.38 $0.00 $0.00 $0.00 

2005 VXSS 4676 Mild Fence Company Fence 03P8O127 $16,015.00 $16,015.00 $o.o6 $0.00 $0.00 

2005 VXSS 4696 Mild Fence Company Fence 05P80127 $3,025.50 $3,025 30 $0.00 $0.00 $0.00 

Fence Total $19,040.30 $19.040 30 $0.00 $0 00 $0.00 

Mi ld Fence Company Tolal $19,040.50 SI9.040 50 $0.00 $0.00 $0.00 

21105 VX58 4587 Noble Resid fill O3D3O0I5 $26.25000 $26,230.00 $0.00 $0.00 $0 00 

2005 VX58 4691 Noble Resid fill 03D300IS $26,230.00 $26,250.00 $0.00 $0.00 $0.00 

2003 VXSS 4768 Noble Resid fill 03D30013 $52,500.00 $52,500.00 $0.00 $0.00 $0.00 

2003 VXSS 4783 Noble Rcsid fill 03D300IS $52,500.00 $32,300.00 JO.OO so.oo $0 00 

Resid Fill Total $157,300.00 $137,500.00 $0 00 $0.00 $0.00 

Noble Total $137,500.00 $157,500.00 $0.00 $0.00 $0.00 

2003 VXSS 4597 Noble Sales Co HEPA Vacs 03F50013 $22,996.00 $22,996.00 $0.00 $0.00 $0.00 

2003 VXSS 4777 Noble Sales Co HEPA Vacs 0SF50129 $10,475.87 $10,475.87 $0.00 $0.00 $0.00 

H E P A Vacs Total $33,471.87 $33,471.87 JO.OO $0.00 $0.00 

Noble Sales Co Total $33,471.87 $33,471.87 so.oo $0.00 $0.00 

2005 VXSS 4595 NW Tree and Reclamation 7 03D30022 $30,298 46 $29,490.46 $808.00 no change Aug 31 $0.00 JO.OO 

7 Total $30,298.46 $29,490.46 $808.00 $0.00 $0 00 

2005 VXSS 4595 NW Tree and Reclamation 8 03D30022 $18.139 68 $17,319.58 $820 10 no change Aug 3 1 $0 00 $0 00 

2005 VXSS 4708 NW Tree and Reclamation 8 03D30022 $14,606.59 $14,606 58 $0.01 no change Aug 31 $0.00 $0.00 

8 Tolal $32,746.27 $31,926.16 $820 II $0.00 $0.00 

2003 VXSS 4715 NW Tree and Reclamation 9 03D30022 $16,647.10 $13.310 70 $ 1.336.40 no change Aug 31 $0.00 $0.00 

2003 VXSS 4762 NW Tree and Reclamation 9 03D30022 $2,558.98 $2,558.98 $0.00 $0.00 $0.00 

2005 VXSS 4772 NW Tree and Reclamation 9 03D30O22 J2.701 22 $2,701.22 SO.OO $0.00 $0.00 

9 Total J21.90730 $20,570.90 $1,336 40 $0.00 $0.00 

2005 VXSS 4743 NW Tree and Reclamation 10 03D30022 J28.698.78 $28,698.78 SO.OO $0.00 $0.00 

2005 VXSS 4763 NW Tree and Reclamation 10 03D30022 J3.180.38 $3,180.38 $0.00 so.oo $0.00 

10 Tolal J31.879.16 $31,87916 $0.00 $0.00 $0.00 
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2005 VXSS 4764 NW Tree and Reclamation 11 03D30022 $34,258.34 $34,160.54 $98.00 no change Aug 31 $0.00 $0.00 

2005 VXSS 4775 N W Tree and Reclamation 11 03D30022 $1,436.57 Jl.436.57 JO.OO $0.00 $0.00 

11 Total $35,693.11 J35.597.ll $98.00 so.oo $0.00 

2005 VXSS 4771 NW Tree and Reclamation 13 03D30022 $12,676.14 $12,676.14 $0.00 $0.00 $0.00 

13 Total $12,676.14 $12,676.14 $0.00 JO.OO $0.00 

2005 VXSS 4774 NW Tree and Reclamation 14 03D30022 $340.00 $340 00 $0.00 JO.OO JO.OO 

14 Tolal $340.00 $340.00 $0.00 $0.00 JO.OO 

2003 VXSS 4785 NW Tree and Reclamation 15 03D30022 $708.56 $708 36 $0.00 $0.00 $0.00 

15 Total $708.56 $708.36 $0.00 $0.00 $0.00 

2005 VXSS 4788 NW Tree and Reclamation 17 03D30022 $25,145.62 $17,133.88 $7,989.74 no change Aug 31 $0.00 $0.00 

17 Total $25,145.62 $17,135.88 $7,989.74 $0.00 $0.00 

2005 VXSS 4794 I^W Tree and Reclamation 18 03D30022 $2,023.58 $2,023.38 JO.OO $0.00 $0.00 

18 Total $2,023.58 $2,023.58 $0.00 $0.00 $0.00 

2005 VXSS 4789 N W Tree and Reclamation 20 03D30022 $25,371.54 $24,849.14 $722.40 no change Aug 31 $0.00 $0.00 

20 Total $25,571.54 $24,849.14 $722.40 $0.00 $0.00 

N W Tree and Reclamation Total $218,991.74 $207,217.09 $11,774.65 $0.00 $0.00 

2003 VXSS 4827 Ocean Quest 04PS0271_M2 $1,34746 J 1.547.46 SO.OO $0.00 $0.00 

Ocean Quest Total $1,54746 Jl.547.46 $0.00 $0 00 so.oo 

2003 VXSS 4596 Parker Relocation 05P80041 $15.400 00 J 15,400.00 JO.OO $0.00 so 00 

2003 VXSS 4705 Parker Relocation 05PS004I $13,475.00 $13,475.00 $0.00 $0.00 $0.00 

Parker Relocation Total $28,875.00 $28,875.00 SO.OO $0 00 so.oo 

2005 VXSS 4612 SaLUT 14 12 03D30014 $0.00 SO.OO $0.00 $0.00 $0.00-

12 Total $0.00 SO.OO SO.OO $0 00 sooo 

SaLUT 14 Total $0.00 $0.00 $0.00 $0.00 $0.00 

2005 VXSS 4629 Sandnian 04P80077_M2 $24,325.00 $24,325.00 $0.00 $0.00 JO.OO 

2005 VX58 4807 Sandman 0SP80232 $29,955.00 $29,955.00 $0.00 $0.00 $0.00 

Sandman Total - $54,280.00 $54,280.00 $0.00 $0.00 $0.00 

2005 VXSS 4591 Securitas 03F50036 $30,013.50 $30,013.30 $0.00 $0.00 $0.00 

2003 VXSS 4616 Securitas 03F30036 $30,923.00 $30,923.00 $0.00 $0 00 $0.00 

2005 VXSS 4679 Securitas 03F50036 $35,130.14 $35,130.14 $0.00 $0 00 $0.00 

2005 VXSS 4720 Securitas 03F30036 $4,529.33 $4,529.33 $0.00 $0.00 sooo' 

2005 VXSS 4731 Securilas 03F30036 $13,642.30 $13,642.50 $0.00 $0.00 $0.00 

Securitas Total $114,238.47 $114,238.47 $0.00 $0.00 $0.00 

2005 VXSS 4617 Tip Top Security 05D30112 $46,800.00 $46,800.00 $0.00 $0.00 JO.OO 

2005 VXSS 4767 Tip Top Security 0SD30112 $39,978.88 $39,978.88 $0.00 $0.00 $0.00 

2005 VXSS 4805 Tip Top Security 05D301I2 $74,992.32 S74.992.32 $0.00 $0 00 $0.00 

Tip Top Security Total $181,771.20 $181,771.20 $0.00 $0.00 so.oo 

2005 VXSS 4598 Venture 04PS0078 $34,853.00 $34,833.00 $0.00 $0.00 $0.00 

2005 VXSS 4643 Venture 05D30104 $40,000.00 $40,000.00 JO.OO $0.00 so.oo 

2005 VXSS 4716 Venture 0SPS0143 $11,198.00 $11,198.00 $0.00 $0.00 $0.00 

2003 VXSS 4864 Venture 0SPS0143 $1,724.00 $1,724.00 so.oo JO.OO $0.00 

Venlure Tolal $87,775.00 JS7.775.00 $0.00 $0.00 $0.00 

2005 VXSS 4769 Ward Topsoil 04D30004 $45,000.00 J45.000.00 $0.00 so.oo $0.00 

2005 VX58 4782 Wani Topsoil 04D30004 $43,000.00 J45.000.00 $0.00 $0 00 $0.00 

Topsoil Total $90,000.00 J90.000.00 $0.00 JO.OO $0.00 

Ward Total $90,000.00 $90,000.00 $0.00 JO.OO $0.00 

2005 VXSS 4701 Western Oilfields Supply 0SP80I34 $11,130.00 $11,150.00 $0.00 JO.OO $0.00 

Western Oilfields Supply Total $11,130.00 $11,150.00 JO.OO $0.00 $0.00 

2006 Total $7,183,791.58 $7,172,016.93 $11.774 65 $0.00 $0.00 

2006 VXSS 4685_C C D M 11 2 0SD30109_'n_M8 $0.00 $0.00 $0.00 $0.00 $0.00 

2 Total $0.00 $0.00 $0.00 JO.OO $0.00 

C D M II Total $0.00 $0.00 $0.00 JO.OO $0.00 

2006 VXSS 4839_B ER 12 04D30030_T12_MS $4,718.92 $4,718.92 $0.00 $0.00 $0.00 

VXSS PR Slaws Aug FY 11 
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VXSS W A F 04 Nx344 ABCDEFHSOOS 

2006 VXSS 4828 ER 

2006 VXSS 4828 ER 

2006 VXSS 4828 ER 

2006 VXSS 4828 ER 

2006 VXSS 4828 ER 

2006 VXSS 4828 ER 

2006 VXSS 4828 ER 

2006 VXSS 4828 ER 

2006 VXSS 4828 ER 

2006 VXSS 4828 ER 

2006 VX58 4839 ER 

2006 VXSS 4839 ER 

2006 VXSS 4839 ER 

2006 VXSS 4853 ER 

2006 VXSS 5004 ER 

2006 vxsa 5045 ER 

2006 VXSS 4860 ER 

2006 VXSS 4892 ER 

2006 VXSS 4902 ER 

2006 VXSS 4956 ER 

2006 VX38 4868 ER 

2006 VX58 4902A ER 

2006 vxsa 4902C ER 

2006 vxsa 4869 ER 

2006 VXSS 4907 ER 

2006 vxsa 4890 ER 

2006 vxsa 4902B ER 

2006 vxsa 4902D ER 

2006 vxsa 4902E ER 

2006 vxsa 4930 ER 

2006 vxsa 4930C ER 

2006 vxsa 4912A ER 

2006 vxsa 4949 ER 

2006 VX58 5041 ER 

2006 vxsa 4930B ER 

2006 VX38 4930E ER 

2006 VXSS 4930F ER 

2006 vxsa 4930O ER 

2006 VXSS 4930G ER 

2006 VX5« 4S96 ER 

Task Order D O C U M E N T 

12 Total 

18 I 

. IS Total 

19 ( 

19 Total 

20 ( 

20 ( 

20 ( 

20 Total 

21 ( 

21 C 

21 ( 

21 ( 

21 C 

21 ( 

21 ( 

21 ( 

21 ( 

21 ( 

21 Total 

23 ( 

23 ( 

23 I 

23 Tolal 

24 t 

24 C 

24 C 

24 t 

24 Total 

25 ( 

25 04D30030_T23_M2 

25 04D30030_'n5_M3 

25 Total 

26 04D30030_T26 

26 Total 

04D30030_ .TIS. .MIO 

O4D30030_ .T19. .M9 

04D30030_ .120. MS 

04D30030. .T20. .M4 

04D3O030. T20_ .MS 

04D30030. .T2I. .M2 

04D30030. .T2I. .M3 

04D30030. .T2I. .M6 . 

04D30030. .T21. .MI2 

04D30030. .T21. .MS 

04D30030. .T21. .M12 

O4D3O030. .121. .M12 

O4D30030_ .T21. .M14 

04D30030. .T21. . M i l 

04D30030. .T21. _M1S 

04D30030. .T23 

04D30030. _T23. _M1 

O4D30O3O. .T23. .M3 

04D30030 _T24 

O4D30O3O _T24. . M l 

04D30030. .T24. _M3 

04D30030. _T24 _M4 

04D3003O _T2S 

27 04D30030. _T27 

27 04 D30030. .T27 

27 04D30030. .T27. .M2 

27 04030030. .T27. .M3 

27 04D30030. .T27. .M4 

27 04D30030 .T27. .MS 

27 04 D30030. .T27. .M6 

27 Total 

2 8 04 D30030_T28 

28 04D30030_T28_M 1 

28 04D30030_T2«_M2 

28 Total 

2 9 04 D30030. _T29. . M l 

29 04D30030. T29. .M3 

29 04D30030. .T29. .M4 

29 O4D30O30. .T29. .MS 

29 04D30030. _T29. .M6A 

29 04D30030. .T29. .M2 

Commitment 

$4,718.92 

$18,620.00 

$18,620.00 

$391.00 

J391.00 

$815.00 

$3,133.00 

Jl.338.82 

J5.286.82 

$1.106.60 

$3,382.00 

$1,362.00 

$3,010.00 

$0.00 

• $0.00 

$3,922.30 

$0.00 

$0.00 

JO.OO 

J12.782.30 

J60.230 00 

J13.200 00 

J26.246.40 

$99,696.40 

J 14.407.30 

$139,14775 

$15,733.26 

$14,113.71 

$183,402.22 

$316,075.25 

$622 65 

$650.72 

$317,348.62 

$3,876.00 

$3,876.00 

$125,314.01 

$583,448.00 

$1,480.94 

$14,549.39 

$11,669.92 

$5,479.19 

$4,673.71 

$746,613.16 

$114.900 00 

$283,000.00 

J190.000.00 

$589,900.00 

$2,421 35 

$1,131.39 

$999 26 

$4,073.01 

$4,548.33 

$579,748.77 

Actual Cost 

$4,718.92 

$18,620.00 

$18,620.00 

$391.00 

$391.00 

$813.00 

$3,133.00 

$1,338.82 

$5,286.82 

$1,106 00 

J3.3S2.00 

J 1.362.00 

$3,016.00 

$0.00 

$0.00 

$3,922.30 

$0.00 

" JO.OO 

JO.OO 

JI2.782.30 

$60.250 00 

$13,200.00 

$26,246.40 

$99,696.40 

$14,407.50 

$139.14775 

$15,733.26 

$14,113.71 

$183,402.22 

$316,075.25 

$622 65 

$650.72 

$317,348.62 

$3,876.00 

$3,876.00 

$125,314.01 

$583,448.00 

$1,480.94 

$14,349.39 

$11.66992 

$5,479.19 

$4,673.71 

J746.615.16 

J l 14900 00 

$285,000.00 

$190,000.00 

$389,900.00 

$2,421 35 

Jl.131.39 

J999.26 

J4,073.0I 

S4.54S 53 

J579.74S.77 

Balance 

JO.OO 

JO.OO 

JO.OO 

$0.00 

jo.oo 

$0.00 

$0.00 

so.ob 

$0 00 

$0.00 

$0:00 

$0.00 

so.oo 

$0.00 

so.oo 

$6.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

10.00 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

so.oo 

$0.00 

$0.00 

so.oo 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

JO.OO 

so.oo 

JO.OO 

$0.00 

$0.00 

so.oo 

$0.00 

$0.00 

10.00 

Paid Aug Cnmr 

$0.00 

$0.00 

$0.00 

sooo 

$0.00 

$0.00 

$0.06 

JO.OO 

$0.00 

$0.00 

JO.OO 

JO 00 

JO.OO 

JO.OO 

$o;oo 

$0.00 

$0.00 

$0.00 

so.oo 

$0.00 

$0.00 

$0.00 

so.oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

so.oo 

$0.00 

JO.OO 

JO 00 

JO.OO 

JO 00 

JO.OO 

$0.00 

$0 00 

$0.00 

$0.00 

JO.OO 

JO.OO 

JO.OO 

$0.00 

JO 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

lit Aug 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0:00 

$0.00 

JO.OO 

JO.0'0 

$0.00 

$0.00 

$0 00 

$0.00 

JO.OO 

JO 00 

JO.OO 

$0.00 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$6.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

so.oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

VXSS PR Status Aug FY II 
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VXSS WAF 04 Ni344 ABCDEFHSOOS 

FY PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance 

2006 VXSS 4938 ER 29 04D30030_T29 $186,816.85 $186,816.85 $0.00 

2006 VXSS 500 IB ER 29 04D30030_T29_M9 S2.979.32 $2,979.32 $0.00 

2006 VXSS 5030 ER 29 04D30030_T29_M10 $10,011.63 $10,011.63 so.oo 

29 Total . $792,730.31 $792.73031 $0.00 

2006 VXSS 4930D ER 31 04D30030_T31_M1 $1,017.52 $1,017.52 $0.00 

2006 VXSS 4930J ER 31 04D30030_T31_M4 $638.67 S6S8.67 so.oo 

2006 VXSS 4942 ER 31 04D30030_T31 $382,018.18 $382,018.18 $0.00 

2006 VXSS 4936A ER 31 04D30030_T31_M2 $7,194.94 $7,194.94 so.oo 

2006 VXSS SOOIA ER 31 O4D30O30_T3l_M3 $3,213.89 $3,215.89 $0.00 

2006 VXSS S030A ER 31 O4D30O3O_T3l_MS $20,354.39 $20,334.39 $0.00 

31 Tolal $616,459.59 $616,43939 $0.00 

2006 VXSS 4962 ER 32 04D30030_T32_M6 $370,893.63 $370,895.63 $0.00 

2006 VXSS 5021 ER 32 04D30030_T32_M4 $6,165.30 $6,165.30 $0.00 

2006 VXSS S030B ER 32 04D30O30_T32_M3 $9,923.56 $9,923.56 $0.00 

2006 VXSS 5021_A ER 32 04D30030_T32_M5 $5,880.15 $3,880.15 $0.00 

32 Total $592,864.64 $592,864.64 $0.00 

2006 VXSS 5022 ER 34 04D300030_T34 $748,990.95 $748,990.95 $0.00 

2006 VXSS 5032 ER 34 04D30O30_T34A $158,347.99 SI 58.347.99 $0.00 

2006 VXSS 5030_C ER 34 04 D30030_T34_M1 $6,260.26 $6,260.26 $0.00 

2006 VXSS 502 L B ER 34 04 D30030_T34_M2 $3,845.39 $3,845.39 $0.00 

2006 VXSS 5067_A ER 34 04D30030_T34_M3 $10,545.57 $10,545.57 $0.00 

34 Total $927,990.16 $927,990.16 $0.00 

2006 VXSS 5043 ER 3 5 04 D30030_T3S $827,015.62 $827,015.62 $0.00 

2006 VXSS 5021_C ER 3 5 04 D30030_T3S_M1 $9,895.97 J9.S93.97 $0.00 

35 Total $836,911.59 J836.911.S9 $0.00 

2006 VXSS 5053 ER 3 6 04 D30030_T36 $185,931.30 SI 85.931.30 $0.00 

36 Total $185,931.30 $183,931.30 $0.00 

2006 VXSS 5035 ER 37 O4D30O30_T37 $42,755.16 $42,755.16 $0.00 

2006 VXSS 5067 ER 3 7 04 D30030_T37_M 1 $14,091.40 $14,091.40 JO.OO 

37 Total $56,846.56 $56,846.56 so.oo 

ER Total $5,992,371.39 $3,992,371.39 $0.00 

2006 VXSS 4872 Health & Human Services 2899X00007_M21A $2,353.50 $2,333.50 $0.00 

Health & Human Services Total $2,355.50 $2,355.50 $0.00 

2006 VXSS 4908 IRS Environmental Mold abatement 06PS0136 $7,720.00 $7,720.00 $0.00 

2006 VXSS 4933 IRS Enviroimiental Mold abatement 06P80136 $8,424.00 $8,424.00 $0.00 

Mold abatement Total $16,144.00 $16,144.00 $0.00 

IRS Environmental Tolal J16.144.00 $16,144.00 $0.00 

2006 VXSS 4828 Libby Restoration 22 04 D3003I_T22_M6 $1,561.00 $1,561.00 $0.00 

2006 VXSS 4828 Libby Restoration 22 04 D3003I_T22_M7 $7,454.00 $7,454.00 $0.00 

2006 VXSS 4828 Libby Restoration 22 04D30031_T22_M10 $1,033.00 $1,033.00 $0.00 

2006 VXSS 4828 Libby Restoration 22 24D30031_T22_M8 $1,323.33 $1,323.33 $0.00 

2006 VXSS 4828 Libby Restoration 22 O4D30031_T22_M9 $4,557.00 $4,557.00 $0.00 

2006 VXSS 4828_A Libby Restoration 22 24D3003rT22_M3 $420.00 $420.00 $0.00 

2006 VXSS 4839 Libby Restoration 22 04 D30031_T22_M12 $4,312.00 $4,312.00 $0.00 

2006 VXSS 4850 Libby Restoration 22 04D30031_T22_M12 $12,982.70 $12,982.70 $0.00 

22 Total $33,643.03 $33,643.03 so.oo 

Libby Restoration Tolal $33,643.03 $33,643.03 $0.00 

2006 VXSS 4870 Lincoln County Landfill 03D30016_B $24,000.00 $24,000.00 $0.00 

2006 VXSS 4922 Lincoln'County Landfill 2403 D30016_T3 $33,000.00 $33,000.00 $0.00 

2006 VXSS 5000 Lincoln County Landfill 2403D30016_T4 $30,000.00 $30,000.00 $0.00 

Lincoln County. Landfill Total $87,000.00 $87,000.00 $0.00 

2006 VXSS 4932 t.oomis. John M . O5PS0M2_M4 $4,970.00' $4,970.00 $0.00 

Loomis, John M . Total $4,970.00 $4,970.00 $0.00 

Paid Aug 

$0.00 

$0.00 

JO.OO 

JO.OO 

$0.00 

$0.00 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

so.oo 

Commil Aug 

$0.00 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

so.oo 

$0.00 

so.oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 r 

$0.00 . 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

VXSS PR Status Aug F Y l l 
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VXSS WAF 04 Ni344 ABCDEFHSOOS 

FY PPA PR Contractor TaskOrder D O C U M E N T Commitment Actual Cost Balance Status Paid Aug Comr nit Aug 

2006 VXSS 4836 MCS 9 04D30029_TO9_M8 $16,174.39 . J16.174.39 $0.00 $0.00 $0.00 

9 Tolal $16-174.39 .J16.174.39 so.oo $0.00 . $0.00 

2006 VXSS 4909 M C S 30 04D30029_T30 $43,649.00 J43,649.00 $0 00 $0.00 $0.00 

2006 VXSS 4930A M C S 30 04D30029_T30_M1 $7,375.28 J7.375 28 $0.00 $0.00 so.oo 

30 Total $31,224.28 $31,224.28 $6.00 $0.00 $0.00 

2006 VXSS 4943 MCS 33 04D30029_T33A $66,898.12 $66,898.12 $0.00 $0.00 $0.00 

2006 VXSS 4943 M C S 33 O4D30O29_T33A $88,321 45 $88,321.45 $0.00 $0.00 $0 00 

2006 VX58 5001 M C S 33 04D30029_M33B $8,392.30 $8,392.30 $6.00 $0.00 $0.00 

2006 VXSS 500 IC M C S •33 04D30029_T33_M1 $3,153.00 $3,155.00 $0.00 $0.00 JO.OO 

33 Total $166,766.87 $166,766.87 $0 00 ' ' $0.00 $0.00 

2006 VXSS 5050 M C S 38 O4D30029_T3S $223,812.43 $223,812.43 so.oo $0.00 $6.00 

38 Total $223,812.43 $223,812.43 $6.00 $0.00 $0 00 

M C S Total $457,977.97 $457,977.97 $0.00 $0.00 $0.00 

2006 VXSS 4899 Noble Residfil l 2403 D30015_TS $52,500.00 $52,300 00 $0.00 $0.00 $0.00 

2006 VXSS 5024 Noble Resid fill O3D300I3 $26,250.00 $26,230.00 $0.00 $0.00 $0.00 

2006 VXSS 5066_A Noble Resid fill 03D3001S $20,492.50 $20,492.30 $0 00 $0.00 $0.00 

Resid nil Total $99,242.30 $99,242.50 $0.00 $0.00 $0.00 

Noble Total $99,242.50 J99.242.50 $6.00 JO.OO $0.00 

2006 VXSS 4891 Noble Sales Co HEPA Vacs 06F50O32 $17,990.00 J 17990.00 $0.00 ' JO.OO JO.OO 

H E P A Vacs Total $17,990.00 J 17.990.00 JO.OO JO 00 JO.OO 

Noble Sales Co Total $17,990.00 $17,990.00 JO.OO JO.OO JO.OO 

2006 VXSS 4849 NW Tree and Reclamation 19 O3D3O022 $4,478 15 $4,478.15 $0.00 JO.OO $0.00 

19 Tolal $4,478.15 $4,478 15 $0.00 $0.00 $0.00 

2006 VXSS 4939 NW Tree and Reclamation 20 2403D30022_T20 $33,707.60 $33,147 20 $560.40 no change Aug 31 $0.00 $o.0o 

20 Total $33,707.60 $33,147.20 $560.40 $0.00 $0.00 

2006 VXSS 4951 N W Tree and Reclamation 21 24O3D30022_T21 $36,477.41 $30,290.81 $6,186.60 no change Aug 31 $0.00 JO.OO 

2006 VXSS 4951A NW Tree and Reclamauon 21 2403D30022_T21 $200.08 $0.00 $200.08 no change Aug 31 $0.00 JO 00 

21 Tolal $36,677.49 $30,290.81 $6,386.68 $0.00 $0.00 

2006 VXSS 3010 N W Tree and Reclamation 22 03D30022_T22 $25,477.93 $22,249.81 $3,228.14 no change Aug 31 JO.OO $0.00 

22 Total $25,477.95 $22,249.81 $3,228.14 $0.00 $0 00 

2006 VXSS 5023 NW Tree and Reclamation 23 03D30022_T23 $18,637.82 $13,981.84 $2,655.98 no change Aug 31 $0.00 $0.00 

23 Tolal $18,637.82 $15,981.84 $2,655.98 $0.00 $0.00 

2006 VXSS 3044 NW Tree and Reclamation 24 03D30022_T24 $23,319.00 $21,348.02 $3,970.98 no change Aug 31 so.oo $0.00 

24 Tolal $25,319.00 $21,348.02 $3,970.98 $0.00 $0.00 

2006 VXSS 5048 NW Tree and Reclamation 25 03D30022_T2S $32,407.44 JI4.62928 $17,778.16 no change Aug31 $0.00 $0.00 

2S Tolal $32,407.44 $14,629.28 $17,778.16 $0.00 $0 00 

2006 VXSS 3049 NW Tiee and Reclamation 26 03D30022_T26_M1 $3,717.20 $3,531.02 $186.18 no change Aug 31 $0.00 so 00 

26 Total $3,717.20 $3,531.02 $186.18 $0.00 $0.00 

N W Tree and Reclamation Total $180,422.65 $145,656.13 $34,766 52 $0.00 $0.00 

2006 VXSS 4842 Parker Relocation 05P80041_M3 J9,623.00 $9,625.00 $0.00 $0.00 $0.00 

2006 VXSS 4943 Parker Relocation 06P80156 $11,550.00 $11,550.00 $0.00 $0.00 $0.00 

Parker Relocation Total $21,175 00 $21,175.00 $0 00 SO.OO JO 00 

2006 VXSS 4965 P U L L M A N - H O L T ASSOC vacuums 06F3U060 57,300.00 $7,300 00 $0.00 so.oo $0.00 

2006 VXSS 4963 P U L L M A N - H O L T ASSOC vacuums O6F3006OA $630.00 $630.00 $0.00 $0.00 so 00 

vacuums Total $8,130.00 $8,130.00 $0.00 $0.00 $0.00 

P U L L M A N - H O L T A S S O C Total $8,130.00 J8.130.00 $0.00 $0.00 $0.00 

2006 VXSS 5026B Sandman 06P8017S $29,988.00 $29,988.00 $0 00 $0.00 $0.00 

Sandman Total $29,988.00 $29,988.00 $0.00 so.oo $0.00 

2006 VXSS 4835 Tip Top Security 05D30112_T3 $30,008.16 $30,008.16 $0.00 $0.00 so.oo 

2006 VXSS 4845 Tip Top Security 0SD30112_T4 J20,891.52 $20,891.52 $0.00 $0.00 $0.00 

2006 VXSS 4893 Tip Top Security 05D30112_T5 J37.440.00 $37,440.00 $0.00 $0.00 $0.00 

2006 VXSS 4918 Tip Top Security 0SD301I2_T6 J37.440.00 $37,440.00 $0 00 $0.00 $0.00 

2006 VXSS 4937 Tip Top Security O3D30112_T7 J37.440.00 $37,440.00 $0.00 $0.00 sooo 

VXSS PR Status Aug FYl 
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2006 VXSS 4963 Tip Top Security 05D30112_TS $37,440.00 

2006 VXSS 5014 Tip Top Security 03D30112_T10 $37,440.00 

2006 VXSS 5042 Tip Top Security 05D30112_T11 $37,440.00 

2006 VXSS 5032 Tip Top Security 03D30112_T12 $74,880.00 

Tip Top Security Total $350.41968 

2006 VXSS 4910 Venture 05D30104_T1 $60,000.00 

2006 VXSS 3019 Venture 05D30104_T2 • $20,000.00 

Venture Total $80,000.00 

2006 VXSS 4898 Ward Topsoil 04D30004_T4 $90,000.00 

2006 VXSS 4968 WarJ Topsoil 04D30004_T5 $90,000.00 

2006 VXSS 3023 Ward Topsoil 04D30004_T6 $45,000.00 

Topsoil Total $225,000.00 

Ward Total $225,000.00 

2006 VXSS 4877 WTR Consulting Engineers O6P8O083 $10,941.00 

WTR Consulting Engineers Total $10,941.00 

Total $7617,770.92 

2007 VXSS 7143 Blossom Boutique 1 07D30011_T1 $2,500.00 

2007 VXS8 7164 Blossom Boutique 1 07D30011_T1 $94,802.97 

1 Tolal. $97,302.97 

2007 VXSS 7193 Blossom Boutique 2 07D30011_T2 $30,985.14 

2 ToUl $30,985.14 

2007 VXSS 7087 Blossom Boutique 07PS0115 $23,763.70 

2007 VXSS 7093 Blossom Boutique 07PS0115 $0.00 

2007 VXSS 7097 Blossom Boutique 07PS0I24 $24,275.70 

2007 VXSS 7105 Blossom Boutique 07PS0124 SO.OO 

2007 VXSS 7125 Blossom Boutique 07P80143 . $99,880.90 

Blossom Boutique Total $276,208.41 

2007 VXSS 7123 Caboose 07P801S0 $14,543.05 

Caboose Total $14,543.05 

2007 VXSS 707 IB ER 17 04D30030_T17_M4 $12,435.64 

17 Total J 12.455.64 

2007 VX58 7002 ER 23 04D30030_T23_M4 $0.00 

2007 VXSS 7025 ER 23 04D30030_T23_M3 $0.00 

23 Total $0.00 

2007 VXSS 7003 ER 28 04 D30030_T2S_M3 $52,000.00 

28 Tolal $52,000.00 

2007 VXSS 7004 ER 34 04D30030_T34_M4 $4,176.04 

34 Total $4,176.04 

2007 VXSS 7004_A ER 35 04D30030_T35_M3 $4,179.13 

2007 VXSS 7004_C ER 35 04 D30030_T35_M2 $10,329.04 

2007 VXSS 7011_C ER 35 04 D30030_T3S_M3 $1,820.45 

2007 vxsa 7011_D ER 35 04D30030_T35_M4 $1,287.59 

35 Total $17.61621 

2007 VXSS 7004 6 ER 36 O4D30030_T36_M2 J6.076.S8 

2007 VXSS 7011_B ER 36 04D30030_T36_M3 18,575.81 

2007 VXSS 7011_E ER 36 04D30030_T36_MS J4,250.16 

2007 VXSS 7021 ER 36 04D30030_T36_M4 J19,97S.76 

2007 VXSS 7026A ER 36 04D30030A_T36_M6 J2,3S4.32 

2007 VXSS 7026A ER 36 04 D30030_T36_M7 $8,117.41 

2007 VXSS 7026C ER 36 04D30030_T36_MS $626.26 

36 Total $50,006.60 

2007 VXSS 7057 ER 39 04D30030_T39 $8,445.70 

2007 VXSS 7059 ER 39 04D30030_T39 $4,335.64 

Achial Cosl 

$37,440.00 

$37,440.00 

$37,440.00 

$74,880.00 

$350,419.68 

$60,000.00 

$20,000.00 

JSO.OOO.OO 

J90.000.00 

J90.000.00 

J31.035.00 

J211.035 00 

J211.035.00 

J10,941.00 

SI 0.941.00 

J7.369.039.40 

J2.500.00 

$94,802.97 

$97,302.97 

$30,983.14 

$30,983 14 

$23,763.70 

$0.00 

$24,275.70 

$0.00 

$99,880.90 

$276,208.41 

$14,543.05 

$14,543.05 

J 12.455.64 

J12,455.64 

$0.00 

$0.00 

$0.00 

$32,000.00 

$32,000.00 

$4,176.04 

$4,176.04 

$4179.13 

$10,329.04 

$1,820.43 

$1,287.59 

$17,616.21 

$6,076.88 

$8,575.81 

$4,250.16 

$19,975.76 

$2,384 32 

$8,11741 

$626.26 

$30,006.60 

$8,445.70 

$4,335.64 

Balance Status 

$0.00 

$0.00 

$0.00 . 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

$0.00 

$0 00 

$0.00 

$13,965.00 no change Aug3 

$13,965.00 

$13,965.00 

$0.00 

$0.00 

$48,731.52 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

JO.OO 

$0.00 

$0 00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

so.oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

Paid Aug 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

JO 00 

$0.00 

$0 00 

$0.00 

$0.00 

$0 00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

so.oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

$0.00 

$0.00 

Commit Aug 

so.oo 

so.oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO . 

JO.OO 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0 00 •. 

$0.00 

$0.00 

so.oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

JO.OO 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 
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Task Order 

39 Tntal 

D O C U M E N T 

2007 VXSS 7075 ER 40 64D30030_T40 

2007 VXSS 7098 ER 40 04D30030_T40_M1 

2007 VXSS 7112 ER . 40 04O30030_T40_M2 

2007 VXSS 7151 ER 40 04D30030_T40_M3 

2007 VXS8 7168 ER 40 04D30030_T40_M4 

2007 VX58 7169B ER 40 04O30030_T40_M6 

2007 VXSS 7190 ER 40 04D30030_T40_MS 

40 Tolal 

2007 VX38 7058 ER 42 0 4 D 3 0 0 3 0 _ T 4 2 

2007 VXSS 7090 ER 42 0 4 0 3 0 0 3 0 _ T 4 2 _ M 1 

2007 VXSS 7091 ER 42 04O30030_T42_M2 

2007 VX5S 7091A ER 42 0 4 D 3 0 0 3 0 _ T 4 2 _ M 7 

2007 VXSS 7094 ER 42 0 4 D 3 0 0 3 0 _ T 4 2 _ M 3 

2007 VXSS 7094_A ER 42 0 4 D 3 0 0 3 0 _ T 4 2 _ M 4 

2007 VXSS 7094_B ER 42 04D30030_T42_M5 

2007 VXSS 7094_C ER 4 2 04 O30030_T42_M6 

2007 VXSS 7094_E ER 42 0 4 D 3 0 0 3 0 _ T 4 2 _ M 7 

42 Total 

2007 VXSS 709IB ER 43 04D30030_T43_M6 

2007 VXSS 7088 ER 43 04D30030_T43_M3 

2007 VXSS 7096 ER 43 0 4 D 3 0 0 3 0 _ T 4 3 

2007 VXSS 7100 ER 43 04D30030_T43_M4 

2007 VXSS 7129 ER 43 O4D30030_T43_M6 

2007 VXSS 7I00A ER 43 04D30O30_T43_M5A 

2007 VXSS 7137_A ER 43 0 4 D 3 0 0 3 0 _ T 4 3 _ M S 

2007 VXSS 7137 8 ER 4 3 04 O30030_T43_M9 

2007 VX58 7137_C ER 43 04D30030_T43_M7 

2007 VXSS 7142_A ER 43 04D30030_T43_MI0 

2007 VXSS 7142_B ER 43 04D30030_T43_M12 

43 Total 

2007 VXSS 71 IS ER 44 04D30030_T44_MIO 

2007 VXSS 7142 ER 44 04D30030_T44_M2 

2007 VXSS 7 1 3 7 0 ER 44 04D30030_T44_M2 

2007 VXSS 7142_C ER 44 04O30030_T44_M3 

2007 VXSS 7142_D ER 44 04D30030_T44_M4 

2007 VXSS 7IS6A ER 44 04D30030_T44_M9 

2007 VXSS 7142_E ER 44 04D3O03O_T44 MS 

2007 VXSS 7142_f ER 44 04O30030_T44_M7 

2007 VXSS 7142_g ER 44 O4D30O30_T44_M8 

44 Tolal 

2007 VXSS 7136 ER 45 04D30030_T45_M1 

2007 VXSS 7156 ER 43 04 O30030_T45_M2 

2007 VXSS 7142_h ER 45 04D30030_T43_M3 

2007 VXSS 7169 ER 45 04D30030_T45_M4 

2007 VXSS 7169 A ER 45 04D30030_T45_MS 

2007 VXSS 7169C ER 45 04D30030_T45_M6 

4S Tolal 

2007 VXSS 7146 ER 46 04D30030_T46 

2007 VXSS 7162 ER 46 04 O30030_T46_M2 

2007 VXSS 71S6B ER 46 04D30030_T46_M3 

2007 VXSS 7169D ER 46 04D30030_T46_M4 

Commitment 

$12,781.34 

$180,35000 

$12,228.00 

$147,000.00 

$40,000,011 

$98,000.00 

$15,988 36 

$80,000.00 

$573,366.56 

$764.38643 

•$103,211.80 

$13,329.87 

$705.47 

$13.95003 

$3,519.94 

$3.04141 

$16,984.62 

$11,288.34 

$930,618.11 

$10,304.06 

$1,261,824.23 

$9,101 80 

$20,287 88 

$20,830.49 

$29,213.50 

$28,013.62 

$36,548 65 

$14,974.99 

$3,428.16 

$3,377.16 

$1,437,924.54 

$1,546,306 12 

J8,947.78 

J40.34S.8S 

J 12.746 34 

J5,967.05 

J13,524.99 

128,298.85 

J2.824.73 

S6.069.60 

$1,663,034.34 

$993,186.11 

$25,487.99 

$8,532.52 

$11,696.00 

$11,910.01 

$9,732.93 

$1,060,545.36 

$597,790.00 

$5,739.70 

$9,924.67 

$12,944.88 

$626,419.25 

Actual Cost 

$12,781.34 

$180,330.00 

$12,228.00 

J147,000.00 

$40,000.00 

$98,000 00 

$13,988.36 

$80,000.00 

$573,566.56 

$764,386.43 

$103,211.80 

$13,329.87 

$703.47 

$13,930.03 

$3,519.94 

$3,041.41 

$16,984.62 

$11,288.54 

$930,618 11 

$10,304 06 

$1,261,824.23 

$9,101.80 

$20,287.88 

S20.850.49 

$29,213.50 

$28,013.62 

$36,548.65 

$14,974.99 

$3,428.16 

$3,377.16 

$1,437,924.34 

$1,546,306 12 

$8,947.78 

$40,348.88 

$12,746.34 

$5,967.05 

$13,524.99 

$28,298.85 

$2,824.73 

$6,069.60 

$1,665,034.34 

$993,186.11 

$25,487.99 

$8,532.52 

$11,696.00 

$11,910.01 

$9,732.93 

$1,060,545.56 

$597,790.00 

$5,739.70 

$9,924.67 

$12,944.88 

$626.41925 

Balance 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

JO.OO 

JO 00 

$0.00 

$6.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

so.oo 

$0.00 

$0.00 

$0.00 

so.oo 

$0.00 

JO 00 

JO.OO 

$0.00 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

so.oo 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0 00 

$0.00 

so.oo 

$0.00 

$0 00 

$0.00 

Paid Aug 

$6.00 

$0.00 

$0.00 

JO.OO 

$0.00 

JO.OO 

JO.OO 

jo.oo 

$0.00 

$0.00 

•JO.OO 

$000 

$0.00 

$0 00 

$0.00 

$0.00 

JO.OO 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO 00 

$0.00 

so.oo 

so.oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0 00 

JO.OO 

JO.OO 

$0.00 

JO.OO 

Commit Aug 

JO.OO 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

JO 00 

JO.OO 

$(1.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0 00 

$0 00 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

so.oo 
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FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Slalus Paid Aug Commil Aug 

2007 VXSS 7174 ER 47 04D30030_T47_MS $556,983.61 J5S6,983.61 JO.OO $0.00 $0.00 

47 Total $536,983.61 J556.983.61 JO.OO $0.00 $0.00 

2007 VXSS 7180 ER 4 8 04 D30030_T48_M8 $63 7 273.31 J637.273.31 JO.OO $0 00 $0.00 

48 Total $637,273.31 $637,273.31 JO.OO JO.OO $0.00 

2007 VXSS 7165 ER 49 04D30030_T49 $198,998.74 $198,998.74 JO.OO $0.00 $0 00 

49 Total $198,998.74 $198,998.74 $0.00 $0 00 so.oo 

ER Total $7,836,399.85 $7,836,399.85 $0.00 $0.00 $0.00 

2007 VXSS 7102 Health & Human Services 2899X00007_M23 $2,450.00 $2,450.00 $0.00 $0 00 sooo 

2007 VXSS 7012a Health & Human Services medical monitoring $0.00 $0 00 $0.00 $0.00 $0.00 

Health & Human Services Tolal « $2,450.00 $2,450.00 $0.00 $0.00 SOOO 

2007 VXSS 7038 Ingraham Environmental Asbestos Training ^' $9,890.00 S9,S90.00 $0.00 $0 00 $0.00 

Asbestos Training Total $9,890 00 S9.S90.00 JO.OO $0.00 $0.00 

Ingraham Environmental Tolal S9.S90 00 $9,890.00 JO.OO $0.00 $0.00 

2007 VXSS 7103 Lincoln County Landfill 03O30016_T5 J48.000.00 $48,000 00 JO 00 $0.00 $0.00 

2007 VXSS 7138 Lincoln County Landfill 03D30016_T6 J76,800.00 $76,800.00 JO.OO $0.00 $0.00 

Lincoln County Landfill Total $124,800.00 $124,800.00 JO 00 $0.00 $0.00 

2007 VXSS 7011_A M C S 38 04D30029_T38_M1 $8,640.69 $8,640.69 JO.OO $0.00 $0.00 

2007 VXSS 7011_F M C S 38 04D30029_T38_M3 $6,239.00 $6,239.00 JO.OO $0 00 $0.00 

38 Total $14,879.69 $14,87969 JO.OO $0.00 so.oo 

2007 VXSS 7077 M C S 41 04D30029_T41 $91,350.30 $91,350.30 $0.00 $0.00 $0.00 

2007 VXSS 7094_D M C S 41 04D30029_T41_M1 $1,215.46 $1,215.46 $0.00 $0.00 so.oo 

2007 VXSS 7153 M C S 41 04D30029_T41_M9 $28,589.31 $28,589.31 $0.00 $0.00 sooo 

41 Total $121.155 07 $121,155.07 $0.00 $0.00 so.oo 

MCS Tolal $136,034.76 $136,034.76 $0.00 $0.00 $0 00 

2007 VXSS 7133 Noble Fill 07D30008 $32,500 00 $32,500.00 $0.00 $0 00 JO.OO 

2007 VXSS 7172 Noble Fill 07D30008_TI $22,399.00 $22,39900 $0.00 $0.00 $000 

2007 VXSS 7182 Noble Fill 07D30008_T2 $68,906.50 $68,906.50 $0.00 JO.OO JO.OO 

Fill Total $123,805.30 J123,S05.50 $0.00 $0.00 JO.OO 

2007 VXSS 7134 Noble Topsoil 07D30009 $145,000.00 5145,000.00 $0.00 $0.00 JO.OO 

2007 VXSS 7173 Noble Topsoil 07D30009_T1 J19S.112.00 $195,112.00 $0.00 $0.00 JO.OO 

2007 VXSS 7183 Noble Topsoil 07D30009_T2 J221.038.00 $221,038.00 $0.00 $0.00 sooo 

Topsoil Total $561,130.00 J561.130.00 $0.00 $0.00 so.oo 

Noble Total $684,935.50 J6S4.93S 50 $0.00 $0.00 so.oo 

2007 VXSS 7000 NW Tree and Reclamation 27 03D30O22_T27 $9,588 58 J3.131.86 $6,456.72 no change Aug 31 $0.00 $0 00 

27 Total $9,588.58 $3,131.86 $6,456.72 $0.00 JO.OO 

NW Tree and Reclamation Total $9,588.58 $3,131.86 $6,456.72 $0.00 JO.OO 

2007 VXSS 7018 Paiier Relocation 06P80I56_MI JS.775.00 $5,775.00 $0.00 $0.00 JO.OO 

Parker Relocation Total JS.775.00 $5,775.00 $0 00 $0.00 JO.OO 

2007 VXSS 7163 S & Y Trading cc J 15.929.00 $15,929.00 $0.00 $0.00 JO.OO 

S4Y Trading Total JIS.929.00 $15,929.00 $0.00 $0.00 $0.00 

2007 VXSS 7119 Sandman 07PS0149 J24,350.00 $24,350.00 $0 00 $0.00 $0.00 

Sandman Total J24.350.00 $24,350.00 $0.00 $0.00 $0.00 

2007 VXSS 7095 Tip Top Security 0SD30112_T13 J76,560.00 $76,560.00 $0.00 $0.00 $0.00 

2007 VXSS 7135 Tip Top Security 05D30112_T14 J66.990.00 $66,990.00 $0.00 $0.00 $0.00 

2007 VXSS 7154 Tip Top Security 05D30112_T15 $33,907.94 $55,907.94 $0.00 $0.00 JO.OO 

2007 VXSS 7184 Tip Top Security O5D30112_T16 $116,792.28 $116,792.28 $0.00 $0.00 $0.00 

Tip Top Security Total $316.250 22 $316,230.22 $0.00 $0 00 $0.00 

2007 VXSS 7009 Venture 0SD30104_T3 $20,000.00 $20,000.00 $0.00 $0.00 $0 00 

2007 VXSS 7022 Venture 05D30104_T4 $19.902 00 $19.902 00 $0 00^ $0 00 so.oo 

2007 VXSS 7126 Venture 05D30104 J9.985.00 $9,985.00 $0.00 $0 00 so.oo 

2007 VXS8 7131 Venture 07D30007_T1 $20,000.00 $20,000 00 JO.OO $0.00 sooo 

2007 VXSS 7150 Venture 07D30007_T2 J35.000.00 J3S.O00 00 JO.OO $0.00 so.oo 

2007 VXSS 7179 Venture 07D30007_T3 $40,000.00 J40.000.00 JO.OO $0 00 $0.00 
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Venlure Total $144,887.00 $144,887 00 $0.00 $0.00 50.00 

2007 Tolal J9.602.061.37 59,595.604.63 $6,456 72 $0.00 50.00 

2008 VXSS 7289 ASW Associates 2 08O30001_T2 J297.938.60 $297,938.60 JO.OO $0 00 $0.00 

2008 VXSS 7306 ASW Associates 2 0SO30001_T2_Ml J5.962.49 $5,962.49 JO.OO $0.00 JO.OO 

1 Total $303,921.09 $303,921.09 $0.00 $0.00 $0.00 

2008 VXSS 7295 A S W Associates 4 0SO30001_T4 $655,367.43 $635,367.43 $0.00 50.00 $0.00 

2008 VXSS 7328 ASW Associates 4 08D30001_T4_M1 $6,379.33 J6.379.33 $0.00 $0.00 JO.OO 

2008 VXSS 7335 A S W Associates 4 0803000 l_T4_M3 $2,382.99 J2.382.99 $6.00 $0.00 JO 00 

2008 VX58 7335_A ASW Associates 4 OSD30001_T4_M4 $3,785.47 J3.785.47 $0 00 $o.o6 $0.00 

2008 VXSS 7335_B ASW Associates 4 OSD30001_T4_M5 $2,598.17 J2.598 17 $6.00 JO.OO so.oo 

2008 VXSS 7341 ASW Associates 4 08O30001_T4_M3 $0.00 JO.OO • $0.00 $0.00 $0.00 

2008 VXSS 7343 A S W Associates 4 08b30001_T4_M6 $0.00 $0.00 $0.00 $0 00 . JO.QO 

2008 VXSS 7343_A ASW Associates 4 0SD30001_T4_M7 $0.00 JO.OO $0 00 $0.00 JO.OO 

2008 VXSS 7346 ASW Associates 4 08D30001_T4_M9 $0.00 $0.00 JO.OO $0.00 JO.OO 

2008 VXSS 7321 ASW Associates 4 08D30001 T4_M1 $5,967 86 $5,96786 $0.00 $0.00 JO.OO 

2008 VXSS 7393_C A S W Associates 4 08O30002_T4_M10 J6.095.99 $6,095.99 $0.00 $0.00 $0.00 

4 Tolal $682,577.24 $682,577.24 $6.00 $0.00 $0.00 

A S W Associates Tolal $986,498.33 $986,498.33 $0.00 $0.00 $0.00 

2008 VXSS 7247 B C l Consulting Asbestos training 08P8008S $9,800.00 $9,800.00 $0.00 $0.00 $0.00 

Asbestos training Tolal $9,800.00 $9,800.00 $0.00 $0.00 $0 00 

BCI Consulting Tolal $9,800.00 $9,80000 JO.OO $6.00 $0.00 

2008 VXSS 7198 Blossom Boutique 3 0703001 l_T3 $61,908 56 $61,908 56 50.00 $0.00 10.00 

3 Tolal $61,908.36 $61,908.56 $0.00 $0.00 JO.OO 

2008 VXSS 7307 and A Blossom Boutique 4 07D30011_T4 $58,665.80 J58,66S.aO JO.OO so.oo $0.00 

4 Total $38,665.80 JS8.665.80 JO.OO $0.00 $0.00 

2008 VXSS 7334 Blossom Boutique 5 07030011_TS $61.42410 $61,424 10 JO.OO $0.00 50.00 

5 Total $61,424.10 $61,424.10 JO.OO $0.00 $0.00 

2008 VXSS 7358 Blossom Boutique 6 07D30011_T6 $76,566.75 $76,566.75 $0.00 $0.00 $0 00 

6 Total $76,566.75 $76,566.75 $0.00 $0.00 $0.00 

200S'VX38 7391 Blossom Boutique 7 0703001 l_T7 $87,439 60 $87,439.60 so.oo $0.00 $0.00 

7 Tolal $87,439.60 $87,439.60 $0.00 50.00 $0.00 

Blossom Boutique Tolal $346,004.81 $346,004.81 $0.00 $0.00 $0 00 

2008 VXSS 7199 ER 45 04D30030 T45_M7 $22,225 68 $22,225.68 $0 00 $0 00 $0.00 

45 Total $22,225 68 S22.225 68 50.00 $0.00 $0.00 

2008 VXSS 7199A ER 4 6 04 O30030_T46_M3 $32.614 66 532.614.66 so.oo $0.00 $0.00 

46 Tolal $32,514.66 $32,614.66 so.oo 50.00 $0.00 

2008 VXSS 7199B ER 47 04D30030_T47_M7 $22,932.14 $22,932.14 $0.00 50.00 $0.00 

2008 VX38 7199F ER 47 04O30030_T47_M8 $44,539.16 $44,539.16 $0.00 50.00 $0.00 

2008 VXSS 7218 ER 47 04O30030_T47_M10 $5,987.53 $5,987.33 $0.00 $0.00 JO.OO 

2008 VXSS 71991 ER 47 04O30030_T47_M9 $5,352.22 JS.3S2 22 50.00 $0.00 $0.00 

47 Total $78,811.05 J78.S 11.05 $0.00 $0.00 $0.00 

2008 VX58 7199C ER 48 04D30030_T48_MS S7.923.21 $7,923.21 JO 00 $0.00 $0 00 

2008 VXSS 7I99E ER 48 04O30030_T4S_M6 $26,736.47 $26,736.47 JO.OO $0.00 $0.00 

2008 VXSS 7214 ER 48 04D30030_T48_M7 $26,166 II $26,166.11 JO.OO $0.00 $0.00 

48 Total $60,825.79 $60,825 79 50.00 JO.OO $0 00 

2008 VXSS 7199D ER 49 04D30030_T49_M4 $4741 40 $4741.40 $0.00 50.00 $0.00 

2008 VXSS 7199G ER 49 04D30030_T49_M5 $19,219.47 $19,219.47 $0 00 JO.OO $0.00 

2008 VXSS 7214A ER 49 04O30030_T49_M6 $22,398.01 $22,398 01 $0.00 JO.OO $0.00 

2008 VXSS 7216 ER 49 04D30030_T49_M9 $53,388.77 $33,388.77 $0.00 JO.OO $0.00 

2008 VXSS 72ISA ER 49 04030030 T49_M7 $10,620.26 $10,620.26 50.00 50.00 $0.00 

2008 VXSS 7227 ER 49 04D30030_T49_M11 $22,581.15 $22,581.15 $0.00 JO.OO $0.00 

2008 VXSS 7227_A ER 49 04D30030_T49_M10 $27,418.85 $27,418.85 JO.OO JO.OO $0.00 

2008 VXSS 7229 ER 49 04O30030_T49_M 11 $41,664.00 $41,664 00 $0.00 JO.OO $o.6o 
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49 Tolal J202,031.91 $202,031.91 $0.00 $0.00 $0.00 

2008 VXSS 7251 ER SO O4D3O030_T50_M2 JS.273.S8 $5,273.88 $0.00 $0.00 $0.00 

50 Total $5,273.88 $5,273.88 $0.00 $0.00 $0.00 

E R Tolal $401,782.97 $401,782.97 $0.00 $0.00 $0.00 

2008 VXSS 7288 ER n „ 1 08O30002_Tl $235,715.00 $235,715.00 $0.00 $0.00 $0.00 

2008 VXSS 7292 ER II 1 0SD30002_T1 $98,0S5.00 $98,085.00 $0.00 $0.00 $0.00 

2008 VXSS 7293 ER 11 1 0SD30002_T1 J2.16S.00 $2,165.00 $0.00 $0.00 $0.00 

2008 VXSS 7296 ER 11 1 OSD30002_T1 . . J280,202.76 $280,202 76 so.oo so.oo $0.00 

2008 VXSS 7303 E R l l 1 0SD30002_T1_M1 J7,584.72 $7,584.72 so.oo . 50.00 $0 00 

2008 VXSS 7303_A ER 11 1 0SD30002_T1_M2 J17,413.28 $17,415 28 so.oo $0.00 50.00 

2008 VXSS 7310 E M I 1 08D30002_T1_M2 J4,015.91 $4,015.91 so.oo so.oo $0.00 

2008 VX'SS 7317 E R l l 1 0SD30002_TI_M3 J l 12.30000 $112.500 00 so.oo so.oo $0.00 

2008 VXSS 7317_A E M I 1 08p30002_Tl_M5 539,000.00 $39,000.00 50.00 $0.00 $0.00 

2008 VXSS 7317 E R l l 1 0SD30002_T1_MS 5301,027.13 $301,027.15 $0.00 $0.00 $0.00 

2008 VXSS 7319 E R l l 1 0SD30002_T1_M4 J l 1,323.66 $0.00 $11.323.66 no change Aug 31 . . $0.00 $0.00 

2008 VXSS 7340 ER 11 1 08D30002_T1_M6. J1S,591.77 $15,591.77 $0.00 $0.00 $0.00 

2008 VXSS 7335 E R l l 1 08D30002_T1_M7 
t 

$I4S.IS0.00 $148,150 00 $0.00 $0.00 $0.00 

2008 VXSS 7393 ER 11 1 08D30002_T1_M9 $20,10021 $0.00 $20,100.21 no change Aug 31 $0.00 $0.00 

2008 VXSS 7394 ER 11 1 08D30002_T1_MS $139,35000 $157,173 87 $2,176.13 no change Aug 31 $0.00 $0.00 

1 Total $1,452,226.46 $1,418,626.46 $33,600.00 $0.00 $0.00 

2008 VXSS 7309_A ER 11 3 0SD30002_T3 $1,289,066.07 $1,289.06607 $0.00 $0.00 $0.00 

2008 VXSS 7309_B ER 11 5 08D30002_T5 540,406.25 $40,406.25 $0.00 $0.00 $0.00 

2008 VXSS 7329 E M I 3 OSD30002_T3_M 1 $11,343.76 $11,343.76 $0.00 $0.00 $0.00 

2008 VXSS 7329_A ER 11 3 08D3O0O2_T3_M3 $11,02061 $11,020.61 $0.00 50.00 50.00 

2008 VXSS 7329_B ER 11 3 0SD30002_T3_M11 $5,483.19 $5,483.19 $0.00 50.00 50.00 

2008 VXSS 7329_C ER 11 3 08D30002_T3_M13 $7,905.94 $7,905.94 $0.00 50.00 JO.OO 

2008 VXSS 7344 ER 11 5 0SD30002_T5_M4 • $64,012.82 J64,012.S2 $0.00 50.00 $0.00 

2008 VXSS 7344_A ER 11 5 08D3O0O2_T3_M5 $10,973.06 $10,973.06 $0.00 so.oo $0.00 

2008 VXSS 7344 8 ER 11 5 0SD30002_TS_M6 $5,882.79 $5,882 79 $0.00 JO.OO $0.00 

2008 VXSS 7351 E R l l 5 08D30002_T5_M6 $16,541.75 $16,541.75 50.00 JO.OO $0.00 

2008 VXSS 7351_A E R l l 5 08D30002_T5_M7 $3,400.69 J3.400.69 50.00 SO.OO $0.00 

2008 VXSS 73518 E R l l 5 08D30002_T3_MS $9,714.44 J9.714.44 50.00 $0.00 $0.00 

2008 VXSS 735 l^C ER 11 5 0SD30002_T5_M9 $5,585.75 $5,585.75 50.00 $0.00 $0.00 

2008 VXSS 7370_8 ER 11 3 08D30002_T3_M10 $3,172.77 $3,172.77 SO.OO so.oo $0.00 

2008 VXSS 7376 ER 11 • 5 OSD30002_T5_M14A $12,501.93 $12,301.93 $0.00 $0 00 • $0.00 

2008 VXSS 7393_A ER 11 3 oaD3O0O2_T3_M15 ' $3,361.11 $3,361.11 $0.00 $0 00 $0.00 

5 Total $1,500,372.93 51,500.372 93 JO.OO $0.00 $0 00 

2008 VXSS 7322_A ER 11 6 08D30002_T6 $956,539.60 $956,539.60 JO.OO $0.00 $0.00 

2008 VXSS 7329_D ER 11 6 08D30002_T6_M4 Jl.679.17 51.679.17 JO.OO $0.00 $0 00 

2008 VXSS 7347 E R l l 6 0SD30002_T6_M1A J375,463.44 $373,463.44 JO.OO $0.00 $0.00 

2008 VXS8 7370 E R l l 6 08D30002_T6_M3 J909.92 $909.92 JO.OO $0.00 $0.00 

2008 VXSS 7370_A ER 11 6 0SD30002_T6_M2 JS,225.07 $5,225.07 JO.OO $0.00 $0.00 

2008 VXSS 7370_E ER 11 6 0SD30002_T6_M4 J14,692.91 $14,692.91 JO.OO $0.00 $0.00 

2008 VXSS 7370_F ER 11 6 0SD30002_T6_M5 JS.299.06 $5,299.06 JO.OO $0.00 $0.00 

2008 VXSS 7370_G ER 11 6 08D30002_T6_M6 $4,121.90 $4,121.90 JO.OO $0.00 $0.00 

2008 VXSS 7376_B ER 11 6 08D30002_T6_M6 $17,91799 $17,917.99 JO.OO $0.00 $0.00 

2008 VXSS 7393_0 ER 11 6 0SD3O002_T6_M8 $19,136.79 $19,136.79 JO.OO $0.00 $0.00 

6 Total $1,400,983.85 $1,400,985.85 JO.OO $0.00 $0.00 

2008 VXSS 7323 ER 11 7 08D30002_^n $485,662.47 $485,662.47 JO.OO $0.00 $0.00 

2008 VXSS 7370_C ER 11 7 0SD30002_'n_M2 $7,238.20 $7,238.20 JO.OO $0.00 $0.00 

2008 VX58 7370_T7_M3 ER 11 7 08D30002_T7_M3 $4,273.12 $4,275.12 JO.OO $0.00 so.oo 

2008 VXSS 7376_A ER 11 7 08D30002_T7_M4 $11,317 17 $11,31717 JO.OO so.oo $0.00 

2008 VXSS 7383 E R l l 7 OSD3o6o2_T7_M5 $13.964 41 $13,964.41 $0.00 $0.00 $0.00 
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2008 VXSS 7393_B E R l l 7 08D30002_^n_M7 $26,338.32 $26,338.32 $0.00 $0.00 $o.6o 

7 Total $348,793.69 $548,795.69 • $o.o6 $0.00 $0.00 

2008 VXSS 7374_A E R l l 8 08O30002_TS_MlA $I,360,S42.'27 $1,360,542 27 $000 $6.00 $0.00 

8 Total $1,360,542.27 $1,360,542.27 $0.00 $0.00 $0.00 

2008 VX58 7375_A ER 11 9 08D30002_T9 $1,213,624.65 $1,213,624.65 $0.00 JO.OO $0.00 

9 Tolal $1,213,624.65 $1,213,624.63 $0 00 $0.00 $0 00 

ER II Total 57,476,547.85 $7,442,947 83 $33,600.00 $0.00 so.oo 

2008 VXSS 7290 Hudspeth & Associates 3 08D30003_T3 $294,043.49 $294,043.49 SO.OO $0.00 $0.00 

2008 VXSS 7305 Hudspeth & Associates 3 O8D300O3_T3 $9,133.19 $9,133.19 $0.00 $0 00 $0.00 

3 Total $303,176.68 $303,176 68 $0:00 $0.00 $0.00 

Hudspeth & Associates Total $303,176.68 $303,176.68 $0.00 $0.00 . $0.00 

2008 VXSS 7269 Ind Hygiene Env Asbestos training 08P80126 J4.846 00 $4,846.00 $0.00 $0.00 $0.00 

,2008 VXSS 7269_A Ind Hygiene Env Asbestos training 08P80126 J2.344.00 $2,344.00 $0 00 50.00 $0.00 

Asbestos training Tolal J7.190.00 . $7.19000 • $0 00 JO.OO $0.00 

Ind Hygiene Env Tolal $7.19000 $7,190.00 - $0.00 10.00 $0.00 

2008 VXSS 708S Lincoln County Landfill 11 08O30009A $2,520.00 $0.00 $2,520.00 no change Aug 31 JO.OO $0.00 

2008 VXSS 7399 Lincoln County Landfill 11 0 8 ' D 3 0 0 0 9 A _ T 1 $60,000.00 $60,000 00 $0.00 JO.OO $0.00 

Lincoln County Landfi l l II Total $62,520.00 $60,000 00 $2,520.00 JO.OO $0.00 

2008 VXSS 7199H MCS 41 04b30029_T41_M7 $9,976.47 $9,976.47 $0.00 $0.00 $0.00 

2008 VXSS 7209 MCS 41 04D30029_T41_M6 J4,93S.40 $4,933.40 $0.00 $0.00 $0.00 

41 Total J14.9I1.87 $14,911.87 $0.00 $0.00 $0.00 

M C S T o l a l J14,911.S7 $14,911.87 $0.00 $0.00 $0.00 

2008 VXSS 7204 Noble Fill 07D30008_T3 523.972.00 523.972.00 $0.00 $0.00 $0.00 

2008 VXSS 7219 Noble Fill 07D3000a_T4 53,980.00 $3,980.00 $0.00 $o.o6 $0.00 

2008 vxsa 7285 Noble Fill 07O30008_TS J32.500.00 $32,300.00 50.00 $0.00 so.oo 

2008 VXSS 7349 Noble Fill 07D30008_T6 548.730.00 $48,750.00 $0.00 JO.OO $0.00 

2008 VXSS 7362 Noble Fill 07D30008_T7 $63,000.00 $65,000 00 $0.00 $0.00 $0.00 

2008 VXSS 7373 Noble Fill 07O3000S_T8 $14,300 00 $14,300.00 $0.00 so.oo $0 00 

2008 VXSS 7390 Noble Fill 07O3000S_T9 $43,500.00 $45,500.00 $0 00 $0.00 $0.00 

Fi l l Tolal $236,002.00 $236,002.00 JO.OO $0.00 $0.00 

2008 VXSS 7205 Noble Topsoil 07D30009_T3 5131,544.00 5131,544.00 JO.OO so.oo $0.00 

2008 VXSS 7220 Noble Topsoil 07O30009_T4 $3,915.00 $3,913.00 JO.OO $0.00 JO.OO 

2008 vxsa 7354 Noble Topsoil 07D30009_TS $145.00000 $145,000 00 JO.OO JO.OO JO.OO 

2008 VX58 7361 Noble Topsoil 07D30009_T6 $130,500.00 5130.500.00 $0.00 $0.00 JO.OO 

2008 VXSS 7372 Noble Topsoil 07O30009_'n $87,000.00 587.000.00 $0.00 $0.00 JO.OO 

2008 vxsa 7389 Noble ' Topsoil 07D30009_T8 $406,000.00 $406,000 00 $0.00 $0.00 $0.00 

Topsoil Tolal 5903,959.00 S903.959.00 $0 00 $0.00 $0.00 

Noble Tolal $1,139,961.00 51.139,961.00 $0.00 $0.00 $0.00 

2008 VXSS 7368 Noble Sales Co HEPA Vacs 08FS0037 $6,255.00 $6,255.00 $0.00 $0 00 $0.00 

2008 vxsa 7398 Noble Sales Co HEPA Vacs 08F30037_M 1 $13,900.00 $13,900.00 $0.00 $0.00 $0.00 

H E P A Vacs Total J20.15S.00 $20,135.00 so.oo $0.00 $0.00 

Noble Sales Co Total J20,155.00 $20,155.00 $0.00 $0.00 $0 00 

2008 VXSS 7272 S & Y Trading Hepa vacs J22.760.97 $22,760.97 $0.00 $0.00 $0.00 

Hepa vacs Tolal $22,760.97 $22,760.97 $0.00 $0.00 $0.00 

S & Y Trading Total $22,760.97 $22,760.97 $0.00 $0.00 $0.00 

2008 VXSS 7217 Sandman 08P80036 $9,830.00 J9,830.00 $0.00 $0.00 $0.00 

2008 VXSS 7313 Sandman OSP80134 $20,000 00 $20,000.00 $0.00 $0 00 $0.00 

2008 VXSS 7345 Sandman 08P80154 $25,000.00 $24,885.00 J1I500 no change Aug 31 $0.00 $0.00 

Sandman Tolal $54,830.00 $54,715.00 $113 00 $0.00 $0 00 

2008 VXSS 7379 Tip Top Security 05D301I2_T17 $72,337.50 $72,337.30 50.00 50.00 $0.00 

Tip Top Security Tolal $72,337.30 $72,337.50 $0.00 $0.00 $0.00 

2008 VXSS 7207 Venture 07O30007_M4 $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

2008 .VX5S 7314 Ventiire 07O30007_T8001 $30,000.00 $30,000.00 $0.00 $0.00 50.00 
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2008 VXSS 7348 Venture 07D30007_T6 $25,000.00 $25,000.00 JO.OO 50.00 $0.00 

2008 VXSS 7386 Venture . 07D30007_T7 $40,000.00 $40,000.00 JO.OO $0.00 so.oo 

Venture Total $125,000.00 $125,000.00 JO 00 $0.00 so.oo 

2008 Total $11,043,476.98 $11,007,241.98 J36,23S.OO $0.00 so.oo 

2009 VXSS 43-1056 Blossom Boutique 8 07D30011_TS $44,593.98 $44,593.98 JO.OO $0.00 so.oo 

8 Total $44,593.98 $44,593.98 JOOO $0.00 $0.00 

2009 VXSS 43-1071 Blossom Boutique 9 07D30011_T9 $132,71738 $59,254.05 J73,463.33 no change Aug 31 $0.00 so.oo 

9 Tolal $132,717.38 $59,254.05 J73,463.33 $0.00 JO.OO 

2009 VXSS 43-1110 Blossom Boutique 10 07D30011_T10 $81,112.50 $78.55922 J2,3S3.28 no change Aug 31 $0.00 $0.00 

2009 VXSS 43-1124 Blossom Boutique 10 07D3001I_TI1 $4,733.04 $0.00 $4,733.04 no change Aug 31 $0 00 $0.00 

10 Total $83,845.34 $78,559.22 $7,286.32 $0.00 $0.00 

Blossom Boutique Total $263,136.90 $182,407.25 $80,749.65 $0 00 JO.OO 

2009 VXSS 43-1002 Doyon Security O9D3O010 JO.OO $0.00 $0.00 $0.00 $0.00 

2009 VXSS 43.-1041/A Doyon Security 09D30010_T9001 J 122,290.09 $120,292.05 $1,998.04 no change Aug 31 $0 00 $0.00 

2009 VXSS 43-1094 Doyon Security 09D30010_T9002 $47,567 59 $47,56759 $0.00 JO.OO $0.00 

2009 VXSS 43-1109 Doyon Security 09D300I0_T9003 $119,026.22 5119,026.22 $0.00 JO.OO $0.00 

2009 VXSS 43- l l09^A Doyon Security 09D300I0_T9003_M5 $1,300.00 $1,500.00 JOOO JO.OO 10.00 

2009 VXSS 43-1109_B Doyon Security 09D30010_T9003_M6 $1,500.00 51.488 11 $ 11.89 no change Aug 31 JO.OO so.oo 

2009 VXSS 43-l l09_C Doyon Security 09D30010_T9003_M7 $10000.00 SO.OO $10,000.00 no change Aug 31 JO.OO so.oo 

2009 VXSS 43-1130 Doyon Security 09D300IO_T9002_M1 $4,817.94 $3,362 76 51.433.18 no change Aug 31 JO.OO so.oo 

Doyon Security Total J306.701.S4 5293.236.73 $13,463.11 JO.OO $0.00 

2009 vxsa 7407 ER 11 8 OSD30002_TS_M2 $62,682.92 $62,682.92 50.00 JO.OO 50.00 

2009 VXSS 7407_C ER II 8 08D30002_TS_M3 $l , l i7 .34 51,11734 JO.OO JO.OO $0.00 

2009 VXSS 7407_E ER 11 8 0SD30002_TS_M5 $4,893.55 $4,893.33 JO.OO JO.OO $0.00 

. 2009 VXSS 7407_F ER II 8 08D30002_TS_M6 $11,826.48 $11,826.48 SO.OO JO.OO so.oo 

2009 VXSS 7407_G ER II 8 0SD30002_TS_M8 $1.85774 $1.83774 JO.OO JO.OO $0.00 

2009 VXSS 7407_H ER II 8 0SD30002_TS_M9 $4,220.59 $4,220.39 JO.OO JO.OO $0.00 

2009 VXSS 74I9_C E R l l 8 08D30002_T8_M12 $4,970.90 $4,970 90 JO 00 JO.OO $0.00 

2009 VXSS 7419_D E R l l 8 08D30002_TS_MI3 510,10692 $10,106.92 JO.OO JO.OO $0.00 

2009 VXSS 7419_E E R l l 8 0SD30002_TS_MI4 $50.00 $30.00 JO.OO $0.00 $0.00 

2009 VXSS 742S_B ER 11 S 0SD3O002_TS_MI5 $21,268.78 $21,268.78 JO.OO $0.00 so.oo 

2009 VXSS 7428_C E R l l 8 08O30002_T8_M16 $2,137.36 $2,137.36 JO.OO $0.00 so.oo 

8 Tolal $125,132.58 SI25.132.38 JO.OO $0.00 so.oo 

2009 VXSS 7407_A ER 11 9 08O30002_T9_M3 $19.734 90 $19,734.90 50.00 $0.00 so.oo 

2009 VXSS 7407_B ER 11 9 08D30002_T9_M2 $2,388.28 $2,388.28 JO.OO $0.00 50.00 

2009 VXSS 7407 0 E R l l 9 08O30002_T9_M4 $1,962.60 51,962.60 SO.OO $0.00 so.oo 

2009 VXSS 7407_I ER 11 9 08D3O002_T9_M5 $2,362.10 $2,362.10 $0.00 $0.00 . $0.00 

2009 VXSS 7407_K E R l l 9 08D30002_T9^M7 $692.16 S692.I6 $0.00 $0.00 JO.OO 

2009 VXSS 7407_L ER 11 9 0SD30002_T9_M10 $2,739.51 $2,739.51 $0.00 $0.00 $0.00 

2009 VXSS 7407_M ER II 9 OSD30002_T9_M1I $384.34 $384.34 $0.00 $0.00 $0.00 

2009 VX58 7407_N ER II 9 08D30002_T9_M13 $3,075.82 $5,075.82 $0 00 $0.00 $0.00 

2009 VXSS 7407 1 ER II 9 08D30002_T9_M6 $2,662.41 $2,662.41 JO.OO sooo $0 00 

2009 VXSS 7407_P ER 11 9 0SO30002_T9_M30 $16,482.14 $16,482.14 JO.OO $0.00 $0.00 

2009 VXSS 7419 E R l l 9 0SO30002_T9_M15 $10,199.28 $10,199.28 JO.OO 50.00 JO.OO 

2009 VX38 7419_A ER II 9 08O30002_T9_M17 $11,504.72 511.304.72 JO.OO 50.00 JO.OO 

2009 VXSS 7419_B ER 11 9 0SO30002_T9_MlS $2,330.25 $2,350.25 JO.OO $0 00 JOOO 

2009 VXSS 7428 ER 11 9 08O30002_T9_M22 $19,243.58 $19,245.58 JO.OO $0.00 JO.OO 

2009 VXSS 7428_A ER II 9 08D30002_T9lM24 $14641.33 $14,641.33 JO.OO so.oo JO.OO 

2009 VXSS 7428_D E R l l 9 08D30002_T9_M25 $7,178.87 $7,178.87 JO.OO $0.00 JO.OO 

2009 VXSS 742S_E ER II 9 0SD30002_T9_M26 516,496.19 $16,496.19 JO.OO $0.00 JO.OO 

2009 VXSS 7428_F E R l l 9 08D30002_T9_M29 54,000.00 54.000.00 JO.OO $0.00 $0.00 

2009 VXSS 7433 E R l l 9 0SD30002_T9_M27 . $43,985.95 S43.9S5.95 JO.OO $0.00 . $0.00 

2009 VXSS 43-1006 E R l l 9 0SD30002_T9_M32 $103,39043 $103,390.43 JO.OO $0.00 so.oo 
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2009 VXSS 43-1025 ER 11 9 0SD30002_T9_M34 $10,675.55 $9,912.30 $763,25 no change Aug 31 $0.00 JOOO 

9 Tolal 5298,352.41 $297:589.16 $763.25 $0 00 JO.OO 

2009 VXSS 43-1039 ERll 10 08D30002_T10 $2,446,807.07 J2.446.807.07 $0.00 $0.00 50.00 

2009 VXSS 43-1044 ER 11 10 08D30002_T10_M8 $1,584.75 Jl.384.75 $0.00 $0.00 JOOO 

2009 VX38 43-1044_A ERll 10 0aD30002_T10_M9 $2,207.71 J2.207.71 $0.00 so 00 JO.OO 

2009 VXSS 43-1044_B ER 11 10 08O30002_Tl6_M10 $3,576.12 $3,576.12 $0.00 $0.00 JO.OO 

2009 VXSS 43-1044_C ER 11 10 0SD30002_T10_MI1 $3,617.59 $3,617.59 $0.00 $0.00 50.00 

2009 VXSS T43-1044_D ER 11 10 08p30002_T10_MI3 $6,103.82 $6,105.82 $0.00 $0.00 JO.OO 

2009 VXSS T43-1044_E ERll 10 08D30002_TI0_M14 $5,141.57 $5,141.57 $0.00 $0.00 JO.OO 

2009 VXSS T43-1044_F ERll 10 O8D30002_T10_M16 $2,601.06 $2,601.06 $0.00 $0.00 JO.OO 

2009 vxsa T43-1044_G ER 11 10 08D30002_T10_MI7 $1,430.02 $1,450.02 SO.OO $0.00 JO.OO 

2009 VXSS T43-1044_H ER 11 10 08O3p002_T10_M18 . $3,617.13 $3,617.13 $0.00 $0.00 50.00 

2009 VX58 T43-1044_l ER 11 10 OSD30002^tlO_M21 $10,574.47 $10,574.47 $0.00 $0.00 • $0.00 

2009 VXSS T43-1044_M ER 11 10 08D30002_T10_M22 $1,215.11 51.215.11 ' $0.00 • $0.00 : $0 00 

2009 VXSS T43-1044_O ERll 10 08O30002_T10_M24 $12,004.42 $12,004.42 sooo $0.00 $0.00 

2009 VXSS T43-I044_P ERll 10 08D30002_TI0_M25 $2,375.08 $2,375.08 • $0.00 $0.00 . $0.00 

2009 VXSS T43-1044_Q ERll 10 0SD30002_T10_M26 $4.41000 $4,410.00 $0.00 $6.00 $0.00 

2009 VXSS T43-I044_R ERll 10 08D30002_T10_M27 $8,840.65 $8,840.65 so.oo $0.00 $0.00 

2009 VXS8 T43-1044_S ER 11 10 08D30002_T10_M31 $1,093.16 $1,093.16 50.00 $0.00 so.oo 

2009 VXSS T43-1045 ERll 10 08D30002_T10_M1 J9,431.6S $9,431.65 $0.00 $0.00 jo.oo 

2009 VXSS T43-1043_A ER 11 10 08D30002_T10_M4 $7,937.44 57,957.44 so.oo $0.00 $0.00 

2009 VXSS T43-1043_B ER 11 10 08O30002_T10_MS $11,722.32 $11,722.32 so.oo $0.00 $0.00 

2009 VX58 T43-1045_C ERll 10 08O30002_T10_M6 $3,419.82 $3,419.82 $0.00 so.oo . $0.00 

2009 VXSS T43-104S_O ERll 10 0SO30002_TI0_M7 $6,085.58 $6,085.38 $0.00 $0.00 so.oo 

2009 VXSS T43-1045_E ERll 10 OSD30002_T10_M12 $9,570.93 $9,370.93 $0.00 $0.00 sp.oo 

2009 VXSS T43-1043_l ER 11 10 08D300O2_TlO_M52 S3.02S.87 $3,025 87 50.00 50.00 $0 00 

2009 VXSS 43-1053 ERll 10 08D30002„T10_M3 SI 23.074.10 $123,074.10 $0 00 $0.00 so.oo 

2009 VXSS T43-1063 ERll 10 08D30002_T10_M28 513.203.66 513,203.66 $0.00 $0 00 $0.00 

2009 VXSS T43-1063_A ER 11 10 0SD30002_T10_M29 $6,437.24 $6,437.24 $0.00 $0.00 $0.00 

2009 VXSS T43-I063_B ERll 10 08D30002_TIO_M30 $3,830.02 $3,830.02 $0.00 so.oo $0.00 

2009 VXSS T43-1063_G ER 11 10 OSD30002_TIO_M32 $710.64 $710.64 $0.00 so.oo $0.00 

2009 VXSS T43-1063_H ERll 10 08O30002_T10_M33 $28,110.20 $28,110.20 so.oo $0.00 • $0.00 

2009 VXSS T43-1063_l ERll 10 08O30002_T10_M34 $13,182.52 $13,182.52 so.oo $0.00 $0.00 

2009 VXSS T43-1063_K ER 11 10 OSD30002_T10_M41 $581.25 $581.23 $0.00 $0.00 $0 00 

2009 VXSS T43-1072 ERll 10 08D30002_T10_M3S $27,844.05 $27,844 OS . $0.00 $0.00 $0.00 

2009 VXSS T43-I078_E ERll 10 08D30002_T10_M36 $3,680.92 $3,680.92 $0.00 $0.00 $0.00 

2009 VXSS T43-1086 ER 11 10 08D30002_T10_M40 $10,168.06 $10,168.06 $0.00 $0.00 $0 00 

2009 VXSS T43-1086_A ERll 10 OSD30002_T10_M42 $3,630.63 $5,650.63 $0.00 $0 00 $0.00 

2009 VXSS T43-1086_B ERll 10 08D30002_T10_M43 $2,580 86 $2,580.86 $0.00 $0.00 $0.00 

2009 VXSS T43-1086_C ERll 10 08O30002_T10_M44 $10,72683 $10,726.83 $0.00 so.oo $0.00 

2009 VXSS T43-I086_D ERll 10 0SD30002_T10_M45 $4,149.22 $4,149.22 $0.00 so 00 $0.00 

2009 VXSS T43-10S6_E ERll 10 08D30002_T10_M46 $3,88987 $3,889.87 $0.00 $0.00 $0.00 

2009 vxsa T43-1086_J ER 11 10 08O30002_T10_M49 J4,158.04 $4,158.04 $0.00 50.00 $0.00 

2009 VX58 T43-10S6_N ER 11 10 OSD30002_T10_M48 J6,475.13 $6,475.13 $0.00 $0.00 so.oo 

2009 VXSS T43-1086_O ERl l 10 0SD30002_T10_M47 J2,793.71 $2,793.71 $0.00 $0.00 $0.00 

2009 VXSS T43-1099_G ER 11 10 08D30002_T10_M51 $4,168 50 $4,168.50 $0 00 $0.00 $0.00 

2009 VXSS 43-1113 ERll 10 08D30002_T10_M53 $8,104.03 $8,103.53 $0.50 no change Aug 31 $0.00 $0.00 

10 Total $2,851,974 82 $2,851,974.32 $0.50 $0 00 $0.00 

200'J VXSS T43-1044_J ERll 11 0SO30002_Tll_M2 $3,307.96 53.507 96 $0.00 $0.00 $0 00 

2005 VXSS T43-1044_K ER 11 11 08D30002_T11_M3 $7733 66 57.753.66 $0.00 50.00 so.oo 

2009 VXSS T43-I044_L ER 11 11 08D30002_TI1_M5 $3,414.38 55,414.38 $0 00 $0.00 $0.00 

2009 VX58 T43-1044_N ERll 11 08D3O0O2_Tll_M6 $1,292.14 $1,292.14 $0.00 $0.00 $0.00 

2009 VX58 T43-1044_T ER 11 11 08O30002_Tll_M25 $773.38 5773.38 $0.00 50.00 $0.00 
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2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 vxsa 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXS8 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VX5S 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 vxsa 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VX58 

2009 VXSS 

2009 VXSS 

PR 

T43-1044_U 

T43-104S_F 

T43-104S_G 

T43-1045_H 

T43-I04S_J 

T43-1045_K 

T43-104S_L 

T43-104S_M 

43-1048 

T43-1063_C 

T43-1063_D 

T43-1063_E 

T43-1063_F 

T43-1063_L 

T43-1063_M 

T43-1072_A 

T43-1072_B 

T43-1072_C 

T43-1072_O 

T43-I078 

T43-107S_A 

T43-I07S_B 

T43-I078_C 

T43-1078_D 

T43-107S_F 

T43-107S_G 

T43-I086_G 

T43-10S6_H 

T43-1086_l 

T43-10S6_K 

T43-1086_L 

T43-10S6_M 

T43-1086_P 

T43-1086_Q 

T43-1086_R 

T43-1086_S 

T43-10S6_T 

43-1091_A 

43-1091_B 

43-1091_C 

T43-1099 

T43-1099_A 

T43-1099_B 

T43-1099_C 

T43-1099_D 

T43-I099_E 

T43-1099_F 

T43-1099_H 

T43-1099J 

T43-1099_K 

T43-1099_L 

T43-I099_M 

T43-1099 N 

ERl l 

ERl l 

ERl l 

ER II 

ER II 

ER II 

ERll 

ERl l 

ERl l 

ERl l 

ERl l 

ERl l 

ERl l 

ERll 

ERll 

ERl l 

ERll 

ER II 

ER II 

ERll 

ERl l 

ERII 

ERl l 

ERII 

ERl l 

ERl l 

ERII 

ERII 

ERll 

ERll 

ERII 

ERl l 

ERII 

ERl l 

ERII 

ERII 

ER II 

ER II 

ERII 

ERII 

ERII 

ERll 

ER II 

ERII 

ERll 

ERII 

ERl l 

ER 11 

ERl l 

ERII 

ERII 

ERII 

ER II 

D O C U M E N T Commitment Actual Cost Balance Status Paid Aug Commit Aug 

08D30002_T11_M27 $376.96 $376.96 $0.00 $0 00 $0.00 

08D30002_T1I_MI1 $10,713.47 $10,713.47 $0.00 $0.00 $0.00 

08O30002_Tl l_M23 $7,851.03 $7,851.03 $0.00 $0.00 $0.00 

08D30002_Tl l_M5r $830.74 $850 74 $000 $000 $0 00 

08O30002_Tll_M57 $832.11 $832.11 $0.00 $0.00 $0.00 

OSD30002_TI 1_MS8 $1,227.32 51.22752 $0 00 $0.00 $0.00 

08D30002_T11_M61 $1.59618 51,596 IS $0.00 $0.00 $0.00 

OSD30002_T11_M64 $4,481.05 $4,481.05 $0.00 $0.00 $0.00 

08D30002_TI1 $2,636,988.70 $2,636,988.70 $0.00 $0.00 $0.00 

0SD30002_T11_MS $3,625.80 $3,625.80 $0.00 $0.00 $0.00 

0SD30002_T11_M9 $1,752.06 $1,752.06 $0.00 $0.00 $0.00 

08D30002_T1 l_M10/mod 38 $11,993.97 $11,993.97 $0.00 50.00 $0.00 

08D30002_T11_MI3 $1,842.05 $1,842.05 $0.00 50.00 $0.00 

08O30002_Tll_M29 $1,104.73 $1,104.73 $0.00 50.00 so.oo 

08O30002_Tll_M47 $775.06 5775.06 $0.00 $0.00 $0.00 

O8D30O02_Tll_M22 54.628.51 54.628.51 $0 00 $0.00 $0 00 

08D30002_TI 1_M28 $12,947 24 $12,947.24 $0 00 $0.00 $0.00 

08D30002_T11_M54A $17.446 83 J 17.446.83 JO.OO $0.00 $0.00 

OSD30002_T11_M62 $12,504.33 $12,304.33 JOOO $0.00 $0.00 

08D30002_T11_M12 $34,994.26 $34,994.26 JO.OO $0.00 50.00 

08D30002_T11_M14 $4,069.34 $4,069.34 $0.00 $0.00 JO.OO '•-

0SD30002_T11_MI5 $6,776.31 $6,776.31 $0.00 $0.00 so.oo • 

O8D3O002_TII_M17 $14,787.77 $14,787.77 $0.00 $0.00 JO.OO 

08D30002_TII_MI9 $4,382.69 $4,382.69 $0.00 $0.00 50.00 

08O30002_Tll_M21 $3,060.77 $3,060.77 $0.00 $0.00 50.00 

08D30002_T1 l_M24 $2,961.29 $2,961.29 $0.00 $0.00 50.00 

0SD30002_T11_M26 J16,862.34 $16,862.34 $0.00 $0.00 JO.OO 

08O30002_Tl 1_M31 J12,II8.05 $12,118.05 $0.00 $0.00 $0.00 

OSD30002_T11_M36 $4,463.63 - $4,463.63 $0.00 $0.00 $0.00 

08D30002_T11_M35 $627.78 $627.78 $0 00 $0 00 $0.00 

0SD30002_T11_M34 $590.98 $590.98 $0.00 $0.00 $0.00 ?• 

08D3O0O2_Tl 1_M33 $4,931.65 $4,931.65 $0 00 . $0.00 $0.00 ';. 

0SD30002_T11_M40 J4,081.5S $4,081.55 $0.00 $0.00 $0 00 

08D3O002_TI l_M42 J2,892.75 $2,892.75 $0.00 $0.00 $0.00 

08D30002_T11_M46 J1,24S.04 $1,243.04 $0.00 $0.00 $0.00 

08D30002_T1I_MS2 J847.33 $84733 $0.00 $0.00 50.00 

08D30002_T1 L M S S $438.26 $458.26 $0.00 $0.00 50.00 

08D30002_T11_M63A $14549.64 $14.549 64 $0.00 $0.00 $0.00 

08O30002_Tl 1_M63A $19,557.99 $19,557.99 $0.00 $0 00 $0 00 

08O30002_Tll_M63A $3,317.70 55.31770 $0.00 $0.00 $0.00 

O8D3OO02_TI l_M39 $13.07074 $15,070.74 $0.00 $0.00 $0.00 

08O30002_TI I1M41 $8,399.42 $8.39942 $0.00 50.06 so.oo 

0SD30002_T1I_M43 $5,659 27 $5,659.27 $0.00 50.00 50.00 

P8D30002_T11_M44 $3,142.76 $3,142.76 $0.00 50.00 50.00 

OSD30002_T11_M45 $5,122.39 $5,122.39 $0.00 so.oo 50.00 

0SD30002_TI1_M4S $7,901.82 $7,901.82 $0.00 . so.oo $0.00 

O8D3O002_TI 1_M49 $1,80296 $1,802 96 $0.00 $0.00 $0.00 

0SD30002_T1I_MS3 $1,000.95 $1.00095 $0.00 $0.00 $0.00 

08D30002_T11_M54 $0.00 $0.00 $0.00 $0.00 $0.00 

08D30002_T11_MS9 $2,733.21 $2,733.21 $0.00 $0.00 $0.00 

08D30002_T11_M60 $2,857.03 $2,837.05 $0.00 $0.00 $0.00 

08O30002_Tll_MS6 $1,633.17 $1,635.17 $0.00 $0.00 $0.00 

08D30002_T11_M65 $3,054.98 $3,054.98 $0.00 $0 00 $0.00 
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2009 VXSS T43-1099_O E R l l 11 0SD30002_T11_M66 $1,885.07 $1;S83.07 $0.00 $0.00 50.00 

2009 VXSS T43-1099_P E R l l 11 08D30002_T11_M68 $7,134.39 $7,134 39 50.00 JO.OO so.oo 

2009 VXSS 43-1108 E R l l 11 08O30002_Tll_M67 $24,148.97 j24.148.97 50.00 • • so.oo $0.00 

2009 VXSS 43-110a_B ER 11 11 0aO30002_Tl 1_M69 $53631 $536.31 $0.00 $0.00 $0 00 

11 Total J3.003.942.84 $3,003,94 2 84 $0.00 $0 00 $0.00 

2009 VXSS 43-1038 and A ER 11 12 08D30O02_T9012 1414.87000 $414.87000 50.00 50.00 $0.00 

2009 VXSS T43-106.3_J ER 11 12 0SD300O2_T12_M2 $2,770.88 $2,770 88 $0.00 JO.OO $0.00 

2009 VXSS 43-1065 E R l l 12 08D30002_T12_M1 5244.965.00 $244,965.00 $0.00 JO.OO $0.00 

2009 vxsa T43-1099J E R l l 12 08O30002_T12_M3 $8,061.41 $8,061.41 $0.00 ' 50.00 $0.00 

2009 VXSS 43-1104 E R l l 12 OSD30002_T12_M4 $91,300.00 591.300.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1108_C E R l l 12 08D30002_T12_M6 $16,90737 50.00 $16,907.37 no change Aug 31 $0.00 $0.00 

2009 vxsa 43-1 l i a E R l l 12 08D3O002_TI2_M5 $294,365.00 $272,199.88 $22,165.12 no change Aug31 $0.00 50.00 

12 Total $1,073,239.66 $1,034,167.17 $39,072.49 jo.oo jo.oo 

2009 VX3S T43-1080 E R l l 13 08D30002_T13 $243,247.00 j245,247.00 $0.00 $0.00 $0.00 

13 Total $245,247.00 $245,247.00 $0.00 $0.00 so.oo 

2009 VXSS T43-108I E R l l 14 O8D30O02_T14 $998,877.14 $998,877.14 $0.00 $0.00 $0.00 

14 Total $998,877.14 $998,877 14 $0.00 $0 00 $0.00 

E R II Tolal $8,596,766.45 $8,556.93021 $39,836 24 $0.00 $0.00 

2009 VXSS 7435 Ind Hygiene Env asbestos classes 09P8004S $24,000.00 $24,000.00 $0.00 so.oo 50.00 

asbestos classes Total ' $24,000.00 $24,000.00 $0.00 $0.00 50.00 

Ind Hygiene Env Total $24,000.00 $24,000 00 $0.00 $0.00 $0.00 

2009 VXSS 43-1008 Lincoln Counly Landfill 11 08D30009_T2 $48,000.00 $48,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1074 Lincoln County Landfill 11 08O30009_T3 $72,000.00 $72,000.00 $0 00 $0.00 $0.00 

2009 VXSS 43-1120 Lincoln Coumy Landfill 11 08O30009_T4 $96,000.00 $36,532.00 $59,448.00 no change Aug 31 $0.00 $0.00 

Lincoln Counly Landfi l l 11 Total $216,000.00 $136,532.00 559.448.00 $0.00 $0.00 

2009 VXSS 7405 Noble Fill 07D30008_T10 $6,520.67 $6,520.67 SO.OO $0.00 $0.00 

2009 VXSS 7420 Noble Fill 07O30008_TII $39,000 00 $39,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1019 Noble Fill O7O30008_T12 $65,000.00 $65,000.00 $0 00 $0.00 $0.00 

2009 VXSS 43-1064 Noble Fill 07D300OS_T13 $104,000.00 5104.00000 $0.00 $0.00 $0.00 

2009 VXSS 43-1087 Noble Fill 07D30008_TI4 $49,400.00 546.489 79 $2,910.21 no change Aug 31 $0.00 $0.00 

2009 VXSS 43-1125 Noble Fill O7D30008_TIS $6,329.92 $0.00 $6,529.92 no change Aug 31 $0.00 $0 00 

Fi l l Tolal $270,450.59 $261.01046 $9,440.13 $0.00 50.00 

2009 VXSS 7406 Noble Topsoil 07D3O009_T9 $13,366.21 $13,366.21 $0.00 $0.00 50.00 

2009 VX38 43-1020 Noble Topsoil 07O30009_T10 $290,000.00 $290,000 00 $0.00 $0.00 50.00 

2009 VXSS 43-1067 Noble Topsoil 07D30009_T11 . $406,000.00 $406,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1088 Noble Topsoil 07D30009_T12 $252,300.00 $158,025.87 $94,274.13 no change Aug 31 50.00 $0.00 

2009 VXSS 43-1126 Noble Topsoil 07O30009_T13 54,770.90 $0.00 $4,770.90 no change Aug 31 $0.00 $0.00 

Topsoil Tolal 5966,43711 $867,392.08 $99,045.03 $0.00 $0.00 

Noble Total $1,236,887.70 $1,128,402.54 $108,485.16 $0.00 $0.00 

2009 VXSS 43-1052 NobleSalesCo HEPA Vacs 09F5003S $6,71000 $6,710.00 50.00 $0 00 $0.00 

H E P A Vacs Total $6,710.00 $6,710.00 50.00 JO.OO $0 00 

Noble Sales Co Tolal $6,710.00 $6,710.00 $0.00 50.00 $0.00 

2009 VXSS 7412 Sandman 09PS0018 $25,000.00 $25,000.00 $0.00 JO.OO $0.00 

2009 VXSS 43-1059 Sandman 09P80108 $21,200.00 $21,200.00 50.00 JO 00 $0.00 

2009 VXSS 43-1084 Sandman 09P8010S_M1 $0.00 $0.00 $0.00 JO.OO jo.oo 

Sandman Total $46,200 00 $46,200.00 $0.00 $0.00 $0.00 

2009 VXSS 7418 Tip Top Secunty 05D30112_T1S $27,006.00 $27,006.00 50.00 $0.00 $0.00 

2009 VXSS 7423 Tip Top Security 05D30112_T19 519,965.13 $19,734 45 $230.70 no change Aug 31 $0.00 $0.00 

2009 VXSS 43-1012 Tip Top Security 0SD30I12_M5 573,304.84 $75,304.84 $0.00 $0.00 so.oo 

Tip Top Security Total $122,275.99 $122,043.29 $230.70 JO.OO $0.00 

2009 vxsa 7416 Venture 07D30007_TS $30,000.00 $30,000.00 $0.00 JO.OO $0.00 

2009 VXSS 7429 Ventiire 07D300O7_T9 $30,000.00 $30,000.00 $0.00 $0.00 so 00 

2009 VXSS T43-1062 Venture 07D30007_T10 $40,000.00 $39,888.00 $112 00 no change Aug 31 50.00 $0 00 

VXSS PR Sums Aug F Y l l 
Page 20 



VXS8WAF04 Ni}44 ABCDEFHSOOS 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Aug Commit Aug 

2009 VXSS 43-1085 Vennire 07D30007_T11 $30,000.00 $29,832 00 J16S.00 no change Aug 31 $0.00 so.oo 

2009 VXSS 43-1111 Vennire 07D30007_T12 $30,000.00 $9,248.00 J40.7S2.00 no change Aug 31 $0.00 $0.00 

Venture Total $180,000.00 $138,968 00 J4I.032.00 $0 00 $0.00 

2009 Tolal $10,998,698.88 $10,655,452.02 5343.246.86 $0 00 $0.00 

2010 VXSS 43-1 133 ER 11 11 08D30002_TI 1_M70 $20,132.03 $20,132.05 $0.00 JO.OO $0.00 

'2010 VXSS 43-1133A ER 11 11 08O30002_Tll_M7l $7,399.90 $7,599.90 $0.00 JO.OO $0.00 

2010 VXSS 43-11338 ER 11 11 08O30002_Tl 1_M74 $2,343.78 $2,543.78 $0.00 JO.OO $0.00 

2010 VXSS 43-1134 ERl l 11 08O30002_Tl 1_M73 $17,672.96 $17,672.96 $0.00 JO.OO $0.00 

2010 VXSS 43-ll34_A ER II 11 08D30002_T11_M72 $6,402.71 $6,402.71 $0.00 JO.OO $0.00 

2010 VXSS 43-1134 0 ERR 11 08D30002_T1I_M75 $2,873.28 $2,873.28 $0.00 JO.OO $0.00 

2010 YX5S 43-1134_E ERII 11 08D30002_T11_M76 $1,671.14 $1,671 14 $0.00 JO.OO $0.00 

2010 VXSS 43-1134_l ERll 11 08O30002_Tl 1_M80 $16,013.38 $16,013.38 $0.00 JO.OO so.oo 

11 Total $74,909.20 . $74,909.20 $0.00 JO.OO $0.00 

2010 •VXSS 43-1134J ERll 12 08O30002_T12_M7 J384.90 $0.00 5384.90 no change Aug 31 JOOO $0.00 

12 Total J3S4.90 JO.OO $384.90 JO.OO $0.00 

2010 VXSS 43-1134_B ERll 13 0SD30002_T13_M2 J 1.027 64 Jl.027.64 50.00 JO.OO so.oo 

2010 VXSS 43-1134 C ERll 13 08D30002_T13_M3 57,04731 $7,047.31 $0.00 JO.OO $0.00 

2010 VXSS 43-ll34_H ER 11 13 08D30002_T13_M4 51.568.55 $1,568.55 50.00 JO.OO $0.00 

13 Total $9,643.70 $9,643.70 SO.OO JO.OO $0.00 

2010 VXSS 43-1134_F ERl l 14 08D30002_TI4_M2 $18,560.08 $18.36008 50.00 JO.OO $0.00 

2010 VXSS 43-1134 G ERl l 14 0SD30002_T14_M3 $17,135.09 $17,133.09 50.00 $0.00 so.oo 

2010 VXSS 43-1141 ERl l 14 08D300O2_T14_M5 $106,192.05 $106,192.03 50.00 $0.00 $0.00 

14 Total $141,887.22 $141,887.22 50.00 $0.00 JO.OO 

ER II Total $226,825.02 $226,44012 $384.90 $0.00 JO.OO 

2010 VXSS 43-1147 Ind Hygiene Env 10P80066 $17,005.00 $17,005.00 $0.00 $0.00 JOOO 

2010 VXSS 43-1147_A Ind Hygiene Env 10P80066 $5,695.00 $5,695.00 $0.00 so.oo JO.OO 

Ind Hygiene Env Total $22,700.00 $22,700 00 $0.00 $0.00 JO.OO 

2010 Tolal , $249,523.02 $249,140.12 $384.90 $0.00 JO.OO 

WAF Total $35,354,451 09 $54,904,723 44 $449,727.65 $0.00 JO.OO 
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VXSS WAF 05 - N3355 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Aug Commit Aug 

2003 VX58 4262 CDM 24 99D00017 $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

24 Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

CDM Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

2003 Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

WAF Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 
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VXSS WAF 06- AS224 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Aug Commit Aug 

2004 VX58 4468 CDM 38 $0.00 $0.00 $0.00 $0.00 $0.00 

2004 VX58 4487 CDM 38 99D00017 $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

2004 VX58 4454 CDM 38 99D00017 $0.00 $0.00 $0.00 $0.00 $0.00 

38 Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

° CDM Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

2004 Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

WAFTotal $21,859.75 $21,859.75 $0.00 $0.00 $0.00 
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VXSS WAF 07 - DEFHM758 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Aug Commit Aug 

2007 VX58 7101 CDM 11 13 05D30109_T13_M1 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2007 VX58 7157 CDM 11 13 05D30109_T13_M4 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

13 Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

CDM II Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2007 Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2008 VX58 7275 CDM II 9 05D30I09_T9_MI4 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2008 VX58 7299 CDM 11 9 05D30109_T9_M15 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

9 Total $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

2008 VX58 7331 CDM II 12 05D30109_T12_M12 $65,000.00 $65,000.00 $0.00 $0.00 $0.00 

2008 VX58 7366 CDM 11 12 05D30109_T12_M13 $35,000.00 $35,000.00 $0.00 $0.00 $0.00 

/ 
12 Total $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

/ 
CDM II Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2008 VX58 7323 ER II 7 08D30002_T7 $310,114.14 $310,114.14 $0.00 $0.00 $0.00 

7 Total $310,114.14 $310,114.14 $0.00 $0.00 $0.00 

ER II Total $310,114.14 $310,114.14 $0.00 $0.00 $0.00 

2008 Total $560,114.14 $560,114.14 $0.00 $0.00 $0.00 

2009 VX58 43-1048 ER 11 11 08D30002_T11 $198,873 00 $198,873.00 $0.00 $0.00 $0.00 

11 Total $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

ER II Total $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

2009 Total $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

WAF Total $1,108,987.14 $1,108,987.14 $0.00 $0.00 $0.00 
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V X S S W A F OS - D E F H J M 7 8 2 

FY PPA PR Conlrador Task Order DOCUMENT Commilmenl Actual Cost Balance Status Paid Aug Commil Aug 

. 2007 VXSS 7153 CDM II 13 05D30109_T13_M5 JSO.OOO.OO JSO,000.00 $000 $0.00 SO.OO 

2007 VXSS 7175 C D M n 13 05D30109_TI3_M6 J400.000.00 $400.00000 $000 $0.00 sooo 

2007 VXSS 7191 C D M n 13 O5D30109_TI3_M7 JISO.OOO.OO $150,00000 $0.00 $0.00 $0.00 

13 Tolal J600,000 00 $600,000.00 $000 $0.00 $0 00 

CDM II Tolal J600,000.00 $600,000.00 $000 50.00 $0.00 

2007 Tolal $600,000.00 $600,00000 $0.00 so.oo $0.00 

2008 VXSS 7203 CDM n 13 05D30109_T13_M8 $220,000.00 J220.OOO.0O $000 $0.00 $0.00 

2008 VXSS 7392 CDMH 13 05D30109_T13_M15 $75,000.00 J7S,000 00 $0.00 $0.00 $0 00 

13 Tolal $295,000 00 J293,O00 00 $0 00 so 00 $0.00 

2008 VXSS 7294 CDM II 14 (CARD clinic) 05D30109_T14_M7 $91.36700 J91.56700 $0.00 $0.00 $0.00 

14 (CARD clinic) Total $91.567 00 J91,567 00 $0.00 $000 $0.00 

CDM 11 Total "^386.567 00 J386.56700 $000 $0.00 $0.00 

2008 VX58 7253 Mount Sinai School of Medicine OSPSOllO $93,008.60 J93.008.60 $0.00 $0.00 $0.00 

Mount Sinai School of Medicine Total $93,008.60 J93,OOS.60 $0 00 ^ $0.00 $0.00 

2008 Tolal $479,373.60 $479,575.60 $0.00 $0.00 $0.00 

2009 VXSS 43-1035 C D M n 13 05D30109_T13_M19 $13.00000 $000 $15,000.00 okAug31 $000 -$125.000 00 

l^Tolal $15.00000 $000 $15,000.00 $0.00 -$125.000 00 

2009 VXSS 7413 CDM 11 14 (CARD clinic) 05D30109_T14_M11 $7,035.13 $4,056.21 52,998.92 no change Aug 31 so.oo $0 00 

14 (CARD clinic) Total $7,055.13 $4,056.21 $2,998.92 so.oo $0.00 

CDM II Total $22,055.13 $4.036 21 $17,998.92 $0.00 -$125,000 00 

2009 VXS8 7270_A/B Univ. of Cincinnati 09D30009_T1 $125.00000 $123.00000 $0.00 $0.00 so.oo 

Univ. of Cincinnati Tolal $125.00000 $125.00000 $0.00 $0.00 $0.00 

2009 Total $147,055.13 $129,036.21 $17,998.92 $0.00 -$125.00000 

2010 VXSS 43-1148 C D M n 13 0SD30I09_T13_M21 $25,000.00 $0.00 $25.00000 ok Aug 31' $0.00 $0.00 

13 Total $25,000.00 $0.00 $25,000.00 $0.00 $0.00 

2010 VXSS 43-1155 C D M n IS 0SD30109_T15_M11 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2010 VXSS 43-1156 CDM n 15 05D30109_T15_M11 $46,000.00 $46,000.00 $0.00 $0.00 $0.00 

2010 VXSS 43-1189 CDMIl IS 0SD301O9_T15_M13 $350,000.00 $309,271.15 $40,728.85 ok Aug 31 $25,791.78 $0.00 

IS Total $496,000.00 $455,271.15 $40,728.85 $25,791.78 $0.00 

2010 VXSS 43-1174 CDM 11 19 05D30109_T19 $2,500.00 $2,500.00 $0.00 .$0.00 $0.00 

2010 VXSS 43-1212 CDM 11 19 0SD30109_T19_M1 $150,00000 $150.00000 $0.00 $0.00 $0.00 

19 Tolal 5152.50000 $152,500.00 $0.00 $0.00 $0.00 

CDM II Tolal $673,500.00 $607,771.13 $65,728.85 $25,791.78 $0.00 

2010 VXSS 43-1031 Research Triangle Institute filler stiidy 10F50011 5108.27000 $61,441.00 $46,829.00 no change Aug 31 $0.00 $0.00 

filler study Tolal $108.27000 $61,441.00 $46,829.00 $0.00 $0.00 

Research Tiiangle Institute Total $108,270.00 $61,441.00 $46,829.00 $0.00 $0.00 

2010 VXSS 43-1149 Univ. of Cincinnati 09D30009_T1_M1 J 125,00000 $125,00000 $0.00 $0.00 $000 

2010 VXSS 43-1188 Univ. of Cincinnati 09D30009_T1_M3 J89,3 89.00 $89,389.00 $0.00 $0.00 $0 00 

2010 VXSS 43-1196 Univ. ofCincinnati 09D30009_TI_M4 J74,919.00 $66,383.74 $8.535 26 ok Aug 31 $3,782.36 $0.00 

Univ. ofCincinnati Total J289.308.00 $280,772 74 $8,535.26 $5,782.36 $000 

2010 Tolal $1,071,078.00 J949,984.89 $121,093.11 $31,57434 $0.00 

2011 VXSS 43-1256 CDM II IS 0SD30109_T15_M14 J70.540.00 JO.OO $70,540.00 no change Aug 31 $0 00 $0 00 

IS Total $70,540.00 JO.OO $70,540.00 $0.00 $0.00 

2011 VXSS 43-1263 CDM U 19 05D30109_T19_M2 J200.000.00 $120,661.68 $79,338.32 ok Aug 31 $34,902.85 $0.00 

19 Total J200,000.00 $120,661.68 $79,338.32 $34,902 85 JO 00 

CDM 11 Tolal J270.540.00 $120,661.68 $149,878.32 $34,902.85 $0.00 

2011 VXSS 43-1093A C D M n i 11D30006 J2.5OO.0O $0.00 $2,500.00 no change Aug 31 $0.00 $0.00 

CDM HI Tolal J2.500 00 $0.00 $2,500.00 $0.00 $0.00 

2011 VXSS 43-1093 JMWA 11D30007 J2,S00.00 $0.00 $2,500.00 no change Aug 31 SO.OO $0.00 

JMWA Tolal J2,S0O00 $0.00 $2,500.00 50.00 $0.00 

V X S S PR Status Aug F Y l l 

Page 1 



VXSS WAF 08 - DEFHJM782 

FY PPA PR Contractor Task Order DOCUMENT Commilmenl Actual Cosl Balance Status Paid Aug Commil Aug 

2011 VXSS 43-1266 Research Triangle Insritiite 10F50011_M3 $9,752.00 $0 00 $9,752.00 no change Aug 31 $0.00 $0.00 

Research Triangle Institute Total $9,752.00 sooo $9,752.00 $0.00 $0.00 

2011 VXSS 43-1297 TBD $35,000.00 $0.00 $35,000.00 no change Aug 31 $0.00 $0.00 

TBD Tolal $35.000 00 $0.00 $35,000.00 so.oo $0.00 

2011 VXSS 43-1093B Weston Solutions IID30005 $2,500.00 $0.00 S2.500.00 no change Aug 31 $0.00 $0.00 

Westori Solutions Total $2.50000 $0 00 $2,500.00 $000 $0.00 

2011 Total $322,792.00 5120.661.68 $202,130.32 $34,902.85 $000 

WAFTotal $2,620,500.73 $2,279,278.38 $341,222.35 $66,477.19 -$125.00000 
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VXSS WAF 09 - DEFHJM838 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paiil Aug Commit Aug 

2007 VX58 7176 C D M I l 6 05D30109_T6_MI6 $88,775.00 $88,775.00 $0.00 $0.00 $0.00 

6 Total $88,775.00 $88,775.00 so.oo $0.00 $0.00 

C D M II Total. $88,775.00 $88,775.00 $0.00 $0.00 $0.00 

2007 Total $88,775.00 $88,775.00 $0.00 $0.00 $0.00 

2008 VX58 7302 CDM n 6 05D30109_T6_M23 $10,000.00 $10,000.00 $0.00 $0.00 $0.00 

2008 VX58 7342 CDMIl 6 05D30I09_T6_M25 $47,687.00 $47,687.00 $0.00 $0.00 $0.00 

6 Total $57,687.00 $57,687.00 $0.00 $0.00 $0.00 

2008 VX58 7233 CDM II 13 05D30109_T13_M9 $5,200.00 $5,200.00 $0.00 $0.00 $0.00 

13 Total $5,200.00 $5,200.00 $0.00 $0.00 $0.00 

C D M If Total $62,887.00 $62,887.00 $0.00 $0.00 $0.00 

2008 Total $62,887.00 $62,887.00 $0.00 $0.00 $0.00 

2009 VX58 43-1103 C D M n 1 05D30I09_T1_M24 $7,600.00 $0.00 $7,600.00 no change Aug 31 $0.00 $0.00 

1 Total $7,600.00 $0.00 $7,600.00 $0.00 $0.00 

CDM II Total $7,600.00 $0.00 $7,600.00 $0.00 $0.00 

2009 Total $7,600.00 $0.00 $7,600.00 $0.00 $0.00 

2010 VX58 43-1 158 CDM II 18 05D30109_T18 $2,500.00 $2,500.00 $0.00 $0.00 $0.00 

2010 VX58 43-I158_A CDM 11 18 05D30109_T18 $47,500.00 $47,500.00 $0.00 $0.00 $0.00 

18 Total $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

C D M II Total $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2010 Total $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2011 VX58 43-1219 C D M I l 18 05D30I09_TI8_MI $90,459.00 $90,459.00 $0.00 $0.00 $0.00 

2011 VX58 43-1265 C D M I l 18 05D30I09_T18_M2 $121,350.00 $83,884.44 $37,465.56 ok Aug 31 $19,858.92 $0.00 

18 Total $211,809.00 $174,343.44 $37,465.56 $19,858.92 $0.00 

C D M 11 Tolal $211,809.00 $174,343.44 $37,465.56 $19,858.92 $0.00 

2011 Total $211,809.00 $174,343.44 $37,465.56 $19,858.92 $0.00 

WAF Total $421,071.00 $376,005.44 $45,065.56 $19,858.92 $0.00 
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VXSS WAF 10 - FHMA49 

FY PPA PR Contractor TaskOrder DOCUMENT Commitment Actual Cost Balance Status Paid Aug Commit Aug 

2009 VX58 43-1017 CDM II 15 05D30109_T15_M4 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

15 Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

CDM II Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2009 Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

WAF Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 
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VX58WAF11-FHG305 

FY PPA PR Contractor TaskOrder DOCUMENT Commitment Actual Cost Balance Status Paid Aug Commit Aug 

2009 VX58 43-1023 C D M I l 10 05D30109_T10_M8 $32,001.00 $32,001.00 $0.00 $0.00 $0.00 

2009 VX58 43-1023A CDM II 10 05D30109_T10_M9 $27,907.00 $25,326.51 $2,580.49 no change Aug31 $0.00 $0.00 

lOTotal $59,908.00 $57,327.51 $2,580.49 $0.00 $0.00 

C D M n Total $59,908.00 $57,327.51 $2,580.49 $0.00 $0.00 

2009 Total $59,908.00 $57,327.51 $2,580.49 $0.00 $0.00 

WAFTotal $59,908.00 $57,327.51 $2,580.49 $0.00 $0.00 
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PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Total 
8/31/2011 Database 8. Design & Rl /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

GenI Support Oversighl PE Study Remediation Oversight Oversight Areas applied to WAFs 
that are green LPV046 LRVOl 5 LRV019 LRV094 LRV023 

08BCV004 OBBCRVOO OBBCRVOO 08BCC004 OSBCRVOO 
LPV 046 03 T aALOP 50102D 0aBCVO04 2507 COOl '•- 1 - 1 - 5/5/03 S 100.000 

>•:«.. 
$ 100.000 $ 100.000 $ 100,000 

LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl 1A - 6/4/03 S 300.0SO S 300.080 $ 400.080 $ 300.080 
LRV 015 03 T SALOE 50102D OSBCRVOO 2607 COOl 2-6/4/03 S 506.580 i 506.5S0 $ 906.860 S 506.560 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl 3 - 6/4/03 S 422.207 $ 422.207 % 1.328,867 $ 422,207 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl 4 - 6/4/03 i 156.133 $ 156.133 $ 1.485.000 $ 156,133 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl 5 - 6/4/03 i 15.000 $ 15,000 $ 1,500,000 $ 15,000 
LRV019 03 T SALOE 50102D OSBCRVOO 2507 COOl • IB-7/10/03 $ 236.161 J 236,161 $ 1,736,161 S 236.161 
LRV 019 03 T SALOE 50102D OSBCRVOO 2507 COOl 2A-7/10/03 $ 901.937 $ 901,937 $ 2,638,098 $ 901.937 
LRV 019 03 T SALOE 50102D OSBCRVOO 2507 COOl 3A-7/10/03 $ 269.645 S 269,645 S 2.907,743 S 269.645 
LRV 094 03 T SALOE 50102D 08BCCO04 2507 COOl 3A-7/10/03 i 200.000 S 200,000 S 3,107,743 $ 200.000 
LRV 016 03 T SALOE 50102D OSBCRVOO 2507 CO01 , 4A-7/10/03 i 1.292.257 $ 1,292,257 i 4.400,000 $ 1,292,257 
LRV 023 03 T SALOE 50102D OSBCRVOO 2507 COOl IC-10/28/03 $ 203.610 $ 203,510 s 4,603,510 t 203.510 
LRV 023 03 T SALOE 50102D OSBCRVOO 2507 CO01 2 B - 10/2S/03 $ 1.706.454 $ 1,706,454 $ 6.309.964 $ 1.706.454 
LRV 023 03 T SALOE 50102D OSBCRVOO 2507 COOl 4 B - 10/28/03 % 110.026 $ 110,026 $ 8,419,990 $ 110,026 
LPV 142 03 T SALOP 50102D 08BCCO04 2507 COOl 4 B - 10/28/03 $ 600.000 S 600,000 $ 7,019.990 
LPV 142 03 T SALOP 50102D 0SBCC<304 2507 COOl 4 B - 10/2S/03 $ 321.703 $ 321,703 $ 7,341.693 
LPV 142 03 T SALOP 50102D 08BCCO04 2507 CO04 3B-10OBm $ 278.297 S 278.297 $ 7,619,990 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 COOt ID -1009 /03 $ 27.363 J 27.363 S 7,647.353 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 COOl 2C - 10/28/03 $ 731.900 $ 731.900 $ 8,379.253 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 C004 3 C - 10/29/03 t 17.815 S 17.815 $ 8,397,068 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 COOl 4C-10/29/03 i 122.922 $ 122.922 $ 8,519,990 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 COOl IE - 10/29/03 $ 236.472 $ 236.472 $ 8,756,462 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 COOl 2D - 10/29/03 i 1 .SS3.588 S 1.883.588 $ 10,640,050 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 CO04 3D-10/29/03 $ (144.033) J (144,033) $ 10,496,017 
LRV 031 03 TC SALOE 501020 OSBCRVOO 2507 C004 4 D - 10/29/03 i 1.660.973 $ 1.650,973 $ 12,146,990 
LPV 037 04 T SALOP 302DD2C 08BCC004 2507 COOl IF-4/6/04 i 470.552 $ 470.552 $ 12,617,542 
LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 2E -4« /04 i 1.054.44S i 1.054.448 S 13,671.990 
LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 2E -4/6/04 $ 202.684 S 202.684 $ 13.874.674 
LPV 037 04 T SALOP 302DD2C 0SBCCO04 2507 COOl 3E - 4/6/04 $ 309.448 $ 309.448 $ 14,164,122 
LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOt 4 E - 4 » 0 4 $ 1.067.868 $ 1.067,868 { 15,251,990 
LPV 037 04 T SALOP 302DD2C 0SBCBB06 2507 COOl 5A - 4/6/04 t 11.742 $ 11.742 $ 15,263,732 
LPV 037 04 T SALOP 302DD2C 0SBCBB06 2507 COOl ,• :-S SA • A/em $ S.25S $ 8.258 s 15,271,990 
LRA 019 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 1G-6/1/0A i 137.379 $ 137,379 $ 15,409,369 
LRA019 04 T SALOR 302DD2C OSBCRVOO 2507 COOl r*. 2F-6/1/04 s 817.726 $ 817,726 s 16,227,095 
LRA019 04 T SALOR 302DO2C OSBCRVOO 2507 COOl 3F - 6/1/04 % 204.496 $ 204,496 s 16.431.591 
LPV OSS 04 T BALOP 302DD2C 0SBCCOO4 2507 COOl 3F-6/1/04 $ 258.000 $ 258,000 s 16,689,591 
LRA019 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 4F - 6/1/04 $ 399 $ 399 s 16.689.990 
LRA019 04 T SALOR 302D02C OSBCRVOO 2507 COOl 4F-6/1/04 $ 2.690.000 $ 2,690,000 i 19,379,990 
LSP023 04 TR2 OSL 302DD2C 0SBCBB02 2507 C003 6 - 6/1/04 s 40.000 $ 40,000 i 19,419,990 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 1H-7/7/04 $ 256.390 S 256,390 $ 19,676.380 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 2 G - 7/7/04 s 13.610 $ 13.610 $ 19,689.990 
LFIA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 2 G - 7/7/04 $ 1.996.701 $ 1.996.701 $ 21.686.691 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 3G - 7/7/04 $ 137.953 S 137.953 $ 21,824,644 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOl :. 4G-7/7/04 $ 2.473.622 S 2,473.622 $ 24,298,266 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl . l i -9/20/04 i 59.537 $ 59.537 $ 24,357,803 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 2h-9/20/04 s 210.463 $ 210.483 $ 24,568,266 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 2h-9/20/04 t 439.195 S 439.195 $ 25.007,461 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 3h-aoom $ 42.64S $ 42.648 $ 25,050,109 
LRV 011 04 T SALOE 302nC6C OSBCRVOO 2507 COOl 4h - 9/20/04 S 475.803 $ 475.803 $ 25,525,912 
LRA 03S 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 4h - aoo/OA t 271.724 $ 271.724 $ 25.797,636 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 6A-9/20/04 i 72.354 $ 72,354 % 25.869,990 
LPV 253 04 T SALOP 302DD2E 0SBCCO04 2507 COOl 21 - 10/S/04 $ 139.376 J 139,376 $ 26.009,366 
LPV 253 04 TCD SALOP 302DD2E 0SBCCO04 2507 COOl 21 - 10/8/04 $ 25.624 $ 25,624 s 26,034,990 
LRA 001 05 T SALOR 302DD2C OSBCRVOO 2507 COOl , IJ-12/21/04 $ 202.047 $ 202,047 s 26,237,037 
LRA 001 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2J • 12C1/04 $ SS1.51S $ 881,518 $ 27.118,555 
LRA 001 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 31-12/21/04 i 380.681 i 380,681 s 27.499.236 
LRA 001 05 T SALOR 3020D2C OSBCRVOO 2507 COOl 41-12/21/04 t (464.246) $ (464,246) $ 27.034,990 
LPV 044 05 T SALOP 302DD2C 08BCCO04 2507 COOl 3J - 2118/05 i 79.463 $ 79,463 $ 27,114.453 
LPV 044 05 T SALOP 302DD2C 08BCCO04 2507 COOl 3J-2118105 t 205.865 $ 205,865 $ 27.320.318 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl 5D-211Bm5 S (15.000) S (15,000) $ 27,305.318 $ (15,000) 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl 4J-2/1SA35 $ 15.000 $ 15,000 i 27.320.318 % 15.000 
LRV O i l 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 4J-2/1S/05 i 19.931 $ 19.931 i 27.340,249 
LRA OOS 05 T SALOR 302DD2C OSBCRVOO 2507 COOl AJ-2118/05 i 1.066 $ 1.066 $ 27,341,315 
LRA 008 05 T SALOR 302OD2C OSBCRVOO 2507 CO01 4J-2/1S/05 i 42.459 $ 42.459 $ 27,383,774 
LRA OOS 05 T SALOR 302DD2C OSBCRVOO 2507 COOl AJ-2118/05 i 1.000.000 $ 1.000.000 $ 28,383,774 
LRA OOS 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4J-2/18/05 $ 1.403,027 $ 1.403.027 s 29,786,801 
LPV 044 05 T SALOP 302DD2C 08BCCO04 2507 COOl 1K-2/1S/05 $ 14.672 S 14.872 $ 29.801,473 
LRA OOS 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 1K-2118/05 I 257 288 $ 257,288 $ 30,058,761 
LRA OOS 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2K-2/1S/06 I 1.796,160 i 1.796.160 s 31.854,921 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 6B-2/1S/05 s (6.513) J (6.513) s 31.848.408 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 6B-2118/05 t (13.418) $ (13.418) s 31.834.990 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Tolal 

8/31/2011 Datatiase & Design & Rl /CSS/ Cleanup & BNSF Flyway Troy Toxicology Vine Support Processing DOJ Support (Advances 

GenI Support tDversight PE Study Retnediation Oversight Oversighl Ar«as applied to WAFs GenI Support tDversight 
that: re green LPV046 LRVOIS LRV019 LRV094 LRV023 

0BBCV0O4 OBBCRVOO OBBCRVOO 08BCC004 OBBCRVOO 

LPV 037 04 T SALOP 302DD2C OBBCBBOS 2507 C002 5E 6/13/05 $ (6,430) $ (6,430) $ 31,828.560 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl. K','. IL 6/13/06 $ 82.209 • V $ 82,209 $ 31,910,769 

LPV 095 05 T BALOP 302DD2C 08BCCO04 2507 COOl IL 6113/05 S 56.090 $ 56,090 $ 31,966,859 

LftA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2L 6/13/05 S 783,230 S 783,230 % 32,760,089 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2L -6/13/06 $ 128.019 $ 128,019 $ 32,878,108 

W4X607 04/05C 26W1ONN 405FB2A 2507 COOl 3K -6/13ro5 $ 30.000 $ 30,000 $ 32,908,108 

LPV 095 05 T SALOP 302DD2C OSBCCOOA 2507 COOl 3K -6/13/05 S 3,910 $ 3.910 $ 32,912,018 

LRA 019 OST SALOR 302DD2C OSBCRVOO 2507 COOl 4K -6/13A)5 $ 1.406.542 $ 1.406.542 $ 34,318,560 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 1 M -eosm $ 70.723 $ 70,723 $ 34,389,283 

LPV 095 05 T 8AL0P 302DD2C 0eBCCO04 2507 COOl 1 M -6/28/05 % 133.793 % 133,793 % 34,523,076 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 C001 2M - 6/28/05 I 2.695.013 % 2,695,013 % 37,218,089 

LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 COOl . 2M -6128105 $ 547.005 $ 547,005 $ 37,765,094 

LPV 095 05 T SALOP 302DD2C 08BCCO04 2507 COOl '.^> 3L -eosms i 16.207 % 16,207 $ 37,781,301 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 4L -eosms S 3.537.259 % 3.537.259 $ 41,318,560 

LPV229 05 T SALOP 302DD2C 08BCCO04 2507 COOl IN - 9/12/05 % 51.629 $ 51.529 $ 41,370,089 

LPV229 05 T SALOP 302DD2C 08BCCO04 2507 COOl IN - 9/12/05 % 51.127 $ 51.127 $ 41,421,216 

LPV229 05 T BALOP 302DD2C 0SBCCO04 2507 COOl 2N -9/12/05 % 443.344 $ 443.344 $ 41,664,560 

LRA046 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2N -9/12/05 $ 632.398 $ 632,398 S 42,496.958 

LRA046 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 3U -9/12/05 $ 327.882 % 327,882 $ 42.824.840 

LRA046 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 4M -9/12/05 % 31.320 % 31,320 S 42,856.160 

LRAOOl 06 T SALOR 302DD2C 08BCRVOO 2507 COOl 1 -o - -12113105 i 5.885 s 5,885 s 42.862.045 

LFtAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2 -0 - - 12/13/05 S 1.384.773 J 1.384.773 $ 44.246,818 

LRA001 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 3 N - 12/13/05 $ 360.211 $ 360.211 $ 44,607,029 

LRVOl 1 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 3N and 6C - 12/13/05 $ 52.423 $ (52.423) $ $ 44,607,029 

LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4 N - 12/13/05 t 49.131 S 49,131 $ 44,656,160 

LSP023 04 TR2 OSL 302DD2C 08BCBB02 2507 C003 6 C - 12/13/05 $ (13.418) $ (13,418) $ 44,642,742 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 3X>" - 4/5/06 $ 502.677 $ 502,677 $ 45,145,419 

LftA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 3"0" - 4/5/06 I 4.661 S 4.661 t 45.150.080 

LRA 007 06 T SALOR 302DD2C 08BCRV00 2507 COOl 2P - 4/5/06 s 3.131.461 S 3,131,461 i 48,281.541 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2P-4/5/06 J 297.660 % 297,660 s 48.579.201 

LftA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl IP-4/5 /06 % 312.540 $ 312,540 s 48,891.741 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl IP-4/5 /06 i 97,153 $ 97,153 s 48.988.894 

LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 4X1" - 4/5/06 $ 2.504.847 $ 2.504.847 s 51.493,741 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl • . ' 4 -0- - 4/5/06 $ 849.000 $ 849.000 $ 52.342,741 

LRV 007 06 T SALOE 302DC6C 08BCRV00 2507 COOl IQ -5/30/06 $ (33.638.00) $ (33,538) $ 52,309,203 

LRV 007 06 T SALOE 3 0 2 t X ^ C OBBCRVOO 2507 COOl 20 - 5/30/06 % 320.679.00 $ 320,679 $ 52,629,882 

LRV 007 06 T SALOE 302tX;6C OBBCRVOO 2507 COOl 3P • snam s 67.026.00 $ 67,026 s 52,696,908 

LRV 007 06 T SALOE 302DC6C OBBCRVOO 2507 COOl 4P -5/30/06 $ 1.945.833 $ 1,945,833 $ 54,642,741 

LRASSZ/ OST BALOR 302DD2C OSBCRVOO 2507 COOl IR -6/12/06 $ 114.065.00 S 114,065 i 54,756,806 

LRA027 OST SALOR 302DD2C OSBCRVOO 2507 COOl 2R -6/12/06 $ 453.166.60 $ 453,167 $ 55,209,973 

LRA027 OST SALOR 302DD2O OSBCRVOO 2507 COOl 2R -6/12/06 $ 870.566 % 870,565 % 56,080,538 

LRA027 OST SALOR 302DD2C OSBCRVOO 2507 COOl 30 -6/12106 s 311.164 S 311,164 % 56,391,702 

LRA027 OST SALOR 302DD2C OBBCRVOO 2507 COOl 4Q -6/12106 s 1.436,784 $ 1,436,784 $ 57,828,486 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 4 0 -6/12/06 $ 314.255 $ 314.255 s 58.142.741 

Transfer LRA 007 06 T SALOR 302DD2C OSBCRVOO 2T anil 3S 8/9/06 $ 423.644 $ (423.644) $ $ 58.142.741 

LftV 007 06 T BALOE 302DC6C OSBCRVOO 2507 COOl 4S 8/9/06 $ (170,290) $ (170,290) $ 57,972,451 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4S 8/9/06 s 170.290 % 170.290 $ 58,142,741 

LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 1S-S/S/06 % 35.041 $ 35.041 $ 58,177,782 

LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOl IS-8 /8 /06 $ 374.519 $ 374,519 $ 58.552.301 

LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2s-a/am $ 61.403 $ 61,403 $ 58.613.704 

LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2s-s/sm $ 1.961,373 $ 1,961,373 $ 60.575,077 

LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOl AR • s/8/06 $ 274.761 $ 274,761 $ 60,849,838 

LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 4R-S/8 /06 $ 1.117,407 $ 1,117,407 $ 61,967,245 

LPV 169 06 T BALOP 302DD2C 08BCCO04 2507 COOl 3R - 8/8/06 $ 235.000 S 235,000 % 62,202,245 

Transfer LRA 036 06 T SALOR 302DD2C OSBCRVOO 2U and 4T -9/22/06 $ (159.018) $ 159.018 i 62,202,245 

LPV226 06 T SALOP 302DD2C 08BCCO04 1T- 10/24/06 $ 2.484 $ 2,484 % 62,204,729 

LPV226 06 T SALOP 302DD2C 08BCCO04 2 V - 10/24/06 $ 365,891 $ 365.891 i 62,570,620 

LPV226 06 T SALOP 302DD2C 08BCCO04 3T- 10/24/06 $ 7.126 $ 7.125 % 62,577.745 

LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4 V - 12/12/06 i (6S.BSB) $ (68.858) % 62.508.887 

LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 2 W - 12/12/06 t 68,858 $ 68.858 % 62.577,745 

LRA 002 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 2 W - 12/12/06 s 917,515 $ 917.515 i 63,495,260 

LPV 019 07 T SALOP 302OD2C OSBCCOOl 2507 C004 3 U - 12/12/06 $ 55.000 $ 55.000 s 63,550,260 

LPV 019 07 T SALOP 302DD2C 0SBCCO02 2507 C002 3 U - 12/12/06 s 55.000 $ 55.000 $ 63,605,260 

LPV 019 07 T BALOP 302DD2C OBBCCOOS 2507 COOS 3 U - 12112106 $ 55.000 $ 55,000 $ 63.660.260 

LRA 002 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 3 U - 12/12/06 $ 782.485 { 782,486 $ 64.442.745 

LPV 019 07 T BALOP 302DD2C 08BCCO07 2507 C003 7 - 12112106 $ 35.000 $ 35,000 $ 64,477,745 

LRA 005 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 1U-2/6/07 s 462.925 S 452,925 $ 64,930,670 

LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 2X-2/6/07 t 749,330 % 749,330 $ 65,680,000 

LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 2X-2/6/07 $ 20,S2S s 20,828 I 65,700,827 

LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 2X-2ff i /07 s 909,332 s 909,332 $ 66,610,159 

LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 3V-2iem7 $ 757.768 1 $ 757,768 s 67,367,927 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dalo WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Total 
8131/2011 Database & 

GenI Support 
Design & 
Oversight 

Rl /CSS/ 
PE Study 

Cleanup & 
Remediation 

BNSF 
Oversight 

Flyway 
Oversight 

Troy Toxicology Mine Support Processing 
Areas 

DOJ Support (Acivances 
applied to WAFs 

that are green LPV046 LRV015 LRV019 LRV094 LRV023 
08BCV004 OSBCRVOO OSBCRVOO 08BCC004 OSBCRVOO 

LRA 005 07 T SALOR 302DD2C OBBCRVOO 2607 COOl 4W •2K/07 • S S : 3.284.135 $ 3.284.135 $ 70,652,062 
LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 4W -2/6/07 $ 43,452 . v. ? $ 43,452 $ 70,695,514 
LPV 052 07 T SALOP 302DD2C 08BCCO07 2507 C003 7A -2iem7 i - .v % 282.231 $ 282.231 $ 70,977.745 
LPV 125 07 TCD SALOP 302DD2C 08BCCO04 2507 COOl IV • 5/7/07 $ 141.526 $ 141.526 $ 71,119.271 
LPV 125 07 TCD SALOP 302OD2C 0BBCCO04 2507 COOl 2Y -5/7/07 % 1.668.839 $ 1,668,839 $ 72.788.110 
LPV 125 07 TCD SALOP 302DO2C 08BCCO04 2507 COOl 3W - 5/7/07 $ 93.698 $ 93,698 $ 72,881.808 
LRA 021 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 3W -5/7/07 i 858.706 $ 858,706 $ 73.740.514 
LRA 021 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 3W -snm s 217.284 $ 217,284 $ 73.957.798 
LRA 021 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4X -5/7/07 s 3,468,312 S 3.468.312 $ 77.426,110 
LPV 125 07 TCD BALOP 302DD2C 0BBCCO04 2507 C003 8 - 5/7/07 I 57.200 $ 57.200 $ 77.483.310 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 1W- 7/12m7 $ 66.008 

• •̂ 
$ 66,008 % 77,549,318 

LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 2 Z - 7/12107 % 949.510 $ 949,510 % 78,498,828 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 3X- 7/12A)7 $ 85.638 • ".f̂  • $ 85,638 $ 78,584,466 
LRA 037 07 T 8AL0R 302DD2C OSBCRVOO 2507 COOl 4 Y - 7/12107 % 1,025,484 % 1,025,484 % 79,609,950 
LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4 Y . 7/12/07 % 63.652 $ 63,652 $ 79,673,602 
LRV 009 07 T 9ALOE 302DC6C OBBCRVOO 2507 COOl 4 Y - 7/12/07 % 400.000 $ 400,000 % 80.073,602 
LPV 166 07 T SALOP 302DD2C 08BCCOO4 2507 COOl 7 C - 7/12/07 \ 10.500 $ 10,500 J 80,084,102 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 7 C - 7/12A)7 $ 99208 $ 99,208 % 80,183,310 
LPV 188 07 TCD BALOP 302DD2C 08BCCO04 2507 COOl IX •BI2J07 $ 71.416 % 71,416 % 80,254,726 
D7P041 07 T 72DP 302DD20 HQOOBMOO 2507 IX •SO/07 % 26.943 $ 26,943 $ 80,281,669 
LPV 188 07 TCD SALOP 302DD2C 0SBCCO04 2507 COOl 2AA -som7 $ 1.126.923 $ 1,126,923 $ 81,408,592 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 3Y -BOX>7 s 23.057 $ 23,057 $ 81,431,649 
LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl AZ -8/2/07 % 99.208 S 99,206 $ 81.630.857 
LRA 03B 07 T SALOR 302DD2C OBBCRVOO 2507 COOl AZ -BO/07 i $ 2.248.429 S 2,248,429 S 63,779,286 
LPV 188 07 TCD SALOP 302DD2C 08BCCO04 2507 COOl AZ -SO/07 $ 62.225 % 62,225 $ 83,841,511 
LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 70 -BOm7 I (99.208) S (99,208) S 83,742,303 
LPV 166 07 TCD BALOP 302DD2C 0BBCCO04 2507 COOl 70 -som $ 104.516 $ 104,516 $ 83,846,819 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 SA -s/2/07 S 266.677 J 266.677 S 84.113.496 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 SA -som7 s 133.323 $ 133,323 $ 84,246,819 
D7P042 07 T 72DP 302DD20 HQOOBMOO 2507 SA -e/2/07 s 335.000 $ 335,000 % 84,581,819 
2W6E62 0607 C3 262W0NN 405FS4A 2571 SA -s/2107 $ 40.000 % 40,000 % 64,621,819 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 9-ai2A)7 $ 100.000 $ 100,000 $ 84,721,819 
LPV 186 07 TCD SALOP 302DD2C 08BCCO04 2507 COOl 1Y -9/4A)7 $ 62.225 S 62,225 $ 84,784,044 
LPV 222 07 T SALOP 302DD2C 0BBCCO04 2507 COOl 1Y - 9/4/07 $ 62.295 $ 62,295 % 84,846,339 
LPV 222 07 TCD SALOP 302DD2C 0SBCCO04 2507 COOl 2BB - 9/4/07 S 403.425 $ 403,425 $ 85,249,764 
LPV 222 07 T SALOP 302DD2C 0SBCCO04 2507 COOl 2BB -9/Am7 $ 204.147 $ 204,147 $ 85,453,911 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 $ 221.810 $ 221,810 $ 85,675,721 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 $ 28.190 $ 28,190 S 85,703,911 
D7P060 07 TCD 72DP 302DD2C H<300BM00 2507 2BB - 9/4/07 S 88.423 $ 88,423 % 85,792,334 
LPV 222 07 TCD SALOP 302DD2C 0SBCCO04 2507 COOl 3Z - 9/4/07 $ 89.086 $ S9,0S6 % 85,861,420 
LPV 188 07 TCD SALOP 302DD2C 08BCCO04 2507 COOl AAA -a/Am/ $ (62.225) $ (62225) $ 85,819,195 
LPV 222 07 TCD SALOP 302DD2C 0SBCCO04 2507 C001 AAA - 9/4/07 S 296.972 $ 296,972 $ 86,116,167 
LRA 046 07 TCD SALOR 302DD2C OBBCRVOO 2507 COOl AAA - 9/4/07 % 246.631 $ 246,631 $ 86,362,798 
LRV 021 07 TCD BALOE 302DC6C OBBCRVOO 2507 COOl AAA -a/Am % SI,316 $ 81,316 $ 86,444,114 
LRV 021 07 T SALOE 302OC6C OBBCRVOO 2507 COOl AAA - 9/4/07 S 31.263 S 31,283 $ 86,475,397 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 7E - 9/4/07 S 1.577 $ 1,577 $ 86,476,974 
LPV233 07 T SALOP 302DD2C 08BCCO04 2507 COOl IZ - 10/11/07 $ 154.886 % 154,886 $ 86,631,860 
LPV233 07 T SALOP 302DD2C 08BCCO04 2507 COOl 2 C C - 10/11/07 $ 60.220 $ 60,220 $ 86,692,080 
LPV227 07 T SALOP 302DD2C 0BSCCO04 2507 COOl 2 C C - 10/11/07 % 10.000 t 10,000 $ 86,702,080 
Lf>V240 07 T SALOP 302DD2C 08BCCO04 2507 COOl 2CC-10/11/07 S 7.160 $ 7,160 $ 86,709,240 
D7P0S4 07 TCD 72DP 302DD2C OSBCTAOO 2507 2 C C - 10/11/07 t 149.830 $ 149,830 $ 86,859,070 
D7P0S6 07 TCD 72DP 302D<:»C OBBCTAOO 2507 2CC-10/11/07 $ 1.206.648 $ 1.206.648 $ 88,065,718 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 3 A A - 10/11/07 $ 214.799 J 214,799 % 68,280,517 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 BAA- 10/11/07 $ 16.724 $ 16,724 $ 88,297.241 
LftAOSI 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4 B B - 10/11A)7 i 7.305 $ 7,305 $ 88.304.546 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507 7F-10/11/07 % 5.308 S 5,308 $ 88.309.854 
D7P0B4 07 T 72DP 302DO2C OBBCTAOO 2507 SC-10/11/07 % 229.680 $ 229,680 $ 88.539.534 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 98-10/11/07 $ 3.659 % 3,659 $ BB.S43.193 
D7P0S6 07 TCD 72DP 302DC6C OBBCTAOO 2507 2EE - 1/8/08 S (1.206.648) S (1.206,648) $ 87,336.545 
D7P086 07 TCD 72DP 302DC6C OSBCTAOO 2507 BE - 1/8/08 % 1.206.648 $ 1.206.648 $ 88,543,193 
LRA021 07 T SALOR 302DD2C OSBCFtVOO 2507 COOl 3CC - 1/8/08 $ (1.075.990) $ (1.075.990) % 87,467,203 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 3CC -1/8/08 % (130.656) $ (130,658) $ 87,336,545 
LRA021 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 2EE - 1/8/08 $ 1.075.990 $ 1,075,990 $ 88,412.535 
D7P064 07 TCO 72DP 302DO2C OSBCTAOO 2507 2EE • 1/8/08 t 130.65S % 130,658 $ 88.543.193 
D7P0S4 07 T 72DP 302DD2C OBBCTAOO 2507 SF -3/3/08 $ (229.680) $ (229,680) $ 88,313,513 
D7P0B4 07 T 72DP 302DD2C OSBCTAOO 2507 BDD 3/3/08 % 229.680 $ 229,680 $ 88,543.193 
LfAro21 OS T SALOP 302DD2C 08BCCO04 2507 COOl 1AA- 12/3/07 s 480.584 S 480.584 $ 89.023.777 
LPV021 08 T SALOP 302DD2C 06BCCOO4 2507 COOl 2 D D - 12/3/07 $ 538.446 % 538.446 $ 89.562.223 
LRA004 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 2DD- 12n/07 $ 2.151.312 $ 2.151.312 $ 91.713.535 
LRA004 08 T SALOR 302DD2C OBBCRVOO 2507 COOl . 3 B B - 12n/07 i 1.278.653 S 1,278.653 $ 92.992.138 
LRA004 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 3 B B - 12/3/07 i 1.366,261 $ 1.366.261 $ 94.358.449 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 WAF 8 WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

Bniooii Database & Design & Rl /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

GenI Support Oversight PE Study Remediation Oversighl Oversight Areas applied to WAFs 
tltal are green LPV046 LRVOIS LRV019 LRV094 LRV023 

088CV004 OSBCRVOO OSBCRVOO 0BBCC004 OSBCRVOO 
LRA004 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 4 C C - 2A)3/07 S 1,633.739 $ 1.633.739 $ 95.992.188 

LRA004 08 T S/kLOR 302DD2C OSBCRVOO 2507 COOl 4 C C - 2/03/07 s 320.034 $ 320,034 $ 96.312.222 

LPV021 OS T SALOP 302DD2C Q8BCCO04 2507 COOl 7 G - 2/03/07 $ 8.223 $ 8,223 i 96.320,445 

LPV021 08 T SALOP 302DD2C Q8BCCO04 2507 COOl 8 D - 2103m7 $ 65.307 $ 65,307 $ 96,385,752 

LPV021 08 T BALOP 302DD2C 0SBCCO04 2507 COOl SF -3/3/08 $ (65.307) $ (65,307) $ 96,320,445 

LPV021 OS T SALOP 302DD2C Q8BCCO04 2507 COOl BDD •3/3/OB S 65.307 $ 65.307 $ 96,385,752 

LRA017 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 1BB 3111/08 ; I 109.537 i . 109,537 s 96,495,289 

LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 2FF 3/11/08 i 1.571.896 $ 1,571,896 $ 98,067.185 

LRA017 08 T SALOR 302DD2C OBBCRVOO 2507 COOl BEE 3/11/08 $ 776,098 $ 776,098 $ 98,843.283 

LRA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 4DD 3/11/OS $ 222.436 i 222,435 $ 99,065,718 

LRA017 08 T SALOR 302DO2C OSBCRVOO 2507 COOl 4DD 3/11/08 $ 2.376.245 $ 2,376,245 $ 101,441,963 

LRA017 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 7H 3/11/08 i 193.789 $ 193,789 $ 101,635,752 

LPV069 08 T SALOP 302DD2C OSBCBDOB 2507 COOl 9C 3/11/08 i 15.000 $ 15,000 s 101,650,752 

LftA027 OST SALOR 302DD2C OSBCRVOO 2507 COOl ICC 5/19/08 $ 99.399 $ 99.399 $ 101.750.151 

LRA027 OST BALOR 3020D2C OBBCRVOO 2507 COOl 2GG 5/19/08 i 552.004 $ 552,004 $ 102.302.155 

LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl BFF 5/19/08 s 126.452 $ 126,452 $ 102.428.607 

LPV102 OS TCD ALOP 302DD2C 08BCCOO4 2507 COOl 3FF 5/19/08 i 313.013 $ 313,013 $ 102.741,620 

LRA027 OST SALOR 302DD2C OSBCRVOO 2507 COOl 4EE 5/19/08 $ 2.972.145 $ 2,972,145 $ 105,713,765 

LPV102 08 TCD ALOP 302DD2C 08BCCO04 2507 COOl 71 5/19/08 $ 628.456 S 628,456 s 106,342,221 

LPV102 08 TCD AJ.OP 302DD2C 08BCCOO4 2507 COOl SH 5/19/08 $ 200.000 $ 200,000 $ 106,542,221 

LPV102 OS TCD ALOP 302DD2C 08BCCO04 2507 COOl 9D 5/19/08 $ 50.000 $ 50,000 $ 106,592,221 

LPV102 OS TCD ALOP 302DD2C 08BCCOO4 2507 COOl 9E S/25/08 $ (50.000) $ (50,000) $ 106,542.221 

LPV102 08 TCD ALOP 302DD2C 08BCCO04 2507 COOl 2HH 6/25/08 i 50.000 $ 50,000 % 106.592.221 
LPV167 08 T SALOP 302DD2C 0SBCCO04 2507 COOl 1DD 6/25/08 $ 66,064 $ 66,064 $ 106.658.285 

LPV167 08 T SALOP 302DD2C 0BBCCO04 2507 COOl 211 6/25/08 t 40.600 $ 40,600 $ 106.698.885 
LPV167 08 T BALOP 302DD2C 08BCCO04 2507 COOl BGG 6/25/08 i 27.085 t 27,085 $ 106.725,970 

LPV1S7 OS T SALOP 302DD2C 0SBCCO04 2507 COOl 4FF 6/25/08 $ 31.262 S 31,262 $ 106,757,232 
LPV167 08 TCD SALOP 302DDSC 08BCCO04 2507 COOl 4FF 6/25/OS s 536.000 $ 536,000 $ 107.293.232 

LRA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 4FF 6/25/08 i 750.000 $ 750,000 s 108,043232 
LPV167 08 T SALOP 302DD2C 08BCCO04 2507 COOl 7J 6/25/08 $ 2.056 $ 2,056 s 108,045,288 

LPV160 08 TCD SALOP 302DD2C OSBCBDOB 2507 COOl 9F 6/25/OB $ 100.000 $ 100,000 $ 108,145,288 

LRA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 2JJ 7/24/08 i 737.548 S 737,548 $ 108,882.836 
LRA034 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 3HH 7/24/08 $ 12.452 $ 12,452 $ 108.895.288 

LPV167 OS TCD SALOP 302DD5C 08BCCO04 2507 COOl BHH 7/24/08 $ 513.240 $ 513,240 $ 109.408.528 

LRA034 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 4GG 7/24/08 i (750.000) $ (750,000) $ 108,658,528 
LPV167 OB TCD SALOP 3020D2C 08BCCO04 2507 COOl 4GG -7/24/08 s (513240) $ (513,240) % 108,145,288 

LRA027 OST BALOR 302DD2C OBBCRVOO 2507 COOl 1EE -S/25/08 $ (99,399) $ (99,399) s 108,045,889 

LPV167 OS T SALOP 302DD2C D8BCCOa4 2507 COOl 1EE -812Sm I (66.064) $ (66,064) % 107,979,825 

LSP096 OS TR2B OSLRABC 302DD2C 08BCCO04 2507 COOl 1EE aosm i 400.609 i 400,609 $ 108,380,434 

LSP096 OS TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl 1EE sosms i 99.399 $ 99,399 $ 108,479,833 
LRA027 OST SALOR 302DD2C OSBCRVOO 2507 COOl 2KK -8/25/OS $ (552.004) $ (552.004) $ 107,927,829 

LPV102 08 TCO ALOP 302DD2C 08BCCO04 2507 COOl 2KK - 8Q5/08 i (50,000) i (50.000) $ 107,877,829 
LPV167 08 T BALOP 302DD2C 08BCCO04 2507 COOl 2KK - 8/25/08 J (40,600) $ (40,600) $ 107.837.229 
LfiA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 2KK -8/25/08 i (737,548) J (737,548) $ 107.099.681 

LSP096 08 TR2B OSLRABC 302DD2C 0SBCCO04 2507 COOl 2KK • sosms J 1.517.862 S 1,517,862 $ 108.617.543 

LSP096 OS TR2B 08Lf!/\BC 302OD2C OSBCRVOO 2507 COOl 2KK -8/25/08 $ 1.414.693 $ 1,414,693 $ 110.032236 

LRA034 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 311 -8/25/08 $ (12.452) i (12,452) $ 110.019.784 
LRA027 OST SALOR 302DD2C OSBCRVOO 2507 C001 311 -8/25/OB $ (126.452) $ (126,452) s 109,893,332 
LPV167 08 T BALOP 302DD2C 08BCCO04 2507 COOl 311 -8/25/08 i (27.085) $ (27,085) s 109,866,247 

LPV167 08 TCD BALOP 302DD2C 08BCCOO4 2507 COOl 311 - 8/25/08 i (513.240) $ (513240) $ 109,353,007 

LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl 311 • sosms S (313.013) $ (313.013) $ 109,039,994 

LSP096 08 TR2B OBLRABC 302DD2C OBBCCCXM 2507 COOl 311 •sosms $ 756.412 $ 756,412 $ 109,796,406 

LSP096 OS TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl 311 -8/25/08 $ 1.240.620 $ 1.240.620 $ 111,037,026 
LRA027 OST SALOR 302DD2C OSBCRVOO 2507 COOl 4HH - 8/25/06 i (2.972.145) $ (2,972,145) $ 108,064,881 

LPV167 08 T SALOP 302DD2C 0BBCCO04 2507 COOl 4HH -8/25/08 J (31.262) $ (31,262) $ 108,033,619 

LPV167 08 TCD BALOP 302DD2C 0BBCCOO4 2507 COOl 4HH • sosms t (22.760) i (22,760) $ 108,010,859 

LSP096 OS TR2B OBLRABC 302DD2C OSBCCOtM 2507 COOl 4HH -sosm $ 150.948 $ 150,945 $ 108,161.807 

LSP096 08 TR2B OSLR/kBC 302OD2C OSBCRVOO 2507 COOl 4HH •sosms $ 995287 $ 995.287 $ 109.157.094 

LSP096 OS TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl 4HH -sosm t 6.079.099 i 6.079.099 $ 115.236.193 
LPV167 OS T SALOP 302DD2C 0SBCCO04 2507 COOl 7K -BOSmB S (2.056) $ (2.056) $ 115234,137 

LPV102 OS TCD ALOP 302DD2C 0SBCCO04 2507 COOl 7K -sosms % (628.456) $ (62S.4S6) $ 114.605.681 
LSP096 08 TTt2B O S L f ^ C 302DD2C 08BCCOO4 2507 COOl 7K -sosm i 636.679 i 636.679 $ 115,242,360 

LPV102 08 TCD ALOP 302DO2C 08BCCOO4 2507 COOl BJ - 8/2sms $ (200.000) $ (200.000) $ 115,042,360 

LSP096 08 TR2B OBLR/kBC 302DD2C 08BCCO04 2507 COOl BJ • SOS/OS S 208.392 $ 206,392 $ 115,250,752 

LPV1S0 08 TCD SALOP 302DD2C OSBCBDOB 2507 COOl 9G -sosms $ (100,000) $ (100,000) $ 115.150,752 
LSP096 OS TR2B OSLftABC 302DD2C OSBCBDOB 2507 COOl 9G • sosm $ 100,000 $ 100.000 $ 115,250,752 

LSP096 08 TR2B OSLftABC 302DD2C OBBCBDOB 2507 COOl 9 H . 10/17/08 $ (100,000) $ (100.000) $ 115.150,752 

LPV242 08 TCD 8/kLOP 302OD2C OSBCBDOB 2507 COOl 9H - 10/17/08 $ 100.000 $ 100.000 s 115,250,752 

LSP002 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOl 1FF- lOosm i 220.132 $ 220.132 $ 115.470.884 

LSP002 09 TR2B OBLR/kBC 302DD2C 08BCCO04 2506 COOl 2 a - lOosm i 1.165.140 $ 1.165.140 t 116.636.024 

LSP002 09 TR2B OBLRABC 302DD2C 0SBCCO04 2506 COOl 3 J J - 10/28/08 $ 469.728 1 $ 469.728 s 117.105.752 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale WAF No. 1 W/kF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Total 
8/31/2011 Database & Design & Rl /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

GenI Support Oversight PE Study Remediation Oversight Oversight Areas applied to WAFs 
that are green LPV046 LRVOIS LRVOl 9 LRV094 LRV023 

08BCV004 OSBCRVOO OBBCRVOO 08BCC004 OBBCRVOO 
P O P extension only 411 - 10/28/08 S $ $ 117,105.752 
f ^ P exienston only 7 L - 10/28/08 $ $ t 117,105.752 
P O P extension only . SK - 10/28/08 $ $ $ 117,105,752 
P O P extension only ' A 91 - loosms $ $ $ 117,105,752 
LSP002 09 TR2B OBLftABC 302DD2C 0SBCCO05 2506 C006 10-10/2Bm $ y / - 1.085,000 $ 1,085,000 S 118,190,752 
LRAOl 7 OS T SALOR 302DD2C OBBCRVOO 2507 COOl 7M 12/16/08 $ (193.789) $ (193,789) $ 117,996,963 
LSP096 OS TR2B OBLRABC 302DD2C OSBCRVOO 2507 COOl 3 K K - 12/16/08 $ (150.948) $ (150,948) s 117,846.015 
LSP096 08 TR2B OBLRABC 302DD2C 0SBCCO04 2507 COOl BKK - 12/16/08 S 150.948 $ 150.948 s 117,996,963 
LSP096 08 TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl 4 J J - 12/16/08 $ 150.948 $ 150.948 $ 118,147,911 
LSP096 OS TR2B OSLRABC 302DD2C 0SBCCO04 2507 COOl 4 J J - 12/16/08 $ (150.948) $ (150,948) $ 117,996,963 
LRA017 08 T BALOR 302DD2C OSBCRVOO 2507 COOl AJJ-12116m $ 193.789 S 193.789 $ 118,190,752 
LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 1 G G - 12/1S/08 $ 364.989 S 364.989 $ 118,555,741 
LSP013 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl 2 M M - 12/16/08 i 1.480.042 $ 1.480.042 $ 120,035,783 
LSP013 09 TR2B OSLRABC 3020D2C 08BCCO04 2506 COOl 2 M M - 12/16/08 i 700.000 S 700,000 $ 120.735.783 
LSP013 09 TR2B OSLftABC 302DD2C OSBCRVOO 2506 COOl 3 a - 12/16/08 s 58.103 $ 58,103 $ 120.793,866 
LSP013 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 4 K K - 12/16/08 $ 330.883 s 330,883 i 121,124,769 
LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 7N-12/16/08 ... i 3.267 $ 3,267 s 121,128,036 
LSP013 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl SL - 12/16/08 $ 12.716 $ 12,716 $ 121.140,752 
LSP014 09 TR2B 0SLBC03 302DD2C OSBCBDOB 2506 COOl 9J-12/16/06 $ 26.000 $ 26,000 $ 121.166.752 
LSP013 09 TR2B OSLRABC 302DD2C 0SBCCO05 2506 C006 10A- 12/16/06 $ 190.000 $ 190,000 $ 121.356.752 
C9H001 09 T SOC 501E52C HQOOGEOO 2506 11 -2/18/09 $ 19.440 $ 19,440 $ 121.376.192 
C9H001 09/10 B SOC 501E52C 2506 11-2/18/09 S 88.560 $ 88,560 $ 121.464.752 
LSP072 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl IHH-4/9/09 $ 389.602 $ 389,602 s 121,854,354 
LSP072 09 TR2B OSLftABC 302DD2C OSBCRVOO 2506 COOl 2NN - 4/9/09 i 2.465,206 $ 2,465,206 $ 124,319.560 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl ALL-A/ama s 5.000.000 $ 5,000,000 s 129,319.560 
LSP072 09 Tft2B OBLRABC 302DD2C OBBCRVOO 2506 COOl ALL-A/9/09 i 4.076.011 $ 4,076,011 s 133,395,571 
LSP072 09 Tfl2B OBLftABC 302DD2C OSBCRVOO 2506 C001 70 • 4/9/09 i 69.181 $ 69,181 $ 133,464,752 
LPV124 09 T SALOP 302DD2C OSBCSWOO 2506 C002 11A-4/9/09 $ 56.610 s 56,610 i 133,521,362 
LSP013 09 Tft2B OBLRABC 302DD2C 0BBCCO04 2506 COOl 2.00 - 5/1/09 i (12,716) % (12,716) s 133,508,646 
LSP013 09 TR2B OBLftABC 302DD2C OSBCRVOO 2506 COOl 2.00 - 5/1/09 i 12,716 i 12,716 s 133,521,362 
LSP013 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl SM-5/1/09 S (12.716) $ (12,716) $ 133,508,646 
LSP013 09 TR2B OSLRABC 302DD2C 08BCCO04 2506 COOl SM -5/1/09 s 12.716 $ 12,716 $ 133,521,362 
LSP002 09 Tft2B OSLftABC 302DD2C OBBCCOOS 2506 C006 10B-8/13/09 $ (313.200) $ (313,200) s 133,208,162 
LSP002 09 TR2B OSLRABC 302DD2C 08BCCO04 2506 C006 10B-8/13/09 i 313.200 $ 313200 s 133,521.362 
LSP002 09 TR2B OSLRABC 302DD2C 0SBCCO04 2506 C006 10B-8/13AI9 $ (B1B.200) $ (313,200) i 133,208,162 
LSP002 09 TR2B OSLRABC 302DO2C OSBCCCXM 2506 C006 3MM-B/13ra9 s 313200 $ 313,200 $ 133,521,362 
LPV124 09 T SALOP 302DD2C OBBCSWOO 2506 C002 11 B - S/6A19 $ (56.610) $ (56,610) s 133,464,752 
LSP201 09 TR28 OSLRABC 302DD2C OSBCRVOO 2506 COOl 1.11-8/17/09 $ 208.137 $ 208,137 $ 133,672,889 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 2PP - 8/17/09 % 1.031.072 $ 1,031,072 $ 134,703,961 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 2PP-8/17/09 i 1.000,000 s 1,000,000 $ 135,703,961 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl AUM-8/17/09 s 2.960,791 $ 2,960.791 $ 136.664,752 
LSP002 09 TR2B OSLRABC 302DD2C 08BCCO04 2506 C006 BNN - 9/28/09 i (100.000) s (100,000) $ 138,564,752 
LSP002 09 Tft2B OSLftABC 302DD2C 08BCCO04 2506 C006 2QQ • 9/28/09 i 100.000 s 100,000 $ 138,664,752 
LSP013 09 TR2B OSLRABC B02DD2C 0SBCCO04 2506 COOl I J J - 12/15/09 t 168.401 $ 168.401 $ 138.833.153 
LSP013 09 TR2B OSLRABC 302DD2C 0SBCCO04 2506 COOl IOC - 12/16/09 t - n i (168.401) s (168.401) $ 138.664.752 
LSP013 09 TR28 OSLRABC 302DD2C 0SBCCO04 2506 COOl 2SS-7 /1 /10 t (200.000) $ (200.000) $ 138.464.752 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 4.00 - 6/29/10 i (400,000) s (400.000) $ 138.064.752 
LSP201 09 TR2B OSLRABC 302DD2C 08BCCO04 2506 COOl 4.00 - 6/29/10 i 400,000 s 400.000 $ 138.464.752 
LSP201 09 TR2B OSLRABC 302DD2C 08BCCO04 2506 COOl 4PP-7 /1 /10 s (400,000) $ (400.000) $ 138.064.752 
LSP002 09 TR2B OSLRABC 302DD2C 0SBCCO05 2506 C006 1OD-6C9/10 $ (500.000) $ (500.000) $ 137,564.752 
LSP002 09 TR2B OSLRABC 302DD2C 0SBCCO04 2506 C006 10.D-6/29/10 $ 500.000 S 500.000 $ 138.064.752 
LSP002 09 TR2B OSLRABC 302DO2C 0S8CCO04 2506 C006 10E-7/1/10 $ (500.000) $ (500.000) $ 137.564.752 
LSP013 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 COOl S'O'-7/1/10 i 200.000 $ 200,000 s 137.764.752 
LSP201 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl S'O'-7/1/10 i 400.000 $ 400,000 $ 138.164.752 
LSP002 09 TR2B OSLRABC 302DD2C 088CCO04 2506 C006 B'O-7/1/10 i 500.000 $ 500,000 $ 138,664,752 
LSP169 10 TR2B 08LBC03 302DD2C OBBCBDOB 2506 COOl 9 L - 10/14/10 $ 100,000 $ 100,000 s 138,764,752 
LSP013 11 TR2B OBLBCOB 302DD2C OBBCBDOB 2506 COOl 9M - SOW 2/3/11 i 400,000 $ 400,000 $ 139,164,752 
LSP013 11 TR2B OBLBCOB B02DD2C 08BCBD03 2506 COOl 9 N - S O W 6^0/11 i (200,000) $ (200,000) $ 138,964,752 
TOTAL WAFs i 7.334.685 $ 51.375,227 % 12.708,786 $ 62.043.406 $ 13.570 $ 26,582 i 1.156.482 s 3.359,956 i 544,659 s 293.399 $ 108.000 $ 138,964,752 $ 100,000 $ 2,692,257 $ 1,407,743 S 200,000 $ 2,019,990 

BALANCE FOR WAFS 

WAF No. 1 
Database & 

GenI Support 

WAF No. 2 
Design & 
Oversight 

WAF No. 3 
R l /CSS/ 

PE Study 

WAF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Oversight 

WAF No. 6 
Flyway 

Oversighl 

WAF No. 7 
Troy 

W A F S 
Toxicology 

W/kF 9 
Mine Support 

WAF 10 
Processing 

/kreas 

WAF 11 
DOJ 

Support 

TOTAL 

COMMITMENTS 
Volpe Engineering $ 4.480.896 $ 4.456.752 $ 896.135 S 3,604.768 $ 5.327 J $ 5275 J 284.345 $ 3S.E6E $ 32,575 $ 45,672 J 13,848.412 
Contracts S 2,572.369 $ 45,020,825 $ 11.356.828 $ 55,354,451 $ 5.134 $ 21.860 $ 1.108.987 S 2.620.501 $ 421,071 S 250,000 $ 59,908 $ 118,791.935 
Equip/supplies $ 46,321 $ 9,458 $ 4.863 % 863,378 $ $ i $ 25.879 i 166 i i 294 $ 950.359 
G&A $ 182,131 $ 1,800.379 $ 440.953 $ 2,201,245 $ 178 $ 3.712 $ 39.781 $ 109.188 i 16,883 S 7.935 $ 2,100 S 4.804.485 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS-WAF HISTORY 
8/31/2011 

WAF No/Date WAF No 1 
Database & 

GenI Support 

WAF No. 2 
Design & 
Overaight 

WAF No. 3 
R l /CSS/ 

PE Study 

WAF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Oversight 

WAF No. 6 
Flyway 

Oversight 

WAF No. 7 
Troy 

WAF 8 
Toxicology 

WAF 9 
Mine Support 

WAF 10 
Processing 

Areas 

WAF 11 
DOJ Support 

TOTAL Cum Tolal 
(Advances 

applied to W/kFs 
that are green 

PLANS-WAF HISTORY 
8/31/2011 

WAF No/Date WAF No 1 
Database & 

GenI Support 

WAF No. 2 
Design & 
Overaight 

WAF No. 3 
R l /CSS/ 

PE Study 

WAF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Oversight 

WAF No. 6 
Flyway 

Oversight 

WAF No. 7 
Troy 

WAF 8 
Toxicology 

WAF 9 
Mine Support 

WAF 10 
Processing 

Areas 

WAF 11 
DOJ Support 

TOTAL Cum Tolal 
(Advances 

applied to W/kFs 
that are green LPV046 LRVOIS LRVOl 9 LRV094 LRV023 

08BCV004 OSBCRVOO OSBCRVOO 08BCCOO4 OSBCRVOO 

TOTAL COMMITMENTS $ 7.281.717 $ 51,257.415 $ 12.698,779 $ 62,023,843 $ 10.639 $ 25.572 $ 1,154,044 $ 3,039.913 S 474,786 $ 290,510 $ 107,974 $ 138,395,191 

CURRENT. MONTH COMMITMENTS » 1.835 $ (59,365) S $ S $ $ S . (120.948) $ $ $ $ (178,478) 

Balance to Commit (WAFS less commitments) S 52.966 $ 87,812 $ 10,007 $ 19,563 i 2.931 S 1,010 $ 2,438 $ 320.043 $ 69,873 $ 2,889 % 26 $ 569,561 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

P L A N S - WAF HISTORY WAF No/Dale WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 WAF 8 WAF 9 WAF 10 WAF 11 TOTAL Cum Total 
8/31/2011 Database & Design & Rl /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

GenI Support Oversight PE Study Remediation Oversight Oversight Areas applied to W/kFs 
that are green LPV046 LRVOIS LRV019 LRV094 LRV023 

08BCV004 OBBCRVOO OSBCRVOO OSBCC004 OSBCRVOO 

A D V A N C E S WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL 
BBIOOII Datatiase 8, 

GenI Support 
Design & 
Oversight 

R l /CSS/ 
PE Study 

Cleanup & 
Remediation 

BNSF 
Oversight 

Flyway 
Oversighl 

TnDy Toxicology Mine Support Processing 
Areas 

DOJ 

Support 
July advance against LPV046 $ 100.000 $ J » $ $ 100,000 
Aug advance against LRVOIS $ 300.0B0 $ 284.920 $ 100.000 $ 100,000 $ 15.000 S 800.000 
Ist January advance against LRVOIS and LPV 412 i 221.660 $ 322,207 $ 1,348,390 $ 1.892257 
Ist January advance against LRV019 i 236.161 $ 771.562 S 1,007,743 
2nd January advance against LRV019 $ 130,355 $ 269,645 $ 400,000 
2nd January advance against LRV094 S 200,000 S 200,000 
2nd January advance against LRV023 $ 203.510 $ 1,706,454 $ 90,036 S 2,000,000 
2nd January advance against LPRV142 $ 300.000 J 300.000 
3nd January advance against LPRV142 $ 319.990 $ 319.990 
Apnl advance against LRV 031 (Wafs IE, 2D, 3D, 4D) $ 236.472 $ 1,883,588 $ (144,033) $ 1,650,973 $ 3.627.000 
July advance againsi LRV 026 (Wafs ID, 2C, BC, 4C) $ 27.363 $ 731.900 i 17,815 $ 122,922 t 900.000 
Augusi advance againsi LRV 015; LPV037; LRA 010 IF, 3B, 4B, part2E $ 470,552 $ 1,054.448 s 278,297 $ 321,703 $ 2.125.000 
Sept advance against LRA010 part4E $ 1,000,000 $ 1.000.000 
Sept advance against LRA010. LPV037 par t4E,2E, 3E,.SA $ 202.684 I 309,448 $ 67,868 $ 20.000 $ 600.000 
Sept advance against LPV0S5, LRA019 3F, 1G, 2F, 3F, part 4F $ 137,379 $ 817,726 s 462,496 $ 399 $ 1.418,000 
October advance against LRA019, LRA 034; LSP023 1H, par t2G,4F,6 /^ $ 256,390 $ 13.610 $ 2,690,000 S 40.000 $ 3.000.000 
December advance against LRA034, LRV011 2G, 3G. 4G. l i . part2h $ 59,537 $ 2.207.164 s 137,953 S 2,473,622 $ 4,878276 
Febroary advance against LPV253, 08BCCO04 21 s 165.000 % 165,000 
Febmary advance againsi LRA 057, OSBCRVOO IJ. 2J . 31.41 $ 202,047 $ 881.518 s 380,681 S (464,246) S 1,000,000 
Febroary advance againsi LRVOIS OSBCRVOO; LPV 037 part 2h. 3h. BJ. 4h. S 439.195 s 327,976 $ 825,983 $ (21.430) $ 1,571,724 
08BCBB06; LRVOl 1 OSBCRVOO; LRA 038 OSBCRVOO part 4J , 5B plus 5E i 
LPV044 0SBCCO04; LRA 008 OSBCRVOO s 
Credit IPAC May 6 $ (205,865) $ (42.459) $ (8,258) $ (13.418) t (270,000) 
May advance against LRAOOS OSBCRVOO part of 4J $ 1.000.000 $ 1,000,000 
June advance againsi LPV 044 OSBCCOtM part of 3J $ 205,865 S 205.865 
June advance against LRA 008 OSBCRVOO part of 4J $ 42,459 $ 42.459 
June advance againsi LRA 008 OSBCRVOO part of 4J s 1.403.027 $ 1.403.027 
June advance against LPV 044 OBBCCOtM part of IK $ 14,672 $ 14.672 
June advance against LRA 008 08BCR\/00 part of IK $ 257,2BB $ 257.288 
June advance against LRA 008 OSBCRVOO 2K $ 1.796.160 $ 1,796.160 
June advance against LRA 019 OSBCRVOO IL $ B2.209 i 82.209 
June advance against LPV 095 OSBCCOtM IL $ 56,090 $ 56,090 
June advance against LRA 019 OSBCRVOO part2L $ 783.230 $ 783230 
Aug advance against LRA 019 OSBCRVOO part of 2L $ 128.019 $ 128,019 
Aug advance againsi W4X607 part of BK $ 30,000.00 i 30,000 
Aug advance againsi LPV 095 05 08BCCC304 part of 3K $ 3.910.00 $ 3,910 
Aug advance against LRA 019 OSBCRVOO 4K $ 1,406.542 $ 1,406,542 
Aug advance against LRA 019 OSBCRVOO IM $ 70,723 $ 70,723 
Aug advance againsi LPV 095 05 08BCCO04 IM $ 133,793 $ 133,793 
Aug advance against LRA 019 OSBCRVOO part of 2M i 2.695.013 $ 2,695,013 
Nov advance against LPV22a 0SBCCO04 part of IN $ 51,529 $ 51,529 
Nov advance against LRA 019 OSBCRVOO 2M % 547.005 $ 547,005 
Nov advance against LRA 019 OBBCRVOO 4L s 3.537.259 $ 3.537.259 
Nov advance againsi LPV 095 08BCCO04 3L $ 16,207 $ 16.207 
Jan advance against LRV011 OSBCRVOO BN s 52,423 $ 52.423 
Jan advance against LPV229 08BCC(DfM IN $ 51,127 $ 51,127 
Jan advance againsi LPV229 OSBCCOtM 2N s 443.344 $ 443,344 
Jan advance against LR/ka4S OSBCRVOO 2N $ 632.398 $ 632,398 
Jan advance againsi LR/k046 OSBCRk/OO 3M s 327,882 $ 327,882 
Jan advance againsi LRA046 OSBCRk/OO 4M $ 31,320 $ 31,320 
Jan advance against LRAOOl OSBCRVOO 1 "0- t 5,SS5 $ 5,885 
Jan advance againsi LR/kOOl OSBCRVOO $ 1.384.773 $ 1,384,773 
Jan advance against LRAOOl OSBCRVOO BN $ 360211 $ 360211 
Jan advance againsi LRAOOl OSBCRVOO 4N $ 49,131 $ 49,131 
Jan advance against LPV037 08BCBB06 Partial 5D S 8,206 $ 8,206 
Feb advance againsi LPV037 0SBCBB06 Parlial 5D $ 52 $ 52 
Advance trf in Volpe's reconis to match EPA records from LPV229 to LRA 007 i (51,127) s (443.344) i 494,471 t 
Advance tri in Volpe's records to match EPA records from LPV037 to LRA007 s 8,206 i (8,206) $ 
Mar advance againsi LPV037; LPV 229 partial IN, partial 2N $ 51,127 s 443.344 $ 8,206 $ 502,677 
Mar advance against LRA 007 3"0"; partial 2P $ 1.62S.261 $ 4,661 $ 1,632,922 
April advance against LRA 007 partial 2P $ 1,503,200 i 1,503,200 
May advance against LRA 007 balance 2P s 297,660 S 297,660 
May advance againsi LRA 007 partial IP $ 312,540 $ 312,540 
June advance againsi LRA 007 partial IP; partial IO $ 97.153 s 2,504,847 $ 2,602,000 
July advance against LRA 007 4' '0- - 4/5/06 $ 849,000 i 849,000 
July advance against LRV 007 10 - 5/30/06 $ (33.538.00) $ (33,538) 
July advance against LRV 007 2Q - 5/30/06 % 320,679.00 $ 320,679 

$ . 100,000 
$ 800,000 
% 1,292,257 

$ 1,007,743 
S 400,000 

$ 200,000 
$ 2,000,000 

$ 19,990 

$ 600,000 

s 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. S WAF No. 7 WAF 8 WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

8/31/2011 Database & Design & Rl /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

GenI Support Oversight PE Study Remediation Oversight Oversight Areas applied to WAFs GenI Support Oversight 
that are green LPV046 LRVOIS LRV019 LRV094 LRV023 

OBBCV004 OBBCRVOO OSBCRVOO 08BCC004 OSBCRVOO 

July advance againsi LRV 007 3P - 5/30/06 $ 67.026.00 $ 67,026 

July advance against LRV 007 4P - 5/30/06 $ 1,945,833.00 $ 1,945,833 

July advance againsi LRV 007 4S - 8ro9/06 $ (170,290.00) $ (170,290) 

July advance against LRA 007 4S - 8/09/06 s 170.290.00 $ 170290 

July advance against LRA 007 2T and 3S 8/9/06 $ 423.644.00 $ (423.644.00) $ 
July advance against LRA 027 IR-6/12/06 i 114,065.00 $ 114.065 

July advance againsi LRA 027 2R-6/12/06 i 453.166.60 $ 453,167 

Aug advance against LRA 027 2R-6112106 $ 870.565 S 870.565 

Aug advance against LRA 027 3Q-e/12m $ 311,164 S 311.164 

Aug advance against LRA 027 AQ-6/12/06 s 1.436,784 $ 1.436,784 

Sep advance against LRA 027 partial 4 0 6/12/06 t 314,255 i 314255 

Sep advance against LRA 036 partial IS 8/8/06 s 35,041 $ 35,041 

Oct advance againsi LRA 036 partial IS 8/8/06 I 374,519 $ 374,519 

Oct advance against LRA 036 partial 2S 8/8/06 $ 61.403 $ 61.403 

Nov advance against LRA 036 partial 2S 8/8/06 $ 1,961,373 $ 1.961.373 

Nov advance against LRA 036 partial 4R 8/8/06 i 274,761 t 274.761 

Decemtier advance against LRA036 partial 4R 8/8/06 i 1.117,407 J 1.117,407 

[December advance againsi LPV 169 BR 8/8/06 S 235,000 $ 235,000 

December advance againsi LPV 226 IT 10/24/06 % 2,464 $ 2,484 

December advance against LPV 226 2 V - 10/24/06 S 365,891 $ 365,891 

December advance against LPV 226 3T - 10/24/06 $ 7,125 $ 7,125 

January advance against LRA 036 2U and 4T-9/22/06 $ (159,018) $ 159,018 i 
January advance against LRA 036 2 W - 12/12/06 $ 68,858 % 68.858 

January advance againsi LRA 036 AV-12112m $ (68.858) $ (68,858) 

January advance against LRA 002 2W- 12112106 $ 917,515 % 917,515 

January advance againsi LPV 019 7-12112106 $ 35.000 S 35,000 

January advance against LPV 019 BU - 12/12/06 $ 55,000 $ 55,000 

January advance against LPV 019 3 U - 12/12/06 t 55,000 i 55.000 

January advance against LPV 019 3 U - 12/12/06 $ 55.000 S 55.000 

January advance against LRA 002 30-12112m $ 782.485 $ 782,485 

/kpril advance against LRAOOS IU-2/6/07 s 452,925 $ 452,925 

April advance againsi LRAOOS partial 2X - 2^/07 $ 749,330 $ 749,330 

May advance against LRAOOS partial 2X - 2/6/07 $ 20,828 $ 20,828 

June advance againsi LRA 005 partial 2X - 2/6/07 S 909,332 $ 909,332 

June advance againsi LRA 005 partial 3V - 2/6/07 $ 757.768 $ 757,768 

June advance against LFtA 005 partial 4W-2/6/07 $ 3284.135 $ 3,284,135 

July advance against LRA 005 partial 4W-2/6/07 $ 43,452 $ 43,452 

July advance againsi LPV 052 7A - 2/6/07 $ 282.231 $ 282.231 

July advance against LPV 125 IV - 5/7/07 i 141,526 $ 141.526 

July advance against LPV 125 2Y - 5/7/07 $ 1,66S,839 $ 1.668.839 

July attvance against LPV 125 partial 3W - 5/7/07 $ 93.696 $ 93.698 

July advance against LRA 021 partial 3W-5/7/07 $ 858.706 $ 858.706 

August advance against LRA 021 partial 3W-5/7/07 $ 217,284 S 217.284 

August advance against LRA 021 4X - 5/7/07 $ 3,466,312 S 3.468.312 

Augusi advance against LPV 125 8 - 5/7/07 $ 57,200 $ 57.200 

August advance against LRA 037 1W-7/12/07 % 66,008 S 66,008 

August advance againsi LRA 037 22-7/12/07 s 949,510 $ 949,510 

Augusi advance against LRA 037 3X-7/12/07 % 85,638 $ 85,638 

August advance against LRA 037 partial 4Y-7/12/07 % 1,025,484 $ 1,025,484 

September advance against LRA 037 partial 4Y-7/12/07 i 63,652 $ 63,652 

Septemtier advance againsi LRV 009 partial 4Y - 7/12/07 t 400,000 $ 400.000 

September advance againsi LPV 166 partial 7C - 7/12107 $ 10,500 $ 10.500 

September advance against LRA 037 parlial 7C-7/12/07 $ 99,208 $ 99.208 

October advance against LPV 188 07 TCO IX-8/2/07 $ 71,416 $ 71,416 

September advance against D7P041 IX-8/2/07 $ 26,943 $ 26,943 

October advance against LPV 188 07 TCD 2AA - 8/2107 $ 1.126.923 % 1,126,923 

September advance against D7P041 BY - B/2107 s 23,057 $ 23,057 

September advance against LRA 037 AZ - B/2107 s 99,208 J 9920B 

September advance against LftA 038 AZ-BO107 % 2,248,429 $ 2.248.429 

October advance against LPV 188 07 TCD AZ - snm $ 62,225 J 62225 

September advance against LRA 037 70-BO/07 t (99208) i (99.208) 

October advance against LPV 188 07 TCD 70 - 8/2/07 $ 104,516 $ 104.516 

Septemtier acfvance against D7P037 partial SA - 8/2AD7 s 266,677 $ 266,677 

October advance against D7P037 partial SA - 8/2A)7 % 133,323 $ 133,323 

October advance against D7P042 SA-8/2/07 i 335,000 $ 335,000 

October advance against 2V\£E62 SA- 8/2/07 i 40,000 $ 40,000 

C3t:tober advance againsi D7P0A1 9-8/2/07 S 100,000 $ 100,000 

October advance againsi LPV 188 07 TCD 1Y-9/4/07 $ 62,225 $ 62,225 

October advance againsi LPV 222 1Y-9/4/07 $ 62295 $ 62,295 

October advance againsi LPV 222 07 TCD 2BB - 9/4/07 $ 403,425 $ 403,425 

October advance against LPV 222 2BB - 9/4/07 $ 204,147 $ 204,147 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 W/kF No. 7 WAF 8 WAF 9 WAF 10 W/kF 11 TOTAL Cum Total 

8/31/2011 Database & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

. . . ... _ . . _ . . . . .̂ .. . . GenI Support C/versight PE Study Remediation Oversighl C^ersighl . — A r e a s applied to WAFs 

• • • • 
GenI Support C/versight PE Study Oversighl C^ersighl 

- • 
that are green - LPV046 LRVOIS LRV019 LRV094 LRV023 

06BC\/004 OBBCRVOO OBBCRVOO OSBCC004 OBBCRVOO 

Otrlotier advan<:e against D7P059 07 TCD 2BB - 9/4/07 $ 221,810 $ 221.810 

Orlober advance against LPV 188 07 TCD AAA - 9/4/07 $ (62225) % (62.225) 

Decemtier advance againsi D7P059 07 TCD 2BB - 9/4/07 $ 28,190 % 28,190 

December advance againsi D7P060 07 TCD 2BB - 9/4/07 i 88.423 $ 88.423 

December advance againsi LPV 222 07 TCD 3Z - 9/4/07 $ 89.086 $ 89.086 
December advance against LPV 222 07 TCD 4AA - 9/4/07 S 296.972 $ 296.972 
December advance against LRA 046 07 TCD 4AA - 9/4/07 $ 246.631 $ 246.631 

December advance againsi LRV 021 07 TCO 4AA - 9/4/07 $ 81.316 S 81.316 

December advance against LRV 021 07 T 4AA - 9/4/07 $ 31.283 $ 31,283 

December advance againsi O7P060 07 TCD 7E - 9/4/07 $ 1,577 s 1,577 

December advance against LPV233 07 T IZ - 10/11/07 S 154.866- s 154,886 

Decemtier advance againsi LPV233 07 T 2CC-10/11/07 i 60.220 $ 60,220 

December advance againsi LPV227 07 T 2CC-10/11/07 s 10.000 $ 10.000 

December advance againsi LPV240 07 T 2 C C - 10/11/07 s 7,160 $ 7.160 
December advance against D7P084 07 TCD 2CC-10/11/07 $ 149,830 $ 149,830 

Decemtier advance againsi D7P0B6 07 TCD pending WAF 8 trf $ 1.206.648 $ 1.206,648 

January advance against D7P0B4 07 TCD 3/kA - 10/11/07 $ 214,799 $ 214,799 
January advance against D7P084 07 T BAA - 10/11/07 $ 16,724 $ 16,724 

January advance againsi LRA051 07 T ABB-10/11/07 $ 7.305 s 7.305 

January advance against D7P084 07 T 7 F - 10/11/07 » 5.303 % 5.308 

January advantie against D7P0B4 07 T 9B-10/11/07 $ 3.659 $ 3.659 

January advance againsi LPV021 08 T 1AA- 12^V07 s 480.584 $ 480,584 

January advance against LPV021 08 T 2 D D - 12/3A)7 $ 538,446 $ 538,446 

January advance againsi LRA004 08 T 2DD-12/3/07 $ 2.151.312 $ 2,151.312 

January advance againsi LR/kOfM 08 T partial BBB 12/3/07 $ 1,278.653 s 1.278,653 

January advance againsi LRA021 07 T BCC and 2EE - 3/8/08 $ 1,075,990 $ (1,075.990) $ 
January advance againsi D7P0B4 07 TCD 3 C C a n d 2 E E - 3/8/OB $ 130.658 $ (130,658) s 
January advance against D7P084 07 T 72DP 3DD - 3/3/08 $ 229.680 % 229.680 

January advance against LPV021 06 T 7G - 12/03/07 $ 8.223 $ 8.223 

January advance againsi LPV021 OS T SD - 12rt)3/07 i 65.307 $ 65.307 

January advance against L F ^ 2 I 08 T SF-3^3/08 $ (65.307) $ (65,307) 

January advance againsi LPV021 OS T 3DD-3/3/08 J 65.307 s 65.307 

June advance against LRA004 08 T BBB - 12/3/07 i 1.366.261 s 1.366.261 

June advance against LRAOtM 08 T 4 C C - 12nfl)7 s 1.633.739 $ 1.633.739 

July advance against LRAOtM 08 T 4 C C - 12A)3/07 s 320,034 $ 320,034 
July advance againsi LRA017 08 T IBB-3/11/08 s 109.537 $ 109.537 

July advance against LRAOl7 OS T 2FF - 3/11/08 $ 1,571,896 $ 1.571.896 

July advance againsi LRAOl7 08 T 3EE-3/11/08 $ 776.098 % 776.098 -• 
July advance againsi LRA017 06 T 4DD-3/11/08 $ 222,435 $ 222,435 

August advance against LRA 017 T 4 D D - 3/11/08 S 2,376,245 $ 2,376.245 

August advance against L R A 0 1 7 T 7H - 3/11/08 » 193,789 s 193,769 

Augusi advance against LRA 017 T 9C - V11/08 $ 15.000 $ 15.000 
August advance against LSP 096 OSBCRVtX) 1EE-6/25/08 $ 99,399 $ 99.399 

August advance against LSP 096 OSBCRVOO 2KK - 8/25/08 $ 1,414,693. s 1.414,693 

Augusi advance against LSP 096 OSBCRVOO 311 - 6/25/08 $ 1240,620 i 1240.620 

August advance againsi LSP 096 OSBCRVOO 4HH - 8/25/08 s 995,287 s 995.287 

September advance against LSP 096 OSBCRVOO 4HH - 8/25/08 s 6,079,099 i 6.079.099 

October advance againsi LSP 096 OSBCCOtM 1 EE-8/25/OS s 400,609 s 400.609 

October advance against LSP 096 OSBCCCHM 2KK - 8/25/08 s 1,517,862 $ 1.517,862 

October advance againsi LSP 096 OSBCCCXM 311 - 8/25/08 $ 756,412 $ 756.412 

October advance againsi LSP 096 OSBCCOtM 4HH - SOSmB $ 150,948 s 150.948 

CJctober advance against LSP 096 OSBCCXXM 7K - 8/25/08 $ 636.679 % 636.679 

October advance against LSP 096 OSBCCCXM BJ - Bosma S 208.392 i 208.392 

November advance against LPk/242 9H - 10/17/08 S 100.000 s 100.000 

August advance against LRA 017 T OSBCRVOO tri from W/kF 7 to 4 s 193,789 $ (193.789) s 
August advance against LSP 096 OSBCRVOO trf from WAF 3 to 4 $ (150,948) $ 150,948 s 
Octotxr advance againsi LSP 096 OSBCCCXM tri from WAF 4 to 3 $ 150.948 $ (150,948) s 
Januaiy advance againsi LSP002 OSBCCCXM IFF - lOOBmS i 220,132 $ 220.132 

January advance againsi LSP002 OSBCCOtM 2 L L - 10/28/08 s 1.165,140 s 1.165.140 

January advance against LSP002 OBBCCCXM 3JJ -10/26/08 $ 469,728 % 469.728 

January advance againsi LSP002 OBBCCOOS 10- 10/28fl)8 $ 1.085.000 t 1.085.000 

Marcti advance againsi LSP013 08BCRk/00 1 G G - 12/16/08 % 364,9S9 s 364.989 

March advance against LSP013 OSBCRVOO 2MM-12/16^)8 $ 1.480.042 $ 1.480.042 

March advance againsi LSP013 09 OSBCCCXM 2MM-12/16/08 $ 700,000 s 700.000 

March advance against LSP013 09 OBBCRk/OO BLL - 12/16«I8 $ 58,103 $ 58:i03 

March advance againsi LSP013 09 OBBCRk/OO 4 K K - 12/16/08 s 330,883 s 330.683 

March advance againsi LSP013 090BBCRV00 7N - 121iemB $ 3,267 $ 3.267 

March advance against LSP013 09 OSBCRVOO SL-12/16/08 $ 12.716 s 12.716 

Maroh advance againsi LSP014 09 OSBCBCXIB 9J-121iem S 26,000 $ 26,000 

Maroh advance againsi ISP013 09 08BCCO05 10A- 12/16/08 $ 190,000 s 190,000 

March advance againsi C9H001 HQOOGEOO 11-2/18/09 $ 19.440 s 19.440 



PLANS. ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

P L A N S - W A F HISTORY WAF No/Dale WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 W/kF No. 7 W A F S WAF 9 W/kF 10 WAF 11 TOTAL Cum Total 
8/31/2011 Database & Design & R l /CSS/ Cleanup & BNSF " Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

GenI Support Oversighl PEShJdy Remedialion Oversighl C^ersighl /kreas applied lo WAFs 
that are green LPV046 LRVOIS LRVOl 9 LRV094 LRV023 

08BCV004 OBBCRVOO OBBCRVOO 08BCC004 OBBCRVOO 
March advance againsi C9H001 501E52C 11-211Bm $ 88,560 $ 88.560 
July credit againsi LSP 002 08BCCO05 10B-8/19/09 $ (313.200) $ (313.200) 
July advance againsi LSP 002 OSBCCCXM 10B-S/19/09 S 313.200 i 313.200 
July credil againsi LSP 002 08BCCO04 10B-8/19/09 i (313200) i (313.200) 
July advance against LSP 002 08BCCO04 10- 10/28/08 $ 313.200 $ 313.200 
July advance againsi LSP072 OSBCRVOO 4LL - AI9m $ 5.000.000 $ 5.000,000 
Augusi advance against LSP072 OBBCRk/OO IHH-4/9/09 S 389.602 S 389.602 
Augusi advance against LSP072 OSBCRVOO 2NN - 4/9/09 $ 2.465.206 $ 2.465,206 
August advance againsi LSP072 OSBCRVOO 4 L L - 4 / 9 ^ 9 $ 4,076,011 $ 4,076,011 
August advance against LSP072 OSBCRVOO 70-4 /9 /00 $ 69.181 $ 69,181 
LSP013 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl 2.00 - 5/1/09 $ (12.716) $ (12.716) 
LSP013 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl 2.00-5/1/09 $ 12.716 $ 12.716 
LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl BM-5/im t (12.716) » (12,716) 
LSP013 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 COOl BM -5/1/09 $ 12,716 $ 12.716 

TRF from WAF 3 Io WAF 2 re LSP 002 OSBCCCXM 3NN and 2 0 - 9/28/09 $ 100,000 s (1OO.0OO) i 
October advance againsi LSP201 OSBCRVOO 1.11-8-17-09 s 208.137 % 208.137 
October advance againsi LSP201 OSBCRVOO 4MM-S/17/09 $ 2,960,791 t 2.960,791 
October advance against LSf*201 OSBCRVOO 2PP-8/17/09 $ 1,031,072 $ 1.031,072 
TRF from WAF 10 lo WAF 1 IJJ and IOC - 12115m $ 168.401 $ (168,401) $ 
January advance against LSP201 OSBCRk/OO 2 P P - 8/17/09 $ 1,000,000 $ 1,000,000 
TRF from WAF 2 to WAF 8 2 S S a n d B'O'-7/1/10 $ (200,000) $ 200,000 $ 
TRF from WAF 4 lo WAF 8 4PP and 8 ' ^ -7 /1 /10 $ (400,000) $ 400,000 s 
TRF from WAF 10 lo WAF 8 10E and B'O'-7/1/10 $ 500,000 $ (500,000) i 
February advance against LSP169 10 TR2B 9 L - 10/14/10 S 100.000 S 100,000 
April advance against LSP013 11 TR2B 9 M - S O W 2/3/11 S 400.000 S 400.000 
May attvance relumed re LSPOIB 11TR2B 9M-SOW2ra /11 $ (200,000) t (200,000) 

TOTAL ADVANCES s 7,334,685 $ 51,375,227 $ 12.708,786 S 62.043,406 S 13.570 $ 26,582 $ 1,156,482 S 3.359.956 $ 544,659 s 293,399 $ 108.000 S 138.964.752 $ 100.000 S 2.692.257 i 1.407.743 $ 200.000 S 2.019.990 
Balance lo Advance (WAFs less advances) » $ $ S $ $ $ s J $ $ $ i J S 

A C T U A L C O S T S (CMsbutsements) WAF No. 1 
Datatiase & 

GenI Support 

WAF No. 2 
Design & 
Oversighl 

WAF No. 3 
R l /CSS/ 

PE Study 

WAF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Overs i^ t 

WAF No. 6 
Flyway 

Oversighl 

WAF No. 7 
Troy 

W A F S 
Toxicology 

WAF 9 
Mine Support 

WAF 10 
Processing 

Areas 

WAF 11 
DOJ 

Supfxirt 

TOTAL 

pi<2Dt1 
Volpe Engineering $ 4.477.784 $ 4.456,752 5 896.135 S 3,604.768 S 5.327 J $ 5275 $ 284,345 S 36,666 $ 32.575 $ 45.672 $ 13.845,300 
Contracts $ 2.545.986 $ 44.813.557 5 11,307,935 $ 54,904,723 $ 5,134 S 21.860 $ 1,108.987 S 2279.278 S 376,005 $ 250,000 $ 57,328 J 117.670,794 
Equifi/supplies J 46.321 S 9.458 S 4.863 S 863.378 $ 5 $ $ 25,879 S 166 S $ 294 $ 950.359 
AcqO/H S 182,131 $ 1,799.529 S 440,953 S 2,201.245 S 178 $ 3.712 S 39.781 $ 106,638 i 16,883 $ 7.935 $ 2.100 $ 4.801.085 

TOTAL Disbursements $ 7,252.221 $ 51.079297 $ 12.649.886 S 61,574.116 S 10.639 $ 25,572 $ 1,154.044 $ 2.696,140 $ 429,720 $ 290.510 $ 105.393 S 137,267,538 

CURRENT MONTH Disbursements S 2.766 $ (38) $ $ $ $ $ $ 69.466 $ 19,859 $ $ t 92.053 

Palance lo Advance is Osixirsements less attvances i (82,464) » (295.930) $ (58,900) $ (469291) $ (2,931) » (1.010) $ (2,438) $ (663.816) i (114,939) $ (2.889) $ (2,607) S (1.697214) 

Balance lo Advance is Commitments less advances $ (52,968) $ (87.812) 5 (10.007) $ (19.563) $ (2.931) $ (1.010) $ (2.438) $ (320.043) $ (69,873) S (2.889) $ (26) S (569.561) 

Balance to Advance is W A F S less advances S S S $ $ $ S S $ S S S 

c 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
8/31/2011 

LPV142 LRV026 LRV031 LRAOl ILPV 037 LPV 037 LPV085 LRA 019 LRA034 LSP023 LRV O i l LRA 038 LPV253 LRAOOl LPV 044 LRAOOS LPV095 W4X607 LPV229 LftA046 LRA 007 
08BCC004 OSBCRVOO OSBCRVOO OBBCRVOO 08BCC004 08BCBB06 OBBCC004 OSBCRVOO OBBCRVOO 08BCBB02 OSBCRVOO OSBCRVOO 08BCCO04 OSBCRVOO 08BCCO04 OSBCRVOO 0SBCCO04 08BCCO04 OSBCCCXM OSBCRVOO OSBCRVOO 

LPV 046 03 T BALOP 50102D 0BBCV004 2507 COOl 1 - 5/5/03 
LRV 015 03 T BALOE 50102D OSBCRVOO 2507 COOl 1A - 6/4/03 
LRV 015 03 T BALOE 50102D OSBCRVOO 2507 COOl 2 - 6/4/03 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 CCXll 3 - 6/4/03 
LRV 015 03 T SALOE 50102D OBBCRVOO 2507 COOl 4-6/4/03 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl 5 - 6/4/03 
LRV 019 03 T BALOE 50102D OBBCRVOO 2507 COOl IB-7/10/03 
LRV 019 03 T BALOE 50102D OBBCRVOO 2507 COOl 2A-7/10/03 
LRV 019 03 T BALOE 50102D OSBCRVOO 2507 COOl 3A-7/10/03 
LRV 094 03 T BALOE 50102D 0BBCCO04 2507 COOl 3A-7/10/03 
LRV 015 03 T BALOE 50102D OSBCRVOO 2507 COOl 4A-7/10/03 
LRV 023 03 T BALOE 50102D OBBCRVOO 2507 COOl IC-1008/03 
LRV 023 03 T SALOE 50102D OBBCRVOO 2507 COOl 2B-10128/03 
LRV 023 03 T BALOE 50102D OSBCRVOO 2507 COOl 4 B - 10/28/03 
LPV 142 03 T BALOP 50102D 08BCCO04 2507 COOl AB-1008/03 $ 600,000 
LPV 142 03 T 8/kLOP 50102D 088CCO04 2507 COOl 4 B - 10/28/03 $ 321,703 
LPV 142 03 T BALOP 50102D 08BCCO04 2507 CO04 3 B - 10/28/03 $ 278,297 
LRV 026 03 TC S/kLOE 5O102D OSBCIWOO 2507 COOl ID-10/29/03 $ 27,363 
LRV 026 03 TC SALOE 5O102D OSBCRVOO 2507 COOl 2C - 1008/03 S 731.900 
LRV 026 03 TC S/kLOE 60102D 08BCR\/00 2507 CO04 3C - 10/29/03 $ 17.815 
LRV 026 03 TC eALOE 50102D OSBCRVOO 2507 COOl AC •10/29/03 i 122.922 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 COOl IE-10/29/03 $ 236.472 
LRV 031 03 TC SALOE 60102D OSBCRk/OO 2507 COOl 2D - 10/29/03 $ 1.883.588 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 CO04 3D - 10/29/03 $ (144.033) 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 C004 4 D - 10/29/03 $ 1.650,973 
LPV 037 04 T BALOP 302OD2C 08BCC004 2507 COOl IF-4/6/04 $ 470.562 
LRA 010 04 T BALOR B02DD2C OBBCRVOO 2507 COOl 2E - 4/6/04 $ 1,054,448 
LRA 010 04 T SALOR 302DD2C OSBCRk/OO 2607 CCXll 2E • 4/6/04 $ 202.684 
LPV 037 04 T BALOP 302DD2C OSBCCCXM 2507 COOl BE - 4/6/04 $ 309.448 
LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 4E-4 /6AM $ 1.067.868 
LPV 037 04 T SALOP 302DD2C 08BCBB06 2507 COOl 5A-4/6/04 $ 11.742 
LPV 037 04 T 8/kLOP 302DD2C 08BCBB06 2507 COOl 5A - 4/6/04 $ S.25S 
LRA 019 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 1G-6/1/04 $ 137.379 
LRAOl 9 04 T SALOR 302DO2C OSBCRkrtlO 2507 COOl 2F - 6/1/04 S 817.726 
LRA019 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 3F-6/1/04 $ 204.496 
LPV 085 04 T SALOP 302DD2C 0SBCCO04 2507 COOl BF-6/1/04 $ 258.000 
LRAOl 9 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 4F - 6/1/04 $ 399 
LRA019 04 T SALOR 302DD2C OBBCRVOO 2507 COOt 4F-6/1/04 $ 2,690.000 
LSP023 04 TR2 OBL 302DD2C 08BCBB02 2507 COOB 6-6/1/04 S 40,000 
LRA034 04 T BALOR 302DD2C OBBCRVOO 2507 COOl IH-7/7/04 $ 256.390 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 2 G - 7/7/04 $ 13.610 
LRA03A OA T SALOR 302DD2C OBBCRVOO 2507 COOl 2 G - 7/7/04 $ 1.996.701 
LRAD34 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 3G - 7/7/04 $ 137.953 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 4G - 7/7/04 S 2.473,622 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 11-9/20/04 J 59,537 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOl 2h-9/20/04 $ 210,463 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOl 2h-9/20/O4 $ 439,195 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 3h - 9/20/04 $ 42.64B 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 4h - 9/20/04 $ 475,803 
LRA 038 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 4h - 9/20/04 $ 271,724 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 6A - 9/20/04 $ 72.354 
LPV 253 04 T SALOP 302DD2E 08BCCOO4 2507 COOl 21 - 1018m $ 139,376 
LPV 253 04 TCD BALOP 302DD2E OBBCXCXM 2507 COOl 21 - loism $ 25,624 
LRA 001 05 T BALOR B02DD2C OBBCRVOO 2507 COOl IJ - 12/21/04 S 202,047 
LftA 001 05 T B/kLOR 302DD2C OBBCftk/00 2507 COOl 2J- 120im $ 881,518 
LRA 001 05 T BALOR B02DD2C OBBCRVOO 2507 COOl 31-12/21/04 S 380,681 
LftA 001 05 T SALOR 302DD2C OBBCRk/OO 2507 COOl 41 - 12/21/04 $ (464,246) 
LPV 044 05 T BALOP 302DD2C OSBCCCXM 2507 COOl 3J-2/18/05 $ 79,463 
LPV 044 05 T 8AL0P 302DD2C OSBCCCXM 2507 COOl 3J-2/1B/05 $ 205,865 
LRM 015 03 T S/kLOE 50102D OBBCRVOO 2507 COOl 50-2/18/05 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 COOl 4J-2/18/05 
LftV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOl AJ-2118105 $ 19.931 
LRA 008 05 T BALOR 302DD2C OBBCRVOO 2507 COOl AJ^ 2118/05 S 1,066 
LRA 008 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 4J-2/18/05 $ 42,459 
LRA 008 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 4J-2/18/05 J 1,000,000 
LftA 008 05 T BALOR 302OD2C OBBCRVOO 2507 COOl AJ-2118/05 $ 1,403,027 
LPV 044 05 T BALOP 302DD2C OSBCCCXM 2507 COOl IK-2118ms $ 14,672 
LRA 008 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 1K-2/1BA15 S 257288 
LftA 008 05 T B/kLOR 302DD2C OBBCRVOO 2507 COOl 2K-2/18/05 $ 1,796,160 
LRV 011 04 T BALOE 302DCKC OBBCRVOO 2507 COOl 6B-2/18/05 $ (6,513) 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOl 6B-2/18A15 S (13,418) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
8/31/2011 

LPV142 LRV026 LRV031LRA01I LPV 037 LPV 037 LPV0B5 LRA 019 LRA034 LSP023 LRV O i l LRA 038 LPV253 LRAOOl LPV 044 LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 007 

0BBCCOO4 OSBCRVOO OSBCRVOO OBBCRVOO 0BBCC0O4 08BCBB06 08BCC004 OBBCRVOO 08BCRVOO 08BCBB02 OSBCRVOO OSBCRVOO 08BCCO04 OSBCRVOO 0BBCCO04 OSBCRVOO OBBCCCXM OBBCCCXM OSBCCCXM OSBCRVOO OBBCRVOO 

L J ^ 037 04 T 8/kLOP 302DD2C 0BBCBB06 2507 C002 5E-6/13/05 $ (6,430) 
LftA 019 05 T BALOR 302DD2C OSBCRVOO 2507 COOl IL-6/13/05 $ 82,209 

LPV 095 05 T SALOP 302DD2C OSBCCCXM 2507 COOl lL -6 /13 /05 $ 56.090 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2L-6/13/05 $ 783.230 

LRA 019 05 T S/kLOR 302DD2C OSBCRVOO 2507 COOl 2L-6/13mS $ 128,019 

W4X607 04/05C 26W10NN 405FB2A 2507 COOl 3K-6/13/05 $ 30,000 

LPV 095 05 T SALOP 302DD2C 08BCCO04 2507 COOl , 3K-6/13/05 $ 3.910 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOt AK-6113ms t 1,406,542 

LRA 019 05 T S/kLOR 302DD2C OSBCRVOO 2507 COOl 1 M-eosms $ 70,723 

LPV 095 05 T SALOP 302DD2C 08BCCO04 2507 COOl , 1 M - 6/28/05 $ 133,793 

LftA 019 05 T SALOR B02DD2C OBBCRVOO 2507 COOl 2M - 6/28/05 $ 2,695,013 

LftA 019 05 T B/kLOR 302DD2C OBBCRVOO 2507 COOl 2M - 6/28/05 i 547,005 

LPV 095 05 T 8AL0P 302DD2C 0BBCCO04 2507 COOl 3L^ eosms $ 16,207 

LftA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl AL • eosms $ 3,537,259 

LPV229 05 T SALOP 302DD2C OSBCCCXM 2507 COOl IN-9/12/05 $ 51,529 

LPV229 05 T SALOP 302DD2C 08BCCO04 2507 COOl IN-9/12/05 S 51,127 

LPV229 05 T SALOP 302DD2C OBBCCCXM 2507 COOl 2N-9/12/05 $ 443,344 

LRA046 05 T SALOR 302DD2C OBBCRVOO 2507 COOl 2N-9/12/05 $ 632,398 

LRA046 05 T SALOR 302DD2C OSBCRVOO 2507 CO01 3M-9/12/05 $ 327,882 

LfVk046 05 T BALOR 302DD2C OSBCRVOO 2507 COOl AM • 9/12105 $ 31,320 

LftAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 1 TJ " - 12/13/05 $ 5.885 

LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2 D ' - 12/13/06 $ 1.384.773 

LRAOOl 06 T 8AL0R 302DD2C OSBCRVOO 2507 COOl 3 N - 12/13/05 $ 360211 
LRVOl 1 04 T SALOE 302DC6C OBBCRVOO 2507 COOl 3N and 6C-12/13rt)5 $ 
LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOl AN •12113ms $ 49.131 

LSP023 04 Tft2 OSL 302DD2C 08BCBB02 2507 C003 BC-12113105 $ (13,418) 

LRA 007 06 T S/kLOR 302DD2C 088CRV00 2507 COOl 3-0- - 4/5/06 $ 502,677.00 

LftA 007 06 T S/kLOR 302DD2C OBBCRVOO 2507 COOl . 3"Cr • 4/5/06 $ 4.661.00 

LftA 007 06 T SALOR 302DD2C OBBCRVOO 2507 C001 2P - 4/5/06 S 3,131,461.00 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl • 2P - 4/5/06 $ 297.660.00 

LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl IP-4 /5 /06 $ 312,540.00 

LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOl IP-4 /5 /06 $ 97.153.00 

LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 4-0" - A/sm i 2.504.847.00 

LftA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOl A X r • 4/5/06 $ 849.000.00 

LRV 007 06 T 8AL0E 302DC6C OBBCRVOO 2507 COOl IQ - 5AJ0/06 
LRV 007 06 T SALOE 302DC:6C OBBCRVOO 2507 COOl 2Q-5AJ0/06 
LRV 007 06 T BALOE 302DC6C OSBCRVOO 2507 COOl BP - 5/30/06 
LRV 007 06 T BALOE 302DC6C OSBCRVOO 2507 COOl 4P - 5no/06 
LftA027 OST SALOR 302DD2C OBBCRVOO 2507 C001 IR-6/12/06 
LftA027 06T BALOR 302DD2C OSBCRVOO 2507 C001 2R-6/12/06 
LRA027 OST 6AL0R 302DD2C OSBCRVOO 2507 COOl 2R-6/12A)6 
LRA027 OST SALOR 302DD2C OSBCRVOO 2507 COOl 30-6/12/06 
LRA027 OST BALOR 302DD2C OSBCRVOO 2507 COOl 4Q-6/12/06 
LRA027 OST SALOR 302DD2C OBBCRVOO 2507 COOl 40-6/12/06 
Transfer LRA 007 06 T SALOR 302DD2C OSBCRVOO 2T and BS B/9/06 $ 
LRV 007 06 T 8AL0E 302Dt:6C OSBCRVOO 2507 COOl Asamm 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl AS 8/9106 $ 170.290 

LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 1S-8« /06 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 1 S - S W 0 6 
LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 2S-8/8/06 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2S-8/S«l6 
LftA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 4R-8/8/06 
LftA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4R - 8/8/06 

LPV 169 06 T 8AL0P 302DD2C 08BCCO04 2507 COOl 3R-S/8A)6 
Transfer LRA 036 06 T SALOR 302DD2C OSBCRk/OO 2U and 4T- 9/22/06 
LPV226 06 T SALOP 302DD2C 0SBCCO04 IT - 10/24/06 
LPk/226 06 T SALOP 302DD2C OSBCCCXM 2 V - 10/24/06 
LPV226 06 T SALOP 302DD2C 0SBCCOO4 BT - 10/24/06 
LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 4V- 12112m 
LftA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 2*1-12112106 

LRA 002 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 2 W - 12/12/06 
LPV 019 07 T SALOP 302DD2C OSBCCOOl 2507 C004 BU - 12/12/06 
LPV 019 07 T 8/kLOP 302DD2C 08BCCO02 2507 C002 3U-12112106 
LPV 019 07 T BALOP 302DD2C OBBCCOOS 2507 COOS BU - 12112m 
LftA 002 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 3U-12112106 
LPV 019 07 T BALOP 302DD2C 0aBCCO07 2507 COOB 7-12/12/06 
LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOl l U - 2 / 6 m 7 
LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 2X-2iem7 
LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 2X-2iem7 
LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 2x-2iem7 
LftA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 3 V - 2/6/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS-WAF HISTORY WAF Novate 
8/31/2011 

LPV142 LRV026 LRV031LRA01' LPV 037 LPV 037 LPV085 LftA 019 LRA034 LSP023 LRV 011 LRAOBS LPV253 LRAOOl LPV 044 LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 007 

08BCC004 08BCRV00 OSBCRVOO OSBCRVOO 08BCC:004 08BCBB06 08BCC004 OSBCRVOO OSBCRVOO 08BCBB02 OSBCRVOO OSBCRVOO 08BCCO04 OSBCRVOO 08BCCO04 OSBCRVOO 08BCCO04 08BCCO04 08BCCO04 OSBCRVOO OSBCRVOO 

LftA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4W - 2/6/07 

LRA 005 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 4W - 2/6/07 
LPV 052 07 T SALOP 302DD2C 0SBCCO07 2507 C003 7A-2/6/07 
LPV 125 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl IV-5/7/07 

LPV 125 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 2Y - 5/7/07 
LPV 125 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 3W - 5/7/07 

LRA 021 07 T BALOR 302DD2C OSBCRVOO 2507 COOl BW - 5/7/07 

LRA 021 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 3W - 5/7/07 
LRA 021 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4X - 5/7/07 
LPV 125.07 TCD BALOP 302DD2C OBBCCCXM 2507 COOB 8-5/7/07 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl IW-7/12/07 

LftA 037 07 T S/kLOR 302DD2C OBBCRVOO 2507 COOl •2Z-7/12/07 
LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 3X- 7/12/07 

LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl AY-7/12107 

LRA 037 07 T BALOR 302DD2C 08BCR\/00 2507 COOl Al-7/12107 

LRV 009 07 T 9AL0E 302DC6C OSBCRVOO 2507 COOl Al-7/12107 
LPV 166 07 T SALOP 302DD2C OSBCCCXM 2507 COOl 7C - 7/12/07 

LftA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 7C-7/12/07 
LPV 188 07 TCD SALOP 302DD2C OSBCXCXM 2507 COOl IX - s/2ro7 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 IX - 8/2/07 
LPV IBS 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 2AA - 8/2/07 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 3Y - som 
LRA 037 07 T SALOR 3D2DD2C OBBCftVOO 2507 COOl AZ • 8/2/07 
LRA 038 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 4Z - BOm7 

LPV 188 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOl AZ • 8/2/07 
LftA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 7D-BOm7 

LPV 188 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 7D-B/2/07 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 8A- 8/2/07 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 B A - B m 0 7 

D7P042 07 T 72DP 302DD2D HQOOBMOO 2507 SA-8/2/07 

2W6E62 0607 C3 262W0NN 405F84A 2571 BA-8 ra07 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 9 - 8/2107 

LPV 188 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl l Y - 9/4/07 
LPV 222 07 T SALOP 302DD2C OSBCCCXM 2507 COOl 1Y-9/4/07 

LPV 222 07 TCD SALOP B020D2C OSBCCCXM 2507 COOl 2BB - 9/4/07 
LPV 222 07 T SALOP 302DD2C 08BCX;CXM 2507 COOl 2BB - 9/4A)7 
D7P059 07 TCD 72DP 302DD2C HCMXJBMOO 2507 2BB - 9/4/07 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4A)7 

LPV 222 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOl 32 - 9/4/07 
LPV 188 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl AAA - 9/4/07 

LPV 222 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 4AA - 9/4/07 
LRA 046 07 TCD 8AL0R 302DD2C OBBCRVOO 2507 COOl 4AA - 9/4/07 

LRV 021 07 TCD BALOE 3021X^60 08BCR\/00 2507 COOl 4AA - 9/4/07 

LRV 021 07 T SALOE 302DC6C OBBCRVOO 2507 COOl 4AA - 9/4/07 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 7E - 9/4/07 

LPV233 07 T BALOP B02DD2C OBBCCCXM 2507 COOl IZ - 10/11/07 
LPV233 07 T BALOP 302DD2C OBBCCCXM 2507 COOl 2 C C - 10/11/07 
LPk/227 07 T BALOP 302DD2C OBBCCCXM 2507 COOl 2CC-10/11/07 
LFV240 07 T BALOP 302DD2C 08BCCO04 2507 COOl 2CC-10/11/07 

D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 2 C C - 10/11/07 
D7P086 07 TCD 72DP 302tX;6C OSBCT/kOO 2507 2 C C - 10/11/07 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 . 3AA-10/11/07 

D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 3 A A - 10/11/07 
LftAOSI 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 4 B B - 10/11/07 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 7F-10/11/07 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507 BC-10/11/07 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 9B - 10/11/07 
D7P0S6 07 TCD 72DP 302DC6C OSBCTAOO 2507 2EE - 1/8/08 
D7P086 07 TCD 72DP 302DC6C OBBCTAOO 2507 BE - 1/8108 
LRA021 07 T 8AL0R 302DD2C OBBCRVOO 2507 COOl BCC - i/sms 
D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2507 3CC -1/8/08 
LRA021 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 2EE -1/8/08 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 2 E E - 1/8/08 
D7POS4 07 T 72DP B02DD2C OBBCTAOO 2507 8 F - 3 W 0 S 
D7POS4 07 T 72DP 302DD2C OSBCTAOO 2507 3D0 - 3/3/08 
LPV021 08 T SALOP 302DD2C OSBCCCXM 2507 COOl 1AA. 12/3/07 
LPV021 OS T BALOP 302DD2C OSBCCCXM 2507 COOl 2DD - 12^/07 
LRA004 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 2 D D - 12/3/07 
LftA004 OS T BALOR 302DD2C OSBCRVOO 2507 COOl BBB - 12nm7 
LRA004 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 3BB - 12/3/07 -



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 

8/31/2011 
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08BCC004 OBBCRVOO OBBCRVOO OSBCRVOO 08BCC004 08BCBB06 08BCC004 OBBCRVOO OSBCRVOO 08BCBB02 OBBCRVOO OBBCRVOO 08BCCO04 OBBCRVOO 08BCCO04 OSBCRVOO 08BCCO04 08BCCO04 08BCCO04 OSBCRVOO OSBCRVOO 

LRA004 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 4 C C - 12/03/07 

LRA004 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 4CC - 12/03/07 

LPV021 08 T SALOP 3Q2DD2C 0SBCCO04 2507 COOl 7 G - 12/03/07 
LPV021 08 T SALOP 302DD2C 08BCCO04 2507 COOl SD - 12/03/07 

LPV021 08 T SALOP 302DD2C 0BBCCO04 2507 COOl SF - 3/3/08 
LPk/021 08 T BALOP 302DD2C 08BCCO04 2507 COOl BDD - Bra/OB 
LftA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 1B8-3/11/08 
LRA017 08 T SALOR 302DD2C 08BCR\/00 2507 COOl 2FF-3/11/08 

U?A017 OS T SALOR 302DD2C OSBCRVOO 2507 COOl BEE-3/11/08 
LRAOl 7 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 4DD - 3/11/08 
LRAOl 7 08 T SALOR 302DD2C OBBCRVOO 2507 COOl 4DD - 3/11/08 

LftA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 7H-3/11/OB 
LPV069 OS T SALOP 302DD2C OSBCBDOB 2507 COOl ' 9C-3/11/08 

LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl ICC-5/19/08 

LftA027 OST SALOR 302DD2C OBBCRVOO 2507 COOl 2GG-5/19/08 

LRA027 OST SALOR 302DD2C OSBCRVOO 2507 COOl BFF-5/19/08 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 3FF-5/19/08 

LftA027 OST SALOR 302DD2C OBBCRVOO 2507 COOl 4EE-5/19/08 
LPV102 OS TCD ALOP 302DD2C 0SBCCO04 2507 COOl 71-5/19/08 
LPV102 08 TCO ALOP 302DD2C OBBCCCXM 2507 COOl SH - 6/19/08 

LPV102 OB TCD ALOP 302DD2C OSBCCCXM 2507 COOl 9D-5/19/08 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl 9E - 6/25/08 

LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 2HH - 6/25/08 

LPV167 OS T SALOP 302DD2C 0SBCCO04 2507 COOl 100-605/08 

LPV167 08 T SALOP 302DD2C OSBCCCXM 2507 C001 2 II - 6/25/08 

LPV167 OS T SALOP 302DD2C 08BCCO04 2507 COOl BGG - 6/25/08 

LPV167 08 T 8AL0P 302DD2C 08BCCO04 2507 COOl 4FF - 6/25/06 
LPV167 08 TCD BALOP 302DD2C OSBCCOCM 2507 COOl 4FF - 6/25/08 

LRA034 08 T SALOR 302DD2C OBBCRVOO 2507 COOl 4FF - 6/2Sm 

LPV167 OS T BALOP 302DD2C 0SBCCO04 2507 COOl 7j - eosm 
LPV160 OS TCD SALOP 302DD2C 08BCBD03 2507 COOl 9F - 6/25/08 
LRA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 2JJ - 7/24/08 

LRA034 OS T S/kLOR 302DD2C OSBCRVOO 2507 COOl 3HH - 7/24/08 

LPV167 08 TCD BALOP 302OD2C OSBCCCXM 2507 COOl BHH - 7/24/08 

LftA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 4GG - 70Am 

LPV167 08 TCD SALOP B02DD2C OSBCCCXM 2507 COOl ACC - 7/24/08 

LftA027 OST SALOR 302DD2C OSBCRVOO 2507 COOl 1 EE-8/25/08 

LPV167 OS T SALOP 302DD2C 08BCCO04 2507 COOl 1 EE-8/25/08 
LSP096 08 TR2B 08LR/kBC 302DD2C OSBCCCXM 2507 COOl 1EE-8/25/08 

LSP096 08 TR2B OSLRABC 302DD2C OBBCRVOO 2507 COOl 1EE-8/25/08 

LRA027 OST BALOR 302DD2C OBSCRkAX) 2507 COOl 2KK - 8/25/OS 

LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl 2KK - 8/25/08 

LPV167 08 T BALOP 302DD2C 0BBCCO04 2507 COOl 2KK-sosms 
LRA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 2KK - 8/25/08 

LSP096 OS TR2B OSLRABC 302DD2C OSBCCCXM 2507 COOl 2KK-sosms 
LSP096 08 TR2B OSLR/kBC 302DD2C OSBCRVOO 2507 COOl 2KK - 8/25/08 
LftA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 311 - 8/25/08 

LRA027 OST SALOR 302DD2C OBBCRVOO 2507 COOl 311 - 8/25/08 
LPV167 08 T BALOP 302DD2C 08BCCO04 2507 COOl 311 • 8/25/08 

LPV167 08 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 311 - 8/25/08 

LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl 311 - 8/25/08 
LSP096 08 Tft2B OSLftABC 302DD2C OSBCCCXM 2507 COOl 311 - 8/25/08 

LSP096 OS TR2B OSLftABC 302DD2C OSBCRVOO 2507 COOl 311 - 8/25/08 

LRA027 OST BALOR 302DD2C OSBCRVOO 2507 COOl 4HH - 8/25/08 
LPV167 OS T BALOP 302DD2C 0BBCCO04 2507 C001 4HH - 8/25/08 

LPV167 OB TCD SALOP 302DD2C OBBCCCXM 2507 COOl 4HH - 8/25/08 
LSP096 OS TR2B OSLftABC 302DD2C OSBCCCXM 2507 COOl 4HH - SOSIOS 

LSP09S OS TR2B OSLRABC 302DD2C OBBCRVOO 2507 COOl 4HH - 8/25/08 
LSP096 08 TR2B OSLftABC 302DD2C OSBCRVOO 2507 COOl 4HH - 8/25/08 

LPV167 OS T SALOP 302DD2C OSBCCCXM 2507 COOl 7K - 8/25/08 

Lf>V102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 7K-sosms 
LSP096 08 TR2B OBLftABC B02DD2C OSBCCCXM 2507 COOl 7K - 8/25/08 

LPV102 08 TCD ALOP 302OD2C OSBCCCXM 2507 COOl SJ - 8/25/08 

LSP096 08 TR2B OBLftABC 302DD2C 0BBCCOO4 2507 COOl SJ - 8/25/08 
Lf>V160 OS TCD SALOP 302DD2C 08BCBCX13 2507 COOl 9G-8/25/08 

LSP096 08 TR2B OSLRABC 302DD2C OSBCBDOB 2507 COOl 9G - sosm 
LSP096 08 TR2B OSLRABC 302DD2C OSBCBDOB 2507 COOl 9 H - 10/17/08 

LPV242 08 TCD SALOP 302DD2C 08BCB[X)3 2507 COOl 9 H - 10/17/08 

LSP002 09 Tft2B OSLft/kBC 302DD2C OBBCCCXM 2506 CXXll IFF - 10/28/08 

LSP002 09 T l ^ B OBLRABC B02DD2C OBBCCCXM 2506 COOl 2LL-10/ZSm 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOl 3 J J - 10/28/08 
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0eBCC004 OSBCRVOO OSBCRVOO OSBCRVOO 08BCC004 0BBCBB06 08BCC004 OSBCRVOO OSBCRVOO 0SBCBB02 OSBCRVOO OBBCRVOO 08BCCO04 OBBCRVOO 0SBCCO04 OSBCRVOO 08BCCO04 08BCCO04 OSBCCCXM OBBCRVOO OSBCRVOO 

P O P extension only : - -• All - 1008/08 
POP extension only -- ' ! 17L-10/28/08 

POP extension only SK-10/28/08 

POP.exlension only 91-10/28/08 
LSP002 09 TR2B OSLftABC 302DD2C OBBCCOOS 2506 C006 10-10l2Bm 

LRA017 08 T BALOR 302DD2C OSBCRk/OO 2507 COOl 7M 12/16/08 

LSP096 08 TR2B OBLRABC B02DD2C OSBCRVOO 2507 COOl BKK - 12/16/08 
LSP096 OS Tft2B OSLR/kBC 302DD2C 0SBCCOO4 2507 COOl BKK - 12/16mS 

LSP096 OB TR2B OBLftABC B02DD2C OSBCRVOO 2507 COOl 4JJ-12/16/08 
LSP096 08 TR2B OSLR/kBC 302DD2C OSBCCCXM 2507 COOl 4 J J - 12/16/06 

LR/k017 08 T SALOR 302DD2C OBBCRVOO 2507 COOl 4 J J - 12/16/06 

LSPOIB 09 TR2B OBLftABC 302DD2C OBBCRkraO 2506 COOl ICG-12116m 
LSPOIB 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 2 M M - 12/16/08 

LSPOIB 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOl 2MM - 12/16/08 

LSPOIB 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl' . i . B a - 12/16/08 
LSPOIB 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl , AKK-12116/08 

LSPOIB 09 TR2B 08LR/kBC 302DD2C 088CR\/0O 2506 COOl 7 N - 12/16/08 
LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl SL - 12/16/08 

LSP014 09 TR2B 0SLBC03 302DD2C OSBCBDOB 2506 COOl 9J - 12116m 
LSP013 09 TR2B 08LFt/k8C 302DD2C 08BCCO05 2506 C006 10A- 12/16/08 
C9H001 09 T 500 501E52C HQOOGEOO 2506 11 -2/18/09 

C9H001 09/10 B SOC 501E62C 2506 11-211Bm 
LSP072 09 TR2B OSLftABC 302DD2C OSBCRVOO 2506 COOl IHH-4/9/09 

LSP072 09 Tft2B OBLftABC B02DD2C OBBCRVOO 2506 COOl 2NN - 4/9/09 
LSP072 09 Tft28 OSLR/kBC 302DD2C OSBCRVOO 2506 COOl 4a - A/9m 
LSP072 09 Tft2B OBLftABC 302DD2C OSBCRVOO 2506 COOl ALL - 4/9/09 
LSP072 09 Tft2B OBLftABC 302DD2C OSBCRVOO 2506 COOl 70-4 /9 /09 
LPV124 09 T 8/kLOP 302DD2C OSBCSWOO 2606 C002 l l A - 4 / 9 / 0 9 
LSPOIB 09 Tft2B OBLRABC B02DD2C OSBCCCXM 2506 COOl 2.00-5/1/09 
LSPOl 3 09 Trt2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 2.00 . 5/1/09 
LSP013 09 TFt2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 8M-5/1/09 
LSPOIB 09 TR2B OSLftABC 302D02C OSBCCXXM 2506 COOl BM-5/1/09 
LSP002 09 TR2B OSLftABC B02DD2C OBBCCOOS 2506 C006 108-8/13/09 

LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 C006 . lOB-8/13/09 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCXXM 2506 C006 108-8/13/09 

LSP002 09 TR2B OSLftABC 302DD2C OSBCCCXM 2506 C006 3MM-8/1BAJ9 
LPV124 09 T SALOP 302DD2C OSBCSWOO 2506 C002 . 1 1 8 - 8ffi/09 
LSP201 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl IJ l -8/17/09 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl , 2 P P - 8 / 1 7 / 0 9 
LSP201 09 TR2B OSLRABC 302DD2C OBBCFtVOO 2506 COOl . i . .2PP-8/17/09 
LSP201 09 Tft2B OSLRABC 302DD2C OBBCRVOO 2506 COOl 4MM-8/17/09 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 C006 3NN - 9/28/09 
LSP002 09 TR2B OBLRABC B02DD2C OSBCCCXM 2506 C006 2QQ - 9/28/09 
LSPOIB 09 Tft28 OBLRABC 302DD2C OBBCCCXM 2506 COOl IJJ-12/15/09 
LSPOl 3 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOl IOC - 12/15/09 

LSPOIB 09 TFt2B OBLftABC B02DD2C OSBCCCXM 2506 COOl 2SS - 7/1/10 
LSP201 09 Tft2B OSLR/kBC 302DD2C OSBCRVOO 2506 COOl 4.00 - 6/29/10 
LSP201 09 TR2B OBLftABC 302DD2C OSBCCXXM 2506 COOl 4 00-6/29/10 
LSP201 09 Tft2B OBLftABC B02DD2C OSBCCCXM 2506 COOl 4PP - 7/1/10 
LSP002 09 TR2B OSLRABC 302DD2C 08BCCO05 2506 C006 10.0-609/10 
LSP002 09 Tft2B OSLRABC 302DD2C OSBCCCXM 2506 C006 10.0-609/10 
LSP002 09 T I ^B OBLft/kBC 302DD2C OSBCCCXM 2506 C006 10E-7/1/10 
LSPOl 3 09 TR2B O S L I ^ C 302DD2C OSBCCCXM 2506 COOl B'O'-7/1/10 
LSP201 09 TR2B 08LI?ABC 302DD2C OSBCCCXM 2506 COOl S'O'-7/1/10 
LSP002 09 TR2B OBLftABC 302DD2C 08BCCO04 2506 C006 S'O'-7/1/10 
LSP169 10 TR2B 08LBC03 302DD2C OBBCBDOB 2506 COOl 9 L - 10/14/10 
LSP013 11 TR2B 08LBC03 302DD2C OBBCBIXIS 2506 COOl 9M - SOW 2/3/11 
LSP013 11 TR2B 0SLBC03 302DD2C OSBCBCXJB 2506 COOl 9N - SOW 6/30/11 
TOTAL WAFs $ 1,200,000 $ 900,000 $ 3,627,000 $ 2,325,000 S 780.000 $ 13.570 $ 25S.000 $ 13.100,000 $ 4.878,276 $ 26,582 S 1.300.000 S 271,724 $ 165,000 S 2,800.000 $ 300.000 $ 4.500.000 $ 210,000 i 30,000 S 546,000 $ 991,600 $ 7.870,289 

BALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G&A 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
Br31O011 

WAF No/Dale P L A N S - W A F HISTORY 
Br31O011 

WAF No/Dale 

LPV142 LRV02S LRV031 LRAOl LPV 037 LPV 037 LPV085 LRA 019 LRA034 LSP023 LRV 011 LRA 038 LPV2S3 LRAOOl LPV 044 LRA 008 LPV095 W4X607 LPV229 LRA046 LftA 007 
08BCC004 OSBCRVOO 08BCRV00 OBBCRVOO 08BCC004 0BBCBB06 08BCC004 OBBCRVOO OBBCRVOO 08BCBB02 OBBCRVOO OBBCRVOO 08BCCOO4 OBBCRVOO 08BCCO04 OBBCRVOO 08BCCO04 08BCCO04 0BBCCO04 OSBCRVOO OSBCRVOO 

TOTAL COMMITMENTS 

CURRENT MONTH COMMITMENTS.i. 

Balance to Commit (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - W/kF HISTORY 
8/31/2011 

WAF No/Date PLANS - W/kF HISTORY 
8/31/2011 

WAF No/Date 

LPV142 LRV026 LRV031 LRAOl LPV 037 LPV 037 LPV085 LRA 019 LRA034 LSP023 LRV O i l LRA 038 LPV253 LRAOOl LPV 044 LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 007 

08BCC004 OSBCRVOO OSBCRVOO OSBCRVOO 08BCC004 08BCBB06 0eBCC004 OSBCRVOO OSBCRVOO 08BCBB02 OSBCRVOO OSBCRVOO OSBCCCXM OSBCRVOO OSBCCCXM OBBCRVOO 0SBCCO04 08BCCO04 OSBCCCXM OSBCRVOO OSBCRVOO 

A D V A N C E S 
8/31/2011 
A D V A N C E S 
8/31/2011 
A D V A N C E S 
8/31/2011 

July advance againsi LPV046 
Aug advance against LRVOl 5 
Ist January advance againsi LRVOIS and LPV 412 $ 600,000 
1st January advance againsi LRVOIS -
2nd January advance against LRV019 
2nd January advance againsi LRV094 
2nd January advance against LRV023 
2nd January advance against LPRV142 $ 300,000 
3rd January advance againsi LPRV142 $ 300,000 
April advance against LRV 031 (Wals 1E, 2D, 3D, 4D) S 3,627.000 

July advance against LRV 026 (Wals 1D, 2C, 3C, 4C) $ 900,000 
/kugust advance against LRVOIS; LPV037; LRA 010 IF, 3B, 4B. part 2E J 1.054.448 $ 470,552 
Sept advance againsi LRA010 part4E S 1.000.000 
Sept advance againsi LRA010, LPV037 part4E. 2E. BE. 5A $ 270,552 S 309,448 $ 20,000 
SepI advance againsi LPV085, LRA019 BF. 1G. 2F. BF, part4F S 258.000 S 1.160.000 

October advance against LRA019, LRA 034; LSP023 IH. part2G, 4F, 6A $ 2.690.000 $ 270,000 $ 40,000 
December advance against LRA034, LRVOl 1 2G, BG, 4G, l i , part2h $ 4,608,276 $ 270,000 

Febroary advance against LPk/253, OSBCCCXM 21 $ 165,000 
Febroary advance against LRA 057, OSBCRVOO IJ , 2J, 31,41 $ 1,000,000 

Febroary advance againsi LRVOIS OSBCRVOO; LPV 037 part 2h, 3h, 3J. 4h. $ (6,430) S 977,577 $ 271,724 i 285,328 $ 43.525 

08BCBB06; LRVOl 1 08BCRV00; LRA 038 OBBCRVOO part 4J , 58 plus 5E 
LPV044 08BCCO04; LRA 008 OBBCRVOO 
Credit IPAC May 6 $ (8,258) $ (13,418) S (205.865) $ (42.459) 

May advance against LRAOOS OBBCRVOO part ol 4J % 1.000.000 

June advance againsi LPV 044 08BCCO04 partolBJ $ 205,865 

June advance againsi LRA 008 OSBCRVOO part of 4J $ 42.459 

June advance against LRA 008 OSBCRVOO part of 4J $ 1.403,027 

June advance againsi LPV 044 OSBCCOtM part of IK $ 14.672 $ 
June advance against LRA 008 OSBCRVOO part of IK $ 257288 

June advance againsi LRA OOB OSBCRVOO 2K $ 1.796.160 

June advance againsi LRA 019 OSBCRVOO IL $ 82209 

June advance againsi LPV 095 OSBCCCXM IL $ 56.090 

June advance against LRA 019 OSBCRVOO part2L $ 7S3230 
Aug advance against LRA 019 OSBCRVOO part of 2L $ 128.019.00 

Aug advance againsi W4X607 part of BK $ 30,000.00 

Aug advance againsi LPV 095 05 08BCCO04 part of BK S 3.910.00 

Aug advance against LRA 019 OSBCRVOO 4K $ 1.406.542.00 

Aug advance againsi LRA 019 OSBCRVOO IM $ 70.723.00 

Aug advance againsi LPV 095 05 08BCCO04 IM $ 133.793.00 

Aug advance againsi LRA 019 OSBCRk/OO part of 2M $ 2,695.013.00 
Nov advance against LPk/229 08BCCO04 part of IN $ 51.529.00 

Nov advance against LRA 019 OSBCRVOO 2M $ 547.005 

Nov advance against LRA 019 OSBCRVOO 4L $ 3.537.259 
Nov advance against LPV 095 08BCCO04 BL $ 16.207.00 

Jan advance against LRVOl 1 OSBCRVOO 3N $ 52,423 

Jan advance againsi LPV229 OSBCCCXM IN $ 51.127 

Jan advance againsi LPV229 OSBCCCXM 2N $ 443,344 

Jan advance againsi LRA046 OSBCRVOO 2N $ 632,398 

Jan advance againsi LRA046 OSBCRVOO 3M $ 327,882 

Jan advance against LRA046 OSBCRVOO 4M $ 31,320 

Jan advance againsi LRAOOl OSBCRVOO 1 "O- $ 5,885 

Jan advance againsi LRAOOl OSBCRVOO 2-0- $ 1,384,773 
Jan advance against LRAOOl OSBCRVOO 3N $ 360211 
Jan advance against LRAOOl OSBCRVOO 4N $ 49,131 
Jan advance against LPV037 08BCBB06 Partial 5D % 8,206 

Feb advance againsi LPV037 06BCBB06 Partial SD S 52 

Advance tri in Volpe's records to match EPA records from LPV229 lo LRA 007 $ (494,471) $ 494,471.00 

Advance trf in Votpe's records to match EPA records from LPV037 to LRA007 $ (8,206) $ 8,206.00 

Mar advance against LPV037; LPV 229 partial IN, partial 2N $ 8206 $ 494,471 

Mar advance against LRA 007 3"0"; partial 2P { 1.632,922.00 

Apnl advance against LRA 007 partial 2P $ 1.503,200.00 

May advance againsi LRA 007 balance 2P S 297.660.00 

May advance againsi LRA 007 partial IP S 312.540.00 

June advance against LRA 007 partial IP; partial IO $ 2.602,000.00 

July advance againsi LRA 007 4 -0 " - 4/5/06 S 849.000 00 

July advance against LRV 007 IQ-5/30/06 
July advance against LRV 007 2 0 - 5/30/06 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
8/31/2011 

LPV142 LRV026 LRk/031LR/k01 LPV 037 LPV 037 LPV085 LRA 019 LRA034 LSP023 LRV O i l LRA 038 LP\OS3 LRAOOl LPV 044 LftA 008 LPV095 W4X607 LPV229 LRA046 LRA 007 
08BCC004 OSBCRVOO OSBCRVOO OSBCRVOO 08BCC004 0SBCBB06 OeBCC004 OSBCRVOO OSBCRVOO 08BCBB02 OSBCRVOO OSBCRVOO 0BBCCO04 OSBCRVOO 08BCCO04 OBBCRVOO 08BCCO04 08BCCO04 08BCCO04 08BCRV00 OSBCRVOO 

July advance against LRV 007 BP - 5/30/06 
July advance againsi LRV 007 4P - 5/30/06 
July advance against LRV 007 4S - 8/09/06 
July advance against LRA 007 4S - 8/09/06 $ 170.290.00 
July advance againsi LRA 007 2T and 3S 8/9/06 $ 
July advance againsi LFtA 027 IR-6/12/06 
July advance against LRA 027 2R-6/12m 
Aug advance againsi LRA 027 2R-6/12106 
Aug advance against LRA 027 30-6/12/06 
Aug advance against LRA 027 40-6 /12/06 
Sep advance againsi LRA 027 partial 40 6/12/06 
Sep advance againsi LRA 036 partial IS 8/8/06 
CJct advance againsi LRA 036 partial IS 8/8/06 
Oct advance against LRA 036 partial 2S 8/8/06 
Nov advance against LRA 036 partial 2S 8/8/06 
Nov advance against LRA 036 partial 4R 8/8/06 
December advance againsi LRA036 partial 4R 8/8/06 
December advance againsi LPV 169 3R 8/8/06 
December advance againsi LPV 226 IT 10/24/06 
December advance against LPV 226 2 V - 10/24/06 
Decemtier advance against LPV 226 3T - 10/24/06 
January advance against LRA 036 2U and 4T- 9/22/06 
January advance against LRA 036 2 W - 12/12/06 
January advance against LRA 036 AV-12112/06 
January advance againsi LRA 002 2W-12/12/06 
January advance againsi LPV 019 7 - 12112106 
January advance against LPV 019 BU - 12/12/06 
Januaiy advance against LPV 019 BU - 12112106 
January adkrance against LPV 019 3U - 12112106 
January advance against LRA 002 3U - 12112106 
Apnl advance against LRAOOS HJ-216/07 
April advance against LRAOOS partial 2X - 2^/07 
May advance against LRAOOS partial 2X - 2/6rt)7 
June advance againsi LRA 005 partial 2X - 2ffi/07 
June advance againsi LRA 005 partial BV - 2/6/07 
June advance against LRA 005 partial 4W-2/6/07 
Juty advance againsi LRA 005 partial 4W - 216/07 
July advance against LPV 052 7A-2K/07 
July advance against LPV 125 IV - 5/7/07 
July advance againsi LPV 125 2Y - 5/7/07 
July advance against LPV 125 partial 3W-5/7/07 
Juty advance against LRA 021 partial BW-5/7/07 
Augusi advance againsi L l ^ 021 partial 3W-5/7/07 
August advance against LRA 021 4X-5/7/07 
August advance against LPv 125 8 - 5/7/07 
August adkrance against LRA 037 1W-7/12AI7 
August advance againsi LRA 037 2Z-7/12AI7 
Augusi advance against LRA 037 BX-7/12/07 
August advance against LRA 037 partial 4Y-7/12/07 
Septemtier advance againsi LFtA 037 partial 4Y-7/12/07 
Septemtier advance againsi LRV 009 partial 4Y-7/12AJ7 
September advance against LPV 166 partial 7C - 7/12107 
September advance against LRA 037 partial 7C - 7/12/07 
October advance against LPV 188 07 TCD 1X-8 ra07 
September advance againat D7P041 IX-8/2/07 
October advance against LPV 186 07 TCD 2AA-8/2/07 
September advance against D7P041 BY - 8/2/07 
September advance against LRA 037 4Z-8/2/07 
September advance against LRA 038 4Z - 8/2/07 
October advance against LF'V IBB 07 TCD 4Z. BOI07 
September advance against LRA 037 70 - SOJ07 
October advance againsi LPV 188 07 TCD 70 • 8/2107 
September advance against D7P037 partial SA - 8O107 
October advance against D7P037 partial SA - S/2107 
October advance againsi D7PtM2 BA- 8/2/07 
October advance against 2k/\fiE62 8A-8/2AJ7 
Octot>er advance againsi D7PfM1 9-BO/07 
October advance against LPV 188 07 TCD lY -9 /4 /07 
Oclotier advance againsi LPV 222 lY -9 /4 /07 
October advance against LPV 222 07 TCD 2BB - 9/4/07 
October advance against LPV 222 2BB - 9/4/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 

8/31/2011 

LPV142 LRV026 LRV031LRA01' LPV 037 LPV 037 LPV085 LRA 019 LRA034 LSP023 LRV 011 LRA 038 LPV253 LRA 001 LPV 044 LRA 008 LPV095 W4X607 LPV229 LRA046 LRA 007 

08BCC004 OSBCRVOO OBBCRVOO OBBCRVOO 08BCC004 088CBB06 08BCC004 OSBCRVOO OSBCRVOO 08BCBB02 OSBCRVOO OSBCRVOO 0SBCCO04 OBBCRVOO OSBCCCXM OBBCRVOO 0BBCCO04 088CCO04 08BCCO04 OSBCRVOO OSBCRVOO 

October advance against D7P059 07 TCD 288 - 9/4/07 

October advance against LPV IBB 07 TCD 4AA - 9/4/07 

December advance againsi D7P059 07 TCD 288 - 9/4/07 

December advance againsi D7P060 07 TCD 288 - 9/4/07 
December advance againsi LPV 222 07 TCD BZ - 9/4/07 

December advance against LFV 222 07 TCD AAA - a/A/07 

December advance againsi LRA 046 07 TCD 4AA-9/4/07 

December attvance againsi LRV 021 07 TCD 4AA - 9/4/07 

December advance against LRV 021 07 T 4AA - 9/4/07 
December advance against D7P060 07 TCD 7E - 9/4/07 

December advance against LPV233 07 T 12- 10/11/07 

December advance against LPV233 07 T 2 C C - 10/11/07 
December advance against LPk/227 07 T 2 C C - 10/11/07 

December advance against LPk/240 07 T 2 C C - 10/11/07 

December advance against D7P0S4 07 TCD 2 C C - 10/11/07 
December advance against D7P086 07 TCD pending WAF 8 frf 

January advance against D7P084 07 TCD 3/kA - 10/11/07 

January advance againsi D7P084 07 T 3 A A - 10/11/07 

January advance againsi LRA051 07 T 4 B B - 10/11/07 

January advance against D7P084 07 T 7F-10/11/07 
January advance against D7P084 07 T 9 B - 10/11/07 

January advance against LPV021 08 T lAA-12/3/07 

January advance againsi LPV021 08 T 2DD-12/3AJ7 

January advance againsi LRA004 08 T 2DD-12/3/07 

January advance against LRAOCM 08 T partial 388 12/3/07 

January advance againsi LRA021 07 T BCC and 2EE - 3/8/08 

January advance against D7P084 07 TCD BCC and 2EE - 3/8/08 
January advance against D7P084 07 T 72DP 3DD - 3/3/Oa 
January advance against LPV021 08 T 7G - 12103/07 

January advance against LPV021 08 T 8 D - 12/03/07 

January advance against LPV021 08 T SF - 3/3/OB 

January advance against LPV021 OS T BDD - 3/3/08 

June advance against LRA004 08 T 3 8 8 - 12/3/07 

June advance against LFtA004 08 T . 4CC - 12/3/07 

July advance against LRA004 08 T 4 C C - 12/03/07 

July advance against LRA017 08 T IBB-3/11/08 

July advance againsi LRA017 OS T 2FF-3/11/06 
July advance againsi LRA017 08 T BEE-3/11/08 

July advance againsi LRA017 08 T 4DD-3/11/08 

August advance against LRA 017 T 4DD-3/11/08 

August advance againsi LRA 017 T 7H-3/11/08 

August advance against LRA 017 T 90-3 /11/08 
August advance against LSP 096 O8BCRV00 1 EE-8/25/08 

/kugust advance against LSP 096 O8BCRk/00 2KK - 8/25/08 

August advance against LSP 096 (OBCRVOO 311-aosm 
August advance againsi LSP 096 OSBCRVOO 4HH - 8/25/08 
September advance against LSP 096 OSBCRVOO 4HH - 8/25/08 
CJctober advance against LSP 096 088CCO04 1EE-8/25/08 
tX:tober advance against LSP 096 08BCCO04 2KK - 8/25/08 
CXitober advance against LSP 096 08BCCO04 311 - sosms 
October advance against LSP 096 OSBCCOtM 4HH - 805/08 
October advance against LSP 096 08BCCO04 7K - 8/25/08 
October advance against LSP 096 OSBCCCXM SJ - 8/25/08 
November advance against LPV242 9H- 10/17/08 
August advance against LRA 017 T OSBCRVOO frffrtimWAF7to4 

August advance against LSP 096 OSBCRVOO tri from WAF 310 4 

October advance against LSP 096 08BCCO04 frf from WAF 4 lo 3 
January advance againsi LSP002 OSBCCCXM IFF -10/28/08 

January advance againsi LSP002 OSBCCCXM 2 L L - 10/28/08 

January advance againsi LSP002 OSBCCCXM 3 J J - 10/28/08 

January advance againsi LSP002 08BCCO05 10- 10/28/08 
March advance againsi LSPOl 3 OBBCRVOO IGG - 12116/08 

MaKi i advance against LSPOl 3 OBBCRVOO 2 U U - 12/16/08 
March advance against LSPOl 3 09 08BCCO04 2MM - 12/16/08 

March advance against LSPOl 3 09 OSBCRVOO 3LL- 12/16/08 

Mart^h advance against LSPOl 3 09 OBBCRVOO 4 K K - 12/16/08 
March advance against LSPOIB OOOSBCRVOO 7 N - 12/16/08 

March advance against LSPOIB 09 OSBCRVOO BL - 12/16/08 
March advance against LSP014 09 088CBD03 9J - 12/16/08 

March advance against LSPOIB 09 088CCO05 10A- 12/16/08 

March advance against C9H001 HQOOGEOO 11 -2/18AJ9 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
8/31/2011 

WAF No/Dale P L A N S - W A F HISTORY 
8/31/2011 

WAF No/Dale 

LPV142 LRV026 LRVOBILRAOli LPV 037 LPV 037 LPV085 LRA 019 LRA03A LSP023 LRV O i l LRA 038 LPV253 LRAOOl LPV 044 LRA 008 LPV095 WAXB07 LPk/229 LRA046 LRA 007 

088CC004 OSBCRVOO OSBCRVOO OBBCRVOO 08BCC004 08BCBB06 08BCC004 OBBCRVOO OSBCRVOO 08BCBB02 OSBCRVOO OSBCRVOO 08BCCO04 OSBCRVOO 08BCCO04 OSBCRVOO 0BBCCO04 08BCCO04 OBBCCCXM OBBCRVOO OSBCRVOO 

March advance against C9H001 501E52C 11-2/18/09 
Juty credil againsi LSP 002 OBBCCOOS 108-8/19/09 

Juty advance againsi LSP 002 08BCCO04 108-8/19/09 

July credil againsi LSP 002 08BCCO04 108-8/19/09 
July advance againsi LSP 002 08BCCO04 10-10/28/08 

July advance against LSP072 OSBCRVOO 4LL - 4/9/09 

August advance against LSP072 OSBCRVOO IHH-4/9/09 
August advance againsi LSP072 OBBCRVOO 2NN - 4/9/09 
Augusi advance against LSP072 OBBCRVOO 4LL - 4/9/09 

August advance against LSP072 OBBCRVOO 7 0 - 4/9/00 
LSPOIB 09 TR2B OBLRABC B02DD2C 08BCCO04 2506 COOl 2.00-5/1/09 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 2.00-5/1/09 

LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl SM -5/1/09 
LSP013 09 TR2B OSLRABC 302DD2C 0SBCCO04 2506 COOl 8M -5/1/09 

TRF from WAF 3 to WAF 2 re LSP 002 0B8CCO04 BNN and 2 0 - 9/28/09 
October advance against LSP201 OSBCRVOO 1.11-8-17-09 

October advance against LSP201 OSBCRVOO 4MM - 8/17/09 
October advance againsi LSP201 OSBCRVOO 2PP-8/17/09 

TRF from WAF 10 to WAF 1 UJ and IOC - 12/15/09 
January advance againsi LSP201 OSBCRVOO 2PP-8/17/09 
TRF from WAF 2 lo WAF 8 2SS and S'O'-7/1/10 

TRF from WAF 4 to WAF 8 4PP and 8'0'-7/1/10 
TRF from WAF 10 lo WAF 8 10E and S'O'-7/1/10 

Febroary advance againsi LSP169 10 TR2B 9 L - 10/14/10 

April advance against LSP013 11 TR2B 9 M - S O W 2 n / 1 1 
May advance retumed re LSPOIB 11TR28 9M - S O W 2/3/11 

TOTAL ADVANCES J 1,200,000 $ 900,000 $ 3,627,000 $ 2,325,000 $ 780,000 $ 13,570 $ 258,000 S 13.100.000 $ 4.878.276 $ 26.582 t 1.300.000 $ 271.724 $ 165.000 $ 2.800.000 $ 300.000 $ 4,500,000 S 210,000 $ 30,000 $ 546.000 S 991.600 $ 7.670,289 

Balance to Advance (WAFs less advances) J » S $ $ $ i t S S $ J $ $ i $ i i S i $ 
ACTU/kL COSTS (Disbursements) 

8/31/2011 
Volpe Engineering 
Contracts 
Equip/supplies 
AcqO/H 

TOTAL Disbursements 

CURRENT MONTH Disbursements 

Balance lo Advance is Disbursements less advances 

Balance to Advance is Commitments less advances 

Balance to Advance is WAFS less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - W A F HISTORY WAF No/Date 
8/31/2011 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2W6E62 LRA 038 
OSBCRVOO 088CRV00 OBCRVOO 088CCO04 0B8CCO04 OBBCRVOO OSBCCOOl 08BCCO02 OBBCCOOS 08BCCO07 OBBCRVOO 08BCCO07 08BCCO04 OBBCRVOO OSBCRVOO OSBCRVOO 08BCCO04 08BCCO04 HQOOBMOO 405F84A OSBCRVOO 

LPV 046 03 T BALOP 50102D 08BCV004 2507 COOl 1 - 5/5/03 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 COOl 1A - 6/4ro3 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl 2 - 6/4/03 
LRV 015 03 T BALOE 50102D OSBCRk/OO 2507 COOl 3 - 6/4/03 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 COOl 4 - 6/4TO3 
LRV 015 03 T SALOE 50102D OSBCRkAJO 2507 COOl 5 - 6/4/03 
LRV 019 03 T BALOE 50102D OBBCRVOO 2507 COOl IB-7/10/03 
LRV 019 03 T BALOE 50102D OBBCRVOO 2507 COOl 2A-7/10ra3 
LRV 019 03 T BALOE 50102D OBBCRk/OO 2507 COOl 3A-7/10/03 
LRV 094 03 T BALOE 50102D 088CCO04 2507 COOl 3A-7/10/03 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl 4A-7/10/03 
LRV 023 03 T BALOE 50102D OSBCRVOO 2607 COOl IC - 10/28/03 
LRV 023 03 T SALOE 50102D OSBCRVOO 2507 COOl 2 B - 10/28/03 
LRV 023 03 T SALOE 50102D OSBCRVOO 2507 COOl 4 B - 10/28/03 
LPV 142 03 T SALOP 50102D 08BCCO04 2507 COOl . 4B-10/28/03 
LPV 142 03 T SALOP 50102D 08BCCO04 2507 COOl 4 B - 10/28/03 
LPV 142 03 T SALOP 50102D 08BCCO04 2507 CO04 3 B - 10/28/03 
LRV 026 03 TC BALOE 50102D OBBCRVOO 2507 CCXJI ID-10/29/03 
LRV 026 03 TC BALOE 50102D OBBCRVOO 2507 COOl 2 C - 10/28TO3 
LRV 026 03 TC BALOE 50102D OBBCRVOO 2507 C004 3C - 10/29/03 
LRV 026 03 TC BALOE 50102D OBBCRVOO 2507 CCXll 4 C - 10/29ro3 
LRV 031 03 TC BALOE 50102D OBBCRVOO 2507 COOl IE - 10/29/03 
LRV 031 03 TC BALOE 50102D OBBCRk/OO 2507 COOl 2D - 10/29/03 -
LRV 031 03 TC BALOE 5O102D OSBCRVOO 2507 CO04 3D - 10/29ra3 
LRV 031 03 TC BALOE 50102D OSBCRVOO 2507 CCXM AD • 1009m 
LPV 037 04 T SALOP 302DD2C 0SBCC004 2507 COOl IF-4/6/04 
LRA 010 04 T SALOR B02DD2C OBBCRVOO 2507 COOl 2E-4 /6AM 
LftA 010 04 T BALOR 302DD2C OBBCftVOO 2507 COOl 2E . 4/6/04 
LPV 037 04 T SALOP 302DD2C 0S8CCO04 2507 COOl 3E - 4/6/04 
LftA 010 04 T BALOR B02DD2C OBBCRVOO 2507 COOl 4E - 4/6/04 

LPV 037 04 T BALOP 302DD2C 0B8CBB06 2507 CCJOl 5A-4/6/04 
LPV 037 04 T BALOP B02DD2C 0BBCBB06 2507 COOl 5A - 4/6/04 
LRA 019 04 T BALOR 302DD2C OBBCRkTOO 2507 CCXJI IG-6/1/04 

Lf?A019 04 T 8AL0R 302DD2C OBBCRVOO 2507 COOl 2F-6/1/04 
LRA019 04 T B/kLOR 302DD2C OBBCRk/OO 2507 COOl BF-6/1/04 
LPV 085 04 T SALOP B02DD2C 0BBCCO04 2507 COOl BF-6/1/04 
LftAOig 04 T BALOR B02DD2C OBBCRVOO 2507 COOl 4F - 6/1/04 
LRA019 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 4F-6/1/04 
LSP023 04 Tft2 OBL 302DD2C 0SBCBB02 2507 COOB 6-6/1/04 
LRA034 04 T BALOR 302DD2C OSBCRVOO 2507 COOl IH-7/7/04 
LRA034 04 T SALOR B02DD2C OBBCRk/OO 2507 COOl 2 G - 7/7/04 _ 
LRA0B4 04 T BALOR B02DD2C OBBCRVOO 2507 COOl 2 G - 7/7/04 
LftAD34 04 T SALOR 302DD2C OSBCRkTOO 2507 CCXJI 3G - 7/7/04 
LftA0B4 04 T BALOR B02DD2C OBBCRVOO 2507 COOl 4G - 7/7/04 
LftV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOl l i -9/20/04 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 CXXll 2h-9/20/04 
LftV 011 04 T SALOE 302DC:6C OBBCRVOO 2507 COOl 2h-9/20/04 
Lf iV 011 04 T BALOE B02DC6C OBBCRVOO 2507 COOl 3h^aoom 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 4h - 9oam 
LRA 038 04 T BALOR 302DD2C OSBCRk/OO 2507 COOl Ah • aoo/OA 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 6A-9/20/04 
LPV 253 04 T SALOP 302DD2E OSBCCCXM 2507 COOl 21 - 10/8/04 
Lf>V 253 04 TCD BALOP B02DD2E OBBCCCXM 2507 COOl 21 - 10/8/04 
LRA 001 05 T BALOR B02DD2C OSBCRkTOO 2507 COOl IJ-12/21/04 
LRA 001 05 T BALOR 302DD2C OBBCRVOO 2507 CO01 2 J - 12/21/04 
LRA 001 05 T BALOR 302DD2C OBBCRVOO 2507 CCXJI 31-12/21/04 
LRA 001 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 41-12/21/04 
LPV 044 05 T SALOP B02DD2C OBBCCCXM 2507 COOl BJ-2/18/05 
LPV 044 05 T SALOP 302DD2C OBBCCCXM 2507 COOl 3J-2116/05 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 COOl 5D-2/18A)5 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 CCXll 4J-2/18/05 
LRV 011 04 T BALOE 302DC;6C 08BCRV00 2507 COOl 4J-2/18ro5 
LRA 008 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 4J-2/18TO5 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 4J-2/18/05 
LRA OOB 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 4J-2/18/05 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 4J-2/18/05 
LPV 044 05 T SALOP 302DD2C OBBCCCXM 2507 COOl lK -2 /18 /05 
LftA 008 05 T BALOR 302DD2C OSBCRk/OO 2507 COOl 1K-211BmS 
LftA OOS 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2K-2/18TO5 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOl 68-2 /1 Bros 
LRV 011 04 T BALOE 302DC;6C OBBCRkTOO 2507 COOl 6B-2/18/05 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
8/31/2011 

LRV 007 LRA 027 - LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 fTCD) D7P041 2W6E62 LRA 038 

OBBCRVOO OBBCRVOO OSCRVOO 08BCCO04 OSBCCCXM OSBCRVOO OSBCCOOl 08BCCO02 OBBCCOOS 088CCO07 OBBCRVOO 08BCCO07 OBBCCCXM OBBCRVOO OSBCRVOO OBBCRVOO 088CCO04 08BCCO04 HQOOBMOO 405FB4A OSBCRVOO 
LPV 037 04 T SALOP 302DD2C 08BCBB06 2507 C002 5E-6/13/05 
LRA 019 05 T SALOR B02DD2C OBBCRVOO 2507 COOl 1L-6/13/05 
LPV 095 05 T BALOP 302DD2C 08BCCO04 2507 COOl - - 1L-6/13/05 
LftA 019 05T BALOR 302DD2C OBBCRVOO 2507 COOl 2L-6/13/05 
LRA 019 OST SALOR 302DD2C OSBCRVOO 2507 COOl " " 2L-6/13/05 
W4X607 04/05C 26W10NN 405FB2A 2507 COOl . . - 3K-6/13/05 -
LPV 095 05 T SALOP 302DD2C OSBCCCXM 2507 COOl BK-6/13/05 
LftA 019 05 T SALOR 302DD2C OBBCRVOO 2507 C001 4K-6/13/05 
LftA 019 05 T SALOR 302DD2C OSBCRVOO 2507 CC301 ; 1 M - eosms 
L F ^ 095 05 T BALOP 302DD2C 08BCCO04 2507 COOl 1 u•eosms 
LRA 019 05 T SALOR 302DD2C OBBCRVOO 2507 COOl 2U • eosms 
LftA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 2U • 6/28/05 
LPV 095 05 T BALOP 302DD2C 08BCCO04 2507 COOl BL - 6/28/05 
LftA 019 05 T SALOR 302DD2C OSBCRkTOO 2507 COOl 4L - eosms 
LPV229 05 T SALOP 302DD2C 0BBCCO04 2507 COOl IN-9/12/05 
LPV229 05 T BALOP 302DD2C 088CCO04 2507 COOl •IN - 9/12/05 
LPV229 05 T SALOP 302DD2C OSBCCCXM 2507 CO01 2N - 9/12/05 
LRAOAe 05 T SALOR 302DD2C OBBCRVOO 2507 COOl 2N-9/12A15 
LftA046 05 T SALOR 302DD2C 088CRV0O 2507 COOl BM-9/12/05 
LRA046 05 T 8AL0R 302DD2C OBBCRVOO 2507 CCXll AM-9/12105 
LRAOOl 06 T BALOR B02DD2C OBBCRVOO 2507 COOl 1 -0 - - 12/13/05 
LRAOOl 06 T 8/kLOR 302DD2C OBBCRVOO 2507 COOt 2'Or-12113105 
LftAOOl 06 T SALOR 302DD2C OBBCRVOO 2507 C001 BN -12/13/05 
LRVOl 1 04 T SALOE B02DC6C OBBCRVOO 2507 COOl 3N and 6C-12/13/05 
LRAOOl 06 T 8AL0R 302DD2C OBBCRVOO 2507 COOl AN-12113ms 
LSP023 04 TR2 OBL 302DD2C 08BCB802 2507 COOB 6 C - 12/13/05 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl • B-O- - 4/5/06 
LftA 007 06 T 8/kLOR 302DD2C OSBCRkTOO 2507 COOl 3"0" - 4/5/06 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2P - 4/5/06 
LftA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 2P - 4/5/06 
LftA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COo l IP-4 /5 /06 
LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl IP-4/5 /06 
LftA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4"0" - 4/5TO6 
LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 4-0' ' - 4/5/06 
LRV 007 06 T SALOE 3 0 2 D C ^ OBBCRVOO 2507 COOl 10-5/30106 $ (33.538.00) 
LRV 007 06 T BALOE B02DC6C OBBCRVOO 2507 COOl 20 - snom $ 320.679.00 
LRV 007 06 T SALOE B02DC6C OBBCRVOO 2507 COOl BP - 5/30/06 $ 67,026.00 
LRV 007 06 T BALOE B02DC6C OBBCRVOO 2507 COOl 4P-5nO/06 $ 1.945.S33.00 
LftA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl IR-6/12/06 $ 114.065.00 
LftA027 OST SALOR 302DD2C OSBCRVOO 2507 COOl 2R-6/12/06 $ 453.166.60 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 2R-6/12/06 $ 870.565 
LRA027 OST SALOR 302DD2C OSBCRk/OO 2507 COOl 30-6/12/06 $ 311.164 
LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOl AO-6/12106 $ 1.436,784 
LftA027 OST BALOR 302DD2C OSBCRVOO 2507 COOl 4Q-6/12/06 $ 314,255 
Transfer LftA 007 06 T SALOR B02DD2C OBBCRVOO 2T and 3S 8/9/06 
LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOl 4S 8/9/06 S (170.290) 
LFtA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4S 8/9/06 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl IS-8/8/06 $ 35,041 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl IS-8/8/06 i 374,519 
LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 2S - 8/8/06 $ 61.403 
LRA 038 06 T BALOR B02DD2C OBBCRVOO 2507 COOl 2S • 8/8/06 i 1.961.373 
LftA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4R - 8/8/06 $ 274,761 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4R - 8/8/06 $ 1,117,407 
LPV 169 06 T SALOP 302DD2C 08BCCO04 2507 COOl 3R - 8/8/06 $ 235,000 
Transfer LRA 036 06 T SALOR 302DD2C OSBCRVOO 2U and 4T- 9/22/06 
LPV226 06 T BALOP B02DD2C 0BBCCO04 IT -10/24/06 $ 2,484 
LPV226 06 T BALOP 302DD2C OSBCCCXM 2 V - 10/24/06 $ 365,891 
LPV226 06 T SALOP 302DD2C 08BCCO04 BT - 10/24/06 S 7,125 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4 V - 12/12/06 S (6B.B5B) 
LlVk 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2 W - 12/12TO6 $ 68,858 
LRA 002 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 2 W - 12/12/06 $ 917,515 
LPV 019 07 T SALOP B02DD2C OSBCCOOl 2507 C004 BU - 12/12/06 S 55,000 
LPV 019 07 T BALOP 302DD2C 08BCCO02 2507 C002 3U- 12112106 $ 55,000 
LPV 019 07 T BALOP 302DD2C OBBCCOOS 2507 C006 BU - 12/12/06 $ 55,000 
LRA 002 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 3U-12112m J 782,485 
LPV 019 07 T SALOP 302DD2C 08BCCO07 2507 COOB 7-12112m S 35,000 

L I ^ 005 07 T 8/kLOR 302DD2C OSBCRVOO 2507 COOl iu-2iem7 J 452,925 

LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 2X-216m7 S 749,330 

LftA 005 07 T 8/kLOR 302DD2C OSBCRk/OO 2507 C001 2X-2STO7 $ 20,828 

LRA 005 07 T BALOR 302DD2C OBBCRk/OO 2507 COOl 2X-2/6/07 $ 909,332 

LftA 005 07 T BALOR 302DD2C OSBCRVOO 2507 COOl BV-2 /6 /07 $ 757,768 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S • W A F HISTORY WAF No/Dale 

8/31/2011 

LRV 007 LRA 027 LRAOBS LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRA 005 LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2VkeE62 LRA 038 
OBBCRVOO OBBCRVOO OBCRVOO OBBCCCXM OBBCCCXM OSBCRVOO 08BCCO01 0BBCCO02 OBBCCOOS 08BCCO07 OBBCRVOO 08BCCO07 08BCCO04 OBBCRVOO OSBCRVOO OSBCRVOO 0S8CCO04 08BCCO04 HQOOBMOO 405F84A OBBCRVOO 

LftA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 4W-2/6ro7 $ 3.284.135 
LftA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4W - 2/6/07 J 43.452 
LPV 052 07 T SALOP B02DD2C 0SBCCO07 2507 COOB 7A-2/6/07: S 282.231 

LPV 125 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl IV - 5nm7 $ 141.526 
LPV 125 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl 2Y - 5/7/07 $ 1,668.839 
LPV.125 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl BW - 5/7/07 $ 93.698 

LRA 021 07 T SALOR 302DD2C OSBCRk/OO 2507 COOl 3W-5/7/07 $ 858,706 
LRA 021 07 T SALOR 302DD2C OSBCRk/OO 2507 COOl BW - 5/7/07 $ 217,264 

LRA 021 07 T BALOR B02DD2C OBBCRVOO 2507 COOl 4X - 5/7/07 $ 3,468,312 
LPV 125 07 TCD SALOP 302DD2C 0SBCCO04 2507 COOB 8-5/7/07 $ 57,200 
LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOl IW-7/12/07 $ 66,008 

LftA 037 07 T BALOR B02DD2C OSBCRk/OO 2507 COOl 22-7/12/07 S 949,510 

LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOl BX- 7/12m7 $ 85.638 

LftA 037 07 T BALOR 302DD2C OBBCRkTOO 2507 COOl 4Y-7/12/07 $ 1.025.484 

LRA 037 07 T BALOR 302DD2C 088CRV00 2507 COOl 4Y-7/12TO7 $ 63.652 

LRV 009 07 T 9/kLOE 302DC6C OBBCRVOO 2507 COOl 4Y-7/12/07 $ 400.000 
LPV 166 07 T BALOP 302DD2C 0B8CCO04 2507 COOl 7C-7/12«)7 $ 10.500 

LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl .7C-7/12/07 $ 99.208 

LPV 188 07 TCD BALOP B02DD2C 0BBCCOO4 2607 COOl . IX-8/2/07 $ 71.416 

D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 ix-6om7. $ 26,943 

LPV 188 07 TCD SALOP 302DD2C 0BBCCOO4 2507 COOl 2AA-8/2AJ7 $ 1.126,923 

D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 BY-8/2/07 $ 23,057 

LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl Az-eomi $ 99.208 

LRA 038 07 T SALOR B02DD2C OBBCRVOO 2507 COOl AZ - 8/2/07 $ 2,248,429 

LPV IBS 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOl AZ-B12m7 $ 62.225 

LftA 037 07 T SALOR B02DD2C OBBCRk/OO 2507 COOl 70-8/2107 $ (99.208) 

LPV 188 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl 70 • 8/2/07 $ 104.516 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 SA-8/2/07 
D7P0B7 07 T 72DP 302DD2C HQOOBMOO 2507 8A-8/2ra7 

D7P042 07 T 72DP 302DD2D HQOOBMOO 2507 8A-8/2TO7 
2W6E62 0607 CB 262W0NN 405FB4A 2571 8 A - S m 0 7 $ 40,000 

D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 9-8/2ro7 $ 100,000 

LPV IBS 07 TCD SALOP B02DD2C OSBCCCXM 2507 COOl lY -9 /4 /07 $ 62,225 

LPV 222 07 T BALOP 302DD2C OSBCCCXM 2507 COOl 1Y-9/4/07 
LPV 222 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl 2BB - 9/4ro7 
LPV 222 07 T BALOP 302DD2C 08BCCO04 2507 COOl 28B - 9/4/07 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4ro7 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 288 - 9/4/07 

D7P060 07 TCD 72DP 302D02C HQOOBMOO 2507 2BB - 9/4/07 
LPV 222 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl 3Z - aiAm7 

LPV 188 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl AAA • a/Am/ % (62,225) 

LPV 222 07 TCD 8/kLOP 302DD2C OSBCCCXM 2507 COOl AAA - 9/4/07 
LRA 046 07 TCD BALOR 302DD2C OBBCRVOO 2507 COOl 4AA - 9/4/07 
LRV 021 07 TCD SALOE 302DCKC OSBCftVOO 2507 COOl 4AA - 9/4/07 
LRV 021 07 T SALOE 302DC6C OBBCRVOO 2507 COOl AAA - 9/4/07 

D7P060 07 TCD 72DP 302DD2C HQOOBMM 2507 7E - 9/4/07 
LPV233 07 T SALOP 302DD2C OSBCCCXM 2507 COOl IZ - 10/11/07 
LPV233 07 T BALOP 302DD2C 0BBCCO04 2507 COOl 2 C C - 10/11/07 
LPk/227 07 T BALOP 302DD2C 0BBCCO04 2507 COOl 2 C C - 10/11/07 
LPV240 07 T SALOP 302DD2C 088CCO04 2507 COOl 2 C C - 10/11/07-
D7P0S4 07 TCD 72DP B02DD2C OBBCTAOO 2507 2 C C . 10/11/07 
D7P0e6 07 TCD 72DP 302[X6C OBBCTAOO 2507 2 C C - 10/11/07 
D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2507 BAA- 10/11/07 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 3 A A - 10/11/07 
LftAOSI 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 488-10/11/07 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 7 F - 10/11/07 
D7P0B4 07 T 72DP 302DD2C OBBCTAOO 2507 SC - 10/11/07 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 98-10/11/07 
D7P086 07 TCD 72DP 302DC6C OBBCTAOO 2507 2 E E - l/STOB 
D7P086 07 TCD 72DP 302DC6C OBBCTAOO 2507 8 E - l/BTOB 
LRA021 07 T SALOR 302DD2C OSBCRk/OO 2507 COOl BCC - 1/sm $ (1,075,990) 
D7P084 07 TCD 72DP B02DD2C OSBCTAOO 2507 3CC • i/sm 
LRA021 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 2EE • 1/8/08 $ 1.075.990 
D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2507 2EE - 1/8TOB 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 SF - 3/3/OS 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 BDD - 3/3/OB 
LPV021 08 T SALOP 302DD2C OSBCCCXM 2507 COOl 1AA- 12/3/07 
LPV021 08 T SALOP B02DD2C OSBCCCXM 2507 COOl 2DD - 1213m7 
LRA004 08 T BALOR 302DD2C OSBCRkTOO 2507 COOl 200 - 12/3m7 
LRA004 08 T BALOR B02DD2C OSBCRVOO 2507 CXXll 3BB • 12/3107 
LRA004 08 T SALOR 302DD2C OSBCRVOO 2507 COOl BBB - 12/3/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS-WAF HISTORY WAF No/Dale 
8/31/2011 

LRV 007. . LRA 027 LRAOBS LPV 169 LPV226 LRA 002 LPV019 LPV 019 LPV 019 LPV 019 LRA 005 LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2\A6E62 LRA OBS 
OBBCRVOO OSBCRVOO OSCRVOO 08BCCO04 • 08BCCO04 OSBCRVOO OSBCCOOl 088CCO02 OBBCCOOS 08BCCO07 OSBCRVOO 0SBCCO07 08BCCO04 OSBCRVOO OBBCRVOO OSBCRVOO 08BCCO04 088CCO04 HQOOBMOO 405F84A OSBCRVOO 

LRA004 08 T SALOR 302DD2C OSBCRkTOO 2507 COOl 4CC - 12/03AJ7 
LRA004 OS T 8/kLOR 302DD2C OBBCRk/OO 2507 COOl ACC • 12103/07 

LPV021 08 T BALOP 302DD2C 08BCCO04 2507 COOl 7G - 12/03/07 
LPV021 08 T BALOP 302DD2C OBBCCCXM 2507 COOl •BD-12AJ3TO7 
LPk/021 08 T SALOP 302DD2C OSBCCCXM 2507 COOl BF - 3/3mB 
LPV021 OS T SALOP 302DD2C 0BSCCO04 2507 COOl 3 0 0 - 3/3/08 
LRA017 OS T BALOR 302DD2C OBBCRVOO 2507 COOl IBB-3/11/08 
LftAOl 7 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 2FF-3/11/08 
LRA017 OB T SALOR 302DD2C OSBCRVOO 2507 COOl BEE - 3/11/08 
LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 400^3/11/08 
LftAOlT 08 T SALOR 302DD2C OBBCRVOO 2507 COOl 4DD- 3/11/08 
LftAOl 7 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 7H-3/11/OS 
LPV0S9 08 T SALOP 302DD2C OSBCBDOB 2507 COOl 9C - 3/11/06 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl ICC - 5/19/08 
LftA027 OST SALOR 302DD2C OBBCRkTOO 2507 COOl 2GG - 5/19/08 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl BFF-5/19/08 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl BFF-5/19/08 
LRA027 OST BALOR 302DD2C OSBCRk/OO 2507 COOl 4EE-5/19/08 
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl 71 - 5/19/08 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 C001 SH-5/19/08 
LPV102 08 TCD ALOP 302DO2C OBBCCCXM 2507 COOl 9D - 6/19/08 
Lf>V102 08 TCD ALOP 302DD2C OBBCCCXM 2507 C001 9E - 6/25/08 
LPV102 08 TCD ALOP 302DD2C OSBCXCXM 2507 COOl 2HH - 6/25/08 
LPV167 08 T 8/kLOP 302DD2C OBBCCCXM 2507 COOl 100-eosms 
LPV167 08 T BALOP 302DD2C 0BBCCO04 2507 COOl 2II - eosms 
LI^1S7 08 T SALOP 302DD2C 08BCCO04 2507 COOl BGG - eosm 
LPV167 08 T SALOP 302DD2C OSBCCCXM 2507 COOl AFF • eosm 
LPV167 08 TCD SALOP 302DD2C OSBCCCXM 2S07 COOl AFF - 6/25/08 
LRA03A OS T SALOR 302DD2C OSBCRVOO 2507 COOl 4FF - 6/25/08 
L f ^ 1 6 7 08 T SALOP 302DD2C 08BCCOO4 2507 COOl 7J - 6/25/OS 
LPV160 08 TCD BALOP B02DD2C 08BC:BD0B 2507 COOl 9F - 6/25/OB 
LRA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 2JJ - 7/24/08 
LRA03A OS T SALOR 302DD2C OSBCRk/OO 2507 COOl 3HH - 7/24AJS 
LPV167 OS TCD SALOP 302DD2C OSBCCCXM 2507 COOl 3HH - 7/24/08 
LFtA034 08 T 8/kLOR 302DD2C OBBCRk/OO 2507 COOl 4GG - 7/24/08 
Lf>V167 08 TCD BALOP 302DD2C OBBCCXXM 2507 COOl 4GG - 7/24/08 
LRA027 06T BALOR 302DD2C OBBCRVOO 2507 CXJOl 1 E E - 8 0 5 / 0 8 
LPV167 OS T SALOP 302DD2C OSBCCCXM 2507 COOl 1EE-8/25/08 
LSP096 08 TR28 OSLRABC 302DD2C 08BCCO04 2507 COOl lEE-BOSm 
LSP096 OS TR2B OBLRABC 302DD2C OSBCRVOO 2507 COOl lEE-8 /25 /08 
LRA027 OST BALOR 302DD2C OBBCRVOO 2507 COOl 2KK - sosm 
LPV102 08 TCD ALOP B02DD2C 08BCCO04 2507 COOl 2KK - 8/25/08 
LPV167 08 T BALOP 302DD2C 08800004 2507 COOl 2KK - 8/25/08 
LRA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 2KK - sosm 
LSP096 OS TR2B OSLft/kBC 302DD2C 0SBCCCJO4 2507 COOl 2KK - 8/25/08 
LSP096 08 Tft2B OSLR/kBC 302DD2C OSBCRVOO 2507 COOl 2KK - 8/25/08 
LRA0B4 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 311 - 8/25/08 
LftA027 OST B/kLOR 302DD2C OBBCRVOO 2507 COOl 311 - 8/25/08 
LPV167 OB T SALOP 302DD2C 08BCCO04 2507 COOl 311-sosm 
LF^167 OS TCD SALOP 302DD2C 0SBCCCJO4 2507 COOl 311 - 8/25/08 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 311 - 8/25/08 
LSP096 08 TR2B O S L f ^ C B02DD2C OBBCCCXM 2507 COOl 311 - eosm 
LSP096 08 TR2B OSLR/kBC 302DD2C OSBCRVOO 2507 COOl 311 - SOS/OS 
LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOl 4HH - 8/25/08 
LPV167 OS T SALOP 302DD2C OSBCCCXM 2507 CXXJl 4HH - 8/25/08 
LPV167 08 TCD SALOP 302DD2C OSBCCCXM 2507 COOl 4HH - 8/25AJB 
LSP096 08 Tft2B OSLftABC B02DD2C OSBCCCXM 2507 COOl 4HH - 8/25/08 
LSP096 08 TR2B OBLIt/kBC B02DD2C OBBCRVOO 2507 COOl 4HH-sosms 
LSP096 08 TR2B OSLftABC 302DD2C OBBCRVOO 2507 COOl 4HH - 8/25/08 
LPV167 08 T BALOP B02DD2C OSBCCOtM 2507 COOl 7K - 8/25/08 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 7K - 8/25/OS 
LSP096 08 TR28 O S L f ^ C 302DD2C OBBCCOCM 2507 C001 7K - 8/25/08 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl BJ - 8/25/08 
LSP096 08 TR2B OSLftABC 302DD2C OSBCXCXM 2507 COOl BJ - 8/25/08 
L f ^ l S O 08 TCD SALOP B02DD2C 0BBCBD03 2507 COOl 9G - sosms 
LSP096 OB TR2B OSLR/kBC 302DD2C OBBCBDOB 2507 COOl 9G • sosms 
LSP096 OS TR2B OSLfVkBC 302DD2C OBBCBDOB 2507 COOl 9H - 10/17/08 
LPk/242 08 TCD 8/kLOP 302DD2C OSBCBDOB 2507 COOl 9H-10/17/08 
LSP002 09 TR2B OBLft/kBC 302DD2C 08BCXXXM 2506 COOl IFF - 10Q8TO8 
LSP002 09 TTt2B OBLR/kBC 3020D2C OSBCCCXM 2506 COOl 2 a - 10/28/08 
LSf>002 09 TR2B O S L I ^ C B02DD2C OBBCCCXM 2506 COOl 3 J J - 10/28/08 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
S/31/2011 

LRV 007 LRA 027 LRAOBS LPV 169 LPk/226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2VieE62 LRAOBS 
OSBCRVOO OSBCRVOO OSCRVOO 08BCCO04 088CCO04 OSBCRVOO OSBCCOOl 088CCO02 OBBCCOOS 088CCO07 OSBCRVOO 0SBCCO07 088CCO04 OBBCRVOO OBBCRVOO OSBCRVOO OSBCCCXM OSBCCCXM HQOOBMOO 405F84A OSBCRVOO 

P O P extension only 4I1-10O8TO8 
F ^ P extension only 7L-10/28/08 
F'OP extension only BK - 10/28/08 
P O P extension only ai-iooam 
LSP002 09 TR28 OBLRABC 302OD2C OBBCCOOS 2506 C006 lo-ioosma 
LftAOl? 08 T BALOR B02DD2C OBBCRVOO 2507 COOl 7U 12/16/08 
LSP096 08 TR2B OBLRABC 302DD2C OBBCRVOO 2507 COOl BKK - 12/16/08 
LSP096 08 TR28 OSLftABC 302DD2C OBBCCCXM 2507 COOl BKK - 12/16TO8 
LSP096 08 TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl . - 4JJ-12/16TO8 
LSP096 OS TR2B OSLftABC 302DD2C OBBCCCXM 2507 COOl AJJ •12116/08 
LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOl ' . f c i ' . 4JJ-12/16/08 
LSPOIB 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl r'i^^ 1CG-I2iiem 
LSPOIB 09 TR28 OSLRABC 302DD2C OBBCRVOO 2506 COOl 2MM-12/16TOS 
LSPOIB 09 TR2B OSLRABC 302DD2C 0SBCCO04 2506 COOl 2 M M - 12/16/08 
LSPOIB 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 C001 BLL - 12/16/08 
LSPOIB 09 Tft28 OSLRABC 302DD2C OBBCRVOO 2506 COOl AKK •12116ms 
LSPOIB 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 C001 7N-12116ms 
LSPOIB 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl ... . SL - 12/16/08 
LSP014 09 Tft28 OBLBCOB 302DD2C 0B8CBD03 2506 COOl 9J-12/16/08 
LSPOIB 09 TR2B OSLRABC 302DD2C OBBCCOOS 2506 C006 10A- 12/16AJ8 
C9H001 09 T SOC 501E52C HQOOGEOO 2506 11 •Tiisma 
C9H001 09/10 B SOC 501E52C 2506 11-2/18ra9 
LSP072 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl IHH-4/9/09 
LSP072 09 TR2B OSLI?/kBC 302DD2C OSBCRVOO 2506 COOl 2NN-4/9/09 
LSP072 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 C001 4 a - 4 / 9 / 0 9 
LSP072 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl 4 a - 4 / 9 / 0 9 
LSP072 09 TR2B OSLftABC 302DD2C OBBCRVOO 2506 COOl 70 - 4/9/09 
LPV124 09 T BALOP 302DD2C OSBCSWOO 2506 CXJ02 l l A - 4 / 9 / 0 9 
LSPOIB 09 TR28 OSLRABC 302DD2C OBBCCCXM 2506 COOl 2.00 - 5/1/09 
LSPOIB 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 2.00 - 6/1/09 
LSPOIB 09 TR28 OSLRABC 302DD2C OBBCRVOO 2506 COOl SM -5/1/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl 8M -5/1/09 
LSP002 09 TR28 OBLftABC 302DD2C OBBCCOOS 2506 C006 . 10B-8/13TO9 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOB . 10B-8/13/09 
LSP002 09 TR2B OSLftABC 302DD2C 0SBCCO04 2506 C006 . .. 108-8/13/09 
LSP002 09 TR28 OSLft/kBC 302DD2C 0SBCCO04 2506 C006 ' , : , . - ; BMM-S/13/09 
LPV124 09 T 8AL0P 302DD2C OBBCSWOO 2506 C002 • 11 B- siem 
LSP201 09 TR28 OBLRABC 302DO2C OSBCRVOO 2506 COOl 1.11-s/17/09 
LSP201 09 TR2B OSLRABC B02DD2C OSBCRVOO 2506 COOl 2PP-8/17/09 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 2PP-8/17/09 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 4MM-8/17/09 
LSP002 09 TFt2B OSLRABC B02DD2C 0SBCCO04 2506 C006 3NN - 9/28TO9 
LSP002 09 T I ^ B OSLftABC 302DD2C 08BCCOO4 2506 C006 2QQ - 9/2STO9 
LSPOIB 09 TR2B OBLfWflC B02DD2C OSBCCCXM 2506 COOl IJJ - 12/15/09 
LSPOIB 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 COOl IOC-12115m 
LSPOIB 09 Tft2B OSLftABC 302DD2C OSBCCCXM 2506 COOl 2SS-7 /1 /10 
LSP201 09 Tft2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 4.00 - 6/29/10 
LSP201 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 COOl 4.00 - 6/29/10 
LSP201 09 TR2B OSLftABC 302DD2C 08BCCOO4 2506 COOl 4PP-7 /1 /10 
LSP002 09 TR2B OSLftABC 302DO2C OSBCCCXIS 2506 C006 lO.D-6/29/10 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOS 10.0-609/10 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 C006 10E-7/1/10 
LSPOl 3 09 TR2B OBLftABC B02DD2C OSBCC004 2506 COOl S^Cy-7/1/10 
LSP201 09 TFt2B OBLftABC B02DD2C OSBCCCXM 2506 COOl SO-7/1/10 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 C006 S'O-7/1/10 
LSP169 10 TR2B 08LBC03 302DD2C OSBCBDOB 2506 COOl 9 L - 10/14/10 
LSPOl 3 11 TR2B OBLBCOB B02DD2C OSBCBDOB 2506 COOl 9M - SOW 2/3/11 
LSPOl 3 11 Tft2B 08L8C03 302DD2C OSBCBDOB 2506 COOl . , : 9 N - S O W 6/30/11 
TOTAL WAFs $ 2,129,710 $ 3,500,000 $ 3,824,504 $ 235,000 $ 375,500 $ 1.700.000 $ 55,000 $ 55,000 $ 55,000 $ 35,000 $ 6217.769 $ 282.231 $ 1,961.263 $ 4,544,302 $ 2,289,500 $ 400,000 $ 10,500 $ 1.365,080 $ 150.000 $ 40.000 S 2.248.429 

BALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G&A 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
81310011 

WAF No/Date P L A N S - W A F HISTORY 
81310011 

WAF No/Date 

LRV 007 LRA 027 LRAOBS LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRA 005 LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2WBES2 LRA 038 

OSBCRVOO OSBCRVOO OSCRVOO 08BCCO04 0SBCCO04 OSBCRVOO OSBCCOOl 08BCCO02 OSBCCOOS 08BCCO07 OSBCRVOO 08BCCO07 08BCCO04 OSBCRVOO OSBCRVOO OSBCRVOO 088CCOO4 08BCCO04 HQOOBMOO 405F84A OSBCRVOO 
TOTAL COMMITMENTS 

CURRENT MONTH COMMITMENTS " 

Balance lo Commit (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
8/31/2011 

WAF No/Date 

LRV 007 LRA 027 LftA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2W6E62 LRAOBS 
OSBCRVOO OSBCRVOO OSCRVOO 08BCCO04 08BCCO04 OSBCRVOO OSBCCOOl 088CCO02 OSBCCOOS 08BCCO07 OBBCRVOO 08BCCO07 088CCO04 OSBCRVOO OSBCRVOO OSBCRVOO 08BCCO04 088CCO04 HQOOBMOO 405F84A OSBCRVOO 

A D V A N C E S 
8/31/2011 
A D V A N C E S 
8/31/2011 
A D V A N C E S 
8/31/2011 

July advance againsi LF^046 
Aug advance against LRVOIS 
1st January advance againsi LRV015 and LPV 412 
1st January advance against LRV019 
2nd January adkrance against LRV019 
2nd January advance against LRV094 
2nd January advance against LRV023 
2nd January advance againsi LPRV142 
3rd January advance against LPRV142 
April advance against LRV 031 (Wafs 1E. 2D. 3D. 40) 
July advance against LRV 026 (Wafs 1D. 2C. BC. 4C) 
August advance against LRVOIS; LPV037; LRA 010 IF, 38 ,48 , part 2E 
Sept advance againsi LRAOlO part4E 
Sept advance against LRAOlO. LPV037 par t4E,2E. BE, 5A 
Sept advance againsi LPV085. LRA019 3F. IG. 2F. BF. part4F 
CJctober advance againsi LRA019, LFtA 034; LSP023 1H,part2G, 4F .6A 
December advance againsi LRA034, LRVOl 1 2G. 3 G , 4 G , l i . part 2h 
Febmary advance against LPk/253, 08BCCO04 21 
Febnjary advance against L F ^ OST, OBBCRVOO IJ . 2J , 31. 41 
Febmary advance against LRVOl 5 OBBCRVOO; LPV 037 part2h. Bh, 3J ,4h. 
08BCBB06; LRVOl 1 OBBCRVOO; LRA 038 088CRV00 part 4J . 58 plus 5E 
LPV044 088CCO04; LRA 008 OSBCRVOO 
Credit IPAC May 6 
May advance against LFRA008 OSBCRVOO part of 4J 
June advance against L f ^ 044 OSBCCCXM part of BJ 
June advance againsi LftA 008 OSBCRVOO part of 4J 
June advance againsi LRA 008 OSBCRVOO part of 4J 
June advance againsi LPV 044 08BCCO04 part of 1K 
June advance against LRA 008 OSBCRVOO part of IK 
June advance againsi LRA 008 OSBCRVOO 2K 
June advance against LFtA 019 OSBCRVOO IL 
June advance against LPV 095 08BCCO04 IL 
June advance against L F ^ 019 OSBCRVOO part2L 
Aug advance againsi L F ^ 019 OSBCRVOO part of 2L 
Aug advance againsi W4X607 part of BK 
Aug advance againsi LPV 095 05 OSBCCCXM part of 3K 
Aug advance against L F ^ 019 OSBCRVOO 4K 
Aug advance againsi L F ^ 019 OBBCRVOO IM 
Aug advance against L F ^ 095 05 0S8CCO04 IM 
Aug advance against L F ^ 019 OSBCRVOO part of 2M 
Nov advance against LPk/229 08BCCO04 part of IN 
Nov advance againsi L F ^ 019 OSBCRVOO 2M 
Nov advance againsi LRA 019 OSBCRVOO 4L 
Nov advance againsi LPV 095 OSBCCOCM 3L 
Jan advance againsi LRVOl 1 OSBCRVOO 3N 
Jan advance againsi LPV229 08BCCO04 IN 
Jan advance againsi LPV229 OSBCCOCM 2N 
Jan advance against LFtA046 OSBCRVOO 2N 
Jan advance against LRA046 OSBCRVOO BM 
Jan advance against LF^046 OSBCRVOO 4M 
Jan advance againsi LFtAOOl OSBCRVOO 1 "0-
Jan advance against LRAOOl OSBCRVOO 2-0-
Jan advance against LF^OOI OSBCRVOO 3N 
Jan advance against LF^OOI OSBCRVOO 4N 
Jan advance against LF^037 08808806 Partial 5D 
Feb advance against LPV037 08BC8806 Partial 5D 
Advance trf in Volpe's records lo match EPA records from LPk/229 to LRA 007 
Advance trf in Volpe's rerxirds to match EPA records from LPV037 to LRA007 
Mar advance against LFV037; LPV 229 partial IN, partial 2N 
Mar advance against LFtA 007 3-0"; partial 2P 
April advance against LRA 007 partial 2P 
May advance againsi L F ^ 007 balance 2P 
May advance againsi LRA 007 partial IP 
June advance against LftA 007 partial IP; partial 10 
July advance against LRA 007 4"0- - 4/5/06 
July advance againsi LRV 007 10-5/30/06 S (33,538) 
July advance against LRV 007 2Q - 5/30/06 % 320,679 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
8/31/2011 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRA 005 LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2VVSE62 LRA 038 
OSBCRVOO OBBCRVOO OBCRVOO 08BCCO04 08BCCO04 OSBCRVOO 08BCCO01 088CCO02 OSBCCOOS 08BCCO07 OSBCRVOO 088CCO07 088CCO04 OSBCRVOO OBBCRVOO OSBCRVOO 088CCO04 08BCCO04 HQOOBMOO 405FS4A OSBCRVOO 

July advance againsi LRV 007 3P - 5/30/06 S 67,026 
July advance againsi LRV 007 ' 4P-5/30/06 $ • 1.945.833 
July advance againsi LRV 007 4S-S/09/06 $ • (170290) 
July advance against LRA 007 4S - 8/09/06 
July advance against LFtA 007 - 2T and BS 8/9/06 
July advance against L F ^ 027 -- - • ~ lR-6 /12 /06 t 114.065.00 
July advance against L F ^ 027 ' 2R-6/12106 .. .... S 453.166.60 
Aug advance against L F ^ 027 2R-6/12/06 $ 870,565.40 
Aug advance againsi L F ^ 027 BQ-6/12/06 J 311.164.00 
Aug advance against L f ^ 027 •40-6/12/06 $ 1.436.783.65 
Sep advance against LRA 027 - partial 4Q 6/12/06 $ 314255.35 
Sep advance againsi L F ^ 036 partial 1S 8/8/06 $ 35.041 
Oct advance againsi LRA 036 partial IS 8/8/06 $ 374,519 
Oct advance against LFtA 036 partial 2S 8/8/06 $ 61,403 
Nov advance againsi Lf^A 036 partial 2S S/8/06 $ 1,961,373 
Nov advance against LRA 036 partial 4R 8/8/06 $ 274,761 
December advance against LFtA036 partial 4R 8/8/06 $ 1.117,407 
Deceml?er advance against LPV 169 3R 8/8/06 $ 235.000 
December advance against LPV 226 IT 10/24/06 $ 2.464 
December advance againsi LPV 226 2 V - 10/24/06 S 365.891 
December advance againsi LPV 226 3T - 10/24/06 $ 7.125 
January advance against LRA 036 2U and 4T- 9/22/06 J 
January adkrance against LRA 036 2W- 12112106 $ 68.858 
January advance against LFtA 036 AV-12112m $ (66,858) 
January advance against L F ^ 002 2W- 12112106 $ 917.515 
January advance against L F ^ 019 7-12112106 $ 35.000 

January advance againsi LPV 019 3 U - 12/12/06 $ 55.000 
Januaiy advance against LPV 019 BU - 12/12/06 $ 55,000 
January advance againsi LPV 019 3U - 12/12/06 $ 55,000 

January advance againsi LFtA 002 3U - 12112106 $ 782.485 
/kpril advance against LRAOOS HJ-216/07 $ 452.925 

April advance againsi LRAOOS partial 2X - 2/6/07 $ 749.330 
May advance againsi LRAOOS partial 2X - 2/6/07 $ 20.828 

June advance against L F ^ 005 partial 2X - 2ffi/07 $ 909.332 
June advance against LRA 005 partial BV - 2/6/07 $ 757,768 
June advance againsi LRA 005 partial 4W-2ff i /07 i 3,284,135 

July advance againsi LFtA 005 partial 4W - 2/6/07 $ 43,452 
July advance againsi LPV 052 7A-2/6/07 S 282,231 

July advance againsi LPV 125 IV - 5/7/07 S 141,526 

July advance against L F ^ 125 2Y - 6/7/07 $ 1,666,839 

Juty advance against LPV 125 partial 3W-5/7/07 $ 93.698 

July advance againsi LRA 021 partial BW-5/7/07 $ 858.706 
Augusi adkmnce against LRA 021 partial BW-5/7/07 i 217.264 

August advance against LRA 021 4X - 5/7/07 $ 3.468.312 

August advance against LPV 125 B - 5/7/07 $ 57,200 

August advance against LFtA 037 IW-7/12/07 $ 66.008 

Augusi advance againsi L f ^ 037 2Z-7/12/07 $ 949,510 

Augusi advance against LFtA 037 BX-7/12/07 $ 85,638 

Augusi advance against LRA 037 partial 4Y-7/12AJ7 $ 1,025,484 

September advance againsi LRA 037 partial 4Y-7/12/07 S 63,652 

September advance against Lf^v 009 partial 4Y-7/12/07 i 400,000 

September advance against LPV 166 partial 7C - 7/12/07 S 10,500 
September advance againsi L F ^ 037 partial 7C-7/12/07 $ 99.208 

CJctober advance against LPV 168 07 TCD IX - S/2/07 $ 71,416 
September advance against D7P041 IX - B/2/07 S 26.943 
October advance against LPV 188 07 TCD 2AA-8/2/07 $ 1,126,923 
September advance against D7P041 BY - 8/2/07 $ 23.057 
September advance against L F ^ 037 4Z-8/2/07 $ 99,208 

September advance againsi L F ^ 038 4Z - 8/2/07 $ 2,248,429 
October advance against LPV 188 07 TCD 4Z - 8/2/07 S 62,225 
September advance against L F ^ 037 7D - B12107 i (99,208) 

October advance against LPV 188 07 TCD 70 - B/2107 $ 104,516 
September advance against •7P037 partial 8A - BOm 
CJctober advance against D7P037 partial BA - B/2/07 
October advance against D7P042 SA- B/2107 
Odotier advance againsi 2W5E62 BA-812107 $ 40,000 
October advance againsi D7P041 9 - B/2107 S 100.000 
October advance againsi L F ^ 186 07 TCD 1Y - 9/4/07 $ 62.225 
October advance against L f ^ 222 l Y - 9/4/07 
October advance against LPV 222 07 TCD 288 - 9/4/07 
October advance against LPV 222 2BB - 9/4/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
8/31/2011 

LRV 007 LRA 027 LRAOBS LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2W6E62 LRA 038 
OSBCRVOO OSBCRVOO OSCRVOO 08BCCO04 088CCO04 OSBCRVOO OSBCCOOl 0S8CCO02 OSBCCOOS 0SBCCO07 OSBCRVOO 08BCCO07 08BCCO04 OSBCRVOO OSBCRVOO OSBCRVOO 088CCO04 OSBCCCXM HQOOBMOO 405F84A OSBCRVOO 

October advance againsi D7F>059 07 TCD 288 - 9/4/07 
October advance against LPV 188 07 TCD 4AA-9/4/07 $ (62,225) 
December advance against D7P059 07 TCD 288 - 9/4/07 
December advance against D7P060 07 TCD 288 - 9/4/07 
December advance against LPV 222 07 TCD 3Z-9/4/07 
December advance against LPV 222 07 TCD 4AA - 9/4/07 
December advance against LRA 046 07 TCD 4AA - 9/4/07 
December advance againsi LRV 021 07 TCO 4AA-9/4/07 
December advance againsi LRV 021 07 T 4AA - 9/4/07 
December advance againsi D7P060 07 TCD 7E - 9/4/07 
December advance againsi LP\/233 07 T IZ - 10/11/07 
December advance against LPk/233 07 T 2 C C - 10/1 iro7 
December advance against LF>V227 07 T 2 C C - 10/11/07 
Decemtier advance against L F ^ 4 0 07 T 2 C C - 10/11/07 
December advance against D7P084 07 TCD 2CC-10/11/07 
December advance against D7P086 07 TCD pending WAF 8 tri 
January advance againsi D7P084 07 TCD BAA - 10/11/07 
January advance againsi D7P0S4 07 T 3/kA - 10/11/07 
January advance againsi LF^OSI 07 T 4 B B - 10/11/07 
January advance against D7P0&4 07 T 7F-10/11/07 
January advance against D7P0S4 07 T 9 8 - 10/11/07 
January advance against LPV021 08 T 1/kA- 12/3/07 
January advance againsi LPkTO21 08 T 2 D D - 1 2 ^ / 0 7 
January advance againsi LFtAOCM 08 T 2DD-12/3/07 
January advance against LF^004 08 T partial 388 12/3TO7 
January adkrance againsi LFRA021 07 T BCC and 2EE - 3/8/08 $ 
January advance againsi D7P0S4 07 TCD BCC and 2EE - 3/8/08 
January advance against D7P084 07 T 72DP BDD - 3/3/08 
Januaiy advance against LF^021 08 T 70 - 12/03ro7 
January advance against LFV021 08 T SD - 12/03/07 
January advance against L F ^ 2 1 08 T SF - 3/3/08 
January advance against LF>V021 06 T 3DD - 3/3/OB 
June advance against LRA004 08 T BBB -12/3/07 
June advance against LFtAOCM 08 T ACC-12/3107 
Juty advance against Lf^OCM 08 T 4CC-12/03/07 
July advance against LftAOl 7 08 T IBB-3/11/OB 
July advance against L f ^OI 7 08 T 2FF-3/11/OS 
July advance against LftA017 08 T BEE - 3/11/OS 
July advance against LRAOl 7 08 T ADD-3/11/08 
Augusi advance againsi LFtA 017 T ADD - 3/11/OS 
Augusi advance againsi L F ^ 017 T 7H - 3/11/08 
Augusi advance against LF^A 017 T 90-3/11/08 
August advance againsi LSP 096 OBBCRVOO 1EE-8/25/08 
August advance against LSP 096 OSBCRVOO 2 K K - 8 ^ 5 / 0 8 
/kugust advance againsi LSP 096 OSBCRVOO 311 - 805/08 
August advance against LSP 096 OSBCRVOO 4HH - 8/25/08 
September advance against LSP 096 OSBCRVOO 4HH - 8/25/08 
October advance against LSP 096 0SBCCO04 1 EE-8/25/08 
CJctober advance against LSP 096 08BCCO04 2KK - 8/25/08 
CJctober advance against LSP 096 088CCO04 311 - 8/25/OS 
October advance againsi LSP 096 088CCO04 4HH - 8/25/08 
October advance against LSP 096 08BCCO04 7K - 8/25/08 
CJctober advance against LSP 096 08800004 SJ - 8/25/08 
November advance against L F ^ 4 2 9 H - 10/17/08 
August advance against LRA 017 T OSBCRVOO frf from WAF 710 4 
/kugust advance against LSP 096 O88CRV0O frffrtimWAF3lo4 
October advance against LSP 096 OBBCCCXM frf from WAF 4 10 3 
January advance againsi LSP002 088CCO04 IFF - 10/28/08 
January advance against LSP002 088CCO04 2LL- 10/28/08 
January advance againsi LSP002 OBBCCCXM 3JJ - 10/28/08 
January advance againsi LSP002 OBBCCOOS 10- 10/28/08 
March advance against LSF>013 OSBCRVOO IGG - 12116/08 
March advance againsi LSPOIB OSBCRVOO 2 U U - 12/16/08 
March advance against LSP013 09 OBBCCCJCM 2 M M - 12/16TO8 
March advance against LSPOIB 09 OSBCRVOO . 3LL-12/16/OB 
March advance against LSP01B 09 OSBCRVOO 4 K K - 12/16/08 
March advance against LSPOIB 09088CRV00 7N - 12/16/08 
March advance against LSPOl 3 09 OSBCRVOO BL - 12/16/08 
March advance against LSP014 09 088C8DO3 9J - 12/16/08 
March advance against LSPOIB 09 OSBCCOOS 10A- 12/16/08 
March advance againsi C9H001 HQOOGEOO 11 -2/18/09 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
8/31/2011 

LRV 007 LRA 027 LRAOBS LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV IBS (TCD) D7P041 2W6E62 LRA 038 
OBBCRVOO OSBCRVOO OBCRVOO 0B8CCO04 08800004 OBBCRVOO oeeccooi 08BCCO02 OBBCCOOS 08BCCO07 OSBCRVOO 088CCOQ7 088CCO04 OeBCRVOO OBBCRVOO OSBCRVOO 0BBCCO04 0BBCCO04 HQOOBMOO 405F84A OBBCRVOO 

March advance against C9H001 501E52C 11-2/18/09 
July credil againsi LSP 002 OSBCCOOS 10B-8/19/09 
July advance against LSP 002 OSBCCCXM 10B-S/19/09 
July credit against LSP 002 08BCCO04 108-8/19/09 
July advance againsi LSP 002 08BCCO04 10-10/28/08 
July advance against LSP072 OSBCRVOO 4LL - 4/9/09 

August advance against LSP072 OSBCRVOO IHH-4/9/09 
August advant^e against LSP072 OBBCRVOO 2NN - 4/9/09 
Augusi advance against LSP072 OSBCRVOO 4LL - 4/9/09 
August advance againsi LSP072 OSBCRVOO 7 0 - 4/9/00 
LSP013 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 COOl 2.00 - 5/1/09 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 2.00-5/1/09 
LSPOl 3 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl SM -5/1/09 
LSPOIB 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 COOl SM -5/1/09 

TRF from WAF 3 to WAF 2 re LSP 002 0BBCCO04 3NN and 2Q - 9/28/09 
October advance againsi LSP20I OSBCRVOO 1.11-8-17-09 
October advance against LSP201 OSBCRVOO 4MM-8/17/09 
CJctober advance against LSP201 OSBCRVOO 2PP-8/17/09 

TRF from WAF 10 to WAF 1 UJ and IOC - 12/15/09 
January advance against LSP201 OSBCRVOO 2PP-8/17/09 
TRF from WAF 2 lo WAF 8 2SS and B'O'-7/1/10 
TRF from WAF 4 to WAF 8 4PP and B'O'-7/1/10 
TRF from WAF 10 to WAF 8 lOE and 8 0 ' -7 /1/10 
Febmary advance against LSP169 10 TR28 9L- 10/14/10 
April advance af^ainst LSPOl 3 11 TR28 9 M - S O W 2/3/11 
May advance retumed re LSP013 11TR28 9 M - S O W 2/3/11 

TOTAL ADVANCES $ 2,129.710 $ 3,500,000 $ 3,824,504 $ 235,000 $ 375,500 $ 1,700,000 S 55,000 S 55,000 $ 55,000 $ 35,000 $ 6217,769 S 282,231 $ 1,961,263 S 4,544.302 S 2,2S9,500 $ 400,000 $ 10,500 $ 1,365,080 $ 150.000 S 40.000 J 2.248,429 
Balance lo Advance (WAFs less advances) J J t i i t S $ $ % » i t t J $ i $ S $ J 

A C T U A L C O S T S (Disbursements) 

8ni/2011 

Volpe Engineering 
Contracts 

Equip/supplies 
Acq 0/H 

TOT/kL Disbursements 

CURRENT MONTH Disbuniements 

Balance lo Advance is Disbursements less advances 

Balance to Advance is Commifrnents less advances 

Balance to Advance is WAFS less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
8/31/2011 

D7P037 D7P042 LPk/222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPk/233 LPV227 LPV240 D7P084 (TCD) D7P086 (TCD) D7P0S4 LRA051 LPV021 LRA004 LRAOl 7 LPV069 LRA027 
HQOOBMOO HQOOBMOO OSBCCCXM OSBCCCXM HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OSBCRVOO 08800004 08800004 08BCC004 OSBCTAOO OBBCTAOO OBBCTAOO OSBCRVOO OSBCCCXM . OSBCRVOO OSBCRVOO 088CBD03 OSBCRVOO 

LPV 046 03 T BALOP 50102D OSBCV004 2507 COOl 1 - S/STOB 
LRV 015 03 T SALOE 50102D OSBCftVOO 2507 CCXll 1A - 6/4/03 

LRV 015 03 T SALOE 50102D OSBCRkTOO 2507 COOl 2 - 6/4/03 

LRV 015 03 T BALOE 50102D OSBCRVOO 2507 COOl 3 - 6/4/03 
LRV 015 03 T BALOE 50102D OSBCRVOO 2507 COOl 4 - 6/4/03 
LRV 015 03 T BALOE 50102D OSBCRVOO 2507 COOl 5 - 6/4/03 
LRVOIS 03 T BALOE 50102D OSBCRVOO 2507 COOl , : IB-7/10/03 
LRV 019 03 T BALOE 50102D OSBCRVOO 2507 COOl 2A-7/10/03 
LRV 019 03 T SALOE 50102D OSBCRVOO 2507 CCXJI BA-7/10/03 
LftV 094 03 T BALOE 50102D OSBCCCXM 2507 COOl BA-7/10/03 
LRV 015 03 T BALOE 50102D 08SCRV00 2507 COOl 4A-7/10/03 
LRV 023 03 T BALOE 50102D OSBCRVOO 2507 COOl IC-10/26/03 
LRV 023 03 T BALOE 50102D OSBCRVOO 2507 CCXJI 2B-10/28/03 
LRV 023 03 T SALOE 50102D OSBCRVOO 2507 COOl .< 4B-10/2BTO3 
LPV 142 03 T SALOP 501020 0SBCCCJ04 2507 C001 4 B - 10/28/03 
LPV 142 03 T BALOP 50I02D 08BCCO04 2507 COOl 4 B - 10/28/03 
LPV 142 03 T SALOP 50102D 08BCCO04 2507 C004 3 B - 10/2eTO3 
LRV 026 03 TC BALOE 50102D OBBCRVOO 2507 COOl ID - 10/29/03 
LRV 026 03 TC BALOE 50102D OBBCRVOO 2507 COOl 2C-10OBm 
LRV 026 03 TC SALOE 50102D OBBCRkTOO 2507 CCXM 3C-10/29ra3 
LRV 026 03 TC BALOE 50102D OBBCRVOO 2507 COOl 4C - 10/29/03 
LRV 031 03 TC BALOE S0102D OSBCftVOO 2507 COOl IE - 10/29TO3 
LRV 031 03 TC SALOE 50102D OBBCRkTOO 2507 COOl 2 0 - 10/29/03 
LRV 031 03 TC BALOE 50102D OBBCRVOO 2507 CCXM BD - 10/29roB 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 C004 40 - 10/29/03 
LPV 037 04 T 8/kLOP B02DD2C 08BCC004 2507 CCXJI IF-4/6/04 
L f ^ 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 2E-4/6TO4 
LRA 010 04 T 8/kLOR 302DD2C OSBCRk/OO 2507 CCXJI 2 E - 4 » 0 4 
LPV 037 04 T SALOP 302DD2C 08BCCO04 2507 COOl BE - 4/6/04 
L J ^ 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOl AE-Aiem 
LPV 037 04 T SALOP 302DD2C 08BCBB06 2507 COOl 5A-4/6/04 
LPV 037 04 T SALOP 302DD2C 0SBCBB06 2507 COOl 6A - A/em 
LRA 019 04 T 6AL0R 302DD2C OSBCRVOO 2507 COOl IG-6/1/04 
LftAOlO 04 T SALOR 302DD2C OBBCRVOO 2507 COOl . , 2F-6/1/04 
LRAD19 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 3F-6/1/04 
LPV OSS 04 T SALOP B02DD2C 0SBCCO04 2507 COOl ;. 3F-6/1/04 
LRAOlO 04 T SALOR 302DD2C OSBCRVOO 2507 COOl I 4F-6/1/04 
LRAOlO 04 T SALOR B02DD2C OSBCRVOO 2507 COOl 4F-6/1/04 
LSP023 04 TR2 OBL 302DD2C 08BC8B02 2507 COOB 6-6/1/04 
LRA0B4 04 T SALOR 302DD2C OSBCRVOO 2507 COOl IH-7/7/04 
LRA034 04 T SALOR B02DD2C OBBCRVOO 2507 CCXJI 2 G - 7/7/04 
LftA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 2 G - 7/7/04 
LRA0B4 04 T SALOR 302DD2C OSBCRVOO 2507 COOl BG-7/7/04 
LRA034 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 4G - 7/7/04 
LRS/ 011 04 T SALOE B02DC6C OBBCRk/OO 2507 COOl 1 i - 9 « l / 0 4 
LRV 011 04 T SALOE 302DC6C 08BCRV00 2507 COOl 2tyaO0/0A 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOl 2h-9/20/04 
LRV 011 04 T 8AL0E 302DC6C OBBCRVOO 2507 COOl 3h - 9/20/04 
LRV 011 04 T BALOE 302DC6C OSBCftVOO 2507 COOl 4h-9/20/04 
LRA 038 04 T SALOR B02DD2C OBBCRVOO 2507 COOl 4h - 9/20/04 
LRV 011 04 T SALOE 302tX:6C 08BCRV00 2507 COOl eA-9/2om 
LPV 253 04 T BALOP B02DD2E OBBCCCXM 2507 COOl 21 - 10/8/04 
LPV 253 04 TCD BALOP 302DD2E OBBCCCXM 2507 COOl 21-10/8/04 
LFtA 001 05 T SALOR 302DD2C OBBCRVOO 2507 COOl I J - 12/21/04 
LRA 001 05 T BALOR 302DD2C OBBCRk/OO 2507 COOl 2J-12/21/04 
LftA 001 05 T 8/kLOR 302DD2C OSBCRVOO 2507 COOl 31-12/21/04 
LFtA 001 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 41-12/21/04 
LPV 044 05 T BALOP 302DD2C 088CCOO4 2507 COOl 3J-2/18/05 
LPV 044 05 T BALOP 302DD2C OBBCCCXM 2507 COOl BJ-2/18/05 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 COOl 50-2118/05 
LRV 015 03 T BALOE 5O102D OBBCRVOO 2507 COOl 4J-2/18/05 
LftV 011 04 T BALOE B02CJC6C OBBCRVOO 2507 COOl AJ-211SmS 
LftA 008 05 T 8/kLOR 302DD2C OBBCRVOO 2507 COOl AJ-2118/05 
LRA 008 05 T SALOR 302DD2C OBBCRVOO 2507 COOl 4J-2/18/05 
LftA 008 05 T BALOR 302DD2C OBBCRVOO 2507 COOl AJ-2/18105 
LftA 008 05 T BALOR B02DD2C OBBCRk/OO 2507 COOl AJ-2118ms 
LPV 044 05 T BALOP 302DD2C OBBCCCXM 2507 CXJOl IK-2/18/05 
LFIA 008 05 T SALOR B02DD2C OBBCRk/OO 2507 COOl IK-2/18/05 
LRA 008 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 2K-2/18A)5 
LftV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 68-2/18/05 
LRV 011 04 T BALOE 302DC6C 08BCRV00 2507 COOl 6B-2/18/05 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS-WAF HISTORY WAF No/Dale 

B/31O011 

D7P037 • D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCO) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPk/227 LPV240 D7P084 (TCD) D7P086 (TCD) D7P084 LRA051 LPV021 LRA004 LRAOl 7 LPV069 LRA027 

HQOOBMOO HQOOBMOO 08BCCO04 088CCO04 HQOOBMOO HQOOBMOO OSBCRVOO OBBCRVOO OSBCRVOO 088CCO04 08BCCO04 0SBCCO04 OBBCTAOO OBBCTAOO OBBCTAOO OBBCRVOO 08BCCO04 OSBCRVOO OBBCRVOO OSBCBDOB 088CRV00 

L P V 037 04 T SALOP 302DD2C 08BCB806 2507 C002 - • 5E-6/13TO5 -
LftA 019 05 T SALOR 302DD2C OBBCRVOO 2507 COOl IL-6/13/05 
LPV 095 05 T BALOP 302DD2C 0SBCCO04 2507 COOl IL-6/13/05 

LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 CXXJl 2L-6/13/05 
LRA 019 05 T SALOR B02DD2C OBBCRVOO 2507 CO01 • 2L-6/1B/05 .... 
W4X607 04/05C 26W10NN 405FB2A 2507 COOl 3K-6/13TO5 

LPV 095 05 T SALOP 302DD2C 0BBCCO04 2507 COOl — - - - - 3K-6/13/05 
LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 COOl • 4K-6/13/05 

Lf lA 019 05 T SALOR 302DD2C OBBCRVOO 2507 COOl 1 M - 608/05 

Lr>V 095 05 T SALOP 302DD2C OSBCCCXM 2507 COOl 1 M - 6/28/05 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl • 2M-6/2STO5 

LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 2M-6/28/05 

LPV 095 05 T SALOP 302DD2C 0BBCCO04 2507 COOl 3L - 6/28/05 

LftA 019 05 T BALOR 302DD2C OBBCRVOO 2507 CCXJI 4L - 6/28/05 

LPV229 OS T SALOP 302DD2C OSBCCCXM 2507 COOl IN-9/12/05 

LPV229 05 T SALOP 302DD2C OSBCCCXM 2507 COOl IN-9/12/05 

LPV229 05 T SALOP 302DD2C 0BBCCO04 2507 COOl 2N-9/12/05 

LIVk046 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 2N - 9/12/05 

LRA046 05 T BALOR 302DD2C OBBCRVOO 2507 CCXll BM-9/12/05 

LRA046 05 T BALOR 302DD2C OBBCRVOO 2507 CCXll 4M - 9/12105 

LRAOOl 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 1 -or-12113ms 

LFlAOOl 06 T 8/kLOR 302DD2C OBBCRk/OO 2507 COOl 2 - 0 " - 12/13^5 

LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 3 N - 12/13/05 

LRVOl 1 04 T SALOE 302DC6C OSBCRkTOO 2507 COOl BN and SC-12/13/05 

LftAOOl 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 4N-12/13/05 
LSP023 04 Tft2 OSL 302DD2C 0SBCBB02 2507 COOB 6C - 12113105 

LRA 007 06 T 8/kLOR 302DD2C OBBCRVOO 2507 COOl 3-0" - 4/5/06 
LRA 007 06 T 8/kLOR 302DD2C OSBCRk/OO 2507 COOl 3"0" - 4/5/06 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2P - 4/5/06 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2P - 4/5/06 

LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOl IP-4/5 /06 

LRA 007 OS T SALOR 302DD2C OBBCRVOO 2507 COOl IP-4/5 /06 

LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 4-0" - 4/5/06 

LftA 007 06 T SALOR 302DD2C OSBCRVOO 2507 CO01 4"0" - 4/5/06 

LRV 007 06 T SALOE 302DC6C OBBCRVOO 2507 COOl iQ-snom 
LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOl 2Q - 5/30/06 

LRV 007 06 T BALOE 302DC6C OSBCRVOO 2507 COOl BP - 5/30/06 

LRV 007 06 T SALOE 302CJC6C OSBCRVOO 2507 COOl 4P - 500/06 

LftA027 OST SALOR 302DD2C OSBCRk/OO 2507 COOl IR-6/12/06 

LRA027 06T SALOR 302DD2C OSBCftVOO 2507 COOl 2R-6/12TO6 
LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOl 2R-6/12TO6 

LRA027 06T BALOR B02DD2C OBBCRVOO 2507 COOl 30-6/12/06 

LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl 4Q-6/12flJ6 
LftA027 OST SALOR 302DD2C OBBCRVOO 2507 COOl 40-6/12/06 

Transfer LRA 007 06 T BALOR B02DD2C OBBCRVOO 2T and BS S/9/06 
LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOl 4S 8/9/06 
LftA 007 06 T SALOR 302DD2C OSBCRk/OO 2507 COOl 4S 8/9/06 

LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl IS-8/8/06 
L F ^ 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 1 S - 8 W 0 E 

LRA 036 06 T BALOR B02DD2C OBBCftVOO 2507 COOl 2S-B/B/06 
LRA 036 06 T 8AL0R 302DD2C OSBCRVOO 2507 COOl 2S-B/8TO6 
LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 4R - 8/8/06 

LftA 036 06 T BALOR B02DD2C OSBCRVOO 2507 COOl 4R - 8/8/06 

LPV 169 06 T SALOP 302DD2C 0SBCCO04 2507 COOl BR - 8/8/06 
Transfer LRA 036 06 T SALOR 302DD2C OBBCRVOO 2U and 4T-9/22/06 
LPV226 OS T SALOP 302DD2C 0BBCCO04 IT - 10/24/06 
LPk/226 06 T BALOP 302DD2C 08BCCO04 2 V - 10ffi4/06 

LPV226 06 T BALOP B02DD2C 0BBCCO04 3T- 10/24/06 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl AV-12/12m 
LRA 036 06 T BALOR B02DD2C OBBCRVOO 2507 COOl 2 W - 12/12/06 

LRA 002 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 2W- 12/12/06 
LPV 019 07 T SALOP 302DD2C OSBCCOOl 2507 C004 BU - 12112m 
LPV 019 07 T 8/kLOP 302DD2C 08BCCO02 2507 C002 3U - 12112106 

LPV 019 07 T SALOP 302OD2C OSBCCOOS 2507 COOS 3 U - 12/12/06 
LRA 002 07 T SALOR 302DD2C OBBCRVOO 2507 COOl BU - 12/12/06 

LPV 019 07 T SALOP 302DD2C 0B8CCO07 2507 COOB 7- 12/12/06 
LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOl IU-216/07 
LftA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 2X-2ff i /07 
LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 2X-2/6/07 
LftA 005 07 T 8AL0R 302DD2C OBBCRk/OO 2507 COOl 2X-2/6/07 

LftA 005 07 T SALOR B02DD2C OSBCRk/OO 2507 COOl 3 V - 2/6/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 

8/31/2011 

D7P037 D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPV240 D7P0S4 (TCD) D7P086 (TCD) D7P084 LRA051 LPV021 LRA004 LRA017 LPV069 LRA027 

HQOOBMOO HQOOBMOO 08BCCO04 0BBCCO04 HQOOBMOO HQOOBMOO OBBCRVOO OSBCRVOO OSBCRVOO 088CCO04 088CCO04 0BBCCO04 OBBCTAOO OSBCTAOO OSBCTAOO OSBCRVOO 0BBCCO04 OSBCRVOO OBBCRVOO 0SBC8D03 OSBCRVOO 

LFtA 005 07 T SALOR B02DD2C OBBCRVOO 2507 COOl 4W - 2/6/07 

LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4W - 2/6/07 

LPV 052 07 T BALOP 302DD2C 08BCCO07 2507 C003 7A - 2/6/07 

LPV 125 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl IV-5/7/07 

LPV 125 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOl 2Y - 5/7/07 
L F ^ 125 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOl 3W - 6/7/07 
LRA 021 07 T SALOR 302DD2C OSBCRk/OO 2507 COOl 3W-5/7/07 

LRA 021 07 T SALOR 302DD2C OBBCRVOO 2507 CXXJl BW - 5/7/07 
LRA 021 07 T BALOR 302DO2C OBBCRVOO 2507 COOl 4X-5/7/07 

LPV 125 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOB 8 - 5/7/07 

LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl IW-7/12/07 
LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 2Z-7/12/07 

LRA 037 07 T SALOR B02DD2C OBBCRVOO 2507 COOl 3X- 7/12/07 

LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4Y-7/12/07 

LftA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4Y-7/12/07 

LRV 009 07 T SALOE 302D<»C OBBCRVOO 2507 COOl 4Y-7/12/07 
LPV 166 07 T BALOP B02OD2C OSBCCCJCM 2507 COOl 7C-7/12/07 

LRA 037 07 T SALOR 302DD2C OSBCRk/OO 2507 COOl 70-7/12/07 

LPV 188 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOl 1X-8/2ro7 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 I X - 8 0 / 0 7 

LPV 168 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOl 2AA-8/2/07 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 BY - B/2/07 
LftA 037 07 T.SALOR 302DD2C OBBCRVOO 2507 COOl AZ-S12J07 

LRA OBS 07 T BALOR B02DD2C OSBCRVOO 2607 COOl AZ - 8/2/07 
LPV 188 07 TCD SALOP B02DD2C OBBCCCXM 2507 COOl AZ-B/2107 

LRA 037 07 T 8/kLOR B02DD2C OBBCRVOO 2507 COOl 70 - 8/2/07 
LPV 188 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl 7D - BOm7 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 8A-80m $ 266.677 

D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 B A - 8 0 / 0 7 $ 133,323 

D7P042 07 T 72DP 302DD2D HQOOBMOO 2507 BA-BOm $ 335.000 

2W6E62 0607 CB 262W0NN 405F84A 2571 BA-8/2/07 

D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 9-80m7 
LPV 188 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl 1Y - 9/4/07 

LPV 222 07 T SALOP 302DD2C OSBCCCXM 2507 COOl l Y - 9/4/07 S 62.295 

LPV 222 07 TCO SALOP 302DD2C OBBCCCXM 2507 COOl 2B8 - 9/4/07 $ 403,425 

LPV 222 07 T SALOP 302DD2C OBBCCCXM 2507 COOl 2BB - 9/4/07 S 204,147 

D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 $ 221,810 

D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 $ 28.190 

D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 $ 88.423 

LPV 222 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOl 3Z - 9/4rtJ7 S 89,086 

LPV IBS 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl 4AA - 9/4TO7 
LPV 222 07 TCD SALOP 302DD2C 0BBCCOO4 2507 COOl 4AA-9/4/07 S 296,972 

LRA 046 07 TCD 8/kLOR 302DD2C OBBCRVOO 2507 COOl 4AA - 9/4/07 $ 246,631 

LIW 021 07 TCD BALOE 302IX:6C OSBCRVOO 2507 COOl AAA - 9/4/07 % 81,316 

LRV 021 07 T SALOE 302DC;6C OSBCRVOO 2507 COOl AAA - 9/4/07 $ 31.283 

D7P060 07 TCD 72DP B02DD2C HQOOBMOO 2507 7E - 9/4/07 $ 1.577 

LPV233 07 T BALOP 302DD2C OSBCCCXM 2507 COOl IZ - 10/11/07 $ 154,866 

LPV233 07 T SALOP 302DD2C OBBCCCXM 2507 COOl 2 C C - 10/11/07 $ 60,220 

LPV227 07 T SALOP 302DD2C OBBCCCXM 2507 COOl. 2 C C - 10/11/07 $ 10,000 

LPV240 07 T SALOP 302DD2O OSBCCCXM 2507 COOl 2CC-10/11/07 $ 7.160 

D7P0B4 07 TCD 72DP 302DD2C OBBCTAOO 2507 2 C C - 10/11/07 $ 149.830 

D7P086 07 TCD 72DP 302DC6C OBBCT/kOO 2507 2CC-10/11/07 $ 1.206.648 

D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2507 3AA-1011iml $ 214,799 

D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 3AA-10/1im $ 16.724 

LftAOSI 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4 B 8 - 10/11/07 $ 7,305 

D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507 7F-10/11/07 $ 5,308 

D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 SC - 10/11/07 $ 229.680 

D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507 98-10/11/07 $ 3.E59 

D7P0S6 07 TCD 72DP 302DC;6C OSBCTAOO 2507 2EE - 1/8/08 $ (1,206.648) 

D7P0S6 07 TCD 72DP 302DC6C OSBCTAOO 2507 SE - 1/8/08 $ 1206,648 

LftA021 07 T 8/kLOR 302DD2C OSBCRVOO 2507 COOl BCC - i/sm 
D7P084 07 TCD 720P B02DD2C OSBCTAOO 2507 BCC - 1/8/08 $ (130.65B) 

LftA021 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 2EE - 1/8/08 
D7P084 07 TCO 72DP 302DD2C OBBCTAOO 2507 2 E E - l/BTOB $ 130,658 

D7P0B4 07 T 72DP 302DD2C OBBCTAOO 2507 SF - 3/3/08 $ (229,680) 

D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 BDD - 3/3/08 $ 229,680 

LPV021 OS T BALOP 302DD2C OBBCCCXM 2507 CXJOl 1/kA- 12/3m7 $ 480.584 

LPV021 08 T SALOP 302DD2C OBBCCCXM 2507 COOl 2DD-12/3TO7 $ 538.446 

LFW.004 OS T BALOR B02DD2C OSBCRVOO 2507 COOl 2DD- 12^JTO7 J 2.151,312 

LRA004 08 T 8/kLOR 302DD2C OBBCRVOO 2507 COOl BBB - 12/3TO7 i 1.27S.653.00 

LRA0O4 08 T BALOR 302DD2C OSBCRVOO 2507 COOl BBB - 120TO7 $ 1.366.261.00 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
S/31/2011 

D7P037 D7P042 LPV222 LPk022 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPk027 LPV240 D7P0S4 (TCD) D7P086 (TCD) D7P084 LRA051 LPV021 LRA004 LRA017 LPV069 LRA027 
HQOOBMOO HQOOBMOO 08BCCO04 088CCO04 HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OSBCRVOO 08BCCO04 088CCO04 0S8CCO04 OSBCTAOO OSBCTAOO OSBCTAOO OSBCRVOO 08BCCO04 OSBCRVOO OSBCRVOO OSBCBDOB OBBCRVOO 

LRAOCM 08 T 8AL0R 302DD2C OSBCRkTOO 2507 COOl 4CC-12/03flJ7 S 1.633,739.00 
LRA004 08 T SALOR 302DD2C OBBCRVOO 2507 COOT 4CC - 12/03/07 $ 320.034.00 
LPV021 08 T SALOP 302DD2C 08BCCO04 2507 COOl " • • 7G - 12103/07 $ 8.223 

LPV021 OS T SALOP 302DD2C 0SBCCO04 2507 COOl 8D-12TO3/07 $ 65,307 

LPV021 OS T SALOP B02DD2C 0BBCCO04 2507 COOl BF - 313ms $ (65.307) 
LPV021 OB T BALOP 302DD2C 08BCCO04 2507 COOl BDD-3/3/08 $ 65.307 

LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOl IBB-3/11/08 $ 109.537 
LRA017 08 T 8/kLOR 302DD2C OSBCRkTOO 2507 COOl 2FF • 3/11TO8 $ 1.571.896 
LftAOIT OS T S/kLOR 302DD2C OSBCRVOO 2507 COOl BEE - 3/11/OB $ 776.098 
LftA017 08 T B/kLOR 302DD2C OBBCRVOO 2507 COOl 4DD-3/11/08 S 222.435 
LRA017 08 T 8/kLOR 302DD2C OBBCRVOO 2507 COOl 4DD-3/11/08 $ 2.376,245 
LftA017 08 T BALOR 302DD2C 08BORV00 2507 COOl 7H - 3/11/08 $ 193,789 
LPk/069 08 T BALOP 302DD2C OBBCBDOB 2507 COOl 9C-3 /1 i roB i 15,000 
LftA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl ICC-5/19/08 $ 99,399 
LFIA027 06T SALOR 302DD2C OBBCRVOO 2507 COOl 2GG • 5/19/08 $ 552,004 
LftA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl BFF-5/19/OS $ 126,452 
LPV102 08 TCD ALOP 302DD2C 08BCCO04 2507 COOl 3FF-5/19/08 
LF^027 OST BALOR 302DD2C OSBCRVOO 2507 COOl 4EE - 5/19/08 $ 2,972,145 
LPV102 08 TCD ALOP 302DD2C 08BCCO04 2507 COOl 71-6/19/08 
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl SH-5/19/0S 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 90-5/19/08 
LPV102 08 TCD A1.0P 302DD2C 0SBCCO04 2507 COOl 9E. eosm 
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl 2HH - 6/25TO8 
LF>V167 08 T SALOP 302DD2C 08BCCO04 2507 COOl 100•eosms 
LPV167 08 T 8/kLOP 302DD2C 0BBCCO04 2507 COOl 2 II • 6/25/08 
LPV167 08 T BALOP 302DD2C 08BCC004 2507 COOl 3GG - 6/25m 
LPV167 OS T SALOP 302DD2C 08BCCO04 2507 COOl AFF • eosm 
LPV167 08 TCD SALOP 302DD2C 08BCCCJ04 2507 COOl AFF • eosms 
LRA03A 08 T SALOR 302DD2C 08BCRV00 2507 COOl AFF • 6/25/08 
LPV167 08 T SALOP 302DD2C 08BCCO04 2507 COOl 7J - 6/25/08 
LPV160 08 TCD SALOP 302DD2C OBBCBDOB 2507 COOl 9F - 6/25/08 
LRA034 08 T B/kLOR 302DD2C OBBCRVOO 2507 COOl 2JJ - 7/24/08 
LRA034 08 T BALOR 302DD2C OSBCRVOO 2507 COOl BHH - 7/24/08 
LPV167 08 TCD SALOP 302DD2C OSBCCCXM 2507 COOl 3HH - 7/24/08 
LftA034 08 T SALOR 302DD2C OSBCFtVOO 2507 COOl 4GG - 7/24/08 
LPV167 OS TCD SALOP 302DD2C OSBCXCXM 2507 COOl 4GG - 7/24/08 
LftA027 OST S/kLOR 302DD2C OSBCRkTOO 2507 COOl 1EE-8/25/08 $ (99,399) 
LPV167 08 T SALOP 302DD2C 0BBCCO04 2507 COOl 1EE-8/25TOS 
LSP096 08 TR2B OBLR/kBC 302DD2C 08BCCO04 2507 COOl l E E - 8 0 5 / 0 8 
LSP096 08 TR2B OBLftABC 302DD2C OBBCRVOO 2507 COOl lEE-BOSf lJB 
LRA027 OST SALOR 302DD2C OSBCRVOO 2507 COOl 2KK - 805/08 $ (552.004) 
LPV102 OS TCO ALOP 302DD2C OBBCCCXM 2507 COOl 2KK - 805/08 
LPV167 OS T SALOP 302DD2C 0BBCCO04 2507 COOl 2KK - sosm 
LRA0B4 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 2KK - 805/08 
LSP096 08 TR2B OBLft/kBC 302DD2C OBBCCCJCM 2507 COOl 2KK-sosms 
LSP096 08 TR2B OBLftABC 302DD2C OSBCRVOO 2507 CXJOl 2KK - 805/08 
LIW034 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 311 - aosms 
LftA027 06T 8/kLOR 302DD2C OSBCRVOO 2507 COOl 311 • aosm $ (126.452) 
LPV167 OS T SALOP 302DD2C OSBCCCXM 2507 COOl 311 • SO5/08 
LPVIBT 08 TCD SALOP 302DD2C OBBCCCXM 2507 COOl 311 - aosma 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl 311 • aosma 
LSP096 08 TR2B OBLRABC 302DD2C OBBCCCXM 2507 COOl 311 - sosms 
LSP096 OB TR2B OBLFIABC 302DD2C OSBCRVOO 2507 COOl 311 - 805/08 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 4HH - SOS/OS $ (2.972.145) 
LPV167 08 T 8/kLOP 3D2DD2C OSBCCCXM 2507 COOl 4HH - 805/08 
LPV167 08 TCD 8AL0P 302DD2C OBBCCCXM 2507 COOl 4HH - 805TO8 
LSP096 08 TFt2B OBLft/kBC 302DD2C OBBCCCXM 2507 COOl 4HH - 805/08 
LSP096 08 Trt2B OSLft/kBC B02DD2C OBBCRVOO 2507 CXXJl 4HH - 805TO8 
LSP096 08 TFt2B OBLftABC 302DD2C OBBCRVOO 2507 COOl 4HH - 805/08 
LPV167 08 T SALOP 302DD2C 0SBCCO04 2507 COOl 7K - 805TO8 
LPV102 OS TCD ALOP 302DD2C OBBCCCXM 2507 COOl 7K - 805/08 
LSP096 OS TR2B OSLFt/kBC 302DD2C OSBCCCXM 2507 COOl 7K - 8Q5/0S 
LPV102 OS TCD ALOP 302DD2C OBBCCCXM 2507 COOl SJ - 805/08 
LSP096 08 TR2B OBLft/kBC 302DD2C 088CCO04 2507 C001 SJ - S05TO8 
LPV160 08 TCD 8/kLOP 302DD2C OSBCBDOB 2507 COOl 9G - 8125/08 
LSP096 08 TR2B OBLft/kBC 302DD2C 0BBC8DO3 2507 COOl 9G - BOS/OB 
LSP096 08 TR28 OBLRABC 302DD2C OBBCBDOB 2507 COOl 9 H - 10/17/08 
LPk/242 08 TCD 8/kLOP 302DD2C OSBCBDOB 2507 COOl 9 H - 10/17/08 
LSP002 09 TR2B OSLftABC 302DD2C OSBCCCXM 2506 COOl IFF - 10O8TOS 
LSP002 09 Tft2B 08LRABC 302DD2C OSBCCCXM 2506 COOl 2 a - 10/28TO8 
LSP002 09 TR2B OBLR/kBC 302DD2C 08BCCO04 2506 COOl 3JJ - 1008/08 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
8/31/2011 

D7P037 D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPV240 D7P084 (TCD) D7P0S6 (TCD) D7P084 LftAOSI LPV021 LftA004 LRAOl 7 LPV069 Lf tA027 
HQOOBMOO HQOOBMOO 08BCCO04 08BCCO04 HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OSBCRVOO 0SBCCO04 088CCO04 0S8CCO04 OSBCTAOO OSBCTAOO OSBCTAOO OSBCRVOO OSBCCCXM OSBCRVOO OSBCRVOO 0 6 B C B D 0 3 0 8 B C R V 0 0 

P O P extension only 411 - 1008/08 
POP exlension only 7 L - 1008/08 
F^OP exlension only 8K-10OS/08 
F ^ P extension only 91-1008/08 
LSP002 09 TR2B OBLftABC 302DD2C OSBCCOOS 2506 C006 10-1008/08 
LRA017 OST. BALOR 302DD2C OSBCRVOO 2507 COOl 7M 12/16/08 $ (193,789) 
LSP096 08 TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl V 3KK-12/16/08 
LSP096 08 TR2B OBLftABC 302DD2C OSBCCCXM 2507 COOl BKK-12/16/08 
LSP096 08 TR2B O B L I ^ C B02DD2C OSBCRVOO 2507 COOl 4JJ - 12/16/08 
LSP096 08 TR2B OBLRABC 302DD2C OBBCCCXM 2507 COOl 4JJ - 12/16/08 
LRA017 08 T BALOR 302DD2C OSBCRVOO 2507 COOl AJJ-12116/08 $ 193.789 
LSPOIB 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl IGG -12/16/08 
LSPOl 3 09 TR2B OBLFIABC 302DD2C OBBCRVOO 2506 COOl 2 M M - 12/16/08 
LSPOIB 09 Tft28 OSLftABC 302DD2C 0BBCCO04 2506 COOl 2 M M - 12/16/06 
LSPOl 3 09 TR2B OBLR/kBC 302DD2C OBBCRVOO 2506 COOl B a - 12/16/08 
LSPOl 3 09 TFt2B OBLftABC 302DD2C OBBCRVOO 2506 COOl AKK-12liemB 
LSPOl 3 09 Tft28 OSLRABC 302DD2C OBBCRkAX) 2506 COOl 7 N - 12/16TO8 
LSPOIB 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl BL - 12/16ro8 
LSP014 09 TFt28 OBLBCOB 302DD2C OBBCBDOB 2506 COOl 9 j -12/1 Bros 
LSP013 09 TR2B OSLRABC 302DD2C OBBCCOOS 2506 C006 10A- 12/16/08 
C9H0O1 09 T SOC 601E52C HQOOGEOO 2506 11-2/18/09 
C9H001 09/10 8 SOC 501E52C 2506 11-2l18m 
LSP072 09 Tft2B OSLR/kBC 302DD2C OSBCRVOO 2506 COOl IHH-4/9/09 
LSP072 09 TR28 OSLftABC 302DD2C OSBCRVOO 2506 COOl 2NN-4/9/09 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 4LL-4/9/09 
LSP072 09 TR2B OSLftABC 302DD2C OSBCRVOO 2506 COOl . 4 a - 4/9/09 
LSP072 09 TR2B OSLFIABC 302DD2C OBBCRVOO 2506 COOl 70 - A/9/09 
LF>V124 09 T 8/kLOP 302DD2C OSBCSWOO 2506 C002 11A - 4/9/09 
LSPOIB 09 TR2B OBLFVkBC 302DD2C OSBCCCXM 2506 COOl 2.00 - 5/1/09 
LSP013 09 TR2B OSUIABC 302DD2C OBBCRVOO 2506 C001 2.00 - 5/1/09 
LSPOIB 09 TR2B OBLft/kBC 302DD2C OBBCRVOO 2506 COOl BM -s/irog 
LSPOIB 09 TR2B OBLftABC 302DD2C OBBCCCXM 2506 COOl SM-5/1/09 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCOOS 2506 C006 10B-8/13/09 
LSP002 09 TR28 OBLftABC 302DD2C OBBCCCXM 2506 COOS 10B-8/13m 
LSP002 09 TR2B OBLftABC 302DD2C OBBCCCXM 2506 COOB 10B-8/13/09 
LSP002 09 TR2B OBLftABC 302DD2C OSBCCCXM 2506 C006 3MM-8/13/09 
LPV124 09 T SALOP 302DD2C OBBCSWOO 2506 C002 11 B- smm 
LSP201 09 TFt2B OBLFtABC 302DD2C OSBCRVOO 2506 COOl 1.11-8/17/09 
LSP201 09 TR28 OSLRABC 302DD2C OSBCRVOO 2506 COOl 2PP - 8/17ro9 
LSP201 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 2PP-S117m 
LSP201 09 Tft28 OSLftABC 302DD2C OSBCRVOO 2506 COOl 4MM-8/17/09 
LSP002 09 TR2B OSLRABC 302DD2C 08BCCO04 2506 C006 BNN - 90Sm 
LSP002 09 TR2B OSLR/kBC B02DD2C 0BBCCO04 2506 C006 200 • aosm 
LSPOIB 09 TR28 OBLFMBC 302DD2C 08BCCO04 2506 COOl IJJ-12115m 
LSPOIB 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 CXXJl IOC - 12/15/09 
LSP013 09 TR28 OSLRABC 302DD2C 0SBCCO04 2506 COOl 2SS-7/1 /10 
LSP201 09 TR28 OSLRABC 302DD2C OSBCRVOO 2506 COOl 4.00-609/10 
LSP201 09 TR2B OBLRABC 302DD2C 0SBCCO04 2506 CXXJl 4.00-609/10 
LSP201 09 TR28 OSLR/kBC 302DD2C OSBCCCXM 2506 COOl 4PP-7 /1 /10 

LSP002 09 TR2B OSLRABC 302DD2C OBBCCOOS 2506 C006 10.0-6129/10 
LSP002 09 TFt2B 08LRABC 302DD2C 0BBCCO04 2506 CXXJ6 10.0-6/29110 
LSP002 09 TR2B OSLR/kBC 302DD2C 088CCO04 2506 C006 10E-7/1/10 
LSPOIB 09 TR2B OSLJIABC 302DD2C 08BCCO04 2506 COOl S'O'-7/1/10 
LSP201 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl B'O' - 7/1/10 
LSP002 09 TR2B OSLRABC 302DD2C 0BBCCO04 2506 C006 B'O'-7/1/10 
LSP169 10 TR2B 0BLBC03 302DD2C OBBCBDOB 2506 COOl 9 L - 10/14/10 
LSPOl 3 11 TR2B OBLBCOB 302DD2C OBBCBDOB 2506 COOl 9 M - S O W 20/11 
LSPOl 3 11 TR2B OBLBCOB 302DO2C OBBCBDOB 2506 COOl 9 N - S O W 600/11 
TOTAL WAFs $ 400.000 $ 335.000 $ 266.442 $ 789,483 $ 250,000 J 90.000 $ 31.283 $ 81.316 $ 246,631 S 215,106 $ 10,000 $ 7,160 $ 364,629 $ 1,206,648 J 255,371 $ 7,305 $ 1,092.560 $ 6.749.999 $ 5250,000 S 15,000 S 

BALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G&A 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY 

8/31/2011 
WAF No/Date PLANS - WAF HISTORY 

8/31/2011 
WAF No/Date 

D7P037 D7P042 LPV222 LPk022 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPV240 D7P084 (TCD) D7P086 (TCD) D7P084 LRA051 LPV021 LRA004 LRA017 LPV069 LftA027 
HQOOBMOO HQOOBMOO 08BCCO04 OSBCCCXM HQOOBMOO HQOOBMOO 08BCRVOO OSBCRVOO OBBCRVOO 08BCCO04 08BCCO04 08BCCO04 OBBCTAOO 08BCTAOO OBBCTAOO OBBCRVOO OBBCCCXM OBBCRVOO OBBCRVOO 08BCBD03 OBBCRVOO 

TOTAL COMMITMENTS 

C U R R E N T MONTH COMMITMENTS :. -

Balance to Commit (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
8/310011 

WAF No/Dale P L A N S - W A F HISTORY 
8/310011 

WAF No/Dale 

D7P037 D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D 7 P X 0 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPk027 LPkO40 D7P0S4 (TCD) D7P086 (TCD) D7P084 LRA051 LPV021 LRA004 LRA017 LPV069 LRA027 

HQOOBMOO HQOOBMOO OBBCCCXM OBBCCCXM HQOOBMOO HQOOBMOO OBBCRVOO O8BCRV0O OSBCRVOO OSBCCCXM 08BCCO04 OSBCCCXM OSBCTAOO OBBCTAOO OSBCTAOO OSBCRVOO 08BCCO04 OSBCRVOO OBBCRVOO OBBCBDOB OSBCRVOO 

A D V A N C E S 
8/31O011 
A D V A N C E S 
8/31O011 
A D V A N C E S 
8/31O011 

July advance against LF^046 
Aug advance against LRVOIS 
1st January advance againsi LRVOIS and LPV 412 
1st January advance against LRV019 
2nd January advance againsi LRV019 
2nd January advance againsi LRV094 
2nd January advance against LRV023 
2nd January advance against LPRV142 
3rd January advance against LPRV142 
April advance against LRV 031 CVafs 1E, 2D, 3D, 4D) 
July advance against LRV 026 (Wafs ID, 2C, 3C, 4C) 
August advance againsi LRV 015; LPV037: LRA 010 IF. 3B. 4B. part2E 
Sept advance against LRAOlO part4E 
Sept advance against LF^OIO, LPV037 part 4E. 2E. BE, 5A 
Sept advance against LPV085, LFRA019 BF, IG. 2F. 3F, part 4F 
October advance againsi LftA019, LRA 034; LSP023 IH. part 2G, 4F, BA 
December advance againsi LRA034, LRVOl 1 2G, 3 G . 4 G . l i . part2h 
Febmary advance against LPV253, OSBCCOCM 21 
Febmary advance against LRA OST, OSBCRVOO 1J .2J . 31.41 
Febmary advance against LRVOIS OSBCRVOO; LPV 037 part 2h. 3h. BJ. 4h, 
0B8CBB06; LRVOl 1 OSBCRVOO; LRA 038 OBBCRVOO part 4J , SB plus 5E 
LPV044 088CCO04; LRA 008 OBBCRVOO 
Credit IPAC May 6 
May advance against LF^OOS OSBCRVOO part ol 4J 
June advance againsi LPV 044 0S8CCO04 part of 3J 
June advance against L F ^ 008 OSBCRVOO part of 4J 
June advance against L F ^ 008 OBBCRVOO part of 4J 
June advance against LPV 044 08BCCO04 part of IK 
June advance againsi LFtA 008 OBBCRkTOO part of IK 
June advance against L F ^ 008 OBBCRVOO 2K 
June advance against L F ^ 019 OBBCRVOO IL 
June advance against LPV 095 OSBCCCXM IL 
June advance againsi L F ^ 019 OSBCRVOO part2L 
Aug advance against LFtA 019 OSBCRVOO part of 2L 
Aug advance against W4X607 part of BK 
Aug advance againsi LPV 095 05 08BCCO04 part of 3K 
Aug advance against LRA 019 OSBCRVOO 4K 
Aug advance againsi L F ^ 019 OSBCRVOO 1M 
Aug advance against LF>V 095 05 0SBCCO04 IM 
Aug advance against L F ^ 019 OSBCRVOO part of 2M 
Nov advance against LPk029 08BCCO04 part of IN 
Nov advance against LRA 019 OSBCRVOO 2M 
Nov advance against LRA 019 OSBCRVOO 4L 
Nov advance against LPV 095 08BCCO04 3L 
Jan advance against LRVOl 1 OSBCRVOO 3N 
Jan advance againsi LPV22a OSBCCCXM IN 
Jan advance against LPk029 08BCCO04 2N 
Jan advance against LRA046 OSBCRVOO 2N 
Jan advance against LF^046 OSBCRVOO 3M 
Jan advance against LF^046 OSBCRVOO 4M 
Jan advance againsi LRAOOl OSBCRVOO 1 "0" 
Jan advance againsi LF^OOI OSBCRVOO 2-0-
Jan advance againsi LF^OOl OBBCRVOO 3N 
Jan advance againsi LF^OOI OSBCRVOO 4N 
Jan advance againsi LPV037 0BBCBB06 Partial 5D 
Feb advance against LPV037 08BCBB06 Partial 5D 
Advance tri in Volpe's reconis to match EPA reconis from LPV229 to LRA 007 
Advance tri in Volpe's records to match EPA records from LPV037 lo LRA007 
Mar advance against LPV037; LPV 229 partial 1N. partial 2N 
Mar advance against LRA 007 3"0"; partial 2P 
April advance against L F ^ 007 partial 2P 
May advance againsi L F ^ 007 balance 2P 
May advance againsi LFtA 007 partial IP 
June advance against LRA 007 partial IP; partial 10 
Juty advance againsi L F ^ 007 4 -0 " - 4/5ro6 
July advance against LRV 007 10 - 5/30/06 
Juty advance against LRV 007 2Q - 500/06 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
8010011 

D7P037 D7P042 LPk022 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPkO40 D7P0S4 (TCD) D7P0S6 (TCD) D7P084 LRA051 LPV021 LRA004 LRA017 LPV069 LRA027 

HQOOBMOO HQOOBMOO 0BBCCO04 OBBCCCXM HQOOBMOO HQOOBMOO OBBCRVOO OSBCRVOO OSBCRVOO 08BCCO04 08BCCO04 OSBCCCXM OSBCTAOO OBBCTAOO OBBCTAOO OSBCRVOO 08BCCO04 OBBCRVOO OBBCRVOO OBBCBDOB OBBCRVOO 
Juty advance againsi LRV 007 3 P - 5 0 0 / 0 6 
July advance againsi LRV 007 4P - 500/06 
July advance againsi LRV 007 4S - 8/09/06 
July advance againsi L F ^ 007 . . . 4S - 8/09/06 
July advance against LRA 007 - 2T and 3S 8/9/06 
Juty advance against LFtA 027 lR-6 /12 /06 
July advance against LRA 027 - . - 2 R - 6 / 1 2 / 0 6 
Aug advance against LRA 027 2R-6/12/06 
Aug advance againsi LRA 027 •30-6/12106 
Aug advance against L F ^ 027 AQ-6/12106 
Sep advance against L F ^ 027 partial 4Q 6/12/06 -
Sep advance against LRA 036 partial IS 8/8/06 
CJct advance againsi L F ^ 036 partial IS 8/8/06 
Oct advance against L F ^ 036 partial 2S 8/8/06 
Nov advance against LRA 036 partial 2S 8/8/06 
Nov advance againsi LFtA 036 partial 4R 8/8/06 
December advance againsi LF^036 partial 4R 8/8/06 
December advance againsi L F ^ 169 3R 8/8/06 
December advance against LPV 226 IT 1004/06 
December advance against LPV 226 2 V - 1004/06 
December advance against LPV 226 BT-1004/06 
January advance against LRA 036 2Uand 4T-902/06 
January advance against LRA 036 2W- 12112106 
January advance againsi L F ^ 036 AV-12112106 
January advance againsi LRA 002 2W-12112106 
January advance againsi L F ^ 019 7-12112106 
January advance against LF'V 019 3U-12112106 
January advance against LF'V 019 BU - 12/12/06 
January advance against LPV 019 BU - 12112106 
January advance against LFtA 002 3 U - 12/12/06 
April advance against LRAOOS lU -2 /6 /07 
/kprit advance againsi LFtAOOS partial 2X - 2K/07 
May advance against LF^OOS partial 2X - 216/07 
June advance againsi LFtA 005 partial 2X - 2/6/07 
June advance against LRA 005 partial BV - 2/6/07 
June advance againsi L F ^ 005 partial 4W-2/6/07 
July advance against L F ^ 005 partial 4W - 2/6/07 
Juty advance against LPV 052 7A - 2/6/07 
Juty advance against L F ^ 125 IV-5/7/07 
July advance againsi LPV 125 2Y - 5/7/07 
July advance againsi L F ^ 125 partial BW-5/7/07 
July advance against L F ^ 021 partial 3W-5/7/07 
August advance againsi LFtA 021 partial 3W - 5/7/07 
August advance against L F ^ 021 4X - 5/7/07 
August advance against LPV 125 8 - 5/7/07 
August advance against L f ^ 037 IW-7/12107 
Augusi advance against LFtA 037 2Z-7/12107 
August advance against LRA 037 3X-7/12107 
Augusi advance againsi L F ^ 037 partial Al - 7/12107 
September advance against L F ^ 037 partial Al -7/12107 
September advance against LRV 009 parlial Al-7/12107 
September advance against LF'V 166 partial 7C-7/12/07 
September advance against LRA 037 partial 70-7/12/07 
October advance against LPV 188 07 TCD IX - S/2107 
September advance againsi D7P041 IX-som/ 
October advance against LPV 188 07 TCD 2AA-S/2107 
Septemtier advance againsi D7PtM1 3Y - 8/2107 
September advance against LRA 037 AZ - SO/07 
September advance against LRA 038 AZ • B/2107 
October advance against LPV 188 07 TCD 4 Z - 8 0 / 0 7 
Seplember advance against L f ^ 037 7D - S/2m7 
October advance againsi LPV 188 07 TCD 70 - BO/07 
Seplember advance againsi D7P037 partial BA - 8/2/07 $ 266.677 
October advance againsi D7P037 partial SA - 80/07 i 133.323 
CJctober advance againsi D7P042 BA- BO/07 $ 335.000 
October advance against 2Vk6E62 BA-8/2/07 
CJctober advance against D7PCM1 9 - 8/2/07 
CJctober advance against LPV 188 07 TCD 1Y-9/4/07 
CJctober advance against LPV 222 1Y-9/4/07 $ 62.295 
Oitober advance against LPV 222 07 TCD 2BB - 9/4ro7 $ 403,425 
October advance against LPV 222 2BB - 9/4/07 $ 204.147 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 

8010011 

D7P037 D7P042 LPk022 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPV2A0 D7P084 (TCD) D7P086 (TCD) D7P084 LRA051 LPV021 LRA004 LRAOl 7 LPV069 LRA027 

HQOOBMOO HQOOBMOO 0BBCCO04 08BCCO04 HQOOBMOO HQOOBMOO OBBCRVOO OSBCRVOO OSBCRVOO 08BCCO04 OBBCCCXM OSBCCCXM OSBCTAOO OBBCTAOO OBBCTAOO OBBCRVOO 08BCCO04 OSBCRVOO OBBCRVOO OBBCBDOB OBBCRVOO 

October advance against D7P059 07 TCD 2BB - 9/4/07 $ 221,810 

October advance againsi LPV 188 07 TCD 4/kA-9/4/07 
December advance againsi D7P059 07 TCD 2BB - 9/4/07 $ 28.190 

December advance against D7P060 07 TCD 2BB - 9/4/07 $ 88.423 

December advance against LPV 222 07 TCD 3Z - 9/4/07 $ 89,086 

December advance against LPV 222 07 TCD AAA - 9/4ro7 $ 296,972 

December advance against LRA 046 07 TCD AAA - 9/4/07 % 246,631 

December advance against LRV 021 07 TCD 4/kA-9/4/07 S 81.316 

December advance against LRV 021 07 T AAA - a/Am7 S 31.283 

December advance againsi D7P060 07 TCD 7E - a/A/07 $ 1.577 

December advance against LPkOBB 07 T IZ - 10/11/07 $ 154,886 

December advance againsi LPkOBB 07 T 2CC-10/11/07 i 60,220 

December advance againsi LPk027 07 T 2CC-10/11/07 % 10,000 

Decemtier advance against LP\O40 07 T 2CC-10/11/07 $ 7,160 

December advance against D7P064 07 TCD 2 C C - 10/11/07 S 149,830 

December advance against D7P086 07 TCD pending WAF 8 frf $ 1,206,648 

January advance againsi D7P084 07 TCD BAA - 10/11/07 S 214,799 

January advance againsi D7P084 07 T 3 A A - 10/11/07 $ 16,724 

January advance against LFtAOSI 07 T 4 B B - 10/11/07 $ 7.305 

January advance against D7P0S4 07 T 7F- io/iiro7 S 5,308 

January advance againsi D7P084 07 T 9 B - 10/1iro7 S 3,659 

January advance against LPV021 08 T 1/kA- 12/3/07 $ 480.584 

January advance againsi LPV021 OS T 2DD-12/3/07 $ 538.446 

January advance againsi L f^OtM 08 T 2DD -12/3/07 $ 2.151,312 

January advance against LRA004 OS T partial BBB 12/3/07 $ 1,278,653 

January advance against LRA021 07 T 3CC and 2EE - 3/8/08 

January advance against D7P0&4 07 TCD BCC and 2EE - 3/8/08 $ 
January advance against D7P084 07 T 72DP 3DD - 3/3/08 S 229.680 

January advance against LPV021 08 T 7G-12/03/07 t 8.223 

January advance againsi LPV021 08 T BD-12103m $ 65.307 

January advance againsi LPkTO21 08 T BF - BO/OB i (65.307) 

January advance against LPV021 08 T BDD - 3/3/OB $ 65.307 

June advance against LRA004 08 T 3BB - 12/3/07 $ 1,366,261 

June advance against LF^OCM 08 T 4 C C - 12/3/07 $ 1,633,739 

Juty attvance against LRA004 08 T ACC-12/03/07 S 320.034 

July advance againsi LF^017 08 T lBB-3 /11 /08 $ 109.537 

July advance against LRA017 08 T 2FF-3/11/08 $ 1,571.896 

July advance againsi LFIA017 OS T 3EE - 3/11/08 $ 776,098 

July advance against LRA017 08 T 4DD - 3/1 iroB $ 222,435 

August advance against LftA 017 T 4DD-3/11/08 i 2,376,245 

August advance against LRA 017 T 7H - 3/11/08 $ 193,789 

Augusi advance against LRA 017 T 90-3/11/08 $ 15.000 

/kugusi advance againsi LSP 096 OBBCRVOO 1 E E - 8 0 5 / 0 8 

August advance against LSP 096 OBBCRVOO 2KK - 8/25/08 

August advance againsi LSP 096 OBBCRk/OO 311 - aosma 
/kugust advance againsi LSP 096 OBBCRVOO 4HH - SO5/08 

September advance againsi LSP 096 OSBCRVOO 4HH-sosros 
October advance against LSP 096 OSBCXXXM 1 E E - 8 0 5 / 0 8 
October advance against LSP 096 08BCCO04 2KK - 805/08 • 
CJctober advance against LSP 096 OSBCCCXM 311 - 805/08 

October advance against LSP 096 08BCCXJ04 4HH - 805/08 
October advance againsi LSP 096 08BCCO04 7 K - 8 0 5 / 0 8 

October advance against LSP 096 0SBCCO04 BJ - 805/08 

November advance againsi LPk042 9H-10/17/08 
August advance against LRA 017 T OBBCRVOO frffnjmWAF7to4 $ 
Augusi advance againsi LSP 096 OBBCRVOO hffrtim W A F 3 t o 4 
CJctober advance againsi LSP 096 OBBCCCXM frf from W A F 4 t o 3 
January advance against LSP002 OBBCCOCM IFF - loosroB 
January advance against LSP002 OBBCCCXM 2 L L - 1008/08 
January advance against LSP002 OBBCCCXM 3JJ -1008/08 
January advance against LSP002 OSBCCOOS 10- 1008/08 
March advance against LSP013 OSBCRVOO I G G -12/16/08 
March advance againsi LSP013 OBBCRVOO 2MM - 12/16/08 
March advance againsi LSPOIB 09 06BCCO04 2MM -12/16/08 
Uan± advance againsi LSPOIB 09 OBBCRVOO 3LL-12/16/08 
March advance against LSPOIB 09 OBBCRVOO 4KK-12/16/08 
March advance against LSP013 0908BCRV00 7N-12/16/08 
Mart:h advance againsi LSPOl 3 09 OBBCRVOO 8L-i2iieme 
March advance againsi LSP014 09 08BCBD03 9j-i2iiem 
March advance againsi LSPOIB 09 086CCCXJ5 l O A - 12/16/08 
March advance against C9H001 HQOOGEOO 11-2/18/09 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 

8010011 

D7P037 D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPkO40 D7P084 (TCD) D7P0B6 (TCD) D7P084 LRA051 LPV021 LRA004 LRA017 LPV069 LRA027 
HQOOBMOO HQOOBMOO 0BBCCO04 08BCCO04 HQOOBMOO HQOOBMOO OSBCRVOO OBBCRVOO OSBCRVOO 0BBCCO04 0SBCCO04 08BCCO04 OSBCTAOO OBBCTAOO OSBCTAOO OaBCRVOO 08BCCO04 OBBCRVOO OBBCRVOO OBBCBDOB OSBCRVOO 

Marcti advance againsi C9H001 501E52C 11-2/18/09 
July credil against LSP 002 OBBCCOOS 10B-8/19/09 
July advance against LSP 002 08BCCO04 10B-8/19/09 
July credit againsi LSP 002 08BCCO04 ~ 10B . 8/19/09 
July advance againsi LSP 002 08BCCO04 10-10/28/08 
July advance against LSP072 OSBCRVOO ' " 4LL - A/am 
Augusi advance againsi LSP072 OSBCRVOO IHH-4/9/09 
August advance against LSP072 OSBCRVOO 2NN - 4/9/09 
/kugust advance against LSP072 OSBCRVOO " 4LL-4/9/09 
Augusi advance against LSP072 OSBCRVOO 70 - 4/9/00 
LSP013 09 TR2B OSLRABC 302DD2C 08BCCO04 2506 COOl 2.00-5/1/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 2 00-5/1/09 
LSPOIB 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl SM -5/1/09 
LSPOIB 09 TR2B OSLRABC 302DD2C 08BCCO04 2506 COOl 8M -5/1/09 

TRF from WAF 3 lo WAF 2 re LSP 002 08BCCO04 BNNand 2 0 - 9 0 8 / 0 9 
October advance against LSP201 OSBCRVOO 1 II-8-17-09 
October advance againsi LSP201 OBBCRVOO 4MM-8/17/09 
October advance against LSP201 OSBCRVOO 2PP-8/17/09 
TRF frnm WAF 10 to WAF 1 IJJ and IOC - 12/15/09 

January advance againsi LSP201 OSBCRVOO 2PP-8/17/09 
TRF from WAF 2 to WAF 8 2SS and S O - 7 / 1 / 1 0 
TRF from WAF 4 to WAF 8 4PP and S'O' - 7/1/10 
TRF from WAF 10 to WAF 8 10E and S'O'-7/1/10 
Febmary advance against LSP 169 10 TR2B 9 L - 10/14/10 
April advance againsi LSPOl 3 11 TR2B 9M - SOW 20/11 
May advance retumed re LSP013 11TR2B 9 M - S O W 2/3/11 

TOTAL ADVANCES S 400.000 $ 335.000 S 266.442 $ 789,483 S 250,000 $ 90,000 $ 31,2S3 $ 81.316 $ 246.631 $ 215.106 S 10,000 S 7,160 $ 364,629 $ 1,206,648 $ 255,371 $ 7,305 $ 1.092.560 J 6.749.999 $ 5.250.000 $ 15.000 $ 
Balance to Advance (WAFs less advances) $ $ $ J J i $ $ $ i $ i $ S $ J i $ t i s 

A C T U A L COSTS (Disbursements) 

8/31/2011 
Volpe Engineering 
Contracts 
Equip/supplies 
Acq O'H 

TOTAL Disbursements 

CURRErXT MONTH Disbursements 

Balance to Advance is Disbursements less advances 

Balance to Advance is Commitments l«ss advances 

Balance to Advance is WAFS less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
8010011 

LPV102 TCD LPV167 LPV167 TCD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIB LSPOIB LSP 013 LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 
08BCCO04 088CCO04 OSBCCCXM OBBCRVOO OBBCBDOB 088CCO04 OBBCRVOO 08BCBD03 OSBCBDOB 08BCCO04 OSBCCOOS OBBCRVOO 08BCCO04 OSBCCOOS OSBCBDOB HQOOGEOO OBBCRVOO OBBCSWOO OBBCRVOO 0SBCCO04 OBBCBDOB 

Lf>V 046 03 T BALOP 50102D 0SSCV0O4 2507 COOl 1-5/5/03 
LRV 015 03 T BALOE 50102D OSBCRVOO 2507 COOl 1A - e/Am3 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 COOl 2 - 6/4/03 
LRV 015 03 T SALOE 50102D OBBCRVOO 2607 COOl 3-6/4/03 
LRV 015 03 T BALOE 60102D OSBCftVOO 2507 COOl 4 - 6/4/03 
LRV 015 03 T BALOE 50102D OSBCRVOO 2507 COOl . 5 - 6/4/03 
LRV 019 03 T BALOE 60102D OBBCRVOO 2607 CO01 IB - 7/10/03 
LRV 019 03,T SALOE 50102D OSBCRVOO 2507 COOl 2A-7/10/03 
LRV 019 03 T BALOE 50102D OBBCRVOO 2507 COOl 3A-7/10/03 
LRV 094 03 T BALOE 50102D 08BCCO04 2507 COOl BA-7/10/03 
LRV 015 03 T SALOE 501020 OBBCRVOO 2507 CO01 AA-7/10/03 
LRV 023 03 T BALOE 50102D OBBCRVOO 2507 COOl IC-1008/03 
LRV 023 03 T 8AL0E 50102D OBBCRkTOO 2507 CCXJI 2B-1008/03 
LRV 023 03 T SALOE 50102D OBBCRVOO 2507 COOl AB - 10OSTO3 
LPV 142 03 T BALOP 50102D OBBCCCXM 2507 COOl 4B - 1008103 
LPV 142 03 T BALOP 50102D 08BCCO04 2507 COOl AB • 1008/03 
LPV 142 03 T SALOP 50102D 08BCCO04 2507 CO04 38 - 1008/03 
LRV 026 03 TC BALOE 50102D OSBCRVOO 2507 COOl ID - 1009/03 
LRV 026 03 TC BALOE 50102D OSBCRVOO 2507 COOl 2C - 10OS/03 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 C004 BC - 10/29/03 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 COOl 4C - 10/29/03 
LRV 031 03 TC BALOE 50102D OBBCRVOO 2507 COOl IE - 10/29ro3 
LRV 031 03 TC BALOE 50102D OSBCRVOO 2507 COOt 2D - 1009/03 
LRV 031 03 TC BALOE 50102D OSBCRVOO 2507 CCXM 3D - 10/29/03 
LRV 031 03 TC SALOE 50102D OBBCRVOO 2507 C004 ,: . 40-10/29/03 
LPV 037 04 T BALOP 302DD2C 0SBCC004 2507 COOl . IF-4/6/04 
LftA 010 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 2E-4/6/04 
LJW 010 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 2E - 4/6/04 
LPV 037 04 T SALOP 302DD2C 08BCCO04 2507 COOl 3E • 4/6/04 
LftA 010 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 4E-4/6/04 
LPV 037 04 T SALOP 302DD2C OBBCBBOS 2507 CCXll SA-4/6/04 
LPV 037 04 T BALOP 302DD2C 0BBCBB06 2507 COOl 5A - 4/6/04 
LRA 019 04 T SALOR 302DD2C 08BCRkTO0 2507 COOl IG-6/1/04 
LftAOlO 04 T BALOR B02DD2C OBBCRVOO 2507 COOl 2F-6/1/04 
L f W I i g 04 T 8/kLOR 302DD2C OSBCRVOO 2507 COOl BF - 6/1/04 
LPV 085 04 T SALOP 302DD2C 0BBCCO04 2507 COOl BF-6/1/04 
Lf?A019 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 4F-6/1/04 
LRA019 04 T BALOR B02DD2C OBBCRVOO 2507 COOl 4F-6/1/04 
LSP023 04 TR2 OBL B02DD2C 08BCBB02 2607 C003 6-6/1/04 
LfVkOB4 04 T BALOR 302DD2C OBBCRVOO 2507 COOl IH-7/7/04 
Lf?A034 04 T SALOR 302DD2C OBBCRVOO 2607 COOl 2 G - 7/7/04 
LJ?A034 04 T 8AL0R 302DD2C OBBCRVOO 2507 COOl 2 G - 7/7/04 
LRA034 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 3G - 7/7/04 
LRA034 04 T BALOR 302DD2C OBBCRkTOO 2507 COOl 4G - 7/7/04 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 C001 l i -9/20/04 
LRV 011 04 T SALOE 302DC:6C OBBCRVOO 2507 CXXJl 2h-9O0/04 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 2h-9O0/04 
LfW 011 04 T SALOE 302DC6C OSBCRk/OO 2507 CXXJl Bh - 900/04 
LRV 011 04 T SALOE 302DC;6C OBBCRVOO 2507 COOl 4h-9/20/04 
LftA 038 04 T BALOR 302DD2C 08BCRV00 2507 COOl 4h - 900/04 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 C001 6A-9O0m 
LPV 253 04 T SALOP 302DD2E 0SBCCO04 2507 COOl 21-10/8/04 
LPV 253 04 TCD SALOP 302DD2E OBBCCCXM 2507 COOl 21-10/8/04 
LftA 001 05 T SALOR 302DD2C OSBCRVOO 2507 COOl I J -1201 /04 
LftA 001 05 T SALOR 302DD2C OBBCRVOO 2507 COOl 2J - 1201/04 
LftA 001 05 T SALOR B02DD2C OBBCRVOO 2607 COOl 31- 1201/04 
LRA 001 05 T SALOR 302DD2C OSBCRVOO 2507 CCXJI 41- 1201/04 
LPV 044 05 T SALOP B02DD2C 0BBCCO04 2507 COOl BJ-2/18/05 
LPV 044 05 T SALOP 302DD2C OSBCCCXM 2507 COOl BJ-2/18/05 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 CCJ01 SO-2118/05 
LRV 015 03 T SALOE 50102D OBBCRVOO 2507 COOl AJ-2118/05 
LRV 011 04 T BALOE 302DC;6C OBBCRVOO 2507 COOl 4J-2/18AJ5 
LftA 008 05 T BALOR 302DD2C OBBCRVOO 2507 COOl UJ-2/18/05 
LRA 008 05 T SALOR B02DD2C OBBCRVOO 2507 COOl AJ-2118105 
L F ^ OOB 05 T 8/kLOR 302DD2C OBBCRVOO 2507 COOl 4J-2/18/05 
LRA OOS 05 T SALOR 302DD2C OBBCRk/OO 2507 COOl 4J-2/ia«J5 
LPV 044 05 T BALOP 302DD2C OSBCCCXM 2507 COOl IK-2/18/05 
LftA 008 05 T SALOR 3020020 OBBCRVOO 2507 CXXJl IK •2118/05 
LRA 008 05 T BALOR B02DD2C OBBCRVOO 2507 COOl 2K-2/18/05 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl SB-2/18/05 
LRV 011 04 T BALOE B02DC;6C OBBCRVOO 2507 COOl 6B-2118ms 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
SO1O011 

LPV102 TCD LPV167 LPV167TCD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSP013 LSPOIB LSP 013 LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 
08800004 08BCCO04 08BCCO04 OBBCRVOO OBBCBDOB 088CCO04 OBBCRVOO 0BBC8D03 OBBCBDOB 0BBCCO04 OSBCCOOS OBBCRVOO 0BBCCO04 OBBCCOOS 08BCBD03 HQOOGEOO OSBCRVOO OSBCSWOO OSBCRVOO 0S8CCO04 OSBCBDOB 

LPV 037 04 T SALOP 302DD2C OBBCBBOS 2507 CXXJ2 SE-6 /1 Bros 
LFVk 019 05 T 8/kLOR 302DD2C OSBCRVOO 2507 COOl IL-6 /1 Bros 
LPV 095 05 T BALOP 302DD2C 08BCCO04 2507 COOl IL-6113/05 
LRA 019 05 T SALOR 302DD2C OBBCRVOO 2507 COOl 2L-6/13/05 
LftA 019 05 T S/kLOR 302DD2C OBBCRVOO 2507 COOl 2L-e/i3ms 
W4X607 04/05C 26W10NN 405FB2A 2507 COOl 3K-6113105 
LPV 095 05 T SALOP 302DD2C 08BCCO04 2507 COOl 3K-6/13/05 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 4K-6/13/05 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 CCJOl 1 M - 608/05 
LPV 095 05 T BALOP 302DD2C 08BCCO04 2507 COOl 1 M - 6OSI06 
LF(A 019 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 2M-6/2Bro5 
LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 CXXJl 2M-608 /05 
LPV 095 05 T SALOP 302DD2C OBBCCCXM 2507 CCXll BL - eosms 
LRA 019 05 T 8/kLOR 302DD2C OBBCRVOO 2507 COOl AL•eosms 
LPV229 OS T SALOP 302DD2C OBBCCCXM 2507 COOl lN-9/12ro5 
LFV229 05 T SALOP 302DD2C 03BCCO04 2507 CCXJI IN - a/12105 
LPk/229 05 T SALOP 302DD2C OBBCCOCM 2507 COOl 2N-9/12105 
LftA046 05 T S/kLOR 302DD2C OBBCRVOO 2507 COOl 2N-9/12/05 
LRA046 OS T SALOR 302DD2C OSBCRVOO 2507 CCXJ1 BM-9/12/05 
LFVk046 05 T BALOR 302DD2C OSBCRVOO 2507 COOl AM • 9/12105 
LRAOOl 06 T BALOR 302DD2C OSBCRVOO 2507 C001 1 -o--12113ms 
LRAOOl 06 T SALOR 302DD2C OSBCRk/OO 2507 COOl 2-0"-12/1 Bros 
LftAOOl 06 T S/kLOR 302DD2C OSBCRVOO 2507 COOl 3N - 12/13/05 
LRVOl 1 04 T BALOE 302DC6C OSBCRVOO 2507 COOl 3N and SC-12/13/05 
LRAOOl 06 T B/kLOR B02DD2C OBBCRVOO 2507 COOl AN •12113ms 
LSP023 04 TR2 OBL B02DD2C 0BBCBB02 2507 C003 6C-12113ms 
LRA 007 06 T 8/kLOR 302DD2C OSBCRVOO 2507 COOl 3"0- - 4/5/06 
LftA 007 06 T SALOR 302DD2C OSBCRk/OO 2507 COOl 3-0" - 4/5/06 
LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 2P - 4/5/06 
LftA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 2P-4/5/06 
Lf lA 007 06 T 8/kLOR 302DD2C OSBCRk/OO 2507 CO01 1P-AISm 
LftA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl IP-4 /5 /06 
LRA 007 06 T SALOR 302DD2C OSBCRk/OO 2607 COOl 4"0"-4/5/06 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 CCXJI A"Cr - 4/5/06 
LRV 007 06 T BALOE 302DC:6C OSBCRVOO 2507 COOl 10 -500 /06 
LftV 007 06 T BALOE 302DC6C OBBCRVOO 2507 COOl 2Q-5/30/06 
LRV 007 06 T SALOE 302DC6C OBBCRVOO 2507 COOl 3P - 500/06 
LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOl 4P-5/30/06 
LRA027 OST SALOR 302DD2C OSBCRVOO 2507 COOl 1R-&12106 
LftA027 06T S/kLOR 302DD2C OSBCRVOO 2507 COOl 2R-6/12ro6 
LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl 2R-6l12m 
LftA027 06T 8/kLOR B02DD2C OBBCRVOO 2507 COOl 30 • 6/12/06 
LftA027 06T 8/kLOR 302DD2C OSBCRVOO 2507 COOl 4Q - 6/12/06 
LRA027 OST BALOR 302DD2C 08BCRV0O 2507 COOl 4Q-6/12/06 
Transfer LftA 007 06 T SALOR 302DD2C OBBCRVOO 2T and BS a/9/06 
LRV 007 06 T BALOE 302DC6C 08BCRV00 2507 COOl 4S 8/9/06 
LftA 007 06 T 8/kLOR 302DD2C OBBCRk/OO 2507 COOl 4S 8/9/06 
LRA 036 06 T B/kLOR 302DD2C OSBCRVOO 2507 COOl 1 S - 8 W 0 6 
LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOl is-s/am 
LftA 036 06 T 8/kLOR 302DD2C OSBCRk/OO 2507 CXJOl 2S • 818/06 
LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 2S - S/8/06 
LRA 036 06 T SALOR B02DD2C OBBCRkTOO 2507 COOl 4R-8/8/06 
LRA 036 06 T BALOR 302DD2C 0BBCft\/OO 2507 COOl 4R-8/8ro6 
Lf>V 169 06 T SALOP 302DD2C OBBCCCXM 2507 COOl 3R-8/8/06 
Transfer LRA 036 06 T S/kLOR B02DD2C OBBCRVOO 2U and 4T- 9/22/06 
LPV226 06 T BALOP 302DD2C OBBCCCXM IT - 1004/06 
LPV226 06 T BALOP 302DD2C OBBCCCXM 2 V - 10/24/06 
LPV226 06 T BALOP 302DD2C OBBCCCXM BT - 1004/06 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 4V-12/12/06 
LRA 036 06 T eALOR 302DD2C OBBCRk/OO 2507 COOl 2W-12/12/06 
LRA 002 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 2 W - 12/12ro6 
L F ^ 019 07 T SALOP 302DD2C OSBCCOOl 2507 COCM 3 U - 12/12/06 
LPV 019 07 T BALOP 302DD2C 08BCCO02 2507 C002 BU - 12112/06 
LPV 019 07 T 8/kLOP 302DD2C 0BBCCXJO5 2507 COOS 3 U - 12/12/06 
LftA 002 07 T 8/kLOR 302DD2C OBBCRk/OO 2507 COOl 3U-12112106 
LPV 019 07 T 8/kLOP 302DD2C Q8BCCCXJ7 2507 COOB 7-12112m 
LRA 005 07 T 8/kLOR 302DD2C OSBCRVOO 2507 COOl iu-2iem7 
LRA 005 07 T 8/kLOR 302DD2C OSBCRk/OO 2507 COOl 2x-2iem7 
LRA 005 07 T B/kLOR B02DD2C OSBCftVOO 2507 COOl 2x-2iem7 
LRA 005 07 T 8/kLOR 302DD2C OBBCRVOO 2507 COOl 2 X - 2 « 0 7 
LRA 005 07 T BALOR 302DD2C OBBCRk/OO 2507 COOl 3 V - 216m7 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Date 
6010011 

LPV102 TCD LPV167 LPV167 TCD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIB LSPOl 3 LSPOIB LSP014 C9H001 LSP072 LPVt24 LSP201 LSP201 LSP169 
0BBCCO04 08BCCO04 08BCCO04 OBBCRVOO 08BCBD03 08BCCO04 OBBCRVOO OSBCBDOB OBBCBDOB 08BCCO04 OBBCCOOS OBBCRVOO 08BCCO04 OBBCCOOS OSBCBDOB HQOOGEOO OSBCRVOO OBBCSWOO OSBCRVOO 08BCCO04 OSBCBDOB. 

LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 4W - 2/6/07 
LftA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4W - 2roro7 
LPV 052 07 T BALOP 302DD2C 0BBCCO07 2507 COOB 7A - 216m7 
L J ^ 125 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl IV • 5/7/07 
LPV 125 07 TCD SALOP 302DD2C 08BCCO04 2507 COOl 2Y - 5/7ro7 
LPV 125 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOl BW - snm7 
LftA 021 07 T SALOR 302DD2C OSBCRVOO 2507 COOl BW-5/7/07 
LftA 021 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 3w - snm/ 
LftA 021 07 T BALOR B02DD2C OBBCRVOO 2507 COOl AX • snm7 
LPV 125 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOB B-snm7 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl IW-7/12107 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 2Z-7/12/07 
LRA 037 07 T SALOR 302OD2C OBBCRVOO 2507 CXJOl 3X- 7/12ro7 
LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4Y-7/12ro7 
LftA 037 07 T BALOR 302DD2C OSBCRVOO 2507 C001 Al-7/12107 
LRV 009 07 T 9AL0E 302DC6C OSBCRVOO 2507 COOl 4 Y - 7/12/07 
LPV 166 07 T BALOP 302DD2C 08BCCO04 2507 COOl 7C - 7/12/07 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 7C - 7/12ro7 
LPV 188 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl IX - s/2ro7 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 ix-s/2ro7 
LPV 188 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl 2AA-80 ro7 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 BY - 8/2/07 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 4Z-8/2ro7 
LRA 038 07 T 8/kLOR 302DD2C OBBCRk/OO 2507 COOl 4Z-S/2ro7 
LPV 188 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOl 4Z -8/2/07 
LRA 037 07 T SALOR 302DO2C OBBCRkTOO 2507 COOl 7D-aoro7 
LPV IBS 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOl 70-8 /2 /07 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 SA - S/2/07 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 SA-8/2/07 
D7P042 07 T 72DP 302DD2D HQOOBMOO 2507 8A-8/2ro7 
2W6E62 0607 CB 262W0NN 405FS4A 2571 SA - BO/07 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 9-8oro7 
LPV 188 07 TCD BALOP B02DD2C OBBCCCXM 2507 COOl 1Y - 9/4ro7 
LPV 222 07 T BALOP 302DD2C OSBCCCXM 2507 COOl 1Y - 9/4/07 
LPV 222 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOl 2BB - a/Am/ 
LPV 222 07 T SALOP 302DD2C OSBCCCXM 2507 COOl 2BB • 9/4ro7 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4ro7 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4ro7 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4ro7 
Lf>V 222 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOl BZ - 9/4ro7 
LPV 188 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl AAA • a/Am/ 
LPV 222 07 TCD BALOP 302DD2C 0SBCCO04 2507 COOl AAA-a/Am7 
LRA 046 07 TCD SALOR 302DD2C OBBCRVOO 2507 COOl AAA • 9/Am7 
LRV 021 07 TCD SALOE B02DC;6C OSBCRVOO 2507 COOl AAA • 9/4/07 
LRV 021 07 T SALOE 302DC6C OBBCRVOO 2507 COOl 4AA-9/4ra7 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2607 7E - 9/4ro7 
LPkOBB 07 T BALOP 302DD2C 0BBCCO04 2507 COOl IZ - 10/11/07 
LPV233 07 T BALOP 302DD2C 0BBCCOO4 2507 COOl 2 C C - 10/1 iro7 
LPk/227 07 T BALOP 302DD2C 08BCCO04 2507 COOl 2CC - i o / i i ro7 
LPV240 07 T SALOP 302DD2C OSBCCCXM 2507 COOl 2 C C - 10/11/07 
D7P0B4 07 TCD 72DP B02DD2C OSBCTAOO 2507 2 C C - 1 0 / l i r o 7 
D7P086 07 TCD 72DP 302DC6C OSBCTAOO 2507 2CC - 10/1 iro7 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 BAA -10/1 iro7 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 BAA- 10/l iro7 
LfVkOSl 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 4BB - 10/1 ira7 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2607 7 F - i o / i i ro7 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507 BC - 10/11/07 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507 9B - 10/11/07 
D7P086 07 TCD 72DP 302DC6C OSBCTAOO 2507 2EE - l/BTOS 
D7P0S6 07 TCD 72DP 302DC6C OBBCTAOO 2507 SE - 1/8/08 
LRA021 07 T SALOR 302DD2C OBBCRVOO 2507 COOl BCC - 1/8/08 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 BCC - 1/8108 
LFW,021 07 T SALOR 302DD2C OSBCRk/OO 2607 COOl 2EE - l/BTOB 
D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2507 2 E E - l/BTOB 
D7P0B4 07 T 72DP 302DD2C OBBCTAOO 2507 BF-3/3/08 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 BDD - 3/3/08 
LPV021 08 T 8/kLOP 302DD2C OBBCCCXM 2507 COOl lAA- 12/3ro7 
LPV021 08 T SALOP 302DD2C 0BBCCO04 2507 COOl 2DD - 120ro7 
LRA004 OS T SALOR B02DD2C OBBCRkTOO 2507 COOl 2DD- 12/3ro7 
LftA004 08 T SALOR 302DD2C OBBCRVOO 2507 COOl 3BB - 120ro7 
Lft/k004 08 T 8/kLOR 302DD2C OBBCRVOO 2507 COOl BBB - 120/07 



P L A N S - W A F HISTORY 

8010011 

WAF No/Date 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

LPV102 TCD LPV167. LPV167 TCD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOl 3 LSPOIB LSP 013 LSPOl 4 C9H001 LSP072 LPV124 LSP201 LSP20I LSP169 

OSBCCCXM OSBCCCXM 08BCCO04 OSBCRVOO OBBCBCXJS 08BCCO04 OBBCRVOO OBBCBDOB OSBCBDOB 08BCCO04 OBBCCOOS OBBCRVOO 0BBCCO04 OBBCCOOS OBBCBDOB HQOOGEOO OSBCRVOO OSBCSWOO OSBCRVOO 0BBCCO04 OSBCBDOB 

LRA004 OS T S/kLOR 302DD2C OBBCRVOO 2507 COOl 4 C C - 12ro3/07 

LRA004 08 T 8/kLOR 302DD2C OBBCRVOO 2507 COOl ACC-12103m7 

LPV021 08 T 8/kLOP 302DD2C 08BCCO04 2507 COOl • - 7G-12/03/07 
LPV021 OS T SALOP 302DD2C 08BCCO04 2507 COOl SO-12103m7 

LPV021 OS T SALOP 302DD2C OSBCCCXM 2507 COOl S F - 3 0 / 0 8 
LPV021 08 T SALOP 302DD2C 0SBCCO04 2507 COOl BDD - 30/08 
LRA017 08 T SALOR 302DD2C OBBCRVOO 2507 COOl IBB-3/11/08 
LR/k017 OB T B/kLOR B02DD2C OBBCRVOO 2507 COOl 2FF-3/1imB 
Lf?A017 08 T BALOR 302DD2C OBBCRVOO 2507 COOl SEE-3/11/08 
LftAOl 7 08 T SALOR 302DD2C OSBCRVOO 2507 C001 ADO-3/11/08 
LRA017 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 4DD-3/11/08 
LRAOl 7 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 7H-3/1 iras 
LPV069 OS T SALOP 302DD2C OSBCBDOB 2507 COOl 9C-3 /1 iros 
LfVk027 OST BALOR 302DD2C OBBCRVOO 2507 COOl ICC-5/19/08 

LRA027 OST B/kLOR 302DD2C OBBCRVOO 2507 COOl 2GG-5/19roS 
LRA027 OST SALOR 302DD2C OBBCRVOO 2507 COOl 3FF-6/19roB 
LPV102 OB TCD ALOP 302DD2C OBBCCCXM 2507 COOl BFF - 5/19ro8 s 313.013 

LftA027 067 BALOR 302DD2C OBBCRVOO 2507 COOl 4EE-5/19ro8 
LPV102 08 TCD ALOP 302DD2C 0SBCCO04 2507 COOl 7l-5/19roB s 628.456 

LPV102 OS TCD ALOP 302DD2C 08BCCO04 2507 COOl SH-5/19/08 i 200.000 
LPV102 08 TCD ALOP 302DD2C 08BCCO04 2507 COOl 60 - 5/19/08 i 50,000 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 9E - sosros $ (50,000) 

LPV102 08 TCD ALOP B02DD2C OBBCCCXM 2507 COOl 2HH - 6O5/0S s 50,000 
LPV167 08 T BALOP 302DD2C 08BCCO04 2507 COOl 1DD-605roS $ 66.064 

LPV1S7 08 T SALOP 302DD2C OBBCCCXM 2507 COOl ' 2II-eosm $ 40.600 
LPV167 08 T 8/kLOP 302DD2C OSBCCCXM 2507 COOl 3GG-eosms i 27.085 
LPV167 08 T 8/kLOP 302DD2C OSBCCCXM 2507 COOl AFF - eosm $ 31.262 
L f ^167 08 TCD SALOP 302DD2C OSBCCCXM 2507 COOl AFF •eosms i 536.000 
LftA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOl AFF •eosms $ 750,000 
LPV167 OS T SALOP 302DD2C 0SBCCO04 2507 COOl 7J •eosm % 2.056 

LPV160 08 TCD SALOP 302DD2C OSBCBDOB 2507 COOl 9F - eosms { 100.000 

LRA034 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 2JJ - 7O4/0B $ 737,548 

LRA0B4 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 3HH - 7O4/0S i 12,452 
LPV167 OS TCD SALOP 302OD2C 0SBCCO04 2507 COOl BHH - 704/08 s 513,240 

LRA034 08 T BALOR 302DD2C OBBCRVOO 2607 COOl 4GG - 704raS i (750,000) 
LPV167 08 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 4GG - 704/08 s (513,240) 
LRA027 OST BALOR 302DD2C OBBCRVOO 2507 COOl 1 E E - s o s r o s 
LPV167 08 T BALOP 302DD2C OBBCCCXM 2507 COOl 1EE-805 /08 $ (66,064) 
LSP096 08 TR28 OSLRABC 302DD2C OSBCCCXM 2507 COOl 1EE-805 /08 $ 400.609 

LSP096 08 TR2B OBLRABC 302DD2C OBBCRVOO 2507 COOl l E E - s o s r a B S 99.399 

LftA027 06T SALOR 302DD2C OSBCRVOO 2507 COOt 2KK - 805/08 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 2KK - 805/08 i (50,000) 
LPV167 08 T SALOP 302DD2C OSBCCCXM 2507 COOl 2KK - BOSroS $ (40,600) 
LftA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 2KK - BOS/OS $ (737.548) 
LSP096 08 TR2B OSLftABC 302DD2C OSBCCCXM 2507 COOl 2KK - BOSraB $ 1.517.862 

LSP096 08 Tft2B OBLRABC 302DD2C OBBCRVOO 2507 COOl 2KK - 805/08 S 1,414.693 

LftA034 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 311 - BosroB J (12.452) 
LRA027 OST SALOR 302DD2C OBBCRVOO 2507 COOl 311 - sosros 
L P V i e / 08 T 8/kLOP B02DD2C 0BBCCO04 2507 COOl 311 - sosros s (27.085) 
LPV167 OS TCD SALOP 302DD2C OBBCCCXM 2507 COOl Bit - 805/08 S (513.240) 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl 311 - sosros s (313,013) 
LSP096 08 T I ^ B OSLRABC 302DD2C 0SBCCO04 2507 COOl 311 - 805/08 i 756,412 

LSP096 08 TR2B OBLRABC 302DD2C OBBCRVOO 2507 COOl 311 - BOsros $ 1.240.620 

LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl 4HH - 805/08 
LPV167 08 T SALOP 302DD2C OSBCCCXM 2507 COOl 4HH - 805/08 s (31,262) 
LPV167 08 TCD SALOP 302DD2C OBBCCCXM 2507 COOl 4HH - 805AJ8 s (22,760) 
LSP096 OS TR2B OBLRABC 302DD2C OSBCCCXM 2507 COOl 4 H H - s o s r o s $ 150,948 

LSP096 08 TR2B OBLftABC 302DD2C OBBCRVOO 2507 COOl 4HH - 805/08 $ 995.287 

LSP096 08 TR2B OSLRABC 302DD2C OSBCRk/OO 2507 COOl 4HH - 805/08 S 6.079.099 

LPV167 08 T SALOP 302DD2C 0BBCCO04 2507 COOl 7K - SOS/OS s (2.056) 

LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl 7 K - s o s r o s % (628,456) 
LSP096 OS Tft2B OSLR/kBC 302DD2C 08BCCO04 2507 COOl 7K - 805/08 $ 636,679 

LPV102 OS TCD ALOP 302DD2C 0BBCCO04 2507 COOl . SJ - 805/08 i (200,000) 

LSP096 OS TR2B OSLRABC 302DD2C OSBCCCXM 2507 COOl SJ - sosros S 208,392 

LPV160 08 TCD SALOP 302DD2C 08BCBD03 2507 COOl 9G - sosros J (100.000) 

LSP096 08 TR2B OSLRABC 302DD2C OBBCBDOB 2507 COOl 9 G - 8 0 5 / 0 8 f 100,000 

LSP096 06 TR2B OSLftABC 302DD2C 08BCBD03 2507 COOl 9 H - 10/17ro8 $ (100,000) 

LPV242 08 TCD BALOP 302DD2C OBBCBDOB 2507 COOl 9 H - 10/17roB S 100.000 

LSP002 09 TR2B O S L F ^ C 302DD2C OBBCXJOCM 2506 COOl IFF - lOOBTOB S 220.132 

LSP002 09 TR2B OSLftABC 302DD2C OBBCCCXM 2506 COOl 2LL - looaroa J 1.165.140 

LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl 3 J J - looaroa $ 469.728 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 

8010011 

LPV102 TCD LPV167 LPV167 TCD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOl 3 LSPOIB LSPOIB LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 

08BCCO04 0BBCCO04 08BCCO04 OSBCRVOO OSBCBCXJB 08BCCCXM OSBCRVOO 08BCBD03 OBBCBDOB 0BBCCO04 OSBCCOOS OBBCRVOO 0SBCCO04 OBBCCOOS OeBCBD03 HQOOGEOO OBBCRVOO OBBCSWOO OSBCRVOO 08BCCO04 OBBCBDOB 

F ^ P exlension only 41I-10OS/08 
POP exlension only TL-ioosros 
F'OP extension only 8K-1008 /08 

POP exlension only 91.-lOOBTOB 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCOOS 2506 0006 10- lOOBTOS $ 1.085.000 

LRAOl 7 08 T SALOR B02DD2C OBBCRVOO 2507 COOl 7M 12116m 

LSP096 08 Tft2B OSLR/kBC 302DD2C OSBCRVOO 2507 COOl 3KK-12/16/08 S (150.948) 

LSP096 08 TR2B OSLRABC 302DD2C OBBCCCXM 2507 CXXJl BKK - 12/16/08 t 150.948 

LSP096 OB Tft2B OBLRABC 302DD2C OBBCRVOO 2507 COOl AJJ-121iemS S 150.948 

LSP096 OB TR2B OSLftABC 302DD2C OBBCCCXM 2507 COOl AJJ - 12/16/08 i (150.948) 

LRA017 OB T BALOR 302DD2C OSBCRVOO 2507 COOl AJJ •12116m 
LSPOl 3 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl I G G - 12/16roB $ 364.989 

LSPOl 3 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 2 M M - 12/16ro8 % 1.480.042 

LSPOl 3 09 TT^B OBLFt/kBC 302DD2C OSBCCCXM 2506 COOl 2 M M - 12/16/08 $ 700,000 

LSPOl 3 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl BLL -12/16/08 t 58.103 

LSPOIB 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 4 K K - 12/16ro8 $ 330.883 

LSP013 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 7 N - 12/16/08 $ 3,267 

LSPOIB 09 TR2B OSLftABC 302DD2C OSBCRVOO 2506 COOl BL -12/1 eraB % 12,716 

LSP014 09 TR2B OSLBCOB 302DD2C OSBCBDOB 2506 COOl 9J - 12/16/08 S 26,000 

LSPOIB 09 TR2B OSLR/kBC 302DD2C OSBCCOOS 2506 COOS ioA-i2iiems S 190,000 

C9H001 09 T SOC 501E52C HQOOGEOO 2506 11 -2/18/09 i 19,440 

C9H001 09/10 B SOC 501E52C 2506 11-2/1BTOB S 88,560 

LSP072 09 T I ^ B 08LRABC 302DD2C OSBCRVOO 2506 COOl 1HH-4f l ro9 i 389,602 

LSP072 09 Tft2B OBLftABC B02DD2C OBBCRVOO 2506 COOl 2NN - 4/9/09 $ 2,465,206 

LSP072 09 TF^B OBLRABC 302DD2C OBBCRVOO 2506 COOl 4LL - Am/09 S 5,000,000 

LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl ALL • 4/9/09 % 4.076.011 

LSP072 09 TR2B OBLR/kBC 302DD2C OBBCRVOO 2506 COOl 70 - 4/9/09 S 69,181 

Lf>V124 09 T BALOP 302DD2C OBBCSWOO 2506 C002 iiA-4/9rao t 56,610 

LSPOl 3 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOl 2.00 - 5/1/09 S (12,716) 

LSPOIB 09 TR2B OSLftABC 302DD2C OSBCRVOO 2506 COOl 2.00-5/1/09 J 12,716 

LSPOl 3 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl BM -5/1/09 i (12,716) 

LSPOIB 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl BM -5/1/09 $ 12,716 

LSP002 09 TR2B OSLFTABC 302DD2C OBBCCXXJS 2506 C006 10B-8/13/09 $ (313.200) 

LSP002 09 TR2B OBLftABC 302DO2C OSBCCCXM 2506 C006 10B-S/13/09 $ 313,200 

LSP002 09 TR2B 08LRABC 302DD2C OBBCCCXM 2506 C006 10B-B/13ro9 S (313,200) 

LSP002 09 TR2B OBLftABC 302DD2C OSBCCCXM 2506 C006 BMM-8/13/09 $ 313,200 

LPV124 09 T SALOP 302DD2C OSBCSVWXJ 2506 C002 11 B- Biem i (56,610) 

LSP201 09 TTt2B OSLftABC B02DD2C OSBCRkTOO 2506 COOl i.ii-8/nm $ 208,137 

LSP201 09 Tft2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 2PP-8/17ra9 $ 1,031,072 

LSP201 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl 2PP-B/17ro9 S 1,000,000 

LSP201 09 TF^B OSLRABC 302DD2C OSBCRVOO 2506 COOl AMU-8117m i 2,960,791 

LSP002 09 TR2B OBLftABC 302DD2C 08BCCCXM 2506 C006 BNN-aosma S (100.000) 

LSP002 09 TR2B OSLRABC 302DD2C OBBCCXXM 2506 C006 2QQ - 908ro9 S 100,000 

LSPOIB 09 TR2B OBLft/kBC 302DO2C OSBCCCXM 2506 COOl I J J - 12/15/09 $ 166.401 

LSPOIB 09 T l ^ B OBLRABC 302DD2C OBBCCCXM 2506 COOl IOC-12115/09 $ (166.401) 

LSPOIB 09 TFt2B OBLRABC 302DD2C OSBCCCXM 2506 COOl 2SS-7 /1 /10 S (200,000) 

LSP201 09 TR2B OBLRABC 302DD2C OSBCRMOO 2506 COOl 4.00-609/10 J (400.000) 

LSP201 09 TR2B OBLft/kBC 302DD2C OBBCCCXM 2506 COOl 4.00-6/29/10 S 400.000 

LSP201 09 TR2B OBLfVkBC 302DD2C OBBCCCXM 2506 COOl 4PP-7 /1 /10 i (400.000) 

LSP002 09 TR2B OSLR/kBC 302DD2C OSBCCOOS 2506 C006 lO.D-609 /10 S (500.000) 

LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 C006 10.D-6/29/10 i 500.000 

LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 C006 lOE-7/1 /10 S (500.000) 
LSPOl 3 09 TR2B OSLRABC 302DD2C 08BCCO04 2506 COOl S'O'-7/1/10 S 200,000 

LSP201 09 Tft2B OSLRABC 302DD2C OSBCCCXM 2506 COOl S'O'-7/1/10 S 400,000 

LSP002 09 TR2B OSLR/kBC B02DD2C OBBCCCXM 2506 C006 B'O'-7/1/10 S 500.000 
LSP169 10 TR2B OSLBCOB 302OD2C 0SBCBD03 2506 COOl 9 L - 10/14/10 S 100,000 

LSPOIB 11 TR2B OSLBCOB 302DD2C OSBCBDOB 2506 COOl 9 M - S O W 2/3/11 
LSP013 11 TR2B OSLBCOB 302DD2C OBBCBDOB 2506 COOl 9 N - S O W 600/11 
TOTAL WAFs s S $ $ S 3.670.902 $ 9.829.098 J i 100,000 $ 2.668200 S 271.800 S 2,250,000 S 700,000 $ 190,000 $ 26,000 S 108,000 S 12,000,000 $ $ 4.800.000 $ 400,000 $ 100,000 

BALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G&A 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 

8010011 
. WAF No/Date P L A N S - W A F HISTORY 

8010011 
. WAF No/Date 

LPV102TCD LPV1S7 LPV167 TCD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIB LSP013 LSP 013 LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 

08BCCO04 08BCCO04 08BCCO04 OSBCRVOO OSBCBDOB 08BCCO04 OSBCRVOO 08BCBD03 OSBCBDOB 08BCCO04 OSBCCOOS OSBCRVOO 08BCCO04 OSBCCOOS OSBCBDOB HQOOGEOO OSBCRVOO 08BCSVI/00 OBBCRVOO 08BCCO04 OSBCBDOB 
TOTAL COMMITMENTS 

CURRENT MONTH COMMITMENTS.. v 

-
Balance lo Commit (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - W A F HISTORY 
SO1O011 

WAF No/Date PLANS - W A F HISTORY 
SO1O011 

WAF No/Date 

LPV102 TCD LPV167 LPV167 TCD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIB LSPOIB LSP 013 LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 

08BCCO04 0SBCCO04 08BCCO04 OBBCRVOO OBBCBDOB 08BCCO04 OSBCRVOO OSBCBDOB OSBCBDOB 08BCCO04 OBBCCOOS OSBCRVOO 06BCCO04 OSBCCOOS OSBCBDOB HQOOGEOO OSBCRVOO OSBCSWOO OSBCRVOO 08BCCO04 0BBCBD03 

A D V A N C E S 
8010011 
A D V A N C E S 
8010011 
A D V A N C E S 
8010011 

Juty advance against LPV046 
Aug advance againsi LRV015 
1st January advance againsi LRkTOIS and LPV 412 
1st January advance againsi LRV019 
2nd January advance againsi LRVOl 9 
2nd January advance againsi LRV094 
2nd January advance against LRV023 
2nd January advance against LPRV142 
3rd January advance againsi LPRV142 
April advance againsi LRV031 (Wafs IE, 2D, 3D, 4D) 
July advance against LRV 026 (Wafs 1D, 20, BC, 40) 
August advance against LRVOIS; LPV037; LFW010 1F. BB. 4B. part2E 

Sept advance againsi LRAOlO part4E 
SepI advance againsi LF^OIO, LPV037 part4E, 2E, 3E, 5A 
Sept advance againsi LPV0B5, LRA019 BF, IG, 2F, BF. part 4F 
October advance against LRAOl9. LftA 034; LSP023 IH, part 2G. 4F .6A 

December advance against LFtA034. LRVOl 1 2G. BG, 4G. l i . part2h 
Febmary advance against LPV253. 08BCCO04 21 
Febmary advance against LFtA OST. OBBCRVOO IJ . 2J,31,41 

Febroary advance against LRVOIS OSBCRVOO; LPV 037 part 2h. Bh. 3J. 4h, 
08BCBB06. LRVOl 1 OSBCRVOO; LRA OBS OSBCRVOO part 4J , SB plus 5E 
LPV044 0SBCCO04; LRA 008 OBBCRVOO 
CredK IPAC May 6 
May advance against LF^OOB OBBCRVOO part of 4J 
June advance against LPV 044 08BCCO04 part of BJ 
June advance against L F ^ 008 OSBCRVOO part of 4J 
June advance against LFtA 008 OSBCRVOO part of 4J 

June advance against L F ^ 044 08BCCO04 part of IK 
June advance against LRA 008 OSBCRVOO part of IK 
June advance against LRA OOB OSBCRVOO 2K 
June advance against LRA 019 OSBCRVOO IL 
June advance against LPV 095 08BCCO04 IL 
June advance againsi LRA 019 OSBCRVOO part2L 
Aug advance against L F ^ 019 OSBCRVOO part of 2L 
Aug advance against W4X607 part of BK 
Aug advance against L F ^ 095 05 08BCCO04 part of 3K 
Aug advance against LRA 019 OBBCRVOO 4K 
Aug advance againsi L F ^ 019 OBBCRVOO IM 
Aug advance against LPV 095 05 OBBCCOCM IM 

Aug advance against LRA 019 OSBCRVOO part of 2M 
Nov advance against LPV22a OSBCCCXM part of IN 
Nov advance againsi LRA 019 OSBCRVOO 2M 

Nov advance againsi LRA 019 OSBCRVOO 4L 
Nov advance againsi LPV 095 OSBCCCXM 3L 
Jan advance againsi LRVOl 1 OSBCRVOO BN 
Jan advance against L F ^ 2 9 OSBCCCJCM IN 
Jan advance against LPV229 08BCCO04 2N 
Jan advance againsi LF^046 OSBCRVOO 2N 
Jan advance againsi LF^046 OSBCRVOO BM 
Jan acfvance against LF^046 OSBCRVOO 4M 
Jan advance against LF^OOI OSBCRVOO 1 "0" 
Jan advance against LF^OOI OSBCRVOO 2-0-

Jan advance against LFtAOOl OSBCRVOO BN 
Jan advance against L f ^OOl OBBCRVOO 4N 
Jan advance against LF^037 08BCBB06 Partial 5D 
Feb advance againsi LPV037 0BBCBB06 Parlial 5D 
Advance tri in Volpe's records to match EPA records from LPk/229 lo LRA 007 
Advance frf in Volpe's records lo match EPA reconis from LPV037 to LRA007 
Mar advance againsi LPV037; LPV 229 partial IN, partial 2N 
Mar advance againsi L F ^ 007 3"0"; partial 2P 
April advance against L F ^ 007 partial 2P 
May advance against LFtA 007 balance 2P 
May advance against LRA 007 partial IP 
June advance against LRA 007 partial IP; partial 10 
July advance againsi L F ^ 007 4-0- - 4/5/06 
July advance againsi LRV 007 1 0 - 5 0 0 / 0 6 
July advance against LRV 007 2 0 - 5/30/06 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DVV6995388401 

PLANS - W A F HISTORY WAF No/Date 

BO1Q011 

LPV102TCD LPV167 LPV167 TCD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIB LSPOIB LSPOIB LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 

08BCCO04 08BCCO04 08BCCO04 OSBCRVOO OSBCBDOB 0BBCCO04 OBBCRVOO 08BCBD03 OBBCBDOB 08BCCO04 OSBCCOOS OBBCRVOO 08800004 OBBCCOOS OSBCBDOB HQOOGEOO OSBCRVOO OSBCSWOO OSBCRVOO 08BCCO04 088CBD03 

Juty advance against LRV 007 3 P - 5 0 0 / 0 6 

Juty advance againsi LRV 007 4P - 5/30/06 -
July advance against LRV 007 . • • 4S - S/09/06 

July advance againsi LFtA 007 4S-8/09/06 
July advance against LRA 007 . . . . . - . 2T and 3S S/9/06 

Juty advance against LRA 027 1R-6/12/06 

July advance against LRA 027 2R-6/12/06 ... 
Aug advance against LRA 027 2R-6/12/06 

Aug advance against LRA 027 30-6 /12/06 

Aug advance against LRA 027 40-6/12/06 

Sep advance against LFtA 027 partial 40 6/12/06 

Sep advance against LRA 036 partial IS S/8/06 

Oct advance againsi L F ^ 036 partial IS 8/8/06 

Oct advance againsi LFtA 036 partial 2S 8/8/06 

Nov advance against LRA 036 partial 2S 8/8/06 

Nov advance against L F ^ 036 partial 4R 8/8/06 

December advance against LF^036 partial 4R 8/8/06 

December advance against L F ^ 169 3R 8/8/06 

December advance againsi L f ^ 226 IT 1004/06 

Decemtier advance against LPV 226 2V-1004 /06 

December advance againsi LPV 226 BT - 1004/06 

January advance againsi LRA 036 2U and 4T- 9/22/06 

January advance against LRA 036 2W-12/12/06 
January advance against L F ^ 036 4V-12/12/06 

January advance against LRA 002 2 W - 12/12/06 
January advance against LPV 019 7-12112106 
January advance against LF'V 019 BU - 12/12/06 
January advance against LF'V 019 BU - 12/12/06 

January advance against LPV 019 3U - 12112106 
January advance againsi LRA 002 BU - 12112106 

April advance against LF^OOS IU-216/07 
April advance against LFtAOOS partial 2X - 216/07 

May advance against LF^OOS partial 2X - 2/6/07 
June advance against LFtA 005 partial 2X - 2/6/07 
June advance against LRA 005 partial BV - 216/07 

June advance againsi L F ^ 005 partial 4W-2ro/07 
July advance againsi L F ^ 005 partial 4W-2/6/07 

July advance against LPV 052 7A-2/6ro7 
July advance against L F ^ 125 IV-5/7/07 

July advance against LPV 125 2Y - 5/7ro7 
Juty advance against L F ^ 125 partial 3W-5/7/07 
Juty advance against LRA 021 partial BW - 5/7/07 

Augusi advance against L F ^ 021 partial 3W - 5/7/07 
August advance against L F ^ 021 4X-5/7/07 
August advance against LPV 125 8 - 5/7/07 

Augusi advance againsi LFtA 037 1W-7/12ro7 
August advance against LRA 037 2Z-7/12/07 

August advance against LRA 037 BX-7/12/07 
August advance againsi L F ^ 037 partial 4Y-7/12/07 
September advance against LRA 037 partial 4Y-7/12/07 
September advance againsi LRV 009 partial Al-7/12107 
September advance against LPV 166 partial 70 - 7/12/07 
Seplember advance against L F ^ 037 partial 70-7/12/07 

October advance against L P V 1 8 S 0 7 T C D I X - 8 0 / 0 7 
September advance against D7PCM1 IX-8/2/07 

October advance against LPV 188 07 TCD 2/kA - 8/2/07 
September advance against D7P041 3Y - 8/2/07 
September advance againsi L F ^ 037 4Z - S/2107 
September advance against LRA 038 AZ • 80/07 
October advance against LPV 188 07 TCD 4Z-8/2ro7 

September advance against L F ^ 037 70 - 812107 
October advance against LPV 188 07 TCD 70 • 8/2/07 
Seplember advance against D7P037 partial SA - 8/2107 
Oclotier advance against D7P037 partial SA • S/2107 
October advance against D7P042 SA- 60/07 
October advance againsi 2W6E62 8A- 8/2/07 
October advance against D7F>CM1 9-8/2107 
CJctober advance againsi LPV IBS 07 TCD lY -9 /4 /07 
October advance against L F ^ 222 lY -9 /4 /07 
CDctober advance against LPV 222 07 TCD 2BB - 9/4/07 
October advance against L f ^ 222 2BB - 9/4/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W/kF HISTORY WAF No/Date 
8010011 

LPV102TCD LPV167 LPV167 TCD LRA0B4 LPVISO LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIB LSPOIB LSPOIB LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 
08BCCO04 06BCCO04 OBBCCCXM OSBCRVOO OBBCBDOB OSBCCCXM OBBCRVOO OSBCBDOB OBBCBDOB 08BCCO04 OSBCCOOS OSBCRVOO 0BBCCO04 OSBCCOOS OSBCBDOB HQOOGEOO OBBCRVOO OBBCSWOO OBBCRVOO 0BBCCO04 OSBCBDOB 

CJctober advance against D7P059 07 TCD 2BB - 9/4/07 
October advance against LPV 188 07 TCD 4AA - 9/4/07 
December advance againsi D7P059 07 TCD 2BB - 9/4ra7 
December advance against D7P060 07 TCD 2BB - 9/4/07 
December advance against LPV 222 07 TCD 3Z - 9/4ro7 
December advance against LPV 222 07 TCD 4AA - 9/4/07 
December advance against L F ^ 046 07 TCD 4AA - 9/4/07 
December advance againsi LRV 021 07 TCD 4AA - 9/4ro7 
CJecember advance againsi LRV 021 07 T 4AA - 9/4ro7 
December advance against D7P060 07 TCD 7E - 9/4/07 
EJecember advance against LPkOBB 07 T IZ -10/11/07 
December advance against LPV233 07 T 2 C C - 10/11/07 
December advance against LPV227 07 T 2CC-10/11/07 
December advance against LPV240 07 T 2 C C - 10/11/07 
December advance againsi D7P084 07 TCD 2 C C - 10/11/07 
December advance againsi D7P086 07 TCD pending WAF 8 trf 
January advance against D7P0B4 07 TCD 3/kA -10/11/07 
January advance against D7P084 07 T BAA - 10/11/07 
January advance against LRA051 07 T 4BB-10/1 i ro7 
January advance against D7P084 07 T 7F-10/1 i ra7 
January advance against D7P084 07 T 9 B - 10/11/07 
January advance againsi LPV021 08 T lAA- 1213m7 
January advance against LPV021 08 T 2DD-12/3/07 
January advance against LRA004 08 T 2 D D - 12/3ro7 
January advance againsi LRAOCM OB T partial BBB 12/3/07 
January advance againsi LFtA021 07 T 3CC and 2EE - B/SroB 
January advance against D7P084 07 TCD 3CC and 2EE - 3/8/08 
January advance against D7P0S4 07 T 720P BDD - 30/08 
January advance against LPV02f 08 T 7G - l2/03ro7 
January advance against LPV021 08 T 6 0 - 12/03/07 
January advance againsi LPV021 08 T BF - 3/3/08 
January advance against LPV021 08 T BDD - 30/08 
June advance against LF^OCM 08 T BBB - 120/07 
June advance againsi LF^004 OS T 4 C C - 120ro7 
July advance againsi LF^004 08 T 4CC - 12/03/07 
Juty advance againsi LF^OI 7 08 T lBB-3 /11 /08 
Juty advance against LFtA017 08 T 2FF-3/11/08 
Juty advance against LF^017 08 T BEE-3/11/08 
July advance againsi LRA017 08 T 4DD-3/11/08 
/kugusi advance against L F ^ 017 T 4 D D - 3/l iroB 
August advance againsi L F ^ 017 T 7H-3/11/08 
August advance against LftA 017 T ac-3/11/OS 
/kugust advance against LSP 096 O88CRV00 1 E E - 8 0 5 / 0 8 S 99.399 
August advance against LSP 096 OeBCRVOO 2KK-sosros i 1.414.693 
/kugust advance against LSP 096 OBBCRVOO 311 - 805/08 $ 1.240.620 
August advance againsi LSP 096 OBBCRVOO 4HH - 805/08 S 995,287 
September advance againsi LSP 096 OSBCRVOO 4HH - 805/OS $ 6,079,099 
October advance against LSP 096 OSBCCCXM 1 E E - 8 0 5 / 0 8 $ 400.609 
October advance against LSP 096 OSBCCCXM 2KK - 8/25/08 S 1,517.862 
October advance against LSP 096 0S8CCO04 311 - sosros S 756,412 
CJctober advance againsi LSP 096 08BCCO04 4HH - 805/08 $ 150,946 
CJctober advance against LSP 096 OSBCCCXM 7K - 805/08 S 636,679 
CJctober advance against LSP 096 08BCCO04 SJ - sosros $ 206.392 
November advance against LFV242 9H-10/17/08 $ 100.000 
August advance against LRA 017 T OSBCRVOO frf from WAF 7 to 4 
Augusi advance againsi LSP 096 OSBCRVOO fri from WAF 3 to 4 J 
October advance against LSP 096 08BCCO04 frf from WAF 4 to 3 
January advance againsi LSP002 0SBCCO04 IFF - 1008/08 S 220,132 
January advance againsi LSP002 OSBCCCXM 2LL- 1008/08 S 1,165.140 
January advance against LSP002 08BCCO04 3JJ - lOOBTOS S 469,726 
January advance against LSP002 OSBCCOOS 10 -1008/08 t 1,085,000 
March advance againsi LSPOIB OSBCRkTOO IGG - 12/16/08 $ 364,989 
March advance againsi LSP013 OBBCRVOO 2MM - 121iem8 t 1,480,042 
March advance againsi LSP013 09 OSBCCCJCM 2MU.12116mB S 700.000 
Mart:h advance against LSPOIB 09 OSBCRVOO BLL - 12/16/08 $ 58,103 
March advance againsi LSP0I3 09 OSBCRVOO 4 K K - 12/16ro8 S 330,883 
Mart± advance againsi LSPOIB 090SBCRV00 7N - 12/16/08 S 3.267 
March advance against LSPOIB 09 OBBCRk/OO 8 L - 12/16roB $ 12.716 
March advance against LSP014 09 OSBCBDOB 9J-12116m f 26,000 
March advance against LSPOIB 09 OBBCCOOS 10A- 12/16/08 S 190.000 
March advance against C9H001 HQOOGEOO 11-2/18/09 J 19,440 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
801/2011 

WAF No/Date P L A N S - W A F HISTORY 
801/2011 

WAF No/Date 

LPV102TCD LPV167 LPV167 TCD LRA034 LPVISO LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIB LSPOIB LSP 013 LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP1E9 
OSBCCCXM • OSBCCCXM OSBCCCJCM OSBCRVOO 08BCBD03 OSBCCCXM OSBCRVOO OSBCBDOB OSBCBDOB OSBCCCXM OSBCCOOS OSBCRVOO OBBCCCXM OSBCCCXJS OSBCBDOB HQOOGEOO OBBCRVOO OSBCSWOO OSBCRVOO OSBCCCXM OaBCBOOB 

Maroh advance againsi C9H001 501E52C 11-2/18/09 S 88,560 

July credrt against LSP 002 OSBCCOOS •10B-S/19/09 S .(313,200) 

July advance againsi LSP 002 08BCCO04 • 10B-8/19/09 $ 313,200 

July credil againsi LSP 002 0BBCCO04 lOB-8/19/09 $ (313200) 

July advance against LSP 002 08BCCO04 10-1008/08 S 313,200 

July advance against LSP072 OBBCRVOO 4LL - 4/9/09 $ 5,000.000 

August advance againsi LSP072 OBBCRVOO IHH-4/9/09 $ 389.602 

August advance againsi LSP072 OSBCRVOO 2NN - 4/9/09 i 2.465.206 

Augusi advance against LSP072 OBBCRVOO 4LL - 4/9/09 $ 4.076.011 

August advance against LSP072 OBBCRVOO 7 0 - 4/9/00 $ 69.181 

LSPOl 3 09 TR2B OBLRABC 302DD2C 0SBCCO04 2506 COOl 2.00-5/1/09 S (12.716) 

LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 2.00 - 5/iro9 $ 12.716 

LSPOIB 09 TR2B 08LRABC 302DD2C OBBCRVOO 2506 COOl SM -5/1/09 $ (12.716) 

LSPOIB 09 TR2B OBLR/kBC 302DD2C 08BCCO04 2506 COOl SM -5/1/09 S 12.716 

TRF from WAF 3 to WAF 2 re LSP 002 0BBCCO04 3NN and 20 - 908/09 $ 
October advance against LSP201 OSBCRVOO 1.11-8-17-09 $ 206,137 

October advance against LSP201 OSBCRVOO 4MM - 8/17/09 S 2,960.791 

October advance against LSP201 OBBCRVOO 2PP-8/17/09 $ 1.031.072 
TRF frtjm WAF 10 lo WAF 1 IJJ and IOC -12115/09 $ 
January advance againsi LSP201 OSBCRVOO 2PP-8/17/09 $ 1.000.000 
TRF from WAF 2 to WAF 8 2SS and 8'0 ' -7/1/10 i 
TRF from WAF 4 to WAF 8 4PP and S'O'-7/1/10 $ (400.000) $ 400.000 
TRF from WAF 10 to WAF 8 10E and B'O'-7/1/10 S 500,000 $ (500,000) 

Febroary advance against LSP169 10 TR2B 9 L - 10/14/10 $ 100.000 
April advance againsi LSP013 11 TR2B 9 M - S 0 W 2 O / 1 1 
May advance retumed ro LSPOl 3 11TR2B 9 M - S O W 2/3/11 

TOTAL ADVANCES J J $ $ $ $ 3,670,902 $ 9,829,098 $ S 100,000 $ 2.668.200 S 271,500 $ 2,250.000 $ 700,000 $ 190,000 S 26.000 $ 108,000 S 12.000,000 i S 4.800.000 $ 400.000 % 100,000 
Balance to Advance (W/kFs less advances) i t J $ J J $ $ i i S i s $ $ $ $ $ J $ $ 
A C T U A L C O S T S (Disbursements) 

8010011 
Volpe Engineering 
CJonfracIs 
Equip/suppties 
Acq 0/H 

TOT/kL Disbursements 

CURRENT MONTH Disbursements 

Balance to Advance is Disbursements less advances 

Balance lo Advance is CJommitments less advances 

Balance to Advance is WAFS less advances 



P L A N S - W A F HISTORY 
8010011 

WAF Nofflate 

LSPOIB 
OBBCBDOB 

LPV 046 03 T SALOP 50102D OBBCV004 2507 COOl 1 - S/STOB 
LRV 015 03 T SALOE 501020 OBBCRVOO 2507 COOl 1A-6/4/03 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 COOl 2 - 6/4ro3 
LRV 015 03 T SALOE 50102D OBBCRVOO 2507 COOl B - eiAm 
LRV 015 OB T SALOE 501020 OSBCRk/OO 2507 COOl A - 6/4/03 
LRV 015 03 T BALOE 50102D OBBCRkTOO 2507 COOl 5 - 6/4/03 
LRV 019 03 T BALOE 50102D OSBCRVOO 2507 COOl IB-7/10/03 
LRV 019 03 T BALOE 50102D OBBCRk/OO 2507 COOl 2A-7/10m 
LRV 019 03 T BALOE 5O102D OBBCRVOO 2507 COOl BA-7/10/03 
LRV 094 03 T BALOE 50102D OBBCCCXM 2507 COOl BA-7/10/03 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 COOl 4A-7/10/03 
LRV 023 03 T BALOE 50102D OSBCRVOO 2507 CCXll . . IC - 10OB/03 
LRV 023 03 T BALOE 50102D OBBCRVOO 2507 COOl • 2B -1008 /03 
LRV 023 03 T BALOE 50102D OBBCRVOO 2507 COOl 4 B - lOOBTOB 
LPV 142 03 T SALOP 50102D OSBCCCXM 2507 CCXJI 4B - 1008/03 
LPV 142 03 T BALOP 50102D 0SBCCO04 2507 COOl 4B - 1008/03 
LPV 142 03 T BALOP 50102D OBBCCCXM 2507 C004 BB - lOOBTOB 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 COOl ID - 10O9/0B 
LRV 026 03 TC BALOE 50102D OBBCRVOO 2507 COOl 2 0 - 1008/03 
LRV 026 03 TC SALOE 50102D OSBCRk/OO 2507 CCXM BC - 10/29/03 
LRV 026 03 TC BALOE 50102D OBBCRVOO 2507 COOl 4C - 1Q09ra3 
LftV 031 03 TC BALOE 50102D OBBCRVOO 2607 COOl iE-iaoam 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 COOl 20 - 1QO9/03 
LRV 031 03 TC SALOE 50102D OBBCRVOO 2507 CO04 30 - 10/29raB 
LRV 031 03 TC BALOE 501020 OBBCRVOO 2507 CO04 4D -1009/03 
LPV 037 04 T SALOP 302DD2C 0BBCC0O4 2507 COOl IF-4/6/04 
LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 2E-4/6/04 
LRA 010 04 T BALOR 302DD2C OBBCRk/OO 2507 COOl 2E-AI6m 
LPV 037 04 T SALOP 302DD2C OBBCCCXM 2507 COOl BE - 4/6/04 
LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 CXXJl AE-Aiem 
LPV 037 04 T SALOP 302DD2C OBBCBBOS 2507 COOl SA-4/6/04 
LPV 037 04 T SALOP 302DD2C 08BCBBO6 2507 COOl SA-A/em 
LRA 019 04 T SALOR 302DD2C OBBCRVOO 2507 COOl IG-6/1 /04 
LRA019 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 2F - 6/1/04 
LRAOlO 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 3F - 6/1/04 
LPV 0S5 04 T BALOP 302DD2C 0BBCCO04 2607 COOl 3F - 6/1/04 
LRAOlO 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 4F - 6/1/04 
LftAOIS 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 4F-6/1/04 
LSP023 04 Tft2 OBL B02DD2C 0SBCBB02 2507 COOB 6 - 6/1/04 
LFVkOB4 04 T 8/kLOR 302DD2C OBBCRVOO 2507 COOl IH-7/7/04 
LRAD34 04 T 8AL0R 302DD2C OABCRVOO 2507 COOl 2 G - 7/7/04 
LRA034 04 T SALOR B02DD2C OBBCRVOO 2507 COOl 2 G - 7/7/04 
LRA03A OA T BALOR 302DD2C OBBCRk/OO 2507 COOl BG-7/7/04 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 4G - 7/7/04 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOl 11-9/20/04 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOl 2h-9/20/04 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 2h-9O0/04 
LRV 011 04 T SALOE B02DC6C OBBCRVOO 2507 COOl 3h - 9/20/04 
LRV 011 04 T SALOE B02DC6C OBBCRVOO 2507 COOl 4h - 9/20/04 
LftA 038 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 4h - 900/04 
LRV 011 04 T 8AL0E 302DC6C OBBCRkTOO 2507 COOl 6A-9O0/04 
L f V 253 04 T BALOP 302DD2E 0SBCCO04 2507 COOl 21 - 10/8/04 
LPV 253 04 TCD SALOP 302DD2E OBBCCCXM 2507 COOl 21 - 10/S/04 
LRA 001 05 T 8AL0R 302DD2C OBBCRkTOO 2507 CCJOl I J - 1201/04 
LftA 001 05 T SALOR B02DD2C OBBCRk/OO 2507 COOl 2J -1201 /04 
LRA 001 05 T SALOR 302DD2C OBBCRVOO 2507 COOl 31-1201/04 
LftA 001 05 T BALOR B02DD2C OBBCRVOO 2507 COOl 41- 1201/04 
LPV 044 05 T BALOP 302DD2C OBBCCXXM 2507 COOl 3J-2/18/05 
LPV 044 05 T BALOP 302DD2C OBBCCCXM 2507 COOl BJ-2/18/05 
LRV 015 03 T SALOE 50102D OBBCRVOO 2507 COOl SD-2/18/05 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 COOl 4J-2/18ro5 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOt AJ-2118ms 
LftA 008 05 T SALOR 302DD2C OBBCRVOO 2507 COOl AJ-2118/05 
LRA 008 05 T SALOR 302DD2C OBBCRVOO 2507 COOl 4J -2 /1 Bros 
LftA 008 05 T BALOR B02DD2C OBBCRVOO 2507 COOl AJ^ 2118ms 
LftA 008 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 4 j - 2 /1 Bros 
LPV 044 05 T SALOP 302DD2C OBBCCCXM 2507 COOl IK • 2118105 
LRA OOS 05 T BALOR 302DD2C OBBCRk/OO 2507 COOl IK •2118/05 
LRA 008 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 2K-2/18TO5 
LftV 011 04 T BALOE 302DC;6C OBBCRVOO 2507 COOl 6B-2 /1 Bros 
LRV 011 04 T BALOE 302DC6C OBBCRkTOO 2507 COOl 6B-2/18TO5 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DVV6995388401 



P L A N S - W A F HISTORY 
8010011 

WAF No/Date 

LSPOIB . 
OSBCBDOB 

LPV 037 04 T BALOP 302DD2C 08BCBB06 2507 C002 5E-6/13ro5 

LRA 019.05 T SALOR 302DD2C OSBCRVOO 2507 COOl • IL-6/13/05 
Lf>V 095 05 T SALOP 302DD2C 08BCCO04 2507 COOl • • 1L-6/13/05 
LRA 019 05 T BALOR 302DD2C OSBCRkTOO 2507 COOl ' • . 2L-6/13/05 
LRA 019 OS T SALOR B02DD2C OBBCRVOO 2507 COOl 2L-6/13ra5 
W4X607 04/05C 26W10NN 405FB2A 2507 COOl BK-6/13/05 
LPV. 095 05 T 8/kLOP B02DD2C 08BCCO04 2507 COOl . . BK-6/13/05 

LRA 019 05 T SALOR 302DD2C OBBCRk/OO 2507 COOl 4K-6/13/05 
LRA 019 05 T SALOR B02DD2C 08BCR\/00 2507 COOl 1 M - 606ro5 
LPV 095 05 T SALOP B02DD2C 08BCCO04 2507 COOl 1 M-608ro5 

LftA 019 OST SALOR 302DD2C OSBCRVOO 2507 COOl . 2M-sosros 
LRA 019 OST SALOR 302DD2C OSBCRVOO 2507 CCXll ' 2M - 608/05 
LPV 095 05 T BALOP 302DD2C 08BCCO04 2507 COOl BL - eosros 
LFtA 019 05 T SALOR 302DD2C OBBCRVOO 2507 COOl 4L - Bosros 
LPV229 05 T BALOP 302DD2C 08BCCO04 2507 COOl IN •9/12105 
LPV229 05 T 8/kLOP 302DD2C 08BCCO04 2507 COOl IN-9/12/05 
LPV229 05 T SALOP 302DD2C 0SBCCO04 2507 COOl 2N-9/12/05 
LRA046 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2N-9/12/05 
LftA046 05 T 8/kLOR 302DD2C OBBCRVOO 2507 COOl BM - 9/12/05 
LRA046 05 T 8/kLOR 302DD2C OBBCRVOO 2507 COOl 4M - 9/12/05 
LftAOOl 06 T BALOR 302DD2C OBBCRVOO 2507 COOl • 1 U " - 12/13/05 
LJlAOOl 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 2-0"-12/1 Bros 
LRABOl 06 T SALOR B02DD2C OSBCRVOO 2507 COOl 3N - 12/13/05 
LRVOl 1 04 T BALOE 302DC6C OBBCRVOO 2507 COOl BN and 6C-12/13/05 
LRAOOl 06 T BALOR 302DD2C OBBCRVOO 2507 COOl AN-12113105 
LSP023 04 TR2 OBL 302DD2C 0BBCBB02 2507 COOB 60 • 12/13/05 
LFIA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 3-0- - 4/5/06 
LfiA 007 06 T BALOR 302DO2C OSBCRVOO 2507 COOl 3-0" - A/sm 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2P - 4/5/06 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2P - 4/5/06 
LRA 007 06 T BALOR 302DD2C OBBCRkTOO 2507 COOl IP-4/5 /06 
LftA 007 06 T SALOR B02DD2C OSBCRVOO 2507 COOl IP-4/5 /06 
LRA 007 06 T SALOR 302DD2C 08BCRV00 2507 CCXll 4-0" - Aism 
LftA 007 06 T BALOR 302DD2C OBBCRVOO 2507 CCXJI 4-0" - 4/5/06 
LRV 007 06 T BALOE 302DC:6C OBBCRVOO 2507 COOl IQ-5/30/06 
LRV 007 06 T SALOE 302DC;6C OSBCRVOO 2507 COOl 2Q-5/30ro6 
LRV 007 06 T SALOE 302DC6C OBBCRVOO 2507 COOl . . 3P - 500/06 
LRV 007 06 T BALOE B02DC6C OSBCRVOO 2507 COOl 4P - 500/06 
LftA027 06T 8/kLOR B02DD2C OBBCRkTOO 2507 COOl IR-6/12/06 
LRA027 OST SALOR 302DD2C OSBCRVOO 2507 COOl 2R - 6/12/06 
LRA027 OST BALOR 302DD2C OSBCRVOO 2507 COOl 2R-6/12/06 
LRA027 06T SALOR 302DO2C OSBCRVOO 2507 COOt BQ - 6/12/06 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 40-6/12/06 
LftA027 OST 8/kLOR 302DD2C OSBCRk/OO 2507 COOl AO-6/12106 
Transfer LRA 007 06 T SALOR 302DD2C OSBCRVOO 2T and 3S B/9/06 
LRV 007 06 T BALOE 302DC6C OSBCRVOO 2507 COOl 4S B/9/06 
LFtA 007 06 T 8/kLOR 302DD2C OSBCRVOO 2507 COOl 4S S/9/06 
LftA 036 06 T 8AL0R 302DD2C OBBCRVOO 2507 COOl IS-8/8/06 
LFIA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl IS-8/8/06 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 2S-8/8/06 
LRA 036 06 T SALOR 302DD2C 08BCRk/00 2507 COOl 2S-S/Bm 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl AR-B/Bm 
LRA 038 06 T BALOR 302DD2C OBBCRVOO 2507 COOl AR - 8/8/06 
LPV 169 06 T SALOP 302DD2C 08BCCO04 2507 COOl BR-sroros 
Transfer LRA 036 06 T 8/kLOR 302DD2C OBBCRk/OO 2U and 4T- 9/22/06 
LfV226 06 T SALOP 302OD2C OBBCCCXM IT - 1004/06 
LPk/226 06 T BALOP 302DD2C OSBCCCXM 2V - 1004/06 
LPV226 06 T 8/kLOP 302DD2C 08BCCO04 BT - 1004/06 
LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 4V- 12/12m 

LftA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 2 W - 12/12/06 
LRA 002 07 T SALOR 302DD2C OSBCRVOO 2507 C001 2W-12/12ro6 
LPV 019 07 T BALOP 302DD2C OSBCCOOl 2507 C004 3U- 12112m 
LPV 019 07 T SALOP 302DD2C 08BCCO02 2507 C002 BU-12/12/06 

LPV 019 07 T SALOP 302DD2C OSBCCOOS 2507 COOS 3U-12/12/06 
LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 3U-12112m 

LPV 019 07 T BALOP 302DD2C 0BBCCO07 2507 COOB 7-12112m 
LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOl iu-2iem7 
LftA 005 07 T BALOR 302DD2C OSBCRkTOO 2507 COOl 2X.-216m7 
LRA OOS 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 2x-2iem7 
LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 2X-2/6ra7 
LRA 005 07 T BALOR 302DD2C 08BCRk/00 2507 COOl 3 v-2«ro7 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IA(3#DVV6995386401 



P L A N S - W A F HISTORY 
BO1O011 

WAF No/Dale 

LSPOIB 
08BCBD03 

LftA 005 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 4W - 2roro7 
LRA 005 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 4W - 2iem7 
Lf>V 052 07 T BALOP B02DD2C 0SBCCCXJ7 2507 COOB 7 A • 2iem7 
LPV 125 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl IV • snm7 
LPV 125 07 TCD SALOP 302DD2C 0flBCCO04 2507 COOl 21 • snm/ 
LPV 125 07 TCD 8AL0P 302DD2C OBBCCCXM 2507 COOl 3W - snmy 
L F ^ 021 07 T BALOR 302DD2C OBBCRVOO 2507 COOl BW - 5/7/07 
LRA 021 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 3W - snm7 
LRA 021 07 T SALOR 302DD2C OSBCRVOO 2507 COOl AX • 5/7/07 
LPV 125 07 TCD SALOP 302DD2C 08BCCO04 2507 COOB 8 •snm/ 
LftA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOl I W - 7/12/07 
LftA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 2Z-7/12/07 
LRA 037 07 T 8/kLOR 302DD2C OSBCRVOO 2507 COOl BX- 7/12ra7 
LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 4Y - 7/12ro7 
LftA 037 07 T 8/kLOR 302DD2C OSBCRVOO 2507 COOl 4Y-7/12ra7 
LRV 009 07 T 9AL0E 302DC6C OSBCRVOO 2507 COOl 4Y - 7/12/07 
LPV 166 07 T SALOP 302DD2C 08BCCO04 2507 COOl 7C - 7/12/07 
LftA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 7C-7/12ra7 
LPV 188 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl 1X-80 ro7 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 ix-8ora7 
LPV IBB 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOl 2AA-SO/07 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 31 • 8/2ra7 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 4Z - 8/2107 
LftA OBS 07 T SALOR 302DD2C OSBCRVOO 2507 COOl AZ - ao/07 
LPV 188 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOl AZ • 80/07 
LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 7D-BOro7 
LPV 188 07 TCD SALOP B02DD2C OBBCCCXM 2507 COOl 7D - aom 
D7P0B7 07 T 72DP 302DD2C HQOOBMOO 2507 8A-8/2ro7 
D7P0B7 07 T 72DP 302DD2C HQOOBMOO 2507 8A-BOro7 
D7P042 07 T 72DP 302DD2D HQOOBMOO 2507 8A-8/2ro7 
2\N6E62 0607 CB 262W0NN 405FB4A 2571 BA-8/2107 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 9-8oro7 
LPV IBB 07 TCD BALOP 302DD2C 0S8CCO04 2507 COOl 1Y - 9/4/07 
LPV 222 07 T SALOP B02DD2C 0SBCCO04 2507 COOl 1Y - 9/4/07 
LPV 222 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOl 2BB - 9/4ro7 
LPV 222 07 T SALOP 302DD2C OSBCCCXM 2507 COOl 2B8 - 9/4ro7 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4ro7 
D7P059 07 TCD 72DP 302OD2C HQOOBMOO 2507 2BB - 9/4ro7 
D7Pfl60 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4ro7 
LPV 222 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOl BZ - 9/4/07 
LPV 188 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOl 4AA - 9/4ro7 
LPV 222 07 TCD BALOP 302DD2C 08BCCO04 2507 COOl AAA • 9/4/07 
LRA 046 07 TCD 8/kLOR 302DD2C OSBCRVOO 2507 COOl 4AA - 9/4ro7 
LRV 021 07 TCD SALOE 302DC6C OSBCRVOO 2507 COOl AAA • a/Am/ 
LRV 021 07 T SALOE 302DC;6C OSBCRVOO 2507 COOl AAA • 9/Am7 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 7E - 9/4ro7 
LPkOBB 07 T SALOP 302DD2C 0SBCCO04 2507 COOl IZ - i o / i i r o7 
LPV233 07 T BALOP B02DD2C 0SBCCO04 2507 COOl 2 C C - io / i i ro7 
LPV227 07 T SALOP 302DD2C 08BCCO04 2507 COOl 2CC - i o / i i r o7 
LPkO40 07 T SALOP 302DD2C 08BCCO04 2507 COOl 2 C C - 10/11/07 
D7P0S4 07 TCD 72DP 302DD2C OSBCTAOO 2507 2 C C - 10/1 ira7 
D7P086 07 TCD 72DP 302DC6C OSBCTAOO 2507 2 C C - i o / i i r o7 
D7P0S4 07 TCD 72DP 302DD2C OSBCTAOO 2507 3 A A - 10/l iro7 
D7P084 07 T 72DP B02DD2C OSBCTAOO 2507 BAA - 10/1 iro7 
LftAOSI 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 4 B B - 10/1iro7 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 7F -10/1 iro7 
D7P0B4 07 T 72DP 302DD2C OSBCTAOO 2507 8 C - io / i i ro7 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2607 • 9 B - 1 0 / l i r a 7 
D7P0B6 07 TCD 72DP B02DC6C 06BCT/k00 2507 2EE - l/BTOS 
D7P086 07 TCD 72DP 302DC»; OSBCTAOO 2507 BE - i/sras 
LftA021 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 3CC - I/sms 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 BCC - 1/8/08 
LftA021 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 2EE - l/BTOS 
D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2507 2EE - 1/8/08 
D7P084 07 T 72DP B02DD2C OSBCTAOO 2507 SF - 3/3TO8 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 3DD - 3/3TO8 
LPkTO21 OS T SALOP 302DD2C 08BCCO04 2507 COOl 1AA- 120/07 
LPV021 08 T SALOP 302DD2C OSBCCCXM 2507 COOl 2DD- 120ra7 
LftA004 OS T 8/kLOR 302DD2C OBBCRkTOO 2507 COOl 2DD- 120ro7 
LftA004 OS T SALOR 302DD2C OSBCRVOO 2507 COOl BBB - 120ro7 
LRA004 OS T SALOR 302DD2C OBBCRVOO 2507 COOl BBB - 12/3m7 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 



P L A N S - W A F HISTORY 

8010011 

. WAF No/Date 

LSPOIB. 
OSBCBDOB 

LRA004 OS T SALOR B02DD2C OBBCRVOO 2507 COOl • ACC •: 12103/07 
LRA004 08 T 8/kLOR B02DD2C OBBCRVOO 2507 COOl ACC • 12ro3TO7 

LPV021 OS T SALOR 302DD2C OSBCCCXM 2507 COOl 70 - 12/03ra7 

LPV021 08 T BALOP 302DD2C OBBCCCXM 2507 COOl • ' ' 8D-12ro3/07 

LPV021 08 T BALOP 302DD2C OSBCCCXM 2507 COOl : , 8 F - 3 0 r o 8 
LPV021 08 T SALOP 302DD2C OSBCCCXM 2607 C001 3DD-30TO8 

LftAOIT OS T SALOR 302DD2C OBBCRVOO 2507 COOl IBB-3/11/08 

LRA017 08 T 8/kLOR B02DD2C OSBCRVOO 2507 COOl - 2FF - 3/11/08 
LftA017 OS T SALOR 302DD2C OSBCRVOO 2507 COOl BEE - 3/1 iras 

LRA017 08 T B/kLOR 302DD2C OSBCRVOO 2507 COOl • ADO •Slums 
LRA017 OST SALOR 302DD2C OSBCRVOO 2507 COOl - 4DD-3/11/OB 
LRA017 08 T 8/kLOR 302DD2C OSBCRVOO 2507 COOt 7H - 3/1 iros 
LPk/069 08 T SALOP 302OD2C OBBCBDOB 2507 COOl 9C - 3/1 iras 

LRA027 OST 8/kLOR 302DD2C OBBCRVOO 2507 COOl 1CC-5/19/OB 

LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl 2GG-5/19/08 
LRA027 06T 8AL0R.302DD2C OBBCRVOO 2507 COOl BFF - 5/19/08 

LPV102 08 TCD ALOP B02DD2C OBBCCCXM 2507 C001 3FF-5/19/0B 
LftA027 06T 8/kLOR B02DD2C OSBCRVOO 2507 COOl 4EE-5/19roS 

LPV102 08 TCD ALOP 302DD2C 08BCCO04 2507 COOl 71-5/19/OB 

LPV102 08 TCD ALOP B02DD2C 08BCCO04 2507 COOl BH-5/19/08 
LPV102 08 TCD ALOP B02DD2C OBBCCCXM 2507 COOl 90-5/19/08 

LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl 9E - 605/08 

LPV102 OB TCD ALOP 302DD2C 08BCCO04 2507 COOl 2HH-SQsrae 
LPV167 08 T SALOP 302DD2C 0SBCCO04 2507 COOl 1 DO-605 /08 

LPV167 OS T SALOP B02DD2C 08BCCO04 2507 COOl 2 11 - 6O5/0S 
LPV167 08 T SALOP 302DD2C OBBCCCXM 2507 COOl 3GG - BOSTOB 

LPV167 08 T 8/kLOP B02DD2C 0BBCCO04 2507 COOl 4FF - 605/08 
LPV167 08 TCD SALOP 302DO2C 08BCCCJO4 2507 COOl 4FF - eosma 
LRA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOl AFF • 605/08 

LPV167 OS T BALOP 302DD2C 0SBCCO04 2507 COOl 7J - 605/08 
LPVISO 08 TCD BALOP 302DD2C OSBCBDOB 2507 COOl 9F-605ra8 

LRA034 OB T SALOR B02DD2C OBBCRVOO 2507 COOl 2JJ - 704/08 
LRA034 OB T 8/kLOR 302DD2C OBBCRVOO 2507 COOl BHH - 704/08 

LPV1S7 08 TCD SALOP B02DD2C OSBCXCXM 2507 COOl BHH - 704ra8 

LRA0B4 OS T SALOR 302DD2C OBBCRVOO 2507 COOl 4GG - 704ro8 
LPV167 08 TCD SALOP 302DD2C OBBCCCXM 2507 COOl 4GG - 704/08 

LRA027 06T 8AL0R 302DD2C OBBCRVOO 2507 COOl 1EE-805 /08 

LPV167 08 T BALOP 302DD2C 08BCCO04 2507 COOl 1EE-SOS/OS 

LSP096 08 TR2B OBLft/kBC 302DD2C OBBCCCXM 2507 COOl 1 E E - s o s r o s 
LSP096 08 TR2B OBLRABC 302DD2C OSBCRVOO 2507 COOl 1 E E - 8 0 5 / 0 8 
LftA027 OST SALOR 302DD2C OBBCRVOO 2507 COOl 2KK - sosros 

LPV102 OS TCD ALOP 302DD2C OBBCCCXM 2507 C001 2KK - 805/08 
LPV167 OS T SALOP 302DD2C 0BBCCO04 2507 COOl 2KK - BOS/OS 
LRA034 OS T SALOR 302DD2C OBBCRk/OO 2507 COOl 2KK - SOS/OS 

LSP096 08 TR2B OBLftABC 302DD2C OBBCCCXM 2507 COOl 2KK - BO5/08 
LSP096 08 Tt^2B OBLR/kBC 302DD2C OBBCRVOO 2507 COOl 2KK - 805/08 
LRA0B4 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 311 - BosraB 
LftA027 06T S/kLOR 302DD2C OSBCRVOO 2507 COOl 311 - 805/08 
LPV167 08 T SALOP 302DD2C 0BBCCO04 2507 COOl 311 - SOSIOS 

LPV167 08 TCD BALOP B02DD2C OBBCCCXM 2507 COOl 311 • sosms 
LPV102 08 TCD ALOP B02DD2C 08BCCO04 2507 COOl 311 • aosma 

LSP096 OS Tft2B OSLRABC 302DD2C OBBCCCXM 2507 COOl Bit - aosma 

LSP096 08 TR2B OBLftABC 302DD2C OBBCRVOO 2507 COOl 311 • Bosros 
LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl 4HH - 805/08 

LPV167 08 T BALOP 302DD2C OBBCCCXM 2507 COOl 4HH - sosros 
LPV167 08 TCD BALOP 302DD2C OSBCCCXM 2507 COOl 4HH - aosm 
LSP096 08 TR2B OSLRABC B02DD2C 08BCCO04 2507 COOl 4HH - 805/08 
LSP096 OS TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl 4HH - 805/08 
LSP096 08 TR2B OSLRABC 302DD2C OBBCRVOO 2507 COOl 4HH - 805/08 
LPV167 08 T BALOP 302DD2C 0BBCCO04 2507 COOl 7K - BOS/OS 
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl 7K-aosma 
LSP096 08 TTt2B OSLFTABC B02DD2C OBBCCCXM 2507 COOl 7K - 805/08 

LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl SJ - Bosros 
LSP096 08 TR2B OBLftABC 302DD2C OBBCCCXM 2507 COOl BJ - 805/08 

LPVISO 08 TCD SALOP 302DD2C OSBCBDOB 2607 COOl 9G - aosm 
LSP096 08 TR2B OSLRABC 302DD2C OSBCBDOB 2507 C001 9G - sosros 

LSP096 08 Tft2B OSLRABC B02DD2C OSBCBDOB 2507 COOl 9H-10/17/08 
LPV242 08 TCD SALOP 302DD2C 0BBCBD03 2507 COOl 9 H - 10/17TO8 

LSP002 09 TR2B OSLRABC 302DD2C OBBCCCXM 2606 COOl IFF - lOOB/08 
LSP002 09 TR2B OeLRABC 302DD2C OBBCCCXM 2506 COOl 2LL - 1008/08 

LSP002 09 TFt2B OBLRABC B02DD2C OBBCCCXM 2506 COOl 3 J J - lOQBTOS 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 



P L A N S - W A F HISTORY 
8010011 

WAF No/Date 

LSP013 
OBBCBDOB 

POP extension only All-1008/08 
POP extension only 7L- loooraB 
POP extension only S K - 1008/08 
POP extension only 91- loosros 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCOOS 2506 C006 lo-ioosros 
LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 7M 12116108 
LSP096 08 TR2B OSLR/kBC 302DD2C OSBCRVOO 2507 COOl BKK - 12/16/08 
LSP096 08 TR2B OSLRABC 302DD2C OBBCCCXM 2507 CXJOl BKK - 12116mB 
LSP096 OS Tft2B OSLRABC 302DD2C OSBCRVOO 2507 CXXll 4 J J - 12/16/08 
LSP096 OB TR2B OBLRABC 302DD2C OBBCCCXM 2507 COOl 4JJ- 121iem8 
LItA017 OB T BALOR 302DD2C OSBCRVOO 2507 COOl AJJ • 12116m 
LSP013 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl IGG • 12/16/08 
LSPOIB 09 TR2B OBLftABC 302DD2C OBBCRVOO 2506 COOl 2MM- 12116m8 
LSP013 09 Tft2B OSLftABC 302DD2C 0BBCCO04 2506 COOl 2 M M - 12/16/08 
LSPOIB 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl BLL - 12116ma 
LSPOIB 09 Tft2B OSLRABC 302DD2C OBBCRk/OO 2506 COOl 4 K K . 12/16ro8 
LSPOIB 09 TR2B OSLft/kBC 302DD2C OSBCRVOO 2506 COOl 7N - 12116m 
LSPOIB 09 TR2B OSLftABC 302DD2C OBBCRVOO 2506 COOl SL - 12116ms 
LSP014 09 TR2B OSLBCOB 302DD2C OBBCJBDOB 2506 COOl 9J • 12/16/08 
LSPOIB 09 TR2B OSLR/kBC 302DD2C OSBCCCXJS 2506 C006 l O A - 12/16/08 
C9H001 09 T SOC 501E52C HQOOGEOO 2506 11.-2/18/09 
C9H001 09/10 B SOC 501E52C 2506 11-2/18/09 
LSP072 09 TR2B OSLftABC 302DD2C OBBCRVOO 2506 COOl IHH-4/9/09 
LSP072 09 TR2B OSLftABC B02DD2C OBBCRVOO 2506 COOl 2NN - 4roro9 
LSP072 09 TR2B OSLR/kBC 302DD2C OSBCRVOO 2506 COOl 4LL - 4/9TO9 
LSP072 09 Tft2B OSLRABC 302DD2C OSBCRVOO 2506 COOl ALL-AI9m 
LSP072 09 Tft2B OSLftABC 302OD2C OSBCRkTOO 2506 COOl 70 - A/9m 
LPV124 09 T 8/kLOP 302DD2C OSBCSWOO 2506 CXXJ2 11A-4/9/09 
LSPOIB 09 Tft2B OSLRABC 302DD2C OBBCCCXM 2506 COOl 2.00 - 5/1/09 
LSP013 09 Tft2B OSLftABC 302OD2C OSBCRVOO 2506 COOl 2 00 - 5/iro9 
LSPOIB 09 Tft2B OSLftABC 302DD2C OBBCRk/OO 2506 COOl 8M -5/im 
LSPOIB 09 TR2B OSLRABC B02OD2C OBBCCXXM 2506 CXXll BU -5/1/09 
LSP002 09 Tft2B O S L F ^ C 302DD2C OBBCCOOS 2506 C006 lOB-S/13/09 
LSP002 09 TFt2B OSLRABC 302DD2C OBBCCCXM 2506 C006 lOB-8/13/09 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 CO06 lOB-S/IBTOO 
LSP002 09 T l ^ B OSLRABC B02DD2C OBBCCCXM 2506 C006 BMM - 8/13/09 
LPV124 09 T 8AL0P 302DD2C OSBCSWOO 2506 C002 11 B - 8/STO9 
LSP201 09 Tft2B OSLFTABC B02DD2C OBBCRkTOO 2506 COOl 1.11-8117m 
LSP201 09 TR2B OSLR/kBC 302DD2C OBBCRVOO 2506 CXXll 2PP-8/17/09 
LSP201 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl 2PP-8/17/09 
LSP201 09 TFt2B 08LftABC B02DD2C OBBCRVOO 2506 COOl 4MM-8/17/09 
LSP002 09 TR2B 08LRABC 302DO2C OBBCCCXM 2506 C006 3NN - 908/09 
LSP002 09 Tft2B OSLftABC B02DD2C OBBCCCXM 2506 COOS 2QQ - 908/09 
LSPOIB 09 TR2B OSLftABC 302DD2C 08BCCOO4 2506 COOl IJJ-12/15/09 
LSP013 09 TR2B OBLRABC 302DD2C 08BCCOO4 2506 COOt IOC - 12/15/09 
LSPOIB 09 TR2B 0 8 L F ^ C B020D2C OBBCCCXM 2506 COOl 2SS-7 /1 /10 
LSP201 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl 4 0 0 - 6 0 9 / 1 0 
LSP201 09 TR2B OSLftABC 302DD2C 08BCCCJO4 2506 C001 4.00-609/10 
LSP201 09 TR2B OSLftABC B02DD2C OBBCCCXM 2506 COOl 4PP-7 /1 /10 
LSP002 09 TR2B OSLR/kBC 302DD2C OSBCCCXJS 2506 C006 10.0-609/10 
LSP002 09 Tft2B OSLFWBC 302DD2C OBBCCCXM 2506 C006 10.0-6/29/10 
LSP002 09 Tft2B 08LRABC 302DD2C OBBCCCXM 2506 C006 lOE-7 /1 /10 
LSPOl 3 09 TR2B OSLRABC 302DD2C OBBCCCXM 2606 C001 S'O'-7/1/10 
LSP201 09 Tft2B OSLFWBC 302DD2C OSBCCCXM 2506 COOl B'O'-7/1/10 
LSP0a2 09 Tft2B OSLftABC 302DD2C OSBCCCXM 2506 C006 S'O'-7/1/10 
LSP169 10 TR2B 08LBC03 302DD2C OBBCBDOB 2606 C001 9 L - 10/14/10 
LSPOIB 11 TR2B OSLBCOB 302OD2C OSBCBDOB 2506 COOl 9M - SOW 213/11 $ 400.000 
LSPOIB 11 Tft2B OBLBCOB B02DD2C 08BCBD03 2506 COOl 9 N - S O W 600/11 i (200.000) 
TOTAL WAFs $ 200.000 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DVV6995388401 

BAL/kNCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G&A 



P L A N S - WAF HISTORY 
Boioon 

WAF No/Date 

LSPOIB 
08BCBD03 • 

TOTAL COMMITMENTS 

CURRENT MONTH COMMITMENTS 

Balance to Commil (WAFS less commifrnents) 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAC3#DWB995388401 
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WAF No/Date 

LSPOIB 
OBBCBDOB 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

A D V A N C E S 
8/31/2011 

July advance against LPV046 
Aug advance against LRVOIS 
1st January advance against LRV015 and LPV 412 
Ist January advance against LRV019 
2nd January advance against LRV019 
2nd January advance against LRV094 
2nd January advance against LRV023 
2nd January advance against LPRV142 
3rd January advance against LPRV142 
April advance against LRV031 (Vi/afs IE, 2D, 3D, 4D) 
July advance against LRV 026 (Wafs 1D, 2C, 3C, 4C) 
August advance against LRVOIS; LPV037; LRAOlO IF, 3B. 4B, part2E 
Sept advance against LRAOlO pari 4E 
Sept advance against LRAOlO, LPV037 par t4E.2E,3E, 5A 
Sept advance against LPVOeS, LRA019 3F, IG, 2F, 3F, part4F 
October advance against LRA019, LRA 034; LSP023 1H,par t2G.4F,6A 
December advance against LRA034, LRVOl 1 2G, 3G, 4G, l i , pan2h 
Febnjary advance against LPV253, 08BCCO04 21 
February advance against LRA 05T, OBBCRVOO IJ , 2J,3I,4I 
February advance against LRVOIS OBBCRVOO, LPV 037 part 2h, 3h, 3J, 4h, 
08BCBB06; LRVOl 1 OBBCRVOO; LRA 038 OBBCRVOO part 4J ,5B plus 5E 
LPV044 0BBCCO04; LRA 008 OBBCRVOO 
Credit IPAC May 6 
May advance against LRAOOS oeOCRVOO part of 4J 
June advance against LPV 044 08BCCO04 part of 3J 
June advance against LRA 008 OBBCRVOO part of 4J 
June advance against LRA 008 OBBCRVOO part of 4J 
June advance against LPV 044 08BCCO04 part of 1K 
June advance against LRA 006 OBBCRVOO part of 1K 
June advance against LRA 006 OBBCRVOO 2K 
June advance against LRA 019 OBBCRVOO IL 
June advance against LPV 09S 08BCCO04 IL 
June advance against LRA 019 OBBCRVOO part2L 
Aug advance against LRA 019 OBBCRVOO part of2L 
Aug advance against W4X607 part of3K 
Aug advance against LPV 095 05 0eBCCO04 part of 3K. 
Aug advance against LRA 019 OBBCRVOO 4K 
Aug advance against LRA 019 OBBCRVOO IM 
Aug advance against LPV 095 05 08BCCO04 1M 
Aug advance against LRA 019 OBBCRVOO part o f2M 
Nov advance against LPV229 08BCCO04 part of IN 
Nov advance against LRA 019 OBBCRVOO 2M 
Nov advance against LRA 019 OBBCRVOO 4L 
Nov advance against LPV 095 08BCCO04 3L 
Jan advance against LRVOl 1 OBBCRVOO 3N 
Jan advance against LPV229 08BCCO04 IN 
Jan advance against LPV229 08BCCO04 2N 
Jan advance against LRA046 OBBCRVOO 2N 
Jan advance against LRA046 06BCRV00 3M 
Jan advance against LRA046 OBBCRVOO 4M 
Jan advance against LRAOOl 06BCRV00 1 "0" 
Jan advance against LRAOOl 06BCRV00 2"0-
Jan advance against LRAOOl OBBCRVOO 3N 
Jan advance against LRAOOl 08BCRV00 4N 
Jan advance against LPV037 08BCBB06 Partial 5D 
Feb advance against LPV037 08BCBB06 Partial 5D 
Advance trf in Volpe's records to match EPA records from LPV229 to LRA 007 
Advance trf in Volpe's records to nutch EPA records from LPV037 to LRA007 
Mar advance against LPV037; LPV 229 partial 1N, partial 2N 
Mar advance against LRA 007 3"0"; partial 2P 
April advance against LRA 007 partial 2P 
May advance against LRA 007 balance 2P 
May advance against LRA 007 partial IP 
June advance againsi LRA 007 partial 1P; partial 10 
July advance against LRA 007 4"0" - 4/S/06 
July advance against LRV 007 10-5/30/06 
July advance against LRV 007 2Q - 5/30/06 



P L A N S - W A F HISTORY 
8/31O011 

. WAF No/Date 

LSPOl3 
OSBCBDOB 

July advance against LRV 007 - • 3 P - 5 0 0 / 0 6 

July advance against LRV 007 4P - 500/06 

Juty advance againsi LRV 007 4S - 8/09/06 

Juty advance against LRA 007 4S-8/09/06 

July advance against LRA 007 2T and BS 8/9/06 

July advance against LRA 027 IR-6/12/06 

July advance against LRA 027 - 2R-6/12/06 

Aug advance against L F ^ 027 2R-6/12106 

Aug advance against LFM027 BQ-6/12/06 

Aug advance against Lf^A 027 AQ-6112106 
Sep advance againsi LRA 027 partial AQ 6/12106 

Sep advance againsi LF^A 036 partial IS8/8/06 

Oct advance against LRA 036 partial IS 8/8/06 

CJct advance againsi LRA 036 partial 2S 8/8/06 
Nov advance againsi L F ^ 6 3 6 partial 2S 8/8/06 

Nov advance against LFtA 036 partial 4R 8/8/06 

December advance against L1^036 - parlial 4R 8/8/06 

December advance against L F ^ 169 BR 8/8/06 

December advance againsi LPV 226 IT 1004/06 

December advance againsi L F ^ 226 2V-1004 /06 

Decemtier advance against LPV 226 . BT - 1004/06 

January advance against LRA 036 2U and 4T- 902/06 
January advance against LFtA 036 2W-12/12/06 

January advance against LRA 036 AV-12112106 

January advance againsi L F ^ 002 2 W - 12/12/06 

January advance against LF'V 019 7 • 12112106 

January advance against L F ^ 019 3U-12/12/06 
January advance against L F ^ 019 3U - 12112106 
January advance against L F ^ 019 3U - 12/12/06 

January advance against LRA 002 BU - 12112106 

/kpril advance against LFtAOOS IU-216/07 

Aprit advance against LF^OOS partial 2X - 216/07 

May advance against LF^OOS partial 2X-216107 

June advance againsi LRA 005 partial 2X - 216/07 

June advance againsi LFtA 005 partial BV - 2/6/07 
June advance againsi L F ^ 005 partial 4W-2/6/07 

July advance against L F ^ 005 partat4W-2/6/07 
Juty advance against LPV 052 7A-216/07 

Juty advance against L F ^ 125 IV-5/7/07 

Juty advance against L F ^ 125 2Y - 5n/07 

July advance againsi L F ^ 125 partial BW-5/7/07 

July advance againsi LRA 021 partial 3W-5/7ro7 
Augusi advance against LIRA 021. partial 3W-5/7/07 
August advance against L F ^ 021 4X - 5/7/07 

August advance against LPV 125 . 8 - 5/7ro7 

August advance againsi L F ^ 037 IW-7/12/07 

Augusi advance against LRA 037 2Z-7/12/07 

Augusi advance againsi L F ^ 037 3X-7/12/07 
Augusi advance againsi L F ^ 037 . partial 4Y-7/12/07 

September advance against L F ^ 037 partial 4Y-7/12ro7 
Seplember advance against LRV 009 partial Al -7/12J07 

Septemtier advance against LPV 166 partial 70-7/12/07 

September advance against LRA 037 partial 70-7/12/07 
October advanceagainstLPV1SB07TCD IX-8/2/07 
September advance against D7P041 I X - 8 0 / 0 7 
October advance againsi LPV 188 07 TCD 2AA - S/2/07 

September advance against 07P0A1 BY - 8/2/07 
Septemtier advance againsi L F ^ 037 4Z-8/2/07 

Septemtier advance against LRA 038 AZ - 8/2107 

October advance against L F ^ 188 07 TCD AZ - B/2107 

September advance against L F ^ 037 70-812107 

October advance against L F ^ 188 07 TCD 70 - S/2107 
September advance against D7P037 partial SA - 8/2/07 
October advance against D7P037 partial BA - 8/2107 

October advance against D7P042 BA- 8/2/07 
October advance againsi 2W6E62 BA- 8/2/07 

October advance against D7P041 9 - B/2/07 
October advance against L F ^ 188 07 TCD 11-a/A/07 

October advance against LPV 222 11-a/A/07 
October advance against LPV 222 07 TCD 2BB - 9/4/07 

October advance against L F ^ 222 2BB - 9/4/07 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 
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LSPOl 3 
OSBCBDOB 

October advance againsi D7P059 07 TCD 2BB - 9/4ro7 
October advance against LPV 188 07 TCD 4AA-9/4/07 
December advance against D7P059 07 TCD 2BB - 9/4/07 
December advance againsi D7P060 07 TCD 2BB - 9/4/07 
December advance against LPV 222 07 TCD 3Z - 9/4ro7 
December advance againsi LPV 222 07 TCD AAA - a/A/07 
December advance against L F ^ 046 07 TCD AAA - a/A/07 
December advance against LRV 021 07 TCD 4AA-9/4ro7 
December advance against LRV 021 07 T 4AA - 9/4/07 
CJecember advance against D7P060 07 TCD 7E-9/4 /07 
December advance against LPV233 07 T IZ - 10/11/07 
December advance against LPkOBB 07 T 2CC-10/11/07 
December advance against LPk027 07 T 2CC-10/11/07 
December advance against LPkO40 07 T 2CC-10/11/07 
December advance against D7P0B4 07 TCD 2CC -10/11/07 
December advance against D7P086 07 TCD pending WAF 8 llf 
January advance againsi D7P084 07 TCD 3/kA -10/11/07 
January advance against D7P084 07 T 3/kA -10/11/07 
January advance against LF^OSI 07 T 4BB-10/11/07 
January advance againsi D7P0S4 07 T 7 F - i o / i i ro7 
January advance against D7P0S4 07 T 9B-10/11/07 
January advance against LF^021 OS T 1/kA- 120ra7 
January advance against LPV021 OS T 2 D D - 12/3/07 
January advance against L f ^004 08 T 2DD-120 /07 
January advance against L f^OtM 08 T partial BBB 120/07 
January advance against LRA021 07 T BCC and 2EE - 3/8/08 
January advance against D7P084 07 TCD BCC and 2EE - 3/B/OS 
January advance against D7P084 07 T 72DP 3DD - BOros 
January advance against LPV021 08 T 7 G - I2ro3ro7 
January advance against LPV021 OS T SD -12/03/07 
January advance against LPV021 08 T BF - 30/08 
January advance against LPV021 OB T 3DD - 30/08 
June advance against LRAOtM 08 T BBB - 12/3/07 
June advance against LF^004 OS T 4 C C - 1 2 0 / 0 7 
Juty advance against LFtA004 08 T 4CC - 12/03/07 
Juty advance against LRA017 08 T lBB-3/11/08 
July advance against LF^017 08 T 2FF-3/11/OS 
July advance againsi LF^017 08 T B E E - 3 / 1 iros 
July advance againsi LF^A017 OS T 4DD-3 /1 iroB 
Augusi advance against L F ^ 017 T 4DD - 3/1 iroB 
Augusi advance againsi L F ^ 017 T 7H-3/11/08 
Augusi advance against LFtA 017 T 90-3/11/08 
August advance against LSP 096 OSBCRVOO 1 E E - 8 0 5 / 0 8 
August advance against LSP 096 OSBCRVOO 2KK-805 ro8 
/kugust advance against LSP 096 OSBCRVOO 311 - 805/08 
/kugust advance against LSP 096 OSBCRVOO 4HH - 805/08 
September advance against LSP 096 O8BCRV00 4HH - BOSroB 
CJctober advance against LSP 096 08BCCO04 1 E E - 8 0 5 / 0 8 
CJctober advance against LSP 096 08BCCCXM 2 K K - 8 0 5 / 0 8 
CJctober advance against LSP 096 08BCXCJ04 311 - 805/08 
October advance against LSP 096 08BCCCXM 4HH - 805/08 
October advance against LSP 096 OBBCCCXM 7 K - 8 0 5 / 0 8 
CJctober advance against LSP 096 06BCCO04 SJ - 805/08 
Novemtier advance against LPk042 9H-10/17/08 
August advance against LRA 017 T OBBCRVOO . t i f f r t imWAF7to4 
August advance against LSP 096 OSBCRVOO trf from WAF 3 to 4 
CJctober advance against LSP 096 OSBCCCXM trf from W A F 4 t o 3 
January advance againsi LSP002 OSBCCCXM IFF -1008/08 
January advance against LSP002 OSBCCOCM 2LL-1008 /08 
January advance against LSP002 08BCCO04 3JJ -1008/08 
January advance against LSP002 08BCCCJ05 10 -1008/08 
March advance against LSPOIB OSBCRVOO iGG-i2/iema 
Marcti advance against LSPOIB OSBCRVOO 2UM -12/16/08 
March advance against LSP013 09 0BBCCO04 2 M U - 12/16/08 
March advance against LSP013 09 OBBCRVOO 3LL-12/16/08 
March advance against LSP013 09 OBBCRVOO 4 K K - 12/16/08 
March advance against LSPOIB 0908BCRV00 7N - 12/16ro8 
March advance againsi LSPOIB 09 OBBCRVOO BL-121iem8 
March advance againsi LSF^14 09 OBBCBDOB 9J-12/16/08 
Mar<:h advance against LSPOIB 09 OBBCCOOS 10A-12/16/08 
March advance against C9H001 HQOOGEOO 11 -2/18/09 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAC3#DW6995388401 



P L A N S - W A F HISTORY 
BO1O011 

WAF No/Dale 

LSPOIB 
08BCBD03 

March advance against C9H001 501E52C 11-2/18/09 

July credit against LSP 002 OSBCCOOS lOB-8/19/09 

July advance againsi LSP 002 08BCCO04 10B-8/19/09 

July credil against LSP 002 08BCCO04 lOB-8/19/09 

Juty advance against LSP 002 08BCCO04 10- loosras 
July advance against LSP072 OSBCRVOO 4LL - A/am 
/kugust attvance against LSP072 OSBCRVOO IHH-4/9/09 

August advance against LSP072 OSBCRVOO 2NN - 4/9/09 
August advance against LSP072 OSBCRVOO 4LL - 4/9/09 

August advance against LSP072 OSBCRVOO - 70-4 /9 /00 

LSPOIB 09 TR2B OSLftABC 302DD2C 08BCCO04 2506 COOl 2.00-5/1/09 
LSPOIB 09 TR2B OSLRABC 302DD2C 08BCRV00 2506 COOl 2.00-5/1/09 
LSPOl 3 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl SM -5/1/09 
LSPOIB 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 COOl SM -5/1/09 

TRF from WAF 3 to WAF 2 re LSP 002 08BCCO04 BNN and 20 - 908/09 
October advance against LSP201 OSBCRVOO 1.11-8-17-09 

October advance againsi LSP201 OSBCRVOO 4MM-8/17/09 
October advance against LSP201 OSBCRVOO 2PP-8/17m9 

TRF from WAF 10 to WAF 1 UJ and IOC - 12/15/09 

January advance against LSP201 OSBCRVOO . 2PP-8/17/09 
TRF from W/kF 2 to W A F S 2SSand S'O'-7/1/10 

TRF from WAF 4 to WAF 8 4PP and B'O'-7/1/10 
TRF from WAF 1010 WAF 8 10E and 8'0'-7/1/10 

Febmary advance against LSP169 10 TR2B 9 L - 10/14/10 

April advance against LSPOl 3 11 TR2B BM-SOW 213/11 t 400.000 

May advance retumed re LSPOIB 11TR2B a u - SOW 2/3/11 J (200.000) 

TOTAL ADVANCES i 200,000 
Balance to Advance (WAFs less advances) J 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DWB995388401 

A C T U A L C O S T S (Disbursements) 

8/31/2011 
Volpe Engineering 
Contracts 
Equip/supplies 
Acq O/H 

TOTAL Disbursements 

CURRENT M O m n Disbursements 

Balance to Advance is Disbursements less advances 

Balance to Advance is Commitments less advances 

Balance to Advance is WAFS less advances 



USEPAA'oIpe lAG (lAC »DW69WH84(I141) 
FbuBdal Supimao' 

aavxH 

EPA SUMMARY 

1) [^tabuc ft General Support 
2) Design ft Oveisif hi ' 
3) Rl/CSS/PESnidy 
4) Qeuiup ft Remediation 
5) BNSF Oversight 
6) Flyumy Oversighl 
•7)Tfoy 
8) Toxicology 
9) MincSuppon 
10) f'roceuing Areu 
11) DOJ Support 
Total AUoci led 
Total EPA Fimds Received 
UiuU«cated F i n d i 

Costa [meurrti 

V \ m Planned FY04 Planned ' FYOS Plannrd F\'06 Planned' FY07 nanned FV'OSnanned FV09 Planned FV'IOPIanned 

S I.103,;S4 $ 1.539,2^1 $ 1.133.646 S 1.141,089 $ 1.352.955 S 1,426.130 S 1.361,497 S 375,464 
S 5,730.459 S 7.J68;347 S 1,806.770 S 10.304.370 S 10,498.425 S 8.891.795 S a,208.Ml $ 1.105.001 
S 1.043,931 S 1.603.680 $ 1,096.508 S 1.040.211 S 3,376.430 S 4.8S2.I25 S 1.091.938 S 259.543 
S 4.254,015 S 9.955,784 S 8.621.323 $ 9.110,702 S 11,808.403 S 12.813,724 S 13.013.861 $ 561,337 

S 15.000 S 21.430 S ' 8.258 S 8.258 S 8,258 S S.2S8 S 8.258 S 8.258 
S 112,354 S 65.84! J CO) i (0) $ 1.010 S i.oto S 1.010 

S 419,132 S 911,946 S 107.623 S 2.418 
S 1.061.880 ~ $ 1.617,651 S 1,051.654 S 1,821.339 
S 103.659 $ 125.990 S 77,207 S 163,429 

S 961.800 S 12.628 
S 108.000 S 1.856 

S I2,]4tii,990 S 20 , I2Z^H S 1 9 , 7 3 2 ^ S 31,604,629 S 21,649,142 S 30,650,629 S 26,091.6S9 S 4J1I,306 

Available Authoriied Fimdi 

AvaliaUe Kimdi 

% Complete Conpared to Total Available Funda 

Dncrlntion ' FT03 Coanm. rurreni Month F\'04 Conm. CUWT enl Month ¥ \ W Comm. Current Month 

Volpe Ubor S 271,180 S s 728.560 s S 786.321 S 
Overbe«J S 175.942 $ s 450.008 s s 508,369 $ Volpe In-HouK Support % 199 J 56 s s 412,342 S s 3I8J19 $ Volpe Travel S 28,862 $ s 83,131 S s 93,918 $ SuHoial-Volpc ER|:inecrin( S 673,340 s s 1,674,0«2 s s 1,709,127 S 

1) Daiabue ft General Suppon S 100,389 s s 616,476 s . $ 405.362 s 
2) DengD ft Ovcfsght S 2,740.367 s s 3.704.734 s $ 6,407.086 s 
3 )RH3S/PE Study s 350,000 s s 1,423.589 s $ 1.070,000 $ 4) Cleanup ft Remediation s 1.101.904 s s 7,557.222 s s 7.113,792 s • ! 
5) BNSF Oversighl s 5.134 s s s $ $ 6} R y M y Ovcnight s s s 21.860 s s s 
7) Troy s s s s s s 
8) Toucology s $ s s s $ 9) Mine Support s s s s s $ 10) Piocening Areas s $ s s s $ 11) DOJ Support s s s s s s 11) DOJ Support 

Subtotal-Contract! S 4^97,794 s S 19.3233S1 s S 1 S , 0 « « ^ s 

E^tdp^ppl ic^Otber S 54.989 s s 199.107 s s 204.455 s 
Volpe Acq 0/H s 169.437 s s 673,950 s $ 769.335 s Volpe Acq 0/H 

Tolal Corn S 5 , 1 9 7 ^ s S 17,870,999 s s 17,749,158 5 

96.692 
87,812 
10.007 
19,563 
2.931 
I.OlO 
1.418 

717.354 
299.752 

2.889 
26 

Current Month F\'06 Comw Current Monlh F> 07 Cowim Currmt Month F \ 0a Cowim Current Month V\(t9 Coram Current Month FVIOComw Current Month F \ ' l l Cowm Current M(Wth 

7.334,683 00 
51.373.227 00 

12,708.786 
62.043,406 

13.570 . 
26.382 

1,156.482 
3.359.956 

544.659 
293.399 
108.000 

138,964,751 
138,964,754 

861.184 s s 933,798 ( $ 1,155.828 S s 929,233 S s 447,515 S 
546.315 s s • 607J86 $ 743.164 S s 376,383 S s 277,459 S 
339.775 s s 289.684 £ s 329,833 s J 248.494 s J 94.749 s 
248.593 s s 335,733 S s 309,822 s $ 375.733 s s 24,748 s 

1,99S,S65 s s 2,l6S,«o: S s 1.538,649 s $ 2,130,066 s - $ »44,47I s 

259.497 s s 363.300 S $ 392.000 s s 371.200 s s 63,945 s 
7.481,696 s s 7.9W,539 S 7.809,791 s s 6,207.283 s s 765.329 S' (60.000) 

830.000 s s 2.782.839 S $ 4.037.183 s $ 667,000 s s 176.193 s 
7.617.771 s s 9.602.061 S s 11.043.477 s $ 10,998.699 s s 249.525 s 

s s S $ s $ s s s 

$ s $ $ s s s s s 
s s 330.000 S s 360.114 s s 198,873 s s s 
s s 600.000 S s 479.576 s s 147.053 S i : : : (125.000) S 1,071.078 s 
s s 88.773 S s 62.887 s s 7,600 s s 50.000 s 
s s S s s s 250.000 s s s 
s s s s s s 59.908 s s s 

16^08,964 s S 21,691.734 s S 24^)85,030 s S 18,907,618 s (125.000) S 2,376,072 s (60,000) 

38,073 s s 103.489 s s 134.616 s s 97,411 s . 5 77.585 s 
708,413 s s 789,297 s s 939,062 s s 619.620 s 633 S 111.920 s 1,063 

ia,97ui8 s S 24,7S3,]22 s S 28,0]7J57 s S 21,754,715 s 024,365) S 3.410,048 s (58,938) 

39.371 
36.100 
16.360 

. 2.991 : 

. i.*13 

23,431 

670,914 

Current Month 

6.I75J11 
3.921.326 
2J49.113 
1.502,361 

13,848.412 

Z572.369 
45.020823 
11.356,828 
55.354,451 

3.134 
21.860 

1,108.987 
2.620.501 

421.071 
230.000 

39,908 

138,395.191 5 

569.561.32 
569,563 J l ' 

99.6% 

s 4,804 S 675,340 

s s 100.389 
(60.000) $ 2.740.367 

s s 350000 

$ s 1,101.904 

s s 3.134 

s s 
s s 
s (123.000) s 
s 
s s 
s s 
5 (185,000 s 4J97,7»4 

s 20 s 54,989 

s 1.698 s 169,437 

1.103,384 
5,730.439 
1.043.931 
4,234.015 

15,000 

S 12,146,990 

271,180 
175,942 
199.336 
28,862 



r s E P A A ' d p e l A G ([AG iifDW69953S840l-0) 
' Financial Summary 

E P A S U M M A R Y 

1) DauhAse &. Gcner^ Support 
2) D«i f inAOver i8ht 
3) RI/CSS^PESiudy 
4) Cleanup A Remedialion 
5iBNSF(>.cisighI 

. ^jnyw-ayOveragtit. 
7) rro>' 
8) Tov.icology 
9) Mine Suppon 
10}ProccK^ng Areas 
M) DOJ Suppon 
Total Allocated 
7otal FPA Funds Hecrivrd 
llnallocaird Fundi 

F\'04 Plannrd n '05 Planned n '06 Planned FT07 Planned FV'08 Hanncd F^'09P1anned FVIDPIanned 

I 1.559.211 • S 1.133,646 I 1.MJ.089 S 1.352.955 $ 1.426,130 s J.36t.497 S 375.464 
S 7,568..M7 $ 8.806.770 S 10,304.370 $ 10,498,423 $ 8,891.793 s 8.208 841 S 1.105,001' 
S 1.603.680 $ 1,096.508 S 1,040.211 S 3.376.430 S 4.852,123 $ 1.091.938 S 239.545 
S 9,935.784 

•$ 
8.621.323 $ 9,110.702 S 11.808,403 S 12.813,724 s 13,013.861 £ 561,337 

S 21,430 s 8.258 • $ 8.258 % ' 8.258 S 8.258 s 8.238 S 8,258 
S 112.354 s 65,841 S (0) • S (0) S 1,010 s I.OlO £ 1.010 

S 439,132 S 913.946 s 207,623 £ 2.438 
$ 1.061.880 S 1.617.651 s 1.051.654 S 1.821,339 
S 103.659 S 125,990 s 77,207 £ 163.429 

£ 961.800 £ 12.628 
£ 108,000 S 1.856 

S ' 20.822,805 s 19,732J45 S 31,604,629 S 28,649,141 S 30,650,629 S 16,091,689 £ 4312,306 

V \ \ 1 Planned 

S 96.692 
S 87.812 
£ 10,007 
£ 19,363 
S 2.931 
£ I.OlO 
S 2,438 
S 717.354 
S 299.752 
£ 2,889 
£ 26 

7,334.685 
51.375.227 
12.708.786 
62.043.406 

13,570 
;i'..582 

1,136,482 ' 
3.359.956 

544.659 
293,399 
108,000 

138,964,752 
138,964,754 

Deicription 
I 'o(pe Ungin^eriiig-

I) Database & Gcncrml S 
• 2)Design AO\£rsnhI 

3) RI'CSS(PEStudy 
4) Cleanupft Rcmedialit 
5) BNSFOveriighi 
6) Flvn-Bj OieriiBhl 
7) Ttoy 
8) Toxicology 
9) Mine Support 
lOtPrTKcri^ng A r c u 
11} DOJ Support 

Equip/Supplici/Other 
\ olpe Acq O'H ' 

Current Month ' F \04 Art Cmt Current Month F^'05 ArtCost Current Month F^'Ofi Art Cart Current Month F \ 07 Act Coit Current Month W Act Coat Current Month F\09 Art Cosl Current Month F^'IO Art Cost Current .Month F ^ ' l l Art Cost Current Month Current Month 

Volpe Ubor 
Overhead 

Volpe In-House Suppon 
. - Volpe Travel 

Subtotal-Volpe Encinecrlnc 

Su bto t al-Coatr actt 

Available Authoriied Funds 

AvaUaUe Funds 

> l~a«npletr Compared to Total AvatlaMe Funds 

S 728.360 S £ 786.321 £ ' s 861.184 S S 935.798 £ £ 1.155,828 s $ 929,255 S 447,513 £ £ 59.571 £ 2.991 S 6.175.211 £ :2,99l 
£ 450,008 £ £ 508.569 £ s 546.315 £ £ 607.386 £ S 743.164 £ S 576.583 s 277,439 £ £ 36,100 t 1,113 £ 3.921.526 £ •. mi.-
£ 412342 S '£ 318.319 S £ 339.775 S S 289.684 £ £ 329,835 £ £ 248.494 £ 94.749 S £ 13.448 I 931 £ 2.246.001 £ . 931'-

S ' 83.151 S £ 95,918 S £ 248.592 S S . 335.735 £ £ 309,822 £ £ 375,733 £ 24.748 £ £ S S 1.502.561 £ 

£ 1,674,062 s S 1,709,127 S S 1.995,865 £ S 2,168.601 S 1,538,649 £ S '2,130,066 £ 844,471 £ £ 109,118 S 5,735 S 13,845300 S 5,735 

£ 616,476 £ S 405,362 £ £ 239.497 $ s 363.295 £ S 392,000 £ S 345.695 £ 63.272 £ S £ £ 2.343.986 £ 
£ 3.704.734 £ £ 6.398,731 £ S 7,426.925 S 5 7.855.044 S £ 7.809.791 £ £ 6.138,602 S 177 739.342 £ £ £ £ 44,813,337 £ 177 

£ 1,423.589 S • £ 1.070,000 £ £ 850,000 £ S 2.782.859 S £ 4,027.993 £ £ 627.299 £ 176.195 S £ £ 11.307.935 £ 
S 7,554.324 £ £ . 7.172.017 £ 7,569 039 £ £ 9,595.605 £ £ 11,007.242 £ S 10,655.452 £ 249.140 £ S S £ 54,904.723 £ 
£ £ s £ £ £ £ S £ £ £ £ £ £ £ £ 5.134 £ 

£ 21.860 S J £ £ £ £ £ £ £ £ £ £ £ £ S 21.860 £ 

£ S s £ S £ £ 350000 S £ 560.114 £ £ 198.873 £ £ £ £ £ 1,108,987 £ 
S S J £ S £ £ 600,000 £ S 479.576 £ S 129,056 £ 949.985 S 31,574 S 120.662 S 34,903 £ 2.279.278 I •66.477 

£ S J £ £ £ S 88,775 £ £ 62.887 S £ S £ 50000 S £ 174,343 £ 19.859 S 376,005 £ 19.859 

£ s s £ £ s £ £ £ £ £ 250,000 £ £ £ £ £ £ 250000 £ 

£ £ J £ £ S £ S £ £ £ 57.328 S £ £ £ £ £ 37,328 £ 

S 15320,983 s S 15,046,130 £ $ 16,105.462 £ S 21,635^77 S $ 24339,603 £ 5 18,401305 S 177 S 1027,934 S 31,574 £ 195,005 £ 54,762 S 117,670,794 S 86,513 

£ 199.107 S £ 204.433 S £ 58.075 S £ 103,489 S S 134.616 £ S 97.411 £ £ 77.585 S £ 631 I 20 £ 930.359 S 20 

£ 673.930 S £ • 769,333 S £ 708.413 £ £ 789,297 S £ 939.062 £ £ 618,770 S (215) £ 110,857 S £ 21.964 S 1 £ 4.801,083 £ (214) 

S 17,868,101 s S 17,729,048 s £ 18,867,816 £ S 24,696,965 S S 27,971,931 S £ 21348.551 s (38) £ 3060,847 s 31,574 S 41&,7I8 S 60,517 S 137367,538 £ 91,053 

1.697314 

1,697,116 



1) Database & General Support (N-3330; A/B/C/D/E/F/H/JSOl 1 and C/D/E/F/HM371) 
Financial Summary 

8(31/2011 

Funds Authorized FY03 Planned FV04 Planned FY05 Planned FY06 Planned FY07 Planned FY08 Planned FY09Planned 

1) Database & General Support $ 1,103,S84 S 1,559,211 1,133,646 S 1,141,089 $ 1452,955 1,426,130 S 1461,497 

2) Design & Oversight $ 5,730,459 s 7,568,347 s 8,806,770 $ 10,304,370 $ 10,498,425 $ 8,891,795 $ 8,208.841 

3) Rl/CSS/PE Study J 1,043,931 $ 1,605,680 s 1,096,508 s 1,040,211 $ 3,376,430 s 4,852,125 s 1,091,938 

4) Cleanup & Remediation $ 4,254,015 $ 9,955,784 s 8,621,323 $ 9,110,702 $ 11,808,403 $ 12,813,724 $ 13,013,861 

5) BNSF Oversight ' $ 15,000 s 21,430 $ 8,258 $ 8,258 $ 8,258 S 8,258 $ 8,258 

6) Flyway Oversight $ 112,354 s 65,841 $ (0) $ (0) s 1,010 s 1,010 

7) Troy $ 439.132 $ 913,946 $ 207,623 

8) Toxicology $ 1,061,880 $ 1,617,651 1,051,654 

9),Mine Support $ 103,659 $ 125,990 $ 77.207 

10) Processing Areas s 961,800 

II) DOJ Suppon s 108,000 
Total Allocated S 12,146,990 X 20,822,805 S 19,732,345 S 21,604,629 S 28,649,142 S 30,650,629 S 26,091,689 

Costs Incurred 

Descriotion FV03 Comm Current Month FY04 Comm. Current Month FVOS Comm. Current Month FV06 Comm Current Month FY07 Comm Current Month FY08 Comm Current Month FY09 Comm 

Volpe Engineering/Proj. MgmL: 
Volpe Labor J 112,193 $ S 240,567 $ S 146.843 $ S 140,856 $ S 197,594 $ $ 297,466 $ s 305.318 

Overhead $ 72,791 S s 148,618 S s. 94,974 $ s 89,356 S $ 128.250 $ S 191,262 $ S 189,443 

Volpe In-House Support $ . 162,435 $ $ 296,762 $ s 214,863 $ s 307,834 J $ 289,684 S S 329,835 $ s 242,540 

Volpe Travel $ $ s 1,258 $ $ 1,171 $ s 3,394 $ $ 7,966 $ $ 9,670 $ $ 7,382 

Subtotal-Voipe Engineering S 347,419 $ 687405 S 457,851 $ s 541,440 S J 623,494 $ J 828433 S s 744,684 

Contracts: 
Subtotal-Contracts S 100,389 S s 616,476 s s 405,362 J s 259,497 s S 363,500 $ X 392,000 S s 371400 

Equip/Supplies/Other: $ 8,287 $ s 3,024 $ $ 541 $ $ 1,371 $ $ 14,017 $ s 95 $ s 18,476 

Volpe Acq 0 / H $ 10,108 J s 38,355 $ s 30,711 J s 24,050 $ $ 24,196 $ $ 27,166 $ $ 20,074 Volpe Acq 0 / H 

T O T A L C O S T S 466403 s s 1,345,060 s s 894,466 $ s 826,358 $ $ 1,025407 $ s 1,247,494 s $ 1,154,433 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



Costs Incurred 

Description 
Volpe Engineering/Proj. Mgml.; 

1) Database & General Support (N-3330; A/B/C/D/E/F/H/JSO 
Financial Summary 

8/31/2011 

Funds Authorized FYlOPIanned 
1) Database & General Support $ 375,464 
2) Design & Oversight • $ 1,105,001 
3) RI/CSS/PE Study $ 259,545 
4) Cleanup & Remediation $ 561,337 
5) BNSF Oversight $ 8,258 
6) Flyway Oversight $ 1,010 
7) Troy $ 2,438 
8) Toxicology $ 1,821,339 
9) Mine Support $ 163,429 
10) Processing Areas $ 12,628 
11) DOJ Support $ 1,856 
Total Allocated $ 4412,306 

F Y l l Planned 
96,692 
87.812 
10.007 
19.563 
2.931-
1,010 
2,438 

717,354 
299.752 

2,889 
26 

1440,475 

Current Month FYIO Comm Current Month F Y l l Comm Current Month 
Cumulative 

Committed Costs 

Planned FY03 Planned FY04 Planned FY05 Planned 

$ 7434,685 $ 1,103,584 $ 1,559411 S 1,133,646 

$ 51,375,227 $ 5,730,459 $ 7,568.347 $ 8,806,770 

$ 12,708,786 $ 1,043,931 $ 1.605,680 •, S 1,096,508 
62,043,406 $ 4,254,015 $ 9,955,784 $ 8,621,323 

s 13,570 $ 15,000 $ 21,430 $ 8,258 

$ 26,582 $ . - $ 112,354 65,841 

s 1,156,482 

s 3,359,956 

s 544,659 . v ^ 

s 293,399 

$ 108,000 

X 138,964,752 $ 12,146,990 S 20,822,805 19,732445 

Current Month 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq 0/H 

Volpe Labor $ J 69,920 $ $ 16,183 $ 1,143 S 1,526,941 $ 1,143 s 112,193 $ J 240,567 s $ 146,843 
Overhead $ $ 43,350 $ S 9,807 S 693 s 967,851 S 693 $ 72,791 $ J 148,618 s $ 94,974 

Volpe In-House Support' S $ 94,749 $ $ 16,560 s - s 1,955,261 S - $ 162,435 $ $ 296,762 $ $ 214,863 
Volpe Travel S $ - $ $ - s - $ 30,842 s - s - °$ $ 1,258 $ s 1,171 

Subtotal-Voipe Engineering S $ 208,020 $ J 42,550 1,835 s 4,480,896 s 1,835 s 347,419 S $ 687,205 { $ 457,851 

Subtotal-Contracts S $ 63,945 $ $ - .$ - s 2,572,369 s - $ 100,389 S $ 616,476 $ 405462 

S $ 60 $ $ 451 s $ 46,321 s $ 8,287 $ $ 3,024 s $ 541 

• $ 
$ 6,747 $ $ 723 $ - $ 182,131 s - s 10.108 s $ 38,355 s $ 30,711 

T O T A L COST $ $ 278,772 $ $ 43,724 s 1,835 s 7481,717 $ 1,835 s 466,203 s $ 1,345,060 $ $ 894,466 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

52,968 
99.3% 

FY03 ActCost Current Month FY04 AclCost Current Month FYOS AclCost 



1) Database & (General Support (N-3330; A/B/C/D/E/F/H/JSO 
Financial Summary 

8/31/2011 

i 

Funds Authorized FY06 Planned FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYl 1 Planned 
1) Database & General Support S 1,141,089 S 1452,955 S 1,426,130 S 1461,497 $ 375,464 S 96,692 
2) Design & Oversight $ 10,304,370 $ 10,498,425 s 8,891,795 s 8,208,841 1,105,001 $ 87,812 
3) RI/CSS/PE Study S 1,040,211 $ 3,376,430 s 4,852,125 s 1,091,938 S 259,545 s 10,007 
4) Cleanup & Remediation s 9.110,702 S 11,808,403 $ 12,813,724 s 13,013,861 s 561,337 s 19,563 
5) BNSF Oversisht s 8,258 $ 8,258 $ 8,258 s 8,258 s 8,258 s 2,931 
.6) Flyway Oversight s (0) $ (0) $ 1,010 s 1,010 s 1,010 s 1,010 
7) Troy ' $ 439,132 s 913.946 $ 207,623 $ 2,438 s 2,438 
8) Toxicology $ 1,061,880 $ 1,617,651 s 1,051,654 $ 1,821,339 $ 717,354 
9) Mine Support $ 103,659 $ 125,990 $ 77,207 s 163,429 s 299,752 
10) Processing Areas s 961,800 . .$ 12,628 s 2,889 
11) DOJ Support s 108,000 1,856 $ 26 
Total Allocated S 21,604,629 S 28,649,142 X 30,650,629 S 26,091,689 $ 4412406 s 1440,475 

Costs Incurred 

Descriotion Current Month FY06 ActCost Current Month FY07 ActCost Current Month FV08ActCost Current Month FY09ActCost Current Month FYlOActCost Current Monlh F Y l l ActCost 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor $ S 140,856 $ $ 197,594 $ S 297,466 S $ 305,318 $ $ 69,920 $ s 16,183 
Overhead $ $ 89,356 $ $ 128,250 $ s 191,262 S $ 189,443 $ $ 43,350 $ - $ 9,807 

Volpe In-House Support $ S 307,834 $ J 289,684 $ s 329,835 s $ 242,540 I J 94,749 S $ 13,448 
Volpe Travel $ s 3,394 $ J 7,966 $ s 9,670 s S 7,382 s $ J $ . 

Subtotal-Voipe Engineering S s 541,440 S S 623,494 S s 828433 s $ 744,684 S $ 208,020 S $ 39,438 

Contracts: 
Subtotal-Contracts S s 259,497 S $ 363495 $ s 392,000 s s 345,695 s J 63472 S $ -

Cquip/Supplies/Other: $ $ 1.371 $ $ 14,017 J s 95 $ $ 18,476 s $ 60 $ $ 451 
Volpe Acq O/H $ $ 24,050 s J 24,196 J s 27,166 $ $ 20,074 $ s 6,747 $ $ 723 

TOTAL COST S s 826458 J S 1,025,002 s 1,247,494 s $ 1,128,928 $ $ 278,099 S s 40,612 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



1) Database & General Support (N-3330; A/B/C/D/E/F/H/JSO 
Financial Summary 

8/31/2011 

Funds Authorized Planned 
1) Database & General Support S 7434,685 
2) Design & Oversight $ 51,375,227 

3) RI/CSS/PE Study s 12,708,786 

4) Cleanup & Remediation s 62,043,406 

5) BNSF Oversight $ • 13,570 

6) Flyway Oversight $ 26,582 

7) Troy $ 1,156,482 

8) Toxicology s 3,359,956 

9) Mine Support $ 544,659 

10) Processing Areas $ 293,399 

11) DOJ Support $ 108,000 
Total Allocated $ 138,964,752 

Costs Incurred 

Description 
Volpe Engineering/Proj. Mgmt.: 

Current Month 
Cumulative 
Actual Cost Current Month 

Contracts: 

Equip/SuppliesyOther: 
Volpe Acq O/H 

Volpe Labor $ 1.143 s 1,526,941 S 1,143 
Overhead $ 693 s 967,851 $ 693 

Volpe In-House Support $ 931 s 1,952,149 931 
Volpe Travel $ - s 30,842 $ -

Subtotal-Voipe Engineering $ 2,766 s 4,477,784 s 2,766 

Subtotal-Contracts S - s 2,545,986 $ -

$ $ 46,321 s _ 
$ - $ 182,131 s -

T O T A L COST $ 2,766 $ 7452421 s 2,766 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

82,464 
98.9% 



2) Design & Oversight (N-3345;A/B/C/D/E/F/HS0O9) 
Financial Summary 

8/31/2011 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FY08 Planned FY09P1anned 
1) Database & General Support S 1,103,584 S 1,559,211 S 1,133,646 S 1,141,089 S 1,352,955 S 1,426,130 S 1,361,497 
2) Design & Oversighl $ 5,730,459 s 7,568447 s 8,806,770 s 10,304470 $ 10,498,425 S 8,891,795 S 8,208,841 
3) RJ/CSS/PE Study I 1,043,931 s 1,605,680 s 1,096,508 s 1.040,211 s 3,376,430 % 4,852,125 $ 1,091,938 
4) Cleanup & Remediation $ 4,254,015 $ 9,955,784 s 8,621,323 s 9.110.702 S 11,808,403 $ 12,813,724 S 13,013,861 
5) BNSF OvcVsight S 15,000 s 21,430 $ 8,258 $ 8,258 $ 8,258 s 8,258 S 8,258 
6) Flyway, (Oversight s 112,354 $ 65,841 s (0) % (0) s (0) S 1,010 
7) Trby' ' $ 439,132 s 913,946 $ 207,623 
S) Toxicology S 1,061,880 $ 1,617,651 $ 1,051.654 
9) Mine Support $ 103,659 $ 125,990 $ 77,207 
10) Processing Areas $ 961,800 
II) DOJ Support $ 108,000 
ToUl Allocated $ 12,146,990 $ 20,822,805 $ 19,732445 $ 21,604,629 S 28,649,142 $ 30,649,619 S 26,091,689 

Costs Incurred 

Descriotion FY03 Comm Current Month FY04 Comm. Current Month FVOS Comm. Current Month FY06 Comm Current Month FY07 Comm Current Month FY08 Comm Current Month FY09 Comm 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor S 94,915 $ $ 313,067 $ $ 403,720 $ $ 410,360 S S 323,925 $ $ 291,010 $ S 265,187 
Overhead s 61,581 $ S 193,406 $ S 261,114 $ $ 260.323 $ S 210,246 $ S 187,111 $ S 164,543 

Volpe In-House Support $ 29,105 $ $ 115,555 $ s 103,456 S S 31,941 $ s - , $ s , $ s 
164,543 

Volpe Travel 28,862 $ $ 74,696 $ s 88,821 S $ 90,727 $ $ 81,834 $ s 89,651 $ s 65,452 
Subtotal-Voipe Engineering S 214,464 $ s 696,724 S s 857,111 s s 793451 s $ 616,005 $ s 567,773 J s 495,182 

Contracts: 
Subtotal-Contracts s 2,740467 S J 5,704,734 $ s 6,407,086 s s 7,481,696 s s 7,904,539 J s 7,809,791 S % 6407483 

Equip/Supplies/Other; $ 7 S $ 4,711 s $ 871 $ s 2,342 $ $ 164 $ $ 212 $ s 1,146 
Volpe Acq O/H s 103,067 $ $ 244,639 s s 320,829 $ s 319,543 $ $ 282,392 $ $ 293,969 $ s 200,864 

TOTAL COST s 3,057,906 $ s 6,650,809 $ $ 7,585,896 s s 8,596,931 s s 8,803,100 $ s 8,671,744 s s 6,904,475 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



2) Design & Oversight (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

8/31/2011 

Funds Authorized FYlOPIanned F Y l 1 Planned 

1) Database & General Support $ 375,464 S 96,692 

2) Design & Oversight $ 1,105,001 $ 87,812 

3) RI/CSS/PE Study $ 259,545 $ 10,007 

4) Cleanup & Remediation $ 561,337 $ 19,563 

5) BNSF Oversight S 8,258 $ 2,931 

6) Flyway Oversight $ 1,010 $ 1,010 

7) Troy $ 2,438 S 2,438 

8) Toxicology $ 1,821,339 $ 717,354 

9) Mine Support $ 163.429 $ 299,752 

10) Processing Areas $ 12,628 $ 2,889 

11) DOJ Support $ 1,856 $ 26 

Total Allocated s 4412406 s 1,240,475 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 

Current Month F Y JO Comm Current Month F Y H Comm 

Volpe Labor S S 128,512 s 
Overhead $ $ 79,677 $ 

Volpe In-House Support $ $ - s 
Volpe Travel $ $ 7,954 $ 

Subtotal-Voipe Engineering S $ 216,143 $ 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq 0 / H 

Subtotal-Contracts S $ 765429 $ 

5 $ 
35,077 S 

T O T A L COST J 

635 

635 S 1,016,554 S 

(60,000) $ 

$ 
$ 

(60,000) S 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 

Planned 

s 7.334,685 

s 51,375,227 

s 12,708,786 

s 62.043.406 

s 13.570 

$ 26,582 

$ 1.156.482 

s 3,359,956 

s 544,659 

$ ' 293.399 

$ 108,000 

s 138,964,752 

Cumulative 
Current Month Committed Costs Current Month 

s 2,230,696 $ -
s 1,418.002 $ -
s 280,058 $ -
$ 527,997 $ -
$ 4,456,752 S -

45,020,825 $ (60,000) 

$ 9,458 $ _ 
s 1.800.379 $ 635 

$ 51487,415 s (59465) 

s 87,812 
99.8% 

FY03 Planned 
$ 1,103,584 
S 5,730,459 
$ 1,043,931 
$ 4,254,015 
$ 15,000 

S 12,146,990 

FV04 Planned 
$ 1,559,211 

7,568447 
1,605,680 
9,955,784 

21,430 
112,354 

$ 20,822,805 

FYOS Planned 
$ 1.133.646 

8,806,770 
1,096,508 
8,621,323 

8,258 
65,841 

$ 19,732445 

FY03 Act Cost Current Month FY04 Act Cosl Current Month FYOS AclCost Current Month 

s 94.915 $ 
s 61,581 $ 
$ 29,105 $ 
s 28,862 $ 
$ 214,464 $ 

s 2,740467 % 

$ 7 $ 
$ 103,067 $ 
$ 3,057,906 $ 

S 313,067 S $ 403,720 $ 
s 193,406 s $ 261,114 S 

s 115,555 s $ 103,456 $ 
s 74,696 s $ 88.821 $ 
s 696,724 $ s 857,111 $ 

S 5,704,734 J S 6498,751 $ 

$ 4,711 $ 

S 244.639 $_ 

S 6,650,809 $ 

S 871 S 

$ 320,829 %_ 

S 7,577,561 $ 



. 2) Design & Oversight (N-3345;A/B/C/D/E/F/HS609) 
Financial Summary 

8/31/2011 • 

Fiinds Authorized FY06 Planned FY07 Planned FY08 Planned FY09Planned FYlOPIanned FYllPlanned Planned 

1) Database & General Support $ 1,141,089 $ 1,352,955 $ 1,426,130 S 1,361.497 S 375,464 $ 96,692 $ 7,334,685 

2) Design & Oversight S 10404470 J 10,498,425 S 8,891,795 S 8,208,841 s 1,105,001 S 87,812 s 51475427 

3) Ri/CSS/PE Study ' $ 1,040411 S 3,376,430 s 4,852,125 s 1,091,938 s 259,545 $ 10,007 s 12,708,786 

4),Cleanup & Remediation s 9,110,702 s 11,808,403 s 12,813,724 s 13,013,861 $ 561,337 S 19,563 s 62,043,406 

5) BNSF Oversight • s 8,258 $ 8,258 s 8,258 s 8.258 \ s 8,258 $ 2,931 . s 13,570 

6) Flyway Oversight s (0) $ (0) s (0) s 1.010 s 1,010 $ 1,010 s 26,582 

7)-T'r'oy s 439,132 s 913,946 $ 207.623 s 2,438 $ 2,438 $ 1,156,482 

8) Toxicology $ 1,061,880 $ 1,617,651 $ 1.051,654 $ 1,821,339 s 717,354 s 3,359,956 

y) Mine Support $ 103,659 s 125,990 $ 77,207 $ 163,429 s 299,752 s 544,659 

10) Processing Areas $ 961.800 $ 12,628 s 2,889 $ 293,399 

11) DOJ Support $ 108,000 s 1,856 s 26 $ 108,000 

Total Allocated $ 21,604,629 X 28,649,142 S 30,649,619 S 26,091,689 s 44I24O6 $ 1,240,475 s 138,964,752 

Costs Incurred 
Cumulative 

Description FY06 Act Cost Current Month FY07 Act Cost Current Month FYOSActCost Current Month FV09ActCost Current Month FYlOActCost Current Month FYl l ActCost Current Month Actual Cost 
Volpe Engineering/Proj. Mgmt: 

Volpe Labor $ 410,360 $ $ 323,925 $ $ 291,010 $ $ 265.187 S - $ 128,512 $ $ S $ 2,230,696 
Overhead S 260,323 $ $ 210,246 J S 187,111 $ I 164.543 $ - S 79,677 $ $ J $ 1,418,002 

Volpe In-House Support $ 31,941 $ $ - $ s - $ - $ - S $ $ J $ 280,058 

Volpe Travel $ 90,727 $ $ 81,834 $ s 89,651 $ s 65.452 s - $ 7,954 $ s $ $ 527,997 

Subtotal-Voipe Engineering S 793451 $ J 616,005 $ $ 567,773 $ s 495,182 $ - s 216,143 S $ $ $ 4,456,752 

Contracts: 
Subtotal-Contracts S 7,426,925 $ J 7,855,044 S s 7,809,791 $ s 6,138,602 s 177 s 739442 $ $ $ S 44,813,557 

Equip/Supplies/Other: s 2,342 $ $ 164 $ $ 212 $ s 1.146 $ - $ 5 $ $ $ $ 9,458 

Volpe Acq O/H s 319,543 $ $ 282,392 s $ 293,969 $ s 200.014 $ (215) $ 35,077 J $ $ $ 1,799,529 Volpe Acq O/H 

TOTAL COST $ 8,542,160 S $ 8,753,605 s s 8,671,744 $ 6,834,945 $ (38) s 990,567 S $ $ s 51,079497 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

295,930 
99.4% 



2) Design & Oversight (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

8/31/2011 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight 
3) RI/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Ftyway Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Costs Incurred 

Description 
Volpe Engineering/Proj. MgmL: 

Volpe Labor 
Overhead 

Volpe In-House Support 
Volpe Travel 

Current Month 

$ 
$ 
$ 
$ 

Subtotal-Voipe Engineering S 

Contracts: 
Subtotal-Contracts S 177 

Equip/Supplies/Other: 
Volpe Acq O/H 

$ 
TOTAL COST $ 

(215) 

(38) 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



3) Ri/CSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

8/31/2011 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FYOS Planned FV09Planned 
1) Database & General Support S 1,103,584 $ 1,559,211 $ 1,133,646 S 1,141,089 S 1,352,955 S 1,426,130 S 1,361,497 
2) Design & Oversight S 5,730,459 $ 7,568,347 S 8,806,770 $ 10,304,370 $ 10,498,425 S 8,891,795 S 8,208,841 
3) RI/CSS/PE Study s 1,043,931 S 1,605,680 s 1,096,508 s 1,040411 S 3476,430 s 4,852,125 s 1,091,938 
4) Cleanup & Remediation s 4,254,015 s 9,955,784 s 8.621,323 s 9,110,702 $ 11,808,403 $ 12,813,724 $ 13,013,861 
5) BNSF Oversight $ 15,000 { 21,430 $ 8,258 s 8,258 $ 8,258 s 8,258 S 8,258 
6) Flyway Oversight $ 112,354 s 65,841 s (0) $ (0) s (0) $ 1,010 
7) Troy S 439,132 s 913.946 s 207,623 
8) Toxicology % 1,061,880 s 1,617,651 $ 1,051,654 
9) Mine Support s 103,659 $ 125.990 s 77,207 
10) Processing Areas $ 961,800 
11) DOJ Support $ 108,000 
Total Allocated s 12,146,990 S 20,822,805 $ 19,732445 S 21,604,629 S 28,649,142 J 30,649,619 S 26,091,689 

Costs Incurred 

Description FY03 Comm Current Monlh FY04 Comm. Current Month FYOS Comm. Current Month FY06 Comm Current Month FY07 Comm Current Month FYOS Comm Current Month FY09 Comm 
Volpe Engineering/Proj. MgmL: 

Volpe Labor S 16,864 J S 33,231 $ S 28,915 $ S 49,838 $ $ 96,164 J S 187,222 $ S 87,906 
Overhead s 10.941 $ s 20,52? $ s 18,701 $ $ 31,616 $ $ 62,416 $ s 120,378 $ $ 54,544 

Volpe In-House Support s - $ s - $ s - $ s - $ $ - $ s - $ s -
Volpe Travel $ - $ $ - $ $ 2,410 $ s 500 $ S 4,686 $ s 2,193 $ $ 1,524 

Subtotal-Volpe Engineering $ 27,805 $ s 53,760 $ $. 50,027 S s 81,954 $ $ 163466 J $ 309,793 $ s 143,974 

Contracts: 
Subtotal-Contracts s 350,000 $ s 1,423,589 $ $ 1,070,000 J $ 850,000 S s 2,782,859 $ $ 4,037,185 $ s 667,000 

Equip/Supplies/Other: $ 10 $ s 5 $ s 400 $ s 120 $ s 1,602 $ s 2,198 S s 240 
Volpe Acq O/H $ 12,981 $ s 60,244 S s 52,514 $ s 35,952 $ s 98,542 $ $ 152,042 $ s 21,178 

T O T A L C O S T s 390,796 J $ 1,537,598 $ s 1,172,940 $ s 968,026 $ s 3,046469 S s 4,501418 $ s 832493 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



3) RI/CSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

8/31/2011 

Funds Authorized FYlOPIanned F Y l 1 Planned Planned 
1) Database & General Support S 375,464 $ • 96,692 s 7,334,685 
2) Design & Oversight S 1,105,001 S 87,812 s 51.375,227 
3) RI/CSS/PE Study s 259,545 s 10,007 $ 12,708,786 
4) Cleanup & Remediation s 561,337 $ 19,563 $ 62,043,406 
5) BNSF Oversight % 8,258 $ 2,931 s 13,570 
6) Flyway Oversight S 1,010 $ 1,010 $ 26,582 
7) Troy % 2,438 s 2,438 $ 1,156.482 
8) Toxicology s 1,821,339 $ 717,354 $ 3.359,956 
9) Mine Support s 163,429 $ 299,752 s 544,659 
10) Processing Areas s 12,628 $ 2,889 $ 293,399 
11) DOJ Support s 1,856 $ 26 $ 108.000 
Tolal Allocated s 44I24O6 s 1,240,475 s 138,964,752 

Costs Incurred 

Cumulative 
Description • ' Current Month FYIO Comm Current Month F Y l l Comm Current Month Committed Costs 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor $ S 40,466 $ S S J 540.606 
Overhead $ s 25,089 $ S $ $ 344.215 

Volpe In-House Support $ s - $ $ $ $ -
Volpe Travel $ s 

- • 
S $ $ $ 11.314 

Subtotal-Voipe Engineering $ s 65,555 $ s $ $ 896,135 

Contracts: 

Subtotal-Contracts $ s 176,195 $ s $ $ 11,356,828 

Equip/Supplies/Other: $ s 287 $ s $ s 4,863 
Volpe Acq O/H $ - s 7,501 s $ $ s 440,953 

T O T A L COST $ s 249,538 $ s s $ 12,698,779 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 

10,007 

99.9% 

FY03 Planned 
1,103,584 
5,730,459 
1,043,931 
4,254,015 

15,000 

S 12,146,990 

FY04 Planned 
$ 1,559411 

7,568,347 
1,605,680 
9,955,784 

21,430 
112.354 

S 20,822,805 

FYOS Planned 
$ 1,133,646 

8,806,770 
1,096,508 
,8,621,323 

8,258 
65,841 

$ 19,732445 

FY03 Act Cost Current Month FY04 Act Cost Current Month FVOS ActCost 

S 16,864 
$ 10,941 
$ 
$ 

33,231 
20,529 

350,000 $ 

s 10 
$ 12,981 

$ 
$_ 

390,796 $ 

$ 
$ 
$ 

^ $_ 
53,760 $ 

S 1,423,589 $ 

$ 5 J 
S 60,244 S_ 

$ 28,915 
$ 18.701 
$ 
$ 2,410 

$ 50,027 

400 
52,514 

S 1,537,598 $ S 1,172,940 



3) RI/CSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

/ 8/31/2011 

Funds Authorized FY06 Planned FY07 Planned FY08 Planned FY09Planned FYlOPIanned FYllPlanned 

1) Database & General Support $ 1,141,089 S 1,352,955 S 1,426,130 S 1,361,497 S 375,464 S 96,692 

2) Design & Oversight $ 10,304,370 S 10,498,425 S 8,891,795 $ 8,208,841 S 1.105,001 $ «7,«12 

3) RI/CSS/PE Study S 1,040,211 s 3476,430 s 4,852,125 % 1,091,938 s 259,545 s 10,007 
4) Cleanup & Remediation $ 9,110,702 s 11,808,403 s 12.813.724 $ 13,013,861 s 561437 $ • 19,563 

5) BNSF Oversight $ 8,258 s 8,258 s 8,258 S 8,258 $ 8,258 s 2,931 

6) Flyway Oversight J (0) $ (0) s (0) S 1,010 $ 1,010 s 1,010 

7) Troy $ 439,132 $ 913.946 S 207,623 s 2,438 $ 2,438 

8) Toxicology $ 1,061,880 s 1,617,651 s 1,051,654 s 1,821439 $ 717454 

9) Mine Support $ 103,659 S 125.990 $ 77,207 $ 163,429 s 299,752 

10) Processing Areas $ 961,800 $ 12,628 S 2,889 

11) DOJ Support $ 108,000 $ 1,856 $ 26 

Total Allocated S 21,604,629 % 28,649,142 S 30,649,619 $ 26,091,689 s 4412406 s 1,240,475 

Costs Incurred 

Description Current Month FY06 Act Cost Current Month FY07 Act Cost Current Month FY08AclCost Current Month FY09ActCost Current Month FYlOActCost Current Month FYl l Act Cost Current Monlh 
Volpe Engineering/Proj. Mgmt.: 

.Volpe Labor $ $ 49,838 $ S 96,164 S $ 187,222 S S 87,906 $ S 40,466 $ $ - $ 
Overhead $ $ 31,616 J S 62,416 S $ 120,378 J s 54,544 $ s 25,089 $ $ - $ 

Volpe Iri-House Support $ S J s $ $ - $ $ - $ s $ $ - S 
Volpe Travel $ $ 500 $ s 4,686 S $ 2,193 $ $ 1,524 $ s $ s - $ 

SubtoUI-VoIpe Engineering S S 81,954 $ s 163466 S s 309,793 $ s 143,974 $ s 65,555 S $ - S 

Contracts: 
Subtotal-Contracts S S 850,000 S $ 2,782,859 $ $ 4,027,993 $ $ 627,299 $ s 176,195 S $ - $ 

Equip/Supplies/Other: S $ 120 J $ 1,602 $ $ 2.198 $ $ 240 $ $ 287 $ $ - $ 
Volpe Acq O/H $ $ 35,952 $ s 98,542 $ $ 152,042 $ $ 21,178 $ s 7,501 $ $ - $ 

TOTAL COST J S 968,026 S s 3,046469 $ s 4,492,026 $ s 792,692 S s 249,538 S s - J 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



3) RI/CSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

8/31/2011 

Funds Authorized Planned 
1) Database & General Support S 7,334.685 

2) Design & Oversight S 51,375,227 

3) RI/CSS/PE Study s 12,708,786 
4) Cleanup & Remediation s 62,043,406 
5) BNSF Oversight $ 13,570 
6) Flyway Oversight s 26,582 
7) Troy s 1,156,482 

8) Toxicology $ 3,359.956 

9) Mine Support s 544,659 
10) Processing Areas $ 293,399 
11) DOJ Support $ 108.000 
Total Allocated s 138,964,752 

Costs Incurred 

Description 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor 
Overhead 

Volpe In-House Support 
Volpe Travel 

Cumulative 
Actual Cost 

Contracts: 

540.606 
344.215 

11.314 

Current Monlh 

$ 
$ 
$ 
$ 

Subtotal-Voipe Engineering S 896,135 S 

Subtotal-Contracts $ 11407,935 $ 

Equip/Supplies/Other: 
Volpe Acq O/H 

$ 4,863 $ 
S 440,953 $_ 

TOTAL COST $ 12,649,886 S 

TOTAL AVAILABLE FUNDS $ 
% Complete Compared to Tolal Available Funds 

58,900 
99.5% 



4) Cleanup & Remediation (N-3344; A/B/C/D/E/F/HS008) 
Financial Summary 

8/31/2011 

Funds Authorized FV03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FY08Planned FY09Planned 

1) Database & General Support $ 1,103,584 $ 1,559,211 $ 1,133,646 $ 1,141,089 S 1452,955 S 1,426,130 $ 1461,497 

2) Design & Oversight S 5,730,459 $ 7.568,347 $ 8,806,770 $10,304,370 $ 10,498,425 $ 8.891.795 $ 8,208,841 

3) W/CSS/PE Study $ 1,043,931 $ 1,605.680 $ 1,096,508 1.040,211 S 3,376,430 s 4,852,125 $ 1,091,938 
4) Cleanup & Remediation $ 4454,015 $ 9,955,784 S 8,621423 S 9,110,702 s 11,808,403 $ 12,813,724 X 13,013,861 

5) BNSF Oversight s 15,000 $ 21,430 i 8.258 i 8.258 $ 8458 $ 8458 $ 8,258 

6) Flyway Oversight $ 112,354 $ 65.841 $ (0) s (0) S (0) S 1,010 

7) Troy $ 439,132 s 913,946 $ 207,623 
8) Toxicology $ 1,061,880 $ 1,617,651 $ 1,051,654 

9) Mine Support s 103,659 s 125,990 $ 77,207 

10) Processing Areas $ 961,800 

11) DOJ Support $ 108,000 

Total Allocated $ 12,146,990 $ 20,822,805 s 19,732445 S 21,604,629 S 28,649,142 $ 30,649,619 $ 26,091,689 

Costs Incurred 

Description FY03Comm Current Month FY04Comm. Current Month FYOS Comm. Current Month FY06 Comm Current Monlh FY07 Comm Current Month FY08 Comm Current Month FY09 Comm 

Volpe Engineering/Proj. M g m t : 
Volpe Labor $ 47,208 S J 141,695 $ $ 206,842 S $ 260,129 $ $ 314,494 $ S 338,975 $ $ 196,812 

Overhead $ 30,628 S $ 87,455 J S 133,780 S S 165,020 $ $ 204,124 $ s 217,952 $ $ 122,118 
Volpe In-House Support S 7,815 $ $ 25 $ s - $ s - $ S - S s - $ J 

Volpe Travel s $ $ 7,197 $ $ 3,516 $ s 153,971 $ % 241,248 J s 208,307 $ $ 300,433 

Subtotal-Voipe Engineering $ 85,651 S J 236473 J s 344,138 $ s 579,120 $ % 759,866 J s 765434 J $ 619463 

Contracts: 
Subtotal-Contracts s 1,101,904 S $ 7,557422 S $ 7,183,792 s - 1 s 7,617,771 J s 9,602,061 J s 11,043,477 $ $ 10,998,699 

Equip/Supplies/Other: $ 46,684 $ $ 191466 S $ 202,644 $ $ 54,243 $ s 83,238 $ s 130,754 $ $ 77,256 
Volpe Acq O/H s 43,103 S $ 327,000 $ s 365,282 * - 1 S 328,868 S s 347,246 $ s 423.580 $ S 352,281 Volpe Acq O/H 

T O T A L COST $ 1,277443 $ $ 8411,960 $ s 8,095,855 J s 8,580,003 $ s 10,792,411 J s 12,363,046 S S 12,047,598 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



4) Cleanup & Remediation (N-3344; A/B/C/D/E/F/HS008) 
Financial Summary 

8/31/2011 

Funds Authorized FYlOPIanned FYllPlanned Planned FY03 Planned FY04 Planned FYOS Planned 
1) Database & General Support S 375,464 $ 96,692 s 7,334,685 $ 1,103,584 S 1,559,211 S 1,133,646 

2) Design & Oversight s 1,105,001 $ 87,812 $ 51,375,227 $ 5,730,459 $ 7,568,347 $ 8,806.770 

3) RI/CSS/PE Shidy s 259,545 S 10,007 • $ 12,708,786 S 1,043,931 S 1,605,680 $ 1,096,508 

4) Cleanup & Remediation s 561,337 J 19,563 $ 62,043,406 $ 4,254,015 s 9,955,784 $ 8,621423 

5) BNSF Oversight s 8,258 s 2,931 $ 13,570 $ 15,000 s 21,430 s • 8,258 

6) Flyway Oversight s 1,010 s 1,010 $ 26.582 s 112454 $ 65,841 

7) Troy $ 2,438 s 2,438 $ 1,156,482 
8) To.xicology $ 1,821,339 $ 717,354 $ 3,359,956 

9) Mine Support s 163,429 $ 299,752 $ 544,659 
10) Processing Areas s 12,628 s 2,889 $ 293,399 

11) DOJ Support s 1,856 s 26 $ 108,000 

ToUl Allocated s 4,312,306 s 1,240,475 $ 138,964,752 s 12,146,990 $ 20,822,805 J 19,732445 

Costs Incurred 
Cumulative 

Description Current Month FYIO Comm Current Month FY 1 Comm Current Month Committed Costs Current Month FY03 Act Cost Current Month FY04 Act Cost Current Month FYOS ActCost 

Volpe Engine«ring/Proj. Mgml.: 
Volpe Labor S $ 123,474 $ s $ s 1,629,630 $ $ 47,208 $ $ 141,695 $ $ 206,842 

Overhead $ $ 76.554 $ S $ $ 1,037,630 $ $ 30,628 $ S 87,455 $ $ 133,780 

Volpe In-House Support S $ - $ S $ $ 7,840 $ $ 7,815 $ s 25 $ -
Volpe Travel S S 14,994 $ S $ $ 929,667 $ $ - $ s 7,197 $ $ 3,516 

Subtotal-Voipe Engineering $ s 215,022 $ $ $ $ 3,604,768 $ S 85,651 S s 236473 $ s 344,138 

Contracts: 
Subtotal-Contracts $ s 249,525 $ $ S $ 55454,451 $ s 1,101,904 $ s 7,554424 S $ 7,172,017 

Equip/Supplies/Olher: $ - s 77,193 $ s s J 863,378 $ $ 46,684 $ s 191,366 $ $ 202,644 

Volpe Acq 0/H $ s 13,886 $ $ $ $ 2,201,245 J s 43,103 $ s 327,000 $ s 365,282 

TOTAL COST S $ 555,625 S ^ - $ s 62,023,843 J s 1477443 $ s 8409,062 $ s 8,084,081 

TOTAL AVAILABLE FUNDS $ 19,563 
% Complete Compared to Total Available Funds 100.0% 



4) Cleanup & Remediation (N-3344; A/B/C/D/E/F/HS008) 
Financial Summary 

8/31/2011 

Funds Authorized FY06 Planned FY07 Planned FYOSPIanncd FY09Planned FYlOPIanned FYllPlanned 

1) Database & General Support » S 1,141,089 $ 1,352,955 S 1,426,130 $ 1,361,497 S 375,464 $ 96,692 

2) Design & Oversight % 10,304470 $ 10,498,425 $ 8,891,795 $ 8,208,841 S 1,105,001 S 87,812. 

3) RI/CSS/PE Study S 1,040411 $ 3,376,430 $ 4,852,125 $ 1,091,938 s 259,545 S 10,007 

4) Cleanup & Remediation s 9,110,702 $ 11,808,403 s 12,813,724 S 13,013,861 s 561,337 s 19,563 

5) BNSF Oversight • . . $ 8,258 $ 8,258 •J 8,258 $ 8,258 s 8,258 s 2,931 

6) Flyway Oversight s (0) $ (0) s (0) S 1,010 s 1,010 $ 1,010 

7) Troy $ 439,132 $ 913,946 J 207,623 $ 2,438 s 2,438 

8) Toxicology $ 1.061,880 s 1,617,651 $ 1,051,654 s 1,821,339 s 717454 

9) Mine Support S 103,659 s 125,990 $ 77,207 s 163,429 s 299,752 

10) Processing Areas $ 961,800 $ 12,628 s 2,889 

11) DOJ Support $ 108,000 s 1,856 s 26 

Total Allocated s 21,604,629 , s 28,649,142 S 30,649,619 $ 26,091,689 s 4,312406 s 1,240,475 

Costs Incurred 

Description Current Monlh FY06 Act Cost Current Monlh FY07 Act Cosl Current Month FY08ActCost Current Month FY09ActCost Current Monlh FYIO Act Cosl Current Month FYl 1 Act Cost Current Month 

Volpe Engineering/Proj. MgmL: 
Volpe Labor S $ 260,129 $ J 314,494 $ $ 338,975 $ $ 196,812 $ $ 123,474 $ $ S 

Overhead S S 165,020 S $ 204,124 $ S 217,952 $ S 122,118 $ s 76,554 $ $ $ 
Volpe In-House Support $ s - S J - $ s - $ s $ $ - $ s $ 

Volpe Travel S s 153,971 s $ 241,248 $ $ 208,307 $ $ 300,433 $ s 14,994 $ $ s 
Subtotal-Voipe Engineering S s 579,120 $ 759,866 S s 765434 J S 619463 S s 215,022 $ s $ 

Contracts: 
Subtotal-Contracts S s 7,569,039 s $ 9,595,605 $ s 11,007442 S S 10,655,452 $ s 249,140 $ $ 

- • 
$ 

Equip/Supplies/Other: S . , . $ 54,243 $ J 83,238 $ s 130,754 $ $ 77,256 J s 77,193 $ s - $ 
Volpe Acq O/H $ s 328,868 $ $ 347,246 $ s 423,580 $ $ 352,281 J 13,886 S s - $ 

TOTAL COST $ 8,531471 $ s 10,785,955 $ S 12426,811 $ $ 11,704451 J s 555441 s % - $ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



4) Cleanup & Remedialion (N-3344; A/B/C/D/E/F/HS008) 
Financial Summary 

8/31/2011 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight "i 
3) RI/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Tolal Allocated 

Planned 
7,334.685 

51,375.227 
12,708,786 
62,043,406 

13,570 
26,582 

1,156,482 
3,359,956 

544,659 
293,399 
108,000 

138,964,752 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 

Cumulative 

Actual Cosl Current Month 

Volpe Labor $ 1,629.630 $ 
Overhead $ 1,037,630 $ 

Volpe In-House Support $ 7,840 $ 
Volpe Travel S 929,667 $ 

Subtolal-Voipe Engineering $ 3,604,768 $ 
Contracts: 

Subtotal-Contracts s 54,904,723 $ 
Equip/Supplies/Other: $ 863,378 $ 
Volpe Acq O/H s 2,201,245 S 

TOTAL COST $ 61,574,115 $ 
TOTAL AVAILABLE FUNDS s 469491 

% Complete Compared to Total Available Funds 99.2% 



5) BNSF Oversight (N- 3355; A/B/C/D/E/F/HS195 ) 
Financial Summary 

8/31/2011 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FY08 Planned FY09Planned 
1) Database & General Support $ 1,103,584 $ 1,559,211 $ 1.133,646 $ 1,141,089 $ 1,352,955 $ 1,426,130 $ 1461,497 
2) Design & Oversight $ 5,730,459 $ 7,568,347 $ 8.806,770 $10,304,370 $ 10,498,425 $ 8,891,795 $ 8,208,841 
3) RI/CSS/PE Shidy S 1,043.931 $ 1,605,680 $ 1,096,508 $ 1,040,211 $ 3,376,430 $ 4,852.125 $ 1,091,938 
4) Cleanup & Remediation S 4,254,015 $ 9,955.784 $ 8.621,323 $ 9,110,702 S 11,808,403 $ 12,813,724 $ 13,013,861 
5) BNSF Oversighl $ 15,000 S 21,430 S 8458 S 8458 S 8,258 S 8458 S 8458 
6) Flyway Oversight $ 112,354 $ 65,841 $ (0) $ (0) $ ^ 1.010 S 1,010 
7) Troy J 439,132 $ 913,946 $ 207,623 
8) Toxicology ' S 1,061,880 J 1,617,651 $ 1,051,654 
9) Mine Support $ 103,659 J 125,990 $ 77,207 
10) Processing Areas $ 961,800 
11) DOJ Support $ 108,000 
Tolal Allocated s 12,146,990 $ 20,822,805 $ 19,732445 S 21,604,629 S 28,649,142 $ 30,650,629 $ 26,091,689 

Costs Incurred 

Descriotion FY03 Comm Current Month FY04 Comm. Current Month FY05 Comm. Current Month FY06 Comm Current Month FY07 Comm Current Month FY08 Comm Current Month FY09 Comm 
Volpe Engineering/Proj. MgmL: 

Volpe Labor $ $ $ - $ $ - $ $ - $ $ - $ $ - $ $ 
Overhead $ J $ . $ S - $ S - $ $ - $ $ - $ $ 

Volpe In-House. Support $ $ $ - $ $ - $ $ - $ - $ - $ $ 
Volpe Travel $ $ $ - s S - $ $ - $ $ - $ $ - J $ 

Subtotal-Voipe Engineering $ $ s - s $ - $ % - s $ - $ $ - $ s 

Contracts: 
SubtoUl-Contracts S 5,134 S $ - $ $ - $ s - $ $ - S $ - S J 

Equip/Supplies/Other: S $ -. $ - $ s - $ $ - $ $ - $ $ - $ $ 
Volpe Acq O/H $ 178 $ $ - $ $ - $ $ - s $ - $ $ - $ s 

T O T A L C O S T J 5412 $ $ - $ s - $ $ - $ s - $ $ - s , s 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



5) BNSF Oversighl (N- 3355; A/B/C/D/E/F/HS195 ) 
Financial Summary 

8/31/2011 

Funds Authorized FYlOPIanned F Y l IPIanned Planned FY03 Planned FY04 Planned FYOS Planned 

1) Database & General Support $ 375,464 $ 96,692 $ 7,334.685 $ 1,103,584 $ 1,559,211 $ 1,133.646 

2) Design & Oversight $ 1,105,001 S 87,812 $ 51,375,227 $ 5,730,459 S 7,568,347 $ 8,806,770 

3) RI/CSS/PE Study $ 259,545 s 10,007 s 12,708,786 $ 1,043,931 $ 1,605,680 $ 1,096,508 

4) Cleanup & Remediation $ 561437 s 19,563 s 62.043.406 $ 4,254,015 S 9,955,784 $ 8,621423 

5) BNSF Oversight S 8458 $ 2,931 s 13,570 S 15,000 S 21,430 S 8,258 

6) Flyway Oversight. $ 1,010 $ 1,010 $ 26,582 $ $ 112,354 $ 65,841 

7) Troy $ 2,438 s 2,438 s 1,156,482 

8)Toxicology $ 1,821,339 $ 717,354 $ 3,359,956 

9) Mine Support J 163,429 s 299,752 $ 544,659 

10) Processing Areas $ 12,628 $ 2,889 s 293499 
11) DOJ Support $ 1,856 $ 26 s 108,000 

Total Allocated S 4412406 s 1440,475 $ 138,964,752 S 12,146,990 $ 20,822,805 S 19,732445 

Costs Incurred 
Cumulative 

Description Current Month FYIO Comm Current Month F Y l l Comm Current Month Committed Costs Current Month FY03 Act Cosl Current Month FY04 Act Cost Current Month FYOS ActCost 

Volpe Engineering/Proj. MgmL: 
Volpe Labor $ $ 3,288 $ $ $ $ 3,288 $ $ - $ $ - $ $ 

Overhead $ $ 2,039 $ S S $ 2,039 $ $ - $ S - $ $ 
Volpe In-House Support $ $ S $ $ $ - • $ $ - S $ - $ $ 

Volpe Travel $ $ $ $ $ $ - $ $ - $ J - $ $ 
Sublotal-Voipe Engineering $ $ 5427 $ $ $ $ 5427 S s - s $ - $ $ 

Contracts: 
Subtotal-Contracts $ S s s $ $ 5,134 $ S 5,134 $ $ - S S 

Equip/Supplies/Other: S $ $ $ s $ - $ $ - $ • s - $ $ 
Volpe Acq O/H $ $ $ s $ $ 178 $ $ 178 $ $ - $ s 

T O T A L C O S T $ J 5427 $ $ $ s 10,639 $ S 5,312 S s - $ s 

TOTAL AVAILABLE FUNDS 
% Complete Compared lo Tolal Available Funds 

2,931 
78.4% 



5) BNSF Oversight (N-3355; A/B/C/D/E/F/HS195 ) 
Financial Summary 

8/31(2011 

Funds Authorized FY06 Planned FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYl lP lanned 
1) Database & General Support $ 1,141,089 $ 1,352,955 S 1,426,130 $ 1,361,497 $ 375,464 S 96,692 
2) Design & Oversighl $ 10,304,370 $ 10,498,425 $ 8,891,795 $ 8,208,841 S 1,105,001 S 87,812 
3) RI/CSS/PE Study S 1,040,211 $ 3,376,430 $ 4,852,125 S 1,091,938 $ 259,545 $ 10,007 
4) Cleanup & Remediation $ 9,110,702 $ 11,808,403 $ 12,813,724 S 13,013,861 S 561,337 s 19,563 
5) BNSF Oversight S 8458 S 8458 S 8,258 S 8,258 $ 8458 $ 2,931 
6) FJyway Oversight $ (0) $ (0) $ 1,010 • $ 1,010 J 1,010 s 1,010 
7) Troy $ 439,132 $ 913,946 $ 207,623 s 2,438 s 2,438 
8) Toxicology $ 1,061,880 $ 1,617,651 $ 1,051,654 $ 1,821,339 s 717,354 

9) Mine Support $ 103,659 $ 125,990 $ 77,207 $ 163,429 s 299,752 
10) Processing Areas $ 961,800 $ 12,628 $ 2,889 
11) DOJ Support $ 108,000 s 1,856 $ 26 
Total Allocated S 21,604,629 S 28,649,142 $ 30,650,629 $ 26,091,689 $ 4412406 $ 1440,475 

Costs Incurred 

Description 
Volpe Engineering/Proj. MgmL: 

Current Month FV06 Act Cosl Current Month FY07 Act Cosl Current Month FYOgActCost Current Month FV09ActCo5t Current Month FYlOActCost Current Month F Y l l ActCost Current Month 

Volpe Labor $ 

Overhead $ 

Volpe In-House Suppon $ 

Volpe Travel S_ 

Sublotal-Voipe Engineering S 

3,288 $ 
2,039 $ 

$ 
$̂  

5427 $ 

Contracts: 
Subtotal-Contracts S 

Equip/Supplies/Other: 
Volpe Acq 0/H 

S 

TOTAL COST $ 

$ 
- _ S_ 

5427 S 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



5) BNSF Oversight (N- 3355; A/B/C/D/E/F/HS19S ) 
Financial Summary 

8/31/2011 

Funds Authorized Planned 
1) Database & General Support S 7,334,685 
2) Design & Oversight $ 51,375.227 

3) RI/CSS/PE Study S 12,708,786 

4) Cleanup & Remediation s 62,043.406 
5) BNSF Oversight $ 13,570 

6) Flyway Oversight s 26,582 

7) Troy s 1,156.482 
8) Toxicology $ 3.359.956 
9) Mine Support s 544,659 
10) Processing Areas $ 293,399 
11) DOJ Support s 108,000 
Total Allocated $ 138,964,752 

Costs Incurred 

Description 
Volpe Engineering/Proj. MgmL: 

Cumulative 
Actual Cosl Current Month 

Volpe Labor S 
Overhead S 

Volpe In-House Support $ 
Volpe Travel $_ 

Subtotal-Voipe Engineering S 

3,288 $ 
2.039 S 

S 
$ 

Subtotal-Contracts S 5,134 S 

Equip/Supplies/Other: 
Volpe Acq O/H 

S 

TOTAL COST S 

$ 
$_ 

10,639 $ 

178 

TOTAL AVAILABLE FUNDS $ 
% Complete Compared to Total Available Funds 

2,931 
78.4% 



6) Flyway Oversight (A/BS224) 
Financial Summary 

801/2011 

Funds Authorized FY03 Planned FY04 Planned FV05 Planned FY06 Planned FY07 Planned FYOS Planned FY09Planned 

1) Database & General Support $ 1.103,584 $ 1,559,211 $ 1,133,646 $ 1,141,089 $ 1452,955 $ 1,426,130 $ 1,361,497 

2) Design & Oversight S 5,730,459 $ 7,568,347 $ 8,806.770 $10,304,370 £ 10,498,425 $ 8,891,795 $ 8,208,841 

3) RI/CSS/PE Study $ 1.043,931 $ 1,605,680 $ 1,096.508 $ 1,040,211 $ 3,376,430 $ 4,852,125 $ 1,091,938 

4) Cleanup & Remediation $ 4,254,015 $ 9.955,784 $ 8,621,323 $ 9.110,702 $ 11,808,403 $ 12,813,724 $ 13,013,861 

5) BNSF Oversight $ 15,000 J 21,430 $ 8,258 $ 8,256 $ 8,258 $ 8,258 $ 8,258 

6) Flyway Oversight S 112454 S 65,841 S (0) $ (0) S 1,010 $ 1,010 

7) Troy $ 439,132 $ 913,946 $ 207,623 

8) Toxicology S 1,061,880 $ 1,617,651 $ 1,051,654 

9) Mine Support S 103,659 $ 125,990 $ 77,207 

10) Processing Areas J 961,800 

11) DOJ Support $ 108,000 

Total Allocated $ 12,146,990 $ 20,822,805 S 19,732,345 S 21,604,629 S 28,649,142 S 30,650,629 $ 26,091,689 

Costs Incurred 

Descriotion FY03Comm Current Month FV04 Comm. Current Month FYOS Comm. Current Month FY06Comm Current Month FY07Comm Current Month FY08 Comm Current Month FY09 Comm 

Volpe Engineering/Proj. Mgmt : 
Volpe Labor S - $ $ - $ $ - $ $ - S $ - $ $ - S $ 

Overhead S - S $ - J $ - $ J - $ $ - $ $ - s $ 
Volpe In-House Support $ - $ $ - $ S - $ $ - $ $ - $ $ - $ $ 

Volpe Travel $ - S $ - $ S - $ J - J $ - S $ $ $ 
Subtotal-Voipe Engineering S - $ - S - $ $ - $ J - s $ - J $ - $ $ 

Contracts: 
Subtotal-Contracts S - S $ 21,860 S S - J $ - $ $ - $ s - $ $ 

Equip/Supplies/Other: $ - $ $ - $ $ - $ $ - $ $ - $ $ - $ S 

Volpe Acq O/H $ $ $ 3,712 $ $ - $ $ - $ - $ - $ $ - $ $ Volpe Acq O/H 

T O T A L COST $ - $ $ 25,572 J J - $ $ - s S - $ s - s - $ 

TOTAL AVAILABLE FUNDS 
Vo Complete Compared to Total Available Funds 



6) Flyway Oversighl (A/BS224) 
Financial Summary 

8/31/2011 

Funds Authorized FYlOPIanned FYllPlanned Planned FY03 Planned FY04 Planned FYOS Planned 
1) Database & General Support $ 375,464 s 96,692 $ 7,334,685 S 1,103,584 $ 1,559411 $ 1,133,646 

2) Design & Oversight S 1,105,001 . s 87,812 s 51,375,227 $ 5,730,459 $ 7,568,347 $ 8,806,770 
3) RJ/CSS/PE Study . $ 259,545 $ 10,007 s 12,708,786 $ 1,043,931 S 1,605,680 $ 1,096,508 
4) Cleanup & Remediation $ 561,337 s 19.563 s 62,043,406 $ 4,254,015 $ 9,955,784 $ 8,621,323 
5) BNSF Oversight . $ 8,258 s 2,931 s 13,570 $ 15,000 $ 21,430 $ 8,258 
6) Flywav Oversight - S 1,010 $ 1,010 $ 26,582 $ 112454 $ 65,841 
7)Troy ' . I 2,438 s 2,438 $ 1,156,482 

8) Toxicology S 1,821,339 s 717,354 $ 3,359,956 
9) Mine Support ' - $ 163,429 $ 299,752 s 544,659 

10) Processing Areas $ 12,628 s 2,889 $ 293.399 

11) DOJ Support $ 1,856 s 26 $ 108,000 

Total Allocated S 4,312406 $ 1,240,475 $ 138,964,752 S 12,146,990 S 20,822,805 $ 19,732445 

Costs Incurred 
Cumulative 

Description Current Month FYIO Comm Current Month FY 1 Comm Current Month Committed Costs Current Month FY03 Act Cost Current Month FY04 Act Cost Current Month FYOSActCost 
Volpe Engineering/Proj. MgmL: 

Volpe Labor $ $ - $ s $ $ - $ $ - $ $ - $ $ 
Overhead $ $ - $ s $ $ - $ $ - $ $ - $ $ 

Volpe In-House Support $ $ .- $ $ $ $ - $ $ - $ $ - $ $ 
Volpe Travel $ S - $ $ S $ - $ J - $ $ - $ $ 

Subtotal-Voipe Engineering S S - J s $ $ - $ $ - S $ - $ S 

Contracts: 
Subtotal-Contracts $ $ - $ s $ $ 21,860 $ $ - $ S 21,860 $ $ 

Equip/Sup'plies/Other: £ $ - $ s $ $ - J $ - $ - $ - $ $ 
Volpe Acq O/H S - J - J $ $ $ 3.712 $ $ - $ $ 3.712 S $ 

TOTAL COST $ $ - $ $ $ $ 25,572 $ $ - $ J 25,572 J $ 

TOTAL AVAILABLE FUNDS $ 1,010 

% Complete Compared to Total Available Funds 96.2% 



6) Flyway Oversight (A/BS224) 
. Financial Summary 

8/31/2011 

Funds Authorized FY06 Planned FY07 Planned FV08Planned FY09Planned FYlOPIanned FYllPlanned 
I) Database &. General Support S 1,141,089 $ 1,352,955 I 1,426,130 $ 1,361,497 $ 375,464 $ 96,692 
2) Design & Oversight $ 10,304,370 S 10,498,425 S 8,891,795 $ 8,208,841 $ 1,105.001 $ 87,812 
3) RI/CSS/PE Study $ 1,040,211 % 3,376,430 S 4,852,125 $ 1,091,938 S 259.545 S 10,007 

4) Cleanup & Remediation $. 9,110,702 $ 11.808,403 $ 12,813,724 $ 13,013,861 s 561,337 S 19,563 
5) BNSF Oversight $ 8,258 $ 8,258 $ 8458 S 8,258 $ 8,258 $ 2,931 

6) Flyway Oversight J (0) $ (0) s 1,010 S 1,010 $ 1,010 $ 1,010 
7) Troy $ 439,132 $ 913,946 $ 207,623 s 2,438 $ 2,438 
8) Toxicology $ 1,061,880 $ 1,617,651 S 1,051,654 s 1,821439 $ 717,354 
9) Mine Support S 103,659 S 125,990 $ 77,207 J 163,429 s 299,752 
10) Processing Areas $ 961,800 s 12,628 $ 2,889 

11) DOJ Support $ 108,000 $ 1.856 $ 26 
ToUl Allocated $ 21,604,629 S 28,649,142 S 30,650,629 S 26,091,689 s 4412406 s 1440,475 

Costs Incurred 

Description Current Month FY06 Act Cost Current Month FV07 Act Cost Current Month FYOSActCost Current Month FV09AclCosl Current Month FYIO Act Cost Current Month FYl 1 Act Cost Current Month 
Volpe Engineering/Proj. MgmL: 

Volpe Labor $ $ - $ $ - $ $ - $ $ - $ s $ J - $ 
Overhead $ $ - $ $ - $ $ - $ $ - $ $ $ $ - $ 

Volpe In-House Support $ - $ - $ $ - % $ - $ $ - S $ $ $ - $ 
Volpe Travel $ $ - $̂  $ - $ $ - $ $ - $ $ S $ - $ 

Subtotal-Voipe Engineering $ $ - J S - $ $ - $ J - J S $ $ - J 

Contracts: 
SubtoUl-Contracts S $ - $ $ - $ J - $ $ - $ J $ J - $ 

Equip/Supplies/Other: S $ - $ $ - s $ - $ s $ s $ $ S 
Volpe Acq 0/H $ $ - s $ $ $ - $ s - $ J $ $ - $ 

TOTAL COST $ s - $ s - $ $ - S s - $ s s $ - $ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



6) Flyway Oversighl (A/BS224) 
Financial Summary 

8/31/2011 

"1 •., • \ 
Funds Authorized Planned 
1) Database & General Support $ 7,334.685 
2) Design & Oversight $ 51475,227 
3) RI/CSS/PE Study $ 12.708,786 
4) Cleanup & Remediation S 62,043,406 
5) BNSF Oversight $ 13,570 
6) Flyway Oversight $ 26,582 
7) Troy s 1,156,482 
8) Toxicology $ 3,359,956 
9) Mine Support s 544,659 
10) Processing Areas s 293,399 
11) DOJ Support $ 108,000 
Total Allocated s 138,964,752 

Costs Incurred 

Description 
Volpe Engineering/Proj. MgmL: 

Volpe Labor $ 
Overhead $ 

Volpe In-House Support $ 
Volpe Travel $_ 

Subtotal-Voipe Engineering S 

Cumulative 
Actual Cosl Current Month 

$ 
$ 
I 
S 

Contracts: 
SubtoUl-Contracts S 21,860 $ 

Equip/Supplies/Other: 
Volpe Acq O/H 

S 

$_ 
TOTAL COST $ 

$ 
$_ 

25,572 $ 

3,712 

TOTAL AVAILABLE FUNDS J 
% Complete Compared lo Tolal Available Funds 

1,010 
96.2% 



7) Troy (D/E/FM758) 
. iK Financial Summary 

8/31/2011 

Funds Authorized FY07 Planned FY08 Planned FY09Planned FYlOPIanned FYllPlanned Planned 

1) Database &. General Support $ 1,352,955 S 1,426,130 $ 1,361,497 $ 375,464 S 96,692 $ 7,334,685 

2) Design & Oversight $ 10,498,425 $ 8,891,795 $ 8,208,841 $ 1,105,001 s 87,812 $ 51,375,227 

3) RI/CSS/PE Study $ 3,376,430 $ 4,852,125 $ 1,091,938 $ 259,545 s 10,007 $ 12,708,786 

4) Cleanup & Remediation $ 11,808,403 s 12,813,724 $ 13,013,861 $ 561,337 $ 19,563 $ 62,043,406 

5) BNSF Oversight $ 8,258 s 8,258 $ 8,258 $ 8,258 $ 2,931 $ 13,570 

6) Flyway Oversight $ (0) $ 1,010 S 1,010 $ 1,010 $ 1,010 s 26,582 

7) Troy S 439,132 $ 913,946 J 207,623 S 2,438 s 2,438 s 1,156,482 

8) Toxicology S 1,061,880 $ 1,617,651 J 1,051,654 $ 1,821,339 s 717.354 s 3,359,956 

9) Mine Support $ 103,659 $ 125,990 $ 77,207 $ 163,429 s 299,752 $ 544,659 

10) Processing Areas $ 961,800 S 12,628 s 2,889 s 293,399 

11) DOJ Support $ 108,000 $ 1,856 s 26 $ 108,000 

Total Allocated S 28,649,142 $ 30,650,629 $ 26,091,689 $ 4412406 s 1,240,475 $ 138,964,752 

Costs Incurred 
Cumulative 

Description FY07 Comm Current Month FY08 Comm Current Monlh FY09 Comm Current Monlh FYIO Comm Current Month F Y l l Comm Current Monlh Committed Costs Current Month 

Volpe Engineering/Proj. MgmL: 
Volpe Labor $ 904 $ $ 2,303 $ $ $ S - $ s $ $ 3,207 $ 

Overhead $ 587 $ $ 1,481 $ $ $ $ - $ $ $ J 2,068 S 
Volpe In-House Support % $ $ - S $ S S - $ $ $ $ - S 

Volpe Travel S $ S - $ $ $ $ - $ $ $ $ - s 
Subtoul-Voipe Engineering S 1,491 $ s 3,785 s $ $ s - s $ $ s 5475 

Contracts: 
SubtoUl-Contracts S 350,000 $ J 560,114 $ J 198,873 $ s - s J S s 1,108,987 s 

Equip/Supplies/Other: $ $ s 

•-
$ S $ s - $ J $ $ - s 

Volpe Acq O/H $ 12487 $ $ 21,083 $ $ 6,312 $ $ - $ $ $ $ 39,781 J 

TOTAL COST S 363,877 $ s 584,981 $ S 205,185 $ $ - $ J $ s 1,154,044 $ 

TOTAL AVAILABLE FUNDS s 2,438 
% Complete Compared to Total Available Funds 



7) Troy (D/E/FM758) 
Financial Summary 

8/31/2011 

Funds Authorized 
' 1) Database & General-Support 
• 2) Desigii & Oversight, 

3) RI/CSS/PE Study ' ' 
4) Cleanup & Rethediation 
5) BNSF Oversight 
6) Flyway Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

FY07 Planned FY08 Planned FY09Planned FY lOPIanned F Y l l IPIanned Planned 

$ 1.352,955 $ 1,426,130 S 1,361,497 S 375,464 S 96,692 s 7,334,685 

$ 10,498,425 $ 8,891,795 s 8,208,841 S 1,105,001 S 87,812 $ 51475,227 

$ 3476,430 $ 4,852,125 s 1,091,938 $ 259,545 $ 10,007 $ 12,708,786 

$ 11,808,403 $ 12,813,724 

• $ 
13,013,861 S 561437 $ 19,563 $ 62.043,406 

$ 8.258 $ 8,258 

$• 
8,258 $ 8458 s 2.931 $ 13,570 

S (0) $ 1,010 $ 1.010 $ 1,010 $ 1.010 $ 26,582 

$ 439,132 S 913,946 $ 207,623 S 2,438 $ 2,438 $ 1,156,482 

$ 1.061,880 $ 1,617,651 $ 1,051,654 $ 1,821,339 s 717,354 $ 3,359,956 

$ . 103,659 $ 125,990 $ 77,207 $ 163,429 s 299,752 $ 544,659 $ . 103,659 

s 961,800 $ 12,628 $ 2,889 $ 293,399 

s 108,000 s 1,856 $ 26 s 108,000 

S 28,649,142 S 30,650,629 $ 26,091,689 44I24O6 s 1440,475 s 138,964,752 

Costs Incurred 

. Description 
Volpe Engineering/Proj.-MgmL: 

Volpe Labor 
Overhead 

Volpe In-House Support 
Volpe Travel 

- ' Subtolal-Voipe Engineering 

FY07 Act Cosl Current Monlh rV08ActCost Current Monlh FY09ActCosl Current Monlh FYIO Act Cosl Current Monlh F Y l l Act Cost Current Monlh 

904 
587 

S 
$ 
$ 

-_ $̂  
1,491 S 

2,303 
1,481 

$ 
$ 
$ 

-__ s_ 
3,785 J 

Cumulalive 
Actual Cosl 

3,207 
2,068 

Current Month 

$ 
$ 
$ 
$ 

547s $ 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq O/H 

SubtoUl-Contracts S 

TOTAL COST $ 

350,000 $ 

$ 
12487 $_ 

363,877 $ 

560,114 S 

21.083 $_ 

584,981 $ 

$ 198,873 $ 

$ - $ 
$ 6,312 $_ 
$ 205,185 $ 

S 1,108,987 S 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Tolal Available Funds 

2,438 
99.8% 



8) Toxicology (D/E/F/H/JM782) 
Financial Summary 

8/31/2011 

Funds Authorized FV07 Planned FY08 Planned FY09Planned FYlOPIanned FYl lPlanned Planned 
I) Database & General Support $ 1,352,955 $ 1,426,130 S 1,361,497 $ 375,464 $ 96,692 S 7,334,685 
2) Design & Oversight $ 10,498,425 $ 8,891,795 S 8,208,841 S 1,105,001 $ 87,812 S 51475.227 

3) RI/CSS/PE Study S 3,376,430 S 4,852,125 { 1,091,938 $ 259,545 $ 10,007 s 12.708.786 

4) Cleanup & Remediation s ' 11,808,403 $ 12,813,724 $ 13,013,861 s 561,337 t 19,563 $ 62.043.406 

5) BNSF Oversight s 8,258 $ 8,258 $ 8,258 $ 8,258 S 2,931 s 13.570 

6) Flyway Oversight s (0) S 1,010 $ 1,010 $ 1,010 s 1,010 s 26.582 

7) Troy $ 439.132 S 913,946 S 207,623 s 2,438 s 2,438 s 1,156.482 

8) Toxicology $ 1,061,880 s 1,617,651 S 1,051,654 s 1,821439 s 717454 $ 3459,956 

9) Mine Support $ 103,659 $ 125,990 s 77,207 s 163,429 s 299,752 s 544.659 

10) Processing Areas $ 961.800 s 12,628 s 2,889 s 293,399 

11) DOJ Support s 108,000 s 1,856 s 26 $ 108.000 
ToUl Allocated s 28,649,142 S 30,650,629 S 26,091,689 $ 44124O6 $ 1440,475 s 138,964,752 

Costs Incurred 

Cumulalive 
Description FY07 Comm Current Month FYOS Comm Current Month FY09 Comm Current Monlh FYIO Comm Current Month F Y l l Comm Current Month Committed Costs Current Month 

Volpe Engineering/Proj. MgmL: 
Volpe Labor s 2,365 S S 33,052 S S 32,895 s $ 67,582 $ - S 37,742 1,848 S 173,635 S 1,848: 

Overhead s 1,535 $ S 21,251 J S 20,410 s $ 41,901 S - s 22,871 $ 1,120i $ 107.969 S 1,120 

Volpe In-House Support s - $ s - $ s - $ $ - S - s - S - $ - s -
Volpe Travel s - $ $ - $ s 942 s J 1,800 $ - $ - s - s 2,742 $ -

Sublotal-Voipe Engineering S 3,900 s s 54403 J s 54447 s $ 111,282 s - $ 60,613 $ 2,968 $ 284445 s 2,968 

Contracts: 
Subtotal-Contracts $ 600,000 s s 479,576 $ s 147,055 $ (125,000)' S 1,071,078 $ - s 322,792 s - $ 2,620,501 $ (125,(100) 

Equip/Supplies/Olher: $ 4,303 $ s 21457 $ s _ $ $ 39 _ $ 180 -S 26 $ 25,879 $ 20 
Volpe Acq O/H $ 21.386 $ s 18,855 $ s 8.635 s J 46,585 s 1,063 $ 13,726 

••$ 
1 s 109,188 1,063 

T O T A L C O S T s 629,589 $ $ 574,091 S s 209,937 s (125,000) $ 1,228,984 $ 1,063 s 397411 s 2,989 s 3,039,913 $ (120,948) 

T O T A L A V A I L A B L E FUNDS s 320,043 

% Complete Compared to Total Available Funds 



8) Toxicology (D/E/F/H/JM782) 
Financial Summary 

8/31/2011 

V-

Funds Authorized FY07 Planned FY08 Planned FY09Planned FYlOPIanned FYl lP lanned Planned 

1) Database & Genei'aJ Support $ i,352.955 S 1,426,130 £ 1461,497 $ 375,464 S 96,692 

$• 
7,334,685 

2) Design & Oversight S . 10,498,425. $ 8,891,795 $ 8,208,841 S 1,105,001 $ 87,812 S 51,375,227 

3) RI/CSS/PE Study $ .3,376,430 '$ 4,852,125 $ 1,091,938 % 259,545 $ 10,007 $ 12,708,786 

4) Cleanup & Remediation $ 11,808,403 s 12,813,724 S 13,013,861 % 561,337 $ 19,563 $ 62,043,406 

5) BNSF Oversight $ 8,258 $ 8,258 $ 8,258 $ 8.258 $ 2,931 $ 13,570 

6) Flyway Oversight s (0) $ 1,010 $ 1,010 $ 1,010 $ 1,010 $ 26,582 

7) Troy ' . . s . 439.132. s 913,946 $ 207,623 S 2,438 $ 2,438 $ 1.156,482 

8) Toxicology $ 1,061,880 s 1,617,651 J 1,051,654 s 1,821,339 s 717454 s 3459,956 

9) Mine Support $ 103,659 s 125,990 $ 77,207 s 163,429 $ 299,752 $ 544.659 

10) Processing Areas $ 961.800 s • 12,628 s 2,889 $ 293,399 

11) DOJ Support S 108,000 s 1,856 $ 26 s 108.000 

Total Allocated s 28,649,142 S 30,650,629 $ 26,091,689 $ 4412406 s 1,240,475 $ 138,964,752 

Costs Incurred 
Cumulative 

Description FY07 Act Cost Current Month FYOSActCost Current Month FY09AclCost Current Monlh FYIO Act Cost Current Monlh F Y l l ActCost Current Month Actual Cosl Current Month 

Volpe Engineering/Proj. MgmL: Volpe Engineering/Proj. MgmL: 
Volpe Labor $ 2,365 $ S 33,052 $ J 32,895 $ S 67,582 $ - S 37,742 $ 1,848 { 173,635 J - ; "•"1,848 

Overhead $ 1,535 S s 21,251 $ $ 20,410 $ s 41,901 s - s 22,871 1,120 $ 107,969 $ 1.120 

Volpe In-House Support J - s'' - s $ $ - $ s - s - s - $ - S - 5 -
• Volpe Travel S 

•-
$ s $ $ 942 $ s 1,800 s - $ - $ - $ 2,742 { -

Subtotal-Voipe Engineering S 3,900 s $ 54403 $ $ 54,247 $ $ 111,282 $ - $ 60,613 $ 2,968 $ 284445 $ 2,968 

Contracts: 
-Subtotal-Contracts s 600,000 s s 479,576 S $ 129,056 S $ 949,985 s 31,574 % 120,662 S 34,903 s 2479478 S 66,477 

Equip/Supplies/Other: s 4,303 $ $ 21457 $ $ _ $ $ 39 $ - $ 180 s 20 s 25,879 S- -• 20: 

Volpe Acq O/H $ 21.386 $ $ 18,855 $ s 8,635 $ $ 45,522 $ - s 12,239 s 1 $ 106,638 $ 1 Volpe Acq O/H 

T O T A L COST $ 629,589 $ s 574,091 $ $ 191,938 s s 1,106,829 $ 31,574 s 193,693 $ 37,892 s 2,696,140 s 69,466 

TOTAL AVAILABLE FUNDS 
% Complete Compared lo Tolal Available Funds 

663,816 
80.2% 



9) Mine Support (D/E/F/H/JM838) 
Financial Summary 

8/31/2011 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYl lP lanned Planned 

1) Database & General Support $ 1,352,955 $ 1,426,130 $ 1.361,497 $ 375,464 S 96,692 $ 7,334,685 

2) Design & Oversight $ 10,498,425 $ 8,891,795 $ 8,208,841 $ 1,105,001 S 87,812 $ 51,375,227 

3) RI/CSS/PE Study S 3,376,430 $ 4,852,125 $ 1,091.938 $ 259,545 s 10,007 $ 12,708,786 

4) Cleanup & Remediation S 11,808,403 $ 12,813,724 S 13,013,861 $ 561,337 s 19,563 $ 62,043,406 

5) BNSF Oversight s 8,258 J 8,258 $ 8.258 $ 8,258 s 2,931 S 13,570 

6) Flyway Oversight s (0) $ 1,010 $ 1.010 S 1,010 s 1,010 $ 26,582 

7) Troy $ 439,132 $ 913,946 $ 207,623 $ 2,438 $ 2,438 s ,1,156,482 

8) Toxicology $ 1.061,880 $ 1,617,651 $ 1,051.654 $ 1,821,339 s 717454 • $ 3,359,956 

9) Mine Suppon s 103,659 S 125,990 • $ 77,207 S 163,429 J 299,752 s 544,659 

10) Processing Areas J 961.800 S 12,628 s 2,889 s 293,399 

11) DOI Support $ 108.000 $ 1,856 s 26 s 108,000 

Total Allocated s 28,649,142 S 30,650,629 S 26,091,689 $ 44I24O6 s 1,240,475"' s 138,964,752 

Costs Incurred 

Cumulative 

Description FY07 Comm Current Month FYOS Comm Current Month FY09 Comm Current Month FYIO Comm Current Monlh F Y l l Comm Current Month Committed Costs Current Month 

Volpe Engineering/Proj. MgmL: 

Volpe Labor s 352 $ $ 5,800 S $ 3,664 $ $ 7,131 $ S 5,646 $ $ 22,593 $ 
Overhead s 229 $ $ 3,729 $ S 2,273 J J 4,421 $ S 3,422 $ $ 14,074 $ 

Volpe In-House Support s - $ $ S $ $ $ $ s $ $ - $ 
Volpe Travel s - $ $ $ $ $ $ $ s $ $ - $ 

SubtoUl-Volpe Engineering $ 581 $ $ 9,529 s S 5,937 J S 11,552 $ s 9,068 S s 36,666 S 

Contracts: 
SubtoUl-Contracts s 88,775 $ S 62,887 s S 7,600 $ $ 50,000 % s 211,809 S s 421,071 $ 

Equip/Supplies/Other: s 166 $ $ $ $ S $ $ s $ $ 166 $ 
Volpe Acq O/H $ 3,148 $ $ 2,367 s $ 241 $ $ 2,125 $ s 9,002 S $ 16,883 $ Volpe Acq O/H 

T O T A L COST s 92,669 S $ 74,783 $ 13.778 s S 63,677 $ s 229,878 S $ 474,786 $ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to ToUl Available Funds 

69,873 
87.2% 



9) Mine Suppon (D/E/F/H/JM838) 
Financial Summary 

8/31/2011 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYllPlanned Planned 
1) Database & General Support $ 1.352,955 $ 1,426,130 $ 1,361,497 S 375,464 $ 96,692 s 7.334,685 
2) Design & Oversight $ 10,498,425 $ 8,891,795- $ 8,208,841 S 1,105,001 S 87,812 s 51,375,227 
3) RI/CSS/PE Study $ 3,376.430 $ 4,852,125 $ 1.091.938 $ 259,545 $ 10,007 $ 12,708,786 
4) Cleanup & .Remediation $ 11,808,403 S 12,813,724 $ 13,013,861 s 561437.^ $ 19,563 s 62.043.406 
5) BNSF Oversight $ 8.258 S 8,258 $ 8,258 $ 8,258 S 2,931 $ 13,570 
6) Flyway. Oversight S (0) s 1,010 $ 1,010 $ 1,010 s 1,010 s 26,582 
7) Troy S 439,132- $ 913,946 $ 207,623 $ 2,438 $ 2,438 s 1.156,482 
8) .Toxicology s 1,061.880 $ 1,617,651 $ 1,051,654 $ 1.821,339 $ 717,354 $ 3,359,956 
9) Mine Support s 103,659 $ 125,990 $ 7'.,2''7 $ 163,429 $ 299,752 $ 544,659 
10) Processing Areas $ 961,800 $ 12,628 s 2,889 $ 293,399 
11) DOJ Support S 108,000 s 1,856 s 26 s 108,000 
Total Allocated s 28,649,142 S 30,650,629 S 26,091,689 $ 4,312406 s 1,240,475 $ 138,964,752 

Costs Incurred 
Cumulalive 

Descriotion .FY07 Act Cost Current Monlh FYOSActCost Current Month FY09ActCost Current Monlh FYlOActCost Current Month F Y l l ActCost Current Monlh Actual Cost Current Month 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor S 352 $ $ 5,800 S $ 3,664 % $ 7.131 $ S 5,646 S - $ 22,593 $ -
Overhead $ 229 $ $ • 3,729 $ $ 2,273 $ { 4,421 $ $ 3,422 s - S 14,074 S -

Volpe In-House Support $ - $ $ $ $ $ $ - $ $ - I - s - $ -
Volpe Travel s - $ $ $ $ $ $ - $ s - $ - $ - $ -

Siiblotal-Volpe Engineering S 581 $ J 9,529 $ S 5,937 S s 11,552 $ s 9,068 $ - $ 36,666 $ -

Contracts: 
Subtotal-Contracts s 88,775 J S 62,887 $ $ $ s 50,000 S s 174443 .-S- 19,859 $ 376,005 s 19,859 

Equip/Supplies/Other: s 166 $ $ $ $ $ s - $ $ . $ $ 166 $ -
Volpe Acq O/H 3.148 $ $ 2,367 $ $ 241 $ s 2,125 $ S 9.002 $ - s 16,883 s -

TOTAL COST s 92,669 $ $ 74,783 $ S 6,178 s s 63,677 $ s 192,413 s 19,859 s 429,720 s 19,859 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

114,939 
78.9% 



9) Mine Support (D/E/F/H/JM838) 
Financial Summary 

8/31/2011 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight 
3) RI/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor 

Overhead 
Volpe In-House Support 

Volpe Travel 
Subtotal-Voipe Engineering 

Contracts: 
Subtotal-Contracts 

Equip/Supplies/Other: 
Volpe Acq O/H 

TOTAL COST 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



10) Processing Areas (F/HMA49) 
Financial Summary 

8/31/2011 

Funds Authorized FY09Planned FYlOPIanned FYllPlanned Planned FY09Planned FYlOPIanned 
1) Database & General Support S 1,361,497 $ 375,464 S 96,692 s 7,334,685 S 1,361,497 S 375,464 
2) Design & Oversight S 8,208,841 $ 1,105,001 s 87,812 s 51475,227 S 8,208,841 s 1,105,001 
3) RI/CSS/PE Stud)' s 1,091,938 $ 259,545 $ 10,007 s 12,708,786 s 1,091,938 s 259,545 
4) Cleanup & Remediation s 13,013,861 $ 561,337 s 19,563 $ 62,043,406 s 13,013,861 $ 561,337 
5) BNSF Oversight s 8,258 $ 8,258 $ 2,931 s 13,570 s 8,258 $ 8,258 
6) Flyway Oversighl S 1,010 $ 1,010 s 1,010 s 26,582 s 1,010 $ 1,010 
7) Troy $ 207,623 $ 2,438 $ 2,438 s 1,156,482 s 207,623 S 2,438 
8) Toxicology . s 1,051,654 S 1,821,339 s 717,354 s 3,359,956 s 1,051,654 s 1,821,339 
9) Mine Support s 77,207 $ 163,429 s 299,752 s 544,659 $ 77,207 s 163,429 
10) Processing Areas s 961,800 S 12,628 s 2,889 s 293499 $ 961,800 $ 12,628 
11) DOJ Support $ 108,000 S 1,856 $ 26 s 108,000 s 108,000 $ 1,856 
ToUI Allocated s 26,091,689 $ 4412406 $ 1,240,475 s 138,964,752 s 26,091,689 s 44124O6 

Costs Incurred 
Cumulalive 

Description FY09 Comm Current Month FYIO Comm Current Month FYl l Comm a Current Monlh Committed Costs Current Monlh FY09AclCost Current Monlh FYlOActCost Current Month 
Volpe Engineering/Proj. MgmL: 

Volpe Labor $ 14,092 $ $ 6,012 S $ $ $ 20,104 $ $ 14,092 $ $ 6,012 J 
Overhead s 8,744 J $ 3,727 $ J $ $ 12,471 $ $ 8,744 $ $ 3,727 J 

Volpe In-House Support s - $ $ - S $ $ $ - $ s - S S - $ 
Volpe Travel s - J $ - $ $ $ $ - J s - S s - $ 

Subtolal-Voipe Engineering $ 22,836 $ J 9,739 J $ s $ 32,575 $ s 22,836 s s 9,739 $ 

Contracts: 
SubtoUl-Contracts s 250,000 S J $ $ s $ 250,000 $ $ 250,000 s s - J 

Equip/Supplies/Other: $ . $ $ - S s $ $ _ $ s _ $ s $ 
Volpe Acq O/H $ 7,935 $ $ - $ s $ J 7,935 $ s 7,935 $ $ - $ 

TOTAL COST s 280,771 $ S 9,739 J $ $ s 290,510 $ s 280,771 J ' - s 9,739 $ 

TOTAL AVAILABLE FUNDS 
% Complete Compared lo ToUl Available Funds 

2,889 
99.0% 



10) Processing Areas (F/HMA49) 
Financial Summary 

8/31/2011 

Funds Authorized FYllPlanned Planned 
1) Database & General Support S 96,692 $ 7,334,685 

2) Design & Oversight I 87,812 S 51,375,227 

3) RI/CSS/PE Study $ 10,007 s 12,708,786 

4) Cleanup & Remediation S 19,563 $ 62,043,406 
5) BNSF Oversighl $ 2,931 s 13,570 

6) Flyway Oversight $ 1.010 $ 26,582 

7) Troy s 2,438 s 1,156,482 

8) Toxicology s 717454 $ 3,359,956 

9) Mine Support s 299.752 s 544,659 
10) Processing Areas s 2,889 s 293,399 
11) DOJ Support $ 26 s 108,000 

Total Allocated s 1,240,475 $ 138,964,752 

Costs Incurred 

Description 
Volpe Engineering/Proj. MgmL: 

Cumulative 
FYll Act Cosl Current Month Actual Cosl Current Monlh 

Volpe Labor $ 
Overhead $ 

Volpe In-House Support $ 
Volpe Travel $_ 

Sublotal-Voipe Engineering S 

20,104 
12,471 

$ 
S 
$ 

-_ s_ 
32,575 $ 

Contracts: 
Subtotal-Contracts S 250,000 $ 

Equip/Supplies/Other: 
Volpe Acq O/H 

S 

TOTAL COST J 

TOTAL AVAILABLE FUNDS 
% Complete Compared lo Total Available Funds 

7,935 
S 
S_ 

290,510 S 

2,889 
99.0% 



11) DOJ Support (F/HG30S) 
Financial Summary 

8/31/2011 

Funds Authorized FY09Planned FYlOPIanned FYl lPlanned Planned FV09Planned FYlOPIanned 
1) Database & General Support S 1,361,497 S 375,464 S 96,692 s 7,334,685 s 1,361.497 S 375,464 
2) Design & Oversight $ 8,208,841 I 1,105,001 S 87,812 I 51475,227 s 8,208,841 S 1,105,001 
3) RI/CSS/PE Shidy $ 1,091,938 $ 259,545 $ 10,007 s 12.708,786 s 1,091.938 s 259,545 
4) Cleanup & Remediation $ 13,013,861 S 561,337 $ 19.563 $ 62,043,406 s 13,013,861 s 561,337 
5) BNSF Oversight $ 8458 s 8,258 % 2,931 s 13,570 s 8,258 $ 8,258 
6) Flyway Oversight S 1,010 $ 1,010 s 1.010 s 26,582 s 1,010 s 1,010 
7) Troy $ 207,623 s 2,438 $ 2,438 s 1,156,482 s 207,623 $ 2,438 
8) Toxicology S 1,051,654 s 1,821,339 s 717,354 s 3,359,956 s 1,051,654 s 1,821439 
9) Mine Support s 77,207 s ^ 163,429 s 299,752 544,659 s 77.207 s 163,429 
10) Processing Areas $ 961,800 $ 12,628 % 2,889 293,399 $ 961,800 $ 12,628 
11) DOJ Suppon s 108,000 s 1,856 s 26 108,000 s 108,000 s 1,«56 
ToUl Allocated s 26,091,689 s 4412406 s 1,240,475 $ 138,964,752 s 26,091,689 s 4412406 

Costs Incurred 

Cumulative 
Description FY09 Comm Current Month FYIO Comm Current Month F Y l l Comm Current Month Committed Costs Current Month FY09ActCost Current Monlh FYIO Act Cost Current Month 
Volpe Engineering/Proj. MgmL: 

Volpe Labor s 23 481 $ S 1,130 $ $ $ $ 24,510 $ s 23481 $ s 1,130 $ 
O-erhead s 14,507 S s 700 $ s S $ 15,208 $ s 14,507 $ $ 700 $ 

Volpe In-House Support $ 5,954 I $ - $ % $ $ 5,954 $ s 5,954 J $ _ $ 
Volpe Travel s - $ - $ $ s $ - $ s - S s _ $ 

Subtotal-Voipe Engineering 5 43,842 $ 1,830 $ $ $ $ 45,672 J s 43,842 S s 1,830 $ 

Contracts: 

Subtotal-Contracts s 59,908 s s - S s $ $ 59,908 S s S7428 s s - $ 

Equip/Supplies/Other: s 294 $ $ $ s $ $ 294 $ s 294 $ $ $ 
Volpe Acq O/H $ 2.100 $ s - $ s J $ 2,100 $ $ 2,100 $ $ $ 

T O T A L COST s 106,144 $ s 1,830 s s $ s 107,974 J s 103,563 $ s 1,830 $ 

T O T A L A V A I L A B L E FUNDS $ 26 
% Complete Compared lo ToUI Available Funds 100.0% 



11) DOJ Support (F/HG305) 
Financial Summarŷ  

8/31/2011 

Funds-Authorized FYl IPIanned Planned 
1) Database & General Support S 96.692 $ 7434,685 
2) Design & Oversighl S 87,812 $ 51,375,227 
3) RI/CSS/PE Study S 10,007 $ 12,708,786 
4) Cleanup & Remediation $ 19,563 S 62,043,406 
5) BNSF Oversighl s 2,931 $ 13,570 
6) Flyway Oversight s 1,010 $ 26.582 
7) Troy $ 2,438 $ 1,156,482 
8) Toxicology $ 717,354 $ 3,359.956 
9) Mine Support $ 299,752 s 544,659 
10) Processing Areas $ 2,889 s 293,399 
11) DOJ Support s 26 s - 108,000 
Total Allocated J 1,240,475 $ 138,964,752 

Costs Incurred 
Cumulative 

Description FYl 1 Act Cost Current Monlh Actual Cost Current Month 
Volpe Engineering/Proj. MgmL: 

Volpe Labor S $ $ 24,510 $ 
Overhead $ $ S 15,208 $ 

Volpe In-House Support $ $ $ 5,954 $ 
Volpe Travel $ $ $ - $ 

Sublotal-Voipe Engineering S $ s 45,672 J 

Contracts: 
Subtotal-Contracts $ $ $ 57428 S 

Equip/Supplies/Other: S $ $ 294 $ 
Volpe Acq O/H S $ $ 2,100 $ Volpe Acq O/H 

TOTAL COST s $ $ 105493 s 

TOTAL AVAILABLE FUNDS $ 2,607 
% Complete Compared to Total Available Funds 97.6% 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

lAG HISTORY 
Dale Amount Cumulative Total 

DW6995388401-0 4/24/2003 $ 100,000 $ 100,000 

•W6995388401-1 5/22/2003 $ 1.400,000 $ 1,500,000 

DW6995388401-2 6/24/2003 $ 2.900.000 * 4,400,000 

DW6995388401-3 8/11/2003 $ 3,219,990 $ 7,619,990 

DW6995366401-4 9/17/2003 S 900,000 $ 8,519,990 

DW69953e8401-5 9/30/2003 S 3.627.000 $ 12,146,990 

FY03 Total S 12.146.990 

DW6995388401-6 3/2/2004 $ 3.125,000 $ 15,271,990 

DW6995388401-7 5/12/2004 $ 4,148,000 S 19.419.990 

DW6995388401-8 7/19/2004 $ 4,878,276 $ 24,298.266 

DW69953884ai-9 9/3/2004 $ 1,571.724 * 25,869,990 

DW6995388401-A 9/23/2004 $ 185.000 $ 26,034.990 

FY04 Total S 13.888,000 

DW6995388401-B 12/15/2004 $ 1.000,000 $ 27.034.990 

DW6995388401-C 2/18/2005 $ 4.800.000 $ 31,834,990 

DW6995388401-D 4/29/2005 $ 2.483,570 $ 34,318.560 

DW6995388401-E 6020005 $ 7.000.000 $ 41,318.560 

DW6995388401-F 9/15/2005 $ 1.537,600 $ 42,856.160 

FYOS Total $ 16.821,170 

DW6995388401-G(or16) 12/13/2005 $ 1.786,582 $ 44.642,742 

DW6995388401-H(or17) 2/21/2006 S 7.700,000 % 52.342.742 

DW6995388401-l(or18) 5/9/2006 $ 2.300,000 $ 54,642,742 

DW6995388401-J(or19) 6/16/2006 $ 3.500,000 $ 58.142,742 

DW6995388401-K (or 20) 8/18/2006 $ 4,059,504 $ 62,202,246 

DW6995388401-l.(or21) 9/25/2006 $ 375,500 $ 62,577.746 

FYOS Tolal $ 19.721,586 

DW6995388401-M (of 22) 12/26/2006 $ 1,900,000 $ 64,477,746 

DW69953e8401-N (or 23) 2/28/2007 $ 6,500,000 S 70,977,746 

DW6995388401-O(or24) 5/15/2007 ( 6,505.565 $ 77.483.311 

DW6995388401-P(or25) 7/12/2007 $ 2,700,000 S 80.183,311 

DW6995388401-Q (or 26) 8/2/2007 $ 4,538,509 $ 84,721,820 

DW6995388401-R (or 27) 9/4/2007 $ 1,755,155 $ 86,476,975 

DW6995388401-S (or 28) 9/28/2007 $ 2,068,219 $ 88.543,194 

FY07 Total % 25,965.448 

DW6995388401-T (or 29) 12/3/2007 $ 7.842.560 $ 96,385,754 

DW6995388401-U (or 30) 3/28/2008 $ 5,265,000 $ 101,650.754 

DW69953e8401-V(or31) 6/3/2008 $ 4,941,469 $ 106,592,223 

DW6995388401-W (or 32) 7/9/2008 $ 1,553,087 $ 108,146.290 

DW6995388401-X (or 33) 8/20/2008 $ 7,105,464 $ 115,250,754 

FYOe Total $ 26,707,560 

DW6995388401-Y (or 34) S 

DW6995388401-Z (Of 35) 10/30/2008 $ 2,940,000 $ 118,190,754 

OW699538e401-a (cr 36) 12/15/2008 $ 3,166,000 $ 121,356,754 

DW6995388401-b (or 37) 2/16/0092 $ 108,000 S 121,464,754 

DW6995388401-C (or 38) 5/31/2009 $ 12,056,610 $ 133,521,364 

DW699538e401-d (or 39) 8/6/2009 $ (56,610) $ 133,464,754 

DW69953e8401-e (Of 40) 8/19/2009 $ 5.200,000 S 138,664,754 

FY09 Total $ 23.414.000 

DW6995388401-l(or41) S 100.000 $ 138,764,754 

FYIO Total S 100,000 

DW6995388401-g (or 42) 2/9/2011 S 400,000 $ 139,164,754 

FY l 1 Total S 400,000 

DW6995388401-h (or 43) 6/26/2011 $ (200,000) 

FY12 Tolal S (200,000) $ 136.964.754 

TOTAL $ 138,964,754 



VXSS WAF 01 Nx330 ABCDEFHJSOl 1 

FY PPA PR Contractor Task Oriler DOCUMENT Commitment Actual Cost Balance Status Paid Sep Commit Sep 

2003 VX58 4259 Cashins 02P80503 $388.50 $388.50 $0.00 $0.00 $0.00 

Casbins Total $388.50 $388.50 $0.00 $0.00 $0.00 

2003 VXSS 42S2 CDM 27 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

27 Total $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

CDM Total $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2003 Total $100,388.50 $100,388.50 $0.00 $0.00 $0,00 

2004 VXSS 43IS CDM 27 99D000I7 $105,000.00 $105,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4371 CDM 27 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4402 CDM 27 99D00017 $120,000.00 $120,000.00 $0.00 $0.00 $0.00 

2004 VXS8 4417 CDM 27 99D000I7 $100,000.00 $100,000.00 $0.00 $0 00 $0.00 

2004 VXSS 4466 CDM 27 99D00017 $26,476.01 $26,476.01 $0.00 $0,00 $0.00 

27 Total $451,476.01 $451,476.01 $0.00 $0.00 $0.00 

2004 VXSS 4441 CDM 35 99D00017 $40,000.00 $40,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4S64 CDM 35 99D00017 $35,000.00 $35,000.00 $0.00 $0.00 $0.00 

35 Total $75,000.00 $75,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4S24 CDM 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4S63 CDM 40 99D00017 $20,000.00 $20,000.00 $0.00 $0,00 $0.00 

40 Total $70,000.00 $70,000.00 $0.00 $0.00 $0.00 

. 2004 VXSS 4S6S CDM 41 99D00017 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

41 Total $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

CDM Total $616,476.01 $616,476.01 $0.00 $0.00 $0.00 

2004 Total . $616,476.01 $616,476.01 $0.00 $0.00 $0.00 

200S VXSS 4614 C D M 35 99D00017 $22,308.49 $22,308.49 $0.00 $0.00 $0.00 

35 Total $22,308.49 $22,308.49 $0.00 $0.00 $0.00 

200S VXSS 4613 CDM 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

200S VXSS 4653 CDM 40 99D00017 $50,000,00 $50,000.00 $0.00 $0.00 $0.00 

200S VXSS 46S3 CDM 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4707 CDM 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4808 CDM 40 99D00017 $48,621.80 $48,621.80 $0.00 $0,00 $0.00 

40 Total $248,621.80 $248,621.80 $0.00 $0.00 $0.00 

200S VXSS 4655 CDM 41 99D00017 $0.00 $0.00 $0.00 $0.00 $0.00 

200S VXSS 4684 C D M ^ 41 99D00017 $32,432.02 $32,432.02 $0.00 $0.00 $0.00 

41 Total $32,432.02 $32,432.02 $0.00 $0.00 $0.00 

CDM Total $303,362.31 $303,362.31 $0.00 $0.00 $0.00 

2005 VXSS ' 47S7 CDM 11 4 0SD30109_T4 $102,000.00 $102,000.00 $0.00 $0.00 $0.00 

4 Total $102,000.00 $102,000.00 $0.00 $0.00 $0.00 

CDM n Tolal $102,000.00 $102,000.00 $0.00 $0.00 $0.00 

2005 Total $405,362.31 $405,362.31 $0.00 $0.00 $0.00 

VXSS PR Status Sept FYl I 
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VXSS WAF 01 Nx330 ABCDEFHJSOl 1 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Sep Commit Sep 

2008 VXSS 7008 ESRI software license $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

software license Total ' $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

ESRI Total $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

2008 Total $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

WAFTotal $1,124,226,82 $1,124,226.82 $0.00 " $0.00 $0.00 

VXSS PR Status Sept F Y l l 
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VXSS WAF 01 - CDEFHM371 

FY PPA 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

PR Contractor Task Order DOCUMENT 

2006 Total 

2007 Total 

4897 CDM II 

4961 CDM II 

5056 CDM II 

CDM II Total 

4919 CDW 

CDW Total 

4915 Dell 

Dell Total 

2007 VXSS 7024 CDM II 

2007 VXSS 7034 CDM II 

2007 VXSS 7072 CDM II 

2007 VXSS 7132 CDM 11 

2007 VXSS 7089 CDM 11 

2007 VXSS 7140 CDMIl 

2007 VXSS 7178 CDM II 

2007 VXSS 7194 CDM II 

4 05D30I09_T4_M2 

4 0SD30I09_T4_M3 

4 05D30I09_T4_M4 

4 Total 

06P80I28 

06F50042 

4 0SD30109_T4_M6 

4 05D30I09_T4_M7 

4 05D30109_T4_M8 

4 05D30I09_T4_M9 

4 Total 

14 05D30I09_T14 

14 0SD30I09_T14 

14 05D30I09_T14_MI 

14 05D30I09_T14_M2 

14 Total 

CDM II Total 

2008 VXSS 7213 CDM II 14 05D30109. J14 . .M3 

2008 VXSS 7246 CDM II 14 0SD30109_ J14_ .M5 

2008 VXSS 7283 CDM 11 14 0SD30109. _T14_ _M6 

2008 VXSS 7363 CDM II 14 0SD30I09. _T14_ _MS 

2008 VXSS 7387 CDM n 14 0SD30I09. TI4_ _M9 

CDM II Total 

2008 Total 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 Total 

2010 VXSS 

2010 VXSS 

T43-1010 CDM II 

43-1057 CDM II 

43-1040 CDM II 

62-1004 CDM II 

CDM II Total 

62-1008 CDM II 

43-1162 CDMIl 

14 Total 

14 05D30109_T14_M12 

14 05D30109_T14_M14 

14 Total 

17 05D30109_T17 

17 0SD30109_T17_M2 

17 Total 

17 0SD30109_T17_M3 

17 0SD301O9_T17_M4 

17 Total 

Commitment 

$100,000.00 

$100,000.00 

$50,000.00 

$250,000.00 

$250,000.00 

$3,948.79 

$3,948.79 

$5,548.61 

$5,548.61 

$259,497.40 

$90,000.00 

$20,000.00 

$80,000.00 

$3,500.00 

$193,500.00 

$2,500.00 

$80,000.00 

$35,000.00 

$52,500.00 

$170,000.00 

$363,500.00 

$363,500.00 

$90,000.00 

$90,000.00 

$90,000.00 

$30,000.00 

$90,000.00 

$390,000.00 

$390,000.00 

$390,000.00 

$100,000.00 

$84,245.00 

$184,245.00 

$100,000.00 

$86,955.00 

$186,955.00 

$371,200.00 

$371,200.00 

$25,000.00 

$38,945.00 

$63,945.00 

Actual Cost Balance 

$100,000.00 $0.00 

$100,000.00 $0.00 

$50,000.00 $0.00 

$250,000.00 $0.00 

$250,000.00 $0.00 

$3,948.79 $0.00 

$3,948.79 $0.00 

$5,548.61 • $0.00 

$5,548.61 $0.00 

$259,497.40 $0.00 

$90,000.00 $0.00 

$20,000.00 $0.00 

$80,000.00 $0.00 

$3,294.59 $205.41 

$193,294.59 $205,41 

$2,500.00 $0.00 

$80,000.00 $0.00 

$35,000.00 $0.00 

$52,500.00 $0.00 

$170,000.00 $0.00 

$363,294.59 $205.41 

$363,294.59 $205.41 

$90,000.00 $0.00 

$90,000.00 $0.00 

$90,000.00 $0.00 

$30,000.00 $0.00 

$90,000.00 $0.00 

$390,000.00 $0.00 

$390,000.00 $0.00 

$390,000.00 $0.00 

$100,000.00 $0.00 

$58,740.1 1 $25,504.89 

$158,740.11 $25,504.89 

$100,000.00 $0.00 

$86,955.00 $0.00 

$186,955.00 $0.00 

$345,695.11 $25,504.89 

$345,695.11 $25,504.89 

$25,000.00 $0.00 

$38,272.07 $672.93 

$63,272.07 $672.93 

Status Paid Sep 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$'o.oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

Commit Sep 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$o;oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

VXSS PR Status Sept F Y l l 
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VXSS WAF 01 - CDEFHM371 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Sep Commit Sep 

C D M II Total $63,945.00 $63,272.07 $672.93 $0.00 $0.00 

2010 Total $63,945.00 $63,272 07 $672 93 $0.00 $0.00 

WAFTotal $1,448,142.40 $1,421,759.17 $26,383.23 $0.00 $0.00 

VXSS PR Status Sept FYl I 
Page 2 



VX58 WAF 02 Nl345 ABCDEFHS009 

FY PPA PR Contractor Task Order DOCUMENT Commilmenl Actual Coil Balance 

2003 VXSS 42S9 Cashins 02PS0S03 J6.8S0.2S $6,850 25 $0.00 

Cashins Total $6,850.25 $6,SS0.25 $0.00 

2003 VXSS 4230 CDM 24 99D0Q017 $125,000,00 $125,00000 $0.00 

2003 VX58 4244 CDM 24 99D00017 $450,000.00 $450,000.00 $0.00 

2003 VXSS 4250 CDM 24 99D00017 $80,000.00 $80,000.00 $0.00 

2003 VXSS 4262 CDM 24 99DOO017 $22,267.00 $22,267.00 $0.00 

2003 VXSS 4273 CDM 24 99D00017 $300,000.00 $300,000.00 $0.00 

2003 VXSS 427S CDM 24 99D00017 $906,250.00 $906,250.00 $0.00 

24 ToUl $1,SS3,S17.00 $1,883,517.00 $0.00 

2003 VXSS 4232 CDM 25 99D00017 . $200,000.00 $200,000.00 $0.00 

2003 VXSS 4269 CDM 25 99D00017 $225,000.00 $225,000.00 $0.00 

2003 VXSS 4279 CDM 25 99D00OI7 $350,000.00 $350,000.00 $0.00 

25 Tolal $775,000.00 $775,000.00 $0.00 

2003 VXSS • 4237 CDM 29 99D00017 $75,000.00 $75,000.00 $0.00 

29 Total $75,000.00 $75,000.00 $0.00 

CDM Total $2,733,517.00 $2,733,517.00 JO.OO 

2003 Tolal $2,740,367.25 $2,740,367.25 $0.00 

2004 VXSS. 4339 CDM 24 99D00017 $350,000.00 $350,000.00 $0.00 

2004 VXSS 4357 CDM 24 99D00017 $162,893.00 $162,893.00 $0.00 

2004 VXSS 4380 CDM 24 99D00017 $317,705.99 $317,705.99 $0.00 

24 Total $830,598.99 $830,598 99 $0.00 

2004 VXSS 4331 CDM 25 99D0D017 $360,000.00 $360,000.00 JO.OO 

2004 VXSS 4355 CDM 25 99D00017 $223,862.00 $223,862.00 JO.OO 

2004 VXSS 43SI CDM 25 99D00017 $47,773.29 $47,773 29 $0.00 

25 Tolal $631.635 29 $631,635 29 JO.OO 

2004 VXSS 4361 CDM 29 99D00017 $60,000.00 $60,000.00 JO.OO 

2004 VXSS 4462 CDM 29 99D00017 $37,500.00 $37,500.00 JO.OO 

2004 VXSS 4540 CDM 29 99D000I7 $100.000 00 $100,000.00 JO.OO 

29 ToUI $197,500.00 $197,500.00 JO.OO 

2004 VXSS 43S3 CDM 31 99D00017 $250,000.00 $250,000.00 JO.OO 

2004 VXSS 4416 CDM 31 99D00017 $280,000.00 $280,000.00 JO.OO 

2004 VXSS 4464 CDM 31 99D00017 $310,000.00 $310,000.00 $0.00 

2004 VXSS 4476 CDM 31 99D00017 $75,000.00 $75,000.00 $0.00 

2004 VXSS 4513 CDM 31 99D00017 $1SS.OOOOO $155,000.00 $0.00 

2004 VXSS 4539 CDM 31 99D00017 $435,000.00 $435,000.00 $0.00 

31 Total $1,505.000 00 $1,505,000.00 $0.00 

2004 VXSS 43SS CDM 32 99D00017 $540,000.00 $540,000.00 $0.00 

2004 VXSS 4415 CDM 32 99D00017 $500,000.00 $500,000.00 $0.00 

2004 VXSS 4463 CDM 32 99D00017 $500,000.00 $500,000.00 $0.00 

2004 VX58 4514 CDM 32 99D00017 $750,000.00 $750,000.00 $0.00 

2004 VXSS 4542 CDM 32 99D00017 $250,000.00 $250,000 00 JO.OO 

32 Total $2,540,000.00 $2,540,000.00 JO.OO 

CDM Total $5,704,734.28 $5,704,734.28 JO.OO 

2004 Tolal $5,704,734.2S $5,704,734.28 JO.OO 

2005 VXSS 4778 CDM 21 99D00017 $125,000.00 $125,000.00 JO.OO 

21 Tolal $125,00000 $125,000.00 $0.00 

2005 VXSS 4719 CDM 29 99D0OOI7 $161,292.00 $161,292.00 $0.00 

VXSS PR Status Sept F Y l l 

Paid Sep 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

JOOO 

JO.OO 

JO.OO 

$0.00 

$0.00 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

JOOO 

JO.OO 

$0.00 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

Commit Sep 

$0.00 

$0.00 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0 00 

$0.00 

$0.00 

JO.OO 

JO.OO 

JO.OO 

. $0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

JOOO 

JOOO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 
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VXSS WAF 02 Ni345 ABCDEFHS009 

FY PPA PR Contractor Task Order DOCUMENT Cominitmenl Actual Cost Balance Status Paid Sep Commit Sep 

29 Total $161,292 00 $161,292.00 . $0.00 $0.00 $6.00 

2005 VXSS 4593 CDM 31 99D000I7. $225,000 00 $225,000.00 $000 -. . ' • $0.00 $0.00 

2005 VXSS 4637 CDM 31 99D00017 $350,000.00 $350,000.00 $0.00 $0.00 JO.OO 

2005 VX58 4652 CDM 31 99D000I7 $150,000.00 $150,000 00 $0.00 $0.00 $0.00 

2005 VXSS 4654 CDM 31 99D000I7 $350,000.00 $350,000.00 $0.00 $0.00 $6.00 

2005 VXSS 4675 CDM 31 990000)7 $131,446 00 $131,446.00 $0.00 $0.00 $0.00 

2005 VXSS 4678 CDM 31 99D00017 $315,986 00 $315.9S6 00 • $0.00 $0.00 $0.00 

2005 VXSS , 4734 CDM 31 99D000I7 $60,482.00 $60,482.00 $0.00 $0.00 $0.00 

31 Tolal Jl,582,914.00 $1,582,914.00 $0 00 . $0 00 $0.00 

2005 VXSS 4592 CDM 32 99D000I7 J475,000.00 $475,000.00 $0.00 . $0.00 $0.00 

2005 VXSS 4636 CDM .32 99D00017 $350,000.00 5350,000 00 • $0.00 $0.00 .. $0.00 

. 2005 VXSS 4651 CDM 32 99D00017 $800,000.00 $800,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4706 CDM 32 99D000I7 $200,000 00 $200,000.00 $0.00 $0.00 . $0.00 

2005 VXSS 4739 CDM 32 99D00017 . J27S,982.00 $275,982.00 $000 $0.00 $0.00 

.2005 VXSS 4755 CDM 32 99D00017 • $441,897.87 . $441,897.87 $0 00 $0.00 $0.00 

32 Total $2,542,879 87 $2,542,879.87 $0.00 $0.00 $0.00 

CDM ToUI $4,412,085.87 $4,412,085 87 $0.00 $0.00 $0.00 

2005 VXSS 4746 CDM 11 1 0SD30109_T1 $135,000.00 $135,000.00 $0.00 $0 00 $0.00 

1 Tolal $135,000 00 $135,000.00 $0 00 $0.00 $0.00 

2005 VXSS 4747 CDM 11 2 05D30109_T2 $520,000.00 5520,000.00 $0.00 $0.00 $0.00 

200S VXSS 4821 CDM II 2 05D30I09_T2_M1 $420,000.00 $411,665.11 58,334.89 no change Sep 30 $0.00 $0.00 

2 Total $940,000.00 $931,665.11 J8.334.S9 $0.00 $0.00 

2005 VXSS 4753 CDM II 3 0SD3O109_T3 $420,000.00 $420,000.00 $0.00 JO.OO $0.00 

2005 VXSS 4S22 CDM 11 3 0SD30109_T3_M1 $500,000.00 JSOO.OOO.OO $0.00 JO.OO $0 00 

3 ToUI $920,000.00 J920,000.00 $0.00 $0.00 $0.00 

CDM 11 Total $1,995,000.00 $1,986,665.11 $8,334.89 $0.00 $0.00 

2005 VXSS 4235 Parsons BrinckerhofT 0SD30III $0.00 $0.00 $0.00 $0 00 $0.00 

Parsons BrinckerhofT Total $0 00 $0.00 $0 00 $0.00 $0.00 

2005 VXSS 4235 Tetra Tech Inc 05D30I10 $0 00 $0.00 $0.00 $0.00 $0.00 

Telra Tech Inc Total $0.00 $0.00 $0.00 $0.00 $0.00 

2005 Total $6,407,085.87 $6,398,750.98 $8,334.89 $0.00 $0.00 

2006 VXSS 4S63 CDM 11 1 0SD30I09_T1_MI $91,S0O00 $91,500.00 $0.00 $0.00 $0.00 

2006 VXSS 4953 CDM 11 1 05D30I09_T1_M2 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2006 VXSS 5015 CDM II 1 05D30109_T1_M4 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2006 VXSS 5058 CDM 11 1 0SD30I09_T1_M5 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

1 Tolal $241,500.00 $241,50000 $0 00 $0.00 $0.00 

2006 VXSS 4834 CDM 11 2 OSD30109_T2_M2 $450,000.00 $450,000 00 $0.00 $0.00 $0.00 

2006 VXSS 4862 CDM II 2 05D30I09_T2_M3 $170,000.00 $170,000 00 $0.00 $0.00 JO.OO 

2006 VXSS 4865 CDM 11 2 05D30109_T2_MSA $309,557.00 $302,076.88 $7,480.12 no change Sep 30 $0.00 $0.00 

2 Total . $929,557.00 $922,076.88 $7.48012 $0.00 $0.00 

2006 VXSS 4833 CDMIl 3 0SD30I09_T3_M2 $120,000.00 $120,000.00 $0.00 $0.00 $0.00 

2006 VXSS 4866 CDM II 3 05D30109_T3_M3 $610,000.00 $610,000 00 $0.00 $0.00 $0.00 

2006 VXSS 4S8S CDM 11 3 05D30I09_T3_4 $625,000.00 $625,000.00 $0.00 $0.00 $0.00 

2006 VXSS 4934 CDM II 3 OSD30109_T3_MS J375.000.00 $375,000.00 $0.00 $0.00 $0.00 

2006 VXSS 49S2 CDM 11 3 05D30109_T3_M6 J3 80,639.00 $333,348.47 $47,290.53 no change Sep 30 $0.00 $0.00 

3 Tolal 12,110,639.00 $2,063,348.47 $47,290.53 $0.00 . $0.00 

2006 VXSS 484] CDM 11 8 0SD30I09_TS $363,750.00 $363,75000 $0.00 $0.00 $0.00 

VXSS PR Status Sept FYl I 
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2006 VXSS 48S7 CDM 11 8 0SD30109_T8_M1 $636,25000 $636,250 00 

2006 VXSS 4936 CDM 11 8 0SD30I09_T8_M3 $500,000.00 $500,000.00 

2006 VXSS 4954 CDM 11 8 05D30109_T8_M4 $500,000.00 $500,000 00 

2006 VXSS 5017 CDM II 8 05D30109_TS_M6 $750,000.00 $750,000 00 

2006 VXSS 5060 CDM 11 8 05D30109_T8_M7 $450,000.00 $450,000.00 

S Total $3,200,000.00 $3,200,000.00 

2006 VXSS 49SSA CDM II 9 0SD30109_T9 $500,000.00 $500,000.00 

2006 VXSS 5062 CDM 11 9 05D30109_T9_M1 $500,000.00 $500,000.00 

9 Total $1,000.000 00 $1,000,000.00 

CDM n Tolal $7,481,69600 $7,426,925.35 

2006 Total $7,481,696.00 $7,426,925.35 

2007 VXSS 7013 C D M I l 1 0SD30109_T1_M6 $20,000 00 $20,000.00 

2007 VXSS 7049 CDM 11 1 OSD30109_T1_M7 $75,000.00 $75,000 00 

2007 VXSS 7099 CDM 11 1 0SD30I09_T1_M8 JSO.OOO.OO $50,000.00 

2007 VXSS 7130 CDM II 1 0SD30109_T1_M9 JSO.OOO.OO $50,000.00 

2007 VXSS 71S5 C D M I l 1 05D30109_T1_M10 J2S,000.00 $25,000.00 

1 Tolal J220.000.00 $220,000.00 

2007 VXSS 7008 CDM 11 8 05D30I09_TS_M9 $300,000.00 $300,000.00 

2007 VXSS 7032 CDM 11 8 05D30I09_T8_M10 $300,000.00 $300,000.00 

2007 VXSS 7044 CDM 11 8 05D30109_T8_M11 $500,000.00 $500,000.00 

2007 VXSS 7068 CDM 11 8 0SD30I09_T8_M12 $424,539.00 $375,043 94 

8 Total $1,524,539.00 $1,475,043.94 

2007 VXSS 7010 CDM 11 9 05D30I09_T9_M2 $370,000.00 $370,000 00 

2007 VXSS 7033 CDM 11 9 05D30109_T9_M3 $50,000 00 $50,000.00 

2007 VXSS 7045 CDM 11 9 05D30109_T9_M4 $500,000.00 $500,000.00 

2007 VXSS 7069 C D M I l 9 05D30109_T9_MS JSOO.OOO.OO $500,000.00 

2007 VXSS 7109 CDM II 9 05D30109_T9_M6 J750,000.00 $750,000.00 

2007 VXSS 7139 CDM U 9 05D30109_T9_M7 JIOO.OOO.OO $100,000.00 

2007 VXSS 7147 CDM 11 9 0SD30109_T9_M8 J3S0,000.00 $350,000.00 

2007 VXSS 7166 CDM II 9 0SD30109_T9_M9 $400,000 00 $400,000.00 

2007 VXSS 71S6 CDM 11 9 0SD30109_T9_M10 $400,000 00 $400,000.00, 

9 Tolal $3,420,000.00 $3,420,000.00 

2007 VXSS 7076 CDM 11 12 05D30109_T12 $500,000.00 $500,000.00 

2007 VXSS 7110 CDM 11 12 0SD30109_T12_M1 $800,000.00 $800,000.00 

2007 
0 

VXSS 7141 C D M I l 12 0SD30109_T12_M2 $100,000.00 $100,000.00 

2007 VXSS 7148 CDM 11 12 05D30109_T12_M3 $300,000.00 $300,000.00 

2007 VXSS 7167 CDM 11 12 0SD30109_T12_M4 $620,000.00 $620,000.00 

2007 VXSS 7187 CDM II 12 05D30I09_T12_MS $420,000.00 $420,000.00 

12 ToUI $2,740,000.00 $2,740,000.00 

CDM 11 ToUl J7,904,S39 00 $7,855,043.94 

2007 Tolal $7,904,539.00 $7,855,043.94 

2008 VXSS 7222 CDM 11 1 0SD30109_T1_MI 1 $50,000 00 $50,000.00 

2008 VXSS 7261 CDM 11 1 05D30109_T1_M12 $50,000 00 $50,000 00 

2008 VXSS 7284 C D M I l 1 0SD30109_T1_MI3 $25,000 00 $25,000.00 

2008 VXSS 7315 CDM II 1 0SD30109_TI_M14 $25,000.00 $25,000 00 

2008 VXSS 7330 CDM 11 1 05D30109_T1_M15 $25,000 00 $25,000.00 

2008 VXSS 7364 CDM 11 1 0SD30109_T1_M16 $50,000.00 $50,000.00 

VXSS PR Status Sept F Y l l 

Balance Status Paid Sep Commit Sep 

$0 00 $0.00 $0.00 

$0 00 JOOO ' JOOO 

$0 00 $0.00 $0.00 

$0.00 JO.OO JO.OO 

JO.OO JO.OO JO.OO 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0 00 $0.00 

$54,770.65 JO.OO $0.00 

$54,770.65 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 JO.OO JO.OO 

$0.00 $0.00 $0.00 

$0.00 $0 00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

JO.OO $0.00 $0.00 

$0.00 $0.00 $0.00 

$49,495.06 no change Sep 30 $0.00 $0 00 

$49,495 06 $0.00 $0.00 

$0 00 JO.OO $0.00 

$0.00 $0 00 $0 00 

$0.00 $0.00 $0.00 

$0.00 JO.OO $0.00 

$0.00 $0.00 $0.00 

$0.00 JO.OO .-.JO.OO 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

JO.OO $0 00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0 00 $0.00 

$0.00 $0.00 JO.OO 

JO.OO $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0 00 

$0.00 $0.00 $0.00 

$49,495.06 $0.00 $0.00 

$49,495.06 $0 00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 JO.OO 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 
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2008 VXSS 7380 CDM 11 1 05D30109_T1_M17 $50,000,00 $50,000,00 $0 00 $0.00 $0 00 

1 Tolal $275,000.00 $275,000.00 $0,00 $0.00 $0 00 

200S VXSS 7201 C D M I l 9 0SD30I09_T9_M11 $650,000.00 $650,000.00 $0.00 $0,00 $0 00 

2008 VXSS 7232 CDM II 9 05D30109_T9_MI2 $90,800,00 $90,800.00 $0.00 $0,00 $0,00 

2008 VX58 7244 CDM II 9 05D30109_T9 M13 $660,000.00 $660,000.00 $0,00 $0.00 $0,00 

2008 VXSS 7275 C D M I l 9 OSD30109_T9_M14 $365,000.00 $365.000 00 $0.00 $000 $0.00 

2008 VXSS 7299 C D M I l 9 0SD30109_T9_M1S $378,123.00 $378,123,00 $0.00 $0,00 $0.00 

9 Tolal $2,143,923 00 J2.I43.923 00 $000 $0 00 $0,00 

2008 VXSS 7202 CDM 11 12 OSD30109_T12_M6 $650,000 00 $650.000 00 $0 00 $0 00 JOOO 

2008 VXSS 7238 CDMIl 12 0SD30I09_TI2_M7 $141.000 00 $141,000 00 $0 00 $0 00 $0 00 

200S VXSS 7245 CDM II 12 05D30I09_T12_M8 $609,000.00 $609,000.00 $000 $0.00 JO.OO 

2008 VXSS 7276 C D M I l 12 OSD30109_T12_M10 $430,000.00 $430,000,00 $0.00 $0.00 $0,00 

200S VXSS 7300 C D M I l 12 0SD30109_T12_M11 $1,000,000,00 $1,000,000.00 $0.00 $0.00 $0,00 

2008 VXSS 7331 CDM 11 12 05D30109_T12_M12 $595.000 00 $595,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7366 CDM II 12 05D30109_T12_M13 $660,000.00 $660,000.00 $0,00 $0.00 $0.00 

2008 VXSS 7381 C D M I l 12 05D30109_T12_M14 $745,000.00 $745.000 00 $0.00 $0,00 $0.00 

12 Total $4,830,000.00 $4,830,000.00 $0 00 $0.00 $0,00 

2008 VXSS 7392 CDM II 13 0SD30109_T13_M15 $560,868,00 JS60,86S.OO $0 00 $0,00 JO.OO 

13 Tolal $560,868.00 $560.868 00 $0 00 $0 00 JOOO 

C D M 11 ToUI $7,809,791 00 $7,809,791 00 $0 00 $0 00 $0 00 

2008 Tolal $7,809,791.00 $7,809,791 00 $0 00 $0.00 JO.OO 

2009 VXSS 7426 CDM 11 1 05D30I09 T1_MI9 $30,000 00 $30,000.00 $0 00 $0.00 $0.00 

2009 VXSS 43-1004 CDM 11 1 05D30I09_T1_M20 $50,000.00 $50.000 00 $0 00 $0.00 $0 00 

2009 VXSS 43-1022 CDM 11 1 05D30109_T1 M21 $50,000.00 $S0,000 00 JOOO $0.00 $0.00 

20O9 VXSS 43-1043 C D M I l 1 05D30109_T1_M22 $25,000.00 $25,000.00 JOOO $0.00 $0 00 

2009 VXSS 43-1068 CDM 11 1 05D30109_T1 M23 $30,000.00 129,721.35 $278,65 no change Sep 30 $0.00 $0.00 

2009 VXSS 43-1103 CDM 11 1 05D30109_T1_M24 $0.00 JO.OO $0.00 ok Sep 30 $000 -$20,000,00 

1 Total $185,000.00 $184,721 35 $278.65 $000 -$20,000.00 

2009 VXSS 741 O A CDM II 9 0SD30109_T9_M16 $450,000,00 $450,000.00 $0.00 $0 00 $0 00 

2009 VXSS 43-1033 C D M I l 9 05D30I09_T9-MI8 $149,430.95 $137,85248 $11.578 47 no change Sep 30 $0 00 $0 00 

9 Total $599,430.95 $587.852 48 $1 l,S7S 47 $0 00 $0 00 

2009 VXSS 7414 CDM 11 12 05D30109_T12_M15 $160,000.00 $160,000 00 $0.00 $0.00 $0 00 

2009 VXSS 7425_A CDM 11 12 0SD30109_T12_M16 $450,000.00 $450,000,00 $0.00 $0 00 $0.00 

2009 VXSS 7436 C D M I l 12 05D30109_T12_M1S $500,000.00 $500,000 00 $0 00 JO.OO $0.00 

2009 VXSS 43-1005 C D M I l 12 05D30109_T12_M19 $255,578 00 $255,578.00 $0.00 JO.OO $0.00 

2009 VXSS 43-1016 C D M I l 12 0SD30109_T12_M20 $250,274.00 $213,450.54 $36,823 46 no change Sep 30 JO.OO $0.00 

12 Total $1,615,852.00 $1,579,028.54 $36,823.46 JO.OO $0.00 

2009 VXSS 43-1119 CDM II 15 0SD30109_T1S_M7 $177,000 00 $177,000.00 $0 00 $0.00 $0 00 

IS Tolal $177,000.00 $177,000.00 $0 00 $0.00 $0.00 

2009 VXSS 7417 CDM II 16 05D30109_T16 $400,000.00 $400,000.00 $0.00 $0,00 $0,00 

2009 VXSS 43-1034 CDM 11 16 05D30109_T16_M2 $210,000 00 $210,000.00 $0 00 $0 00 $0 00 

2009 VXSS 43-1042 CDM 11 16 05D30I09_TI6_M3 $1,000.000 00 $1,000.000 00 $0 00 $0 00 $0 00 

2009 VXSS 43-1069 CDMIl 16 05D30109_T16_MS $1,000,000.00 $1,000.000 00 $0 00 JO.OO $0,00 

2009 VXSS 43-1102 CDM 11 16 0SD30109_T16_M6 $300,000 00 $300.000 00 $0 00 JOOO $0 00 

2009 VXSS 43-1101_A C D M I l 16 05D30109_T16_M7 $700,000.00 $700,000 00 $0.00 $0,00 $0.00 

16 Total $3,610,000.00 $3,610,000.00 $0.00 $0.00 $0,00 

C D M n Tolal $6,187,282.95 $6,138,602.37 $48,68058 $0.00 -$20,000,00 

VXSS PR Status Sept F Y l l 
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2009 Tolal $6,187,282.95 $6,138,602.37 $48,68058 JO.OO -$20,000.00 

20)0 VXSS 43-1137 C D M I l 15 05D30109_T1S_M8 $118,88600 $118,886.00 $000 JO.OO $000 

15 Total $118,886.00 $118,886.00 $0.00 

( 
JO.OO JO.OO 

2010 VXSS 43-1143 C D M I l 16 0SD30109_T16_M9 $570,000.00 $570,000.00 $0.00 JO.OO JO.OO 

2010 VXSS 43-1152 C D M I l 16 05D30109_T16_M10 $59,443.00 $48,455.67 $10,987.33 no change Sep 30 JO.OO $0.00 

2010 VXSS 43-1167 CDM 11 16 0SD30109_T16_M11 $15,000.00 $0.00 $15,00000 no change Sep 30 JO.OO $0.00 

16 Total $644,443.00 $618,455.67 $25,987.33 JOOO $0.00 

CDM 11 Tolal $763,329.00 $737,341.67 $25,987.33 JO.OO JO.OO 

2010 VXSS 91-1010 ESRI 10PS004S $2,000.00 $2,000.00 $0.00 JO.OO JO.OO 

ESRI Tolal $2,000.00 $2,000.00 $0.00 JO.OO JO.OO 

2010 Tout $765,329.00 $739,341.67 $25,987.33 JO.OO JO.OO 

WAF ToUI $45,000,825.35 $44,813,556 84 $187,268 SI JO.OO -J20,000.00 

VXSSPRSutus Sept FY 11 
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2003 VX58 4264 CDM 20 99D00017 $150,000.00 $150,000.00 $0.00 • $0.00 $0.00 

20 Total $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

2003 VX58 4237 CDM 29 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

29 Total $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

CDM Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2003 Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4354 CDM 20 99D000I7 $150,566.00 $150,566.00 $0.00 $0.00 $0.00 

2004 VX58 4410 CDM 20 99D000I7 $60,000.00 $60,000.00 $0.00 $0.00 $0.00 

2004 VX58 4431 CDM 20 99D00017 $120,000.00 $120,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4475 CDM 20 99D00017 $120,000.00 $120,000.00 $0.00 $0.00 $0.00 

2004 VX58 4541 CDM 20 99D00017 $33,023.25 $33,023.25 $0.00 $0 00 $0.00 

20 Total $483,589.25 $483,589.25 $0.00 $0.00 $0.00 

2004 VXSS 4337 CDM 21 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VX58 4396 CDM 21 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4418 CDM 21 99D000I7 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4474 CDM 21 99D000I7 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VX58 4544 CDM 21 99D00017 $67,500.00 $67,500.00 $0.00 $0.00 $0.00 

21 Total $717,500.00 $717,500.00 $0.00 $0.00 $0.00 

2004 VXSS 4389 CDM 29 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4462 CDM 29 99D000I7 $22,500.00 $22,500.00 $0.00 $0.00 $0.00 

29 Total $222,500.00 $222,500.00 $0.00 $0.00 $0.00 

CDM Total $1,423,589.25 $1,423,589.25 $0.00 $0.00 $0.00 

2004 Total $1,423,589.25 $1,423,58925 $0.00 $0.00 $0.00 

2005 VXSS 4630 CDM 21 99D000I7 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4717 CDM 21 99D000I7 $60,000.00 $60,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4758 CDM 21 99D000I7 $330,000.00 $330,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4820 CDM 21 99D00OI7 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

21 Total $740,000.00 $740,000.00 $0.00 $0.00 $0.00 

2005 VX58 4719 CDM 29 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

29 Total $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2005 VX58 4812 CDM 32 99D00017 $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

32 Total $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

CDM Total $870,000.00 $870,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4793 CDM II 6 05D30109_T6 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

6 Total $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

CDM II Total $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2005 Total $1,070,000.00 $1,070,000.00 $0.00 $0.00 $0.00 

2006 VXSS 4832 CDM 21 99D00017 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

21 Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

CDM Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2006 VXSS 4840 CDM 11 6 05D30109_T6_M2 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2006 VXSS 4886 CDM II 6 05D30I09_T6_M3 $275,000.00 $275,000.00 $0.00 $0.00 $0.00 
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. 2006 VX58 - 4935 CDM 11 6 05D30109_T5_M4 $125,000.00 $125,000.00 $0.00 $0.00 . $0.00 

2006 VX58 5055 CDM II 6 05D30109_T6_M7 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

6 Total $600,000.00 $600,000.00 $0.00 $0.00 $0.00 

CDM II Total $600,000.00 $600,000.00 $0.00 $0.00 $0.00 

2006 Total $850,000.00 $850,000.00 $0.00 . $0.00 $0.00 

2007 VXSS 7007 CDM II 6 05D30I09_T6_M9 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7037 CDM 11 6 0SD30109_T6_MIO $450,000.00 $450,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7082 CDM 11 6 05D30109_T6_MI3 ^ $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7108 CDM II 6 05D30109_T6 MI4 $300,000.00 $300,000.00 " $0.00 $0.00 $0.00 

2007 VXSS 7158 CDM II 6 05D30I09_T6_M15 $69,000.00 $69,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7188 CDM II 6 05D30I09_T6_M17 $63,85900 $63,859.00 $0.00 $0.00 $0.00 

6 Total $1,382,859.00 $1,382,859.00 $0.00 $0.00 $0.00 

2007 VXSS 7083 CDM 11 13 05D30109_T13 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7111 CDM II 13 0SD30109_T13 M2 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7149 CDM II 13 0SD30I09_T13_M3 $400,000.00 $400,000.00 $0.00 $0.00 $0.00 

13 Total $1,400,000.00 $1,400,000.00 $0.00 $0.00 $0.00 

CDM II Total $2,782,859.00 $2,782,85900 $0.00 $0.00 $0.00 

2007 Total $2,782,859.00 $2,782,85900 $0.00 $0.00 $0.00 

2008 VXSS 7200 CDM II 6 05D30106_T6_MI8 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7223 CDM II 6 05D30109_T6_MI9 $94,700.00 $94,700.00 $0.00 $0.00 $0.00 

2008 VXSS 7243 CDM 11 6 05D30I09_T6_M20 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7263 CDM II 6 0SD3OI09_T6_M21 $123,000.00 $123,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7280 CDM II 6 05D30109_T6_M22 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7316 CDM II 6 0SD30109_T6_M24 $195,000.00 $195,000.00 $0.00 $0.00 $0.00 

2008 VX58 7342 CDM 11 6 0SD30109_T6_M25 $160,000.00 $160,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7365 CDM 11 6 05D30I09_T6_M26 $110426.00 $103,634.11 $6,691.89 no change Sep 30 $0.00 $0.00 

6 Total $1,233,026.00 $1,226,334.11 $6,691.89 $0.00 $0.00 

2008 VXSS 7264 CDM II 13 05D30109_T13_M10 $732,000.00- $732,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7298 CDM II 13 05D30109_TI3_M11 $700,000.00 $700,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7367 CDM 11 13 05D30109_T13_M12 $650,000.00 $650,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7382 CDM II 13 05D30109_T13_M!7 $333,159.00 $333,159.00 $0.00 $0.00 $0.00 

13 Total $2,415,159.00 $2,415,159.00 $0.00 $0.00 $0.00 

2008 VX58 7357 CDM 11 15 05D30I09_T15 $2,500.00 $0.00 $2,500.00 no change Sep 30 $0.00 $0.00 

2008 VXSS 7357_B CDM II 15 0SD30I09_TI5 $97,500.00 $97,500.00 $0.00 $0.00 $0.00 

2008 VXSS 7395 CDM 11 IS 05D30109_TI5_M1 $139,000.00 $139,000.00 $0.00 $0.00 $0.00 

2008 VX58 7397 CDM II 15 05D30109_TI5_M2 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

IS Total $389,000.00 $386,500.00 $2,500.00 $0.00 $0.00 

CDM II Tolal $4,037,185.00 $4,027,993.11 $9,191.89 $0.00 $0.00 

2008 Total $4,037,185.00 $4,027,993.11 $9,191.89 $0.00 $0.00 

2009 VXSS 43-1018 CDM 11 13 05D30I09_T13_M18 $75,000.00 $35,299.01 $39,700.99 no change Sep 30 $0.00 $0.00 

13 Total $75,000.00 $3549901 $39,700.99 $0.00 $0.00 

2009 VXSS 7411 CDM II IS 05D30109_TI5_M3 $260,000.00 $260,000.00 $0.00 $0.00 $0.00 
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VXSS WAF 03 Nx346 ABCDEFHS0I2 

FY PPA PR Conlractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Sep Commit Sep 

2009 VXSS 43-1021 CDM 11 15 05D30I09_T15_M4 $33,000.00 $33,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1075 CDM 11 15 05D30I09_T15_M5 $68,000.00 $68,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1082 CDM 11 15 05D30l09_Tl'5_M6 $231,000.00 $231,000.00 $0.00 $0.00 $0.00 

15 Total $592,000.00 $592,000.00 $0.00 $0.00 $0.00 

CDM II Total $667,000.00 $627,299.01 $39,700.99 $0.00 $0.00 

2009 Total $667,000.00 $627,299.01 $39,700.99 $0.00 $0.00 

2010 VXSS 43-1142 CDM II 15 05D30109_T15_M9 $176,195.00 $176,19S.00 $0.00 $0.00 $0.00 

15 Total $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

CDM II Total $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

2010 Total $176,195.00 $176,195.00 $0.00 • $0.00 $0.00 

WAF Total $1 1,356,828.25 $11,307,935.37 $48,892.88 $0.00 $0.00 
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V X S S W A F 04 N i 3 4 4 A B C D E F H S O O S 

FV PPA PR Contractor Task Order DOCUMENT Coromjlmenl Aetna! Cost Balance 

2003 VX58 4281 /Uphapels 03PS0378 J2.253.00 J2.2S3.00 JO.OO 

Alphapcta Total J2.2S3.00 $2,253.00 JO.OO 

2003 VX58 42SI Noble Residfill 03D30015 $35,000.00 $35,000.00 JO.OO 

2003 VX58 42S4 Noble Residfill 03D30015 $52,500.00 $32,300.00 JO.OO 

Resid nil Tolal JS7.500.00 $87,300.00 JO.OO 

Noble Total JS7.500.00 $87,300.00 JO.OO 

2003 VXSS 4313 Paricer Relocalion 03P80393 Sll.550.00 $11,550.00 $0.00 

Parhcr RelocatioD Tolal J l 1.550.00 $11,350.00 $0.00 

2003 VX58 42S7 SaLUT 13 1 02D3(K)I3 J26.880.53 $26,880.53 $0.00 

2003 VX58 4261 SaLUT 13 1 02D300I3 J69.680.79 $69,680.79 $0 00 

2003 VX38 4271 SaLUT 13 1 02D300I3 J88.344.72 $88,344.72 $000 

1 Total J184.906 04 $184,906.04 $0.00 

SaLUT 13 Total JI84.906.04 $184,906.04 $0.00 

2003 VXSS 4249 SaLUT 14 1 03D30014 J6.060.49 $6,060.49 $0.00 

1 Total J6.06O49 $6,060.49 $0.00 

2003 VX58 4253 SaLUT 14 2 03D30014 J284.737.74 $284,737.74 $0.00 

2003 VXSS 4283 SaLirr 14 2 03D30014 $23,670.31 $23.670 31 $0.00 

2003 VXSS 4295 SaLUT 14 2 03D30014 $18,891.72 JI8.89I.72 $0.00 

2003 VXSS 4311 SaLUT 14 2 03D30014 J7.966.38 $7,966.38 $0.00 

2 Total J335.266.1S $335,266.15 $0.00 

2003 VXS8 4265 SaLUT 14 3 03D300I4 J4.413.64 $4,413.64 $0.00 

i Total J4.4I3.64 $4,413.64 $0.00 

2003 VXSS 4280 SaLUT 14 4 03D300I4 J300.000.00 $300,000.00 $0.00 

2003 VXSS 4314 SaLUT 14 4 03D300I4 JISO.OOO.OO $130,000.00 $000 

4 Total J45O.OOO.0O $450,000.00 $0.00 

SaLUT 14 Tolal J79S.740.28 $795,740.28 $0.00 

2003 VXSS 4275 Sandman 03PSOI79 J9.935.00 J9.955.00 $0.00 

Sandman Tolal J9.955.00 J9.955.00 $0.00 

2003 VXSS 4274 Venture 03PS0178 $10,000.00 JIO.000.00 $0.00 

Venture Total $10,000.00 $10,000.00 $0.00 

20C3 Tolal Jl.101.904.32 Jl.101.904.32 $0.00 

200* VXSS 4370 AGL Services 04P80IS0 JI3.310.00 JI3.3I0.00 $0.00 

A G L Servicei Tolal JI3.310.00 $13,310.00 JO.OO 

2004 VXSS 4329 AnUerTree Sctecning planl 04P8IH)S7 $5,070.00 $5,070.00 JO.OO 

ScrveniDg plani Tolal $5,070.00 J5.070.00 $11.00 

Antler Tree Total $5,070 00 J5.070.00 JOOO 

2004 VXSS 4508 ER 1 04D3n03fl $1,790.00 J 1.790 00 $0 00 

2004 VXSS 4528 ER 1 U4D30030 $1,332.24 J1.3S2.24 $0.00 

1 Total $3,142.24 J3.142.24 $0.00 

2004 VXSS 4520 ER 2 04D30030 $123,463.00 J123.463.00 $0.00 

2004 VXSS 4572 ER 2 04D30030 J59.720.04 J59.720.04 $0.00 

2 Total J183.1S3.04 JI83.183.04 JO.OO 

2004 VXSS 4536 ER 4 04D30030 JIOO.OOO.OO $100,000.00 JOOO 

2004 VXSS 4536A ER 4 04D30030 J607.240.00 $607,240.00 $0.00 

2004 VXSS 4S36B ER 4 04D30030 $44,314.56 $44,314.56 $0.00 

2004 VXSS 4581 ER 4 04D3OO3O $94,740.40 J94.740.40 $0.00 

4 Total J846.294 96 J846.294.96 $0.00 

ER Total Jl.032.620.24 $1.1132.620.24 $0.00 

2004 VX38 4509 Libby Restoration 1 tl4D3003l Jl.790.00 $1,790.00 $0.00 

2004 VXSS 4S27 Libby Restoiation 1 04D30031 J 1.075.00 J 1.075.00 $0.00 

1 Total J2.86S.00 $2,865.00 $0.00 

2004 VXSS 4S19 Libby Restorauon 2 04D30031 J 126.406.00 $126,406.00 $0.00 

2004 VXSS 4573 Libby Restoiation 2 04D30031 $63,798.33 . $63,798.35 $0.00 

- 2 Total $190,204.33 J190.204.3S $0.00 

2004 VXSS 4S34 Libby Restoration 3 04D30031 J382.140.00 J3S2.140.00 JO.OO 

2004 VXSS 4S34A Libby Restoration 3 04030031 J233.743.06 J233.743.06 JO.OO 

3 Total J613.883.06 J615.883.06 JO.OO 

Pa id Sep 

SO.OO 

$0,00 

S0,00 

S0,00 

$0.00 

50.00 

JO.OO 

so.oo 

$0.00 

so.oo 

so.oo 

so.oo 

S0,00 

so.oo 

so.oo 

$0.00 

$0.00 

$0.00 

$0,00 

so.oo 

so.oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

so.oo 

$0.00 

JO.OtJ 

SO.(H) 

$0.00 

$0 00 

$0 00 

$0.00 

$0.00 

$0.00 

$0,00 

so.oo 

$0.00 

$0,00 

$0.00 

$0,00 

$0.00 

$0.00 

so.oo 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0.00 

C o m m i t Sep 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

so.oo 

$0,00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.(X) 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0,(K) 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0,00 

$0.00 

$0 00 

$0 00 

$0 00 

$0 00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 
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VXSS WAF 04 Ni344 ABCDEFHSOOS 

' P P A P R . C o n t r a c t o r T a s k O r d e r D O C U M E N T C o m m i t m e n t Ac tua l Co.»t Ba lance Status P a i d Sep C o n nmlt Sep 

L i b b y Restora t ion T o t a l 
$808,952.41 J808.952.41 $1).1)() $0.01) so.oo 

2004 V X 5 8 4507 M C S 
1 04D30029 $1.86(3.00 $1,860.00 $0.00 . . . $11.00 $0.00 

2004 V X S S 4526 M C S 
1 04D30029 S9S6 09 $986.09 $0 00 $0.00 $0.00 

I To ta l J2.846.09 $2,846.09 $0.00 $0.00 JO.OO 

2004 V X S S 4521 M C S 
2 O4D30O29 $121,073.00 $121,073.00 $0.00 $0.00 JO.OO 

2004 V X 3 8 4571 M C S 
2 04D30029 $68,099.47 J68.099.47 JO.OO $0.00 $0.00 

2 To ta l $189,172.47 $189,172.47 $0.00 $0.00 $0.00 

M C S T o t a l 
$192,018.36 $192,018.56 $11.00 $0.00 $0.00 

21104 V X S S 4329 Nature's Enhancements. , Screening plant cc J2.27S.00 J2.275.00 .$l).00 JO.OO $0.00 

Sc reen ing plant T o l a l J2.27S.00 $2,275,110 $0.00 $0.00 JO.OO 

Na t i i r c ' s EBhancemeots To ta l 
52.275 00 $2,275.00 $0.00 $11.00 $0.00 

2004 V X S S 4338 Noble R c s i d n i l O3D300IS $39,375.00 $39,375.01) $0 00 $0.00 $0.00 

2004 V X S S 4537 Noble 
R c s i d n i l 03 031)013 J39.37S.00 J39.375.IH) $0.00 JO.OO $0.00 

Res id n i l To ta l $78,750.01) $78,750.00 $0 00 JO.OO $0,110 

Nob le To ta l 
178.750.01) $78,751) IH) $0.00 JO.OO JO.DO 

2004 V X 5 8 4397 N o b l e S a l e s C o Filters 04F5l)045 J3.977.60 $3,977.60 $0.00 $0.00 JO.DO 

F i l te ra To ta l J3.977 60 $3,977.60 $0.00 $0.00 JO.OO 

Nob le Sales C o To ta l 
J3.977.60 $3,977.60 $0.1)0 $0 00 JO.OO 

2004 V X S S 4448 N W Tree and Reclamat ion 1 0303022 S3.599.61 $3.59961 JO.OO $0.00 $0.00 

1 To ta l $3,599.61 J3.599 61 .$0.00 JO.OO JO.OO 

2004 V X S S 4467 N W Tree and Reclamat ion 2 03D3022 JIO.739.04 $10,739.04 JO.OO $0.00 JO.OO 

2 T o l a l S 10.739 04 $10,739.04 JOOO $0.00 $0.00 

2004 V X S S 4481 N W Tree and Reclamat ion 3 03030022 J24.051.6I J21.285.61 $2,766.00 no change Sep 30 $0.00 $0.00 

3 To ta l J24.0S1.6I $21,285.61 $2,766.00 JO.OO $0.00 

21814 V X S S 4490 N W Tree and Rcc lama l ion 4 03D30022 J4.609.88 J4.477.88 $132.00.no change Sep 30 JO.OO $0.00 

4 To ta l J4.609.88 J4.477 88 $132.00 $0.00 $0.01) 

2004 V X S S 4543 N W Tree and Reclamat ion 3 03030022 110873.51 $10,875.51 $0.00 $0.1)0 $0.00 

5 ToUI JIO.S75.5 l $10,875.31 $ 0 0 0 $1)00 $0.00 

2U04 V X S S 4578 N W Tree and Reclamat ion 6 03O3(H)22 $3,510.67 J 3 . 5 1 0 6 7 $0.1)0 $0.00 $0.00 

6 To ta l $3,510.67 J3.5IO.67 $0.00 $0.00 JO.OO 

21)04 V X S S 4423 N W Tree and Reclamat ion 04PS0195 $74,000.00 J74.0I)0.00 JOOO $0.00 $0,011 

N W T r e e and Rec lamat ion T o l a l 
$131,386.32 J128.488.32 $2,898.00 $0.00 $0.00 

2004 V X S S 4422 Parker Relocat ion 03P8Q393 $11,550.00 $11,530.00 $0.00 JO.OO JOOO 

P a r k e r Re locat ion To ta l 
$11,530.00 $11,550.00 $0.00 JO.OO JOOO 

2004 V X S S 4301 S a L U T 13 1 02D30O13 $12,958.94 J I 2 . 9 5 S 9 4 JO.OO $0.00 $0.00 

1 To ta l J 12.958.94 J I 2 . 9 S S 9 4 JO.OO $ 0 0 0 JO.OO 

2004 V X S S 4499 S a L U T 13 2 02D30O13 J55.7I7.62 JS3.717.62 JO.OO $0.00 JO.OO 

21104 V X S S 4444A S a L U T 13 2 02D3OOI3 $167,481.00 J167 .4a l .00 JO.OO SO.OO $0 00 

2004 V X S 8 4569 S a L U T 13 2 ()2D30UI3 $76,570.51 $76,570.31 JO.Ul) JO.OO JO.DO 

2 T u l a l $299,769.13 $299.76913 J o 1)0 $0 01) JO IX) 

S a L U T 13 T o l a l 
$312.728 07 $312,728.07 JD.Dl) $1) 01) JO.OO 

21)04 V X S S 4319 S a L U T 14 
4 03030014 $17,132.96 $17,132.96 $0.1)1) $1).00 $0.00 

2004 V X S S 4327 S a L U T 14 
4 03030014 $191,913.85 J I9 I .913 85 $0.00 JO.OO $0.00 

2004 V X 5 B . 4354 S a L U T 14 
4 03030014 $24,073.01 $24,073.01 $0.00 $0.00 JOOO 

4 To ta l $233,119.82 $233.11982 $0.00 $0.00 JO.OO 

2004 V X S S 4309 S a L U T 14 5 03D30014 $182,318.95 $182,318.95 JO.OO JO.OO JO.OO 

2004 V X S S 4446 S a L U T 14 5 03D30O14 $75,000.00 $75,000.00 $0.00 $0.00 JO.OO 

2004 V X S S 4488 S a L U T 14 5 03D30014 $38,921.56 $38,921.56 $0.00 JO.OO JO.OO 

2004 V X 5 8 4567 S a L U T 14 5 0 3 D 3 0 0 U $174,111.00 $174,111.00 JO.OO JOOO JO.OO 

2004 V X S S 4576 S a L U T 14 5 $0.00 JO.OO JO.OO $0.00 JO.OO 

S T o l a l $470,351.51 $470,351.51 $0.00 $0.00 $0.00 

21)04 V X 5 8 4316 S a L U T 14 6 03D30014 $4,413.64 $4,413.64 $0.00 JO.OO JO.OO 

6 Tolal J4.4I3.64 $4,413.64 Jl) 00 JD.OO JU.DO 

21)04 V X S S 4340 S a L U T 14 7 03D30O14 $485,871.80 J485.871.8I) SO.OO JO.OO $0.1)0 

2004 V X S S 4359 S a L U T 14 7 03030014 J30.195.27 130.195.27 JO.OO $0.00 JO.OO 

7 T o l a l J516.067.f l7 $516,067.07 JO.OO $0.00 JO.OO 

2004 V X S S 4343 S a L U T 14 
8 03D30014 $6,688.64 $6,688.64 $0.00 $0.00 JO.OO 
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VXSS WAF 04 Ns344 ABCDEFHSOOS 

< PPA PR Contractor Task Order DOCUMENT Commitment Actual Coi l Balance status Paid Sep Commit Sep 

8 Total $6,688 64 J6.68S.64 50.00 JO.OO JO.OO 

2004 VXSS 4369 SaLirr 14 9 03030014 $333.486 81 J333.486.S1 50.00. JO.OO 50.00 

2004 VXSS 4388 SaLUT 14 9 03030014 $443,568.00 J443.56S.00 50.00 $0.00 SO.OO 

9 Tolal $777,034.81 J777.0S4.S1 50.00 $0.00 JO.OO 

2004 VXSS 4400 SaLUT 14 10 03030014 $5,473.94 S3.473.94 50 00 $0.00 $0 00 

10 Total $5,473.94 J3.473.94 50.00 $0.00 $0.00 

2004 VXSS 4419 SaLUT 14 11 03 030014 J370.590.26 J370.590.26 $0.00 $0.00 $0.00 

2004 VXSS 4419 SaLUT 14 11 03030014 JS.397.70 58.397.70 $0.00 $0.00 $0.00 

II Tolal J37S.987.96 J378.987.96 $0.00 JO.OO SO.OO 

2004 VX38 4408 SaLUT 14 12 03D300I4 $128,252 97 JI28.252.97 50.00 JO.DO $0.00 

2004 VXSS 4482 SaLUT 14 12 03O300I4 JS0.2S6.6O 580.256.60 JO.OO JO.OO . JO.OO 

2004 VXSS 4489 SaLUT 14 12 03030014 J93,8S1.I9 593.881.19 JO.OO $0 00 JO.OO 

2004 VXSS 4580 SaLUT 14 12 03030014 $149,934.00 5149.934.00 JOOO $0.00 . JO.OO 

12 Total $452,324.76 J4S2.324.76 JO.OO $0.00 JO.OO 

2004 VXSS 4431 SaLUT 14 13 03030014 $6,358.74 56.338.74 JO.OO $0.00 JO.OO 

13 Total $6,358.74 56.338.74 JO.OO $0.00 JO.OO 

2004 VXSS 4460 SaLUT 14 14 03030014 $362,869.61 J362.869.61 JO.OO $0.00 JO.OO 

2004 VX58 4460A SaLUT 14 14 error carKclIcd $0.00 JO.OO 50.00 JO.DO $0.00 

14 Tolal $362,869.61 5362.S69.6I JO.OO $01)0 $0.00 

2004 VXSS 4437 SaLUT 14 15 03030014 $107,776.88 5107.776.88 JOOO $0 00 $0.00 

l.s Total $107,776.88 5107.776 88 JO.OO $0.00 $0.00 

20O4 VXSS 4440 SaLUT 14 16 03D30014 $24.372 47 $24,372,47 JO.OO $0.00 $0.00 

2004 VXSS 4471 SaLUT 14 16 03O300I4 $0.00 50.00 JO.OO $0.00 $000 

16 Total $24,372.47 524.372.47 JO.OO $0.00 JO.OO 

2004 VXSS 4479 SaLUT 14 17 03O300I4 V $384,109.78 5384.109.78 JO.OO $0.00 JO.OO 

2004 VXSS 4523 SaLUT 14 17 03D30014 15.332.00 $5,332.00 JO.OO $0.00 $0.00 

2004 VXSS 4553 SaLUT 14 17 03D30014 JI.412.3I 51.41231 JO.OO $0.00 JO.OO 

2004 VXSS 4556 SaLin ' 14 17 03D30014 $41.837 23 J41.837.23 50.00 $0.00 $0.00 

17 Total $432,691.32 J432.691.32 50.00 JO.OO $0.00 

2004 VXSS 4480 SaLUT 14 18 03030014 $6,358.74 J6.3SS.74 50.00 $0.00 JO.OO 

IS Total $6,358.74 J6.3S8.74 50.00 JOOO $0.00 

2004 VXSS 4495 SaLUT 14 19 03030014 $443,499.26 J443.499.26 5000 JO.OO $0.00 

2004 VXSS 4529 SaLUT 14 19 03030014 $106,787.29 5106.787.29 50.00 JO.OO $01X) 

2004 VXSS 4547 SaLUT 14 19 O3D30O14 $20,000.00 520.000.00 JO.OO JO.lKl JO.OO 

2004 VXSS 4547A SaLUT 14 19 O3D30O14 $2,000 00 $2,000.00 JD.OO SD.DO . JO.DO 

218)4 VXSS 4557 SaLUT 14 19 03030014 $19.175 00 $19,175.00 JD.OO SD.DO . JD.lXl 

21X14 VXSS 4557A SaLUT 14 19 03030014 $1.917 50 $1,917.50 JO.DO 50 DO JD.OO 

19 Tolal $593,379.05 5593.379.05 JO.OO 50 00 $0 00 

2004 VXSS 4548 SaLUT 14 Wage determination 03D30014 J36.236.60 $36,236.60 50.00 50.00 $01X) 

Wage determination Total J36.236.60 $36,236.60 5000 JO.OO $0,00 

SaLUT 14 Tolal $4,414,523.36 $4,414,525.56 5000 JO.OO JO.OO 

2004 VXSS . 4321 Sandman 03P80I79 J3.S10.00 $3,810.00 JO.OO JO.OO JO.OO 

2004 VXSS 4333 Sandman 04PS0077 $23,000.00 $25,000.00 $0.00 50.00 JO.OO 

Sandman TotiU $28,810.00 J28.S10.00 $0.00 50.00 $000 

2004 VXSS ' 4324 Scciuilas 03F50036 $20,580.00 J20.380.00 $0.00 50 00 $0.00 

2004 VXSS 4328 Securitas 03FS0O36 549.975.10 J49.975.10. • JO.OO 50.00 $0.00 

2004 VXSS .4382 Securitas 03FS0036 536.512.00 $56,312.00 $0.00 JO.OO $0.00 

20O4 VXSS 4453 Securilas 03FS0036 530.213.16 $30,213.16 $0.00 

• 
JO.OO $0.00 

2004 VXSS 4530 Sccurilas ' 03F50O36 530.022.00 530.022.00 $0.00 JO.OO $0.00 

2004 VXSS 4546 Securilas 03FS0036 560,027.00 J6O.027.OO $0.00 JO.OO $0.00 

Sccnrilaa Total 5247.329.26 5247.329.26 $0.00 JO.OO $0.00 

2004 VXSS 4345 Sprung Instant Structitres Tent 04P80069 551,104.00 531.104.00 $0.00 JO.OO $0.00 

Tent Total 551,104.00 531.104.00 $0.00 JO.OO $0.00 

Sprung Instant Stmctnres Total $51,104.00 531.104.00 $0.00 JO.OO $0.00 

2004 VXSS 4329 Trees R Us Screemng plant 04PS0058 J7.08S.00 $7,088.00 $0.00 JO.OO $0.00 

Screening plant Total J7.08S.00 $7,088.00 $0.00 JO.OO $0.00 

Trees R U l Total J7.088.00 $7,088.00 $0 00 JO.OO $0.00 

VXSS PR Slalus Sept F Y l I 
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VX58 WAF 04 Ns344 ABCDEFHSOOS 

FY - PPA 

.2004 VXSS 

2004 VX58 

2004 VXSS 

2004 VXSS 

2004 VXS8 

20U4 Total 

2005 VXSS 

2005 VX58 

2005 VXSS 

200S VXSS 

2005 VX58 

2U0S VXSS 

2005 VX58 

200S VXSS 

200S VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VX58 

2005 VX58 

2IM)S VXSS 

2005 VXSS 

2005 VX58 

200S VX58 

2IKI5 VX58 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

200S VX58 

200S VX58 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

Contractor 

4386 Universal Athletic 

, . Unlvenal Alblctic Tutii 

4320 Venture 

4332 Venlure 

449S Venture 

44^8 Venture 

Venture Total 

4322 Waid 

4582 Blossom Boutique 

' 4702 Blossom Boutique 

4750 Blossom Boutique 

Blosmm Boutique Total 

4619 D L K i n g 

D L King Total 

459*) ER 

4645 ER 

4645 ER 

4636 ER 

4740 ER 

4759 ER 

4802 ER 

4599 ER 

4599 ER 

4667 ER 

4741 ER 

4773 ER 

4599_C ER 

4672 ER 

4741 ER 

4704 ER 

4773 ER 

4773 ER 

4773 ER 

4773 ER 

4773 ER 

4811 ER 

4773 ER 

4599 ER 

4713 ER 

4741 ER 

4741 ER 

4741 ER 

TaskOrder DOCUMENT 

LHS hurdles 04P80134 

LHS hurdles Total 

03P80I78 

04P8007S 

04PS(»78 

04PS0O78 . 

Topsoil O4D30OO4 

Topsoil Total 

. . 05P8O13I 

05P80I3I 

05P80131 

Dccon tnulcr 05PS0088 

Dccon trailer Total 

4 O4D30O3O_T4_M2 

4 Total 

10 04D30030 

10 04D3OO3O 

10 Tolal 

11 O4D30O3O 

II 04D30030 

II 04D30030_T1I_M2 

11 O4D3OO30_Tll_M3 

11 Total 

12 04D30030_TI2_MI 

12 04D30030_T12_M2 

12 04D3OO3O 

12 04D3UO3O_T12_M4 

12 04D30O3O_T12_M4 

12 Total 

13 O4D3OO30_T13_M2 

13 04D3OO30_TI3B 

13 04D3OO3O_T13_M3/M4 

13 Total 

15 04D30030_T1S 

15 04D30<I30_T1S_M3 

IS O4D3OO30_T15_Ml 

15 O4D3OO30_T15_MS 

15 04D3O03O_TI5_M7 

15 04D3O030_TI5_M4 

15 04D30030_T15_MS 

15 04D30030_T15_M6 

15 Total 

16 04D30030 

16 Total 

17 O4D30030_TI7_M2 

17 04D30030 

17 04D30030_TI7_MI 

17 04 D30030_TI7_Ni2 

17 04D30030_T17_M3 

17 Total 

18 tWD30030 T18 

Commitment 

$4,774.00 

$4,774.00 

$4,774.00 

$5,953.00 

$25,000.00 

$1,100.00 

$28,900.00 

$60,953,00 

$150,000.00 

$150,000.00 

$150,000.00 

$7,557,222 02 

so.oo 

$38,038,05 

$0,00 

$38,038,05 

$28,970 00 

$28,970.00 

$2S.970.(K) 

$2,683.32 

$2,683,32 

• $284.006 94 

$0.00 

$284,006.94 

$101,134,14 

$81,801.21 

$163,602.14 

$163,602.42 

$510,139.91 

$1S,41S.32 

$990.78 

$373,622 09 

$5,017,00 

$3,144,00 

$398,189.19 

$1,767.64 

$443,793.29 

$4,486.00 

$450,046.93 

$722,597.76 

$1,677,00 

$535.00 

$266,00 

$1 1,436,00 

$336,00 

$1,920 00 

$37 00 

$738,804.76 

$72,920.80 

$72,920,80 

$4,142.00 

S121.193.39 

$7,015.00 

$5,986.00 

$2,496.00 

$140,832.39 . 

$89,033.26 

Actual Coat 

$4,774,00 

$4,774 00 

$4,774 00 

$5,953.00 

$25,000.00 

$1,100,00 

$28,900,00 

$60,953.00 

$150,000 00 

$ 1 so.ooo.6o 

$iso,ooo:oo 

$7,354,324.02 

$0,00 

$38,038.05 

$0.00 

$38,038.03 

$28,970.00 

$28,970.00 

$28,970,00 

$2,683.32 

$2,683.32 

$284,006.94 

$0,00 

$284,006,94 

$101,134,14 

SSl.801,21 

$163,602.14 

$163,602.42 

$510,139,91 

$15,413.32 

$99<».78 

$373,622.0'.) 

$5,017.00 

$3,144 00 

$398,189.19 

$1,767.64 

$443,793.29 

$4,486,00 

$430,046.93 

$722,597.76 

$1,677.00 

$535 00 

$266 00 

$11,436.00 

$336.00 

$ 1.920.00 

$37.(K) 

$738,804 76 

$72,920.80 

$72,920.80 

$4,142,00 

$121,193.39 

$7,015,00 

$5,986.00 

$2,496.00 

$140,832.39 

$89,033.26 

Balance 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$2,898.00 

$0.00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

so.oo 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

so.oo 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.0(1 

Paid Sep Comn 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

io.m 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.fl0 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

so.oo 

$0.(K) 

lit Sep 

$0,00 

$0,00 

$0.00 

$0.00 

$0 00 

$0.00 

$0,00 

$0,00 

$0.00 

-$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0 00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0,00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 
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VXSS WAF 04 Ni344 ABCDEFHSOOS 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance 

2003 VX58 4803 ER IS 04D30030_T1S_M1 $6,380.00 $6,580.00 JO.OO 

2005 VX58 4809 ER IS 04D30030_T1S_M2 $22,092.00 J22.092.00 JO.OO 

2005 VXSS 4811'ER IS 04D30030_TI8_M3 $1,642.00 Jl.642.00 JO.OO 

2005 VXSS 4811 ER IS O4D30030_T18_M4 $5,861.00 J5.861.00 JO.OO 

2003 VXSS 4824 ER IS 04D30030_T1S_M6 52.120.00 J2.120.00 JO.OO 

2005 VXSS 4685 ER 18 04D30030_T1S_MS 51.355.00 Jl.355.00 $0.00 

2005 VXSS 4773 ER 18 04O30030_T18_MS 57,318.00 57.318.00 $0.00 

IS Total 5136.001.26 5136.001.26 $0.00 

2005 VXSS 4773 ER 19 04O30030_TI9_MS 5629.00 5629.00 $0.00 

2005 VXSS 4751 ER 19 04 D30030_TI9_M7 5532.644.66 J532.644.66 $0.00 

2005 VXSS 4803 ER 19 04O30030_T19_M6 52.919.00 52.919.00 $0.00 

2005 VXSS 4683 ER 19 04O30030_T19_M10 $171.00 5171.00 $0.00 

19 Total $536,363.66 $336,363 66 $0.00 

2003 VXSS 4773 ER 20 04030030_T20_M1 $1,373.00 $1,373.00 $0.00 

2003 VXSS 4732 ER 20 04O30030_T20 $497,749.00 $497,749.00 $0.00 

2003 VXSS 4803 ER 20 04O3O030_T20_M2 $500.00 J500.00 $0.00 

20 Tolal $499,622.00 J499.622.00 $0.00 

2005 VXSS 4791 ER 21 O4D30O3O_T2l $277,322.00 $277,522.00 $0.00 

21 Total $277,322.00 $277,522.00 JO.DO 

ER Total $4,047,133.16 $4.1147,133.16 $D.DO 

201)5 VXSS 4864 Health & Human Scr\ iccs 2899XlKX)D7_Miy $2,363.30 $2,363,50 SD.Dl) 

Health & Human Ser\'ices Total 52.363.30 $2,363.50 $l).DO 

2005 VXSS 4610 Libby Restorauon 3 50.00 $0.00 $1).U1) 

2005 VX58 4600 Libby Restoration 3 04D30031 J21.03S.67 . $22,035.67 $0.00 

3 Tolal J22.035.67 $22,035.67 $0.00 

2003 VXSS 4611 Libby Restoration 7 04030031 5IS7.I88.20 $157,188.20 $000 

7 Total 5157.188.20 $157,188.20 $0.00 

2005 VXSS 4790 Libby Restorauon 22 O4O30031_T22 5167.167.00 $167,167.00 so.oo 

2005 VXSS 4790A Libby Restoration 22 0403003 l_T22 J4.105.67 J4.105.67 $0.00 

2005 VXSS 4824 Libby Restoration 22 04O30031_T22_MlA J2I.996.51 J2I.996.51 $0.00 

2005 VXSS 4824 Libby Restoration 22 0403003 l_T22_M2 50.00 JO.OO $0.00 

21 Total 5193.269.18 $193.26918 $0 00 

'Libby Restoration Tolal J372.493.05 $372,493.03 $0.00 

20O5 VXSS 4692 Lincoln County Landnil 2403O30016_TI J48.00O.0O $48,000.00 $0.00 

Lincoln County Landnil Tolal J48.000.00 $48,000.00 $0.00 

21X)S VXSS 4709 Loomis. John M. 03PS0I42 J12.000.00 $12,000.00 $0.00 

2003 VXSS 4763 Loomis. John M. 03PS0I42 J330.00 $330.00 $0.00 

Loomis, John M. Total 512.330.00 $12,330.00 $0.00 

2005 VXSS 4384 MCS 6 O4D3O029 S2S2.360.S6 $252,360.56 $0.00 

2005 VXSS 4601 MCS 6 1MD3O029 $17,199.00 J17.199.00 $0.00 

6 Tolal $269,559.36 J269.SS9.56 JO.OO 

2005 VXSS 4601 MCS 8 O4D30O29 $7,801.00 J7.801.00 JO.OO 

2005 VXSS 4633 MCS 8 04D30029 $274,773.41 $274,775.41 10.00 

2005 VXSS 4703 MCS 8 04030029 $34,282.96 $34,282.96 $0.00 

B Tolal $316.83937 $316.839 37 $0.00 

2005 VX58 4638 MCS 9 04030029 $118,292 04 $118,292.04 SO.OO 

21)05 VXSS 4677 MCS 9 04030029 $3.9151)0 $3.9151X1 JO.DO 

201)5 VXSS 4685 MCS 9 04O30029_TO9_M6 $3,749.62 $3,749.62 5D.00 

2D1)S VXSS 4691) MCS 9 04030029 $816 00 $816 00 50.00 

2005 VXSS 4718 MCS 9 04D30029 $2,487 32 $2,487.32 $0.00 

2005 VXSS 4760 MCS 9 04030029 525.485.84 J2S.4SS 84 $0.00 

2005 VXSS 4800 MCS 9 04030029 576.437.52 $76,437 52 $0.00 

1005 VXSS 4801 MCS 9 04D30029 54.730.90 $4,750.90 $0.00 

9 Total 5235.934.24 $235,934.24 $0.00 

2005 VXSS 4685 MCS 14 04O30029_TO14_Ml/M3 58.534.00 $8,554.00 $0.00 

2005 VXSS 4685 MCS 14 04O30029_TO14_M7 51.021.42 $1,021 42 $0.00 

2005 VXSS 4685 MCS 14 OIO30029_TO14_M8 51.062.58 $1,062.58 $0.00 

Paid Sep Con 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0 00 

$0 00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0 00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

• $0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,(X) 

$0.(K) 

$0.(X] 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

imit Sep 

$0.00 

$0,00 

$0.00 

$0,00 

$0,00 

$0,00 

$0.00 

$0,00 

$0,00 

$0.00 

$0,00 

$0,00 

$0,00 

$0.00 

$0.00 

$0,00 

$0.00 

$0 00 

$0 00 

$0.00 

$0,00 

$0,00 

$0,00 

$0,00 

$0.00 

$0.00* 

$0.00 

$0,00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00. 

$0.00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 
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V \ 5 8 W A F 0 4 Nx344 ABCDEFHSOOS 

FV PPA PR . Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Sep Commit Sep 

2003 VXSS 4683 MCS 14 04D30029_TO14_M2/M5 $2,975.00 $2,975.00 $0 00 $0.00 $0,00 

2003 VXSS 4685 MCS 14 04D30029_TO14. _M2/M5 $11.00 $11.00 $0,00 $0.00 $0.00 

' 2003 VXSS 4685 MCS 14 04D30029_TO14_ _M4/M6 $4,783.00 $4,783 00 $0.00 $0.00 $0,00 

20O5 VXSS 4698 MCS 14 O4D3O029 $690,162.00 $690,162 00 $0,00 . $0.00 $0.00 

2005 VXSS 4733 MCS 14 04D3O029 S104,880.41 $104.880 41 $0.00 $0 00 $0,00 

14 Tolal $813,449.41 $813,449.41 su 00 $0.00 $0.00 

MCS Total $1,635,822.58 $1,633,822.58 $0.00 $0.00 $0.00 

2003 VXSS 4676 Mild Fence Company Fence 05P80I27 $16,015.00 $16,015.00 $0 00 $0.00 $0.00 

2005 VXSS 4696 Mild Fence Company Fence 03P80127 $3,025.50 $3,025.50 $0,00 $0.00 $0.00 

Fence Total $19,040,50 S19,0J0.5O $0.00 $0.00 $0.00 

Mild Fence Cumpaoy Total $19,040.50 $19,040 50 .$0.00 $0,00 $0 00 

2005 VXSS 4387 Noble Residfill 03D300I5 $26,250,00 $26,250.00 $0,00 $0.00 $0.00 

2005 VXSS . 4691 Noble Residfill 03D300I5 $26,250,00 $26,250.00 $0.00 $0,00 $0.00 

2003 VX58 476S Noble Rcsidnil 03D30015 $52,500.00 $52,500,00 $0.00 $0,00 $0.00 

2003 VXSS . 4783 Noble Residfill 03D30015 $32,300.00 $52,500,00 $0.00 $0.00 $0.00 

Rcxid nil Total $137,300.00 $137,500.00 $0.00 , $0.00 $0.00 

Noble Total $157,300.00 $137,300.00 $0,00 . $0.00 $0.00 

2005 VXSS 4597 Noble Sales Co HEPA Vacs 05F500I3 $22,996.00 . $22,996.00 $0.0(1 $0.00 $0.(8) 

2005 VXSS 4777 Noble Sales Co HEPA Vacs OSFSOI29 $10,475,87 $10,473.87 $0.00 $0,00 $0.00 

HEPA Vacs Total $33,471.87 $33,471.8? $IJ.OO $0.00 $0.00 

Noble Sales Co Total $33,471.87 $33,471,87 $0.00 so 00 $0,00 

2005 VXSS 4595 NW Tree and Reclamation 7 03D3OO22 $30,298.46 $29,490.46 $808,00 no change Sep 30 $0.00 $0.00 

7 Total $30,298.46 $29,490.46 $808.00 $0,00 ,$0.00 

2005 VX58 4395 NW Tree and Reclamation S O3D30O22 $18,139.68 $17,319.58 $820.10 no change Sep 30 $0,00 $0.00 

2005 VXSS 4708 NW Tree and Reclamation 8 O3D30O22 $14,606.59 $14,606.38 SO.Ol no change Sep 30 $0.00 $0.00 

8 Total $32,746.27 $31,926.16 $820.11 $0,00 $0 00 

2005 •VX58 4713 NW Tree and Reclamation 9 03D30022 $16,647.10 $15,310,70 $1,336.40 no change Sep 30 $0 00 $0 00 

2005 VXSS 4762 NW Tree and Reclamation 9 03 D 30022 $2,558.98 $2,538.98 $0.00 $0.00 $0.00 

2003 VXSS 4772 NW Tree and Reclamation 9 03D3OO22 •$2,701,22 $2,701.22 $0,(K) $0,00 $0,00 

9 Total $21,907 30 $20,570.90 $1,336.40 $0.00 $0.00 

20115 VXSS 4743 NW Tree and Rcclamalion Ml 03D30O22 $28,698.78 $28,698.78 $0.00 $0.00 $0,00 

2005 VX58 4763 NW Tree and Reclamnlion 10 03D30O22 $3,180.38 $3,18(1 IK $0 0(1 $0.00 $0.00 

to ToUl $31,879.16 $31,879 16 $0.0(1 • $0.00 $0.00 

2005 VXSS 4764 NW Tree and Reclamation 11 O3D3O022 $34,238.34 $34,160,54 $98 00 no change Sep 30 $0,00 $0,00 

2(H)5 VX58 4773 NW Tree and Rcclamalion 11 03D30022 $1,436 37 $1,436.57 $0 00 $0.00 $0.00 

11 Total $35,695.11 $35,597.11 $98.00 $0 00 $0.00 

2005 VXSS 4771 NW Tree and Rcclamalion 13 03D3OO22 $12,676.14 $12,676.14 $0.00 $0.00 $0.00 

13 Total $12,676,14 $12,676.14 $0.00 $0.00 $0.00 

2005 VXSS 4774 NW Tree and Reclamation 14 03D30022 $340,00 $340.00 $0 00 $0,00 $0,00 

14 Total $340.00 $340.00 $0.00 $0 00 $0,00 

2005 VXSS 4783 NW Tree and Reclamation IS 03D30022 $708.36 $708,56 $0.00 $0.00 so.oo 

IS Tolal $708.36 $708 56 $0,00 $0.00 $0.00 

2005 VXSS 4788 NW Tree and Reclamation 17 03D30022 $23,143.62 $17,153.88 $7,989.74 no change Sep 30 $0.00 $0.00 

17 Tolal $23,145,62 $17,153.88 $7,989.74 $0.00 $0.00 

2003 VXSS 4794 NW Tree a»] Reclamation 18 03D30022 $2,023,58 $2,023.38 $0.00 $0.00 $0.00 

IS Total $2,023.58 $2,023,58 $0.00 $0 00 $0.00 

2003 VXSS 4789 NW Tree and Reclamation 20 03D30022 $25,571 54 $24,849.14 $722,40 no change Sep 30 $0,00 $0.00 

20 Total $25,571.54 $24,849.14 $722.40 $0,00 '$0.00 

NW Tree and Rcclatnatioa Total $218,991.74 $207,217.09 $11,774.63 $0,00 $0,00 

2005 VXSS 4827 Ocean Quest 04P80271_M2 $1,347.46 $1.547 46 $0.00 $0.00 $0.00 

Ocean Quest Total $1,547,46 $1,347.46 $0.00 $0.00 $0,00 

2005 VX38 4396 Paricer Relocalion 05P80041 $15,400,00 $15,400,00 $0.00 $0.00 $0.00 

2005 VX58 4705 Parker Relocalion OSPS0041 $13,475.00 $13,475,00 $0.00 $0.00 $0.00 

Parker Relocation Total $28,875.00 $28,875,00 $0.00 $0.00 $0.00 

2003 VXSS 4612 SaLUT 14 12 03D30O14 $0.00 $0.00 $0.00 $0.00 $0.00 

12 Total $0 00 $0 00 $0.00 $0,00 so.oo 

SaLUT 14 Tolal $0 (Kl $0 (HI $0.00 $0,(K) so (X) 

VXSS PR Status Sept 11 
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VXS8WAF04 NaM4 ABCDEFHSOOS 

Y PPA 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2D05 VXSS 

201)5 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2003 VXSS 

2003 VXSS 

2005 Total 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

21X)6 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

4629 

4807 

4391 

4616 

4679 

4720 

4731 

4617 

4767 

4803 

4598 

4643 

4716 

4864 

4769 

4782 

Contractor 

Sandman 

Sandman 

Sandman Total 

Sccutitas 

Sccuiilas 

Sccutitas 

Sccutitas 

Sccuiilas 

Securitas Total 

Tip Top Secuiity 

Tip Top Sccuiity 

Tip Top Sccuiity 

Tip Top Security Total 

Venture 

Venture 

Venture 

Venluie 

Venture Tolal 

Waid 

Waid 

Ward Total 

4701 Western Oilfields Supply 

Western Oilflelds Supply Total 

C D M 11 Total 

4839_B ER 

4828 ER 

4828 ER 

4828 ER 

4828 ER 

4828 ER 

4828 ER 

4828 ER 

4828 ER 

4828 ER 

4828 ER 

4839 ER 

4839 ER 

4839 ER 

4853 ER 

5004 ER 

5043 ER 

4860 ER 

4892 ER 

4902 ER 

4956 ER 

DOCUMENT 

04P8O077_M2 

05P8O232 

03FSO036 

O3FSO036 

03FS1)036 

03FSOO36 

03FS0036 

03030112 

03O30I12 

OSD30I12 

04P8007S 

0SD30104 

0SP80I43 

0SPS0I43 

Topsoil 04O301X)4 

Topsoil 04030004 

Topsoil Total 

2 03O30l09_T2_MS 

2 Total 

12 04030030 TI2 M5 

IS 04D30030 TIS MIO 

19 04030030 TI9 M9 

20 

20 

20 

20 Total 

21 

21 

04O30030_T20_M3 

D4O30030_T20_M4 

04D30030_T20_MS 

04030030. 

04 030030 

04030030 

04O30030_ 

04D30030. 

04D30030 

04030031) 

1)4030030 

D4O30030 

04030030 

.T21_M2 

T2I_M3 

.T21_M6 

.T21_M12 

T21_MS 

T21 M12 

T2I_M12 

T2I_M14 

T2I_MI1 

T21 MIS 

23 

23 Total 

04D30030_T23 

D4O30030_T23_Ml 

04030030 T23 M3 

I 04D30030_TZ4 

I 04O30030_T24_Ml 

I 04D30030_T24_M3 

1 04030030 T24 M4 

Commitment 

$24,325.00 

$29,955.00 

$34,280.00 

$30,013.50 

530.923.00 

533.13014 

$4,529.33 

513.642.50 

5114.238.47 

$46,800.00 

$59,978.88 

$74,992.32 

5181.771.20 

534.853.00 

540.000.00 

511.198.00 

51.724.00 

$87,775.00 

$4S.1}00.1X) 

$45,000.00 

$90,000.00 

$90,000.00 

$11,150.00 

$11,150.00 

57.183.791.38 

$0.00 

$0.00 

$0.00 

$4,718.92 

J4.71S92 

J 18.620.00 

J 18.620.00 

J39I.00 

J391.00 

$813.00 

$3,133.00 

$1,338.82 

$5,286.82 

$1,106.00 

$3,382.00 

$1,362.00 

J3.DIO.O0 

$0.00 

$0.00 

$3,922.30 

$0.00 

$0.00 

$0.00 

$12,782.30 

$60,250.00 

$13,200.00 

$26,246.40 

$99,696.40 

$14,407.50 

$139,147.73 

$15,733.26 

S14.113 71 

Actual Cost 

$24,325.00 

$29,935.00 

$34.28000 

$30,013.50 

$30,923.00 

$35,13014 

$4,529,33 

$13,642,50 

J l 14.238.47 

$46,800.00 

$59,978.88 

$74,992.32 

$181,771.20 

$34,853.00 

540.000.00 

511.198.00 

51.724.00 

587.775.00 

545.000.00 

543.000.00 

590.000.00 

590.000.00 

$11,150.00 

$11,150.00 

$7,172,016.93 

$0.00 

50.00 

50.00 

54.718.92 

54.718.92 

5I8.620.0O 

5I8.620.1X) 

$391.00 

$391.00 

$815.00 

$3,133.00 

$1,338.82 

$5,286.82 

51.106.00 

53.382.00 

51.362.00 

53.010.00 

50.00 

50.00 

$3,922.30 

$0.00 

$0.00 

$0.00 

$12,782.30 

$60,250.00 

$13.200 00 

$20,246.40 

$99,696.40 

$14,407.50 

$139,147.75 

$15,733.26 

$14,113.71 

Balance 

$000 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

so.oo 

$0.00 

50.00 

50.00 

JO.OO 

JO.OO 

JOOO 

50 00 

50 00 

501)0 

$0.00 

$0.00 

$0.00 

50.00 

50.00 

511.774.65 

50.00 

SO.OO 

50.00 

50.00 

50 00 

50.00 

50.00 

50.00 

5000 

$0.00 

$0.00 

$0.00 

$000 

$0.00 

$0.00 

50.00 

50.00 

$U.0O 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

50.00 

Paid Sep 

50.00 

50.00 

$0.00 

$0 00 

$0 00 

$01X1 

$0.00 

$0.00 

$0.00 

$0.00 

$000 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

50.00 

50.01) 

5D.1K) 

50.00 

50.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JD.OO 

JD.OO 

JD.IK) 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

$0.00 

SO.OO 

$0 00 

$0.00 

SO.IX) 

JO.OO 

JO.Dt) 

$0.00 

$0.00 

$0.IK) 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

$0.00 

$0.00 

JO.OO 

JO.OO 

Commit Sep 

JOOO 

$0.00 

JOOO 

JOOO 

50.00 

50.00 

50.00 

50 00 

50 00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

50.00 

JOOO 

JD.IX) 

JO.DO 

JO.OO 

JO.OO 

JD.OO 

10.00 

JD.OO 

JO.DO 

JO.OO 

JOOO 

50.00. 

SO.OO 

JO.IX) 

JO.DO 

JO.OO 

JO.OO 

JO.OO -

• 50.00 

50.00 

JO.OO 

JD.OO 

JO.OO 

JO.OO 

JOOO 

50 00 

$0.00 

$0.00 

JD.OO 

JO.OO 

$0.00 

$D.DO 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

JD.OO 

JO.DO 

JO.DO 

VXSS PR Staius Sepi FY II 
Page 7 



VXj8WAF04 NxJ44 ABCDEFHSOOS 

FY PPA P R C o n t r a c t o r T a s k O r d e r D O C U M E N T C o m m i t m e n t A c t u a l Cos t Ba lance 

24 T o l a l J183.41)2 22 $183,402.22 50.00 

2006 VX58 4868 E R 25 04O30030_T25 J316.075 25 $316,075.25 501X1 

2006 VXSS 4902A E R 25 D4D30030_T25_M2 $622.65 $622.65 SO.OO 

2D06 VXSS 49D2C E R 25 D4O30030_T25_M3 $650.72 $630.72 50 00 

2S T o l a l $317,348.62 J317.348.62 50 IK) 

2006 VXSS 4869 E R . 26 04031)030.T26 $3,876 1)0 $3,876.00 51) IX) 

26 To ta l $3,876 1)D $3,876.01) $1)00 

20116 VXS8 4907 ER 27 I)4031X)3D_T27 $12.5.31401 $125,314.01 $0 1)0 

201)6 VXSS 4890 ER 27 1)4D30I)30_T27 $583,448.00 $583,448.00 $1).1)0 

2006 VXSS 4902B ER 27 04O30030_T27_M2 $1,480.94 $1,480.94 $0.00 

20O6 vxsa 4902O E R 27 04O30O31)_T27_M3 $14.54939 $14,349.39 $0.00 

2006 VXSS 4902E E R 27 O4O30030_T27_M4 $11.66992 $11,669.92 $0.00 

2006 VXSS 4930 E R 27 04O30030_T27_MS J5.479. I9 . $5,479.19 $0.1X) 

2006 VXSS 493DC E R , 27 D4O30030_T27_M6 $4,673.71 . $4,673.71 50.1X1 

27 To ta l $746,615.16 J746.615. I6 50.00 

2006 VXSS 4912A E R 28 04O30030_T28 $114,900.00 $114,900.00 5 0 0 0 

2006 VXSS 4949 E R 28 04D30030_T28_M1 $285,000.00 $285,000.00 $0.00 

2006 VXSS 5041 E R 2S 04D30O30_T28_M2 $190,000.00 $190,000.00 $0.00 

28 To ta l $589,900.1X1 $589.91X1.00 $0.00 

2006 VXSS 493DB E R 29 D4D3^031)_T29_M1 $2,421.55 J2.421.SS JD.DO 

201)6 VXSS 493DE E R 29 04D3D030_T29_M3 J l .131 .39 J l . 131 .39 $0.l)D 

21)06 VXSS 4930F E R 29 D4O3003D_T29_M4 J999.26 J999.26 $D.OD 

2006 VXSS 4930G E R 29 04O3003D_T29_MS J4.073.0 l J4.073.01 50 00 

2006 VXSS 493DG E R 29 04O30D30.^T29_M6A J4.548.53 $4 .54S33 50.1X1 

21)06 VXSS 4896 E R 29 04O30030_T29_M2 J579,748 77 $579,748.77 50.1X1 

21X16 VXSS 4938 ER 29 04O3n03D_T29 J186.8I6.8S J186,816.85 $0.01) 

2006 VXSS 31X1 IB ER 29 04 O31X)3D_T29_M9 $2,979.32 $2,979.32 $0.00 

2006 VXSS 3030 E R 29 04O30030_T29_MlO $10,011.63 $10,011.63 $0.00 

29 To ta l $792,730.31 $792.73031 $0.1X1 

2006 VXSS 49300 E R 31 04D30030_T31_M1 $1.017 52 $1,017.52 $0.00 

2006 VXSS 4930J ER 31 04D3D03n_T31_M4 $658.67 $658.67 $0.1X1 

201)6 VXSS 4942 E R 31 04D30U31)_T31 $582,018 18 $582,018.18 $1).DI) 

21X)6 VX38 49S6A E R 31 04O3D030_T31_M2 $7,194.94 $7.194.94 $1).D1) 

2ix)6 vxsa 5001A ER 31 D403D1)3D_T31_M3 $5,215.89 J3 .2 I5 89 $0.00 

2006 VXSS SD30A E R 31 04D30030_T31_M5 $20,354.39 J2D.354.39 $0.00 

31 To ta l $616,459.59 J616.459.59 50.01) 

20D6 VXSS 4962 ER 32 04O30030_T32_M6 $570,895.63 J570.89S.63 JO.DD 

2006 VX58 5021 ER 32 04O3003D_T32_M4 $6,165.30 $6,163.30 $0.00 

2DU6 VXSS 5030B E R 32 O4D3OO30_T32_M3 $9,923.56 $9,923.56 $0.00 

2006 VXSS 5021_A E R 32 04D30030_T32_MS $5.88013 $5,880.15 $0.00 

32 T o l a l $592,864.64 $592,864.64 $0.00 

2006 VXSS 3022 E R 34 04D300030_T34 J748,990.95 $748,990.95 $0.00 

2006 VXSS 3032 E R 34 04D30030_T34A J158.347.99 $158,347.99 $0.00 

2006 VXSS SD3D_C E R 34 0 4 O 3 0 0 3 0 _ T 3 4 _ M l $6,260.26 S6.260.26 $0.00 

2006 VXSS 3021_B ER 34 04O3D030_T34_M2 $3,845.39 53.845.39 $0.1)0 

2006 VXSS S067_A E R 34 D4O3D031).T34_M3 $10,545.57 510.545.57 $0.1H) 

34 To ta l $927.99016 $927,990.16 SD.IX) 

2006 VX58 3043 E R 35 04O3D03D_T3S $827,015.62 $827,015.62 50 UO 

201)6 vxsa 502 l _ C E R 35 D4O3D030_T3S_Ml $9,893.97 59.895.97 50 01) 

35 To ta l $836,911.39 5836.911.59 SD.IX) 

2006 VXSS 5053 E R 36 04O30O3D_T36 $183,931.30 5185.931.30 50.1X) 

36 To ta l $185,931.30 5185.931.30 50.00 

2006 VXSS 5035 E R 37 04O30030_T37 $42,753.16 $42,753.16 50.00 

21X16 VXSS 5067 E R 3 7 04 O30O30_T37_MI $14,091.40 $14,091.40 50.00 

37 T o l a l $56,846.36 $36,846.56 50.00 

E R To ta l $3,992,371.39 55.992.371.59 50.00 

2006 VXSS 4872 Health & Human Sct\ ' ices 2 8 9 9 X 0 0 0 0 7 _ M 2 I A S2.3S3.30 52.355.50 50.00 

Paid Sep 

$0,00 

$0,00 

$0,00 

$0,00 

$0.00 

$0.00 

so.oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0,00 

$0,00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0 (10 

$0.00 

.$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

. $0.00 

$0.00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0,00 

$0.00 

$0.00 

Commit Sep 

•• $6.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

so.oo 

$0.00 

$0.00 

$0.00 

so.oo 

$0.00 

$0.00 

so 00 

$0 (10 

$0,00 

$0,00 

$0.00 

$0.00 

$0,00 

$0.00 

$0,00 

$0,00 

$0,00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

. $0.00 

$0,00 

$0,00 

$0.00 

$0,00 

$0.00 

$0,00 

$0,00 

$0.(K) 

VXSS PR Status Sept FY II 
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VXSS WAF 04 Ni344 ABCDEFHSOOS 

F Y P P A P R C o n t r a c t o r T a s k O r d e r D O C U M E N T C o m m i l m e n l A c t u a l Cos t Ba lance Status P a i d Sep C o m m i t Sep 

Hea l th & H u m a n Serv ices To ta l 52.333.50 $2,355.50 50.00 50.00 $0.00 

2006 V X S S 4908 IRS En\ ' imnmental M o l d abatement 06P80136 $7,720.00 $7,720.00 50.00 50.00 $0.00 

2006 V X S S 4933 IRS Environmental M o l d abatement 06P80136 $8,424.00 $8,424.00 50.00 50.00 $0.00 

M o l d abatement T o l a l $16,144.00 $16,144.00 $0.00 $0.00 $0.00 

IRS Env i ronmen ta l To ta l $16,144.00 $16,144.00 $0.00 $0.00 $0.00 

- 2006 V X S S 4S28 L ibby Restoration 22 04030031_T22_M6 51.561.00 $1,561.00 $0.00 $0.00 $0.00 

2006 V X S S 4828 L ibby Restoration 22 04030031_T22_M7 57.454.00 $7,454.00 $0.00 $0.00 $0.00 

2006 V X S S 4828 L ibby Restoration 22 0 4 0 3 0 0 3 I _ T 2 2 _ M I O 51.033.00 $1,033.00 $0.00 $0.00 $0.00 

2006 V X S S 4828 L ibby Restoration 22 24E)3003I_T22_M8 51.323.33 $1,323.33 $0.00 $0.00 $0.00 

2006 V X S S 4828 L ibby Restoration 22 04 D 3 0 0 3 I _ T 2 2 _ M 9 54.557.00 $4,557.00 $0.00 50.00 $0.00 

2006 V X S S 4S2S_A L ibby Restoration 22 24D3003 I_T22_M5 5420.00 $420.00 $0.00 JO.OO $0.00 

2006 V X S S 4839 L ibby Restoration 22 04D30031_T22_M12 K 3 1 2 . 0 0 $4,312.00 $0.00 JO.OO $0.00 

2006 V X S S 4850 L ibby Restoration 22 04D3003 I_T22_M12 512.982.70 $12,982.70 $0.00 JO.OO $0.00 

22 To ta l $33,643.03 $33,643.03 sooo JO.OO $0.00 

L i b b y Restorat ion To ta l $33,643.03 $33,643.03 $0.00 JO.OO $0.00 

2006 V X S S 4S70 L inco ln County LandTil i 0 3 0 3 0 0 1 6 6 $24,000.00 $24,000.00 $0.00 JD.OO sooo 

2006 V X S S 4922 L i n c o l n County Landf i l l 2403D30016_T3 $33,000.00 533.000.00 $0.00 JO.OO JO.OO 

2006 V X S S 5000 L inco ln County Landf i l l 2403D30016_T4 $30,000.00 $30,000.00 $0.00 $0.00 $0 00 

L i n c o l n Coun t y L a n d f i l l T o l a l $87,000.00 587.000.00 $0.00 $0.00 $0 00 

2D06 V X S S 4932 Loomis . John M . 05P80 I42_M4 $4,970.00 54.970.00 $0.00 $0.00 $0 00 

L o o m i s , J o h n M . T o l a l $4,970.00 54.970.00 $0.00 $0.00 $0.00 

2006 V X S S 4836 M C S 9 04O3D029_TO9_MS $16,174.39 516.174.39 $0.00 $0.00 $0.00 

9 T o l a l $16,174.39 516.174.39 $0.00 $0.00 $0.00 

2006 V X S S 4909 M C S 30 04O30029_T30 $43,649.00 $43,649.00 $0.00 $0.00 $0.00 

2006 V X S S 4930A M C S 30 04O30O29_T30_MI $7,575.28 $7,575.28 $0.00 $0.00 $0.00 

30 To ta l 551.224.28 S51.224.28 50.00 JO.DO $0.00 

2006 V X S S 4943 M C S 3 3 04 D30029_T33A 566.898.12 $66,898.12 50.00 JO.OO $0.00 

2006 V X S S 4943 M C S 33 04D30029_T33A 588.321.45 $88,321.45 50.00 JO.OO $0.00 

2006 V X S S 5001 M C S 33 04D30029_M33B $8,392.30 $8,392.30 50.00 $0.00 50.00 

2006 V X S S SOOIC M C S 33 O4D30O29_T33_Ml $3,155.00 $3,155.00 5(1.00 $0.00 SO.OO 

33 To ta l 5166.766.87 $166,766.87 50.00 $0.00 $0.00 

2006 V X S S SDSO M C S 38 04030029 T38 
1 

5223.812.43 $223,812.43 50.00 $o"oo $0.1X1 

38 To ta l 5223.812.43 $223,812.43 $1)00 $0.1K) $0.00 

M C S To ta l 5457.977.97 $457,977.97 $0.00 $0.00 $0.00 

2006 V X S S 4899 Noble R c s i d n i l 2403 03001 S_T8 552.500.00 $52,500.00 $0.00 $0.00 $0.00 

2006 V X S S 5024 Noble R e s i d f i l l 03O3001S 526.230.00 $26,250.00 $0.00 $0.00 $0.00 

2006 V X S S S066_A Noble Resid n i l 03O3001S 520.492.30 $20,492.50 $0.00 $0.00 50.00 

Res id n u To ta l $99,242.50 $99,242.50 $0.00 $0.00 50.00 

Nob le To ta l $99,242,50 $99,242.50 $0.00 $0.00 •50.00 

2006 V X S S 4891 N o b l e S a l e s C o H E P A Vacs 06FS0032 $17,990.00 $17,990.00 $0.00 $0.00 50.00 

H E P A V a c i To ta l $17,990.00 $17.990 00 $0.00 $0.00 50.00 

. Nob le Sales C o T o t a l $17,990.00 $17,990.00 $0.00 $0.00 50.00 

2006 V X S S 4849 N W Tree and Reclamat ion 19 03030022 $4,478.15 $4,478.15 $0.00 $0.00 50.00 

19 To ta l $4,478.15 $4,478 13 50.00 $0.00 50.00 

21X)6 V X S S 4939 N W Tree and Reclamat ion 20 2403D31H)22_T2D $33,707.60 $33,147.20 5360.40 no change Sep 3D JO.OO 50.1X) 

20 To ta l $33,707 60 533.147.20 $360.40 JD.DO 50.00 

2006 V X S S 4951 N W Tree and Rcc lama l ion 21 2403D30022_T2I $36.477 41 530.290.81 $6.186 60 no change Sep 3D $0 00 $0.00 

2006 V X S S 4951A N W Tree and Reclamat ion 21 2403D30022_T21 $200 08 50.00 $200.08 no change Sep 3D JO.OO $0.00 

21 T o l a l $36,677.49 530.290.SI $6,386.68 $0.00 $0.00 

2006 V X S S 5010 N W Tree and Reclamat ion 22 03D30022_T22 $25,477.95 522.249.81 $3,228.14 no change Sep 30 $0 00 $0.00 

22 To ta l $25,477.95 522.249.81 $3,228.14 $0 00 $0.00 

2006 V X S S 3023 N W Tree and Rec lamaoon 23 03D30D22_T23 $18,637.82 513.981.84 $2,635.98 no change Sep 30 $0 00 $0.00 

23 To ta l $18,637.82 5IS.9SI.S4 $2,635.98 $0 00 $0.00 

2006 V X S S 3044 N W Tree and Reclamat ion 24 03O30D22_T24 $25.319 00 521.348.02 $3,970.98 no change Sep 30 $0 00 $0.00 

24 To ta l $25.319 00 521.348.02 $3,970.98 $0.00 $0.00 

2006 V X S S 3048 N W Tree and Reclamat ion 23 03O30022_T23 . $32,407.44 514.62928 517.778.16 no change Sep 30 $0 00 $0.00 

25 To ta l $32,407 44 514.629.28 517.778.16 $0 00 $0.00 
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VX5SWAF04 Ni344 ABCDEFHSOOS 

F Y P P A P R C o n t r a c t o r T a s k O r d e r D O C U M E N T C o m m i t m e n t A c t u a l Cost Ba lance Sta ius Pa id Sep C o m m i t Sep 

2006 V X S S 5049 N W Tree and Reclamat ion 26 03D30022_T26_MI $3,717.20 $3.53 L 0 2 $186.18 no change Sep 30 $0.00 $0.00 

26 To ta l $3,717.20 $3,531.02 $186.18 $0.00 $0.00 

N W T r e e and R e c l a m a i i o a To ta l $180,422.65 $145,656.13 $34,766.52 " $0 00 $0.00 

2006 V X 5 8 4S42 Parker Relocal ion 05P8004I_M3 $9,623.00 $9,625.00 $0.00 $0.00 $0 00 

2006 V X S S 4943 Parker Relocat ion 06PS01S6 $11,350.00 $11,550.00 . $0,00 $0.00 $0 00 

P a r k e r Re locat ion To ta l $21,173.00 $21,175,00 • $0.(K) $0 00 $0 00 

2006 V X S S 4965 P U L L M A N - H O L T A S S O C vacuums 06F50060 $7,500.00 $7,500,00 $0.00 $0.00 so.oo 

2006 V X S S 4963 P U L L M A N - H O L T A S S O C vacuums 06F50060A $630,00 $630.00 $0.00 $0.00 $0 (10 

vacuums To ta l $8,130.00 $8,130.00 $0 00 $0.00 $0.00 

P U L L M A N - H O L T A S S O C To ta l $8,130.(8) $8,130.00 $0 00 $0.00 $0.00 

2006 V X S S 5026B Sandman 06P80I78 $29,988 00 $29,988.00 $0.00 $0 00 $0.00 

Sandman To ta l $29,988.00 $29,988.00 $0,00 $0.00 $0.00 

2006 V X 5 8 4835 T ip Top Security 05D30112_T3 $30,008,16 $30.008.16 $0.00 $0.00 $0.00 

2006 V X S S 4845 T ip Top Security OSD30I12_T4 $20,891.52 $20,891.52 $0.00 $0,00 $0,00 

2006 V X 5 8 4893 T ip Top Security O5D30112_T5 $37,440,00 $37,440.00 $0.00 $0.00 $0.00 

2006 V X S S 4918 T ip Top Security 0SD301I2_T6 $37,440.00 $37,440.00 $0.00 $0.00 $0.00 

2006 V X S S 4937 T i p Top Security 05D3O112_T7 $37,440.00 $37,440,00 $0,00 $0.00 $0.00 

2006 V X S S 4963 T i p Top Security 05D30112_T8 $37,440,00 $37,440.00 $0,00 $0.00 $0.00 

2006 V X S S 5014 T ip Top Security 05D301I2_T10 $37,440.00 $37,440,00 $0.00 $0,00 $0.00 

2(K)6 V X S S 5042 T ip Top Securi iy 0 S D 3 0 I 1 2 _ T 1 ! $37.440 00 $37,440.00 $0.00 $0,00 $0.00 

2 \ m V X S S 5032 T ip Top Securi iy OSD30M2_T12 $74,880.00 $74,880 00 $0.00 $0.(M1 $0.00 

T i p T u p Secur i ty To ta l $350.419 68 $350,419.68 $0.00 $o,w $0.00 

2(8)6 V X 5 8 4910 Venture OSD.30104_T1 $60,000.00 $60,000 00 $0.00 $0,00 $0,00 

2006 V X S S ^ 5019 Venture O5D30104_T2 $20,000.00 $20,000 00 $0 00 $0,00 $0,00 

Ven tu re To ta l $80,000.00 $80,000 m $0.00 $0.00 $0,00 

2006 V X S S 4898 Ward Topsoi l 04D30004_T4 $90,000,00 $90,000.00 $0.00 $0.00 $0.00 

2006 V X S S 4968 Ward Topsoi l 04D30004_TS $90,000,00 $90,000.00 $0.00 $0.00 $0.00 

2006 V X S S 3023 Ward Topsoi l 04D30004_T6 $43,000.00 $31,035.00 $13,965,00 no change Sep 30 $0.00 $0.00 

Topso i l To ta l $223,000.00 $211,035.00 $13,965.00 $0.00 $0.00 

W a r d To ta l $225,000 00 $211,035.00 $13,963.00 $0,00 $0.00 

2006 V X S S 4877 W T R Consuk ing Engineers 06P8008S $10,941.00 $10,941 00 $0.00 $0.00 $0,00 

W T R Consul t in f ; Eng ineers T o t a l $10,941.00 $10,941.00 $0 00 $0.00 $0,00 

2006 To ta l $7,617,770.92 $7,369,039.40 $48,731,52 $0.00 $0.00 

2007 V X S S 7143 Blossom Boutique 1 O7D3O01l_TI $2,500.00 $2,300.0(1 $0.00 $0.(H) $0.00 

2007 V X S S '7164 Blossom Boutique 1 O7D3O011_T1 $94,802 97 $94,802.97 $0,00 $0.00 . $0.1H) 

1 To ta l $97,302 97 $97,302.97 $0.00 $0.00 $0.00 

2007 V X 5 8 7193 Blossom Boutique 2 07D3001I_T2 $30,985.14 $30,985.14 $0.00 $0.00 $0,00 

2 To ta l $30,985.14 $30,985.14 $0.00 $0 00 $0,00 

2007 V X S S 7087 Blossom Boutique 07P80115 $23,763.70 $23,763.70 $0,00 $0.00 $0.00 

2007 V X S S 7093 Blossom Boutique 07PS0115 $0.00 $0,00 $0.00 $0,00 $0.00 

2007 V X S S 7097 Blossom Boutique * 07PS0124 $24,275 70 $24,275,70 $0.00 $0,00 $0 00 

2007 V X S S 7105 Blossom Boutique 07P80124 $0.00 $0.00 $0,00 $0.00 $0.00 

2007 V X S S 7125 Blossom Boutique 07P80143 $99,880.90 $99,880.90 $0,00 $0.00 $0.00 

Blossom Bont iqac To ta l $276,208.41 $276.208 41 $0.00 $0.00 $0,00 

2007 V X S S 7123 Caboose 07P80150 $14,543.05 $14,543 03 $0 00 $0.00 $0,00 

Caboose To ta l $14,543.05 $14,543.05 $0 00 $0.00 $0,00 

2007 V X S S 707 IB E R 17 04D30O3O_T17_M4 $12,435.64 $12,453.64 $0 00 $0.00 $0,00 

17 T o i a l $12,433.64 $12,455.64 $0 00 $0.00 $0,00 

2007 V X 5 8 7002 E R 23 04D3O03O_T23_M4 $0.00 $0.00 $0.00 $0.00 $0,00 

2007 V X S S 7025 E R 23 O4D3O030_T23_M5 $0.00 $0.00 $0.00 $0.00 $0,00 

23 To ta l $0.00 $0.00 $0.00 $0,00 $0.00 

2007 V X S S 7003 E R 28 O4D30030_T28_M3 $52,000.00 $52,000,00 $0.00 $0,00 $0.00 

28 To ta l $52,000.00 $52,000.00 $0.00 $0,00 $0 00 

2007 V X 5 8 7004 ER 34 04D30030_T34_M4 $4,176.04 $4,176.04 $0.00 $0.00 $0.00 

34 To ta l $4,176,04 $4,176.04 $0 00 $0.00 $0,00 

2007 V X S S 7004_A E R 35 04D30030_T35_M3 $4,179.13 $4,179.13 $0.00 so.oo $0,00 

2007 V X S S 7004_C E R 35 O4D3O030_T35_M2 $10,329.04 $10,329.04 $0,00 $0.00 $0,00 
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VXSS WAF 04 Ni}44 ABCDEFHSOOS 

FY PPA 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

•2007 VXSS 

2007 VXSS 

2007 VXS8 

2007 VX58 

2007 VXSS 

. 2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VX58 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VX58 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

701IC ER 

7011_D ER 

70O4_B ER 

701!_B ER 

701 l_E ER 

7021 ER 

7026A ER 

7026A ER 

7026C ER 

7057 ER 

7059 ER 

7075 ER 

7098 ER 

7112 ER 

7131 ER 

7168 ER 

7169B ER 

7190 ER 

7058 ER 

7090 ER 

7091 ER 

7091A ER 

7094 ER 

7D94_A ER 

7094_B ER 

7094_C ER 

7D94_E ER 

709IB ER 

71)88 ER 

7096 ER 

7100 ER 

7129 ER 

7100A ER 

7I37_A ER 

7137_B ER 

7137_C ER 

7142_A ER 

7142_B ER 

7118 ER 

7142 ER 

7I37_0 ER 

7I42_C ER 

7I42_0 ER 

7IS6A ER 

7142_E ER 

7142_f ER 

7142_g ER 

7136 ER 

7156 ER 

7142 h ER 

33 

33 

3S Total 

36 

36 

36 Total 

39 

40 

0 Total 

DOCUMENT 

O4D3OO30_T35_M3 

04D3OO30_T3S_M4 

04O30030_T36_M2 

O4D3OO30_n6_M3 

04D30030_T36_MS 

D4D30O3O_T36_M4 

04O30O30A_T36_M6 

D4O30030_T36_M7 

04O30030_T36_M8 

04O30030_T39 

04O30O30_T39 

04O30030_T40 

04030030_T40_M1 

04O30030_T40_M2 

04O30O30_T40_M3 

04O30030_T40_M4 

04O30O30_T40_M6 

04030030 T40 MS 

42 

42 Total 

43 

43 

43 

43 Total 

44 

44 

04D30030_ 

04O30030_ 

04030030. 

04030030 

D4O30030_ 

04D30030_ 

04D30030_ 

04O30030_ 

04030030 

D4D30D3D 

O4D30O3O_ 

04030030 

04O30030_ 

04030030 

(WO30030_ 

04030030 

04030030 

04030030. 

04030030 

04030030 

04D30030 

04D3D030 

04D30030 

O4D3OO30. 

04D30O30. 

04030030 

04030030 

04D3D030 

O4D3DO30 

.T42 

T42_M1 

T42_M2 

T42_M7 

T42_M3 

.T42_M4 

.T42_M5 

.T42_M6 

.T42_M7 

T43_M6 

.T43_M3 

.T43 

.T43_M4 

T43_M6 

T43_MSA 

T43_M8 

T43_M9 

.T43_M7 

T43_M10 

.T43_MI2 

T44_MI0 

.T44_M2 

.T44_M2 

.T44_M3 

T44_M4 

T44_M9 

.T44_M5 

T44_M7 

T44 M8 

44 Total 

45 04D30030 T45_MI 

04O30030_T4S_M2 

04D3D030_T45_M3 

Commitment Actual Coi l Balance 

$1.820 45 $1,820.45 50.00 

51.287.59 $1,287.59 JO.OO 

$17,616.21 $17,616.21 JO.OO 

$6,076.88 $6,076.88 JO.OO 

$8,575.81 $8,575.81 JO.OO 

$4.250I6 $4.25016 JO.OO 

$19,975.76 $19,975.76 JD.OO 

$2,384 32 $2,384.32 JD.OO 

$8,117.41 $8,117.41 JO.OO 

$626.26 $626.26 JO.OO 

$50,006.60 530.006.60 JO.OO 

$8,445.70 58.443.70 JOOO 

$4,335.64 54.333.64 50.00 

$12,781.34 512.781.34 50.00 

$180330.00 • 5180.330.00 50 00 

$12,228.00 512.228.00 50.00 

$147,000.00 5147.000.00 5000 

$40,000.00 $40,000.00 5000 

J98.0DO.OD $98,000.00 SO.OO 

J15.9S8.56 513.988.56 50.00 

$80,000.00 $80,000.00 50.00 

$573,366.36 $373,366.36 50.00 

$764,386.43 $764,386.43 50.00 

J103.21l.80 5103.211.80 50.00 

$13,329.87 . 513.329.87 50.00 

$705.47 5705.47 50.00 

$13,950.03 S13.9SO03 50.00 

$3.51994 53.519.94 JO.OO 

J3.041.41 53.041.41 JD.OO 

$16,984.62 $16,984.62 JO.DO 

$11,288.54 $11,288.54 JD.DO 

J93D.618.il 593D.6l8.il JD.OO 

JID.304 06 $10,304.06 JD.OO 

Jl.261.824.23 $1,261,824.23 511.00 

J9.I0I.80 $9,101.80 50.00 

J20.2S7.8S $20,287.88 50.00 

J20.8SO.49 $20,850.49 JO.OO 

J29.213.SO $29,213.30 JO.OO 

J28.013.62 $28,013.62 $0.00 

J36.548.6S $36,548.65 $0.00 

_ J14.974.99 $14,974.99 $0.00 

J3.428.I6 $3.42SI6 $0.00 

J3.377.16 $3,377.16 $0.00 

JI.437.924.S4 $1,437,924.34 $0.00 

$1,546,306.12 $1,546,306.12 $0.00 

$8,947.78 $8,947.78 $0.00 

$40,348.88 540.348.88 $0.00 

$12,746.34 512.746.34 $0.00 

$5,967.03 $5,967.05 $0.00 

$13,324.99 $13,524.99 $0.00 

$28,298.83 J28,298.85 $0.00 

$2,824.73 J2.824.73 .$0.00 

$6,069.60 J6.069.60 JO.DO 

$1,665,034.34 Jl.665.03434 JD.OO 

$993,186.11 J993.186.11 JD.OO 

$25,487.99 J25.487.99 • JD.OO 

J8.532.S2 58.S32.S2 $0 00 

Paid Sep 

$0,00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

sooo 

$0 00 

$0 00 

$0.00 

$0.00 

$0,00 

$0,00 

$0,00 

$0,00 

$0.00 

• $0.00 

$0.00 

$0,00 

$0.00 

$0,00 

$0.(M> 

$0.00 

$0.00 

$0,00 

$0 00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

so.oo 

$0,00 

$0.00 

$0.00 

$0 00 

Commit Sep 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0 00 

$0 00 

$0 00 

$0.00 

$0,00 

$0,00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.0(1 

$0.00 

$0.00 

$0,00 

$0 00 

$0.00 

$0.00 

$0.00 

$0 00 

sooo 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 
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VX58 WAF 04 Nj344 ABCDEFHSllllS 

F Y . P P A P R C o n t r a c t o r T a s k O r d e r D O C U M E N T C o m m i t m e n t A c t u a l C o s l Ba lance Status P a i d Sep C o m m i t Sep 

2007 V X S S 7169 E R 45 O4D30O30_T4S_M4 .$11,696.00 $11,696.00 $0.00 $0.00 . $0.00 

2007 V X S S 7169 A E R 45 O4D30O30_T4S_M5 .$ l | .910 .01 $11,910.01 .$0.00 $0.00 . $0.00 

2007 V X S S 7 I69C ER 45 O4D30O30_T45_M6 $9,732.93 $9,732.93 $0,00 . $0,00 $0.00 

45 To ta l $1,060,543.36 $1,060,545.56 $0,00 $0,00 $0,00 

2007 V X S S 7146 ER 46 04D30030_T46 $597,790.00 $597,790.00 $0,00 $0.00 $0.00 

2007 V X S S 7162 E R 46 04D30O3O_T46_M2 $5,759.70 $3,739.70 $0.00 $0.00 $0.00 

2007 V X S S 7156B E R 46 04D3OO30_T46_M3 $9,924.67 $9,924.67 $0.00 $0.00 $0.00 

2007 V X 5 8 7169D E R 46 04D3OO3O_T46_M4 $12,944.88 $12,944.88 $0.00 $0.00 $0.00 

46 To ta l $626,419,23 $626,419.23 $0.00 $0.00 $0.00 

2007 V X S S 7174 E R 47 O4D30O30_T47_MS $556,983,61 $336,983.61 $0,00 • • $0^00 $0.00 

47 To ta l $356,983.61 $556,983,61 so.oo $0,00 $0.00 

2007 V X S 8 7180 ER 48 O4D3O030_T48_M8 $637,273.31 $637,273.31 $0.00 $0.00 $0,00 

48 T o l a l $637,273.31 $637,273.31 $0,00 $0.00 $0,00 

2007 V X 5 8 7165 E R .49 04D3OO30_T49 $198,998.74 $198,998 74 $0.00 $0.00 $0.00 

49 To ta l $198,998.74 $198,998.74 $0 00 $0.00 $0.00 

E R To ta l $7,836,399.83 $7,836,399.83 $0.00 $0.00 $0.00 

2007 V X S S 7102 Health & Human Services 2899X00O07_M23 $2,450.00 $2,450.00 $0.00 $0,00 $0.00 

2007 V X S S 7012a Health & Human Services medical monitoring $0.00 $0,00 $0.00 $0.00 $0.00 

Hea l th 3i H u m a n Serv ices To ta l $2,450.00 $2,450,00 $0.00 $0.00 $0.00 

2007 V X S S 7038 Ingraham E m ironmenial A ^ e s t o s Tra in ing $9,890.00 S9.SW,00 $0.00 $0.00 $0.00 

Asbestos TrainiofE To ta l $9,890.(8) $9,890.(K) $0.00 $0.00 $0.00 

ln|>raham E n v i m n m c n t a l To ta l $9,890.00 $9,890,00 $0.00 $0,00 $0.00 

2007 V X 5 8 7103 L inco ln County Landf i l l 03D30O16_T5 $48,000.00 $48,000.00 $0.00 $0,00 $0.(8) 

2fH)7 V X S S 7138 L inco ln County Landf i l l O3D30O16_T6 $76,800.00 $76,800.00 $0.00 $0.00 $0,00 

L i n c o l n Coun t y L a n d f i l l To ta l $124,800.00 $124.800 00 sooo $0.00 $0.00 

2007 V X S S 7011_A M C S 38 0 4 D 3 0 0 2 9 j T 3 8 _ M l $8,640.69 $8,640.69 so 00 $0.00 $0.00 

2007 V X S S 7011_F M C S 38 04D30029_T38_M3 $6,239.00 $6,239.00 so.oo $0.00 $0.00 

38 To ta l $14,879,69 $14,879,69 $0.00 $0,00 $0,00 

2007 V X 5 8 7077 M C S 41 O4D3O029_T41 $91,350.30 $91,330,30 $0,00 $0.00 $0.00 

2007 V X S S 7094_D M C S 41 04D30029_T41_M1 $1,215,46 $1,215.46 $0.00 $0.00 $0.00 

2007 V X S S 7133 M C S 41 O4D30O29_T4 l_M9 $28,589,31 $28.589 31 $0.00 $0.00 $0,00 

41 Tnta l $121,133.07 $121,153.07 sooo $0.00 $0,00 

M C S To ta l $136,034.76 $136,0.34.76 so.oo $0.00 $0.00 

2007 V X S S 7133 Noble F i l l 07D3OO08 $32.500 00 $32,300.(8) $0.00 $0,00 $0.00 

2007 V X S S 7172 Noble F i l l 07D3OOO8_Tl $22,399 00 $22,399,00 $0.00 $0,00 $0.0(1 

2007 V X 5 8 7182 Noble F i l l 07D30008_T2 $68.906..M) $68,906,5(1 $0 00 $0.00 $0 00 

F i l l To ta l $123,805.30 $123,805.50 $0 00 $0.00 $0 00 

2007 V X S S 7134 Noble Topsoi l 07D30009 $145,000.00 $145,000.00 $0 00 $0.00 $0.00 

2007 V X S S 7173 Noble Topsoi l 07D30009_T1 $195,112.00 $193,112.00 $0.00 $0.00 $0.00 

2007 V X S S 7183 Noble Topso i l 07D30O09_T2 $221,038.00 $221,038.00 $0.00 $0,00 $0.00 

Topso i l To ta l $361,130.00 $561,150.00 $0,00 $0,00 $0,00 

Nob le To ta l $684,953.50 $684,953.50 $0,00 $0.00 $0,00 

2007 V X S S 70O0 N W Tree and Reclamat ion 27 03D30022_T27 $9,388.58 $3,131.86 $6,456,72 no change Sep 30 $0.00 $0.00 

27 To ta l $9,388.38 $3,131.86 $6,456,72 $0.00 $0,00 

N W T n t and Rec lama t i on To ta l $9,588.38 $3,131.86 $6,436.72 $0.00 $0.00 

2007 V X S S 7018 Parker Relocat ion 06P801S6_M1 $5,775.00 $5,775.00 $0.00 $0.00 $0.00 

P a r k e r Re loca l i on To ta l $3,775 00 $5,775,00 $0.00 $0,00 $0.00 

2007 V X S S 7163 S & Y Trad ing cc $15,929.00 $15,929,00 $0.(H) $0.00 $0.00 

S & Y T r a d i n g To ta l $15,929,00 $15,929.00 $0.00 $0.00 $0 00 

2007 V X S S 7119 Sandman O7P80149 $24,350.00 $24,350.00 $0,00 $0.00 $0 00 

S a n d m a n T o l a l $24,350.00 $24,350.00 $0.00 $0.00 $0.00 

2007 V X S S 7095 T ip Top Security OSD30I12_T13 $76,360.00 $76,560.00 $0.00 $0 00 $0.00 

2007 V X S S 7135 T ip Top Secur i iy 0SD30I12_T14 $66,990.00 $66,990.00 $0.00 $0.00 $0,00 

2007 V X S S 7154 T ip Top Secur i iy 05D3O112_T15 $55,907.94 $35,907.94 $0.00 $0.00 $0,00 

2007 V X S S 7184 T i p T o p Security O5D30112_T16 $116,792.28 $116,792.28 $0,00 $0.00 $0.00 

T i p T o p Secnr i t y To ta l $316,250.22 $316,250.22 $0.00 $0.00 $0.00 

2007 V X S S 7009 Venture 05D30104_T3 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

VXSSPRSmmsSepiFYll 
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VXSS WAF 04 Ki344 ABCDEFHSOOS 

FY PPA 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 Total 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

7022 Venture 

7126 Venture 

7131 Vennire 

7150 Vennire 

7179 Vemure 

Venlure Total 

7289 ASW Associates 

7306 ASW Associates 

2008 VXSS 

2008 VXSS 

21X18 VXSS 

21)08 VX58 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

7295 

7328 

7335 

733S_A 

7333_B 

7341 

7343 

7343_A 

7346 

7321 

7393_C 

ASW Associates 

ASW Associates 

ASW Associates 

ASW Associates 

ASW Associates 

ASW Associates 

ASW Associates 

ASW Associates 

ASW Associates 

ASW Associates 

ASW Associates 

ASW Aiaociatcs Total 

7247 BCI Consulting 

BCI Consulting Total 

7198 Blossom Boutique 

2008 VXSS 7307 and A Blossom Boutique 

2008 VXSS 7334 Blossom Boutique 

20O8 VXSS 7338 Blossom Boutique 

2008 VXSS 7391 Blossom Boutique 

Blossom Boutique Total 

2008 VXSS 7199 ER 

7199B ER 

7199F ER 

7218 ER 

71991 ER 

7199C ER 

7I99E ER 

7214 ER 

71990 ER 

7199G ER 

7214A ER 

7216 ER 

72ISA ER 

7227 ER 

7227 A ER 

DOCUMENT 

05D30I04_T4 

0SD30I04 

07D30O07_TI 

07D30O07_T2 

D7D30007 T3 

2 08D30O01_T2 

2 08D30001_T2_M1 

2 Total 

4 08D30001_T4 

4 08D30001_T4_MI 

4 D8D30001_T4_M3 

4 08D30001_T4_M4 

4 08D30001_T4_MS 

4 08O30001_T4_MS 

4 D8D3D01)1_T4_M6 

4 D8D31X)01_T4_M7 

4 D8D30tX)l_T4_M9 

4 08D30001_T4_MI 

4 08D30002_T4_MI0 

4 Total 

Asbestos training 08P80083 

Aabealos training Total 

3 07030011_T3 

3 Total 

4 07D300I1_T4 

4 Total 

5 07D30011_T5 

5 Total 

6 07D3001I_T6 

(Total 

7 07030011_T7 

7 Total 

45 O4D30030_T45_M7 

45 Total 

46 04D30030_T46_M5 

46 Total 

47 D4D30030_T47_M7 

47 D4D30030_T47_M8 

47 04D3DD30_T47_MI1) 

47 D4D31X)31)_T47_M9 • 

47 Total 

48 04D30030_T48_M3 

48 04D30030_T4S_M6 

48 04D30030_T4S_M7 

4« Total 

49 O4D30030_T49_M4 

49 04D30030_T49_MS 

49 04D30030_T49_M6 

49 04D30030_T49_M9 

49 D4D30030_T49_M7 

49 04D30030_T49_M11 

49 04D3003D T49 MIO 

Commitment 

$19,902.00 

$9,985.00 

$20,000.00 

$35,000.00 

$40,000.00 

JI44.887.0O 

J9.602.061.37 

$297,938.60 

$5,962.49 

$303,921.09 

$633,367.43 

$6,379.33 

$2,382.99 

J3.785.47 

J2.598.17 

$0.00 

$0.1X1 

$0.00 

$0.00 

$5,967.86 

$6,095.99 

J6S2.S77.24 

J9S6.498.33 

$9,800.00 

$9,800.00 

$9,800.00 

$61,908.56 

$61,908.56 

$58,665.80 

$58,665 SO 

$61,424 10 

$61,424 10 

$76,566.75 

$76,566.75 

$87,439.60 

$87,439.60 

$346,004.81 

$22,225.68 

$22,225.68 

$32,614.66 

$32,614.66 

$22,932.14 

$44,539.16 

$5,987.53 

$5,352.22 

J78.8II.05 

$7,923.21 

$26,736.47 

$26,166.11 

$60,825.79 

$4,741.40 

J19.219.47 

$22,398.01 

$53,388.77 

$10,620 26 

$22,581 IS 

$27,418.85 

Actual Cost 

Jl9.9O2.0O 

$9,985.00 

J20.000.00 

J35.000.00 

J40.00D.00 

$144,887.00 

$9,595,604.65 

$297,958.60 

$5,962.49 

$303,921.09 

$635,367.43 

$6,379.33 

$2,382.99 

$3,785.47 

$2,598.17 

SO.OO 

$0.00 

SO.OO 

$0.00 

$5,967.86 

$6,095.99 

$682,577.24 

$986,498.33 

$9,800.00 

$9,800.00 

$9,800.00 

$61,908.56 

$61,908.56 

$58,665.80 

$58,665.80 

$61,424 to 

$61,424 10 

$76,566 75 

$76,566.75 

$87,439.60 

$87.43960 

$346,004.81 

$22,225.68 

J22.225.68 

J32.614.66 

J32.6I4.66 

J22.932.14 

J44.539I6 

JS.987.53 

J5.352.22 

J78.8I1.03 

J7.923.2I 

J26.736.47 

J26.166.ll 

J60.825.79 

J4.741.40 

J19.219.47 

J22.398.01 

J53.388.77 

S10.62O26 

J22.5SI IS 

S27.418.85 

Balance 

JO.OO 

$0.00 

50.00 

JO.OO 

JO.DO 

JO.OO 

J6.4S6.72 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

50.00 

50.00 

50.00 

50.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

sooo 

$0.00 

$0 00 

$0 00 

$0 00 

$000 

$0.00 

$000 

$000 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$D.DO 

$0.00 

$0.00 

$0.00 

so.oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

50.00 

JD.OO 

JOOO 

Paid Sep 

JO.OO 

JO.OO 

50.00 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

50.00 

$0.00 

$0.00 

$0.00 

$0.00 

$000 

$0.00 

$0.00 

$D.DO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$000 

$0 00 

$000 

$0.00 

JO.OO 

JO.OO 

JO.tXl 

50.00 

50.00 

50.00 

50.00 

50.00 

JO.OO 

JO.OO 

JO.OO 

JD.OO 

JD.OO 

JD.DO 

JD.lXl 

JO.tXl 

JD.DO 

JD.OO 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

Commit Sep 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

$0.00 

JO.OO 

50.00 

50.00 

50.00 

50.00 

50.00 

50 00 

50 00 

50.00 

50 00 

50.00 

50.00 

50.00 

50.00 

50.00 

JD.DO 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.1X1 

$000 

$000 

. $0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0110 

$0.00 

JOOO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JOOO 

JOOO 

JO.OO 

JO.OO 

Jll.lX) 

JD.IX) 

VXSS PR Slalus Sept FY 11 
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VXSS WAF 04 Ns344 ABCDEFHSOOS 

FV PPA 

2008 VXSS 

2008 VXSS 

2008 VXSS 

21108 VXS^S 

21)08 VXSS 

21X)8 VXSS 

21X)a VXSS 

2DI)S VXSS 

201)8 VXSS 

2008 VXSS 

2008 VXSS 

2D08 VXSS 

2008 VXSS 

2(X)8 VXSS 

21)08 VXSS 

20118 VXSS 

2008 VXSS 

2008 VXSS 

21108 vxsa 

2008 vxsa 

2DD8 VXSS 

2008 VXSS 

21X)8 VXSS 

2008 VXSS 

201)8 VXSS 

2008 VXSS 

2008 VXSS 

2008 VX58 

21108 VXS8 

21X)8 VX58 

21X)8 VXSS 

21X18 VXSS 

2008 vxsa 

2008 VX58 

2008 VXSS 

2008 VX58 

21X18 VXSS 

2008 VX58 

2008 VXSS 

2008 vxsa 

21X18 vxsa 

21)08 vxsa 

2tX)8 VXSS 

2008 VXSS 

. 7288 

7292 

7293 

7296 

731)3 

73I)3_A 

7310 

7317 

73n_A 

7317 

7319 

7340 

7355 

7393 

7394 

ER Total 

ERII 

E R l l 

ERII 

E R l l 

E R l l 

ER II 

ER II 

ERII 

ER 11 

ERII 

ER II 

E R l l 

ER 11 

E R l l 

E R l l 

7309_A ER II 

73D9_B ER II 

7329 ER II 

7329_A ER II 

7329_B ER II 

7329_C ER II 

7344 ERII 

7344_A ER 11 

7344_B ER II 

7351 ER II 

7351_A ER II 

7351 8 ER II 

73SI_C ER II 

737D_B ER 11 

7376 ER 11 

7393_A ER II 

7322_A ER II 

7329_0 ER II 

7347 ER II 

7370 ER II 

737D_A ER 11 

737D_E ER II 

7370_F ERII 

7370 0 ER II 

7376_B ER II 

7393_D ER II 

7323 ER II 

7370_C ER II 

2008 VX38 7370_T7_M3 ER 11 

200S VXSS 7376_A ER JJ 

2008 VXSS 7383 ER 11 

2008 VXSS 7393 B ER II 

TaskOrder DOCUMENT 

49 04O30D30_T49_Mll 

49 Total 

50 04D30030_T50^M2 

50 Total 

1 08O300D2_Tl . 

1 08O3D002_TI 

1 08O30O02_Tl 

I 08D30D1)2_T1 

I l)8D3liDl)2_Tl_Ml 

I 1)8D31)D02_TI_M2 

1 D8D31)1)D2_T1_M2 

1 08O31)lX)2_Tl_M3 . 

I 08O3<)DD2_TI_MS 

.1 08O30002_Tl_MS 

1 08D30002_TI_M4 

I 08D30002_T1_M6 

I n8O3D002_Tl_M7 

1 08030002_T1_M9 

1 OSD300D2_TI_M8 

I Total 

5 0SO30O02_T5 

5 1)8D30IX12_TS 

5 08D31X)02_T5_MI 

5 08D30002_TS_M3 

5 08O30002_T3_Mll 

5 OS03D1X)2_T5_M13 

5 0SO30002_T5_M4 

5 08O31XXI2_TS_M3 

5 O8D30OO2_T5_M6 

5 O8D3OO02_T5_M6 

5 oaD31X)02_TS_M7 

5 08031X11)2_TS_M8 

5 D803D1X)2_T5_M9 

5 D8031KX)2_T5_M1D 

5 U803D1X)2_T5_M14A 

5 08O3t»XI2_T5_MI5 

5 Total 

6 l)8O31X)02_T6 

6 08D30D02_T6_M4 

6 08D30002_T6_MIA 

6 08O30(K)2_T6_M3 

6 08D3D002_T6_M2 

6 0SD3Ol)O2_T6_M4 

6 08O301X12_T6_M3 

6 08D31X)02_T6_M6 

6 08D30D02_T6_M6 

6 08D30D02_T6_M8 

(Total 

7 O8D3D0O2_T7 

7 0SO3D002_T7_M2 

7 08O30O02_T7_M3 

7 0SD300O2_T7_M4 

7 08O30O02_T7_MS 

7 08D30002_T7_M7 

7 Total 

8 0aD30002_T8_MIA 

Commitment 

$41,664.00 

J202.03l.91 

$3,273.88 

S3.273.88 

$401,782.97 

$235,713.00 

$98,083.00 

$2,163,110 

$280.21)2.76 

$7,584 72 

$17,415.28 

$4,015.91 

$112,500.00 

$39,000.00 

$301,027.13 

J l 1.323.66 

513.391.77 

S148.I.SO00 

520.100.21 

5159.350.00 

J 1.452.226.46 

Jl.289.066.07 

J40.406.25 

J11.343.76 

J l 1,020.61 

JS.4S3.19 

57.905.94 

564.012.82 

$10,973.06 

$5,882.79 

$16,541.75 

$3,400.69 

$9,714.44 

$5,385.75 

53.172.77 

512.501.93 

53.361.1 1 

51.500,372.93 

5956.539.60 

51.67917 

$375,463.44 

$909.92 

55.225 07 

$14,692.91 

$5,299.06 

$4,121.90 

517.917.99 

519.136.79 

51.400.985.85 

$485,662.47 

$7,238.20 

$4,275.12 

511.317.17 

$13,964.41 

526,338.32 

$548,795.69 

$1,360,542.27 

Actual Cost 

$41,664.00 

$202,031.91 

• $5,273.88 

$3,273.88 

$401,782.97 

$235,715.00 

$98,085.00 

52.165 1)0 

J28D.202 76 

$7,584 72 

$17,415.28 

$4,015.91 

$112,300.01) 

$39,000.00 

S30I.027.1S 

• JO.OO 

J15.59l.77 

JI4S1SO00 

$0.00 

$157,173.87 

$1,418,626.46 

$1,289,066.07 

$40,406.25 

$11,343.76 

$11,020.61 , 

$5,483.19 

$7,905.94 

$64,012.82 

$10,973.06 

$5,882.79 

$16,541.73 

$3.41X169 

$9,714.44 

$5,585.75 

S3.172.77 

$12,501.93 

S3.361.II 

$1,300,372.93 

$956,539.60 

Jl.679.17 

J37S.463.44 

J909.92 

JS.22S.07 

J14.692.91 

J5.299 06 

J4.I2I9D 

$17,917 99 

$19,136.79 

$1,400,985.85 

$483,662.47 

$7,238.20 

$4,273.12 

111.317.17 

JI3.964.4I 

J26.338.32 

$548,795.69 

$1,360,542.27 

Status . Balance 

$0.00 

$0.00 

JO.OO 

JOOO 

$000 

$0.00 

$0.00 

$11.00 

JD.Dl) 

511.01) 

5D.0O 

5D.1X) 

• SOiX) 

50.00 

$0.00 

$11.323.66 no change Sep 30 

$0.00 

' $000 

$20,100.21 no (ihangc Sep 30 

$2,176.13 no change Sep 30 

$13.61X1.01) 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 110 

50 00 

50.00 

50.00 

50.00 

$0.00 

$D.DD 

JD.Dl) 

JD.DU 

50.00 

50 00 

50 00 

50.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.1X1 

$0.00 

$0.00 

$0 IX) 

$0.00 

$0.00 

$0.00 

50.00 

50.00 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

Paid Sep 

$0.00 

. $0.00 

. $0.00 

$0.00 

50.00 

50.00 

50.00 

50 1)0 

50 00 

$0 1X1 

$01X1 

$0.00 

$0.00 

$0.00 

$0.00 

50.00 

50.00 

5OC0 

50.00 

$0 00 

$0.00 

$0.1X1 

$0.00 

50.(X) 

50.00 

50 00 

50.00 

$0.00 

$0.01) 

50.00 

50.00 

501X1 

50.00 

50 UD 

SO.Ot) 

5U.U0 

50.00 

SO.IK) 

50.00 

$0.00 

$0.00 

50.00 

50 00 

$0.00 

$0.00 

SD.DO 

5D.0O 

5D.U0 

50.00 

50.00 

50.00 

50.00 

JO.OO 

50.00 

50.00 

5000 

JO.OO 

Commit Sep 

. SO.OO 

• JO.OO 

. JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

$0.00 

$0.01) 

$0.tX) 

SD.tlO 

$0.00 

$0.00 

$0 00 

$0.00 

JO.OO 

JO.OO 

$000 

50.00 

JO.DO 

JO.DO 

JD.OO 

JO IX) 

50.U0 

SO.OO 

SO.OO 

$0.00 

$0.00 

50 00 

50.00 

50.00 

50.00 

50.00 

50.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

50.00 

$0.00 

$0.00 

$0.00 

$D DO 

50 IX) 

50.1X) 

SO.OO 

50.00 

$0.00 

$0.00 

JOOO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

VXSS PR Slalus Scp lFY l l 
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VXSS WAF 04 Nl344 ABCDEFHSOOS 

FV PPA PR Contractor Task Order DOCUMENT Commitment Actnal Cost Balance Status Paid Sep Commit Sep 

8 Total $1,360,542.27 $1,360,542.27 $0.00 $0.00 $0.00 

2008 VXSS 7375_A ER 11 9 08D30002_T9 $1,213,624.63 $1,213,624.65 $0.00 $0,00 $0.00 

9 Total $1,213,624.63 $1,213,624.65 $0.00 $0,00 $0.00 

ER U Total $7,476,347.83 $7,442,947 85 $33,600,00 $0.00 $0.00 

2008 VXSS 7290 Hudspeth &. Associates 3 0SD3OOO3_T3 $294,043.49 $294,043.49 $0,00 $0.00 so.oo 

2008 VXSS 7303 Hudspeth &. Associates 3 08D3OOO3_T3 $9,133.19 $9,133.19 $0.00 so.oo so.oo 

3 Tolal $303,176.68 $303,176.68 $0,00 $0,00 $0.00 

Hndspctta & Associates Total $303,176.68 $303,176.68 $0,00 $0.00 $0.00 

2008 VXSS 7269 Iivl Hygiene Env Asbestos training 08P80I26 $4,846.00 $4,846.00 $0,00 so.oo $0.00 

2008 VXSS 7269_A iKlHygieiKEnv Asbestos training 08P80I26 $2,344.00 $2,344.00 $0,00 $0,00 $0.00 

Asbestos training Total $7,190.00 $7,190.00 $0.00 $0.00 $0.00 

Ind Hygiene Env Tolal $7,190,00 $7.190 00 $0.00 $0,00 $0.00 

2008 VXSS 7086 Lincoln County Landfill 11 08D30009A $2,520.00 SO.OO $2,520.00 no change Sep 30 $0,00 $0.00 

2008 VXSS 7399 Lincoln Counly Landfill 11 O8D30OO9A_TI $60,000.00 $60.000 00 $0,00 $0.<X) $0.00 

Lincoln Couno Landfill 11 Total $62,520.00 $60,000,00 $2,520.00 $0.00 $0.00 

2008 VX58 7199H MCS 41 04D3O029_T41_M7 $9,976.47 $9,976.47 $0 00 . $0.(H) $0.00 

2008 VXSS 7209 MCS * 41 04D3(K129_T41_M6 $4,935.40 $4,935,40 $0 00 $0.00 $0.00 

41 Total $14,911,87 $14,911,87 $0 00 $0 00 $0 00 

• MCS Tolal $14,911.87 $14,911,87 $0 00 $0.00 $0 00 

2008 VXSS 7204 Noble Fill 07D30008_T3 $23,972.00 $23,972.00 $0.00 $0 00 $0.00 

2008 VXSS 7219 Noble Fill 07D30008_T4 $5,980.00 $5,980,00 $0.00 so.oo $0.00 

2008 VXSS 7285 Noble Fill 07D30008_T5 $32,500.00 $32,500,00 $0.00 $0,00 $0.00 

2008 VXSS 7349 Noble Fill 07D30008_T6 $48,750.00 $48,750,00 $0,00 $0,00 $0.00 

2008 VX58 7362 Nobfe Fill O7D3O0OS_T7 $65,000.00 $65,000.00 $0,00 $0,00 JO.OO 

2008 VXSS 7373 Noble Fill 07D30008_T8 $14,300.00 $14,300.00 $0,00 $0,00 $0.00 

2008 VX58 7390 Noble Fill 07D30008_T9 $45,500.00 $45,500.00 $0.00 $0,00 $0.00 

Fill Total $236,002.00 $236,002.00 $0.00 $0,00 $0.00 

2008 VXSS 7205 Noble Topsoil 07D300O9_T3 $131,344.00 $131,544.00 $0,00 $0.00 $0.00 

2008 VXSS 7220 Noble Topsoil 07D3OOO9_T4 $3,913.00 $3.91500 $0,00 $0.00 $0.00 

2008 VXSS 7354 Noble Topsoil 07D30009_TS $143,000.00 $145,000.00 $0,00 $0.00 $0.00 

2008 VXSS 7361 Noble Topsoil 07D30009_T6 $130,300.00 $130,500.00 $0,00 $0,00 $0.00 

2008 VXSS 7372 Noble Topsoil 07D30009_T7 $87,000.00 $87,000.00 $0.00 $0,00 $0.00 

2008 VXSS 7389 Noble Topsoil 07D30009_T8 $406,000.00 $406,000.00 $0.00 $0,00 $0.00 

Topsoil Total $903,959.00 $903,959.00 $0.00 $0,00 so.oo 

Noble Total $1,139,961.00 $1,139,961.00 $0,00 so.oo $0.00 

2008 VXSS 7368 Noble Sales Co HEPA Vacs 08F3OO37 $6,255,00 $6,255.00 $0.00 so.oo $0.00 

2008 VX58 7398 Noble Sales Co HEPA Vacs 08F3OO37_MI $13,900,00 $13,900,00 $0,00 so.oo $0.00 

HEPA Vacs Total. $20,135.00 $20,153.00 $0.00 $0.00 $0.00 

Noble Sales Co Total $20,135.00 $20,155.00 $0 00 $0.00 $0 00 

2008 VXSS 7272 S&Y Trading Hepa vacs $22,760.97 $22,760.97 $0 00 $0.(X} $0.00 

Hepa vacs Total $22,760.97 $22,760.97 $0 00 $0 00 $0 00 

S&Y TradinR Total $22,760.97 $22,760.97 $0.00 $0.00 $0.00 

. 2008 VXSS 7217 Sandman 0SPS(H)36 $9,830.00 $9,830.00 $0.00 $0.00 $0.00 

2008 VXSS 7313 Sandman 08P80134 $20,000.00 $20,000.00 $0,00 $0,00 $0.00 

2008 VXSS 7343 Sandman 08PS0154 ' $25,000 00 $24,885.00 $115.00 no change Sep 30 so.oo $0.00 

Saadmaa Total $54,830.00 $34,713.00 $115,00 $0,00 $0.00 

2008 VXSS 7379 Tip Top Security 0SD30I12_TI7 . $72,337.50 $72,337.50 $0,00 $0.00 $0.00 

Tip Top Secnrity Total $72,337.50 $72,337.50 $0.00 $0.00 $0.00 

2008 VXSS 7207 Venture 07D30007_M4 $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7314 Venture O7D3OOO7_T8O01 $30,000.00 $30,000.00 $0,00 $0.00 $0.00 

2008 VXSS 7348 Venture 07D30007_T6 $25,000.00 $25,000.00 $0,00 $0.00 $0.00 

2008 VXSS 73S6 Venlure 07D30007_T7 $40,000.00 $40,000.00 $0,00 $0.00 $0.00 

Ventu re Total $125,000,00 $125,000.00 $0.00 $0.00 $0.00 

21)08 Total $11,043,476.98 $11,007,241 98 $36,235.00 $0.00 $0.00 

2009 VXSS 43-1056 Blossom Boutique 8 O7D30Oll_T8 $44,593.98 $44,593 98 $0.00 $0.00 $0.00 

8 Total $44,593,98 $44,593 98 $0.00 $0.00 • $0.00 

2009 VXSS 43-1071 Blossom Bouiique 9 07D3(K)11_T9 $132,717.38 $39,234.05 $73,463 33 no change Sep 30 $0.00 $0.00 
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Y P P A P R C o n t r a c t o r T a s k O r d e r D O C U M E N T C o m m i t m e n t A c t u a l Cos t Ba lance Status P a i d Sep C o m m i t Sep 

9 To ta l $132,717,38 • $59,254.05 $73,463.33 $0.00 $0,00 

2009 V X S S 43-1110 Blossom Boutique 10 O7D3O011_T10 $81,112.50 $78,559.22 $2,353:28 no change Sep 30 $0,00 $0,00 

2009 V X S S 43-1124 Blossom Boutique .10 0 7 D 3 0 0 1 1 _ T i l $4,733.04 $0.00 $4,733.04 no change Sep 30 $0 00 $0.00 

10 T o l a l $85,843.34 $78,559,22 $7,286.32 $0.00 $0.00 

Blossom Bont iqne To ta l $263,136.90 $182,407,23 $80,749.65 $0,00 $0.00 

2(K19 V X S S 43-1002 Doyon Security O9D30010 $0.00 $0.00 $0 00 $0,00 $0.00 

2009 V X S S 43-1041/A Doyon Security 09D3p010_T9O01 $122,290.09 $120,292.05 $1,998.04 no change Sep 30 $0.00 $0.00 

2009 V X S S 43-1094 Doyon Security O9D3(H)10_T9O02 $47,367.59 $47,567.59 SO.OO $0.00 $0 00 

2(H)9 V X S S 43-1109 Doyon Sccumy O9D3O01O_T9003 $119.026.22 $119.026.22 $0.00 $0.00 $0 00 

2009 V X S S 4 3 - 1 1 1 J 9 _ A Doyon Securi iy 09D3(KHO_T90O3_M5 $1.500.(K) $1,300.00 $0,00 $0.00 $0 00 

2(H)9 V X S S 43- l I ( )9_B Doyon Secur i iy 09D3OOlO_T9OO3_M6 $1.50().00 $1,488.1 1 $11.89 no change Sep 30 $0.00 $0 00 

2009 V X 5 S 43-1109_C Doyon Security 09D30010_T9003_M7 $10,000.00 $0,00 $10,000.00 no change Sep 30 $0,00 $6.00 

2009 V X S S 43-1130 Doyon Secunty 09D30010_T9()02_M1 $4,817.94 $3,362.76 $1,455.18 no change Sep 30 $0.00 $0,00 

Doyon Secur i t y To ta l $306,701.84 $293,236.73 $13,465.11 $0.00 $0.00 

2009 V X S S 7407 E R 11 8 OSD30002_TS_M2 $62,682.92 $62,682.92 $0.00 so.oo $0.00 

2009 V X S S 7407_C E R 11 8 08D30002_T8_M3 $1,117.34 $1,117.34 $0.00 $0.00 $ 0 0 0 

2009 V X S S 7407_E E R [I 8 OSD30002_T8_M5 $4,893.55 $4,893.33 $0,00 $0,00 $0.00 

2(K)9 V X 5 8 7407_F E R 11 8 08D30OO2_T8_M6 $11,826,48 $11,826.48 $0.00 $0,00 $0.00 

2009 V X S S 7407_G E R II 8 08D30002_TS_MS $1,857.74 $1,857,74 $0.00 $0.00 $0,00 

2009 V X S S 7407_H E R II 8 08D30002_T8_M9 $4,220.39 $4,220,59 $0.00 $0.00 $0.00 

2009 V X S S 7419_C E R I I S OSD30002_T8_M12 $4,970.90 $4,970.90 $0.00 $0.00 $0.00 

2009 V X S S 7419^0 E R 11 8 08D3O002_TS_M13 $10,106.92 $10,106.92 $0.00 so.oo $0.00 

2009 V X S S 7419_E ER 11 8 08D3O()02_T8_M14 $30.00 $50,00 so.oo $0,00 $0,00 

2009 V X S S 7428_B E R 11 8 08D30O02_T8_MI5 $21,268,78 $21,268.78 $0.00 $0.00 $0,00 

2009 V X S S 7428_C E R II 8 0SD3OOO2_T8_M16 $2,137,36 $2,137.36 $0.00 $0.00 $0.00 

8 To ta l $125,132.58 $125,132.58 $0.00 $0 00 $0.00 

2009 V X 5 8 7407_A E R II 9 08D30002_T9_M3 $19,734.90 $19,734.90 $0.00 $0.00 $0 00 

2009 V X S S 7407^B E R II 9 08D30002_T9_M2 $2,388,28 $2,388.28 $0.00 $0.00 $0.00 

2009 V X S S 74()7_D E R 11 9 08D30O02^T9_M4 $1,962.60 . SI .962 60 $0.00 $0,00 $0.00 

2009 V X S S 7407_1 E R 11 9 08D3OO02_T9_MS $2,362.10 $2,362.10 $0,00 $0.00 $0.00 

2009 V X S S 7407_K E R 11 9 0SD30OO2_T9_M7 $692.16 $692.16 $0,00 $0,00 $0,00 

2009 V X S S 7407_L E R II 9 OSD30002_T9_M10 $2,739,51 $2,739.51 $0.00 $0,00 $0.00 

2009 V X S S 7407_M E R II 9 0SD3OOO2_T9_Ml l $584,34 $584.34 $0.00 $0,00 $0.00 

2009 V X 5 8 7407_N E R II 9 08D3OOO2_T9_M13 $5,075,82 $5,075.82 $0.00 $0.00 $0.00 

2009 V X S S 7407_J E R l l 9 08D30002_T9_M6 $2,662.41 $2,662,41 $0 (10 $0.00 so.oo 

2009 V X S S 7407_P E R 11 9 O8D3OOO2_T9_M30 $16,482.14 $16,482 14 $0.00 $0.00 $0,00 

2009 V X S S 7419 E R 11 9 08D30(H)2_T9_M1S $10,199.28 $10,199 28 $0.00 $0.00 so.oo 

2009 V X S S 7 4 1 9 _ A E R II 9 O8D30OO2_T9_M17 $11,304.72 $11,504,72 $0,00 $0.00 $0.00 

2009 V X 3 8 7419_B E R l l 9 0SD30OO2_T9_MI8 $2,350.23 $2,350.25 $0.00 $0,00 $0.00 

2009 V X S S 7428 E R 11 9 08D30002_T9_M22 $19,245,58 $19,245.58 $0.00 $0,00 $0.00 

2009 V X S S 742S_A E R 11 9 08D30002_T9__M24 $14,641,33 $14,641.33 $0.00 $0.00 $0.00 

2009 V X S S 742S_D E R 11 9 OSD30002_T9_M2S $7.17S.S7 $7,178.87 $0.00 $0.00 $0.00 

2009 V X S S 7428_E E R 11 9 OSD30002_T9_M26 $16,496.19 $16,496.19 $0,00 $0.00 sooo 

2009 V X S S 742S_F E R II 9 OSD30002_T9_M29 $4,000.00 $4,000.00 $0,00 $0.00 $0.00 

2009 V X S S 7433 E R II 9 08D30002_T9_M27 $43,985 95 $43,983,95 $0.00 $0,00 $0.00 

2009 V X S S 43-1006 E R II 9 08D3OOO2_T9_M32 $103,390.43 $103,390,43 $0.00 $0.00 $0,00 

2009 V X S S 43-1025 E R II 9 08D30002_T9_M34 $10.675.Ss' $9,912.30 $763 25 no change Sep 30 $0.00 $0.00 

9 To ta l $298,352.41 $297,589.16 $763,25 $0.00 so.oo 

2009 V X 5 8 43-1039 E R 11 10 08D30()02_T10 $2,446,807.07 $2,446,807.07 $0,00 $0.00 . $0 00 

2009 V X S S 43-1044 E R I I 10 0SD3OO02_T10_MS $1,384.73 $1,584.75 $0.00 $0.00 $0 00 

2009 V X S S 4 3 - 1 0 4 4 _ A E R 11 10 0SD3OO02_T10_M9 $2,207.71 $2,207,71 $0.00 $0,00 $0,00 

2009 V X S S 43-1044_B E R II 10 0SD3OO02_TlO_M10 $3,376.12 $3,576,12 $0.00 $0.00 $0,00 

2009 V X S S 4 3 - I 0 4 4 _ C E R II 10 OSD30002_T10_M11 $3,617.59 $3,617,59 SO.OO $0.00 $0,00 

2009 V X S S T43-1044_D E R 11 10 08D30002_T10_M13 $6,105.82 $6,105.82 $0.00 $0.00 $0,00 

2009 V X S S T43-1044_E E R I I 10 OSD3OOO2_TI0_M14 $3,141.37 $5,141,57 $0,00 $0.00 $0,00 

2009 V X S S T43-1044_F E R 11 10 08D30002_T I0_M16 $2,601.06 $2,601.06 $0.00 $0.00 $0.00 

2009 V X S S T43 .1044_G E R 11 10 08D30002_T10_MI7 $1,430,02 $1,450.02 $0,00 $0.00 $0,00 
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'V PPA 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 vxsa 

2009 VXS8 

2009 VXSS 

2009 VXSS 

2D09 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VX38 

2009 VXSS 

2009 VX58 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

201)9 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 vxsa 

2D09 vxsa 

21)09 VX38 

2009 VXSS 

2009. VXSS 

2009 VXSS 

2009 VXSS 

PR 

T43-1D44_H ER II 

T43.I044J ER II 

T43-1044_M ER II 

T43.1044_O ER II 

T43-1D44_P E R l l 

T43-I044_Q E R l l 

T43-1044_R ERII 

T43-1044_S ER II 

T43-1043 ER II 

T43-1045_A ER II 

T43-104S B ERII 

T43-IOt5 C ER U 

T43:1045 D ER II 

T43-1045_E ER II 

T43-1D45_I ER 11 

43-1033 ER IJ 

T43-1063 ER 11 

T43-1063_A ER II 

T43-1063_B ER 11 

T43-1D63_G ER II 

T43-I063_H ER II 

T43-1D63_1 ER II 

T43-1063_K ER II 

T43-1072 ER II 

T43-1078_E ER II 

T43.11)86 ER II 

T43.10ar,_A ER II 

T43-I1)86_B ER II 

T43-10a6_C ER II 

T43-1086_D ER II 

T43-1086_E ER II 

T43-I086J ER II 

T43-1086_N ER II 

T43-1D86 O ER II 

T43-1099_G ER II 

43-1113 ER II 

T43-IOJ4J ER II 

T43-I044_K ER II 

T43-ID44_L ER II 

T43-11)44_N ER II 

T43-I044_T ER II 

T43-1044_U ER II 

T43-1045_F ER II 

T43-1045_O ER II 

T43-1043 H E R l l 

T43-I1MS_J ER II 

T43-1045_K ER II 

T43-1D45_L ERII 

T43-1043_M ER II 

43-1048 ER II 

T43-I063_C ER II 

T43-I063_D ER II 

T43-I1)63_E ER II 

T43-1D63_F ER II 

T43-1D63_L E R l l 

T43-I063 M E R l l 

:r DOCUMENT 

10 08D300D2_T1D_M18 

10 08O301X)2_TI0_M2l 

ID 08O30002_TI0_M22 

10 08D30002_T10_M24 

ID 08O30002_T10_M25 

10 0aO300O2_T10_J^6 

10 08D30002_T10_M27 

10 08D30002_T10_M3I 

10 08O300O2_T10_MI 

10 0aD300O2_T10_M4 

10 08D300O2_TI0_MS 

10 08D30O02_T10_M6 

10 0aO30002_T10_M7 

10 08D30002_TIO_M12 

10 O8D3DOO2_TI0_M52 

10 08D30002_TI0_)W3 

10 08O30002_T10_M28 

10 08030002_TI0_M29 

10 0SD30002_T10_M30 

10 OSD3OOO2_TI0_M32 

10 08O30OO2_T10_M33 

10 0SO30OO2_TI0_M34 

10 08O30OO2_TI0_M4l 

10 08030002_TI0_M3S 

10 08030002_TI0_M36 

10 08O30OO2_TI0_M40 

10 0SO30O02_TI0_M42 

10 D8O3O0O2_TI0_M43 

10 08O30002_TI0_M44 

10 08O30OO2_TI0_M4S 

10 0SO30002_TI0_M46 

10 08O30002_TI0_M49 

10 OSD30OO2_T10_M48 

10 08O30OO2_TI0_M47 

10 0SO30002_TI0_MSl 

10 0SO30OO2_TI0_M53 

10 Total 

11 08O300O2_Tl l_M2 

II 08D30002_TI l_M3 

II 08O30002_TII_MS 

II l)8O30002_Tll_M6 

II l)aO30002_Tll_M23 

II 08O30002_Tl 1_M27 

II 08030002_TII_MI1 

II 0aO30002_Tll_M23 

II 08D30002_T11_M51 

II 08D30002_T1 l_M57 

II 08D30002_T11_I»1S8 

II 0aD30p02_Tl l_M61 

II 08D30002_T1I_M64 

II 08D30002_TII 

11 D8D300D2_T1I_M8 

II 08D300D2_TII_M9 

II 08D3011D2_TII_MI0/mod38 

11 08D3D002_TII_M13 

II 08D30002_T1 l_M29 

II 08030002 T i l M47 

Commitment Acnjal Cosl Balance 

53.617.13 $3,617.13 $0.00 

510,574 47 $10,574.47 $0.00 

Jl.215.11 $1,215.11 $0.00 

J12.D04.42 $12,004.42 $0.00 

52.373.08 $2,375.08 $0.00 

54.410.00 $4,410.00 $000 

58.840.63 $8,840.65 $000 

51.093.16 $1,093.16 50 00 

59,431.63 $9,431.65 50.00 

57,957.44 $7,957.44 5000 

511.722.32 $11,722.32 $000 

J3.419.82 $3.41982 $0.00 

J6.08S.58 $6,085.58 $0.00 

$9.57093 $9,370.93 $0.00 

$3,025.87 $3,023.87 $0.00 

5123.074.10 JJ23.074.IO 50.00 

513.203.66 $13,203.66 $0.00 

$6,457.24 56.437.24 $0.00 

$3,830.02 53.830.02 $0.00 

$710.64 5710.64 $0.00 

528.1 IO20 $28,110.20 $0.00 

513.182.52 $13,182.52 $0.00 

$581.25 $581.25 $0.00 

527.844.05 $27,844.05 $0.00 

53.680.92 $3,680.92 $0.00 

510.168.06 $10,168.06 $0.00 

55,650.63 $5,650.63 50.00 

52,580,86 52.580.86 50.00 

510.726.83 $10,726.83 50.00 

54.149.22 54.149 22 50.00 

53.889.87 53.889.87 50.00 

54.158.04 54.158.04 SO.OO 

$6,475.13 56.475.13 $0.00 

$2,793.71 J2.793.71 $0.00 

$4.168.30 54.168.50 $0.00 

$8,104.03 58,103.53 $0.50 

$2,831,974.82 52.851.974.32 50.50 

53.307.96 53.507.96 50 00 

57.733.66 $7,753.66 50 00 

53.414 38 $5,414.38 50 00 

51.292.14 $1,292.14 50 00 

5773.38 $773.58 50 00 

5376.96 $376.96 50.00 

510.713.47 $10,713.47 50.00 

57.831.03 $7,851.03 50.00 

5830.74 $850.74 5000 

5832.11 $832 11 5000 

Jl.227.52 $1,227.52 $0.00 

JI.596 18 $1,596.18 $0.00 

J4.481.05 $4,481.05 $0.00 

J2.636.988.70 $2,636,988.70 $0.00 

53.625.80 $3,623.80 $0.00 

$1.752 06 $1,752.06 $0.00 

$11,993.97 $11,993.97 $0.00 

$1,842.03 $1,842.05 $0.00 

51.10473 $1,104.73 $0.00 

5775.06 $773.06 $0.00 

Paid Sep 

$0.00 

so.oo 

so.oo 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0,00 

so.oo 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

Commil Sep 

$0.00 

$0,00 

$0.00 

$0.00 

$0,00 

$0,00 

$0.00 

$0,00 

$0,00 

$0,00 

$0,00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0,00 

$0,00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0.00 

so.oo 

so.oo 

so.oo 

so.oo 

SO.IMl 

$0 00 

$0.00 

$0.00 

$0,00 

$0,00 

VXSS PR Status Scp lFY l l 
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VX58WAF04 Nx344 ABCDEFHSOOS 

FV PPA P R C o a l r a c l o r T a s l i O r d e r D O C U M E N T C o m m i t m e n t Ac tua l Cost Ba lance Status Paid Sep C o m m i t Sep 

21X19 VXSS T43- ID72_A E R II 11 0aO31)002_T l i_M22 $4,628.51 $4,628.51 50.00 SD.DO 50.00 

201)9 VXSS T43-1D72 ,B E R II 11 D8D30002„T I1_M28 512.947.24 $12,947.24 so.on 50.1)0 50.00 

2009 VXSS T 4 3 - 1 0 7 2 , C E R 11 11 D8O301)02_T l l_M54A .. 517.446.83 517.446.83 50.00 50.00 50.00 

2009 VXSS T43-1D72^D E R 11 11 0 8 O 3 D O 0 2 _ T l l _ M 6 2 $12,504.33 512.504.33 $0.00 50.00 50.00 

2009 VXSS T43-1078 E R 11 11 0 S O 3 0 O 0 2 _ T l l _ M 1 2 $34,994.26 534,994.26 $0.00 50 00 $0.00 

2009 VXSS T43-1078_A E R I I 11 08D30002_T1I_M14 54.069.34 $4,069.34 $0.00 50.00 $0.00 

21K)9 VXSS T43-1078^B E R II 11 08D30002_T1 I_M15 $6,776.31 S6.776.3I $0.00 50.00 $0.00 

2009 vxsa T43- ID78^C E R 11 II 0 8 D 3 0 0 0 2 _ T I I _ M I 7 $14,787.77 $14,787.77 $0.00 50.00 $0.00 

2009 vxsa T43-1D78^D E R 11 II 08D30002_T I1_M19 $4,382.69 54.382.69 $0 00 50.00 $0.00 

2009 VXSS T43-I078.^F ER II II 08O300D2_TI l_M21 $3,060.77 53.060.77 $0 00 50.00 $0.00 

21X)9 VXSS T 4 3 - l 0 7 a . . G ER II 11 08030002 _ T l i _ M 2 4 52.961.29 52.961.29 $11.00 $0.00 $11.00 

21X)9 VXSS T43 - IOS6^0 E R 11 11 0 8 D 3 0 0 0 2 . T l i _ M 2 6 $16,862.54 516,862..54 $0.00 $01X1 50.00 

2009 VXSS T 4 3 - I 0 8 6 , H E R II 11 0 8 D 3 0 0 D 2 _ T l i _ M 3 I $12,118.05 512.118.05 $0.00 $0.00 $0.1)0 

21)09 VXSS T 4 3 - I D 8 6 J E R l l II 08D300D2_T1I_M36 $4,463.63 $4,463.63 50.00 $0.00 $D.DD 

201)9 VXSS T43- I086^K E R I I 11 0 8 O 3 D O 0 2 _ T n _ M 3 5 $627.78 $627.78 $1).1X) $0.00 50.00 

2(»s> rass T.I3-lim^L ER !1 J l 0«D. I6W;2_TI (_M34 SS9Q.98 SS90.9S so.oo so.oo SO.OO 

21X19 vxsa T43-1086_M E R 11 11 08D30002_TI l _M33 $4,931.65 54.931.65 $0.00 $0.00 50.00 

21X19 VXSS T 4 3 - I 0 8 6 . P E R l l 11 D 8 O 3 0 0 0 2 _ T l l _ M 4 0 $4,081.55 54.081.55 50.00 $0.00 50.00 

2009 vxsa T43-1D86_Q E R 11 11 08O30002_T l 1_M42 $2,892.75 52.892.75 50.00 $0.00 50.00 

2009 VXSS T 4 3 - i n 8 6 . R E R II II 0 S O 3 0 0 0 2 _ T l l _ M 4 6 SI.245.04 51.245.04 50.00 $0.00 5 0 0 0 

21X19 VXSS T43- I086 S E R II 11 0 S O 3 0 O O 2 _ T l l _ M S 2 $847.33 5847.33 $0.00 50 00 50.00 

21X19 VXSS T43-1086. T E R II 11 O8D30OO2_T l l _M55 $458.26 5458.26 $0.00 50.00 $0.00 

201)9 VXSS 43 - l 091_A ER 11 11 08D30t l02_Tl l _ M 6 3 A $14,349.64 514.549.64 50.00 50.1X1 $0.00 

2D1)9 VXSS 4 3 - I D 9 I . B E R I I II OaD3001121T l l_M63A 519.357.99 $19,557.99 501)0 SD.Dl) $1) 01) 

2009 VXSS 4 3 . I 0 9 I . C E R l l 11 Da031) l ) l l 2_T l l_M63A $3,317 7D $5,317 70 50 00 SD.Dl) $D1)D 

21X)9 VXSS T43-l l ) i )9 E R l l II l)aO300()2_TI l _M39 $15,070.74 $15,070.74 $0.00 .511.00 50 00 

21)09 VXSS T43- ID99^A E R II 11 1)80311002 _T1I_M41 58.399.42 58.399.42 $0.00 50.00 50.00 

2009 VXSS T43-1D99. B E R II 11 0 8 O 3 0 D O 2 _ T l l _ M 4 3 55.659.27 $5,659.27 $0.00 511.00 . 50.00 

2ix)9 vxsa T43- I099 . C E R II 11 08D30002_T11_M44 53.142.76 53.142.76 $0.00 50.00 50.00 

2009 vxsa T43-1D99.D E R II II 08O30002_TI 1_M45 $5,122.39 55.122.39 $0.00 50.00 $0.00 

2DU9 VXSS T43- I099. E E R II 11 0 8 O 3 0 O 0 2 _ T l l _ M 4 S $7,901.82 57.901.82 $0.00 50.00 $0.00 

2009 VXSS T43-1099 F E R II 11 0SD3D002_T11_M49 $1,802.96 51.802.96 SO.OO 50.00 $0.00 

2009 VXSS T43-1099. H E R II 11 08O30O02_Tl 1_M53 $1,000.95 51.000.95 50.00 50.00 $0 00 

2ix)9 vxsa T 4 3 - 1 0 9 9 J E R 11 11 08030002 _ T I I _ M 3 4 $0.00 5 0 0 0 50.00 SO.OO 50.00 

21)09 vxsa T43-1D99. K E R II 11 08D31X)02_T1 l _ M S 9 52.733.21 52.733.21 50.00 50.00 5 0 0 0 

21)09 VXS8 T43-I099._u ER II 11 D8031X)D2_TI1_M6D 52.857.05 52.857.05 $0.00 501X1 50.1X) 

2D09 VXSS T 4 3 - I 0 9 9 _ M E R II 11 D 8 0 3 D m i 2 _ T l l _ M S 6 51.635.17 51.635.17 SD.DO SD.DO $1).DD 

2009 VXS8 T43- I I )99.N E R I I II 08O3Dl)02_TI I_M65 53.1154.98 53.054 98 5I).1)D 50.00 $0.00 

21)09 VXSS T43- I099 . O E R II II 0SD30D02_T1I_M66 $1,885.07 51.885 07 $0.01) $0.00 50 00 

2ix)9 vxsa T43-ID99_p E R II 11 0aD30002_T l I_M68 57.134.39 $7,134.39 $0.00 $0.00 SO.OO 

2009 vxsa ••3-1 I D S E R I I 11 D8D300O2_Tl l _M67 $24 .14S97 $24,148.97 $0.00 $0.00 50.00 

2009 VXSS 43-1108. B E R I I 11 08O30002_T l l _M69 $536.31 5536.31 $0.00 $0.00 $0.00 

11 To ta l $3,003,942.84 53.003.942.84 50.00 $0.00 $0.00 

• 2009 VXSS 43-1038 and A E R l l 12 0SO30002_T90 l2 $414,870.00 5414.870.00 50.00 $0.00 50.00 

2D09 VXSS T 4 3 - I 0 6 3 J E R II 12 0SO30OO2_TI2_M2 $2,770.88 52.77088 50.00 $0.00 50 00 

2009 VXSS 43-1065 E R II 12 08O30OO2_TI2_MI $244,965.00 5244.965.00 50.00 $0.00 5000 

2009 VXSS T43- I095_J E R II 12 O8D30OO2_T12_M3 $8,061.41 58.061.41 $0.00 50.00 50.00 

2D09 vxsa 4 ' - l l 0 4 E R l l 12 08D30002_T I2_M4 $91,300.00 $91,300.00 $0.00 $0.00 50.00 

21)09 VXSS 43-1108 c E R I I 12 1)8D300D2_TI2_M6 $16.9117.37 SDDO $16.91)7.37 no cliangc Sep 30 $0.1)0 SD.DO 

21X19 vxsa . 43-1118 E R II 12 08D3DOD2_TI2_MS $294,365.1X1 $272,199 88 $22,165 12 no cK ingc Sep 31) $1).D0 5D DO 

12 T u l a l $1.1)73.239.66 $1.1)34,167.17 $39.1)72 49 $1).D1) SD.DO 

201)9 VXS8 T43-10ao E R 11 13 0SD30OO2_TI3 $245,247.00 $245,247.00 $0.00 $D.t)0 50 00 

13 To ta l $245,247.00 $245,247.00 $0.00 $0.00 50.00 

2009 VXSS T43-1081 E R l l 14 08D30002_T14 $998,877.14 $998,877.14 $0.00. 50.00 50.00 

14 To ta l $998,877.14 $998,877.14 $0.00 50.00 $000 

E R U To ta l $8,596,766.45 $8,556,930.21 539.836.24 50.00 $0.00 

2009 VXSS 7435 Ind Hygiene Env asbestos classes 09P80048 $24,000.00 $24,000.00 50 00 50.00 $0.00 

vxsa PR Status Sept F Y l l 
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vxsa WAF 04 Nl344 ABCDEFHSOOS 

FV PPA PR Contractor Task Order DOCUMENT Commitment Acmal Cost Balance Status Paid Sep Commit Sep 

asbestos classes Total 524.000.00 J24.0OO.0O JO.OO $0.00 SO.OO 

ind Hygiene Env Total 524.000.00 J24.0OO.O0 JO.OO $0.00 $0.00 

2009 vxsa 43-1008 Lincoln County Laniifill 11 0aO30009_T2 548.000.00 J48.0OO.0O JO.OO $0.00 $0.00 

2009 VXSS 43-1074 Lincoln County Landfill II 08O30009_T3 572.000.00 J72.0OO.0O $0.00 $0.00 $0.00 

2D09 VXSS 43-1120 Lincoln County LandTill 11 08O30009_T4 596.000.00 J36.5S2.0O $59,448.00 no change Sep 30 $0.00 so.oo 

Lincoln County Landfill 11 Total 5216.000.00 JI56.552.00 $59,448.00 $0.00 $0.00 

2009 VXSS 7405 Noble Fill 07O30008_T10 56.520.67 J6.520.67 $0.00 $0.00 $0.00 

2009 VXS8 7420 Noble Fill 07O30008_TII 539.000.00 J39.OOO.0O $0.00 $000 $0.00 

2009 VXSS 43-1019 Noble Fill 07O30OO8_Ti2 $65,000.00 J6S.0OO.0O $0.00 $0.00 $0.00 

2009 VXSS 43-1064 Noble Fill O7D30OO8_T13 $104,000.00 $101,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1087 Noble Fill 07O30008_T14 $49,400.00 $46,489.79 J2.91021 no change Sep 30 $0.00 $0.00 

Fill Tolal $263,920.67 $261,010.46 S2.9I02I $0.00 $0.00 

2009 VXSS 7406 Noble Topsoil 07O300O9_T9 $13,366.21 $13,366.21 $000 $0.00 $0.00 

2009 VXSS 43-1020 Noble Topsoil 07D30009_TiO $290,000.00 $290,000.00 SOOO $0.00 $0.00 

2009 VXSS 43-1067 Noble Topsoil 07O3DOO9_Tll 5406.000.00 J406.DOO.0O $0.00 $0.00 $0.00 

2009 VXSS 43-1088 Noble Topsoil 07D3D009_T12 5252.300.00 JI5S.025.87 $94,274 13 no change Sep 30 JD.OO $0.00 

Topsoil Total 5961,666.21 J867.392.0S $94,274.13 JO.OO $0.00 

2009 VXSS 43-1125 Noble Fill 07O30008_Ti3 56.529.92 JO.OO $6,329.92 no change Sep 30 JD.OO $000 

Fill Total 56.529.92 JO.OO $6,329.92 JO.OO $0 00 

2009 VXSS 43-1126 Noble Topsoil 07O30009_T13 54.77090 $0.00 $4,770.90 no change Sep 30 $0.00 $0.00 

TopMil Tolal 54.770.90 $0.00 $4.77090 50.00 $000 

Noble Total 51.236.887.70 $1,128,402.34 $108,485.16 50.00 $0.00 

2009 vxsa 43-1052 Noble Sales Co HEPA Vacs 09F5DO35 56.710.00 $6,710.00 $0.00 $0.00 $0.00 

HEPA Vacs Total $6,710.00 $6,710.00 $0.00 50.00 $0.00 

Noble Sales Co Total $6,710.00 $6,710.00 $1).01) 50.00 $0.00 

2009 vxsa 7412 Sandman 09P81X) 1 a $25.0011.00 $23.1)00.01) $0.00 SO.OO $0.1)0 

2009 vxsa 43-1059 Sandman 09P80l0a $21,200.00 $21,200.00 $0.00 $0.00 $0.1)0 

2009 VXSS 43-1084 Sandman 09P80I08_MI $0.00 $0.00 $000 50.00 $0.00 

Sandman Total $46,200.00 $46,200.00 $0.00 50.00 $0.00 

2009 VXSS 7418 Tip Top Sectuity 05030112_T IS $27,006.00 $27,006.00 $000 50.00 $0.00 

2009 VXSS 7423 Tip Top Security 05030112_T19 $19,965.15 $19,734.45 $23070 no change Sep 3D 50.00 $0.00 

2009 VXSS 43-1012 Tip Top Security 05030112_MS $75,304.84 $75,304.84 $0.00 50.00 $0.00 

Tip Top Securiiy Total $122,275.99 $122,045.29 $230.70 50.00 $0.00 

2009 VXSS 7416 Venture 07O3D007_T8 J3D.000.00 $30,000.00 $0.00 50.00 $0 00 

2009 VXSS 7429 Venture 07D30007_T9 J3D.000.0D $30,000.00 $0.00 50.00 $0.tX) 

2009 VXSS T43-1D62 Vemure 07D3D007_TI0 J40.000.00 $39,888.00 $112.00 no change Sep 30 50.1)0 $0.1)0 

2009 VXSS 43-1085 Venture D7D3D007_TII J3D.000 00 $29,832 00 $168 00 no change Sep 30 $0.1H) $0.D0 

2009 VXSS 43-1111 Venture 07O301X17_TI2 $50,000 00 J9.248 00 $40,752.00 no change Sep 30 $0.00 $0.D0 

Venture Total $180,000.00 J 138.968.00 $41,032.00 $0.00 $0.00 

2009 Total $10,998,698.88 $10,655,432.02 J343.246.S6 $0.00 $0.00 

2010 vxsa 43-1133 ER II 11 08030002 T11_M70 $20,132.05 $20,132.03 $0.00 $0.00 $0.00 

2010 VX58 43-1133A ERII 11 08D30002_T1I_M71 $7,599.90 $7,399.90 $0.00 $0.00 $0.00 

2010 VXSS 43-1133B ERII 11 08O30002_TI 1_M74 $2,543.78 $2,543.78 $0.00 $0.00 $0.00 

2010 VXSS 43-1134 ER 11 11 08O30002_Tl 1_M73 $17,672.96 $17,672.96 $0.00 50.00 $0.00 

2010 vxsa 43-1134_A E R l l 11 O8O30O02_Tll_M72 $6,402.71 $6,402.71 $0.00 50.00 $0.00 

2010 VXSS 43-1134 0 ER 11 II 08O31XI02_Tl l_M7S $2,873.28 $2,873.28 $0 00 50.1X1 ̂  $0.00 

2010 vxsa 43-1134_E ER 11 11 08O3Dl)02_Tl l_M76 $1,671.14 $1,671.14 $0.00 50.tX) $0.00 

2010 vxsa 43-1I34J ER 11 11 08O3DDO2_TlI_M81) $16,013.38 $16,013.38 $0.00 50IX) $0.1X1 

11 Total $74,909.20 J74.909.2D $0.1H) 51) 1X1 $0.1X1 

20 ID vxsa 43-ll34_J ER 11 12 08O3tMX)2_T12_M7 $384.90 JO.OO $384 90 no change Sep 30 51) IX) $11.00 

12 Total $384.90 JO.OO $384 90 50.1X) 50.00 

20111 VXSS 43-1 134 6 ER II 13 OSD300tl2_Tl3_M2 $1.027.frt Jl.027.64 $0.00 50.00 50.00 

2010 vxsa 43-ll34_C ER II 13 D8O300O2_TI3_M3 $7,047.51 17.047.51 $0 00 $0.00 50.00 

2010 VXSS 43-ll34_H ER II 13 08D30002_T13_M4 J1.568.S5 J1.56S55 $0.00 $0.00 50.00 

13 Tolal •J9.643.70 J9.643.70 $0.00 $0.00 50.00 

2010 VX58 43-ll34_F ERII 14 08O30002_T14_M2 J 18.560.08 JI8.36O.08 SO.OO 50.00 $0.00 

2010 VXSS 43-1134 G ER II 14 0SO30002_T14_M3 J17.135.09 J17.135.09 $0.00 50.00 $0.00 

VXSS PR Status Sept F Y l 1 
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VX58WAF04 NsJ44 ABCDEFHSOOS 

F Y P P A P R CoDt rac tu r T a s k O r d e r D O C U M E N T C o m m i l m c a t Ac tua l C o s l Ba lance Sta ius P a i d Sep C o m m i t Sep 

2010 V X S S 43-1141 ER 11 14 08D3O002_TJ4_MS $ l 0 6 . i 9 2 . " S $)06.192,U5 ami $0.00 

14 To ta l $141,887.22 $141,887.22 $0.0(1 $ 0 0 0 so.oo 

E R 11 Tn ta l $226,825.02 $226,440,12 $384 90 $0.00 so.oo 

2010 V X S S 43-1 147 Ind Hygiene Env 10P80066 $17,005,00 $17,005.00 $0.00 $0.00 $0.00 

2010 V X S S 4 3 - ! 1 4 7 _ A Ind Hygiene Em- 10P80O66 $5,695,00 $3,693.00 $ 0 0 0 $0.00 $0.00 

Ind U y e i c n c Env To ta l $22,700.00 $22,700.00 $0(10 so.oo so.oo 

20IU To ta l $249,525.02 $249,140.12 $384 90 $0.00 $0.00 

W A F T o t a l $55,354,451.09 $34,904,723,44 $449,727.63 $0.00 $0 00 

VXSS PR Status Sept F Y l I 
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VXSS WAF 05 - N3355 

FY PPA PR Contractor TaskOrder DOCUMENT Connnitment Actual Cost Balance Status Paid Sep Commit Sep 

2003 VX58 4262 CDM 24 99D00017 $5,134.00 55,134.00 $0.00 $0.00 $0.00 

24 Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

CDM Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

2003 Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

WAF Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

VX58 PR Status Sept F Y l 1 
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VXSS WAF 06- AS224 

FY PPA PR Contractor TaskOrder DOCUMENT Commitment Actual Cost Balance Status Paid Sep Commit Sep 

2004 VX58 4468 CDM 38 $0.00 $0.00 $0.00 $0.00 $0.00 

2004 VX58 4487 CDM 38 99D00017 $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

2004 VX58 4454 CDM 38 99D00017 $0.00 $0.00 $0.00 $0.00 $0.00 

3S Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

CDM Total $21,859.75 $21,859.75 $0.00 • $0.00 $0.00 

2004 Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

WAF Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

VX58 PR Status Sept F Y l l 
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VXSS WAF 07 - DEFHM7S8 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Sep Commit Sep 

2007. VX58 7101 CDMIl 13 0SD30109_T13_M1 $2S0,000.00 $250,000.00 $0.00 $0.00 $0.00 

2007 VXSS 71S7 CDM II 13 OSD30109_T13_M4 $100,000.00 $100,000.00 $0.00 ' $0.00 $0.00 

13 Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

CDM II Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2007 Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2008 VXSS 727S CDM II 9 0SD30109_T9_M14 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

200S VXSS 7299 CDM II 9 05D30109_T9_M15 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

9 Total $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

200S VXSS 7331 CDM 11 12 0SD30109_T12_MI2 $65,000.00 $65,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7366 CDM II 12 05D30I09_T12_MI3 $35,000.00 $35,000.00 $0.00 $0.00 $0.00 

12 Total $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

CDM II Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

200S VXSS 7323 ER II 7 08D30002_T7 $310,114.14 $310,114.14 $0.00 $0.00 $0.00 

7 Total $310,114.14 $310,114.14 $0.00 $0.00 $0.00 

ER II Total $310,114.14 $310,114.14 $0.00 $0.00 $0.00 

2008 Total $560,114.14 $560,114.14 $0.00 $0.00 $0.00 

2009 VXSS 43-1048 ER 11 11 08D30002_T11 $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

11 Total $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

ER II Total $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

2009 Total $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

WAF Total $1,108,987.14 $1,108,987.14 $0.00 $0.00 $0.00 

VXSS PR Status Sept F Y l l 
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VXSS WAF OS - DEFHJM782 

FY PPA PR Contractor Task Order D O C U M E N T Commitmeot Actual Cost Balance Status Paid Sep Commit Sep 

2007 VX58 715S C D M II 13 05D30109_T13_M5 JSO.OOO.OO $50,000.00 $0.00 $0 00 JO 00 

2007 VXSS 7175 C D M II 13 05D30I09_T13_M6 $400,000.00 $400,000 00 JOOO $0,00 JOOO 

2007 VX58 7191 C D M I l 13 05D30109_TI3_M7 JISO.OOO.OO JISO.OOO.OO J0,00 SOOO JOOO 

13 Total J600,000.00 J600,000.00 $0,00 JOOO $0,00 

C D M 11 T o U l J600.000.00 J600.000.00 $0,00 $0 00 $0,00 

2007 Total 1600,000.00 $600.000 00 $0,00 sooo $0 00 

2008 VX58 7203 C D M II 13 05D301O9_TI3_MS $220,000.00 $220,000 00 $0.00 SOOO $0,00 

2008 VX58 7392 C D M II 13 0SD301O9_TI3_M15 J75.000,00 J75.000.00 $0.00 $0,00 $0,00 

13 Tolal $295,000.00 J295.0O0.0O $0.00 $0,00 $0,00 

2008 VX58 7294 C D M 11 14 (CARD clinic) 05D30I09_T14_M7 $91,567.00 $91,567 00 $0.00 $0 00 $0,00 

14 ( C A R D clinic) Total $91,567.00 $91.567 00 $0,00 $0,00 JOOO 

C D M 11 Total $386,567.00 $386,567,00 $0,00 $0,00 JOOO 

2008 VX58 72S3 Mount Sinai School of Medicine OSPSOllO $93.00S.60 $93,008,60 $0,00 $0,00 $0.00 

Monat Siaiu School of Meilicine Tolal S93,00S.60 $93,008.60 $0,00 SOOO $0 00 

2008 Total $479,575.60 $479,575,60 $0.00 $0,00 $0.00 

2009 VXSS 43-1035 C D M II 13 05D30I09 TI3_M19 $15,000.00 $0,00 $15,000.00 no change Sep 30 $0,00 $0,00 

13 Total $15,000.00 $0,00 $15,000.00 $0,00 JOOO 

2009 VX58 7413 C D M II 14 (CARD clinic) 05D30109_T14_M 11 $7,055.13 $4,056,21 $2,998 .92 no change Sep 30 $0,00 JOOO 

14 ( C A R D clinic) Total J7.0S5.13 $4,056.21 J2.998.92 $0,00 $0,00 

C D M II Total J22.0SS,13 $4,056,21 JI7.99S.92 JOOO JOOO 

2009 VXSS 7270 A/B Univ ofCincinnati 09D30009_TI J 125.000 00 $125.000 00 $0 00 $0,00 JOOO 

Univ. of Ciocinaati Total $125,000.00 $125.000 00 $0 00 $0,00 JOOO 

2009 Total $147,055.13 $129.056 21 $17,998.92 $0 00 JO 00 

2010 VXSS 43-114S C D M II 13 05D30I09_T13_M21 $0.00 $0,00 $0,00 ok Sep 30 $0,00 -$25,000.00 

13 Total $0,00 $0,00 $0,00 $0,00 -$25,000.00 

2010 VXSS 43-1155 C D M II 15 05D30I09_TIS_MI1 $100,000.00 $100,000,00 $0,00 $0,00 $0,00 

2010 VXSS 43-1156 C D M II 15 05 D30I09_TI5_M1I $46,000.00 J46,000 00 $0,00 $0,00 $0,00 

2010 VXSS 43-1IS9 C D M II IS 05D30I09_TI5_MI3 $350,000.00 $309,271,15 $40,728.85 no change Sep 30 $0,00 $0.00 

15 Tolal $496,000.00 $455,271 IS $40,728,85 $0,00 $0,00 

2010 VXSS 43-1174 C D M I l 19 0SD30109_TI9 $2,500.00 $2,500,00 $0,00 $0.00 $0,00 

2010 VXSS 43-1212 C D M II 19 05D30I09_TI9_MI $150,000.00 $150.000 00 JO.OO $0.00 $0,00 

19 Total J1S2.S00.00 $152,500,00 JOOO $0 00 JOOO 

C D M II Total J648.S0O.0O $607,771,15 J40.72S.S5 $0.00 -J25,000 00 

2010 VXSS 43-1031 Research Triangle Institute filur study I0F5OO11 JIO8.27O.0O J61.441 00 $46,829,00 no change Sep 30 $0.00 $0,00 

niter study TotiU $108,270.00 J6I.44I 00 $46,829 00 $0.00 $0,00 

Refcarch Triangle inttilnte Total $108,270.00 $61,441,00 $46,829,00 $0.00 $0.00 

2010 VXSS 43-1149 Univ. of Cincinnati 09D30009_TI_MI $125,000.00 J125.000 00 $0.00 $0.00 $0.00 

2010 VXSS 43-1ISS Univ. of Cincinnati 09D30009_TI_M3 $89,389.00 $89,389,00 JO.OO $0.00 $0,00 

2010 VXSS 43-1196 Univ. ofCincinnati 09D30009_TI_M4 $74,919.00 $66,383 74 J8.S35.26 no change Sep 30 $0.00 $0,00 

Univ. ofCincinaat i Total $289,308.00 $280,772.74 JS,535 26 $0,00 $0 00 

2010 Total $1,046,078.00 $949,984,89 J96.093.11 $0 00 •$25.000 00 

2011 VXSS 43-1256 C D M II IS 0SD30109_TI5_MI4 $70,540.00 $0,00 J70,540,00 no change Sep 30 JO.OO JOOO 

15 Total $70,540.00 $0 00 J70.540,00 $0,00 JOOO 

2011 VXSS 43-1263 C D M II 19 0SD30109 TI9 M2 $200,000 OO $120,661,68 $79,338,32 no change Sep 30 $0.00 $0,00 

19 Total $200.000 00 $120,661 68 J79.338.32 $0.00 $0 00 

C D M II Total $270,540.00 $120,661,68 J149.878,32 $0,00 $0 00 

2011 VXSS 43-1297 C D M III T1002 11D30006_T1002 $35,000.00 JOOO $35,000.00 no change Sep 30 $0,00 JOOO 

TI002 Total $35,000.00 JOOO $35,000.00 $0,00 JO.OO 

2011 VXSS 43-I093A CDM III IID30006 $2,500.00 JOOO $2,500.00 no change Sep 30 JOOO JOOO 

CDM 111 Total $37,500.00 JOOO J37,500.00 JOOO JO.OO 

2011 VXSS 43-1093 J M W A I1D30007 $2,500.00 $0,00 $2,500.00 no change Sep 30 JOOO JOOO 
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VXSS WAF 08 - DEFHJM782 

FY PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Sep Commit Sep 

J M W A Total $2,500.00 $0 00 $2,500.00 $0,00 JOOO 

2011 VXSS 43-1266 Research Tiiangle Institute IOF500ll_M3 $9,752.00 JO 00 J9.752.00 no change Sep 30 $0,00 J0,00 

Research Triangle Institute Total J9.752.00 JO.OO J9.752.00 J0,00 $0,00 

2011 VXSS 43-1093B Weston Solutions 11D30005 $2,500.00 SO.OO $2,500.00 no change Sep 30 $0,00 J0,00 

Weston Solutions Total $2,500.00 SO.OO $2.S00 00 JOOO $0,00 

2011 Total $322,792.00 $120,661.68 $202,130,32 JOOO $0,00 

W A F Total $2,595,500.73 $2,279,278.38 $316,222.35 $0,00 -$25,000.00 

VXSS PR Status Sept FY II 
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VXSS WAF 09 - DEFHJM838 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Sep Commit Sep 

2007 VX58 7176 CDM II 6 05D30109_T6_M16 $88,775.00 588,775.00 $0.00 $0.00 $0.00 

6 Total $88,775.00 $88,775.00 $0.00 $0.00 $0.00 

CDM II Total $88,775.00 $88,775.00 $0.00 $0.00 JO.OO 

2007 Totai $88,775.00 $88,775.00 $0.00 $0.00 $0.00 

2008 VXSS 7302 CDM 11 6 05D30109_T6_M23 $10,000.00 $10,000.00 . $0.00 $0.00 $0.00 

2008 VXSS 7342 CDM 11 6 05D30109_T6_M25 $47,687.00 $47,687.00 $0.00 $0.00 JO.OO 

6 Total $57,687.00 $57,687.00 $0.00 $0.00 $0.00 

2008 VXSS 7233 CDM 11 13 0SD30109_T13_M9 $5,200.00. $5,200.00 $0.00 $0.00 $0.00 

13 ToUI $5,200.00 $5,200.00 $0.00 JO.OO $0.00 

CDM II Total $62,887.00 $62,887.00 $0.00 $0.00 $0.00 

2008 Total $62,887.00 $62,887.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1103 CDM n 1 0SD30109_T1_M24 $7,600.00 $0.00 $7,600.00 no change Sep 30 JO.OO $0.00 

1 Total $7,600.00 $0.00 $7,600.00 JO.OO $0.00 

CDM II Total $7,600.00 $0.00 $7,600.00 JO.OO $0.00 

2009 Total $7,600.00 $0.00 $7,600.00 JO.OO $0.00 

2010 VXSS 43-1158 CDM 11 IS 05D30109_T18 $2,500.00 $2,500.00 $0.00 JO.OO $0.00 

2010 VXSS 43-11S8_A CDM 11 IS 05D30109_T18 $47,500.00 $47,500.00 $0.00 JO.OO $0.00 

18 Total $50,000.00 $50,000.00 $0.00 JO.OO $0.00 

CDM II Total $50,000.00 $50,000.00 $0.00 JO.OO JO.OO 

2010 Total $50,000.00 $50,000.00 $0.00 JO.OO JO.OO 

2011 VX58 43-1219 CDM 11 18 05D30109_T18_M1 $90,459.00 $90,459.00 $0.00 $0.00 JO.OO 

2011 VXSS 43-1265 CDM II r- IS 05D30109_T18_M2 $121,350.00 $83,884.44 $37,465.56 no change Sep 30 $0.00 JO.OO 

18 Total $211,809.00 $174,343.44 $37,465.56 $0.00' JO.OO 

CDM 11 Total $211,809.00 $174,343.44 $37,465.56 $0.00 $0.00 

2011 Total $211,809.00 $174,343.44 $37,465.56 $0.00 JO.OO 

WAF Total $421,071.00 $376,005.44 $45,065.56 $0.00 JO.OO 
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VXSS WAF 10 - FHMA49 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Sep Commit Sep 

2009 VXSS 43-1017 CDM 11 15 05D30109_TI5_M4 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

15 Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

CDM II Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2009 Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

WAF Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 
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VX58WAF11-FHG305 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Sep Commit Sep 

2009 VX58 43-1023 CDMIl 10 0SD30109_T10_M8 $32,001.00 $32,001.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1023A CDMIl 10 0SD30109_T10_M9 $27,907.00 $25,326.51 $2,580.49 no change Sep 30 $0.00 $0.00 

10 Tolal $59,90800 $57,327.51 $2,580.49 $0.00 $0.00 

CDM II Total $59,908.00 $57,327.51 $2,580.49 $0.00 $0.00 

2009 Total $59,908.00 $57,327.51 $2,580.49 $0.00 $0.00 

WAF Total $59,908.00 $57,327.51 $2,580.49 $0.00 JO.OO 

VX58PR Status Sept F Y l l 
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PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No, 6 WAF No. 7 WAF 8 WAF 9 WAF 10 WAF 11 TOTAL Cum Total 
9/30/2011 Database & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Suppoft (Advances 

GenI Suppoft Oversight PE Study Remediation Oversight Ovetsight Areas applied to WAFs 
that are green LPV046 LRVOIS LRV019 LRV094 LRV023 

0BBCV004 OSBCRVOO OBBCRVOO 08BCC004 OSBCRVOO 
I-PV,046 03 T 8AL0P 50102D 088CV004 2507 CO01 1 - 6/6/03 $ 10O.000 s 100.000 $ 100.000 s 100.000 
LRVOIS 03 T SALOE 50102D OBBCRVOO 2507 CO01 *• 1A-6/4/03 $ 300,080 S 300.080 $ 400,080 $ 300.080 
LRV 015 03 T SALOE 60102D OSBCRVOO 2507 COOl 2 - 6/4/03 $ 506.580 $ 506.580 S 906.660 S 506,580 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl 3 - 6/4/03 S 422.207 $ 422.207 i 1.32S.S67 $ 422.207 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl 4-6/4/03 i 156.133 $ 166.133 $ 1,485.000 $ 166.133 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl 6 - 6/4/03 15.000 $ 15.000 J 1.500,000 i 15.000 
LRV 019 03 T SALOE 50102D OSBCRVOO 2507 COOl IB-7/10/03 $ 236.161 S 236.161 $ 1.736.161 $ 236.161 
LRV 019 03 T SALOE 50102D OSBCRVOO 2507 COOl 2 A - 7/10/03 $ 901.937 $ 901.937 $ 2.638.098 $ 901.937 
LRV 019 03 T SALOE 50102D OSBCRVOO 2507 COOl 3A-7/10/03 $ 269.646 S 269.645 $ 2.907.743 $ 269.645 
LRV 094 03 T SALOE 501020 0SBCCI3O4 2507 COOl 3A-7/10/03 $ 200.000 $ 200.000 $ 3.107.743 $ 200.000 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl 4 A - 7/10/03 i 1.292.257 $ 1.292.257 $ 4.400,000 i 1.292.257 
LRV 023 03 T SALOE 50102D OSBCRVOO 2507 COOl 10 •1008/03 t 203.510 S 203,510 $ 4.603.610 $ 203.510 
LRV 023 03 T SALOE 50102D OSBCRVOO 2507 COOl 2B-10/28/03 $ 1.706.454 $ 1.706.454 $ 6,309,964 $ 1.706,464 
LRV 023 03 T SALOE 50102D OSBCRVOO 2507 COOl 4 B - 10/26/03 i 110.026 i 110.026 $ 6.419,990 $ 110.026 
LPV 142 03 T SALOP 60102D 0SBCCO04 2507 COOl 4 B - 10/28/03 i 600.000 S 600.000 $ 7.019.990 
LPV 142 03 T SALOP 501020 0SBCCt304 2507 COOl 4 B - 10/28/03 i 321.703 $ 321.703 $ 7.341,693 
LPV 142 03 T SALOP 50102D 08BCCO04 2507 CO04 3B-10/28/03 s 278^97 S 27B397 $ 7.619.990 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 COOl ID - 10/29/03 i 27.363 % 27.363 S 7.647.353 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 COOl 2C - 10/28/03 S 731.900 % 731.900 $ 8.379.253 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 0004 3C - 10/29/03 { 17.815 % 17.815 s 8.397.068 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 COOl 4C - 10/29/03 i 122.922 $ 122.922 $ 8.519.990 
LRV 031 03 TC BALOE 50102D OSBCRVOO 2507 COOl IE - 10/29/03 $ 236.472 $ 236.472 $ 8.756.462 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 COOl 2D-10/29/03 S : 1.883.5SS $ 1.883.588 $ 10.640.050 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 CO04 3D-10/29/03 $ (144.033) -,v, •• $ (144.033) $ 10.496.017 
LRV 031 03 TC BALOE 50102D OBBCRVOO 2507 CO04 40-1009/03 s 1.650.973 ,-, i 1.650.973 $ 12.146.990 
LPV 037 04 T SALOP 302DD2C OSBCC004 2507 CO01 IF •Am/OA % 470.552 S 470.552 $ 12,617,542 
LRA 010 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 2£ • A/em S 1.054.448 i 1.054.448 $ 13.671.990 
LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 2E-A/6m $ 202.684 S 202.684 $ 13.874.674 
LPV 037 04 T SALOP 302DD2C 08BCCO04 2507 COOl • 3E-4/6/04 % 309.448 S 309.448 % 14,184.122 
LRA 010 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 4E - 4/6/04 $ 1.067.868 J 1.067.868 $ 16.261.990 
LPV 037 04 T SALOP 302DD2C 08BCBB06 2507 CtXI l 5A-4/6/04 i 11.742 $ 11.742 s 15.263.732 
LPV 037 04 T SALOP 302DD2C 08BCBB06 2507 CC301 5A-4/6ra4 i 8.258 J 8.258 $ 15.271.990 
LRA 019 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 1G-6/1/04 s 137.379 $ 137.379 $ 15.409.369 
LRAOlO 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 2F - 6/1/04 % 817.726 $ 817.726 $ 16.227,095 
LRA019 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 3F-6/1/04 i 204.496 $ 204,496 $ 16.431.591 
LPV OSS 04 T SALOP 302DD2C 0SBCCOO4 2507 COOl 3F-6/1/04 i 258.000 $ 258.000 $ 16,689,591 
LRAOl 9 04 T SALOR 302DD2C OBBCRVOO 2607 COOl 4F-6/1/04 $ 399 i 399 $ 16.689.990 
LRA019 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 4F-6/1/04 $ 2.690.000 $ 2.690,000 s 19.379.990 
LSP023 04 TR2 OSL 302DC12C 08BCBB02 2507 0003 6-6/1/04 s 40.000 $ 40.000 s 19.419.990 
LftA034 04 T SALOR 302DD2C OBBCRVOO 2607 COOl IH-7/7/04 i 256.390 $ 256.390 s 19.676.380 
LRA034 04 T SALOR 3020D2C OSBCRVOO 2507 Ct301 2 G - 7/7/04 i 13.610 $ 13.610 s 19,689.990 
LRA03A OA T SALOR 302DD2C OSBCRVOO 2507 COOl 2 G - 7/7/04 i 1.996.701 $ 1.996.701 $ 21.686.691 
LRA034 04 T BALOR 302DD2C OSBCRVOO 2607 COOl 3G - 7/7/04 $ 137.953 $ 137,953 $ 21.824.644 
LRA034 04 T SALOR 302OD2C OSBCRVOO 2507 COOl 4G - 7/7/04 s 2.473.622 $ 2.473.622 s 24,298.266 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOl l i -9/20/04 i 69.537 J 59.537 $ 24.367.803 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2607 COOl 2h-9/20/04 $ 210.463 $ 210,463 $ 24.568.266 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl ' • 2h-9/20/04 s 439.196 $ 439,196 s 25,007,461 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOl 3h - 9/20/04 $ 42.648 S 42.648 $ 25.060.109 
LRV 011 04 T SALOE 302OC6C OBBCRVOO 2607 COOl 4h - 9/20/04 $ 475.803 $ 475,803 s 25.525.912 
LRA 038 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 4h - 9/20/04 $ 271.724 $ 271.724 s 25,797,636 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOl 6A-9/20/04 s 72.354 S 72.354 $ 25.869.990 
LPV 253 04 T SALOP 302DD2E 08BCCO04 2507 COOl 21 - 10/8/04 s 139.376 $ 139.376 i 26.009.366 
LPV 253 04 TCD BALOP 302DD2E OSBCCOM 2507 COOl 21 - 10/8/04 s 26,624 $ 25.624 s 26,034.990 
LRA 001 06 T SALOR 302DD2C OBBCRVOO 2507 COOl IJ-12/21/04 $ 202.047 i 202.047 $ 26.237.037 
LRA 001 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2J-12/21/04 s 881.518 $ 881,518 $ 27.116.555 
LRA 001 05 T SALOR 302OD2C OSBCRVOO 2507 COOl 31- 12/21/04 $ 380.661 $ 380.681 $ 27.499,236 
LRA 001 05 T BALOR 302DD2C OBBCRVOO 2607 COOl 41- 12/21/04 i (464546) $ (464,246) $ 27.034.990 
LPV 044 06 T BALOP 302DD2C 0SBCCO04 2607 COOl 3J-2/16/05 $ 79.463 $ 79.463 i 27,114.453 
LPV 044 05 T BALOP 3C2DD2C 08BCCO04 2507 COOl 3J-2/1B/05 s 206.865 $ 205.865 i 27.320.318 
LRV 015 03 T SALOE 60102D OBBCRVOO 2607 COOl SO-211B/0S s (15.000) % (16.000) s 27.305.318 i (15.000) 

LRV 016 03 T SALOE 5O102D OBBCRVOO 2507 COOl AJ-211Bm5 $ 15.000 $ 15.000 $ 27.320.318 $ 16.000 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOl AJ-2118ms s 19.931 $ 19.931 s 27.340.249 
LRA OOB 05 T SALOR 302DD2C OBBCRVOO 2507 COOl AJ-211Sm5 S 1.066 S 1.066 $ 27.341.315 
LRA OOB 06 T BALOR 302DD2C OBBCRVOO 2607 COOl 4J-2/18/06 $ 42.459 S 42.459 $ 27.383.774 
LRA 008 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 4J-2/18/05 s 1.000.000 $ 1.000.000 $ 28.383.774 
LRA OOB 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 4J-2/1S/05 $ 1.403.027 S 1.403.027 i 29.786.801 
LPV 044 06 T BALOP 302DD2C 08BCCO04 2507 COOl 1K-2/1S/06 s 14.672 $ 14.672 s 29.801.473 
LRA 008 06 T BALOR 302DD2C OBBCRVOO 2607 COOl 1K-2/1SA15 s 257.2SS $ 257.288 $ 30.068.761 
LRA 008 06 T BALOR 302DD2C OBBCRVOO 2607 COOI' 2K-2/1S/05 $ 1.796.160 $ 1.796.160 s 31.854.921 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOl 6B-2/18A15 i (8.613) S (6613) s 31.848.408 
LRV O i l 04 T BALOE 302DC$C OBBCRVOO 2507 COOl . SB • 2118105 i (13.418) s (13,418) $ 31.834.990 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

9/30/2011 Database & 
GenI Support 

Design & 
Oversight 

R l /CSS/ 
PE Study 

Cleanup & 
Remediation 

BNSF 
Oversight 

Flyway 
Oversight 

Troy Toxicology Mine Support Processing 
Areas 

DOJ Support 
a 

(Advances 
pplied to WAFs 

that are green LPV046 LRVOIS LRV019 LRV094 LRV023 
08BCV004 OSBCRVOO OBBCRVOO 0BBCC004 OBBCRVOO 

LPV 037 04 T SALOP 302DD2C 0BBCBB06 2507 C002 5E-6/13/05 S (6.430) $ (6.430) i 31.828,560 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl IL-6/13/05 $ 82.209 i 82,209 i 31.910.769 

LPV 095 05 T SALOP 302DD2C 08800004 2607 COOl IL-6/13/05 S 56.090 i 66.090 $ 31.966.869 

LRA 019 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2L-6/13/06 i 783.230 $ 783.230 $ 32.750.089 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2L-6/13/06 $ 128.019 $ 128.019 i 32.878.108 

W4X607 04/05C 26W10NN 405FB2A 2607 COOl 3K-6/13A)5 S 30.000 $ 30.000 s 32.908.108 

LPV 095 06 T SALOP 302DD2C 0SBCCO04 2507 COOl 3K-6/13/05 % 3.910 $ 3.910 i 32.912.018 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 4K-6/13/05 

• .. ̂  
$ 1.406.542 i 1,406.542 $ 34.318.560 

LRA 019 05 T BALOR 302DD2C OSBCRVOO 2607 COOl 1 M-eosms $ 70.723 $ 70.723 $ 34.389.283 

LPV 095 05 T 8AL0P 302DD2C 08BCCO04 2507 COOl 1 U - 6/28/05 $ 133.793 % 133.793 s 34.523.076 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2M - 6/28/05 $ 2.696.013 S 2.695,013 i 37,218.089 

LRA 019 05 T SALOR 302DD2C OBBCRVOO 2507 COOl 2U - 6/28/06 $ 647.005 J 547.005 s 37.765.094 

LPV 096 05 T SALOP 302DD2C 0BBCCO04 2507 COOl 3L - 6/28/05 i 16.207 $ 16.207 s 37,781.301 

LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 4L - 6/2B/05 $ 3.537.259 $ 3.537.259 i 41.318.560 

LPV229 05 T BALOP 302DD2C 0SBCCO04 2507 COOl IN-9/12/05 $ 51.629 i 51.529 % 41.370.089 

LPV229 05 T SALOP 302DD2C 0BBCCO04 2607 COOl IN-9/12/05 S 61.127 $ 51.127 $ 41.421.216 

LPV229 06 T BALOP 302DD2C 08BCCOO4 2507 COOl 2N-9/12/06 S 443.344 $ 443.344 $ 41.864,560 

LRA046 05 T SALOR 302DD2C OSBCRVOO 2507 C<301 2N - 9/12/05 S 632.398 $ 632.398 $ 42.496.958 

LRA046 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 3M-9/12/05 S 327.882 $ 327.882 s 42.824.840 

LRA046 05 T SALOR 302DD2C OSBCRVOO 2607 COOl 4M-9/12/05 t 31.320 $ 31.320 i 42.856.160 

LRAOOl 06 T SALOR 302DD2C OBBCRVOO 2607 COOl 1 •0r-12113m5 s 5.886 $ 5.886 $ 42.862.045 

LRAOOl 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 2 "0 - - 12/13/06 s 1.384.773 $ 1.384.773 $ 44.246.818 

LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 3 N - 12/13/06 $ 360.211 $ 360.211 % 44.607.029 

LRVOl 1 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 3N and 6C-12/13/05 i 52.423 i (52.423) $ s 44.607.029 

LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4N-12/13/05 t 49.131 $ 49.131 $ 44.656.160 

LSP023 04 TR2 OBL 302DD2C 08BCBB02 2507 C003 6C - 12/13/05 $ (13.418) $ (13.418) i 44.642.742 

LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 3"0" - Aism s 502.677 $ 602.677 s 45.146.419 

LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 3-0" - 4/5/06 $ 4.661 i 4.661 t 45.150.080 

LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 2P - 4/6/06 $ 3131.461 i 3.131.461 % 48.281.541 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2P - 4/5/06 $ 297.660 $ 297.660 $ 48.579.201 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2607 COOl IP-4 /5 /06 $ 312.540 $ 312.540 i 48.891.741 

LRA 007 06 T SALOR 302OD2C OBBCRVOO 2607 COOl IP - 4/5/06 i 97.153 S 97.153 t 4S.9SS.S94 

LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 4"0" - 4/5/06 i 2.504.847 $ 2.504.847 i 51.493.741 

LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 4-0- - 4/5/06 s 849.000 $ 849.000 s 52.342.741 

LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOl 10-5/30/06 i (33.538.00) $ (33.538) $ 52,309.203 

LRV 007 06 T SALOE 302DC6C OBBCRVOO 2507 COOl 2Q - 6/30/06 $ 320.679.00 $ 320.679 s 52.629.882 

LRV 007 06 T SALOE 302DC6C OSBCRVOO 2607 COOl 3P - smm $ 67.026.00 $ 67.026 $ 62.696.908 

LRV 007 06 T BALOE 302DC6C OBBCRVOO 2507 COOl AP - 6/30/06 1.946.833 $ 1.945.833 $ 54,642.741 

LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl IR-6/12106 % 114.066.00 $ 114.066 $ 54.766.806 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 2R-6/12/06 S 463.166.60 $ 453.167 $ 55.209.973 

LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl 2R-6/12/06 $ 870.565 $ 870.565 $ 56.080,538 

LRA027 OST SALOR 302DO2C OSBCRVOO 2507 COOl 3Q-6/12106 % 311.164 $ 311.164 $ 56.391.702 

LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl AQ-6112m % 1.436.784 S 1.436.784 $ 57.828.486 

LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl AQ-6/12106 s 314555 $ 314.255 s 58.142.741 

Transfer LRA 007 06 T BALOR 302DD2C OSBCRVOO 2T and 3S 8/9/06 $ 423.644 i (423.644) i s 58.142.741 

LRV 007 06 T BALOE 302DC6C OSBCRVOO 2507 COOl 4S B/9/06 s (170.290) S (170.290) $ 57,972.451 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2607 COOl 4S 8/9/06 $ 170.290 $ 170,290 $ 58.142.741 

LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl IS -S /S /06 i 35.041 $ 35.041 $ 58.177.782 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 CO01 is-sism % 374.519 $ 374.519 i 58.552.301 

LRA 036 06 T SALOR 302DD2C OSBCRVOO 2607 COOl 2S-BK/06 $ 61.403 J 61.403 $ 58.613.704 

LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2S - 8/8/06 $ 1.961.373 S 1.961.373 $ 60.575.077 

LRA 036 06 T SALOR 302DO2C OSBCRVOO 2507 COOl AR-e/sm t 274.761 S 274,761 s 60.849.838 

LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOl AR-SISm s 1.117.407 $ 1.117.407 s 61.967.245 

LPV 169 06 T BALOP 302DD20 08BCCO04 2507 COOl 3R - 818106 i 235.000 S 235.000 s 62,202.245 

Tianster LRA 036 06 T BALOR 302DD2C OBBCRVOO 2U and 4T- 9/22/06 $ (159.018) % 159.018 i % 62.202.245 

LPV226 06 T SALOP 302DD2C OSBCCtXW IT - 10/24/06 % 2.484 S 2.484 i 62.204.729 

LPV226 06 T SALOP 302DD2C 08BCCOO4 2 V - 10/24/06 $ 365.891 $ 365.891 $ 62.570.620 

LPV226 06 T BALOP 302DD2C 0SBCCO04 3T- 10/24/06 i 7.125 S 7.125 $ 62.577.745 

LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 4 V - 12/12/06 i (68.868) % (68.858) $ 62.508.887 

LRA 036 06 T BALOR 302DD2C OBBCRVOO 2607 COOl 2 W - 12/12/06 s 68.858 S 68.S5S $ 62.577,745 

LRA 002 07 T BALOR 302DD2C OBBCRVOO 2607 COOl 2 W - 12/12/06 $ 917.515 $ 917.615 i 63.496.260 

LPV 019 07 T SALOP 302DD2C 08BCCO01 2507 C004 3 U - 12/12/06 $ 55.000 $ 55.000 i 63.550.260 

LPV 019 07 T SALOP 302DD2C 0SBCCO02 2507 C002 3 U . 12/12/06 s 66.000 i 55,000 s 63,605.260 

LPV 019 07 T SALOP 302DD2C 0SBCCO05 2507 C006 3 U - 12/12/06 $ 55.000 $ 55.000 s 63.660.260 

LRA 002 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 3U-12/12/06 $ 782.486 i 7B2.485 s 64.442.74S 

LPV 019 07 T SALOP 302DD2C 0BBCCO07 2507 C003 7-12/12/06 $ 35.000 $ 35.000 s 64.477.745 

LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 1U-2/6m7 $ 452.925 $ 452.925 $ 64.930.670 

LRA 005 07 T SALOR 302OD2C OSBCRVOO 2507 COOl 2X-2/6/07 $ 749.330 S 749.330 $ 65.680.000 

LRA 006 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 2X-2/6/07 % 20.828 $ 20.828 $ 65.700.827 

LRA 005 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 2 X - 2 » 0 7 % 909.332 S 909.332 i 66.610,159 

LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 3 V - 2/6/07 757.768 $ 757,768 s 67.367.927 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - W A F HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 WAF 8 WAF 9 WAF 10 WAF 11 TOTAL Cum Total 
9/30/2011 Database & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

GenI Support Oversight PE Study Remediation Oversight Oversighl Areas applied to WAFs 
that. re green LPV046 LRVOIS LRVOl 9 LRV094 LRV023 

08BCV004 OBBCRVOO OSBCRVOO 08BCC004 OBBCRVOO 
LRA 005 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 4W -2/6/07 % 3.284.135 $ 3.284.135 $ 70.652.062 
LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4W -216/07 % 43.452 $ 43.452 t 70.595.514 
LPV 052 07 T BALOP 302DD2C 0BBCCO07 2507 C003 7A -2/6/07 $ 282531 i 282,231 S 70.977.745 
LPV 125 07 TCD BALOP 3020D2C 0SBCCO04 2507 COOl IV -5/7/07 S 141.526 $ 141.526 $ 71.119.271 
LPV 125 07 TCD SALOP 302DD2C 08BCC004 2507 COOl 2Y -5/7/07 $ 1.668.839 $ 1.668.839 $ 72.788.110 
LPV 125 07 TCD BALOP 3020D2C 08BCCO04 2507 COOl 3W -5/7/07 S 93.698 i 93,698 s 72.881.808 
LRA 021 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 3W - 5/7/07 $ 858.706 $ 868.706 $ 73.740.614 
LRA 021 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 3W -snm s 217.284 $ 217.284 S 73,957.798 
LRA 021 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 4X - 6/7/07 i 3.468.312 $ 3.468.312 $ 77.426.110 
LPV 125 07 TCD SALOP 302DD2C 08BCCO04 2507 C003 8-5/7/07 % 57.200 $ 57,200 $ 77.483.310 
LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 1W- 7/12/07 $ 66.008 i 66.008 S 77.549.318 
LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 2 Z - 7/12/07 S 949.510 $ 949.610 s 78.498.828 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 3X- 7/12J07 s 86.638 $ 85.638 S 78.584.466 
LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 4 Y - 7/12107 % 1.026.484 $ 1.025,484 s 79,609.950 
LRA 037 07 T BALOR 302DD2C 08BCRV00 2507 COOl 4 Y - 7/12107 S 63.652 $ 63.652 $ 79.673.602 
LRV 009 07 T 9AL0E 302DC6C OSBCRVOO 2507 COOl 4 Y - 7/12107 $ 400.000 $ 400,000 $ 80.073.602 
LPV 166 07 T SALOP 302OD2C 0SBCCO04 2507 COOl 7 C - 7/12/07 $ 10.600 S 10.500 s 80.084.102 
LRA 037 07 T BALOR 302DD2C 08BCRV00 2507 COOl 7 C - 7/12/07 S 99508 $ 99508 $ 80.183.310 
LPV 188 07 TCD BALOP 302DD2C 08BCCO04 2507 COOl IX -som/ $ 71.416 $ 71.416 $ 80.254.726 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 IX -8/2107 % 26.943 $ 26.943 s 80.281.669 
LPV 188 07 TCD SALOP 302DD2C 08BCCO04 2507 COOl 2AA -BI2m7 S 1.126.923 i 1,126.923 $ 81.408.592 
07POA1 07 T 72DP 302DD2D HQOOBMOO 2507 3Y -BOm7 $ 23.057 $ 23.057 s 81.431.649 
LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 42 -8OJ07 % 99.208 $ 99508 $ 81.530.857 
LRA 038 07 T BALOR 302DD2C OSBCRVOO 2507 COOl AZ -B/2m7 % 2.248.429 $ 2.248,429 s 83.779.286 
LPV 188 07 TCD BALOP 302DD2C 08BCCO04 2507 COOl AZ -B/2/07 % 62.226 $ 62.225 $ S3.841.611 
LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 70 -80107 % (99.208) i (99.208) s 83.742.303 
LPV IBB 07 TCD BALOP 302DD2C 08BCCO04 2607 COOl 70 -a/2/07 i 104.516 $ 104.616 $ 83.846.819 
D7P037 07 T 720P 302DD2C HQOOBMOO 2607 BA • B/2/07 $ 266.677 S 266.677 $ 84.113.496 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 8A -B/2107 $ 133.323 S 133,323 s 84.246.819 
D7P042 07 T 72DP 302DD2D HQOOBMOO 2607 BA -8/2/07 $ 336.000 S 336.000 $ 84.581.819 
2W6E62 0607 C3 262W0NN 405FB4A 2571 8A -80107 $ 40.000 i 40,000 $ 84.621.819 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2607 9-B/2A)7 J 100.000 $ 100.000 s 84.721.819 
LPV 188 07 TCD SALOP 302DD2C 0BBCCO04 2507 COOl 1Y -9/4/07 % 62.225 $ 62,225 $ 84.784.044 
LPV 222 07 T SALOP 302DD2C 08BCCO04 2607 COOl 1Y - 9/4/07 % 62.295 $ . 62595 s 84,846.339 
LPV 222 07 TCD SALOP 302DD2C OBBCCtXM 2607 COOl 2BB -9/4/07 » 403.425 $ 403,425 $ 85549.764 
LPV 222 07 T SALOP 302DD2C 08BCCO04 2507 COOl 2BB - 9/4/07 $ 204.147 $ 204.147 s 85.453.911 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2607 2BB - 9/4/07 $ 221.810 $ 221.810 $ 85.676.721 
D7P069 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 $ 28.190 S 28.190 s 85.703.911 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB -9/4/07 $ 88.423 $ 88.423 $ 85.792.334 
LPV 222 07 TCD SALOP 302DD2C 0BBCCO04 2507 COOl 3Z -9/4/07 $ 89.086 i 89.086 $ 85.881.420 
LPV 188 07 TCD SALOP 302DD2C 08BCCO04 2507 COOl 4AA -9/4/07 i (62.226) S (62.225) t 85,819.195 
LPV 222 07 TCD SALOP 302DD2C 08BCCO04 2607 COOl 4AA - 9/4/07 i 296.972 $ 296.972 $ 86.116.167 
LRA 046 07 TCD SALOR 302DD2C OBBCRVOO 2507 COOl 4/>A - 9/4/07 $ 246.631 S 246,631 t 86,362.798 
LRV 021 07 TCD SALOE 302DC6C OSBCRVOO 2507 COOl 4AA - 9/4/07 S 81.316 S 81,316 $ 86.444.114 
LRV 021 07 T BALOE 302DC6C OBBCRVOO 2507 COOl 4AA - 9/4/07 S 31.283: S 31,283 $ 86.475.397 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 7E - 9/4/07 S 1.577 $ 1.577 s 86.476.974 
LPV233 07 T SALOP 302DD2C 08BCCO04 2507 COOl I Z - 10/11/07 % 154.BS6 $ 1S4.8S6 $ 86,631.860 
LPV233 07 T SALOP 302DD2C 0BBCCO04 2507 COOl 2 C C - 10/11/07 $ 60.220 S 60,220 $ 86.692.080 
LPV227 07 T SALOP 302DD2C 0SBCCO04 2507 COOl 2 C C - 10/11/07 $ 10.000 $ 10.000 t 86.702.080 
LPV240 07 T SALOP 302DO2C 08BCCO04 2507 COOl 2CC-10/11/07 $ 7.160 J 7.160 s 86.709.240 
D7P084 07 TCD 72DP 302OD2C OBBCTAOO 2507 2 C C - 10/11/07 % 149.830 S 149,830 $ 86.859.070 
D7P0S6 07 TCD 72DP 302DC6C OSBCTAOO 2607 2CC-10/11/07 $ 1.206.648 S 1.206.648 s 88.065,718 
D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2607 3 A A - 10/11/07 $ 214.799 $ 214.799 $ 88.280.617 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507 3AA-10/11/07 $ 16.724 S 16,724 s 88.297.241 
LRA051 07 T SALOR 302DD2C OSBCRVOO 2507 COOl : - 4BB-10/11/07 % 7.305 S 7.305 $ 88.304.546 
D7P084 07 T 72DP 302DD2C OSBCTA/X 2507 7 F - 10/11/07 s 5.308 S 5.308 $ 88.309.864 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 B C - 10/11/07. $ 229.680 $ 229.680 $ 88.539.534 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2607 9 B - 10/11/07 S 3.659 $ 3.669 $ 88.543.193 
D7P0S6 07 TCD 72DP 302DC6C OBBCTAOO 2507 2EE - 1/8/08 S (1506.648) S (1506.648) $ 87.336.545 
D7P086 07 TCD 72DP 302DC6C OSBCTAOO 2507 BE - I/sm % 1.206.648 $ 1.206.64S s 88.543.193 
LRA021 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 3CC -1/8/08 % (1.075.990) i (1.075.990) $ 87.467.203 
D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2507 3CC - 1/8/08 s (130.658) S (130.658) $ 87.336.645 
LRA021 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 2EE - 1/8/08 $ 1.076.990 $ 1.075,990 s 88.412.535 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 2EE - 1/8/08 $ 130.658 S 130.668 s 88.543.193 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 SF -3AV08 % (229.680) S (229.680) s 88.313.513 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 3DD- 3/3/08 % 229.680 $ 229.680 i 88.543.193 
LPV021 08 T SALOP 302DD2C 08BCCO04 2507 COOl 1AA- 12/3/07 $ 480.584 S 480.584 s 89.023.777 
LPV021 08 T SALOP 302DD2C 08BCCO04 2507 C001 2DD- 12/3m7 $ 538.446 S 538.446 s 89.562.223 
LRA0a4 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 2DD- 12/3m7 $ 2.151.312 $ 2.151.312 $- 91.713.635 
LRA004 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 3 B 8 - 12/3/07 % 1578.653 $ 1578.653 s 92.992.188 
LRA004 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 3 B B - 12/3/07 % 1.366561 $ 1.366.261 $ 94.358.449 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Oate WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 WAF 8 WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

9/30/2011 Database & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

GenI Support Oversight PE Study Remediation Oversight Oversight Areas applied to WAFs 
that are green LPV046 LRVOIS LRV019 LRV094 LRV023 

08BCV004 OBBCRVOO OBBCRVOO 0SBCC0a4 OSBCRVOO 
LRA004 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 4 C C - 2/03/07 $ 1.633.739 $ 1.633.739 $ 95.992,188 

LRA004 08 T SALOR 302DD2C OBBCRVOO 2507 COOl 4 C C - 2/03/07 s 320,034 $ 320.034 $ 96.312.222 

LPV021 08 T BALOP 302DD2C 0BBCCO04 2507 COOl 7 G - 2/03/07 $ 8523 $ 8.223 s 96.320.445 

LPV021 08 T BALOP 302DD2C 08BCCt304 2507 COOl 8 D - 2AI3/07 f 65.307 S 65,307 i 96.385,752 

LPV021 08 T SALOP 302D02C 08BCCO04 2507 COOl BF -3/3/08 S (66.307) $ (65.307) % 96.320.446 

LPV021 08 T SALOP 302DD2C 0SBCCO04 2507 C001 3DD -3/3/08 i 65.307 $ 65.307 $ 96.385.762 

LRAOl 7 08 T SALOR 302DD2C OBBCRVOO 2507 COOl IBB 3/11/08 $ 109.637 i 109.537 $ 96.495,289 

LRA017 OS T SALOR 302DD2C OBBCRVOO 2607 COOl 2FF 3/11/08 $ 1.671.896 $ 1.571.896 $ 98.067.185 

LFtA017 08 T BALOR 302DD2C OSBCRVOO 2507 COOl SEE 3/11/08 i 776.098 $ 776.098 $ 98.843.283 

LRAOl 7 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 4DD 3/11/OS s 222.435 J 222.436 $ 99.065,718 

LRA017 OS T SALOR 302DD2C OBBCRVOO 2607 COOl 40D 3/11/08 $ 2.376.246 S 2.376.245 s 101,441.963 

LRA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 7H 3/11/08 S 193.789 $ 193.789 s 101.635.762 

LPV069 08 T BALOP 302DD2C 0SBCBD03 2507 COOl 9C 3111/08 $ 16.000 $ 15.000 $ 101.650.752 

LRA027 OST SALOR 302DD2C OSBCRVOO 2607 COOl ICC 5/19/08 $ 99.399 $ 99.399 $ 101,750,151 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 2GG 6/19/08 s 552.004 $ 552.004 $ 102.302.155 

LRAD27 06T SALOR 302DD2C OBBCRVOO 2507 COOl 3FF 5/19/08 i 126.452 S 126.452 $ 102.428,607 

LPV102 OS TCD ALOP 302DD2C 0BBCCOO4 2607 COOl 3FF 6/19/08 i 313.013 $ 313.013 % 102,741,620 

LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl 4EE 5/19/OS s 2.972.145 S 2.972.145 t 105.713.765 

LPV102 08 TCD ALOP 302DD2C 0SBCCO04 2507 COOl 71 5/19/08 $ 628.456 S 628.456 s 106.342,221 

LPV102 OS TCD ALOP 302DD2C 08BCCO04 2507 C001 BH 6/19/08 % 200.000 $ 200.000 $ 106.542,221 

LPV102 08 TCD ALOP 302DD2C 08BCCO04 2507 COOl 9D 6/19/08 $ 50.000 $ 60.000 $ 106.592.221 

LPV102 OS TCD ALOP 302DD2C 0BBCCOO4 2607 COOl 9E 6/25/08 $ (50.000) $ (50.000) i 106,542.221 

LPV102 08 TCD ALOP 302DD2C 08BCCO04 2507 COOl 2HH 6125/08 i 50,000 S 50,000 $ 106.692.221 

LPV167 08 T SALOP 302DD2C 0SBCC(304 2507 COOl 1DD 6/25/08 $ 66.064 S 66.064 s 106.658.285 

LPV167 08 T SALOP 302DD2C 0BBCCO04 2507 COOl 211 eosm i 40.600 i 40.600 i 106.698.885 

LPV167 08 T BALOP 302DD2C 08BCCO04 2507 COOl BGG 6/26/08 i 27.085 S 27.085 % 106.726.970 

LPV167 08 T BALOP 302DD2C 08BCCO04 2507 COOl 4FF 6/25/08 $ 31.262 S 31.262 $ 106.757,232 

LPV167 08 TCD BALOP 302DD2C 0SBCCOO4 2507 COOl 4FF eosms i 536.000 S 536.000 s 107.293.232 

LRA034 08 T B/kLOR 302DD2C OBBCRVOO 2507 COOl 4FF eosms t 750.000 $ 750.000 $ 108.043.232 

LPV167 OS T SALOP 302DD2C 08BCCO04 2507 COOl 7J 6/25/08 S 2.056 % 2.056 $ 108,045.2BS 

LPVISO 08 TCD BALOP 302DD2C 0BBCBD03 2507 COOl 9F 6/26/08 S 100.000 $ 100,000 $ 108.145.288 

LRA034 08 T BALOR 302DD2C OBBCRVOO 2607 COOl 2JJ 7/24/08 i 737.548 S 737.548 s 108.882.836 

LRA034 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 3HH 7/24/OB i 12.452 $ 12.452 % 108.895.288 

LPV167 OB TCD 8AL0P 302DD2C 08BCCOO4 2507 COOl BHH 7/24/08 i 613540 $ 513.240 s 109.408.628 

LRA034 08 T SALOR 302DD2C OSBCRVOO 2607 COOl 4GG 7/24/08 i (760.000) $ (750,000) $ 108.658.528 

LPV167 OS TCD SALOP 302DD2C 08BCCO04 2507 COOl 4GG 7/24/08 i (513.240) $ (513.240) $ 108.145.288 

LRA027 OST SALOR 302DD2C OBBCRVOO 2507 COOl 1EE 8/25/08 s (99,399) i (99.399) $ 108.045.889 

LPV167 08 T BALOP 302DD2C 0SBCCO04 2507 COOl 1EE SOS/08 i (66.064) $ (66,064) $ 107.979,825 

LSP096 OS TR2B OSLRABC 302OD2C 0SBCCO04 2607 COOl 1EE sosma s 400.609 i 400.609 $ 108.380.434 

LSP096 08 TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl 1EE BOS/OS $ 99.399 $ 99,399 $ 108,479.833 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 2KK -8/26/08 i (552.004) $ (552.004) $ 107.927.829 

LPV102 OS TCD ALOP 302DD2C 08BCCO04 2507 COOl 2KK -8/25/08 i (50.000) $ (60.000) $ 107.877.829 

LPV167 08 T BALOP 302DD2C 0SBCCOO4 2507 COOl 2KK -sosm % (40.600) $ (40,600) s 107,837.229 

LRA034 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 2KK -sosm S (737.548) $ (737.548) $ 107.099.681 

LSP096 08 TR2B OSLRABC 302DD2C 08BCCOO4 2507 COOl 2KK • aosm $ 1.517.862 $ 1.617.862 $ 108.617.643 

LSP096 08 TR2B OBLR/kBC 302DD2C OSBCRVOO 2507 COOl 2KK -sosm $ 1.414.693 $ 1.414.693 s 110.032,236 

LRA034 OS T SALOR 302DD2C OBBCRVOO 2507 COOl 311 -8/26/08 s (12.462) i (12.462) $ 110.019.784 

LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl 311 - 8/25/08 $ (126.452) $ (126.452) i 109,893.332 

LPV167 08 T BALOP 302DD2C 08BCCO04 2507 COOl 311 - SOS/OS $ (27.085) $ (27.085) $ 109.866.247 

LPV167 08 TCD SALOP 302DD2C 08BCCO04 2507 COOl 311 - sosma $ (613.240) $ (613.240) $ 109.353.007 

LPV102 08 TCD ALOP 302DD2C OSBCCCKM 2507 COOl 311 -sosms f (313.013) S (313.013) $ 109,039.994 

LSP096 OS TR2B OSLRABC 302DD2C 0SBCCO04 2607 COOl 311 -sosm $ 766.412 i 756.412 % 109.796.406 

LSP096 08 TR2B OBLR/VBC 302DD2C OSBCRVOO 2507 COOl 311 -8/25/08 $ 1540.620 $ 1.240.620 % 111.037.026 

LRA027 OST SALOR 302DD2C OBBCRVOO 2507 COOl 4HH -8/26/08 i (2.972.145) J (2.972.145) s 108.064.881 

LPV167 08 T BALOP 302DD2C 08BCCO04 2607 COOl 4HH -8/25/08 $ (31562) $ (31.262) s 108.033.619 

LPV167 08 TCD SALOP 302DD2C OSBCCOtM 2507 COOl 4HH -8/25/08 $ (22.760) $ (22.760) i 108.010.859 

LSP096 OS TR2B OSLRABC 302DD2C 08BCCO04 2507 COOl 4HH -8/26/08 $ 150.948 S 150.948 $ 108.161.807 

LSP096 OS TR2B OBLRABC 302DD2C OSBCRVOO 2507 COOl 4HH - 8/26/08 $ 995.267 % 995.287 $ 109.157.094 

LSP096 08 TR2B 08LR>kBC 302D02C OBBCRVOO 2607 COOl 4HH - 8/26/08 $ . 6.079.099 $ 6.079.099 $ 116.236.193 

LPV167 08 T BALOP 302DD2C 08BCCOO4 2607 COOl 7K -sosm s (2.056) $ (2.056) $ 115.234.137 

LPV102 08 TCD ALOP 302DD2C 08BCCO04 2507 COOl 7K -aosma s (628.456) $ (628.456) i 114.605.681 

LSP096 08 TR2B OSLR/kBC 3020D2C 08BCCO04 2507 COOl 7K -aosm t 636.679 S 636.679 $ 115.242.360 

LPV102 08 TCD ALOP 302DD2C 0BSCCO04 2507 COOl SJ -SC6/0S % (200.000) $ (200,000) % 115.042.360 

LSP096 OS TR2B OSLR/kBC 302DO2C 08BCCO04 2507 COOl SJ -8/25/08 i 208.392 i 208.392 $ 115.250.762 

LPVISO OS TCD SALOP 302DD2C OBBCBDOB 2507 COOl 9G -8/26/08 $ (100.000) $ (100.000) $ 116.150.752 

LSP096 08 TR2B OSLRABC 302DD2C 08BCBD03 2507 COOl 9G - 8/25/08 % 100.000 $ 100.000 s 115550.752 

LSP096 08 TR2B OSLRABC 302DD2C 08BCBD03 2507 COOl 9 H - 10/17/08 i (100.000) S (100.000) $ 116.160.752 

LPV242 OB TCD SALOP 302DD2C 08BCBD03 2607 COOl 9 H - 10/17/08 $ 100.000 $ 100,000 $ 115,250.752 

LSP002 09 TR2B OBLR/kBC 302DD2C 08BCCO04 2506 COOl 1FF- 10/28/08 i 220.132 $ 220.132 $ 116.470.884 

LSP002 09 TR2B OBLR/kBC 302DD2C 08BCCOO4 2506 COOl 2LL - loosm i 1.165.140 $ 1.165.140 s 116.636.024 

LSP002 09 TR2B OBLR/kBC 302DD2C 0BBCCO04 2606 COOl 3 J J - 10/28/08 S 469.728 1 $ 469.728 $ 117.105.752 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 6 WAF No. 6 WAF No. 7 W A F S WAF a WAF 10 WAF 11 TOTAL Cum Total 
9/30/2011 Database & 

GenI Support 
Design & 
Oversight 

R l /CSS/ 
PE Study 

Cleanup & 
Remediation 

BNSF 
Oversight 

Ftyway 
Oversight 

Troy Toxicology Mine Support Processing 
Areas 

DOJ Support 

a 

(/kdvances 
iplied to WAFs 

that are green LPV046 LRVOIS LRV019 LRV094 LRV023 
08BCV004 OBBCRVOO OSBCRVOO 08BCC004 OSBCRVOO 

POP extension only 411 - 10/28/08 s $ 117.105.752 
POP extension only 7L-10OBm $ $ $ 117.105.752 
POP extension only BK • 10/28/08 $ i $ 117.105.752 
POP extension only 91 - 10/28/08 s $ $ 117.105.752 
LSP002 09 TR2B OSLRABC 302DD2C 0SBCCIXI5 2506 C006 lO- IOaSAJS % 1.085.000 $ 1.085.000 S 118.190.752 
LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 7M 12/16/08 $ (193.789) $ (193.789) S 117.996.963 
LSP096 08 TR2B OSLRABC 302OD2C OSBCRVOO 2507 COOl BKK - 12/16/08 s (160.948) S , (160.948) $ 117.846.015 
LSP096 08 TR2B OSLRABC 302OD2C 0SBCCO04 2607 COOl 3KK-121iemB t 150.948, $ 150,948 S 117.996.963 
LSP096 08 TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl AJJ - 12/16/08 i 150.948 $ 160.948 $ 118.147.911 
LSP096 08 TR2B OSLRABC 302DD2C 0SBCCO04 2607 COOl 4JJ - 12/16/08 i (150.948) $ • (150.948) s 117.996,963 
LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 4JJ - 12/16/08 - i 193.789 S 193.789 s 118.190.752 
LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl IGG - 12/16/08 i 364.989 $ 364.989 % 118.555.741 
LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 2MM - i2iiem S 1.480.042 i 1.480.042 s 120,035.783 
LSP013 09 TR2B OSLRABC 302DD2C 0SBCCO04 2506 COOl 2MU - 12116m $ 700.000 $ 700.000 $ 120.735.783 
LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2606 COOl BLL - 12/16/08 i 58.103 $ 58.103 $ 120.793,886 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 4KK - 12/16/08 i 330.883 i 330,883 s 121.124.769 
LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 7N-12/16/08 $ 3.267 $ 3.267 $ 121,128.036 
LSPOl 3 09 TR2B OBLR/kBC 302DO2C OSBCRVOO 2606 COOl SL - 12/16/08 $ 12.716 i 12.716 i 121.140.752 
LSP014 09 TR2B 0SLBC03 302DD2C 08BCBD03 2506 COOl 9J-12/16/08 S 26.000 $ 26.000 s 121.166.752 
LSPOl 3 09 TR2B OSLR/kBC 302DD2C OSBCCOOS 2606 C006 10A-12/16/08 S 190.000 $ 190.000 i 121.356.752 
C9H001 09 T 500 501E52C HQOOGEOO 2506 11 -2/18/09 $ 19.440 $ 19.440 i 121.376.192 
C9H001 09/10 B 60C 501E62C 2606 11-2/1BTO $ 88.560 $ 88.560 s 121.464.752 
LSP072 09 TR2B OBLRABC 302O02C OSBCRVOO 2506 COOl IHH-4/9/09 s 389.602 i 389,602 i 121.854.354 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 2NN - 4/9/09 i 2.465.206 $ 2.465506 $ 124.319.660 
LSP072 09 TR2B 08LR/kBC 302DD2C OSBCRVOO 2606 COOl 4LL - A/9m $ 6.000.000 $ 5.000.000 $ 129.319,560 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 4 U - 4 / 9 / 0 9 $ 4.076.011 $ 4.076.011 $ 133.396.671 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 70 - A/9m $ 69.1S1 $ 69.181 $ 133.464,752 
LPV124 09 T SALOP 302DD2C OBBCSWOO 2506 C002 11 A - 4/9/09 i 56.610 i 56.610 i 133.621.362 
LSP013 09 TR2B OBLRABC 302DD2C 088CCO04 2506 COOl 2.00 - 5/1/09 % (12.716) $ (12.716) i 133.608.646 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2606 COOl 2.00 - 6/1/09 i 12.716 $ 12.716 s 133,521,362 
LSPOIB 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl BM -5/1/09 » (12.716) $ (12.716) $ 133.508.646 
LSPOIB 09 TR2B OSLRABC 302DD2C 0SBCCO04 2506 COOl BM -5/1/09 $ 12.716 S 12.716 $ 133.521.362 
LSP002 09 TR2B OBLRABC 302DD2C 08BCCO06 2606 C006 10B-ai13m S (313.200) i (313,200) s 133.208.162 
LSP002 09 TR2B OSLRABC 302DD2C 08BCCO04 2506 C006 10B-B/13/09 i 313.200 S 313.200 s 133.521.362 
LSP002 09 TR2B OBLRABC 302DD2C 08BCCO04 2606 C006 10B-8/13flJ9 S (313.200) i (313500) s 133.208.162 
LSP002 09 TR2B OSLR/kBC 302DD2C 08BCCO04 2506 C006 3MM-8/13/09 s 313500 $ 313.200 s 133.521.362 
LPV124 09 T BALOP 302DD2C OBBCSWOO 2606 C002 11 B- aiem i (66.610) $ (56,610) s 133.464,752 
LSP201 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 1.11-8/17/09 $ 208.137 S 208.137 $ 133.672.889 
LSP201 09 TR2B OBLR/kBC 302DD2C OBBCRVOO 2606 COOl 2PP - 8/17/09 t 1.031.072 $ 1.031.072 $ 134.703.961 
LSP201 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 2PP-8/17/09 t 1.000.000 $ 1.000.000 s 135.703.961 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 4MM-8/17/09 $ 2.960.791 $ 2.960.791 $ 138.664.752 
LSP002 09 TR2B OBLRABC 302DD2C 08BCCO04 2606 C006 3NN - 908m i (100.000) i (100,000) i 138.664,752 
LSP002 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 C006 200 - aoam i 100.000 % 100.000 i 138.664.752 
LSP013 09 TR2B OSLRABC 302DD2C 08BCCO04 2506 COOl I J J . 12/15/09 $ 168.401 S 168.401 s 138.833.153 
LSPOl 3 09 TR2B OBLRABC 302DD2C 08BCCO04 2606 COOl ioc-i2iism i (168.401) $ (168.401) s 138.664.752 
LSPOIB 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 COOl 2SS-7 /1 /10 s (200.000) $ (200.000) s 138.464.752 
LSP201 09 TR2B OBLR/kBC 302DD2C OBBCRVOO 2506 COOl 4.00 - 6/29/10 i (400.000) $ (400.000) $ 138.064.752 
LSP201 09 TR2B OBLRABC 302DD2C 08BCCO04 2606 COOl 4.00 - 6/29/10 i 400.000 s 400.000 $ 138.464.752 
LSP201 09 TR2B OBLRABC 302DD2C 0BBCCO04 2506 COOl 4PP-7 /1 /10 t (400.000) $ (400.000) $ 138.064.752 
LSP002 09 TR2B OBLR/kBC 302DD2C 0BBCCO06 2506 C006 10.0-609/10. i (500.000) s (500.000) s 137,564.752 
LSP002 09 TR2B OBLRABC 302DD2C 08BCCOO4 2506 C006 10.D-6/29/10 i 500.000 $ 600.000 $ 138.064.752 
LSP002 09 TR2B OBLRABC 302DD2C 0BBCCO04 2506 0006 10E-7/1/10 i (600.000) $ (500.000) i 137.564.752 
LSPOl 3 09 TR2B OSLR/kBC 302DD2C 0BBCCO04 2506 COOl S 'O-7/1 /10 S 200.000 S 200,000 i 137.764.752 
LSP201 09 TR2B OBLRABC 302DD2C 08BCCOO4 2506 COOl B'O-7/1/10 $ 400.000 S 400.000 $ 138.164.752 
LSP002 09 TR2B OBLR/kBC 302DD2C 08BCCO04 2506 COOB B'O-7/1/10 $ 600.000 $ 500.000 $ 138.664.752 
LSP169 10 TR2B 08LBC03 302DD2C OBBCBDOB 2506 COOl 9 L - 10/14/10 $ 100.000 $ 100.000 $ 138.764.752 
LSPOIB 11 TR2B OBLBCOB 302OD2C 08BCBD03 2506 COOl 9M - SOW 2/3/11 S 400.000 S 400.000 s 139.164.752 
LSPOl 3 11 TR2B OBLBCOB 302OD2C OBBCBDOB 2506 COOl 9N - S O W 6/30/11 $ (200.000) i (200,000) s 138.964,752 
TOTAL WAFs s 7.334.686 51,375.227 s 12,708.786 s 62.043.406 $ 13.570 $ 26,582 s 1,156.482 $ 3.359.966 % 544.659 i 293.399 $ 108.000 S 138.964.752 S 100,000 $ 2.692.267 $ 1.407,743 $ 200.000 S 2,019,990 

IE 1] BALANCE FOR WAFS 

WAF No. 1 
Database & 

GenI Support 

WAF No. 2 
Design & 
Oversighl 

WAF No. 3 
R l /CSS/ 

PE Study 

WAF No. 4 
Cleanup & 

ReiTiediation 

WAF No 5 
BNSF 

Oversight 

WAF No. 6 
Flyway 

Oversight 

WAF No. 7 
Troy 

WAF 8 
Toxicology 

WAF 9 
Mine Support 

WAF 10 
Processing 

Areas 

WAF 11 
DOJ 

Support 

TOTAL 

COMMITMENTS 
Volpe Engineering S 4.484.449 $ 4.456.752 S 896.135 J 3.604.768 $ 5.327 $ $ 5.275 $ 287.469 $ 36.666 $ 32.576 $ 45.672 $ 13.855.089 
Contracts J 2.572.369 $ 45.000.825 $ 11.366.828 $ 56,364.461 $ 5.134 $ 21,860 $ 1.108.987 $ 2.595.501 $ 421.071 S 250.000 $ 59.908 $ 118.746.935 
Equip/supfilies J 46.321 $ 9.458 S 4.863 $ 863.378 $ $ $ $ 26.919 $ 166 $ $ 294 $ 950.399 
G&A S 182.100 $ 1.799.745 $ 440.963 $ 2.201.245 $ 178 $ 3.712 $ 39.781 $ , 108.127 $ 16.883 J 7.935 $ 2.100 $ 4.802.759 



PLANS. ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
9/30/2011 

WAF No/Date WAF No. 1 
Database & 

GenI Support 

WAF No. 2 
Design & 
Oversight 

WAF No. 3 
R l /CSS/ 

PE Study 

WAF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Oversight 

WAF No. 6 
Flyway 

Oversight 

WAF No. 7 
Troy 

W A F S 
Toxicology 

WAF 9 
Mine Support 

WAF 10 
Processing 

Areas 

WAF 11 
DOJ Support 

TOTAL Cum Totai 
(Advances 

applied to WAFs 
that are green 

P L A N S - W A F HISTORY 
9/30/2011 

WAF No/Date WAF No. 1 
Database & 

GenI Support 

WAF No. 2 
Design & 
Oversight 

WAF No. 3 
R l /CSS/ 

PE Study 

WAF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Oversight 

WAF No. 6 
Flyway 

Oversight 

WAF No. 7 
Troy 

W A F S 
Toxicology 

WAF 9 
Mine Support 

WAF 10 
Processing 

Areas 

WAF 11 
DOJ Support 

TOTAL Cum Totai 
(Advances 

applied to WAFs 
that are green LPV046 LRVOIS LRV019 LRV094 LRV023 

08BCV004 OSBCRVOO OBBCRVOO 0BBCC004 OBBCRVOO 
TOTAL COMMITMENTS $ 7585540 S 51.266.780 $ 12.698.779 S 62,023.843 t 10,639 $ 25.572 $ 1.154.044 $ 3.017,016 $ 474.786 $ 290.510 $ 107.974 $ 138.355.182 

CURRENT MONTH COMMITMENTS : „: , $ 3.623 $ i (20.636) $ $ $ $ $ $ '•• (22.887) $ $ J J (40.009) 

Balance to Commit (WAFS less commitments) $ 49.446 $ 108.447 S 10.007 $ 19.563 $ 2.931 $ 1,010 $ 2.438 $ 342.940 S 69.873 $ 2.889 $ 26 % 609.570 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IA(3#DW6995388401 

P L A N S - WAF HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 WAF 8 WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

9/30/2011 Database & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

GenI Support Oversight PE Study Remediahon Oversight (Dversight Areas applied to WAFs 
that are green LPV046 LRVOIS LRV019 LRV094 LRV023 

08BCV004 OBBCRVOO OBBCRVOO 0BBCC0O4 OSBCRVOO 

A D V A N C E S WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL 

9/30/2011 Database & 
GenI Support 

Design & 
Oversight 

R l /CSS/ 
PE Shjdy 

Cleanup & 
Remediahon 

BNSF 
Oversight 

Flyway 
Oversight 

Troy Toxicology Mine Support Processing 
Areas 

DOJ 
Support 

Juty advance against LPV046 i 100.000 $ i $ $ $ 100.000 

Aug advance against LRVOIS t 300.080 $ 284.920 $ 100.000 $ 100.000 $ 16.000 $ 800.000 

1st January advance against LRVOIS and LPV 412 $ 221.660 S 322.207 $ 1.348.390 $ 1.892.257 

1 St January advance against LRV019 i 236.161 $ 771.582 $ 1.007.743 

2nd January advance against LRV019 $ 130.366 s 269.645 $ 400,000 

2nd January advance against LRV094 $ 200.000 $ 200.000 

2nd January advance against LRV023 t 203.510 $ 1.706.454 $ 90,036 $ 2.000,000 

2nd January advance against LPRV142 $ 300.000 $ 300,000 

3rd January advance against LPRV142 s 319.990 $ 319.990 

/kpril advance against LRV 031 (Wafs 1E. 2D. 30. 4D) t 236.472 i 1.883.588 $ (144.033) s 1.650.973 i 3.627.000 

July advance against LRV 026 (Wafs 1D. 20. 3C. 4C) i 27.363 $ 731.900 s 17.815 % 122.922 S 900.000 

August advance against LRV 015: LPV037; LRA 010 IF. 3B. 4B. pan2E i 470.652 $ 1.054.448 s 278.297 $ 321.703 S 2.125.000 

Sept advance against LRAOlO part 4E $ 1.000.000 $ 1.000.000 

Sept advance against LRAOlO. LPV037 part4E. 2E. 3E. 5A $ 202.684 $ 309.448 $ 67.868 $ 20.000 S 600.000 

Sept advance against LPV0S5. LRA019 3F. IG. 2F. 3F. part 4F t 137.379 $ 817,726 i 462.496 s 399 $ 1.418.000 

October advance against LRA019. LRA 034; LSP023 1H. part2G. 4F. 6A s 256.390 $ 13.610 s 2.690.000 $ 40.000 $ 3,000.000 

December advance against LRA034. LRVOl 1 2G. 3G. 4G, l i . part 2h S 59.637 $ 2,207,164 i 137.953 i 2.473.622 $ 4.878.276 

Febnjary advance against LPV253, 08BCCO04 21 $ 165,000 $ 165.000 

February advance against LRA OST. OSBCRVOO IJ . 2J. 31,41 $ 202.047 $ 881.518 i 380.681 $ (464.246) J 1,000.000 

Febrtjary advance against LRVOIS OBBCRVOO: LPV 037 part 2h. Bh. 3J. 4h. $ 439.195 s 327,976 s 825.983 $ (21.430) J 1.571.724 

08BCBB06: LRVOl 1 OBBCRVOO: LRA 038 OSBCRVOO part 4J. SB plus 5E $ 
LPV044 08BCCO04; LRA 008 OBBCRVOO $ 
CredK IPAC May 6 i (205.865) s (42.459) S (8.258) $ (13.418) $ (270.000) 

May advance against LRAOOS OBBCRVOO part of 4J i 1.000.000 i 1.000.000 

June advance against LPV 044 0BBCCO04 part of 3J i 206.865 S 205.865 

June advance against LRA 008 OSBCRVOO part of 4J s 42.459 $ 42.459 

June advance against LRA 008 OSBCRVOO part of 4J $ 1.403.027 i 1.403.027 

June advance against LPV 044 OSBCCOCM part of IK S 14.672 $ 14.672 

June advance against LRA 008 OSBCRVOO par to f lK s 257.288 S 257,288 

June advance against LRA 008 OSBCRVOO 2K s 1,796,160 S 1.796.160 

June advance against LRA 019 08BCRk/00 IL s 82,209 S 82,209 

June advance against LPV 095 0BBCCO04 IL s 56.090 S 56.090 

June advance against LRA 019 OBBCRVOO part2L % 783530 $ 783.230 

Aug advance against LRA 019 OBBCRVOO part of 2L % 128.019 S 128.019 

Aug advance against W4X607 part of 3K $ 30,000.00 $ 30.000 

Aug advance against LPV 095 05 0BBCCO04 part of 3K $ 3.910.00 $ 3.910 

Aug advance against LRA 019 OSBCRVOO 4K $ 1.406.642 $ 1.406.642 

Aug advance against LRA 019 OBBCRVOO IM $ 70.723 $ 70.723 

Aug advance against LPV 095 05 OBBCCCXM IM $ 133.793 i 133.793 

Aug advance against LRA 019 OSBCRVOO part of 2M s 2.695.013 S 2.695.013 

Nov advance against LPV229 OSBCCCXM part of IN $ 51.529 $ 51.529 

Nov advance against LRA 019 OBBCRVOO 2M s 547.005 $ 547.005 

Nov advance against LRA 019 OSBCRVOO 4L $ 3.537.259 $ 3.537.259 

Nov advance against LPV 095 0SBCCO04 3L i 16,207 $ 16.207 

Jan advance against LRVOl 1 OBBCRVOO 3N i 62.423 i 52,423 

Jan advance against LPV229 0SBCCO04 IN s 51.127 i 51,127 

Jan advance against LPV229 OSBCCCXM 2N $ 443.344 $ 443.344 

Jan advance against LRA046 OBBCRVOO 2N s 632,398 $ 632.398 

Jan advance against LRA046 OBBCRVOO 3M s 327.882 S 327.882 

Jan advance against LRA046 OSBCRVOO 4M $ 31.320 S 31.320 

Jan advance against LRAOOl OBBCRVOO 1 -0- $ 5.885 i 5,885 

Jan advance against LRAOOl OSBCRVOO 2 -0 - $ 1.384.773 % 1.384.773 

Jan advance against LRAOOl OSBCRVOO 3N s 360511 S 360511 
Jan advance against LRAOOl OSBCRVOO 4N $ 49.131 $ 49.131 

Jan advance against LPV037 0SBCBB06 Partial 5D $ 8.206 S 8.206 

Feb advance against LPV037 08BCBB06 Partial 5D $ 62 $ 52 

Advance trf in Volpe's records to match E P A records from LPV22910 LRA 007 i (61.127) $ (443.344) » 494.471 $ 
Advance trf in Volpe's records to match EPA records from LPV037 to LRA007 % 8506 S (8.206) $ 
Mar advance against LPV037: LPV 229 partial IN. partial 2N i 51.127 $ 443.344 $ 8.206 i 502.677 

Mar advance against LRA 007 3''0"; partial 2P $ 1.628.261 I 4.661 $ 1.632,922 

April advance against LRA 007 partial 2P $ 1.503.200 $ 1.503.200 

May advance against LRA 007 balance 2P $ 297.660 $ 297.660 

May advance against LRA 007 partial IP t 312.540 $ 312.540 

June advance against LRA 007 partial IP; parlial 10 i 97.153 $ 2.504,847 i 2.602.000 

July advance against LRA 007 4 -0 - - 4/5/06 $ 849.000 $ 849.000 

Juty advance against LRV 007 IQ-5/30/06 I (33.638.00) i (33.538) 

July advance against LRV 007 2Q - 5/30/06 $ 320.679.00 S 320.679 

$ 100,000 
$ 800.000 
$ 1.292.257 

$ 1.007.743 
S 400.000 

$ 200,000 
$ 2.000.000 

$ 19.990 

$ 600.000 

$ 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS-WAF HISTORY WAF No/Date W/kF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 W/kF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

9/30/2011 Database & 
GenI Support 

Design & 
O/ersight 

Rl /CSS/ 
PEShJdy 

Cleanup & 
Remediation 

BNSF 
Oversight 

Flyway 
Oversight 

Troy Toxicology Mine Support Processing 
Areas 

DOJ Support (Advances 
applied to WAFs 

that are green LPV046 LRVOIS LRVOl 9 LRV094 LRV023 
OSBCV004 OBBCRVOO OSBCRVOO 08BCC004 OBBCRVOO 

July advance against LRV 007 3P - 5/30/06 $ 67.026.00 $ 67.026 

Juty advance against LRV 007 4P - 5/30/06 $ 1.945.833.00 S 1.946,833 

July advance against LRV 007 4S - 8/09/06 $ (170.290.00) $ (170.290) 

July aidvance against LRA 007 4S - 8/09/06 $ 170.290.00 $ 170.290 

July advance against LRA 007 2T and 3S 8/9/06 S 423.644.00 $ (423.644.00) $ 
July advance against LRA 027 IR-6/12/06 $ 114.065.00 $ 114.065 

July advance against LRA 027 2R-6/12/06 S 453.166.60 $ 453.167 

Aug advance against LRA 027 2R-6/12106 s 870.565 % 870.565 

Aug advance against LRA 027 3Q-6112106 $ 311,164 % 311.164 

Aug advance against LRA 027 4Q-6/12/06 % 1.436.784 % 1.436.784 

Sep advance against LRA 027 partial 40 6/12/06 % 314.255 % 314.266 

Sep advance against LRA 036 partial IS 8/8/06 $ 35,041 % 35.041 

Oct advance against LRA 036 partial IS 8/8/06 % 374.519 $ 374.519 

Oct advance against LRA 036 partial 2S 8/8/06 $ 61.403 $ 61.403 

Nov advance against LRA 036 partial 2S 8/8/06 S 1.961.373 $ 1,961.373 

Nov advance against LRA 036 partial 4R 8/3/06 i 274.761 $ 274.761 

December advance against LRA036 partial 4R 8/8/06 % 1.117.407 $ 1.117.407 

December advance against LPV 169 3R 8/8/06 % 235.000 % 235.000 

December advance against LPV 226 IT 10/24/06 $ 2.484 $ 2.484 

December advance against LPV 226 2V-10/24/06 s 365.891 s 365.891 

December advance against LPV 226 3T-10/24/06 $ 7.125 % 7.125 

January advance against LRA 036 2U and 4T- 9/22/06 $ (159.018) i 159.018 $ 
January advance against LRA 036 2W-12/12/06 % 68.858 $ 68,858 

January advance against LRA 036 4 V - 12/12/06 $ (68,858) $ (68.858) 

January advance against LRA 002 2W-12112106 % 917,515 $ 917.515 

January advance against LPV 019 7-12112106 % 35.000 % 35.000 

January advance against LPV 019 3U - 12112m i 55.000 $ 55.000 

January advance against 1-PV 019 3U-12112106 i 55.000 S 66.000 

January advance against LPV 019 3 U - 12/12/06 $ 65.000 $ 55.000 

January advance against LRA 002 3U -12112106 % 782.485 $ 782.485 

/kpril advance against LR/k005 IU-216/07 S 452,925 % 452.925 

April advance against LRAOOS partial 2X - 2/6/07 % 749,330 $ 749.330 

May advance against LRAOOS partial 2X-216/07 % 20.828 S 20.828 

June advance against LRA 005 partial 2X - 2/6/07 % 909.332 s 909.332 

June advance against LRA 005 partial 3V-2«A)7 S 757.768 $ 767.768 

June advance against LRA 005 partial 4W-2/6/07 $ 3.284.135 $ 3.284.135 

July advance against LRA 005 partial 4W-2/6/07 $ 43.452 $ 43.452 

Juty advance against LPV 052 7A - 2/6/07 % 282.231 $ 282.231 

Juty advance against LPV 125 IV - 6/7/07 % 141,526 $ 141.526 

July advance against LPV 125 2 Y . 5/7/07 $ 1,668,839 $ ' 1.668.839 

July advance against LPV 125 partial 3W - 6/7/07 % 93.69B $ 93.698 

July advance against LRA 021 partial 3W-5/7/07 $ S5S.706 $ 858.706 

August advance against LRA 021 partial 3W-5/7/07 $ 217,284 S 217.284 

August advance against LRA 021 4X - 5/7/07 $ 3.46S.312 S 3,468.312 

August advance against LPV 125 8 - 5/7/07 $ 57,200 $ 57.200 

August advance against LRA 037 IW-7/12/07 i 66.008 $ 66.008 

August advance against LRA 037 2Z-7/12/07 s 949.510 $ 949.510 

August advance agairrst LRA 037 3X-7/12/07 $ S6.63B % 85.638 

August advance against LRA 037 partial 4Y-7/12/07 i 1.025.484 $ 1.025.484 

September advance against LRA 037 partial 4Y-7/12/07 S 63.652 $ 63.652 

September advance against LRV 009 partial 4Y-7/12/07 $ 400.000 $ 400.000 

Septemtier advance against LPV 166 partial 7C-7/12107 $ 10.500 $ 10.500 

September advance against LRA 037 partial 70-7/12/07 S 99508 $ 99.208 

October advance against LPV 188 07 TCD 1X-8O107 % 71.416 J 71.416 

September advance against D7P041 IX-8/2 /07 $ 26,943 $ 26.943 

October advance against LPV 188 07 TCD 2AA - S/2/07 s 1.126.923 $ 1.126.923 

September advance against D7P041 BY - 8/2107 S 23.057 $ 23.057 

Septemt>er attvance against LRA 037 AZ-8/2107 % 99.20B $ 99.206 

September advance against LRA 038 AZ - 8/2/07 $ 2.248.429 $ 254B.429 

October advance against LPV 188 07 TCD 4Z - 8/2/07 $ 62.226 $ 62.225 

September advance against LRA 037 7D - a/2/07 $ (99.208) $ (99.208) 

CJctober advance against LPV 188 07 TCD 7D - 8OI07 $ 104.516 $ 104.516 

September advance against D7P037 partial SA - S/2107 $ 266.677 $ 266.677 

October advance against D7P037 partial SA - 8/2/07 $ 133.323 $ 133.323 

October advance against D7POA2 SA- 8/2/07 % 335.000 S 335.000 

October advance against 2W5E62 SA- 8/2/07 % 40.000 $ 40.000 

October attvance against D7P0A1 9-8/2107 { 100.000 $ 100.000 

October advance againsi LPV 188 07 TCD 11 -a/A/07 % 62.225 $ 62.226 

October advance against LPV 222 1Y-9/4/07 J 62.296 $ 62.295 

October advance against LPV 222 07 TCD 2BB - 9/4/07 S 403,425 $ 403.426 

October advance against LPV 222 2BB - 9/4/07 $ 204.147 $ 204.147 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 WAFS WAF 9 WAF 10 WAF 11 TOTAL Cum Tolal 
9/30/2011 Database & Design & Rl /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

t>«rsight PEShJdy Oversight Oversight t^enl oupport t>«rsight PEShJdy Kemeoiation Oversight Oversight apptieo to wfvs t^enl oupport t>«rsight PEShJdy Kemeoiation Oversight Oversight 
that are green LPV045 LRVOIS LRV019 LRV094 LRV023 

OBBCV004 OSBCRVOO OSBCRVOO 0BBCC0O4 OBBCRVOO 

CJctober advance against D7P059 07 TOO 2BB - 9/4/07 $ 221.810 i 221.810 

October advance against LPV 188 07 TCD 4AA-9/4/07 $ (62.225) $ (62525) 

December advance against D7P069 0? TCD 2BB - 9/4/07 S 28.190 $ 28.190 
December advance against D7P060 07 TCD 2BB - 9/4/07 $ 88.423 $ 88.423 

December advance against LPV 222 07 TCD 3Z-9/4/07 s S9.086 $ 89.096 

December advance against LPV 222 07 TCD 4AA - 9/4/07 i 296.972 $ 296.972 

December advance against LRA 046 07 TCD 4AA - 9/4/07 $ 246.631 $ 246.631 
December advance against LRV 021 07 TCD 4AA - 9/4/07 s 81.316 $ 81.316 
December advance against LRV 021 07 T 4AA - 9/4/07 $ 31.283 $ 31583 
December advance against D7P060 07 TCD 7E - 9/4/07 i 1,577 i 1.577 
Decerhber advance against LPV233 07 T IZ - 10/11/07 $ 154,886 $ 154,886 
December advance against LPV233 07 T 2CC-10/11/07 $ 60520 S 60,220 
December advance against LPV227 07 T 2 C C - 10/11/07 s 10.000 $ 10.000 

Decemtier advance against LPV240 07 T 2CC-10/11/07 $ 7,160 S 7.160 

December advance against D7P0S4 07 TCD 2CC-10/11/07 $ 149.830 $ 149.830 
December advance against D7P0S6 07 TCD pending WAF 8 trf $ 1.206.648 $ 1.206.648 
January advance against D7P084 07 TCD 3AA-10/11/07 s 214.799 $ 214.799 
January advance against D7P084 07 T 3AA-10/11/07 s 16.724 J 16,724 
January advance against LRA051 07 T ABB-10111107 s 7.305 $ 7.30S 
January advance against D7P084 07 T 7 F - 10/11/07 i 5.308 $ 5.303 
January advance against D7P084 07 T 9B . 10/11/07 $ 3,659 $ 3,659 
January advance against LPV021 08 T 1AA- 12/3/07 $ 480.584 $ 480,584 
January advance against LPV021 08 T 2 D D - 12/3/07 $ 638.446 $ 538.446 
January advance against LRAOCM 08 T 200-12/3/07 s 2,151.312 $ 2.151.312 
Januaiy advance against LRA004 06 T partial BBB 12/3/07 s 1.278.653 $ 1,278,653 
January advance against LRA021 07 T BCC and 2EE - 3/8/08 $ - 1.075.990 s (1.075.990) S 
January advance against D7P084 07 TCD 3CC and 2EE - 3/8/08 s 130,658 % (130.656) $ 
January advance against D7P084 07 T 72DP BDD - 3/3/08 i 229.680 $ 229.680 
January advance against LPV021 08 T 7G - 12A)3/07 s 8,223 % 8.223 
January advance againsi LPV021 08 T BD-12103107 $ 65,307 S 65.307 
January advance against LPV021 08 T 8F-313m S (65.307) $ (65,307) 
January advance against LPV021 08 T 3 0 0 - 3/3/08 i 65.307 $ 65.307 
June advance against LRAOCM 08 T BBB - 12/3/07 s 1.366.261 $ 1.366,261 
June advance against LRAOCM 08 T 4 C C - 1 2 W 0 7 i 1,633.739 $ 1.633,739 
July advance against LRA004 08 T 4 C C - 12/03/07 $ 320.034 $ 320,034 
July advance against LRA017 OS T 1BB-3/11/0S i 109,537 $ 109.537 
July advance againsi LRAOl 7 08 T 2FF-3/11/08 i 1.571,896 i 1.571.896 
July advance against LRA017 08 T BEE-3/11/08 s 776.098 $ 776,098 
July advance against LRA017 08 T 4DD-3/11/08 s 222.435 $ 222,435 
August advance against LRA 017 T 4DD-3/11/08 i 2,376.245 % 2.376,245 -Augusi advance against LRA 017 T 7H.3/11/08 i 193.789 $ 193.789 
August advance against LRA 017 T 9C-3/11/08 S 15.000 S 15.000 
August advance against LSP 096 OSBCRVOO lEE-aosm s 99,399 S 99,399 
Augtist advance against LSP 096 OSBCRVOO 2KK-8/25/08 s 1,414,693 $ 1.414.693. • 
August advance against LSP 096 OSBCRVOO 311 - 8/25/08 $ 1.240.620 S 1.240.620 
August advance against LSP 096 08BCR\ /00 4HH - 805/08 i 995.287 $ 995.287 
September attvance against LSP 096 OSBCRVOO AHH - 8/25/08 s 6.079.099 S 6.079.099 
October advance against LSP 096 08BCCOO4 1EE-8/26/08 $ 400,609 $ 400.609 
October advance against LSP 096 OSBCCCXM 2KK-8/25A18 $ 1.517.862 $ 1.617.862 
October advance againsi LSP 096 OBBCCCXM 311 - SOS/OS $ 756.412 $ 756.412 
October advance against LSP 096 OBBCCOCM AHH - sosm s 1S0.94B $ 150.948 
October advance against LSP 096 OSBCCCXM 7K - 8/25/08 i 636,679 S 636.679 
October advance against LSP 096 OBBCCCXM SJ-sosms % 208.392 $ 208.392 
November advance against LPV242 9H-10/17/08 J 100.000 i 100.000 
August advance against LRA 017 T OSBCRVOO trf fn>m WAF 7 to 4 i 193.789 s (193,789) s 
August advance againsi LSP 096 OSBCRVOO trffrom WAF 3 to 4 s (150.948) s 150.948 $ 
October advance against LSP 096 0SBCCO04 trffrom WAF 4 to 3 $ 150.948 $ (150.948) $ 
January advance against LSP002 0SBCCCX)4 IFF - 10OB/0S s 220.132 $ 220.132 
January advance against LSP002 OSBCCOCM 2LL-10/28/08 $ 1.165.140 $ 1.165.140 
January advance against LSP002 0SBCCCX}4 3 J J - 10/28/08 $ 469,728 S 469.728 
January advance against LSP002 OSBCCCXIS 10 - 10OS/0S s 1.085.000 $ 1.085.000 
March advance against L5P013 OBBCRVOO I G G -12/16/08 s 364.989 S 364.989 
March advance against LSPOIB OSBCRVOO 2MM-12/16/08 s 1.480.042 $ 1.480.042 
March advance against LSPOIB 09 OSBCCOCM 2MM - 121iemB $ 700.000 $ 700.000 
March advance against LSPOIB 09 OSBCRVOO BLL-12/16/08 $ 58.103 $ 58.103 
March advance against LSPOIB 09 OSBCRVOO 4 K K - 12/16/08 % 330.883 S 330,883 
March advance againsi LSPOl 3 090SBCRV00 7N-121iem s 3.267 $ 3.267 
Mart:h advance against LSPOIB 09 OBBCRVOO SL-12/16/08 i 12.716 S 12.716 
March advance against LSP014 09 0BecBD03 9J - 12/16/08 S 26.000 $ 26.000 
March advance against LSPOIB 09 08BCC(J05 10A- 12/16/08 S 190.000 J 190.000 
March advance against C9H001 HQOOGEOO 11-2/18/09 S 19,440 S 19.440 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

PLANS.WAF HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Tolal 

9/30/2011 Database & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Prt>ces5ing ClOJ Support (Advances 
GenI Support Oversighl PE Study Remediahon Oversight Oversight Areas applied to WAFs 

that are green LPV046 LRVOIS LRVOl 9 LRV094 LRV023 
08BCV004 OSBCRVOO OSBCRVOO OSBCCXXM OBBCRVOO 

March advance against C9H001 501E52C ii-2/ism $ 88.560 $ 88.560 

July credil against LSP 002 OSBCCCXIS 10B-8/19/09 $ (313.200) $ (313.200) 
July advance against LSP 002 OSBCCCXM 10B-S/19/09 $ 313.200 % 313200 
July credit against LSP 002 08BCCO04 lOB-8/19/09 $ (313,200) $ (313.200) 
July advance againsi LSP 002 08BCCO04 10- 10OB/0S $ 313.200 s 313,200 

July advance against LSP072 OSBCRVOO 4LL - 4/9/09 $ 5,000.000 s 5.0O0.000 

August advance againsi LSP072 OBBCRVOO IHH-4/9 /09 $ 389.602 s 389.602 
Augusi advance againsi LSP072 OSBCRVOO 2NN - 4/9/09 s 2.465,206 i 2.465,206 
August advance against LSP072 OBBCRVOO 4LL - 4/9/09 $ 4.076.011 $ 4.076.011 
August advance against LSP072 OSBCRVOO 7 0 - 4/9/00 s 69.181 i 69.181 
LSPOl 3 09 TR2B OSLRABC 302DD2C 088CCO04 2506 COOl 2,00-5/1/09 $ (12,716) s (12.716) 
LSP013 09 TR2B OSLR/kBC 302DD2C OBBCRVOO 2506 COOl 2,00-5/1/09 $ 12,716 s 12,716 
LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl SM -5/1/09 S (12.716) s (12.716) 
LSPOIB 09 TR26 OSLRABC 302DD2C OSBCCCXM 2506 COOl SM -5/1/09 $ 12.716 t 12.716 

TRF from WAF 3 lo WAF 2 re LSP 002 08BCCO04 3NN and 20 - 90Sm $ 100.000 $ (100.000) s 
October advance against LSP201 OSBCRVOO 1.II-S-17-09 S 208.137 s 208.137 
October advance against LSP201 OSBCRk/OO AMM-8/17/09 S 2.960.791 i 2.960.791 
October advance against LSP201 OBBCRVOO 2PP-8 /17 /09 s 1.031,072 $ 1.031.072 
TRF from WAF 10 to WAF 1 IJJ and IOC -12/15/09 s 168.401 $ (168.401) s 
January advance against LSP201 08BCRV0O 2PP-8/17/09 $ 1,000,000 s 1.000.000 
TRF from WAF 2 to WAF 8 2SS and S'O' - 7/1/10 s (200,000) $ 200.000 s 
TRF from WAF 4 to WAF 8 4PP and 8 0 - 7 / 1 / 1 0 s (400.000) s 400.000 $ 
TRF from WAF 10 lo WAF 8 10E and S'O' - 7/1/10 s 600.000 i (500,000) $ 
February advance against LSP169 10 TR2B 9 L - 10/14/10 $ 100.000 s 100.000 
April advance against LSPOIB 11 TR2B 9M - S O W 2/3/11 $ 400.000 s 400,000 
May advance relumed re LSPOIB 11TR28 9 M - S O W 2/3/11 s (200.000) $ (200.000) 

TOTAL ADVANCES s 7.334.685 $ 51.375.227 S 12.708.786 s 62.043.406 $ 13,570 $ 26,582 $ 1.156,482 $ 3.359.956 i 544.659 s 293.399 s 108.000 s 138.964.752 $ 100.000 $ 2.692.257 $ 1.407.743 $ 200.000 $ 2.019.990 
Balance to Advance (WAFs less advances) s $ » $ $ S $ J S t s s S J S S f 

A C T U / U . C O S T S (Disbursementt) WAF No. 1 WAF No. 2 WAF No. 3 WAF No, 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S W/kF 9 WAF 10 WAF 11 TOTAL 
Datatiase & Design & R l /CSS/ Cleanup & BNSF Flyvray Troy Toxicology riine Support Processing DOJ 

GenI Support Orersighl PE Sludy Remediation Oversighl Oversight Areas Support 

9/30/2011 
Volpe Engineering $ 4.484.449 S 4.456.752 $ 896.135 S 3.604.768 S 5.327 S $ 5.275 s 287.469 $ 36.666 $ 32,575 $ 45,672 $ 13.855.089 
Contracts $ 2.545.986 s 44.813.557 S 11.307.935 $ 54.904.723 s 5.134 $ 21.860 $ 1.108.987 $ 2.279.278 $ 376.005 s 260.000 $ 57.328 s 117.670.794 
Et^ulp/supplies $ 46.321 $ 9.468 $ 4.863 $ 863.378 $ $ $ $ 25.919 $ 166 $ $ 294 $ 950.399 

Acq O/H $ 182.100 s 1.799.745 $ 440.953 % 2.201.245 $ 178 $ 3,712 S 39.781 s 108.127 S 16.883 $ 7.936 s 2.100 s 4.802.759 

TOTAL Disbursetnents S 7.258.856 $ 61,079,512 s 12,649.886 $ 61,674,116 s 10.639 s 26,572 $ 1,154,044 $ 2,700,793 $ 429.720 $ 290,510 $ 105.393 $ 137.279.041 

CURRENT MONTH Disbursements $ 6.635 t 215 $ 5 $ $ s $ 4.653 $ s s s 11.503 

Balance to Advance is Disbursetnenls less advances % (76.829) s (295.715) $ (68.900) $ (469.291) $ (2.931) i (1.010) s (2.438) i (659.163) $ (114.939) $ (2.889) $ (2.607) $ (1.685,711) 

Balance lo Advance is CJommilments less advances s (49.445) s (108,447) i (10,007) S (19,563) $ (2.931) s (1.010) s (2.438) s (342.940) s (69.873) s (2.889) $ (26) s (609.570) 

Balance to Advance is WAFS less advances s 5 s $ $ $ $ $ s $ $ s 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - W A F HISTORY WAF No/Dale 
9/30/2011 

LPV142 LRV026 LRV031LRA01 LPV 037 LPV 037 LPV085 LRA 019 LRA034 LSP023 LRV 011 LRA 038 LPV2S3 LRAOOl LPV 044 LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 007 
OSBCC004 OSBCRVOO OSBCRVOO OBBCRVOO 08BCC004 OBBCBBOS 0SBCC004 OSBCRVOO OSBCRVOO 08BCBB02 OSBCRVOO OSBCRVOO 08BCCO04 OBBCRVOO 0BBCCO04 OBBCRVOO 08BCCO04 0SBCCO04 08BCCO04 OBBCRVOO OBBCRVOO 

LPV 046 03 T BALOP 50102D 0BBCV004 2607 COOl V,, , 1 - 5/5/03 
LRV 016 03 T BALOE 50102D OSBCRVOO 2507 C001 1A - 6/4/03 
LRV 016 03 T BALOE 60102D OBBCRVOO 2507 CCXll 2-6/4/03 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 COOl 3 - 6/4/03 
LRV 015 03 T BALOE 5O102D OSBCRVOO 2507 CO01 4 - 6/4/03 
LRV 015 03 T SALOE 50102D OBBCRVOO 2507 COOl 5-6/4/03 
LRV 019 03 T BALOE 50102D OBBCRVOO 2507 COOl 18-7/10/03 
LRV019 03 T SALOE SO102D OBBCRVOO 2507 CCXJI 2A-7/10/03 
LRV 019 03 T SALOE 50102D OSBCRVOO 2507 COOl BA-7/10/03 
LRV 094 03 T BALOE 50102D 08BCCO04 2507 CCXJI BA-7/10/03 
LRV 015 03 T SALOE 50102D OBBCRVOO 2507 COOl -AA^ 7/10/03 
LRV 023 OB T BALOE 50102D OBBCRVOO 2507 COOl -; IC-10/28/03 
LRV 023 03 T SALOE 50102D OBBCRVOO 2507 CCXll 2 8 - 10/28/03 
LRV 023 03 T SALOE 50102D OBBCRVOO 2507 COOl - 4B-10/28/03 
LPV 142 03 T 8/kLOP 50102D OSBCCOCM 2507 COOl 48-10/28/03 $ 600,000 
LPV 142 03 T SALOP 50102D 0BBCCO04 2507 COOl 48-10/28/03 $ 321.703 
LPV 142 03 T SALOP 50102D 08BCCO04 2507 CO04 3B-1008103 $ 278.297 
LRV 026 03 TC BALOE 50102D OBBCRVOO 2607 COOl ID-10/29/03 $ 27,363 
LRV 026 03 TC BALOE 60102D OBBCRVOO 2507 COOl 20-10/28/03 $ 731.900 
LRV 026 03 TC BALOE 501020 OSBCRVOO 2507 C004 3 0 - 10/29/03 $ 17.815 
LRV 026 03 TC BALOE 60102D OBBCRVOO 2507 COOl 4 C - 10/29/03 $ 122.922 
LRV 03l;03 TC BALOE 60102D OBBCRVOO 2507 COOl IE-10/29/03 $ 236.472 
LRV 031 03 TC BALOE 501020 OBBCRVOO 2607 COOl 2D-10/29/03 S 1,883.588 
LRV 031 03 TC BALOE 60102D OBBCRVOO 2507 C004 3D-10/29/03 $ (144.033) 
LRV 031 03 TC BALOE 501020 OBBCRVOO 2507 CO04 40-10/29/03 $ 1.650.973 
LPV 037 04 T SALOP 302DD2C 08BCC004 2507 COOl IF-4/8/04 $ 470.562 
LRA 010 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 2E-4/6/D4 $ 1.054.448 
LRA 010 04 T SALOR 302DD2C OBBCRVOO 2607 COOl 2E-AI6I0A $ 202.684 
LPV 037 04 T SALOP 302DD2C 08BCCCJ04 2507 CCJOl 3E - A/em $ 309.448 
LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOl AE - 4/6/04 $ 1.067.868 
LPV 037 04 T SALOP 302D02C 08BC8B06 2607 COOl 5A-4/6/04 $ 11.742 
LPV 037 04 T SALOP 302DD2C 08BCBB06 2507 COOl - ,., 5A-4/6/04 S 8.268 
LRA 019 04 T 8/kLOR 302DD2C OSBCRVOO 2607 COOl IG-6/1 /04 $ 137.379 
LRAOlO 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 2F - 6/1/04 S 817,726 
LRA019 04 T SALOR B02DO2C OSBCRVOO 2607 COOl BF-6/1/04 S 204.496 
LPV 086 04 T SALOP 302DD2C OBBCCCXM 2507 COOl 3F-6/1/04 S 258.000 
LRA019 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 4F - 6/1/04 $ 399 
LRAOlO 04 T SALOR 302DD2C OBBCRVOO 2607 COOl 4F-6/1/04 S 2.690.000 
LSP023 04 TR2 OSL 302DD2C 0SBCBB02 2507 COOB 6-6/1/04 t 40.000 
LRA0B4 04 T BALOR 302DD2C OBBCRVOO 2507 COOl IH-7/7/04 $ 266.390 
LRA034 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 2 G - 7/7/04 $ 13.610 
LRA034 04 T BALOR 302DD2C OBBCRVOO 2607 COOl 2 G - 7/7/04 $ 1,996,701 
LRA034 04 T SALOR 302DD2C OBBCRVOO 2507 COOl , , „ , : 3G-7/7/04 $ 137.963 
LRA034 04 T SALOR 302DD2C OBBCRVOO 2507 CCXll •1 AG - 7/7/04 i 2,473.622 
LRV 011 04 T SALOE B02DC»C OBBCRVOO 2507 COOl 11-9/20/04 $ 59.537 
LRV 011 04 T SALOE 302DC;6C OBBCRVOO 2507 COOl 2th9O0m S 210.463 
LRV 011 04 T SALOE 302OC6C OBBCRVOO 2507 COOl 2h-g/2a/04 $ 439.195 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOl Bh-9/20/04 $ 42.648 
LRV 011 04 T BALOE 302DC^C OBBCRVOO 2507 COOl Ah-9O0m $ 475,803 
LRA OBS 04 T SALOR 302DD2C OSBCRVOO 2507 CCJOl Atl - 9/20/04 $ 271.724 
LRV 011 04 T BALOE 302DCW; OBBCRVOO 2507 COOl 6A.9/20/04 $ 72.3S4 
LPV 253 04 T SALOP B02DD2E 08BCCO04 2507 COOl 21 - 10/8AM S 139,376 
LPV 253 04 TCD SALOP 302DD2E OBBCCCXM 2507 COOl 21 - 10/8/04 $ 25.624 
LRA 001 06 T SALOR 302DD2C OBBCRVOO 2507 COOl IJ-12/21/04 S 202.047 
LRA 001 05 T SALOR 302DD2C OBBCRVOO 2507 COOl 2J-12/21/04 { 881,518 
LRA 001 05 T SALOR 302DD2C OBBCRVOO 2507 COOl 31-12/21/04 $ 380.681 
LRA 001 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 41-12/21/04 $ (464546) 
LPV 044 05 T SALOP B02DD2C 08BCCO04 2507 COOl. 3J-2/18105 % 79.463 
LPV 044 05 T SALOP 302DD2C 0SBCCO04 2507 COOl 3 J . 2/18/05 S 205.866 
LRV 015 03 T S/kLOE 50102D OSBCRVOO 2607 COOl SD-2/isms 
LRV 015 03 T SALOE 50102D OBBCRVOO 2507 CCXJI AJ-2118105 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2607 COOl AJ-211BmS $ 19,931 
LRA 008 05 T SALOR 302DD2C OBBCRVOO 2607 COOl 4J-2/18/05 $ 1.066 
LRA 008 06 T SALOR B02DD2C OBBCRVOO 2507 COOl AJ-2118m $ 42.459 
LRA 008 05 T S/kLOR 302DD2C OSBCRVOO 2607 COOl 4J-2/18/05 i 1,000,000 
LRA 008 05 T SALOR 302DD2C OBBCRVOO 2507 COOl 4J-2/18/06 $ 1.403.027 
LPV 044 05 T SALOP 302DD2C 0SBCCO04 2507 COOl iK-2iiams $ 14.672 
LRA 008 06 T SALOR 302DD2C OSBCRVOO 2607 COOl IK-2118105 $ 267.288 
LRA 008 05 T BALOR 302DD2C OBBCRVOO 2607 COOl 2K-2/18/05 $ 1.796.160 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 6B-2iisms $ (6.513) 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 6B-2/18/06 $ (13.418) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAC3#DW6995388401 

PLANS - WAF HISTORY WAF No/Date 

9/30/2011 

LPV142 LRV026 LRV031LRA01I LPV 037 LPV 037 LPVOBS LRAOlO LRA034 LSP023 LRV 011 LRA OBS LPV263 LRAOOl LPV 044 LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 007 

OBBCC004 OSBCRVOO OSBCRVOO OSBCRVOO OSBCC004 08BCBB06 08BCC004 OSBCRVOO OBBCRVOO 0SBCBB02 OBBCRVOO OBBCRVOO 0SBCCO04 OBBCRVOO 08BCCO04 OSBCRVOO 08BCCO04 0BBCCO04 08BCCO04 OSBCRVOO OSBCRVOO 

LPV 037 04 T BALOP 302DD2C 0BBCBB06 2507 C002 5E-6/13/06 S (6.4B0) 

LRA 019 05 T BALOR B02DD2C OSBCRVOO 2507 COOl IL-6/13/05 $ 82.209 

LPV 095 05 T SALOP B02DD2C 08BCCO04 2507 COOl 1L-6/13/05 S 56.090 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2L-6/13/05 $ 783.230 

LRA 019 05 T SALOR 302DD2C OBBCRVOO 2507 COOl 2L-6/13/05 S 128.019 

W4X607 04/05C 26W10NN 405FB2A 2507 COOl 3K-6/13/06 $ 30.000 

LPV 095 06 T BALOP 302DD2C 08BCCO04 2507 CCJOl BK-6/13/06 $ B.910 

LRA 019 05 T 8/kLOR 302DD2C OSBCRVOO 2507 COOl 4K-6/13/05 $ 1.406,542 

LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 1 M - eosms $ 70.723 

LPV 095 OS T SALOP 302DD2C 0BBCCO04 2507 CO01 1 M - eosms $ 133,793 

LRA 019 05 T SALOR 302DD2C OBBCRVOO 2507 COOl 2U-eosms $ 2.695,013 

LRA 019 05 T BALOR B02DD2C OSBCRVOO 2507 COOl 2U - 6/28/05 S 547.005 

LPV 095 05 T BALOP B02DD2C 0BBCCO04 2507 COOl BL - 6/28/05 S 16.207 

LRA 019 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4L - 6/28/05 $ 3.537.259 

LPV229 05 T SALOP 302DD2C 08BCCO04 2507 CCXll IN-9/12/05 $ 51.529 

LPV229 05 T SALOP 302DD2C 08BCCO04 2507 COOl IN • 9/12105 » 51.127 

LPV229 06 T SALOP 302DD2C 0SBCCO04 2507 COOl 2N-9/12/06 $ 443.344 

LRA046 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 2N-9/12/05 $ 632.398 

LRA046 05 T BALOR B02DD2C OBBCRVOO 2607 COOl 3M-9/12/05 $ 327.882 

LJ^046 06 T S/kLOR 302DD2C OBBCRVOO 2607 CCJOl AM-9/12105 S 31.320 

LRAOOl 06 T SALOR B02DD2C OBBCRVOO 2507 COOl 1 -0 - - 12/13/05 $ 5,885 

LRAOOl 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 2 "0 " - 12/13^)5 $ 1,384.773 

LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOl BN-12/13/06 $ 360511 

LRVOl 1 04 T BALOE B02DC6C OSBCRVOO 2507 C001 BN and 6C-12/13/05 $ 
LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOl AN-12113ms $ 49.131 

LSP023 04 TR2 OBL 302DD2C 088C8B02 2507 COOB ec-12113ms $ (13.41B) 

LRA 007 06 T BALOR 302DD2C OBBCRVOO 2607 COOl 3X>- • 4/6/06 $ 502.677.00 

LRA 007 06 T BALOR 302DD2C OSBCRk/OO 2507 COOl 3-0" - 4/5/06 $ 4.661.00 

LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 CCXll 2P - 4/5ra6 $ 3.131.461.00 

LRA 007 06 T 8/kLOR 302DD2C OSBCRVOO 2507 CCXll 2P - Aism J 297.660.00 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl ip^A/sm $ 312.540.00 

LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOl IP-A/sm $ 97,153.00 

LRA 007 06 T SALOR B02DD2C OBBCRVOO 2607 COOl A-O- - 4/6/06 $ 2.604.847.00 

LRA 007 06 T BALOR B02DD2C OBBCRVOO 2507 COOl AXI--A/5106 $ 849.000.00 

LRV 007 06 T BALOE 302DC6C OBBCRVOO 2607 COOl 1Q-5/30/06 

LRV 007 06 T BALOE 302DC;6C OSBCRVOO 2507 COOl 2Q-600 /06 

LRV 007 06 T S/kLOE 302DC;6C OSBCRVOO 2507 COOl 3P - 5130m 

LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOl 4P-5/30/06 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl IR-6/12/06 
LRA027 06T S/kLOR 302DD2C OBBCRVOO 2607 COOl 2R-6/12/06 

LRA027 06T BALOR 302IJD2C OSBCRVOO 2507 COOl 2R-6/12/06 
LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOl 3Q-6/12106 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl AQ-6/12106 

LRA027 OST BALOR 302DD2C OSBCRVOO 2507 COOl AQ - e/12m 
Transfer LRA 007 06 T SALOR 302DD2C OSBCRVOO 2Tand3SBmm $ 
LRV 007 06 T SALOE B02DC;6C OBBCRVOO 2507 COOl 4S 8/9/06 

LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 4S8ra/06 $ 170.290 

LRA 036 06 T 8/kLOR 302DCJ2C OBBCRVOO 2507 COOl IS-8 /8 /06 

LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl IS-8 /8 /06 
LRA 036 06 T BALOR 302OD2C OBBCRVOO 2607 COOl 2S-am)6 

LRA 036 06 T SALOR 302DD2C OBBCRVOO 2607 COOl 2S-8 /S/06 

LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOl AR-S/Bm 
LRA 036 06 T S/kLOR 302DD2C OSBCRVOO 2507 COOl 4 R - 8 W 0 6 

LPV 169 06 T SALOP 302DD2C 0SBCCO04 2507 C001 BR-S/8/06 

Transfer LRA 036 06 T SALOR 302OD2C OBBCRVOO 2U and 4T- 9/22106 
LPV226 06 T SALOP 302DD2C 0BBCCO04 IT - 10/24/06 

LPV226 06 T SALOP 302DD2C 08BCCO04 2 V - 10/24ro6 
LPV226 06 T SALOP 302DD2C 0BBCCO04 3T- 10/24/06 
LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 4 V - 12/12/06 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2VI-12112m 

LRA 002 07 T SALOR B02DD2C OSBCRVOO 2507 COOl 2 W - 12/12^6 

LPV 019 07 T SALOP 302DD2C OSBCCOOl 2507 C004 3 U - 12/12/06 
LPV 019 07 T SALOP 302DD2C 0BBCCC102 2507 C002 BU - 12/12A36 
LPV 019 07 T BALOP 302DD2C 08BCCO06 2607 COOS 3 U - 12/12A)e 

L f ^ 002 07 T B/kLOR 302DD2C OBBCRk/OO 2507 COOl BU - 12/12/06 
LPV 019 07 T 8/kLOP 302DD2C 0SBCCO07 2607 COOS 7 •12112m 

LRA 005 07 T SALOR B02DD2C OSBCRVOO 2507 COOl IU-2/6/07 
LRA 006 07 T S/kLOR 302DD2C OSBCRVOO 2507 COOl 2X-2/6/07 

LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 2X-2l6m7 
LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 2X-2iem7 
LRA 006 07 T BALOR 302OD2C OBBCRVOO 2507 COOl 3 V - 2/6/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - W A F HISTORY WAF No/Dale 

9/30/2011 

LPV1A2 LRV026 LRVOBILRAOli LPV 037 LPV 037 LPVOBS LRAOlO LRA034 LSP023 LRV O i l LRA 038 LPV263 LRA 001 LPV 044 LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 007 

OBBCC004 OBBCRVOO OSBCRVOO OSBCRVOO 0SBCC004 08BCBB06 08BCC004 OBBCRVOO OBBCRVOO 0SBCBB02 OSBCRVOO OSBCRVOO 08BCCO04 OBBCRVOO 0SBCCO04 OBBCRVOO 08BCCO04 0BBCCO04 08BCCO04 OSBCRVOO OBBCRVOO 

LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4W-2/6/07 
LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOl i 4W - 2iem7 

LPV 052 07 T SALOP 302DD2C 0SBCCCJ07 2507 COOB 7A • 2KI07 
LPV 125 07 TCD SALOP B02DD2C 0BBCCO04 2507 COOl IV - 5/7/07 
LPV 125 07 TCD BALOP 302DD2C 0BBCCO04 2607 COOl 2Y - 5/7/07 
LPV 126 07 TCD SALOP 302DD2C 08BCCO04 2507 COOl ' BW - 5/7/07 
LRA 021 07 T BALOR 302DD2C OBBCRk/OO 2507 COOl : , , BW - 5/7/07 
LRA 021 07 T BALOR 302DD2C OBBCRVOO 2607 COOl BW - 5/7/07 
LRA 021 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4X - 5/7/07 
LPV 125 07 TCD BALOP 302DD2C 0BBCCO04 2507 C003 8 - 5/7/07 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 1W-7/12m7 
LRA 037 07 T BALOR B02DD2C OBBCRVOO 2507 COOl 2Z - 7/12/07 
LRA 037 07 T SALOR 302DD2C OBBCRVOO 2607 COOl 3X- 7/12/07 
LRA 037 07 T 8AL0R 302DD2C OSBCRVOO 2507 COOl 4Y - 7/12/07 
LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4Y - 7/12107 
LRV 009 07 T 9AL0E 302DC6C OSBCRVOO 2507 COOl- A1-7/12J07 
LPV 166 07 T BALOP 302DD2C 0SBCCO04 2507 COOl 7C • 7/12rt)7 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 7C-7/12/07 

LPV IBB 07 TCD SALOP 302DD2C 0BBCCO04 2507 C001 1X - 8/2/07 
D7P041 07 T 72DP 302DD2D HCJOOBMOO 2507 1X-8CA17 
LPV 188 07 TCD BALOP B02DD2C 0BBCCO04 2507 COOl 2AA-SO/07 

D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 3Y-8/2/07 
LRA 037 07 T BALOR B02DO2C OSBCRVOO 2507 COOl 4Z - B/2107 
LRA 038 07 T SALOR 302DD2C OBBCRVOO 2607 COOl 4 2 - 8 m 0 7 

LPV 188 07 TCD BALOP 302DD2C 0SBCCO04 2507 COOl 4Z - 8/2/07 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 7D-BOm7 

LPV 188 07 TCD BALOP 302DD2C 08BCCO04 2507 COOl 70 • 8/2/07 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2607 SA - 8/2/07 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2607 SA-8/2/07 

D7P042 07 T 72DP 302DD2D HQOOBMOO 2607 BA^BOm/ 
2W6E62 0607 CB 262W0NN 405F84A 2571 BA-8O107 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 9-8/2/07 
LPV 188 07 TCD BALOP 302DD2C 08BCCO04 2507 COOl 1Y - 9/4/07 
LPV 222 07 T BALOP 302DD2C 0SBCCO04 2507 COOl 1Y - 9/4/07 

LPV 222 07 TCD BALOP 302DD2C 0SBCCO04 2507 COOl 2BB - 9/4/07 
LPV 222 07 T SALOP 302DD2C 08BCCO04 2507 CO01 2BB - 9/4/07 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 
D7P059 07 TCD 72DP B02DD2C HQOOBMOO 2507 2BB - 9/4/07 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 
LPV 222 07 TCD BALOP 302DD2C 08BCCOO4 2507 COOl 3Z - 9/4/07 
LPV 188 07 TCD BALOP 302DD2C 0BBCCO04 2607 COOl 4AA - 9/4ro7 

LPV 222 07 TCD SALOP 302DD2C OSBCCCXM 2607 COOl 4AA - 9/4/07 
LRA 046 07 TCD BALOR 302DD2C OSBCRVOO 2507 COOl 4AA - 9/4/07 
LRV 021 07 TCD BALOE 302DC:6C OSBCRVOO 2607 COOl 4AA - 9/4/07 

LRV 021 07 T SALOE 302DC6C OSBCRVOO 2607 COOl • 4/kA-9/4/07 

D7P060 07 TCD 72DP 302DO2C HQOOBMOO 2507 7E - 9/4/07 
LPV233 07 T SALOP 302DD2C 0BBCCCX)4 2507 COOl IZ - 10/11/07 

LPV233 07 T SALOP 302DD2C 0BBCCO04 2507 COOl 2CC - 10/11/07 
LPV227 07 T SALOP 302DD2C 0SBCCO04 2507 COOl 2CC-10/11/07 
LPV240 07 T SALOP 302DD2C 0SBCCO04 2507 COOl 2CC-10/11/07 

D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2507 2CC-10/11/07 

D7P086 07 TCD 72DP 302DC6C OSBCTAOO 2507 2 C C - 10/11/07 
D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2507 •BAA - 10/11/07 

D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 3 A A - 10/11/07 
LRA051 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 4 B B - 10/11/07 
D7P084 07 T 72DP 302DD2C OBBCT/kOO 2507 7 F - 10/11/07 

D7P0B4 07 T 72DP 302DD2C OSBCTAOO 2607 BC - 10/11/07 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 9 B - 10/11/07 
D7P0B6 07 TCD 720P 302CX:6C OSBCTAOO 2507 2 E E - 1/8/08 

D7P0B6 07 TCD 720P 302CX:6C OSBCTAOO 2507 BE - 1/S/OB 

LRA021 07 T BALOR 302DD2C OBBCRVOO 2507 COOl BCC - I/sm 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 BCC - 1/8108 
LRA021 07 T SALOR 302DD2C OSBCRVOO 2607 COOl 2EE • 1/8/08 
D7P0S4 07 TCD 72DP 302DD2C OSBCT/kOO 2507 2EE - I/sms 
D7P084 07 T 720P 302DD2C OSBCT/kOO 2507 SF-3/3mS 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507 3DD- 3/3/08 
LPV021 08 T SALOP 302DD2C OSBCCCXM 2507 COOl 1AA- 12/3/07 
LPV021 08 T SALOP 302OD2C 0SBCCO04 2507 COOl 2DD-12/3/07 
LRA004 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 2DD-12r3m7 
LRA004 08 T SALOR 302DD2C OSBCRVOO 2507 COOl BBB - 12/3/07 
LRA0O4 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 3BB-12/3/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S . W A F HISTORY WAF No/Date 
9/30/2011 

LPV142 LRV026 LRV031 LRAOl LPV 037 LPV 037 LPV085 LRA 019 LRA034 LSP023 LRV O i l LRA 038 LPV26B LRAOOl LPV 044 LRAOOS LPVOBS W4X607 LPV229 LRA046 LRA 007 
0BBCC004 OBBCRVOO OSBCRVOO OBBCRVOO 0SBCC004 0SBCBB06 08BCC004 OBBCRVOO OBBCRVOO 08BCBB02 OSBCRVOO OSBCRVOO 0SBCCO04 OSBCRVOO 0SBCCO04 OSBCRVOO 08BCCO04 08BCCO04 08BCCO04 OSBCRVOO OSBCRVOO 

LRA004 08 T BALOR 302DD2C OSBCRVOO 2607 COOl ' 4CC - 12/03/07 
LRA004 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 4 C C - 12/03/07 
LPV021 08 T SALOP 302DD2C 0BBCCO04 2607 COOl 7 G - 1 2 / 0 3 ^ 7 

LPV021 08 T SALOP 302DD2C 08BCCO04 2507 C001 BD-12/03/07 
LPV021 08 T BALOP 302OD2C 08BCCO04 2507 COOl BF-Bra/08 
LPV021 OS T BALOP B02DD2C 08BCCO04 2507 COOl BDD - 3n/aB 
LRAOl 7 OS T BALOR 302DD2C OBBCRVOO 2507 COOl IBB-B/11/08 

LRAOl 7 08 T S/kLOR 302DD2C OBBCRVOO 2507 COOl 2FF - 3/11/08 
LRA017 08 T SALOR 302DD2C OBBCRVOO 2607 COOl BEE-3/11/08 
LRA017 08 T BALOR 302DD2C OBBCRVOO 2607 COOl 4DD - 3/11/08 

LRA017 08 T SALOR 302DD2C 08BCRV00 2507 C001 • 4DD-3/11/08 
LRAOl 7 08 T BALOR B02DD2C OSBCRVOO 2507 COOl , 7H-3/11/OS 
LPV069 OS T BALOP 302DD2C OSBCBDOB 2607 COOl 9C - B/11/08 
LR/k027 OST S/kLOR 302DD2C OSBCRk/OO 2507 COOl ICC-5/19/08 
LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOl 2GG-6/19/08 
LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOl BFF-5/19/08 

LPV102 08 TCD ALOP 302DD2C 08BCCO04 2507 COOl 3FF-5/19/OS 
LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOl 4 E E . 5/19/08 
LPV102 08 TCD ALOP 302DD2C 08BCCO04 2607 C001 71-5/19/08 

LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl BH-5/19/08 
LPV102 08 TCD ALOP 302DD2C 0BBCCO04 2607 COOl 9D-5/19/08 
LPV102 OB TCD ALOP 302DD2C 0BBCCO04 2607 COOl 9E - 6/25/08 

LPV102 08 TCD ALOP 302DD2C OBBCC004 2507 COOl 2HH - 6/25/08 
LPV167 OS T SALOP 302DD2C 0BBCCO04 2607 COOl 100-eosm 
LPV167 OS T SALOP 302DD2C 0SBCCO04 2507 COOl 2 11 - 6/25/08 
LPV167 08 T BALOP B02DD2C 08BCCO04 2507 COOl BGG . 6/25/08 
LPV167 OS T BALOP 302DD2C 08BCCO04 2607 COOl 4FF - 6/25/08 
LPV167 08 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 4FF - 6/25/08 
LRA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOl - 4FF - 6/26/08 
LPV167 08 T SALOP 302DD2C OBBCCCXM 2607 COOl 7J - 6/25/08 
LPVISO 08 TCD SALOP 302DD2C OBBCBDOB 2507 COOl 9F - 6/25/OB 
LRA034 08 T BALOR B02DD2C OBBCRVOO 2507 COOl 2JJ - 7/24/08 
LRA034 08 T S/kLOR 302D02C OSBCRVOO 2507 COOl BHH - 7/24/08 
LPV167 08 TCD BALOP 302DD2C 08BCCO04 2507 COOl BHH - 7/24/08 
LRA034 OS T BALOR 302DD2C OSBCRVOO 2507 COOl 4GG - 7/24/08 
LPV167 08 TCD BALOP 302DD2C 08BCCO04 2607 COOl 4GG - 70AmS 
Lf«A027 06T BALOR 302DD2C OSBCRVOO 2607 COOl 1EE-8/25/08 

LPV167 06 T SALOP 302DD2C 0S8CCOO4 2507 COOl 1EE-8/26/08 
LSP096 08 TR2B OBLR/kBC B02DD2C 0BBCCO04 2607 COOl . 1EE-S/25A)8 
LSP096 OB TR2B OSLRABC 302DD2C 08BCRV0O 2507 COOl 1 EE-8/25/OS 
LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOl 2KK - 8/25/08 
LPV102 08 TCD ALOP B02DD2C 08BCCCiO4 2507 COOl 2KK-8/25/08 
LPV167 OS T SALOP 302DD2C 0SBCCO04 2507 COOl 2KK - 8/25/OS 
LRA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 2 K K . 8/25/08 
LSP096 OS TR2B OBLRABC 302DD2C 0SBCCO04 2607 COOl 2KK - 8/25/08 
LSP096 OS TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl 2KK - 8/26/08 
LRA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 311 - sosm 
LRA027 06T SALOR 302DD2C OSBCRVOO 2607 COOl 311 - 8/25/08 
LPV167 08 T SALOP 302DD2C 08aCCO04 2507 COOl 311 - SOS/08 
LPV167 OS TCO SALOP B02DD2C 0BBCCOO4 2607 COOl 311 • eosms 
LPV102 OS TCD ALOP 302DD2C 08BCCO04 2507 COOl 311 - sosms 
LSP096 OS TR2B OBLRABC 302DD2C 0BBCCO04 2507 COOl 311 • s/25ms 
LSP096 08 TR2B OBLRABC 302DD2C OSBCRVOO 2507 COOl 311 - Bosms 
LRA027 OST BALOR 302DD2C OSBCRVOO 2507 COOl AHH - sosm 
LPV167 08 T BALOP 302DD2C 0SBCCOO4 2507 COOl AHH - B/25mS 
LPV167 OB TCD BALOP 302DD2C OBBCCCXM 2507 COOl AHH - BOS/OS 
LSP096 08 TR2B OSLRABC 302DD2C 0SBCCO04 2607 COOl AHH - sosm 
LSP096 08 TR2B OBLRABC 302DD2C OBBCRVOO 2607 COOl AHH-805/08 
LSP096 08 TR2B OSLRABC 302DD2C OBBCRVOO 2607 COOl AHH - 8/26/08 
LPV167 08 T SALOP B02DD2C OBBCCCXM 2507 CX101 7K - eosma 
LPV102 OS TCD ALOP B02DD2C OBBCCCXM 2607 COOl 7K - aosma 
LSP096 OS TR2B OBLR/kBC 302DD2C 08BCCO04 2507 COOl 7K - 8/25/OB 

LPV102 08 TCD ALOP 302OD2C 08BCCO04 2507 COOl 8J - 8/25/08 
LSP096 08 TR2B OBLRABC 302DD2C OSBCCCXM 2507 COOl 8J - S/25/08 
LPVISO OS TCD BALOP 302DD2C 0SBCBCJO3 2507 COOl 9G - sosms 
LSP096 08 TR2B OBLRABC 302DD2C 0SBCBD03 2607 COOl 9G - 8/25/08 
LSP096 06 TR2B OSLRABC B02DD2C 0SBCBD03 2507 COOl 9 H - 10/17/08 
LPV242 08 TCD BALOP 302OD2C OBBCBDOB 2607 COOl 9H-10/17/08 
LSP002 09 TR2B OSLR/kBC 302DO2C 0SBCCOO4 2506 COOl IFF - 10/28/08 
LSP002 09 TR2B OSLRABC 302DD2C 0BBCCCiO4 2506 COOl 2LL-10/28/08 
LSP002 09 TR2B OSLRABC 302D02C 08BCCO04 2506 COOl B J J - 10/28/08 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
9/30/2011 

LPV142 LRV026 LRV031 LRAOl ILPV 037 LPV 037 LPVOBS LRAOlO LRA034 LSP023 LRV O i l LRAOBS LPV253 LRAOOl LPV 044 LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 007 
08BCC004 OBBCRVOO OSBCRVOO OSBCRVOO 0SBCC0a4 0BBCBB06 08BCC0O4 OSBCRVOO OSBCRVOO 0SBCBB02 OSBCRVOO OSBCRVOO 0SBCCO04 OBBCRVOO OSBCCCXM OSBCRVOO 08BCCO04 08BCCO04 08BCCO04 OBBCRVOO OBBCRVOO 

POP extension only > 411 - 10/28/08 
POP extension only. ^' '•••^•iC- :T^: ; 7L-,10/28/08-
POP exlension only ^ .̂ . , 8 K - 10/28/08 
P O P extension only 91 - 10/28/08 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCOOS 2606 C006 10- 10/28/08 
LRAOl 7 OS T BALOR B02DD2C OBBCRVOO 2507 COOl 7M i2iiem 
LSP096 OS TR2B OSLRABC 302DD2C OBBCRVOO 2507 COOl BKK - 12/16/08 
LSP096 08 TR2B OBLR/kBC 302DD2C OSBCXXXM 2507 COOl BKK - 12116ms 
LSP096 08 TR2B OSLRABC 302DD2C OBBCRVOO 2507 COOl AJJ •12116/08 
LSP096 08 TR2B OSLRABC 302DD2C 08BCCO04 2507 COOt 4 J J - 12/16/08 
LRA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOt AJJ •12116m 
LSPOl3 09 TR2B OSLR/kBC 302DD2C OBBCRVOO 2506 COOt I G G - 12/16/08 
LSPOl 3 09 TR2B OSLR/kBC 302DD2C OBBCRVOO 2506 COOl 2MM- 12116108 
LSPOl 3 09 TR2B OSLRABC 302DD2C 0BBCCO04 2506 COOl 2MM-12116/08 
LSPOlB 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl BLL - 12/16/08 
LSPOl 3 09 TR2B OSLRABC 302DD2C OBBCRVOO 2606 COOl 4KK- 12116/08 
LSPOl 3 09 TR2B OSLRABC 302DD2C OBBCRk/OO 2506 COOl 7 N - 12/16/08 
LSPOl 3 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl SL - 12/16/08 
LSP014 09 TR2B OSLBCOB 302DO2C OBBCBDOB 2506 COOl 9J- 12116108 
LSPOIB 09 TR2B OSLRABC 302DD2C OBBCCOOS 2506 C006 10A- 12/16/08 
C9H001 09 T 60C 501E52C HQOOGEOO 2606 11 •2118m 
C9H001 09/10 B SOC 501E52C 2506 11-2118109 
LSP072 09 TR2B OSLR/kBC 302DD2C OBBCRVOO 2506 COOl IHH-4/9/09 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 2NN - 4/9/09 
LSP072 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl 4LL - A/9/09 
LSP072 09 TR2B OSLR/kBC 302DD2C OBBCRVOO 2506 COOl ALL - 4/9/09 
LSP072 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl 70 - 4/9/09 
LPV124 09 T BALOP B02DD2C OBBCSWOO 2506 C002 11A-4/9/09 
LSPOIB 09 TR2B OSLR/kBC 302DD2C OSBCCCXM 2606 COOl 2.00 - 5/1/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl 2.00 - 6/1/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl BM -5/1/09 
LSPOIB 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 COOl SM-6/1/09 
LSP002 09 TR2B OBLR/kBC 302DD2C 08BCCO06 2506 C006 10B-8/13/09 
LSP002 09 TR2B OSLRABC 302DO2C OSBCCCXM 2506 C006 10B-8/13/09 
LSP002 09 TR2B OBLRABC 302DD2C 0BBCCO04 2506 C006 10B-8/13/09 
LSP002 09 TR2B OBLRABC 302OO2C OBBCCCXM 2506 C006 3MM-8/13/09 
LPV124 09 T BALOP 302DD2C OBBCSWOO 2506 C002 11 B - amm 
LSP201 09 TR2B OBLRABC 302DD2C OBBCRVOO 2606 COOl 1.11 •8/17/09 
LSP201 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl 2PP-6/17/09 
LSP201 09 TR2B OBLR/kBC 302DD2C OBBCRVOO 2606 COOl 2PP-8/17/09 
LSP201 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl 4MM-8/17/09 
LSP002 09 TR2B OSLRABC 302DD2C 0BBCCC104 2606 C006 BNN - 9/28/09 
LSP002 09 TR2B OBLR/kBC 302DD2C OBBCCXXM 2606 C006 20Q - aosm 
LSP013 09 TR2B OSLRABC 302DD2C 0BBCCO04 2506 COOl IJJ - 12/16/09 
LSPOIB 09 TR2B OBLRABC 302DD2C OBBCCXXM 2506 COOl IOC - 12/15/09 
LSPOIB 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 COOl 2SS-7 /1 /10 
LSP201 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl 4.00 - 6/29/10 
LSP201 09 TR2B OBLR/kBC 302DD2C 0BBCCO04 2506 COOl 4 .00-6C9/10 
LSP201 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 COOl 4PP-7 /1 /10 
LSP002 09 TR2B OSLR/kBC 302DD2C 0BBCCCJ05 2506 C006 10.D-6CT/10 
LSP002 09 TR2B OBLR/kBC 302DD2C OBBCCXXM 2506 C006 10.0-6/29/10 
LSP002 09 TR2B OBLRABC 302DD2C OSBCCCXM 2606 C006 10E-7/1/10 
LSPOIB 09 TR2B OSLRABC 302DD2C 0BBCCO04 2506 COOl B'O'-7/1/10 
LSP201 09 TR2B OBLRABC 302DD2C OBBCXICKM 2506 COOl B'O'-7/1/10 
LSP002 09 TR2B OBLR/kBC 302DD2C 08BCCO04 2606 C006 B'O'-7/1/10 
LSP169 10 TR2B 08LBC03 302DD2C OBBCBDOB 2506 COOl 9 L - 10/14/10 
LSP013 11 TR2B OBLBCOB 302DD2C OBBCBDOB 2606 COOl aU-SOW213l11 
LSPOIB 11 TR2B 0SLBC03 302DD2C 0BBCBD03 2506 COOl 9N - SOW 6/30/11 
TOTAL WAFs s 1500.000 i 900.000 $ 3.627.000 $ 2.326.000 $ 780,000 S 13.570 $ 258.000 $ 13.100.000 $ 4.878576 $ 26.582 S 1.300.000 S 271.724 $ 165.000 $ 2.800.000 $ 300.000 $ 4.500.000 $ 210.000 $ 30.000 i 646.000 S 991,600 $ 7,870589 

[BALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G&A 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S . WAF HISTORY 
9/30/2011 

WAF No/Date P L A N S . WAF HISTORY 
9/30/2011 

WAF No/Date 

LPV142 LRV026 LRV0B1 LRAOl LPV 037 LPV 037 LPVOBS LRAOlO LRA034 LSP02B LRV 011 LRA 038 LPV253 LRA 001 LPV 044 LRA 008 LPV09S W4X607 LPV229 LRA046 LRA 007 

08BCC004 OSBCRVOO OBBCRVOO OSBCRVOO 0SBCC004 OBBCBBOS 08BCC004 OSBCRVOO OSBCRVOO 08BCBB02 OSBCRVOO OBBCRVOO 08BCCO04 OSBCRVOO 08BCCO04 OSBCRVOO 08BCCO04 08BCCO04 0BBCCO04 OSBCRVOO OBBCRVOO 

TOTAL COMMITMENTS 

CURRENT MONTH COMMITMENTS 

Balance to CJommit (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
9/30/2011 

WAF No/Date P L A N S - W A F HISTORY 
9/30/2011 

WAF No/Date 

LPV142 LRV026 LRV031 LRAOl ILPV 037 LPV 037 LPV085 LRAOlO LRA034 LSP023 LRV 011 LRA 038 LPV253 LRAOOl LPV 044 LRAOOS LPV09S W4X607 LPV229 LRA046 LRA 007 

0SBCC0O4 OSBCRVOO OSBCRVOO OSBCRVOO 0BBCC004 08BCBB06 08BCC004 OBBCRVOO OSBCRVOO OSBCBB02 OSBCRVOO OSBCRVOO 08BCCO04 OSBCRVOO 0BBCCO04 OSBCRVOO 08BCCO04 08BCCO04 0BBCCO04 OSBCRVOO OBBCRVOO 

A D V A N C E S 
9/30/2011 
A D V A N C E S 
9/30/2011 
A D V A N C E S 
9/30/2011 

July advance against LPV046 
Aug advance against LRVOIS 
1st January advance againsi LRVOIS and LPV 412 S 600.000 

1st January advance against LRk/019 
2nd January advance against LRV019 
2nd January advance against LRV094 
2nd January advance againsi LRV023 
2nd January advance againsi LPRV142 S 300.000 

3rd January advance against LPRV142 $ 300.000 

April advance against LRV 031 CVafs IE. 2D. 3D. 4D) $ 3.627.000 
July advance against LRV 026 (Wafs ID. 2C. BC. 4C) $ 900.000 

Augusi advance against LRV 015; LPV037: LRA 010 IF. BB. 4B. part2E $ 1.054.448 $ 470.552 

Sept advance againsi LRAOlO part 4E S 1,000,000 

Sept advance againsi LRAOlO. LPV037 part 4E, 2E. BE. SA $ 270.662 $ 309.448 $ 20.000 

Sept advance against LPVOBS, LRAOig 3F. IG. 2F. 3F. part4F S 258,000 $ 1.160.000 
October advance againsi LRA019. LRA 034; LSP023 IH. par t2G.4F.6A $ 2.690.000 $ 270.000 $ 40.000 

December advance against LRA034, LRVOl 1 2G, 3G, 4G. l i . part2h $ 4,608.276 $ 270.000 

Febmary advance against LPV253. 0SBCCO04 21 $ 165.000 

Febnjary advance againsi LRA OST. OSBCRVOO IJ , 2J, 31. 41 S 1.000.000 

Febnjary advance against LRVOIS OBBCRVOO: LPV 037 part 2h. 3h. 3J .4h. $ (6.430) J 977,577 $ 271,724 $ 285.328 $ 43.525 

OBBCBBOS: LRVOl 1 OBBCRVOO; LRA 038 OSBCRVOO part 4J . SB plus SE 
LPV044 OBBCC004; LRA 008 OSBCRVOO 
Credil IPAC May 6 $ (8558) S (13.418) S (205.865) $ (42.459) 

May advance against LRAOOS OSBCRVOO part of 4J i 1.000.000 

June advance againsi LPV 044 0SBCCO04 part of BJ $ 206.866 

June advance against LRA 008 OBBCRVOO part of 4J $ 42.459 

June advance against LRA 008 OSBCRVOO part of 4J t 1.403.027 

June advance against LPV 044 0SBCCO04 pa r to f lK $ 14.672 $ 
June advance againsi LRA 008 OSBCRVOO pa r to f lK S 257.288 

June advance against LRA OOS OBBCRVOO 2K $ 1.796.160 

June advance againsi LRA 019 OSBCRVOO IL $ 82.209 

June advance againsi LPV 095 08BCCO04 IL S 56.090 

June advance againsi LRA 019 OSBCRVOO part2L $ 783530 

Aug advance against LRA 019 OBBCRVOO part of 2L $ 128.019.00 
Aug advance against W4X607 part of 3K $ 30.000.00 

Aug advance against LPV 095 05 08BCCO04 part of 3K % 3.910.00 

Aug advance against LRA 019 OBBCRVOO 4K S 1.406,542.00 

Aug advance againsi LRA 019 OSBCRVOO IM S 70.723.00 

Aug advance againsi LPV 095 05 0SBCCO04 IM $ 133,793.00 

Aug advance againsi LRA 019 OSBCRVOO part of 2M S 2.695.013.00 

Nov advance against LPV229 08BCCO04 part of IN $ 51.529.00 

Nov advance against LRA 019 OBBCRVOO 2M $ 547.005 

Nov advance against LRA 019 OBBCRVOO 4L $ 3,537,259 
Nov advance against LPV 095 0SBCCO04 3L $ 16507.00 

Jan advance against LRVOl 1 OBBCRVOO BN $ 52.423 

Jan advance against LPk/229 08BCCO04 IN $ 51.127 

Jan advance against LPk/229 06BCCO04 2N S 443,344 

Jan advance against LRA046 OBBCRVOO 2N S 632.398 

Jan advance against LRA046 OBBCRVOO BM $ 327,882 

Jan advance against LRA046 OSBCRVOO 4M i 31.320 

Jan advance againsi LRAOOl OBBCRVOO 1 -0- $ 5.885 

Jan advance againsi LRAOOl OBBCRVOO 2-0- i 1,384.773 

Jan advance against LRAOOl OBBCRVOO 3N $ 360.211 

Jan advance against LRAOOl OBBCRVOO 4N S 49.131 

Jan advance against LPV037 08BCBB06 Partial 5D $ 8.206 

Feb advance against LPV037 OBBCBBOS Partial SD J 52 

Advance trf in Votpe's records lo match EPA reconis homLPV229 toLRA007 $ (494.471) t 494.471.00 

Advance trf in Volpe's records to match EPA recorrls from LPV037 lo LRA007 $ (8.206) $ 8.206.00 

Mar advance againsi LPV037; LPV 229 partial IN. partial 2N $ 8.206 $ 494.471 

Mar advance againsi LRA 007 B"©-; partial 2P S 1.632.922.00 

April advance against LRA 007 partial 2P $ 1,503.200.00 

May advance against LRA 007 balance 2P $ 297.660.00 

May advance against LRA 007 partial IP i 312.540.00 

June advance against LRA 007 partial IP; partial IO S 2.602.000.00 

July advance againsi LRA 007 4"0- - 4/5m6 S 849.000.00 

July advance against LRV 007 10-5/30/06 
July advance against LRV 007 2Q - 5/30/06 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
9/30/2011 

LPV142 LRV026 LRVOBILRAOli LPV 037 LPV 037 LPVOBS LRA 019 LRA034 LSP023 LRV 011 LRAOBS LPV253 LRAOOl LPV 044 LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 007 
08BCC004 OBBCRVOO OBBCRVOO OBBCRVOO 0SBCC0O4 08BCBB06 0SBCC004 OSBCRVOO OBBCRVOO 0BBCBB02 OBBCRVOO OBBCRVOO 08BCCO04 OSBCRVOO 0SBCCO04 OSBCRVOO 0BBCCO04 0SBCCO04 08BCCO04 OSBCRVOO OSBCRVOO 

July advance against LRV 007 3P - 5/30/06 
July advance against LRV 007 4P - 5/30/06 
July advance against LRV 007 4S - 8/09/06 
July advance against LRA 007 4S - 8/09/06 $ 170.290.00 
July advance against LRA 007 2T and 3S 8/9/06 S 
July advance against LRA 027 IR-6/12/06 
July advance against LRA 027 2R-6/12/06 
Aug advance againsi LRA 027 2R-6/12106 
Aug advance againsi LRA 027 BQ-6/12/06 
Aug advance against LRA 027 4Q-6/12/06 
Sep advance against LRA 027 partial 4Q 6/12/06 
Sep advance against LRA 036 partial IS 8/8/06 
CJct advance against LRA 036 partial 1S 8/8/06 
Oct advance againsi LRA 036 partial 2S 8/8/06 
Nov advance againsi LRA 036 partial 2S 8/8/06 
Nov advance against LRA 036 partial 4R 8/8/06 
December advance against LRA036 partial 4R 8/8/06 
December advance against LPV 169 3R 8/8/06 
December advance against LPV 226 IT 10/24/06 
December advance against LPV 226 2V - 10/24/06 
December advance against LPV 226 BT-10/24/06 
January advance againsi LRA 036 2U and 4T- 9/22/06 
January advance againsi LRA 036 2 W - 12/12/06 
January advance against LRA 036 4 V - 12/12/06 
January advance against LRA 002 2 W - 12/12/06 
January advance against LPV 019 7-12112106 
January advance against LPV 019 3U -12112106 
January advance against LPV 019 BU - 12/12/06 
January advance against LPV 019 3U - 12/12/06 
January advance against LRA 002 3U - 12112106 
April advance against LRAOOS IU-216/07 
/kpril advance against LRAOOS partial 2X - 216/07 
May advance against LRAOOS partial 2X - 2/6/07 
June advance against LRA 005 partial 2X - 216/07 
June advance against LRA 005 partial 3V - 216/07 
June advance against LRA 005 partial 4W-2/6/07 
July advance against LRA OOS partial 4W-2/6/07 
July advance against LPV 052 7A - 216/07 
Juty advance against LPV 125 IV - 5/7/07 
July advance against LPV 125 2Y - 5/7/07 
July advance against LPV 125 partial 3W-5/7/07 
Juty advance against LRA 021 partial 3W-5/7/07 
August advance against LRA 021 partial BW-5/7/07 
Augusi advance against LRA 021 4X - 5/7/07 
Augusi advance against LPV 125 B - 5/7/07 
August advance against LRA 037 IW-7/12/07 
August advance against LRA 037 2Z-7/12/07 
August advance against LRA 037 3X-7/12/07 
August advance againsi LRA 037 partial 4Y-7/12/07 
September advance against LRA 037 partial 4Y-7/12/07 
September advance againsi LRV 009 partial 4Y-7/12/07 
September advance against LPV 166 partial 7C-7/12/07 
Septemtier advance against LRA 037 partial 7C-7/12/07 
October advance against LPV 188 07 T c D IX-8/2/07 
Seplember advance againsi D7P041 1 X - 8 m 0 7 
October advance againsi LPV 188 07 TCD 2AA - 8/2/07 
Septemtier advance against D7P041 BY - 8/2/07 
September advance againsi LRA 037 4Z - 8/2/07 
September advance against LRA 038 4Z - BI2J07 
October advanceaga ins tLPV18S07TCD AZ - 8/2/07 
September advance againsi LRA 037 7D - Bom 
CJctober advance againsi LPV 188 07 TCD 70 - 812107 
September advance againsi D7P037 partial SA - S/2/07 
October advance againsi D7P037 partial 8A - 8/2/07 
October advance against O7P0A2 SA- 80/07 
October advance againsi 2Vi^E62 SA- 8/2107 
October advance against D7P041 a-S/2107 
October advance against LPV 188 07 TCD 11 - 9/4/07 
October advance against LPV 222 1Y - 9/4/07 
October advance against LPV 222 07 TCD 2BB - 9/4/07 • October advance againsi LPV 222 2BB - 9/4/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
9/30O011 

LPV1A2 LRV026 LRV031LRA01 ILPV 037 LPV 037 LPVOBS LRAOlO LRA0B4 LSP02B LRV 011 LRA 038 LPV253 LRAOOl LPV 044 LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 007 
0BBCC004 OBBCRVOO OBBCRVOO OSBCRVOO 0BBCC004 08BCBB06 OBBCC004 OBBCRVOO OSBCRVOO 08BCBB02 OBBCRVOO OSBCRVOO 0SBCCO04 OBBCRVOO 08BCCO04 OBBCRVOO 0SBCCO04 0SBCCO04 08BCCO04 OBBCRVOO OSBCRVOO 

October advance against D7P059 07 TCD 2BB - 9/4/07 
October advance against LPV 188 07 TCD 4AA - 9/4/07 
December advance against D7P059 07 TCD 2BB-9/4 /07 
December advance againsi D7P060 07 TCD 2BB - 9/4/07 
December advance againsi LPV 222 07 TCD 3Z - 9/4/07 
December advance against LPV 222 07 TCD AAA-a/Am/ 
December advance against LRA 046 07 TCD AAA - 9/4/07 
December advance against LRV 021 07 TCD 4AA - 9/4/07 
December advance against LRV 021 07 T 4AA - 9/4/07 
December advance against D7P060 07 TCD 7E - 9/4/07 
December advance against LPV233 07 T IZ - 10/11/07 
December advance against LPV2B3 07 T 2 C C - 10/11/07 
December advance against LPV227 07 T 2 C C - 10/11/07 
December advance against LPV240 07 T 2 C C - 10/11/07 
December advance against D7P0B4 07 TCD 2 C C - 10/11/07 
December advance against D7P0B6 07 TCD pending WAF 8 trf 
January advance againsi D7P084 07 TCD 3/kA -10/11/07 
January advance againsi D7P0S4 07 T BAA - 10/11/07 
January advance against LRA051 07 T 4 B B - 10/11/07 
January advance againsi D7P064 07 T 7F-10/11/07 
January advance againsi D7P0S4 07 T 9 B - 10/11/07 
January advance against LPV021 OS T 1AA-12/3/07 
January advance against LPV021 08 T 2 D D - 12/3/07 
January advance against LRAOCM OS T 2 D D - 12/3/07 
January advance against LRA004 06 T partial 3BB 12/3/07 
January advance against LRA021 07 T BCC and 2EE - 3/8/08 
January advance against D7P084 07 TCD BCC and 2EE - 3/8/08 
January advance againsi D7P0B4 07 T 72DP BDD - 3/3/08 
January advance against LPV021 OS T 7G - 12/03/07 
January advance against LPV021 OS T 8D-12m3m7 
January advance against LPV021 OS T BF - 3/3/08 
January advance against LPV021 OS T BDD - 3/3/08 
June advance againsi LRA004 08 T BBB - 12/3/07 
June advance againsi LRAOCM 08 T 4 C C - 12/3/07 
July advance against LRADOA 08 T 4CC-12A)3/07 
July advance against LRAOl 7 08 T lBB-3 /11 /08 
July advance against LRAOl 7 OS T 2FF-3/11/08 
July advance against LRAOl 7 OS T BEE-B/11/08 
July advance againsi LRAOl7 OS T ADO-Slums 

• 
Augusi advance against LRA 017 T ADD - B/11/08 
August advance against LRA 017 T 7H-3/11/08 
August advance againsi LRA 017 T 9C-3/11/08 
/kugust advance against LSP 096 CJ8BCRV00 1 EE-8/25/08 
August advance against LSP 096 OBBCRVOO 2KK - 8/26/08 
August advance against LSP 096 OSBCRk/OO 311 - 8/25/08 
August advance against LSP 096 OBBCRVOO 4HH - 8/25/08 
Seplember advance againsi LSP 096 OBBCRk/OO 4HH-sosms 
October advance against LSP 096 08BCXO04 1 EE-8/26/08 
October advance against LSP 096 OSBCCCXM 2KK - a/25/08 
October advance against LSP 096 OSBCCOCM 311 - sosm 
CJctober advance againsi LSP 096 OSBCCCJCM AHH - aosm 
October advance against LSP 096 OSBCCCXM 7K-805m 
CJctober advance against LSP 096 OSBCCOCM SJ - SOS/08 
November advance against LPk/242 9H-10/17/08 
Augusi advance againsi LRA 017 T OBBCRVOO trf from W A F 7 1 0 4 
August advance againsi LSP 096 OBBCRVOO trf horn WAF 3 lo 4 
CJctober advance againsi LSP 096 OSBCCCXM trf from WAF 4 lo 3 
January advance againsi LSP002 OBBCXCXM IFF - 10/28/08 
January advance against LSP002 OBBCCCXM 2LL-10/28/08 
January advance against LSP002 OSBCCOCM 3JJ-10/28/08 

January advance againsi LSP002 OSBCCCJOS 10-10/28/08 
March advance againsi LSPOIB OSBCRVOO I G G - 12/16/08 
March advance againsi LSPOIB OSBCRVOO 2 M M - 12/16A)8 
March advance against LSPOIB 09 OSBCCOCM 2 M M - 12/16A)B 
March attvance againsi LSPOIB 09 OSBCRVOO BLL - 12/16/08 
March advance againsi LSPOIB 09 OSBCRVOO 4 K K - 12/16/08 
March advance against LSPOIB 090SBCRV00 7N -12/16/08 
March advance against LSPOIB 09 OSBCRVOO BL - 12/16/08 
March advance againsi LSP014 09 OSBCBDOB 9 J - 12/16/08 
March advance againsi LSPOIB 09 OSBCCCJOS l O A - 12/16/08 
March advance againsi C9H001 HQOOGEOO 11 -2118109 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
9/30/2011 

WAF No/Dale P L A N S - W A F HISTORY 
9/30/2011 

WAF No/Dale 

LPV142 LRV026 LRV0B1LRA01 LPV 037 LPV 037 LPVOBS LRA 019 LRA034 LSP023 LRV O i l LRAOBS LPV25B LRAOOl LPV 044 LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 007 
0BBCCOO4 OSBCRVOO OSBCRVOO OSBCRVOO 08BCCX0A OBBCBBOS 08BCC004 OSBCRVOO OBBCRVOO 08BCBB02 OSBCRVOO OSBCRVOO 0BBCCO04 OBBCRVOO 08BCCO04 OSBCRVOO 0SBCCO04 0SBCCO04 OBBCCCXM OSBCRVOO OSBCRVOO 

March advance against C9H001 S01E52C 11-2118109 
July credit against LSP 002 OSBCCCJOS 10B-8/19/09 
July advance against LSP 002 0SBCCO04 10B-8/19/09 
July credil againsi LSP 002 08BCCO04 10B-8/19/09 
July advance against LSP 002 08BCCO04 10-10/28/08 
July advance against LSP072 OBBCRVOO 4LL-4/9/09 
August advance against LSP072 OSBCRVOO 1HH-4/9/09 
August advance againsi LSP072 OSBCRVOO 2NN - 4/9/09 
August advance against LSP072 OBBCRVOO 4LL - 4/9/09 
August advance against LSP072 OSBCRVOO 70 - 4/9/00 
LSPOIB 09 TR2B OSLRABC 302DD2C 08BCCO04 2606 COOl 2.00 - 5/1/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 2.00-6/1/09 
LSPOIB 09 TR2B OBLRABC B02DD2C OSBCRVOO 2506 COOl BM -5/1/09 
LSPOl B 09 TR2B OSLRABC 302DD2C 08BCCO04 2506 COOl SM -6/1/09 

TRF from WAF 3 to WAF 2 re LSP 002 0SBCCO04 3NN and 2Q - 9/28/09 
October advance against LSP201 OBBCRVOO 1.11-8-17-09 
October advance against LSP201 OSBCRVOO 4MM-8/17/09 
CJctober advance against LSP201 OSBCRVOO 2PP-8117/09 
TRF from WAF 10 lo W A F l IJJ and IOC-12/15/09 
January advance againsi LSP201 OSBCRVOO 2PP-B/17/09 
TRF ftom WAF 2 to WAF 8 2SS and S'O'-7/1/10 
TRF from WAF 4 to WAF 8 4PP and S'O'-7/1/10 
TRF from WAF 10 to WAF 8 10E and S'O'-7/1/10 
February advance againsi LSP169 10 TR2B 9 L - 10/14/10 
April advance againsi LSPOIB 11 TR2B au-SOW 213/11 
May advance retumed re LSPOIB 11TR2B au-SOW 2/3/11 

TOTAL ADVANCES S 1500.000 % 900.000 $ 3.627.000 $ 2.325.000 $ 780.000 $ 13.670 $ 258.000 $ 13.100.000 $ 4.878.276 S 26.582 $ 1,300.000 $ 271.724 $ 165.000 S 2.800.000 $ 300.000 $ 4.500.000 $ 210.000 $ 30.000 $ 646.000 $ 991,600 $ 7,870.289 
Balance to /kdvance (WAFs less advances) i $ $ $ i S S $ $ $ $ i $ $ S s $ J $ i $ 
A C T U A L COSTS (Disbursements) 

9/30/2011 
Volpe Engineering 
CJontracts 
Equip/supplies 
Ac<iO/H 

TOTAL Disbursements 

CURRENT MONTH Disbursements 

Balance to Advance is Disbursements less advances 

Balance to Advance is Commitments less advances 

Balance to Advance is WAFS less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
9/30/2011 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2WeE62 LRA 038 
OBBCRVOO OBBCRVOO OSCRVOO 08BCCO04 08BCCO04 OSBCRVOO OSBCCOOl 08BCCO02 OSBCCOOS 08BCCO07 OBBCRVOO 08BCCO07 08BCCO04 OSBCRVOO OSBCRVOO OBBCRVOO 0BBCCO04 OBBCCCXM HQOOBMOO 405F84A OBBCRVOO 

LPV 046 03 T BALOP 60102D 0SBCV004 2507 COOl 1 . 5/5/03 
LRV 015 03 T SALOE 50102D OBBCR\/00 2507 COOl 1A - 6/4/03 
LRV 015 03 T BALOE 60102D OBBCR\/00 2607 COOl 2 - 6/4/03 
LRV 016 03 T BALOE 60102D OSBCRVOO 2607 COOl 3 - 6/4/03 
LRV 015 03 T BALOE 5O102D OBBCRVOO 2507 CCXll 4 - 6/4/03 
LRV 015 03 T BALOE 6O102D OBBCRVOO 2507 CCJOl 5 - 6/4/03 
LRV 019 03 T SALOE 5O102D OBBCRVOO 2607 COOl IB-7/10/03 
LRV 019 03 T BALOE 6O102D OBBCRVOO 2507 COOl 2A - 7/10/03 
LRV 019 03 T BALOE 601020 OBBCRVOO 2607 COOl 3A-7/10/0B 
LRV 094 03 T BALOE 50102D 0BBCCOO4 2507 COOl 3A-7/10/03 
LRV 015 03 T BALOE 60102D OBBCRVOO 2507 COOl 4A-7/10A)3 
LRV 023 03 T BALOE 50102D OSBCRVOO 2607 COOl 1 0 - 10/28/03 
LRV 023 03 T BALOE 50102D OBBCRVOO 2507 CCXll 2 B - lOOSrtJB 
LRV 023 03 T BALOE 50102D OBBCRk/OO 2507 COOl AB^ioosm 
LPV 142 03 T BALOP 50102D 08BCCOO4 2507 COOl 4 B - 10/28/03 
LPV 142 03 T BALOP S0102D 0BBCCCJO4 2507 CCXJI 46-10/28/03 
LPV 142 03 T BALOP 50102D 0BBCCO04 2607 C004 BB - 10/28/03 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 COOl 10-10/29/03 
LRV 026 03 TC S/kLOE 50102D OSBCRVOO 2507 COOl 2c^iooem 
LRV 026 03 TC 8ALOE 501020 OBBCRVOO 2607 CO04 BC - 10/29/03 
LRV 026 03 TC BALOE 50102D OBBCRVOO 2507 COOl 4C -10/29/03 
LRV 031 03 TC SALOE 50102D OBBCRVOO 2507 COOl 1 E - 10/29/03 
LRV 031 03 TC BALOE 50102D OBBCRVOO 2607 COOl 2D-10/29/03 
LRV 031 03 TC BALOE 60102D OBBCRVOO 2507 CCJ04 3D - 10/29/03 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 CO04 AO • 10/29/03 
LPV 037 04 T BALOP B02DD2C 08BCC004 2507 COOl IF-A/e/OA 
LftA 010 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 2E-4/6/04 
LRA 010 04 T BALOR 302DD2C OBBCRk/OO 2507 COOl 2E-4/S/04 
LPV 037 04 T BALOP 302DD2C 08BCCO04 2507 COOl BE - 4/6/04 
LRA 010 04 T SALOR 302DD2C OBBCRVOO 2507 CCXJI 4E-4/6/04 
LPV 037 04 T SALOP 302DD2C OBBCBBOS 2507 COOl SA-4/6/04 
LPV 037 04 T BALOP B02DD2C 08BCBB06 2507 COOl SA-A/em 
LRA 019 04 T SALOR 302DD2C OSBCRVOO 2507 COOl IG-6/1/04 
LRAOlO 04 T S/kLOR 302DD2C OSBCRVOO 2507 COOl 2F - 6/1/04 
LRAOlO 04 T SALOR 302DD2C OSBCRVOO 2607 COOl BF - 6/1/04 
LPV 085 04 T SALOP 302DD2C 08BCCO04 2507 COOl 3F-6/1/04 
LRAOlO 04 T SALOR 302DD2C OSBCRVOO 2607 CO01 4F-6/1/04 
LRA019 04 T SALOR 302DD2C OSBCRVOO 2607 COOl 4F - 6/1/04 
LSP023 04 TR2 OBL B02DD2C 0BBCBB02 2507 COOB 6-6/1/04 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2607 COOl 1H-7/7/04 
LRA0B4 04 T BALOR 302DD2C OBBCRVOO 2507 CCX1 2 G - 7/7/04 
LRA034 04 T 8/kLOR 302DD2C OSBCRVOO 2607 COOl 2 G - 7/7/04 
LRA034 04 T BALOR 302DD2C OSBCRVOO 2607 COOl 3G-7/7/04 
LRA034 04 T BALOR 302DD2C OBBCRVOO 2507 CXJOl 4G - 7/7/04 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 CXBI 11-9/20/04 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 2h-9/20/04 
LRV 011 04 T BALOE 302DC;6C OBBCRVOO 2507 COOl 2h-9/20/04 
LRV 011 O4.T8AL0E 302DC6C OBBCRVOO 2507 COOl Bh - 9/20/04 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 4h - 9/20/04 
LRA 038 04 T BALOR B02DD2C OSBCRVOO 2507 COOl 4h - 9/20/04 
LRV 011 04 T BALOE 302IJC6C OBBCRVOO 2507 COOl 6A-9 /20AM 
LPV 253 04 T BALOP 302DD2E OSBCCCXM 2507 COOl 21-10/8/04 
LPV 253 04 TCD BALOP 302DD2E 08BCCej04 2507 COOl 21 - 10/8/04 
LRA 001 05 T SALOR 302DD2C OBBCRVOO 2507 COOl I J - 12/21/04 
LRA 001 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2 J - 12/21/04 
LRA 001 06 T SALOR B02DD2C OSBCRVOO 2507 COOl 31-12/21/04 
LRA 001 05 T SALOR B02DD2C OBBCRVOO 2507 COOl 41-12/21/04 
LPV 044 05 T SALOP B02DD2C 0SBCCO04 2607 COOl BJ-2/18/05 
LPV 044 06 T SALOP 302DD2C OBBCCCXM 2607 CXIOl 3J^211S10S 
LRV 015 03 T 8AL0E 50102D OSBCRVOO 2507 COOl SD-2/18/05 
LRV 015 03 T SALOE 5O102D OBBCRVOO 2507 CCXJI 4J-2/18/05 
LRV 011 04 T 8AL0E 302DC6C OSBCRVOO 2507 COOl 4J-2/18/05 
LRA 008 06 T SALOR 302DD2C OBBCRVOO 2607 COOl 4J -2 /18«5 
LRA 008 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4J-2/18/05 
LRA 008 05 T SALOR B02DD2C OBBCRVOO 2607 CXlOl AJ •2118ms 
LRA OOS 06 T SALOR 302DD2C OBBCRVOO 2507 COOl AJ •2118ms 
LPV 044 05 T SALOP B02DD2C 08BCCO04 2507 COOl IK-2/18/05 
LRA 008 05 T BALOR B02DD2C OSBCRVOO 2507 COOl 1K-2/18flJ5 
LRA OOS 05 T SALOR B02OD2C OSBCRVOO 2507 COOl 2K-2/1SA)S 
LRV 011 04 T BALOE B02DC6C OBBCRVOO 2507 COOl 6B-2/18/05 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2607 COOl 6B -2/18/05 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
9/30/2011 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 " LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2\N6E62 LRAOBS 
OBBCRVOO OBBCRVOO OSCRVOO 08BCCO04 0BBCCO04 OSBCRVOO 08BCCO01 08BCCO02 OSBCCOOS 0BBCCO07 OBBCRVOO 08BCCO07 08BCCO04 OBBCRVOO OBBCRVOO OSBCRVOO 0SBCCO04 0BBCCO04 HQOOBMOO 405FB4A OBBCRVOO 

LPV 037 04 T BALOP 302DD2C 08BCBB06 2507 C002 6E-6/13fl)5 
LRA 019 OS T SALOR B02DD2C OSBCRVOO 2S07 COOl 1L - 6/13/06 
LPV 096 05 T BALOP 302DD2C 0BBCCO04 2507 CCJOl IL-6/13/06 
Lf iA 019 05 T B/kLOR 302DD2C OSBCRVOO 2507 COOl 2L-6/13/05 
LRA 019 05 T S/kLOR 302DD2C OBBCRVOO 2607 CCJOl 2L-6/1 Bras 
W4X607 04/05C 26W10NN 405FB2A 2507 COOl 3K-6 /1 Bras 
LPV 095 05 T BALOP 302DD2C OBBCCCXM 2507 COOl BK-6/13/05 
LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOl AK-6/13/05 
LRA 019 06 T B/kLOR B02DD2C OBBCRVOO 2507 COOl 1 U - 6/28/05 
LPV 095 05 T BALOP 302DD2C 0SBCCO04 2507 COOl 1 M - 6/28/05 
LRA 019 OS T SALOR 302DD2C OBBCRVOO 2507 COOl 2M - 6/28/05 
LRA 019 05 T BALOR 302DD2C OSBCRk/OO 2507 COOl 2M-eosms 
LPV 096 05 T BALOP 302DD2C 0BBCCO04 2507 COOl BL - eosms 
LRA 019 05 T BALOR 302DO2C OBBCRVOO 2507 COOl AL • e/2Bms 
LPk/229 OS T SALOP 302DD2C 0SBCCO04 2607 COOl IN •a/12105 
LPV229 06 T SALOP B02DCJ2C 0BBCCO04 2507 COOl IN-9/12/06 
LPV229 05 T BALOP 302DD2C 08BCCO04 2507 COOl 2N-9/12/05 
LRA046 05 T BALOR 302DD2C OBBCRVOO 2607 CCJOl 2N-9/12ra5 
LRA046 05 T SALOR B02DD2C OSBCRVOO 2507 COOl 3M - 9/12/05 
LRAa46 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 4M - 9112105 
LRAOOl 06 T BALOR 302D02C OBBCRk/OO 2507 COOl 1 -0 - - 12/13/06 
LRAOOl 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 2 - 0 - - 12/13/05 
LRAOOl 06 T B/kLOR 302DD2C OSBCRVOO 2607 COOl 3 N - 12/13ra5 
LRVOl 1 04 T S/kLOE 302DC6C OSBCRVOO 2507 COOl BN and 6C-12/13/06 
LRAOOl 06 T 8/kLOR B02DD2C OBBCRVOO 2507 COOl AN-12113ms 
LSP02B 04 TR2 OBL 302DD2C 08BCBB02 2507 COOB ec • 12113/05 
LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOl B-O- - 4/6/06 
LRA 007 06 T SALOR 302DD2C OSBCRk/OO 2607 COOl 3-0" - A/5106 
I R A 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2P - 4/5/06 
LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 2P - 4/6/06 
LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOl IP-4/5 /06 
LRA 007 05 T BALOR B02DD2C OBBCRVOO 2507 COOl 1P-4/6/06 
LRA 007 06 T 8/kLOR 302DD2C OSBCRVOO 2607 COOl 4"0- - 4/5/06 
LRA 007 06 T SALOR 302OD2C OSBCRVOO 2507 COOl 4"0- - 4/5ra6 
LRV 007 06 T BALOE 302DC6C OBBCRVOO 2507 COOl 1Q^5l30m $ (33.53800) 
LRV 007 06 T BALOE 302Dc;6C OBBCRVOO 2507 COOl 20 - 5/30/06 $ 320.679.00 
LRV 007 06 T BALOE B02DC6C OBBCRVOO 2507 COOl 3P-S/30m $ 67.026.00 
LRV 007 06 T BALOE 302Dc;6C OBBCRVOO 2507 COOl AP-S/30m $ 1.945,833.00 
LR/k027 06T SALOR 302DD2C OSBCRVOO 2507 COOl IR-6/12/06 $ 114.065.00 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 2R-6/12/06 $ 453.166.60 
LRA027 OST SALOR 302DD2C OBBCRVOO 2507 COOl 2R - 6112106 S 870.565 
LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOl 30-6/12106 i 311,164 
LRA027 06T BALOR 302DD2C OSBCRVOO 2607 COOl 4Q-6/12ra6 $ 1,436.784 
LRA027 06T 8/kLOR 302DD2C OBBCRVOO 2607 COOl 4Q-6/12ra6 $ 314.265 
Transfer LRA 007 06 T BALOR 302DD2C OBBCRVOO 2T and 3S S/9/06 
LRV 007 06 T SALOE B02DC6C OBBCRVOO 2507 COOl 4S 8/9/06 $ (170.290) 
LRA 007 06 T B/kLOR 302DO2C OBBCRk/OO 2607 COOl 4S B/9/06 
LRA 036 06 T 8AL0R 302DD2C OBBCRVOO 2507 COOl is-Bism $ B5.041 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl is-B/sra6 $ 374,519 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2S-S/Sra6 $ 61.403 
LRA 036 06 T BALOR 302OD2C OBBCRVOO 2507 COOl 2S-8/Bm $ 1.961.373 
LRA 036 06 T 8/kLOR B02DD2C OBBCRVOO 2507 COOl AR-s/sm $ 274.761 
LRA 036 06 T 8/kLOR 302DD2C OBBCRk/OO 2507 COOl AR-B/sme % 1.117.407 
LPV 169 06 T BALOP 302DD2C 08BCCO04 2507 COOl 3R - 8/sm $ 235,000 
Transfer LRA 036 06 T SALOR 302DD2C OSBCRVOO 2U and AT- 9/22/06 
LPV226 06 T SALOP 302DD2C OSBCCCXM IT - 1004/06 $ 2.484 
LPk/226 06 T BALOP B02DD2C OSBCCCXM 2V - 10/24/06 S 365.891 
LPV226 06 T SALOP 302DD2C 08BCCO04 BT - 10/24/06 % 7.125 
LRA 036 06 T BALOR B02DD2C OBBCRVOO 2507 COOl AV-12112m $ (SS.85S) 
LRA 036 06 T BALOR 302DD2C OSBCRk/OO 2507 COOl 2 W - 12/12/06 $ 68,858 
LRA 002 07 T SALOR 302DD2C OSBCRVOO 2507 COOl . 2W-12/12/06 $ 917.515 

LPV 019 07 T 8AL0P 302DD2C 08BCCO01 2507 C004 3U-12112106 $ 55.000 

LPV 019 07 T 8/kLOP B02DD2C 08BCCO02 2507 C002 3U-12112106 $ 55.000 

LPV 019 07 T BALOP 302D02C OBBCCOOS 2507 C006 BU - 12/12/06 S 55.000 

LRA 002 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 3U-12112106 $ 782,485 

LPV 019 07 T SALOP 302DD2C 0SBCCO07 2507 COOB 7-12/12/06 $ 35.000 

LRA 005 07 T SALOR 302OD2C OSBCRVOO 2507 COOl IU-2/6/07 $ 452.925 

LRA 005 07 T SALOR 302DD2C OBBCRVOO 2607 COOl 2X-2/6ra7 $ 749.330 

LRA 005 07 T BALOR B020D2C OBBCRVOO 2507 COOl 2X-2/6/07 $ 20.828 
LRA 006 07 T B/kLOR 302DD2C OBBCRVOO 2607 C001 2X-2/6«)7 S 909.332 

LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 3 V - 2/6/07 $ 767.768 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
9/30/2011 

LRV 007 LRA 027 LRAOBS LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2W6E62 LRA 038 
OBBCRVOO OBBCRVOO OBCRVOO 08BCCO04 0SBCCO04 OSBCRVOO OSBCCOOl 08BCCO02 OSBCCOOS 0SBCCO07 OBBCRVOO 08BCCO07 0SBCCO04 OBBCRVOO OBBCRVOO OBBCRVOO 0SBCCO04 0BBCCO04 HQOOBMOO 405F84A OSBCRVOO 

LRA 005 07 T SALOR B02DD2C OSBCRVOO 2507 COOl 4W-2«ra7 i 3.284.135 
LRA 005 07 T SALOR B02DD2C OSBCRVOO 2507 COOl 4W-2ff im7 $ 43.452 
LPV 052 07 T SALOP B02DD2C 08BCCtJ07 2507 COOB 7A - 216/07 $ 282,231 
LPV 125 07 TCO BALOP 302DD2C OBBCCCXM 2507 COOl IV - 5/7/07 $ 141.526 
LPV 126 07 TCD SALOP B02DD2C OBBCCCXM 2507 COOl 2Y - 5/7/07 $ 1.668.839 
LPV 125 07 TCD SALOP 302DD2C OeBCC(304 2507 COOl 3W - 5/7/07 $ 93.698 
LRA 021 07 T SALOR B02DD2C OSBCRVOO 2507 COOl 3W - 6/7/07 $ 868.706 
LRA 021 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 3W - 6/7/07 $ 217,284 
LRA 021 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 4X - 6/7/07 $ B.46S.B12 
LPV 126 07 TCD SALOP 302DD2C 0BBCCO04 2507 C003 8 - 5/7/07 S 57.200 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl IW-7/12/07 $ 66.008 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 2Z-7/12ra7 $ 949.510 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl BX- 7/12107 $ 85.638 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl ' . Al •7/12107 $ 1,025.484 
LRA 037 07 T SALOR B02DD2C OSBCRVOO 2607 COOl Al - 7/12107 $ 63.662 
LRV 009 07 T 9AL0E 302DC6C OSBCRVOO 2507 COOl Al-7/12107 $ 400.000 
LPV 166 07 T BALOP 302DD2C 08BCCOO4 2507 COOl 7C-7/12107 $ 10,500 
LRA 037 07 T SALOR B02DD2C OSBCRVOO 2507 COOl 7C-7/12/07 $ 99.208 
LPV 188 07 TCD SALOP 302DD2C 08BCCO04 2507 COOl 1X-S/2/07 $ 71.416 
D7P041 07 T 72DP B02DD2D HQOOBMOO 2507 IX-8/2107 $ 26.943 
LPV 188 07 TCD SALOP 302DD2C 08BCCO04 2507 COOl 2/kA-8/2/07 $ 1.126.923 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 BY - S/2/07 J 23,057 
LRA 037 07 T 8/kLOR 302DD2C OSBCRVOO 2507 COOl 4Z - 8/2107 $ 99.208 
LRA OBB 07 T BALOR 302DD2C OSBCRVOO 2507 COOl AZ • som $ 2.248.429 
LPV 188 07 TCD 8AL0P 302DD2C 0BBCCO04 2507 COOl AZ -S/2/07 $ 62.225 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 70 • 812/07 S (99.208) 
LPV 188 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOl 7D-S/2ra7 $ 104,516 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 SA-8/2ra7 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 SA - 8/2/07 
D7P042 07 T 72DP 302DD2D HQOOBMOO 2507 SA - 8/2/07 
2W6E62 0607 CB 262W0NN 40SFS4A 2571 8A - 8/2/07 $ 40.000 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 9 -SO/07 $ 100.000 
LPV IBS 07 TCD SALOP 302DD2C 0BBCCO04 2507 COOl , • 1Y-9/4/07 5 62.225 
LPV 222 07 T SALOP 302DD2C OSBCCCXM 2607 COOl 1Y-9/4/07 
LPV 222 07 TCD SALOP 302DD2C 0BBCCO04 2507 COOl 2BB - 9/4/07 
LPV 222 07 T SALOP 302DD2C OSBCCCXM 2607 COOl . ,, , 2BB-9/4/07 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB-9/4/07 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2607 2BB - 9/4/07 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 
LPV 222 07 TCD SALOP 302DD2C 0BBCCO04 2507 COOl 3Z - 9/4/07 
LPV 188 07 TCD SALOP 302DD2C 08BCCO04 2607 COOl 4AA - 9/4/07 S (62525) 
LPV 222 07 TCD SALOP 302DD2C 0BBCCO04 2507 COOl 4AA - 9/4/07 
LRA 046 07 TCD SALOR 302DD2C OBBCRVOO 2507 CXXll 4AA - 9/4/07 
LRV 021 07 TCD SALOE 302DC6C OBBCRVOO 2507 COOl AAA - 9/4/07 
LRV 021 07 T SALOE 302DC6C OSBCRVOO 2507 COOl 4AA - 9/4/07 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 7E - 9/4/07 
LPV233 07 T SALOP 302DD2C 0SBCCOO4 2507 COOl IZ - 10/11/07 
LPV233 07 T SALOP 302DD2C OSBCCCXM 2507 COOl 2CC-10/11/07 
LPV227 07 T SALOP 302DD2C OSBCCCXM 2507 CXXll 2CC - 10/11/07 
LPV240 07 T 8/kLOP 302DD2C OSBCCCXM 2507 COOl 2CC-10/11/07 
D7P0S4 07 TCD 72DP 302DD2C OBBCTAOO 2507 2CC-10/11/07 
D7P0S6 07 TCD 72DP 302DC6C OSBCTAOO 2507 2CC - 10/11/07 
D7P0S4 07 TCD 72DP 302DD2C OSBCTAOO 2507 BAA-10/11/07 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507 BAA - 10/11/07 
LRA051 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 4 B B - 10/11/07 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2607 7F-10/11/07 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2607 6C-10/11/07 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2607 9B-10/11/07 
D7P086 07 TCD 72DP 302DC;6C OBBCTAOO 2507 2EE- 1/sms 
D7P086 07 TCD 72DP 302DC6C OBBCTAOO 2507 SE-I/sms 
LRA021 07 T SALOR 302DD2C OSBCRVOO 2507 COOl BCC-1/8 /08 $ (1.075.990) 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 3CC - 1/8/08 
LRA021 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 2EE-1/8 /08 J 1.075,990 
D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2507 2EE - 1/8/08 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 8F - 3/3ms 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 3DD-3/3/08 
LPV021 OS T SALOP 302DD2C OSBCCCXM 2507 COOl 1AA- 12/3/07 
LPV021 08 T SALOP 302DD2C 0SBCCO04 2507 COOl 2DD - 12/3m7 
LRAa04 08 T S/kLOR 302DD2C OBBCRVOO 2607 COOl 2DD- 12/3ra7 
LRA004 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 3BB - 12OT17 
LRA004 OS T SALOR 302DD2C OSBCRVOO 2507 COOl BBB - 12/3m7 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
9/30/2011 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 0B7 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2W6E62 LRA 038 

OSBCRVOO • OBBCRVOO OSCRVOO 0BBCCO04 08BCCO04 OSBCRVOO OSBCCOOl 0SBCCO02 OSBCCOOS 08BCCO07 OSBCRVOO 0BBCCO07 0SBCCO04 OBBCRVOO OBBCRVOO OSBCRVOO 0SBCCO04 08BCCO04 HQOOBMOO 405FB4A OBBCRVOO 
LRA004 08 T BALOR 302DD2C OBBCRVOO 2507 COOl ACC • 12/03/07 
LRA004 08 T SALOR B02DD2C OSBCRVOO 2507 COOl 4CC-12/03/07 
LPV021 08 T SALOP 302DD2C 08BCCO04 2607 COOl • • 7G - 12/03/07 
LPV021 08 T BALOP 302DD2C 0SBCCO04 2507 COOl 8 D - 12/03/07 
LPV021 OS T BALOP 302DD2C 08BCCO04 2507 COOl - • BF-B/B/OB 
LPV021 OS T SALOP 302DD2C OBBCCCXM 2607 COOl 30O-3l3m8 
LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOl IBB-3/11/08 
LRA017 08 T SALOR B02DD2C OSBCRVOO 2507 COOl 2FF-3/11/08 
LRAOl 7 08 T SALOR 302DD2C OBBCRVOO 2607 COOl BEE-3/11/08 
LRA017 OS T BALOR 302DD2C OBBCRVOO 2607 COOl 4D0-3/11/08 
LRA017 08 T 8/kLOR 302DD2C OSBCRVOO 2507 COOl 4DD - 3/11/OB 
LRAOl 7 08 T S/kLOR 302DD2C OSBCRVOO 2507 COOl 7H-3/11/08 
LPV069 OS T SALOP B02DD2C OSBCBDOB 2607 COOl 9C-3/11/08 
LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl ICC-5/19/08 
LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOl 2GG-5/19raB 
LRA027 OST SALOR B02DD2C OBBCRVOO 2607 COOl 3FF-S/19m8 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 C001 BFF-5/19/08 
LRA027 06T S/kLOR 302DD2C OBBCRVOO 2507 COOl 4EE-5/19/08 
LPV102 08 TCD ALOP 302DD2C 0SBCCO04 2607 COOl 71 - 5/19/08 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl BH - 5/19raB 
LPV102 OS TCD ALOP 302DD2C OBBCC004 2507 COOl 90-S/19mS 
LPV102 08 TCD ALOP B02DD2C OBBCCCXM 2507 C001 9E - 6/25/08 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl 2HH - 605/08 
LPV167 08 T SALOP 302DD2C 08BCCO04 2507 COOl 100-eosms 
LPV167 08 T BALOP 302DD2C OSBCCCXM 2507 COOl 2II - eosms 
LPV167 OS T 8/kLOP 302DD2C 08BCCOa4 2507 COOl B G G - s o s r a s 
LPV167 08 T SALOP 302DD2C 08BCCO04 2507 COOl 4FF - 6/25/08 
LPV167 08 TCD SALOP 302DD2C 0BBCCO04 2507 COOl 4FF - eosm 
LRA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOl AFF - eosm 
LPV167 OS T BALOP B02DD2C 0SBCCO04 2607 COOl 7J - 6/25/08 
LPVISO OS TCD SALOP 302DD2C OSBCBDOB 2507 COOl 9 F - e o s m s 
LRA034 OS T SALOR 302DD2C OSBCRVOO 2507 COOt 2JJ - 704ra8 
LRAD3A 08 T BALOR 302DD2C OSBCRVOO 2507 COOl BHH - 7O4/0B 
LPV167 08 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 3 H H . 704raS 
LRA034 08 T BALOR B02DD2C OBBCRVOO 2607 COOl 4GG - 704/08 
LPV167 OS TCD SALOP 302DD2C OBBCCCXM 2507 COOl 4GG - 704/08 
LRA027 OST SALOR B02DD2C OSBCRVOO 2607 COOl 1 EE-S/25/08 
LPV167 08 T BALOP 302DD2C 0SBCCO04 2507 COOl 1 E E - 8 0 5 / 0 8 
LSP096 08 TR2B OBLRABC B02DD2C OSBCCCXM 2607 COOl 1 E E - s o s r a s 
LSP096 08 TR2B OBLRABC B02DD2C OBBCRVOO 2507 COOl 1 E E - s o s r a s 
LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl 2KK - sosm 
LPV102 OS TCD ALOP B02DD2C OBBCCCXM 2507 COOl 2KK - sosros 
LPV167 OS T BALOP 302DD2C 0SBCCO04 2507 COOl 2KK - sosras 
LRA034 OS T BALOR 302DD2C OBBCRVOO 2507 COOl 2KK-BOS/08 
LSP096 08 TR2B OBLRABC B02DD2C OBBCCCXM 2607 COOl 2KK - BOSraS 
LSP096 08 TR2B OBLRABC B02D02C OSBCRVOO 2507 COOl 2KK - 805/08 
LRA0B4 08 T SALOR 302DD2C OBBCRVOO 2507 C001 311 - sos ras 
LRA027 06T.8AL0R B02DD2C OBBCRVOO 2507 COOl 311 - 805/08 
LPV167 OS T SALOP 302DD2C OSBCCCXM 2507 COOl 311 - BOS/OS 
LPV167 OS TCD SALOP 302DD2C OBBCCCXM 2507 COOl 311 - sosros 
LPV102 08 TCD ALOP 302DD2C 0SBCCOO4 2607 COOl 311 - sos ras 
LSP096 08 TR2B OSLRABC 302DD2C OSBCCCXM 2507 COOl 311 - SOS/OS 
LSP096 08 TR2B OBLRABC B02DD2C OSBCRVOO 2607 COOl 311 - sosms 
LRA027 06T SALOR B02DD2C OBBCRVOO 2507 COOl AHH • sosm 
LPV167 08 T SALOP 302DO2C 0SBCCO04 2507 COOl AHH - sosms 
LPV167 08 TCD SALOP 302DD2C 0BBCCO04 2507 COOl AHH•sosms 
LSP096 08 TR2B OBLRABC B02DD2C OSBCCCXM 2507 COOl AHH • sosm 
LSP096 08 TR2B OSLRABC 302DD2C OSBCRVOO 2607 COOl AHH • sosm 
LSP096 08 TR2B OBLRABC 302DD2C OSBCRVOO 2507 COOl AHH • sosm 
LPV167 08 T SALOP 302DD2C OBBCCCXM 2507 COOl 7K - sos ras 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl 7K - sosros 
LSP096 08 TR2B OBLRABC 302DD2C OBBCCCXM 2507 COOl 7K - 805/08 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl B j - B o s r a s 
LSP096 08 TR2B OBLR/kBC B02OD2C OBBCCCXM 2507 CXKJI B j - B o s r a s 
LPV160 OB TCD BALOP 302OD2C 08BCBD03 2507 COOl 9G-BOS/OS 
LSP096 08 TR2B OSLRABC 302DD2C OSBCBtXlB 2607 COOl 9G-SO5/08 
LSP096 OS TR2B OBLRABC B02DD2C OSBCBDOB 2507 COOl 9 H - 10/17/08 
LPV242 OS TCD SALOP 302DO2C OBBCBDOB 2507 COOl 9H.10/17ra8 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOl 1FF- lOosras 
LSP0O2 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOl 2LL- loosros 
LSP002 09 TR2B OSLRABC B02DD2C OBBCCCXM 2506 COOl 3JJ - lOOS/OS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S . W A F HISTORY WAF No/Date 

9/B0O011 

LRV 007 LRA 027 LRA 036 LPVISO LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2W6E62 LRA 038 

OBBCRVOO OBBCRVOO OBCRVOO 08BCCO04 OSBCCCXM OBBCRVOO OSBCCOOl 0BBCCO02 OSBCCOOS 0SBCCO07 OSBCRVOO 0SBCCO07 08BCCO04 OSBCRVOO OSBCRVOO OSBCRVOO 0BBCCO04 08BCCO04 HQOOBMOO 405F84A OBBCRVOO 

P O P extension only 411 - loosras 
I ^ P extension only 7L-loosras 
P O P extension only 8K - loosras 
POP extension only 91 - lOOBTOB 
LSP002 09 TR2B OBLRABC B02DD2C OBBCCOOS 2506 C006 10-1008/08 
LRA017 08 T BALOR B02DD2C OSBCRVOO 2507 COOl 7M i2/iem 
LSP096 08 TR2B OBLRABC 302DD2C OBBCRVOO 2507 COOl BKK - 12/1 Bras 

LSP096 OS TR2B OBLRABC 302DD2C OSBCCCXM 2507 COOl BKK - 12/1 Bros 

LSP096 OS TR2B OSLRABC 302DD2C OSBCR\/00 2507 COOl 4 J J - 12/16ro8 
LSP096 08 TR2B OSLRABC 302DD2C 0SBCCO04 2507 COOl AJJ •12116ms 

LRA017 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 4 J J - 12/16/08 
LSP013 09 TR2B OSLR/kBC 302DD2C OBBCRVOO 2506 COOl I G G - 12/16/OB 

LSPOIB 09 TR2B OBLRABC B02DD2C OBBCRVOO 2506 COOl 2 M M - 12/16ra8 

LSPOIB 09 TR2B OBLRABC B02OD2C OBBCCCJ04 2506 COOl 2MM-12/16/08 
LSPOIB 09 TR2B OBLRABC 302DD2C OBBCRVOO 2606 COOl BLL -12/1 eras 

LSPOIB 09 TR2B OBLRABC B02DD2C OBBCRVOO 2506 COOl AKK •12116m 
LSPOIB 09 TR2B OBLR/kBC 302DD2C OBBCRkraO 2506 COOl 7N -12/16/08 
LSPOl 3 09 TR2B OBLRABC B02DD2C OBBCRVOO 2506 COOl . SL^ 12116ms 

LSP014 09 TR2B OSLBCOB 302DD2C OSBCBDOB 2506 COOl 9 J - 12/16/08 

LSPOl 3 09 TR2B OSLR/kBC 302DD2C OSBCCOOS 2606 C006 10A- 12/16roS 
C9H001 09 T SOC 501ES2C HQOOGEOO 2506 11 •2118109 

C9H001 09/10 B SOC 501E52C 2606 11-211Sm9 
LSP072 09 TR2B OBLR/kBC 302DD2C OBBCRVOO 2606 COOl 1HH-4/9ra9 

LSP072 09 TR2B OBLRABC 302OD2C OBBCRVOO 2506 C001 2NN - 4/9/09 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 CXXll 4LL - A/am 
LSP072 09 TR2B OBLRABC B02DD2C OBBCRVOO 2506 COOl ALL • 4/9/09 
LSP072 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 0001 70 - A/am 
LPV124 09 T SALOP 302DD2C OBBCSWOO 2506 C002 11A- 4/9ro9 
LSPOl B 09 TR2B OSLRABC B02DD2C OSBCCCXM 2506 COOl 2.00-5/1/09 
LSPOIB 09 TR2B OSLRABC 302DD2C 08BCR\raO 2506 COOl 2.00-5/1/09 
LSPOIB 09 TR2B OSLRABC B02DD2C OSBCRVOO 2506 COOl SM -5/1 rog 

LSPOIB 09 TR2B OSLRABC 302DD2C 08BCCO04 2506 COOl SM-6/1/09 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCOOS 2606 C006 ioB-B/iBrog 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 C006 10B-8/13/09 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 C006 i0B-8ii3ma 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 C006 BMM - s/i3ma 
LPV124 09 T 8/kLOP 302DD2C OSBCSWOO 2506 0002 11 B- smm 
LSP201 09 TR2B OBLRABC B02DD2C OBBCRVOO 2506 C001 1.11-8/17/09 

LSP201 09 TR2B OSLRABC 302DO2C OBBCRVOO 2506 COOl 2PP-8/17/09 
LSP201 09 TR2B OSLRABC B02DD2C OSBCRVOO 2606 COOl 2PP-8/17/09 

LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 4MM-S/17ra9 
LSP002 09 TR2B OSLRABC 302DD2C 0SBCCO04 2506 C006 BNN - 908/09 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2606 C006 2QQ - 908ra9 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl IJJ - 12/15/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCCCXM 2606 COOl 10C-12/16ra9 
LSPOIB 09 TR2B OSLRABC 302DD2C 0SBCCO04 2506 COOl 2SS-7/1 /10 

LSP201 09 TR2B OSLR/kBC 302DD2C OBBCRVOO 2506 COOl 4.00-609/10 
LSP201 09TR2B OBLRABC 302DD2C 0BBCCO04 2606 COOl 4 00 - 6/29/10 
LSP201 09 TR2B OBLRABC B02DD2C OSBCCCXM 2506 COOl 4PP-7 /1 /10 

LSP002 09 TR2B OSLR/kBC 302DO2C OBBCCOOS 2606 C006 1 0 D - 6 0 9 / 1 0 
LSP002 09 TR2B OBLRABC B02DD2C OBBCCCXM 2606 C006 1 0 D - 6 0 9 / 1 0 
LSP002 09 TR2B OBLRABC 302DD2C 0SBCCOO4 2506 C006 10E-7/1/10 

LSPOl 3 09 TR2B OBLRABC 302DD2C 08BCCXJ04 2506 CXXJl S'O'-7/1/10 
LSP201 09 TR2B OBLR/kBC B02DD2C OBBCCCXM 2506 COOl S'O'-7/1/10 
LSP002 09 TR2B OSLR/kBC 302DD2C OSBCCOCM 2506 C006 O'Cy-7/1/10 
LSP169 10 TR2B OSLBCOB 302OD2C OSBCBDOB 2506 COOl 9 L - 10/14/10 
LSPOIB 11 TR2B OBLBCOB B02DD2C OBBCBDOB 2506 COOl 9M - SOW 2/3/11 
LSPOIB 11 TR2B 08LBC03 B02DD2C OBBCBDOB 2506 COOl 9 N - S O W 6/30/11 
TOTAL WAFs t 2.129.710 $ B.600.000 $ 3.324,504 S 235.000 S 375.500 S 1.700.000 $ 55.000 S 65.000 $ 66.000 $ 35.000 J 6517.769 S 282.231 $ 1.961.263 $ 4.S44.B02 $ 2.2S9.600 $ 400.000 S 10.500 t 1.365.080 $ 150.000 $ 40.000 i 2.248,429 

[BALANCE FOR WAFS ' 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G&A 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S . W A F HISTORY 
9/30/2011 

WAF No/Dale P L A N S . W A F HISTORY 
9/30/2011 

WAF No/Dale 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2W5E62 LRA 038 
OBBCRVOO OSBCRVOO OSCRVOO 0SBCCO04 08BCCO04 OSBCRVOO OSBCCOOl 08BCCO02 OSBCCOOS 0SBCCO07 OSBCRVOO 08BCCO07 0SBCCO04 OBBCRVOO OBBCRVOO OSBCRVOO 08BCCO04 08BCCO04 HQOOBMOO 405FB4A OSBCRVOO 

TOTAL COMMITMENTS " 

CURRENT M O i m COMMITMEI^S " • " .•.\|, ,'̂ ^̂  

Balance lo CJommil (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
9/30O011 

WAF No/Date 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 156 LPV IBS (TCD) D7P041 2W6E62 LRAOBS 
OSBCRVOO OBBCRVOO OBCRVOO 0BBCCCJ04 0SBCCO04 OSBCRVOO OSBCCOOl 0BBCCO02 OBBCCOOS 08BCCO07 OSBCRVOO 08BCCO07 08BCCO04 OSBCRVOO OSBCRVOO . OSBCRVOO 0SBCCO04 OBBCCCXM HQOOBMOO 40SF84A OSBCRVOO 

ADV/kNCES 
9/30O011 
ADV/kNCES 
9/30O011 
ADV/kNCES 
9/30O011 

July advance against LPV046 
Aug advance againsi LRkraiS 
Ist January advance againsi LRVOIS and LPV 412 
1st January advance againsi LRV019 
2nd January advance against LRVOl9 
2nd January advance against LRV094 
2nd January advance against LRV023 
2nd January advance against LPRV142 
3rd January advance againsi LPRV142 
April advance against LRV 031 (Wafs IE. 2D. 3D. 4D) 
July advance against LRV 026 (Wafs 1D, 2C. BC. 4C) 
Augusi advance against LRV 015; LPV0B7: LRA 010 IF. BB. 4B. part2E 
Sept advance againsi LRAOlO part4E 
Sept advance againsi LRAOlO, LPV037 part4E. 2E. 3E. SA 
Sept advance againsi LPVOBS. LRAOlO BF. IG . 2F. 3F. part 4F 
October advance against LRA019, LRA 034; LSP023 IH. part 2G, 4F. 6A 
December advance against LRA034. LRVOl 1 2G. BG. 4G. l i , part 2h 
February advance againsi LPV253. 086CCO04 21 
Febnjary advance againsi LRA OST. OBBCRVOO 1J.2J.3I , 41 
Febnjary advance against LRVOl 6 OSBCRVOO; LPV 037 part2h. Bh. BJ. 4h. 
0BBCBB06; LRVOl 1 OSBCRVOO; LRAOBS OSBCRVOO part 4J . SB plus SE 
LPV044 0SBCCO04; LRA 008 OSBCRVOO 
Credil IPAC May 6 
May advance against LRAOOS OSBCRVOO part of 4J 
June advance against LPV 044 OSBCCOCM part of BJ 
June advance against LRA 008 OSBCRVOO part of 4J 
June advance against LRA 008 OBBCRVOO part of 4J 
June advance against LPV 044 OBBCCCJCM pa r to f lK 
June advance against LRA OOB OBBCRVOO part of IK 
June advance against LRA OOB OSBCRVOO 2K 
June advance against LRA 019 OSBCRVOO IL 
June advance against LPV 095 OSBCCCJCM IL 
June advance against LRA 019 OSBCRVOO part2L 
Aug advance againsi LRA 019 OSBCRVOO part of 2L 
Aug advance against WAXe07 part of BK 
Aug advance against LPV 096 06 0SBCCO04 part of BK 
Aug advance against LRA 019 OSBCRVOO 4K 
Aug advance againsi LRA 019 OSBCRVOO IM 
Aug advance against LPV 096 OS 08BCCO04 IM 
Aug advance against LRA 019 OSBCRVOO part of 2M 
Nov advance againsi LPV229 0SBCCO04 part of IN 
Nov advance against LRA 019 OSBCRVOO 2M 
Nov advance against LRA 019 OBBCRVOO 4L 
Nov advance againsi LPV 095 0SBCCO04 BL 
Jan advance againsi LRVOl 1 OSBCRVOO BN 
Jan advance against LPV229 08BCCO04 IN 
Jan advance againsi LPV229 0SBCCO04 2N 
Jan advance againsi LRA046 OBBCRVOO 2N 
Jan advance againsi LRA046 OBBCRVOO BM 
Jan advance against LRA046 OBBCRVOO 4M 
Jan advance againsi LRAOOl OBBCRVOO 1 -0-
Jan advance againsi LRAOOl OBBCRVOO 2"0-
Jan advance against LRAOOl OBBCRVOO 3N 
Jan advance against LRAOOl OBBCRVOO 4N 
Jan advance against LPV0B7 0SBCBB06 Partial SD 
Feb advance against LPV037 0BBCBB06 Partial 5D 
Advance trf in Volpe's records lo match EPA records from LPV22910 LRA 007 
Advance trf in Volpe's records lo match EPA records from LPV037 lo LRA007 
Mar advance againsi LPV0B7: LPV 229 partial IN. partial 2N 
Mar advance againsi LRA 007 B-Q": parlial 2P 
April advance against LRA 007 partial 2P 
May advance against LRA 007 balance 2P 
May advance against LRA 007 partial IP 
June advance againsi LRA 007 partial IP; partial IO 
July advance againsi LRA 007 4 -0 - - 4/5/06 
July advance against LRV 007 IQ - 5/30/06 S (33.538) 
July advance against LRV 007 20 - 6/30/06 S 320.679 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 

9/30O011 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRA 005 LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2VkEE62 LRAOBS 

OBBCRVOO OBBCRVOO OBCRVOO 08BCCO04 0BBCCO04 OBBCRVOO OSBCCOOl 08BCCO02 OSBCCOOS 08BCCO07 OSBCRVOO 08BCCO07 0BBCCO04 OSBCRVOO OSBCRVOO OSBCRVOO 0SBCCO04 0BBCCO04 HQOOBMOO 405F84A OBBCRVOO 

July advance agamsl LRV 007 BP - 5/30/06 $ 67.026 

July advance against LRV 007 4P - 5/30/06 S 1.945,833 

July advance against LRV 007 4S - 8/09/06 S • (170.290) 

July advance against LRA 007 4S - 8/09/06 

July advance against LRA 007 2T and 3S B/9/06 

July advance against LRA 027 IR-6/12/06 S 114.065.00 

July advance against LRA 027 2R-6/12/06 $ 463.166.60 

Aug advance againsi LRA 027 2R-6/12/06 $ 870.565.40 

Aug advance against LRA 027 30-6/12/06 S 311.164.00 

Aug advance against LRA 027 AQ-6/12106 $ 1.436.783.65 

Sep advance against LRA 027 partial 4Q 6/12/06 $ 314555.35 

Sep advance against LRA 036 partial 1S 8/8/06 S 35.041 

CJct advance against LRA 036 partial IS S/S/06 $ 374.519 

Oct advance against LRA 036 partial 2S 8/8/06 J 61.403 

Nov advance against LRA 036 partial 2S 8/8/06 $ 1.961.373 

Nov advance againsi LRA 036 partial 4R 8/8/06 $ 274.761 

December advance against LRA036 partial 4R 8/8/06 $ 1.117.407 

December advance against LPV 169 3R 8/8/06 $ 236.000 

December advance againsi LPV 226 IT 10/24/06 S 2.484 

December advance against LPV 226 2 V - 1004/06 $ 366.891 

CJecember advance against LPV 226 3T-1004/06 $ 7.125 

January advance againsi LRA 036 2U and 4T- 902106 $ 
January advance against LRA 036 2W- 12112106 $ 6B.S5S -
January advance againsi LRA 036 AV - 12112106 $ (68,858) 

January advance against LRA 002 2W- 12112106 $ 917.515 

January advance against LPV 019 7-12112106 $ 35.000 

January advance againsi LPV 019 3U - 12112106 $ 66.000 

January advance againsi LPV 019 BU - 12/12/06 $ 55.000 

January advance against LPV 019 BU - 12112106 % 55.000 

January advance against LRA 002 BU - 12112106 $ 7B2.4B5 

April advance against LRAOOS IU-216107 $ 462.925 

April advance againsi LRAOOS partial 2X-2ro/07 $ 749.330 

May advance against LRAOOS partial 2X - 2/6/07 $ 20.828 

June advance againsi LRA 005 partial 2X - 2rara7 $ 909.332 

June advance againsi LRA 005 partial BV - 2/6/07 $ 757.768 

June advance againsi LRA 005 partial 4W-2re/07 $ 3.284.135 

July advance against LRA OOS partial 4W-2ra/07 % 43.452 

July advance against LPV 052 7A - 2/6/07 S 282531 

Juty advance against LPV 125 IV-5/7/07 $ 141.526 

July advance against LPV 125 2Y - S/7ra7 $ 1.668.639 

July advance against LPV 125 partial 3W-5/7ro7 $ 93.698 

Juty advance against LRA 021 partial 3W-5/7/07 S 868.706 

Augusi advance against LRA 021 partial 3W-5/7/07 $ 217,284 

Augusi advance against LRA 021 4X-5/7/07 $ B.468.B12 

Augusi advance against LPV 125 8 - 5/7/07 S 57.200 

August advance against LRA 037 IW-7/12/07 $ 66.008 

August advance againsi LRA 037 . 2 Z . 7/12/07 $ 949.610 

August advance against LRA 037 BX-7/12/07 $ 85.638 

August advance against LRA 037 partial 4Y-7/12/07 $ 1.025.484 

September advance againsi LRA 037 partial 4Y-7/12/07 $ 63.662 

September advance against LRV 009 partial Al-7/12107 S 400,000 

Septemtier advance against LPV 166 partial 7C-7112107 $ 10.600 

Seplember advance against LRA 037 partial 70 - 7/12ra7 $ 99.208 

October advance against LPV 188 07 TCD IX-8/2/07 $ 71.416 

September attvance againsi 07P0A1 IX-S/2107 S 26.943 

October advance against LPV 188 07 TCD 2/kA-8/2/07 $ 1.126.923 

Seplember attvance against D7P0A1 BY - 8/2/07 J 23.057 

September advance againsi LRA 037 4Z-sam7 S 99.208 

Seplember advance againsi LRA 038 AZ-8O107 S 2548.429 

CJctober advance against LPV IBS 07 TCD 4Z-S/2ra7 % 62.226 

September advance against LRA 037 7D - 8/2/07 % (99.208) 

CJctober advance against LPV 188 07 TCD 7D - 80/07 % 104,516 

September advance againsi D7P0B7 partial 8A-S/2ra7 

October advance against D7P037 partial SA - 8/2107 
October advance againsi D7P042 BA-S/2107 

CJctober advance against 2VtSE62 SA- S/2/07 $ 40.000 

Octotier advance against D7PCM1 9-BO/07 $ 100.000 

CJctober advance againsi LPV 188 07 TCD 1Y-9/4/07 S 62.225 

October advance againsi LPV 222 1Y-9/4/07 
October advance againsi LPV 222 07 TCD 2BB - 9/4/07 
October advance against LPV 222 2BB - 9/4/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 

9/30O011 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV IBS (TCD) D7P041 2WBE62 LRA OBS 
OBBCRVOO OSBCRVOO OSCRVOO 0SBCCO04 OSBCCCXM OSBCRVOO OSBCCOOl 0BBCCO02 0SBCCO06 0SBCCO07 OSBCRVOO 0SBCCO07 0BBCCO04 OSBCRVOO OBBCRVOO OBBCRVOO 0BBCCO04 08BCCO04 HOOOBMOO 405F84A OBBCRVOO 

October advance against D7P059 07 TCD 2BB-9/4/07 
CJctober advance against LPV 188 07 TCD 4AA - 9/4/07 $ (62.225) 
December advance against D7P059 07 TCD 2BB - 9/4ra7 
December advance against D7PO60 07 TCD 2BB - 9/4ra7 
December advance against LPV 222 07 TCD 3Z - 9/4/07 
December advance against LPV 222 07 TCD 4AA - 9/4/07 
December advance againsi LRA (M6 07 TCD 4AA-9/4/07 
December advance againsi LRV 021 07 TCD AAA - a/A/07 
December advance againsi LRV 021 07 T AAA - 9/4ro7 
December advance against D7P060 07 TCD 7E - 9/4/07 

Decemtier advance against LPkOBB 07 T IZ - 10/11/07 
December advance against LPV233 07 T 2CC-10/11/07 
December advance against LPk/227 07 T 2CC-10/11/07 
Decemtier attvance against LPkO40 07 T 2CC-10/11/07 
December advance against D7P064 07 TCD 2 C C - 10/11/07 

December advance against D7P086 07 TCD pending WAF 8 trf 
January advance against D7P0B4 07 TCD BAA -10/11/07 
January advance against D7P0B4 07 T 3/kA - 10/11/07 
January advance against LRA061 07 T 4BB - 10/11/07 
January advance against D7P0S4 07 T 7F- io/iiro7 
January advance against D7P084 07 T 9B - 10/11/07 
January advance againsi LPV021 OS T 1AA- 12/3ro7 
January advance againsi LPV021 06 T 2 D D - 1 2 ^ / 0 7 
January advance againsi LRA004 OS T 2 D D - 12/3/07 
January advance against LRA004 08 T partial BBB 12/3/07 
January advance againsi LRA021 07 T BCC and 2EE - 3/8/08 $ 
January advance against D7P084 07 TCD BCC and 2EE - 3/8/08 
January advance againsi D7P064 07 T 72DP BDD - Bra/OS 
January advance againsi LPV021 08 T 7G - 12103/07 
January advance againsi LPV021 08 T SD - 12ro3/07 
January advance against LPV021 08 T SF - B/B/OB 
January advance againsi LPV021 08 T BDD - 3/3/08 
June advance agalnsl.LRAOCM 08 T BBB - 12/B/07 
June adkrance against LRAO(M OS T 4CC - 12/3/07 
July advance against LRAOtM 06 T 4 C C -12/03/07 
July advance against LRA017 OS T IBB-3/11/OS 
July advance against LRAOl 7 08 T 2FF-3 /1 iros 
July advance againsi LRAOl 7 OS T BEE - 3/11/OS 
July advance against LRAOl 7 08 T 4DD-3/11/08 
/kugust advance againsi LRA 017 T ADD-3/11/08 
August advance against LRA 017 T 7H - B/11/OS 
August advance against LRA 017 T 9C - B/1 iras 
August advance against LSP 096 OSBCRVOO 1EE-BOS/OS 
/kugust advance against LSP 096 OSBCRVOO 2 K K - 8 0 5 / 0 8 
August advance againsi LSP 096 OBBCRk/OO 311-805/08 
/kugust advance against LSP 096 OBBCRVOO 4HH - BOS/OS 
September advance againsi LSP 096 OSBCRVOO 4HH - 806/08 
October advance againsi LSP 096 0BB(XO04 1EE-805 /08 
CJctober advance againsi LSP 096 0BBCCO04 2KK - SOS/08 
October advance against LSP 096 06BCCO04 311 - SOS/OS 
CJctober advance against LSP 096 08BCCO04 4HH - 805/08 
CJctober advance againsi LSP 096 OBBCCCXM 7K - SOS/OS 
October advance againsi LSP 096 08BCCO04 8J - 805/08 
November advance againsi LPV242 9H -10/17/08 
August advance against LRA 017 T OBBCRVOO trf from WAF 710 4 
August advance againsi LSP 096 OBBCRVOO trf from WAF 310 4 
October advance against LSP 096 0BBCCO04 trf from WAF 4 to B 
January advance against LSP002 08BCCO04 IFF -1008/08 
January advance against LSP002 0BBCCO04 2LL-10OB/0S 
January advance against LSP002 0SBCCO04 BJJ - 10OS/08 
January advance against LSP002 OBBCCOOS 10- 10OB/0S 
March advance againsi LSPOl 3 OBBCRVOO I G G -12/16/08 
March advance against LSPOIB OSBCRVOO 2MM -12116/08 
March advance against LSPOIB 09 0SBCCO04 2MU -12/16/08 
March advance against LSPOl 3 09 OBBCRVOO BLL -12/16/08 
Maroh advance against LSPOIB 09 OSBCRVOO 4KK-12116/08 
March advance against LSP013 0908BCRV00 7N - 12116/08 
March advance against LSP013 09 OBBCRVOO aL-12116/08 
Man:h advance against LSP014 09 OBBCBDOB 9J - 12116108 
Maroh advance against LSPOIB 09 OSBCCCJOS 10A-12116108 
Maroh advance against C9H001 HQOOGEOO 11 -2/18/09 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
9/30O011 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2V\6E62 LRA 038 
OBBCRVOO OBBCRVOO OBCRVOO 0BBCCO04 08BCCO04 OBBCRVOO OSBCCOOl 0BBCCO02 OSBCCOOS 0SBCCO07 OBBCRVOO 0SBCCO07 08BCCO04 OBBCRVOO OSBCRVOO OSBCRVOO 08BCCO04 08BCCO04 HQOOBMOO 405FS4A OBBCRVOO 

Maroh advance against C9H001 501E52C • 11-2/18/09 
Juty credit against LSP 002 OBBCCOOS 10B-8/19/09 
July advance against LSP 002 08BCCOO4 10B-8/19/09 
July credit against LSP 002 08BCCO04 10B-8/19/09 
Juty advance against LSP 002 0SBCCO04 10- 10/28/08 
Juty advance against LSP072 OSBCRVOO 4LL - 4/9/09 
Augusi advance against LSP072 OBBCRVOO ' IHH-4/9/09 
Augusi advance against LSP072 OSBCRVOO" 2NN - 4/9/09 
August advance against LSP072 OSBCRVOO 4LL - 4/9/09 
August advance against LSP072 OBBCRVOO 7 0 - 4/9/00 
LSPOIB 09 TR2B OBLRABC B02DD2C 08BCCO04 2506 COOl 2.00 - 5/1/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl • 2.00-5/1/09 
LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2606 COOl SM -5/1/09 
LSPOIB 09 TR2B OBLRABC B02DD2C 08BCCO04 2506 COOl 8M -5/1/09 

TRF from WAF 3 lo WAF 2 re LSP 002 08BCCO04 BNN and 2 0 - 908/09 
October advance againsi LSP201 OBBCRVOO 1.11-8-17-09 
CJctober advance againsi LSP201 OBBCRVOO 4MM - 8/17/09 
CJctober advance againsi LSP201 OSBCRVOO 2PP-8/17/09 
TRF from WAF 10 to WAF 1 IJJand10C-12/1Sra9 
January advance against LSP201 OSBCRVOO 2PP-B/17/09 
TRF from WAF 2 lo WAF 8 2SS and B'O'-7/1/10 
TRF from WAF 4 to WAF 8 4PP and B'O' - 7/1/10 
TRF from WAF 10 to WAF 8 10E and B'O'-7/1/10 
February advance against LSP169 10 TR2B 9 L - 10/14/10 
/kpril advance against LSPOIB 11 TR2B 9M - SOW 213111 
May advance retumed re LSPOl 3 11TR2B a u • S O W 2/3/11 

TOT/kL ADVANCES $ 2.129.710 $ 3.500.000 i 3.824.504 $ 235.000 S 375.600 $ 1.700,000 S 55.000 $ 56.000 S 55.000 S 35.000 $ 6.217,769 S 282,231 J 1.961.263 $ 4.544,302 $ 2.289.500 $ 400.000 $ 10.500 $ 1.365.080 $ 150,000 S 40.000 S 2.248,429 
Balance to Advance (WAFs less advances) i J S S S i $ % $ J $ i S $ $ t I $ S i S 

A C T U A L C O S T S (Disbursements) 

9/30O011 
Volpe Engineering 
Contracts 
Equip/supplies 
Acq O/H 

TOTAL Distxjrsemenls 

CURRENT MONTH Disbursements 

Balance lo Advance is Disbursements less advances 

Balance to Advance is Commitments less advances 

Balance to Advance is WAFS less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
9/30O011 

tl 

D7P037 D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV2BB LPV227 LPV240 D7P084 (TCO) D7P0S6 (TCD) D7P084 LRA051 LPV021 LRA004 LRA017 LPV069 LRA027 
HQOOBMOO HQOOBMOO 08BCCO04 OBBCXCXM HQOOBMOO HQOOBMOO OBBCRVOO OBBCRVOO OSBCRVOO 0BBCCO04 08BCCO04 0SBCCO04 OSBCTAOO OBBCTAOO OBBCTAOO OBBCRVOO 0BBCX;O04 OBBCRVOO OSBCRVOO OSBCBDOB OSBCRVOO 

LPV 046 03 T SALOP 50102D 0BBCV004 2507 COOl 1 - 5/5/03 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 COOl : ' . 1A T 6/4/03 
LRV 015 03 T SALOE S0102D OSBCRVOO 2507 COOl ..'j, • 2 - 6/4raB 
LRV 016 03 T SALOE 50102D OBBCRVOO 2507 COOl 3 - 6/4/03 
LRV 015 03 T SALOE 50102D OBBCRVOO 2507 COOl 4 - 6/4ro3 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl 5 - 6/4/03 
LRV 019 03 T SALOE 50102D 08BCRV00 2507 CO01 IB-7/10/03 
LRV 019 03 T SALOE 50102D OSBCRVOO 2507 c o o t 2A-7/10ro3 
LRV 019 03 T SALOE S0102D OSBCRVOO 2507 CO01 BA-7/10/03 
LRV 094 03 T SALOE 50102D0SBCCO04 2507 c o o t r BA-7/10/03 
LRV 015 03 T SALOE S0102D OSBCRVOO 2507 COOl 4A-7/10/03 
LRV 023 03 T BALOE 50102D OSBCRVOO 2507 COOl 10 - 1008/03 
LRV 023 03 T SALOE S0102D OSBCRVOO 2507 COOl 2 B - 1008/03 
LRV 023 03 T BALOE 50102D OSBCRVOO 2507 COOl 4B-10O8TOB 
LPV 142 03 T SALOP 50102D OSBCCCXM 2507 COOl 4B-lOOBTOB 
LPV 142 03 T SALOP 50102D 0SBCCO04 2507 c o o t 4 B - lOOBTOB 
LPV 142 03 T BALOP 50102D 0SBCCO04 2507 CO04, • BB - 1008/03 
LRV 026 03 TC SALOE 50102D OBBCRVOO 2507 COOl ID - 1009/03 
LRV 026 OB TC SALOE S0102D OSBCRVOO 2507 COOl 2 C - lOOBTOB 
LRV 026 03 TC SALOE 60102D OBBCRVOO 2607 C004 BC - 1009/03 
LRV 026 03 TC SALOE 5O102D OBBCRVOO 2507 COOl 4C-10O9ra3 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 COOl • IE - 10/29/03 
LRV 031 03 TC SALOE 60102D OSBCRVOO 2507 COOl 20-10/29/03 
LRV 031 03 TC BALOE 501020 OBBCRVOO 2507 CO04 - 3D - 10/29/03 
LRV031 03 TC SALOE 60102D OSBCRVOO 2607 C004 ; 4D-10/29roB 
LPV 037 04 T SALOP 302DD2C 08BCC004 2507 COOl IF-4/6/04 
LRAOlO 04 T BALOR B02DD2C OSBCRVOO 2507 COOIv . 2B-AI6m 
LRA 010 04 T 6/kLOR 302DD2C OSBCRVOO 2507 C O O l : 2E - 4/6/04 
LPV 037 04 T SALOP B02DD2C OBBCCCXM 2507 COOl BE - 4/6/04 
LRA 010 04 T SALOR B02DD2C OBBCRVOO 2507 COOl 4E - 4/6/04 
LPV 037 04 T 8/kLOP 302DD2C 0SBCBB06 2507 COOl SA-4/6/04 
LPV 037 04 T 8AL0P B02DD2C 0SBCBB06 2507 COOl 5A-4/6/04 
LRA 019 04 T SALOR B02DD2C OSBCRVOO 2607 COOl IG-6/1/04 
LRAOlO 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 2F - 6/1/04 
LRAOlO 04 T SALOR 302DD2C OSBCRVOO 2507 COOl BF-6/1/04 
LPV OBS 04 T SALOP 302OD2C 08BCCO04 2507 COOl BF - 6/1/04 
LRA019 04 T SALOR B02DD2C OSBCRVOO 2507 CO01 4F - 6/1/04 
LRAOlO 04 T SALOR B02DD2C OSBCRVOO 2507 COOl 4F - 6/1/04 
LSP02B 04 TR2 OBL 302DD2C 0BBCBB02 2607 C O O B i 6 - 6/1/04 
LRA0B4 04 T SALOR B02DD2C OSBCRVOO 2607 COOl ' IH-7/7/04 
LRA0B4 04 T SALOR 302DO2C OSBCRVOO 2507 COOl 2 G - 7/7/04 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 2 G • 7/7/04 
LRADB4 04 T BALOR B02DD2C OBBCRVOO 2507 COOl BG - 7/7/04 
LRA034 04 T 8/kLOR 302D02C OSBCRk/OO 2507 COOl 4G - 7/7/04 
LRV 011 04 T BALOE B02DC:6C OBBCRVOO 2507 CXXll l i -9/20/04 
LRV 011 04 T BALOE B02DC:6C OSBCRVOO 2507 COOl 2h-9/20/04 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 2h-9O0/04 
LRV 011 04T SALOE B02DC6C OSBCRVOO 2507 COOl Bh - 900/04 
LRV 011 04 T BALOE B02DC^C OSBCRVOO 2507 COOl 4h-9/20/04 
LRA 038 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 4h - 9/20/04 
LRV 011 04 T BALOE B 0 2 t J C ^ OSBCRVOO 2507 COOl 6A - 900/04 
LPV 253 04 T BALOP B02DD2E OSBCCCXM 2607 COOl 21-10/8/04 
LPV 263 04 TCD SALOP 302DD2E 08BCCO04 2507 COOl 21-10/8/04 
LRA 001 05 T BALOR 302DD2C OBBCRVOO 2507 CCXll IJ - 1201/04 
LRA 001 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 2 J - 1201/04 
LRA 001 06 T BALOR 302DD2C OSBCRVOO 2507 CCX11 31-1201/04 
LRA 001 OS T BALOR 302DD2C OBBCRVOO 2507 COOl 41-1201/04 
LPV 044 OS TBALOP B02DD2C OSBCCCXM 2607 COOl 3J-2/18TOS 
LPV 044 06 T SALOP B02DD2C OBBCCCXM 2507 COOl 3J-2/18TO5 
LRV 015 03 T BALOE 60102D OSBCRVOO 2507 COOl SD-2/1 Bros 
LRV 015 03 T BALOE S0102D OSBCRVOO 2607 COOl 4 j -2 /1 Bros 
LRV 011 04 T SALOE 302DC»C OSBCRVOO 2507 COOl 4J -2 /1 Bras 
LRA 008 06 T SALOR B02DD2C OSBCR\/00 2507 COOl 4J - 2/18/05 
LRA 008 05 T SALOR B02DD2C OSBCRVOO 2507 COOl 4J-2/18/05 
LRA 008 06 T SALOR B02DD2C OSBCRVOO 2507 COOl 4J-2/18TO5 
LRA 006 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 4J - 2118ms 
LPV 044 05 T SALOP B02DD2C OSBCCCXM 2507 COOl IK-2118m 
LRA 008 05 T 8ALCJR 302DD2C OBBCRVOO 2507 COOl 1K-2/18TO5 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2K-2/18/05 
LRV 011 04 T SALOE 302CJC»C OBBCRVOO 2507 COOl 6B-2 /1 Bros 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2607 CXJOl 6B-2/18TO5 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 

9/30O011 

D7P0B7 D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV2BB LPV227 LPV240 D7P0B4 (TCD) D7P066 (TCD) D7P084 LRA061 LPV021 LRA004 LRA017 LPV069 LRA027 

HQOOBMOO HQOOBMOO 08BCCO04 0BBCCO04 HQOOBMOO HQOOBMOO OBBCRVOO OSBCRVOO OBBCRVOO 08BCCO04 08BCCO04 08BCCO04 OBBCTAOO OSBCTAOO OSBCTAOO OSBCRVOO 08BCCO04 OSBCRVOO OBBCRVOO OBBCBDOB OSBCRVOO 

LPV.037 04 T BALOP 302DD2C OBBCBBOS 2507 C002 , ,-. 6E-6/13ro6 
LRA 019 05 T SALOR 302DD2C OBBCRVOO 2507 coot 1^; „ - ., \ ; t - 1 L - 6 / 1 3 / 0 5 

LPV 096 05 T BALOP B02DD2C 0BBCCO04 2507 C001 1L-6/1B/05 

LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 COOl - 2 L . 6/13/05 
LRA 01906 T 8/kLOR 302DD2C OBBCRVOO 2607 COOl 2L-6/13/05 

W4X607 04/05C 26W10NN 405FB2A 2507 COOl f : ,BK-6/1BTO5 

LPV 095 05 T BALOP 302DD2C 0SBCCO04 2507 COOl • f,- - BK -6/13/06 

LRA 019 05 T BALOR B02DD2C OSBCRVOO 2507 COOl .»-4K-6/13ro5 

Lf lA 019 OS.TBALOR 302DD2C OSBCRVOO 2607 c o o t 1 M - 6/28/05 
LPV 096 OS.TBALOP B02DD2C OBBCCCXM 2507 CO01 1 M - 608/06 
LRA 019 06 T SALOR B02DD2C OSBCRVOO 2507 c o o t . 2M-608 /05 
LRA 019 06 T SALOR 3020D2C OBBCRVOO 2507 CO01 !,, . .2M-6/28/05 

LPV 096 05 T SALOP 302DD2C 08BCCO04 2607 COOl i.; , BL-60Bro5 

LRA 019 05 T BALOR B02DD2C OBBCRVOO 2507 COOl - 4L -608 /05 

LPV229 05 T BALOP 302DD2C 08BCCO04 2607 COOl IN-9/12/05 

LPV229 05 T SALOP B02DD2C OBBCCCXM 2607 CO01 IN-9/12/05 

LPV229 05 T BALOP B02DD2C 0BBCCO04 2507 COOl 2N-9/12105 

LRA046 05 T SALOR 302DD2C OSBCRVOO 2507 COOl r • V. 2N-9/12TO5 

LRA046 05 T SALOR 302DD2C OSBCRVOO 2607 COOl .BM-9/12/05 

LRA046 05 T SALOR 302DD2C OSBCRVOO 2507 COOl AM-9/12105 
LRAOOl 06 T SALOR 302DD2C OBBCRVOO 2607 COOl 1-0--12/1Bm5 

LRAOOl 06 T BALOR B02DD2C OSBCRVOO 2607 COOl , 2-0--12/13/06 
LRA001 06 TSALOR B02DD2C OBBCRVOO 2507 coot BN-12/13/05 

LRVOl 1 O4,T8AL0E B02DC6C OBBCRVOO 2507 COOl . .i . BN and 6C--12/13/05 

LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOl , . . 4N - 12113ms 

LSP02B 04 TR2 OBL B02DD2C 08BCBB02 2507 CXIOB 6C-12/13/05 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl ,. B"0" - 4/5/06 
LRA 007 06 T SALOR 302DD2C OSBCRkTOO 2507 COOl 3-0- - 4/5/06 

LRA 007 06 T SALOR B02DD2C OSBCRVOO 2507 COOl 2P - 4/5/06 

LRA 007 06 T 8/kLOR 302DD2C OBBCRVOO 2507 COOl 2P - 4/5/06 

LFIA 007 06 T BALOR B02DD2C OBBCRVOO 2507 CO01 IP-4/6 /06 
LRA 007 06 T SALOR B02DD2C OBBCRVOO 2507 COOl IP-4/5 /06 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4-0- - 4/5/06 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4-0" - 4/5/06 

LRV 007 06 T SALOE B02DC6C OSBCRVOO 2507 COOl IQ-5/30/06 

LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOl , 2Q-5/30/06 

LRV 007 06 T BALOE B02DC6C OSBCRVOO 2607 COOl . BP-5/30/06 

LRV 007 06 T SALOE B02DC;6C OSBCRVOO 2607 C001 4P - 6/30/06 

LRA027 06T S/kLOR 302DD2C OBBCRVOO 2507 COOl IR -6/12/06 

LRA027 06T BALOR B02DD2C OBBCRVOO 2507 COOl 2R - 6/12/06 

LRA027 OST SALOR 302DD2C OBBCRVOO 2507 COOl 2R-6/12/06 
LRA027 06T BALOR B02DD2C OBBCRVOO 2507 COOl 3Q-6/12/06 

LRA027 06T 8/kLOR 302DD2C OBBCRVOO 2607 COOl 4Q-6/12/06 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 4Q-6/12/06 
Transfer LRA 007 06 T BALOR 302DD2C OSBCR\/00 i2T and 3S 8/9/06 

LRV 007 06 T SALOE 302DC;6C OSBCRVOO 2607 COOl 4S 8/9/06 

LRA 007 06 T 8AL0R 302DD2C OBBCRVOO 2607 COOl 4S 8/9/06 

LRA OBe.Oe.TBALOR B02DD2C OBBCRVOO 2507.C001 is-sism 
LRA 036 06T BALOR B02DD2C OBBCRVOO 2507 coot IS-8/8/06 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 2S-8fflTO6 

LRA 036 06 T 8AL0R 302DD2C OBBCRVOO 2507 COOl 2S - 8/8/06 

LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl AR-8/8/06 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4R-8/8/06 

LPV 169 06 T SALOP 302DD2C OSBCCCXM 2S07 COOl 3R-B/a/06 
Transfer LRA 036 06 T SALOR 302DD2C OBBCRVOO 2U and 4T. 9/22/06 
LPV226 06 T BALOP B02DD2C OBBCCO04 IT - 1004/06 

LPV226 06 T BALOP 302DD2C 08BCCO04 2 V - 10O4ra6 
LPV226 06 T BALOP B02DD2C 08BCCO04 3T-1004/06 

LRA 036 06 T 8AL0R 302DD2C OBBCRVOO 2507 COOl •AV-12112m 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 coot 2W-12/12/06 

LRA 002 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 2W-12112m 

LPV 019 07 T SALOP 302DD2C OSBCCOOl 2507 C004 BU-12/12/06 

LPV 019 07 T SALOP 302DD2C 08BCCO02 2507 C002 3U-12112m 
LPV 019 07 T SALOP 302DD2C OSBCCOOS 2507 COOS 3 U - 12/12TO6 

LRA 002 07 T BALOR 302DD2C OSBCRVOO 2507 COOl BU - 12112m 
LPV 019 07 T BALOP B02DD2C 0BBCCO07 2507 COOB 7-12112m 

LRA 005 07T BALOR 302DD2C OBBCRVOO 2607 COOl IU-216/07 
LRA 005 07 T BALOR B02DD2C OBBCRVOO 2507 COOl 2X-2iem7 
LRA 005 07 T SALOR B02DD2C OBBCRVOO 2507 COOl 2X-216m7 
LRA 005 07 T SALOR B02DD2C OBBCRVOO 2507 COOl 2X-2iem7 

LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 3 V • 2/6m7 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
9/30O011 

D7P037 D7P042 LPV222 LPV222 (TCD) D7P0S9 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV23B LPV227 LPV240 D7P0B4 (TCD) D7P086 (TCD) D7P084 LRA051 LPV021 LRA004 LRAOl 7 LPV069 LRA027 
HQOOBMOO HQOOBMOO OSBCCCXM 0BBCCO04 HQOOBMOO HQOOBMOO OSBCRVOO OBBCRVOO OBBCRVOO 08BCCO04 0BBCCO04 08BCCO04 OSBCTAOO OBBCTAOO OBBCTAOO OBBCRVOO OBBCCCXM OBBCRVOO OSBCRVOO OBBCBDOB OBBCRVOO 

LRA 005 07 T BALOR B02DD2C OBBCRVOO 2507 COOl 4W-2/6/07 
LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4W - 2/6ra7 

LPV 052 07 T BALOP B02DD2C 08BCCO07 2507 C003 7A - 216m7 
LPV 125 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOl IV-snm/ 
LPV 125 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOl 2Y - snm/ 
LPV 125 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOl BW - snm7 
LRA 021i07T BALOR B02DD2C OBBCRVOO 2507 COOl > ., 3W-6/7ra7 
LRA 021 07 T BALOR 302DD2C OSBCRVOO 2607 COOl •, BW-S/7ra7 
LRA 021 07 T BALOR B02DD2C OBBCRVOO 2507 COOl 4X - 5/7/07 
LPV 125 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOB 8 - snm7 
LRA 037 07 T 8AL0R B02DD2C OBBCRVOO 2507 COOl IW-7/12107 
LRA 037 07 T BALOR B02DD2C OSBCRVOO 2507 C001 2 Z . 7/12/07 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 3X- 7/12ro7 
LRA 037 07 T BALOR B02DD2C OBBCRVOO 2507 COOl 4Y-7/12ra7 
LRA 037 07 T S/kLOR B02DD2C OSBCRVOO 2507 COOl Al-7/12107 

LRV 009 07 T 9AL0E 302DC6C OSBCRVOO 2507 CXXll 4Y-7/12TO7 
LPV 166 07 T SALOP B02DD2C 0SBCCO04 2507 COOl 70-7/12/07 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl .7C-7/12ra7 

LPV 188 07 TCO SALOP 302DD2C OSBCCCXM 2507 COOl 1 X - 8 0 / 0 7 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 IX-8/2/07 
LPV 188 07 TCD 8/kLOP 302DD2C OBBCCCXM 2607 COOl 2AA-80TO7 
D7P041 07 T 72DP B02DD2D HQOOBMOO 2507 BY - S/2TO7 
LRA 037 07 T BALOR B02DD2C OSBCRVOO 2507 COOl AZ-B/2m7 

LRA 038 07 T SALOR 302DD2C 08BCRV00 2507 COOl 4Z-8/2/07 
LPV 188 07 TCD BALOP B02DD2C 0BBCCO04 2607 COOl AZ • 8/2/07 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2607 COOl 7D - 80ro7 
LPV 188 07 TCD SALOP B02DD2C OBBCCCXM 2507 C001 7D-S/2TO7 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 8A-8/2TO7 i 266.677 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2607 8A-SOTO7 $ 133.323 
D7P042 07 T 720P 302DD2D HQOOBMOO 2507 BA - SO/07 $ 335.000 
2W6E62 0607 CB 262W0NN 405F84A 2671 SA-8/2/07 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 a-S/2/07 
LPV 188 07 TCD SALOP B02DD2C OSBCCCXM 2507 COOl . 11 • 9/Am7 
LPV 222 07 T SALOP 302DD2C OSBCCCXM 2507 COOl 1Y-9/4TO7 $ 62.295 
LPV 222 07 TCD SALOP 302DD2C OSBCCCXM 2607 COOl 2BB - 9/4TO7 $ 403.425 
LPV 222 07 T SALOP 302DD2C OSBCCCXM 2607 COOt 2BB-9/4TO7 $ 204.147 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2607 2BB - 9/4TO7 J 221.810 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2607 2BB - 9/4TO7 $ 28.190 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4TO7 S 88.423 
LPV 222 07 TCD BALOP B02DD2C OBBCCCXM 2607 COOl BZ - 9/4TO7 $ 89.086 
LPV IBS 07 TCD SALOP 302DD2C 08BCCO04 2507 COOl . 4AA - 9/4/07 
LPV 222 07 TCD BALOP B02DD2C 0BBCCO04 2607 COOl 4AA - 9/4TO7 $ 296.972 
LRA 046 07 TCD BALOR B02DD2C OBBCRVOO 2607 COOl 4AA - 9/4ro7 J 246.631 
LRV 021 07 TCD BALOE 302DC6C 08BCRVOO 2507 COOl AAA • 9/4TO7 $ 81.316 
LRV 021 07 T SALOE 302DC6C OSBCRVOO 2507 CXXll 4AA - 9/4ro7 $ 31.283 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2607 7E - 9/4ro7 $ 1.677 
LPV233 07 T BALOP 302DD2C 08BCCOO4 2507 COOl iz- io/ i i ro7 S 154.886 
LPV233 07 T BALOP 302DD2C OSBCCCXM 2507 COOl 2 C C - 10/11TO7 $ 60.220 
LPV227 07 T BALOP 302DD2C OSBCCCXM 2507 COOl 2CC.10 /1 i ro7 $ 10.000 
LPV240 07 T SALOP 302DO2C OBBCCCXM 2507 COOl 2CC-10/1 i ro7 $ 7.160 
D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2507 2 C C - 10/1 ira7 $ 149.830 
D7P086 07 TCD 72DP 302DC6C OSBCTAOO 2507 2CC-10/1 i ra7 S 1.206.648 
D7P084 07 TCD 72DP 302OD2C OBBCTAOO 2507 BAA-10/1 ira7 $ 214.799 
D7P084 07 T 720P 302DD2C OSBCTAOO 2507 BAA-10/1 iro7 $ 16.724 
LRA051 07 T BALOR 302DD2C OSBCRVOO 2507 CXXJl 4BB-10/11 ra7 $ 7.305 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 7 F - io / i i ra7 S 5.308 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 BC - i o / i i r a7 $ 229.680 
D7P0B4 07 T 72DP 302DD2C OSBCTAOO 2507 . 9B-10/11/07 S 3,659 
D7P086 07 TCD 720P 302DC6C OBBCTAOO 2607 2EE- i/sras i (1.206.648) 
D7P086 07 TCD 72DP 302DC6C OSBCTAOO 2507 SE - l/BTOS S 1.206.648 
LRA021 07 T BALOR 302DD2C OSBCRVOO 2507 COOl BCC - i/aros 
D7P084 07 TCD 720P 302DD2C OBBCTAOO 2507 3CC - 1/8/08 $ (130,658) 
LRA021 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 2EE-1/8/08 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2607 2EE-i/am $ 130.658 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 8F-B/B/08 $ (229.680) 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2607 BOD-B/B/OS $ 229.680 
LPV021 OS T SALOP 302DD2C OBBCCCXM 2507 COOl 1AA- 12/3ra7 $ 480.584 
LPV021 OB T BALOP 302DD2C OSBCCCXM 2507 COOl 2DD- 12AJra7 i 538.446 
LRAOOA OS T SALOR 302DD2C OSBCRk/OO 2507 COOl 2DD- 12/3ra7 t 2.151.312 
LRA004 OS T BALOR 302DD2C OSBCRVOO 2507 COOl BBB - 12/3ra7 $ 1578.663 00 
LRAOOA OS T SALOR 302DD2C OBBCRVOO 2507 COOl 3BB-12/3/07 $ 1.366.261 00 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
9/30/2011 

D7P037 D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPV240 D7P084 (TCD) D7P0S6 (TCD) D7P0B4 LRA051 LPV021 LRA004 LRAOl 7 LPV069 LRA027 
HQOOBMOO HQOOBMOO 08BCCO04 0BBCCO04 HQOOBMOO HQOOBMOO OBBCRVOO OBBCRVOO OBBCRVOO 08BCCO04 08BCCO04 08BCCO04 OSBCTAOO OSBCTAOO OSBCTAOO OSBCRVOO 0BBCCO04 OBBCRVOO OBBCRVOO OSBCBDOB OBBCRVOO 

LRA004 08 T SALOR 302DD2C 08BCR\/00 2507 COOl - 4CC - 12/03ra7 J 1.633.739.00 

LRA004 OS T BALOR B02DD2C OBBCRk/OO 2507 COOl 4CC-12/03ra7 i 320.034.00 

LPV021 08 T BALOP 302DD2C OBBCCCXM 2607 COOl 7G- 12103/07 $ S.223 

LPV021 08 T SALOP 302DD2C OBBCCCXM 2507 COOl 8 0 - 12ra3/07 $ 65,307 
LPV021 08 T SALOP B02DO2C 0BBCCO04 2507 COOl SF - 3m/0B S (65.307) 

LPV021 08 T BALOP B02DD2C 08BCCO04 2507 COOl BDD - 3/B/OB S 65.307 

LRA017 08 T BALOR B02DD2C OSBCRVOO 2507 COOl IBB-3/11/08 $ 109.637 

LRA017 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 2FF - 3/1 iras $ 1.671 .B96 

LRA017 08 T SALOR B02DD2C OBBCRVOO 2507 COOl BEE - 3/11/08 $ 776,098 

LRA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 4DD - 3111/08 $ 222,435 

LRAOl 7 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 4DD-3/11/08 $ 2.376.24S 

LRA017 08 T 8AL0R B02DD2C OBBCRVOO 2507 COOl 7H-B/11/OB $ 193.789 

LPV069 08 T SALOP 302DD2C 08BCBD03 2507 COOl 9C - B/1 iras $ 15.000 

LRA027 OST S/kLOR 302DD2C OSBCRVOO 2507 COOl ICC - 6/19/OS S 99.399 
LRA027 OST SALOR B02DD2C OBBCRVOO 2507 COOl 2GG - 5/19/08 $ 552.004 

LRA027 06T SALOR B02DD2C OSBCRVOO 2607 COOl BFF-5/19/08 J 126.462 

LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl 3FF-5/19/08 
LRA027 OST BALOR B02DD2C OBBCRVOO 2507 COOl 4EE-5/19/08 $ 2.972.146 

LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl 71-5/19/08 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl SH-5/19/08 
LPV102 08 TCO ALOP B02DD2C 08BCCO04 2507 COOl 9D-5/19ra8 
LPV102 08 TCD ALOP B02DD2C OSBCCCXM 2607 COOl 9E-606 ra8 
LPV102 OS TCD ALOP 302DD2C 08BCCO04 2507 COOl 2HH - 605/08 
LPV167 OS T BALOP B02DD2C 08BCCO04 2607 COOl 1DD-6OS/0S 
LPV167 OS T SALOP 302DD2C 0SBCCO04 2507 COOl 2II - eosma 
LPV167 08 T BALOP 302DD2C OBBCCCXM 2507 COOl BGG - 605/08 
LPV167 08 T SALOP 302DD2C OBBCCCXM 2507 COOl 4FF - 606/08 
LPV167 08 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 4FF - 605/08 
LRA0B4 08 T BALOR 302DD2C OBBCRk/OO 2507 COOt 4FF - 605/08 
LPV167 OB T SALOP 302DD2C 0BBCCO04 2507 COOl 7J - 6/25/08 
LPVISO OS TCD SALOP 302DD2C OSBCBDOB 2507 COOl 9F - 605TO8 
LRA0B4 08 T SALOR B02DD2C OSBCRVOO 2507 COOl 2JJ - 704/08 
LRA034 08 T SALOR 302DD2C OSBCRVOO 2507 CXXll BHH - 704/08 
LPV167 08 TCD BALOP 302DD2C OBBCCCXM 2507 COOl BHH - 704TOB 
LRA034 08 T BALOR 302DD2C OBBCRVOO 2607 COOl 4GG - 70Am8 
LPV167 08 TCD BALOP 302DD2C OBBCCCXM 2507 COOl AGG - 704TOB 
LRA027 06T BALOR B02DD2C OSBCR\/00 2507 COOl 1EE-BOSTOB $ (99.399) 

LPV167 OS T BALOP 302DD2C OSBCCCXM 2507 COOl 1 E E - s o s r o s 
LSP096 08 TR2B OBLRABC B02DD2C OSBCCCXM 2507 COOl 1 E E - s o s r a s 
LSP096 08 TR2B OSLRABC B02DD2C OSBCRVOO 2507 COOl 1 E E - s o s r a s 
LRA027 OST SALOR 302DD2C OBBCRVOO 2507 COOl 2KK - eosm J (552.004) 

LPV102 OB TCD ALOP B02DO2C OBBCCCXM 2507 COOl 2KK - 805/08 
LPV167 OS T SALOP 302DD2C 0BBCCO04 2607 COOl 2KK - BOSraB 
LRA034 08 T SALOR 302DD2C OBBCRVOO 2507 COOl 2KK - 805/08 
LSP096 08 TR2B OBLRABC 302DD2C OBBCCXXM 2507 COOl 2KK - BOS/OB 
LSP096 08 TR2B OBLRABC B02DD2C OBBCRVOO 2607 COOl 2KK - 805/08 
LRA034 08 T BALOR B02DD2C OBBCRVOO 2507 COOl Bll - BOS/OB 
LRA027 06T B/kLOR 302DD2C 08BCRV005507.CXI01 311 - BOS/OB $ (126.452) 

LPV167 08 T BALOP 302DD2C OSBCCCXM 2507 COOl 311-SOS/OS 
LPV167 08 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 311 - 80STO8 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl Bll-BOS/OS 
LSP096 08 TR2B OSLRABC 302DD2C OSBCCCXM 2507 COOl 311 - sosros 
LSP096 08 TR2B OSLRABC B02DD2C OBBCRVOO 2507 COOl Bl l-SOS/OS 
LRA027 OST SALOR 302DD2C OBBCRVOO 2507 COOl 4HH - 805/08 i (2.972.145) 

LPV167 08 T SALOP 302DD2C 08BCCO04 2507 COOl 4HH - BOSTOB 
LPV167 OS TCD SALOP 302DD2C 0SBCCO04 2507 COOl 4HH - sosras 
LSP096 OS TR2B OSLRABC 302DD2C OBBCCCXM 2607 COOl 4HH - 805/08 
LSP096 08 TR2B OBLRABC B02OD2C OBBCRVOO 2507 COOl 4 H H - s o s r a s 
LSP096 08 TR2B OBLRABC B02DD2C OBBCRVOO 2607 COOl 4HH - BOSTOB 
LPV167 08 T BALOP 302DD2C 08BCCO04 2507 COOl 7K - BOS/OB 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 7K - BOSTOB 
LSP096 08 TR2B OBLRABC B02DD2C 08BCCCXM 2507 COOl 7K - 805/08 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 coot BJ - sosms 
LSP096 08 TR2B OBLRABC B02DD2C OBBCCCXM 2507 COOl SJ-sosms 
LPV160 08 TCD SALOP B02DD2C OSBCBDOB 2507 COOl 9G-805 /08 
LSP096 08 TR2B OBLRABC 302DD2C OBBCBDOB 2507 COOl 9G - SOS/08 
LSP096 08 TR2B OSLRABC 302DD2C OBBCBDOB 2507 COOl 9 H - 10/17/08 
LPk042 OB TCD 8/kLOP 302DO2C 08BCBD03 2507 COOl 9 H - 10/17/08 
LSP002 09 TR2B OSLRABC 302DD2C 08BCX;CXM 2506 COOl IFF - loosras 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOl 2LL-1008/08 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOl BJJ - loosras 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
9/30/2011 

D7P037 D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV23B LPV227 LPV240 D7P084 (TCD) D7P0S6 (TCD) D7P084 LRA051 LPV021 LRA004 LRA017 LPV069 LRA027 
HQOOBMOO HQOOBMOO 08BCCO04 0SBCCO04 HQOOBMOO HQOOBMOO OSBCRVOO OBBCRVOO OBBCRVOO OBBCCCXM 08BCCO04 08BCCO04 OBBCTAOO OSBCTAOO OBBCTAOO OBBCRVOO 0BBCCO04 OBBCRVOO OSBCRVOO OBBCBDOB OSBCRVOO 

P O P exlension only . . , 411 -1008/08 
P O P exlension only . ,. ^ 7L- looBras 
P O P exlension only ^ BK - 1008/08 
P O P exlension only . 91 - lOOBraB 
LSP002 09 TR2B OBLRABC B02DD2C OSBCCCJOS 2506 C006 10- lOOBraB 
LRAOl 7 08 T BALOR 302DD2C 08BCR\/O0 2507 coot 7M 12/16/08 $ (193.789) 
LSP096 OS TR2B OBLRABC B02DD2C OSBCRVOO 2507 COOl BKK - 12/16/08 
LSP096 OS TR2B OSLRABC 302DD2C OSBCCCXM 2507 COOl BKK - 12/16raB 
LSP096 OS TR2B OBLR/kBC B02DD2C OBBCRk/OO 2507 COOl AJJ-12116mB 
LSP096 OS TR2B OBLRABC B02DD2C OSBCCCXM 2507 COOl AJJ-12116/0B 
LRAOl 7 OS T SALOR 302DD2O OSBCRkTOO 2507 COOl - AJJ-12116m S 193.789 
LSPOl 3 09 TFi2B OBLR/kBC B02DD2C OSBCRVOO 2506 COOl IGG - 12/16ra8 
LSPOl 3 09 TR2B OSLRABC B02DD2C OBBCRVOO 2506 COOl 2 M M - 12/16/08 
LSPOl B 09 TR2B O S L f ^ C 302DD2C OBBCCCXM 2506 COOl 2MM - 12/16/08 
LSPOIB 09 TR2B OBLR/kBC B02DD2C OBBCRVOO 2606 COOl SLL-12116/08 
LSP013 09 TR2B 08Lf«ABC 302DD2C OBBCRVOO 2506 COOl AKK - 12116ms 
LSP01B 09 TR2B OSLR/kBC B02DD2C OBBCRVOO 2506 CXXll 7N-12/16/08 
LSP013 09 TR2B OSLRABC B02DD2C OBBCRVOO 2506 COOl SL - 12/16/OB 
LSP014 09 TR2B 0SLBC03 302DD2C OSBCBDOB 2506 C001 9 J - 12/16/08 
LSPOIB 09 TR2B OBLR/kBC 302DD2C OSBCCCXJS 2606 C006 10A- 12/16ros 
C9H001 09 T 500 501E52C HQOOGEOO 2506 11-2/18/09 
C9H001 09/10 B SOC 501E52C 2506 ii-2iism 
LSP072 09 TR2B OBLR/kBC 302DD2C OBBCRVOO 2606 COOl IHH-A/am 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 2NN - 4/9/09 
LSP072 09 TR2B OSLR/kBC 302DCJ2C OSBCRk/OO 2606 COOl 4LL - 4/am 
LSP072 09 TR2B OSLR/kBC 302DD2C OBBCRVOO 2506 COOl 4LL • 4/9TO9 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOt 70 - 4/9/09 
LPV124 09 T SALOP B02DD2C OSBCSWOO 2506 C002 11A - 4/9/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOl 2.00 - 5/1/09 
LSPOIB 09 TTt2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 2.00 - 5/1/09 
LSPOIB 09 TR2B OBLRABC B02DD2C OSBCRVOO 2606 COOl SM -5/1TO9 
LSPOIB 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOl SM -Slim 
LSP002 09 TR2B OBLRABC B02DD2C OSBCCOOS 2506 C006 10B-B/13/09 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 C006 10B.8/13/09 
LSP002 09 TR2B OBLRABC B02DD2C OSBCXCXM 2506 C006 10B-8/13/09 
LSP002 09 TR2B OSLRABC B02DD2C OBBCCCXM 2506 C006 BMM-8/13/09 
LPV124 09 T SALOP 302DO2C OSBCSWOO 2506 C002 11 B - sro/09 
LSP201 09 TR2B OBLfVkBC B02DD2C OBBCRVOO 2506 COOl 1 II-8/17/09 
LSP201 09 TR2B OBLR/kBC 302DD2C 08BCR\/00 2506 COOl 2PP-8/17/09 
LSP201 09 TR2B OBLR/kBC B02DD2C OBBCRVOO 2506 COOl 2PP-8/17ra9 
LSP201 09 TR2B OBLRABC B02DD2C OBBCRVOO 2506 CXXJl 4MU-8117m9 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 C006 3NN-9oaro9 
LSP002 09 TR2B OBLRABC B02DD2C 08BCCCJ04 2506 C006 2QQ - 9OB/09 
LSPOIB 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOl UJ - 12l1Sm 
LSPOIB 09 TR2B OSLRABC 302DD2C OBBCCCXM 2606 COOl IOC - 12/15/09 
LSPOl 3 09 TR2B OBLRABC 302DD2C 0BBCX;(J04 2506 COOl 2SS-7 /1 /10 
LSP201 09 TR2B OBLR/kBC 302DD2C OBBCRVOO 2506 COOl 4.00 - 609/10 
LSP201 09 TR2B OSLR/kBC 302DD2C OSBCCCXM 2606 COOl 4.00-609/10 
LSP201 09 TR2B OSLRABC B02DD2C OBBCCCXM 2606 COOl 4PP-7 /1 /10 
LSP002 09 TR2B OBLR/kBC 302DD2C OBBCCOOS 2506 C006 10.O-6/29/10 
LSP002 09 TR2B OSLRABC 302DD2C 0SBCCOO4 2506 0006 10.0-609/10 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCCXM 2606 C006 10E-7/1/10 
LSPOIB 09 TFt2B OSLR/kBC 302DD2C OBBCCCXM 2506 CXXll S'O' -7/1/10 
LSP201 09 TR2B OSLRABC 302DD2C OSBCCCXM 2606 COOl S'O'-7/1/10 
LSP002 09 TR2B OSLR/kBC 302OD2C OSBCCCXM 2606 C006 S'CJ'-7/1/10 
LSP169 10 TR2B OSLBCOB 302DD2C OBBCBDOB 2506 CXXll 9 L - 10/14/10 
LSPOIB 11 TR2B OSLBCOS 302DD2C OSBCBDOB 2606 COOl 9M - SOW 2/3111 
LSPOIB 11 7R2B 0SLBCX13 302DD2C OBBCBDOB 2506 CXJOl 9N - SOW 6/30/11 
TOTAL WAFs $ 400.000 $ 335.000 S 266.442 $ 789.483 $ 250.000 $ 90.000 $ 31.2S3 $ 81.316 $ 246.631 i 215.106 $ 10.000 $ 7.160 $ 364.629 i 1.206,648 S 255,371 $ 7.305 $ 1.092.560 $ 6.749.999 S 5.250.000 t 15.000 J 

[BALANCE FOR WAFS ' 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G&A 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DVV699538B401 

P L A N S - W A F HISTORY 
9/B0O011 

WAF No/Date P L A N S - W A F HISTORY 
9/B0O011 

WAF No/Date 

D7P037 D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7PO60 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LP\027 LPV240 D7P084 (TCD) D7P086 (TCD) D7P084 LRA0S1 LPV021 LRA0O4 LRAOl 7 LPV069 LRA027 

HQOOBMOO HQOOBMOO 0SBCCO04 0SBCCO04 HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OBBCRVOO 0SBCCO04 08BCCO04 08BCCO04 OBBCTAOO OSBCTAOO 08BCTA00 OSBCRVOO 08BCCO04 OBBCRVOO OSBCRVOO OBBCBDOB OSBCRVOO 

TOTAL COMMITMENTS 

CURRENT MONTH COMMITMEl^S 

Balance to Commit (WAFS less commifrnents) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
a/30/2011 

WAF No/Date P L A N S - W A F HISTORY 
a/30/2011 

WAF No/Date 

D7P0B7 D7P042 LPk022 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCO) LPV23B LPV227 LPkO40 D7P0B4 (TCD) D7P086 (TCD) D7P084 LRA0S1 LPV021 LRA004 LRA017 LPV069 LRA027 
HQOOBMOO HOOOBMOO 0BBCCO04 OBBCCCXM HQOOBMOO HQOOBMOO OBBCRVOO OBBCRVOO OSBCRVOO 08BCCO04 0SBCCO04 08BCCO04 OSBCTAOO OSBCTAOO OBBCTAOO OBBCRkTOO OBBCCCXM OSBCRVOO OSBCRVOO OBBCBDOB OSBCRVOO 

A D V A N C E S 
9/B0O011 
A D V A N C E S 
9/B0O011 
A D V A N C E S 
9/B0O011 

July advance againsi LPV046 
Aug advance against LRVOIS 
1st January advance against LRVOIS and LPV 412 
1st January advance against LRVOl 9 
2nd January advance against LRV019 
2nd January advance againsi LRV094 
2nd January advance againsi LRV02B 
2nd January advance againsi LPRV142 
3rd January advance againsi LPRV142 
April advance againsi LRV 031 (Wafs IE. 2D. BD. 4D) 
July advance against LRV 026 (Wafs 1D. 2C. 3C. 4C) 
August advance against LRV 015; LPV037: LRA 010 IF. 3B, 4B. part2E 
Sept advance against LRAOlO part4E 
Sept advance against LRAOlO. LPV037 part 4E. 2E. BE. 5A 
Sept advance against LPVOBS. LRAOlO BF. IG. 2F. BF. part4F 
October advance against LRA019, LRA 034; LSP023 1H. part 2G. 4F. 6A 
December advance against LRA0B4. LRVOl 1 2G, 3G, 4G, l i . part2h 
Febmary advance against LPV253. 0SBCCO04 21 
February advance against LRA OST. OSBCRVOO IJ. 2J. 31. 41 
Febnjary advance against LRVOl 6 OSBCRVOO: LPV 037 part2h. Bh. BJ.4h. 
OBBCBBOS; LRVOl 1 OBBCRVOO: LRA 038 OSBCRVOO part 4J. SB plus SE 
LPV044 08BCCO04; LRA 008 OBBCRVOO 
Credit IPAC May 6 
May advance against LRAOOB OBBCRVOO part of 4J 
June advance againsi LPV 044 0BBCCO04 part of 3J 
June advance againsi LRA 008 OSBCRVOO part o f4J 
June advance againsi LRA OOS OBBCRVOO part of 4J 
June advance againsi LPV 044 OBBCCCXM par to f lK 
June advance againsi LRA 008 OBBCRVOO par to f lK 
June advance againsi LRA 008 OSBCRVOO 2K 
June advance against LRA 019 OSBCRVOO IL 
June advance against LPV 095 0BBCCO04 IL 
June advance against LRA 019 OSBCRVOO part2L 
Aug advance againsi LRA 019 OBBCRVOO part of 2L 
Aug advance against W4X607 part of BK 
Aug advance againsi LPV 095 OS 0BBCCO04 part of 3K 
Aug advance against LRA 019 OBBCRVOO 4K 
Aug advance againsi LRA 019 OBBCRVOO IM 
Aug advance against LPV 095 OS 0BBCCO04 IM 
Aug advance against LRA 019 OBBCRVOO part of 2M 
Nov advance againsi LPV229 08BCCO04 part of IN 
Nov advance againsi LRA 019 OSBCRVOO 2M 
Nov advance againsi LRA 019 OSBCRVOO 4L 
Nov advance againsi LPV 095 0BBCCO04 BL 
Jan advance againsi LRVOl 1 OSBCRVOO 3N 
Jan advance againsi LPV229 06BCCO04 IN 
Jan advance againsi LPV229 0BBCCO04 2N 
Jan advance against LRA046 OSBCRVOO 2N 
Jan advance against LRA046 OSBCRVOO BM 
Jan advance againsi LRA046 OBBCRVOO 4M 
Jan advance againsi LRAOOl OBBCRVOO 1 -0" 
Jan advance against LRAOOl OSBCRVOO 2-0-
Jan advance againsi LRAOOl OBBCRVOO 3N . 
Jan advance against LRAOOl OBBCRVOO 4N 
Jan advance againsi LPV037 OBBCBBOS Partial SD 
Feb advance againsi LPV037 08BCBB06 Partial SD 
Attvance trf in Volpe's records lo match EPA records from LPV229 lo LRA 007 
Advance trf in Volpe's records to match EPA reconJs from LPV037 to LRA007 
Mar advance against LPV0B7: LPV 229 partial IN, partial 2N 
Mar advance againsi LRA 007 3-0-; partial 2P 
April advance against LRA 007 partial 2P 
May advance against LRA 007 balance 2P 
May advance againsi LRA 007 partial IP 
June advance againsi LRA 007 partial IP; partial IO 
Juty advance against LRA 007 4 - 0 - . 4/5/06 
July attvance against LRV 007 1 0 - 5/30/06 
Juty advance against LRV 007 2Q - 5/30/06 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IACB#DV\/E995388401 

PLANS - WAF HISTORY WAF No/Date 
9/30/2011 

D7P037 D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV2BB LPk027 LPV240 D7P0B4 (TCD) D7P086 (TCD) D7P0B4 LRA051 LPV021 LRA004 LRA017 LPV069 LRA027 

HQOOBMOO HQOOBMOO 08BCCO04 08BCCO04 HQOOBMOO HOOOBMOO OBBCRVOO OBBCRVOO OSBCRVOO 0SBCCO04 0SBCCO04 0SBCCO04 OSBCTAOO OSBCTAOO OSBCTAOO OSBCRVOO 08BCCO04 OSBCRVOO OSBCRVOO OSBCBDOB OSBCRVOO 

July advance against LRV 007 " 3 P . 5/30/06 
Juty advance against LRV 007 • 4P - 5/30/06 

July advance against LRV 007 AS - 8/09/06 
July advance against LRA 007 4S-8/09/06 

July advance against LRA 007 2T and BS 8/9/06 

July advance against LRA 027 IR-6/12/06 
July advance against LRA 027 2R-6112106 

Aug advance against LRA 027 2R-6/12/06 

Aug advance against LRA 027 BQ-6/12/06 
Aug advance against LRA 027 AQ -6/12106 

Sep advance againsi LRA 027 partial AQ 6/12106 

Sep advance against LRA 036 partial IS 8/8/06 
Oct advance againsi LRA 036 partial IS 8/8/06 

Oct advance against LRA 036 partial 2S 8/8/06 

Nov advance against LRA 036 partial 2S S/S/06 

Nov advance against LRA 036 partial 4R 8/8/06 
December advance againsi LRA0B6 partial 4R 8/8/06 

December advance against LPV 169 BR 8/8/06 
December advance against LPV 226 IT 1004/06 

December advance against LPV 226 2 V - 1004/06 

December advance against LPV 226 BT -1004/06 
January advance against LRA 036 2U and 4T- a/22106 

January attvance againsi LRA 036 2W-12112106 

January advance againsi LRA 036 AV-12112m 
January advance againsi LRA 002 2W- 12112106 

January advance against LPV 019 7-12112106 
January attvance against LPV 019 3U-12112106 

January advance againsi LPV 019 BU - 12112106 
January advance againsi LPV 019 BU - 12/12/06 

January advance againsi LRA 002 3U-12112m 

April advance against LRAOOS IU-2/6/07 

April advance against LRAOOS partial 2X-216/07 

May advance against LRAOOS partial 2X - 216/07 

June advance against LRA 005 partial 2X - 2m>7 
June advance againsi LRA 005 partial BV - 216/07 
June advance againsi LRA 005 partial 4W-2/6/07 
July advance against LRA 005 partial 4W - 216m7 
July advance against LPV 052 7A - 216/07 

July advance against LPV 125 IV-5/7/07 
July attvance againsi LPV 125 2Y - 5/7/07 

July advance againsi LPV 125 partial BW - S/7/07 

July advance against LRA 021 partial BW-5/7/07 
Augusi advance against LRA 021 partial BW - snm/ 
August advance against LRA 021 AX - snm/ 
August advance againsi LPV 125 8 - 5/7/07 

Augusi advance againsi LRA 037 IW-7/12107 

August advance against LRA 037 2Z-7/12/07 

Augusi advance againsi LRA 037 3X-7/12/07 

Augusi advance against LRA 037 partial 4Y-7/12ra7 

Seplember advance against LRA 037 partial Al-7/12107 

Seplember adkrance againsi LRV 009 partial Al-7/12107 

September advance againsi LPV 166 partial 7C-7/12107 

September advance against LRA 037 partial 7C-7/12107 

CJctober advance againsi LPV 188 07 TCD IX-8/2/07 

Seplember advance against D7P041 IX-812107 

October advance against LPV 188 07 TCD 2AA - 8/2107 

September advance against D7P041 31 - 80107 

Seplember advance against LRA 037 AZ - B/2/07 

Septemtier advance againsi LRA OBB 4Z - S/2/07 

October advance against LPV 188 07 TCD 4Z - SO/07 

September advance against LRA 037 7D - 8/2/07 

October advance againsi LPV 188 07 TCD 7D - B/2107 

September advance against D7P037 partial BA - B/2107 $ 266.677 

October advance against D7P037 partial SA - 812107 $ 133.323 

iDctober advance againsi D7P042 SA- S/2107 $ 335,000 

CJctober advance against 2Vk€E62 SA- 80/07 

October advance againsi D7P041 9-8/2/07 

CJctober advance against LPV 188 07 TCD 1Y-9/4ro7 
October advance againsi LPV 222 1Y-9/4ra7 $ 62.295 

CJctober advance againsi LPV 222 07 TCD 2BB - 9/4ra7 S 403.425 

CJctober advance against LPV 222 2BB - 9/4/07 S 204.147 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
9/30O011 

D7P037 D7P042 LPV222 LPV222 (TCD) D7P0S9 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV2BB LPV227 LPV240 D7P084 (TCD) D7P0B6 (TCD) D7P084 LRA051 LPV021 LRA004 LRA017 LPV069 LRA027 
HQOOBMOO HQOOBMOO 0SBCCO04 0BBCCO04 HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OSBCRVOO 08BCCO04 08BCCO04 0SBCCO04 OSBCTAOO OSBCTAOO OBBCTAOO OSBCRVOO 0SBCCO04 OBBCRVOO OSBCRVOO OSBCBDOB OBBCRVOO 

October advance against D7P059 07 TCD 2BB - 9/4/07 $ 221,810 
CJctober advance against LPV 188 07 TCD 4AA-9/4ro7 
December advance against D7P0S9 07 TCD 2BB - 9/4/07 $ 28,190 
December advance against D7P060 07 TCD 2BB - 9/4/07 S 88.423 
December advance againsi LPV 222 07 TCD 3Z-9/4ro7 $ B9.0B6 
December advance againsi LPV 222 07 TCD 4AA - 9/4/07 $ 296.972 
December advance againsi LRA 046 07 TCD 4AA - 9/4/07 $ 246.631 
December advance against LRV 021 07 TCD 4AA-9/4/07 $ 81.316 
December advance against LRV 021 07 T 4AA - 9/4/07 $ 31.283 
December advance against D7P060 07 TCD 7E - 9/4/07 S 1.677 
December advance againsi LPkOBB 07 T 1Z- 10/11/07 $ 154,886 
December advance againsi LP\OB3 07 T 2 C C - 10/11/07 $ 60,220 
December advance against LPk027 07 T 2CC-10/11/07 $ 10.000 
December advance against LPV240 07 T 2CC-10/11/07 $ 7.160 
December advance against D7P0B4 07 TCD 2CC-10/11/07 S 149,830 
December advance against D7P086 07 TCD pending WAF B trf $ 1.206.648 
January advance against D7P084 07 TCD BAA - 10/11/07 $ 214,799 
January advance against D7P084 07 T BAA - 10/11TO7 $ 16.724 
January advance against LRA051 07 T 4BB-10/11/07 $ 7,305 
January attvance against D7P084 07 T 7 F - 10/11/07 S 5.308 
January advance against D7P084 07 T 9B- io/iiro7 $ 3.669 
January adirance against LPV021 08 T 1AA- 12/3/07 $ 480.SS4 
January advance against LPV021 08 T 2DD-12/3/07 $ 538.446 
January advance against LRA004 08 T 2 D D - 1 2 W 0 7 $ 2.151.312 
January advance against LRAOOA OS T partial BBB 12/3/07 $ 1.278.653 
January advance against LRA021 07 T BCC and 2EE-3/8 /08 
January advance against D7P0B4 07 TCD BCC and 2EE - 3/8/08 $ 
January advance against D7P0S4 07 T 72DP 3DD - 3/3/08 S 229.6S0 
January advance against LPV021 08 T 7G-12/03/07 $ 8,223 
January advance against LPV021 08 T BO-12103/07 S 65.307 
January advance against LPV021 08 T BF - 3/3/08 i (65.307) 
January advance againsi LPV021 08 T 3 0 0 - 3/3/OB i 65.307 
June attvance againsi LRAO(M OS T BBB - 12A3/07 $ 1.366.261 
June advance against LRA004 08 T 4 C C - 12/3ro7 $ 1.6BB.739 
July advance against LRA004 OS T 4CC - 12/03/07 $ 320.034 
July advance against LRAOl 7 08 T lBB-3 /11 /08 $ 109.537 
Juty advance against LRA017 OS T 2FF-3/11/OS $ 1.571.896 
July advance againsi LRAOl 7 08 T BEE-3/11/08 S 776.09S 

Juty advance against LRAOl 7 08 T ADD-3/11/08 $ 222.435 
August advance against LRA 017 T . ADD-3/11/08 $ 2.B76.245 

/kugust advance against LRA 017 T 7H-3/11/08 $ 193.789 
/kugust attvance againsi LRA 017 T 90-3/11/08 i 15,000 
Augusi advance againsi LSP 096 OSBCRVOO l E E - B O S r o S 
/kugust advance against LSP 096 CJSBCRVOO 2KK-sosras 
August advance against LSP 096 OSBCRVOO Bll - BOS/OS 
Augusi advance against LSP 096 OSBCRVOO 4HH - 805/08 
September advance against LSP 096 OSBCRVOO 4HH - BOSraB 
October advance againsi LSP 096 0BBCCO04 l E E - B O S r a s 
CJctober advance against LSP 096 OSBCCCXM 2KK-sosras 
October advance againsi LSP 096 OBBCCCJCM Bll - BOS/OB 
CJctober advance against LSP 096 08BCCO04 4HH-sosras 
CJctober advance againsi LSP 096 08BCCO04 7 K - 8 0 5 / 0 8 
October advance against LSP 096 08BCCO04 SJ - S/25/0B 
November advance againsi LPk042 9H - 10/17/08 
August advance against LRA 017 T OSBCRVOO frf from W A F 7 1 0 4 $ 
August advance against LSP 096 OSBCRVOO frf from WAF 3 lo 4 
October advance against LSP 096 0SBCCO04 frf from WAF 4 to 3 
January advance against LSP002 OSBCCCXM IFF - 10OB/0B 
January advance againsi LSP002 OSBCCXXM 2LL- loosras 
January advance against LSP002 OSBCCCJCM BJJ - 10OB/0S 
Januaty advance against LSP002 OSBCCCJOS 10-1008/08 
March advance against LSP013 OBBCRVOO IGG - 12/16/08 
March advance against LSPOIB OSBCRVOO 2MM - 12/16/08 
March advance against LSPOIB 09 OBBCCOCM 2MM - 12/16/08 
March advance against LSPOl B 09 OSBCRVOO BLL - 12/16/08 
March advance against LSPOIB 09 OSBCRVOO AKK.-12/16108 
March advance against LSPOIB 090SBCRV00 7N-12/16/08 
March advance against LSPOIB 09 OSBCRVOO BL-12116m 
Maroh advance against LSP014 09 OSBCBDOB 9J -12116108 
March advance againsi LSPOl 3 09 OSBCCCJOS 10A- 12/16TO8 
Maroh advance againsi C9H001 HQOOGEOO 11 -2/18/09 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 

9/30O011 

D7P037 D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPV240 D7P0B4 (TCD) D7POS6 (TCD) D7P0B4 LRA051 LPV021 LRA004 LRA017 LPV069 LRA027 

HQOOBMOO HQOOBMOO 08BCCO04 OBBCCCXM HQOOBMOO HQOOBMOO OSBCRVOO OBBCRVOO OSBCRVOO 0SBCCO04 08BCCO04 08BCCO04 OSBCTAOO OSBCTAOO OSBCTAOO OSBCRVOO 0SBCCO04 OBBCRVOO OSBCRVOO OBBCBDOB OBBCRVOO 

March advance against C9H001 501E52C 11-2/18/09 

Juty credil against LSP 002 OBBCCOOS 10B-8/19/09 

July advance againsi LSP 002 08BCCO04 10B-8/19/09 

July credil against LSP 002 0SBCCO04 10B-8/19/09 

July advance against LSP 002 OSBCCCXM 10-1008/08 

July advance againsi LSP072 OSBCRVOO 4LL - 4/9/09 

August advance againsi LSP072 OSBCRVOO IHH-4/9/09 

August advance againsi LSP072 OSBCRVOO 2NN - 4/9/09 

Augusi advance against LSP072 OSBCRVOO • ALL-Am/09 

August advance against LSP072 OSBCRVOO 70 - A/9/00 

LSPOIB 09 TR2B OSLRABC B02DD2C 0SBCCO04 2606 C001 2.00 - 6/1/09 

LSPOl B 09 TR2B OBLRABC B02DD2C OSBCRVOO 2506 COOl 2.00-5/1/09 

LSPOl B 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl BM -5/1/09 

LSPOIB 09 TR2B OBLRABC 302DD2C 08BCCO04 2606 COOl BM -5/1/09 

TRF ftom WAF B to WAF 2 re LSP 002 08BCCO04 3NN and 2 0 - 9/28/09 

October advance againsi LSP201 OSBCRVOO 1.11-8-17-09 

October advance against LSP201 OSBCRVOO AMM-8117/09 

October advance againsi LSP201 OSBCRVOO 2PP-S/17 /09 

TRF from WAF 10 lo WAF 1 IJJ and IOC-12/15/09 

January advance againsi LSP201 OBBCRVOO 2PP-S/17 /09 

TRF ftom WAF 2 to WAF 8 2SS and S'O'-7/1/10 
TRF from WAF 4 to WAF 8 4PP and S'O'-7/1/10 

TRF tmm WAF 10 lo WAF 8 10E and S'O'-7/1/10 

Febnjary advance againsi LSP169 10 TR2B 9 L . 10/14/10 

April advance against LSPOIB 11 TR2B au-SOW 213/11 

May advance relumed re LSPOIB 11TR2B 9 M - S O W 2/3/11 

TOTAL ADVANCES $ 400.000 S 336.000 S 266.442 $ 789.483 $ 250.000 S 90.000 $ 31.283 $ 81.316 $ 246.631 $ 215.106 $ 10.000 $ 7.160 S 364.629 $ 1.206.648 $ 255.371 $ 7,305 $ 1,092.560 J 6.749.999 $ 5.250.000 $ 15.000 

Balance to Advance (WAFs less advances) S i $ $ J i » $ i S S $ $ J $ S $ i J 

A C T U A L C O S T S {Disbursements) 

9/30/2011 
Votpe Engineering 
Contracts 
Equip/supplies 
Acq O/H 

TOTAL Disbursenients 

CURRENT MONTH Disbursements 

Balance to Advance is Disbursements less advances 

Balance to Advance is Commitments less advances 

Balance to Advance is WAFS less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
9/300011 

LPV102 TCD LPV167 LPV167 TCD LRA034 LPVISO LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIB LSPOIB LSP 013 LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 
08BCCO04 08BCCO04 0SBCCO04 OBBCRVOO OSBCBDOB 08BCCO04 OBBCRVOO OBBCBDOB OBBCBDOB 08BCCO04 OBBCCOOS OSBCRVOO 0SBCCO04 OBBCCOOS 0BBCBD03 HQOOGEOO OBBCRVOO OBBCSWOO OSBCRVOO 08BCCO04 OSBCBDOB 

LPV 046 03 T BALOP 60102D 0BBCV0O4 2507 c o o t i f , . i -5 /s ro3 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl 1A-6/4/03 

LRV 015 03 T SALOE 50102D OSBCRVOO 2607 CO01 2 - 6/4/03 
LRV 016 03 T SALOE 50102D OBBCRVOO 2507 COOl 3 - e/Ams 
LRV 016 03 T SALOE 50102D OSBCRVOO 2507 COOl A - 6/4/03 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 COOl 5 - eiAms 
LRV 019 03 T BALOE 50102D OBBCRVOO 2507 COOl 1B-7/10TO3 
LRV 019 03 T SALOE 501020 OSBCRVOO 2507 COOl 2A - 7/ioraB 
LRV 019 OB T BALOE S0102D OBBCRVOO 2507 COOl 3A.7/10ra3 
LRV 094 03 T SALOE 50102D OSBCCCXM 2507 COOl 3A-7/10/03 

LRV 015 OB T BALOE S0102D 08BCRV00 2507 CO01 4A-7/10/03 
LRV 023 03 T BALOE 50102D OSBCRVOO 2507 COOl IC - 1008/03 

LRV 023 03 T BALOE 50102D OSBCRVOO 2507 CO01 2B-1008 /03 
LRV 023 03 T BALOE S0102D OSBCRVOO 2507 CO01 4 B - lOOBraB 
L P V 1 A 2 0 3 T SALOP 501020 OSBCCCXM 2507 CCXll 4B - 1008/03 

LPV 142 03 T SALOP 5O102D OSBCCCXM 2607 COOl AB • lOosraB 
LPV 142 03 T BALOP 60102D 0BBCCOO4 2507 CO04 BB - 1008/03 

LRV 026 03 TC BALOE 50102D OBBCRVOO 2507 COOl ID - 10O9TOB 

LRV 026 03 TC BALOE S0102D OBBCRVOO 2507 COOl 2C - 10OB/0B 
LRV 026 03 TC BALOE 60102D OBBCRVOO 2607 C004 BC - 10O9TO3 

LRV 026 03 TC BALOE 501020 OSBCRVOO 2607 COOl 4C - 1009/03 
LRV 031 03 TC BALOE 60102D OBBCRVOO 2507 COOl 1E-10O9TO3 
LRV 031 03 TC BALOE 501020 OBBCRVOO 2607 COOl ' 2D-10O9/0B 
LRV 031 03 TC BALOE 6O102D OBBCRVOO 2507 CCXM 3D - 1009/03 
LRV 031 03 TC BALOE 60102D OBBCRVOO 2607 CCXM 4D-1009/03 
LPV 037 04 T BALOP 302DD2C 08BCC004 2607 CCXJI IF-4/6/04 
LRA 010 04 T BALOR B02DD2C OBBCRVOO 2507 COOl 2E - 4/6/04 
LRA 010 04 T BALOR B02DD2C OSBCRk/OO 2507 CCXJI 2E - 416/04 
LPV 037 04 T BALOP B02DD2C OSBCCOCM 2507 CC301 BE-416/04 
LRA 010 04 T BALOR 302DD2C OSBCRVOO 2507 COOl 4E - 4/6/04 
LPV 037 04 T SALOP B02DD2C 0SBCBBO6 2507 CCXJI « SA - 4/6/04 
LPV 037 04 T BALOP 302DD2C 08BCBB06 2507 COOl . S A • Amm 
LRA 019 04 T SALOR 302DD2C OSBCRVOO 2607 c o o t IG-6/1/04 
LRA019 04 T BALOR B02DD2C OBBCRVOO 2507 COOl 2F-6/1/04 

LRAOlO 04 T BALOR 302DD2C OSBCRVOO 2507 COOl BF - 6/1/04 
LPV OBS 04 T BALOP B02DD2C 08BCCOO4 2507 CO01 BF-6/1/04 
LRAOlO 04 T SALOR 302DD2C OSBCRVOO 2507 CCXJI 4F-6/1/04 
LRA019 04 T SALOR B02DD2C OSBCRVOO 2507 CCXJI 4F-6/1/04 
LSP02B 04 TR2 OBL B02DD2C 0SBCBB02 2507 COOB 6-6/1/04 

LRA034 04 T SALOR 302DD2C OBBCRVOO 2607 COOl IH-7/7/04 
LRA034 04 T SALOR 302DD2C OBBCRVOO 2507 CCJOl 2 G - 7/7/04 

LRA034 04 T BALOR 302DD2C OSBCRVOO 2507 COOl 2 G - 7/7/04 

LRA03A OA T BALOR 302DD2C OBBCRkTOO 2507 COOl BG - 7/7/04 
LRA0B4 04 T BALOR 302DD2C OBBCRVOO 2507 COOt 4G-7/7/04 

LRV 011 04 T SALOE 302DC;6C OSBCRVOO 2507 COOl 11-9/20/04 
LRV 011 04 T SALOE B02DC6C OBBCRVOO 2507 COOl 2h-9/20/04 

LRV 011 04 T BALOE B02IJC6C OBBCRVOO 2507 COOl 2h-9/20/04 

LRV 01104 T SALOE 302DC6C OSBCRVOO 2507 COOl Bh - 9/20/04 
LRV 011 04 T BALOE B02DC6C OSBCRVOO 2507 COOl 4h - 900/04 

LRA OBB 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 4h - 900/04 

LRV 011 04 T SALOE 302CX;6C OSBCRVOO 2507 COOl 6A-9/20TO4 
LPV 253 04 T BALOP B02DD2E 0BBCCO04 2507 COOl 21 - 10/8AM 
LPV 253 04 TCD BALOP B02DD2E OBBCC004 2507 CXXll 21-10/8/04 

LRA 001 OS T SALOR B02DD2C OSBCRVOO 2507 COOl IJ - 1201/04 
LRA 001 OS T BALOR B02DD2C OSBCRVOO 2507 CCXll 2 J - 1201/04 
LRA 001 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 31-1201/04 
LRA 001 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 41-1201/04 
LPV 044 05 T SALOP B02DD2C OBBCCCXM 2507 COOl 3J-2118/05 
LPV 044 05 T SALOP 302DO2C OBBCCCXM 2607 COOl 3J-2/1BTOS 
LRV 015 03 T SALOE S0102D OSBCRVOO 2507 CCJOl 5D.2 / ia ro5 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl AJ-2l1BmS 
LRV 011 04 T SALOE B02DC6C OSBCRVOO 2607 COOl 4J-2/18/05 

LRA 008 OS T SALOR 302DD2O OSBCRVOO 2507 COOl AJ-2118/05 
LRA 008 05 T SALOR B02DD2C OSBCRVOO 2507 COOl 4J-2/18TO5 
LRA OOB 05 T BALOR 302DD2C OSBCRVOO 2507 CX101 AJ-2118105 
LRA 008 05 T SALOR B02DD2C OSBCRk/OO 2507 COOl AJ-2118/05 
LPV 044 05 T SALOP 302DD2C OSBCCCXM 2507 COOl IK-2 /1 Bros 
LRA 008 OS T 8/kLOR B02DD2C OSBCRk/OO 2507 COOl 1K-2/1Bro5 
LRA 008 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 2K-2/1Sra5 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl SB •2116m 
LRV 011 04 T BALOE 302DC6C OBBCRkTOO 2507 COOl 6B-2 /1 eras 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY • WAF No/Date 
9/30O011 

LPV102TCD LPV167 LPV167TCD LRA0B4 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOl3 LSPOIB LSPOIB LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 
OBBCC004 0BBCCO04 08BCCO04 OBBCRVOO OBBCBDOB OBBCCCXM OBBCRVOO OSBCBDOB OBBCBDOB 08BCCO04 OBBCCOOS OSBCRVOO 0SBCCO04 OBBCCOOS OSBCBDOB HQOOGEOO OBBCRVOO OBBCSWOO OSBCRVOO 0SBCCO04 OSBCBDOB 

LPV 037 04 T SALOP B02DD2C 0BBCBB06 2507 C002 ' SE-6/13/06 
LRA 019 05 T BALOR 302DD2C OBBCRkTOO 2607 COOl 1L-6/1B/0S 

LPV 095 06 T BALOP 302DD2C 08BCCO04 2507 COOl IL-6/13/06 
LRA 019 06 T S/kLOR 302DD2C OBBCRkTOO 2507 c o o t 2L-6/13/05 
LRA 019 05 T S/kLOR B02DD2C OBBCRVOO 2607 c o o t 2L-6/1BTO5 
W4X607 04/06C 26W10NN 405FB2A 2507 COOt BK-6/1BTOS 
LPV 095 05 T SALOP 302DD2C OBBCCCXM 2507 COOl BK-6/1B/0S 
LRA 019 05 T SALOR B02DD2C 08BCR\/00 2507 COOl 4K-6/13TOS 
LRA 019 OS T BALOR 302DD2C OBBCRVOO 2507 COOl 1 M - eosios 
LPV 095 OS T 8/kLOP 302DD2C 08BCCO04 2507 COOl ' 1 M - eosras 
LRA 019 05 T 8/kLOR B02DD2C OSBCRVOO 2507 CCJOl 2M-6/28ro5 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl • 2M-6/2B/0S 
LPV 095 OS T 8/kLOP B02DD2C OBBCCCXM 3507 COOl 3L - 60BTOS 
LRA 019 OS T SALOR B02DD2C OBBCRVOO 2607 COOl 4L - eoaios 
LPV229 OS T SALOP 302DD2O 08BCCO04 2607 COOl 1N-9/12/05 
LPV229 05 T SALOP 302DD2C OBBCCCXM 2507 COOl 1N-9/12raS 
LPV229 OS T 8/kLOP B02DD2C 08BCCO04 2607 COOl 2N-9/12105 
LRA046 05 T BALOR B02DD2C OBBCRVOO 2507 COOl 2N-9/12/05 
LRA046 OS T BALOR 302DD2C OBBCRVOO 2507 COOl BM-9/12ra5 
Lf«A046 05 T 8/kLOR B02DD2C OSBCRVOO 2507 COOl AM-3/12105 
LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 1 -o--12113ms 
LRAOOl 06 T S/kLOR 302DD2C OSBCRVOO 2507 C001 2 - 0 - - 12/13/05 
LRA001 06 T BALOR B02DD2C OBBCRVOO 2507 COOl BN-12/13/05 
LRVOl 1 04 T BALOE 302D(»C OBBCRVOO 2507 COOl 3N and 60 - 12/13/05 
LRAOOl 06 T 6/kLOR B02DD2C OSBCRVOO 2507 COOl 4 N - 12/13TOS 
LSP02B 04 TR2 OBL 302DD2C 08BCBB02 2507 C003 ec-12113ms 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl B"0- - 4/6/06 
LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 CO01 3-0--4/5/06 
LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 2P - 4/5/06 
LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 2P-4/5/06 
LRA 007 06 T BALOR B02DD2C OBBCRVOO 2507 COOl IP-4/5 /06 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 CCXll IP-4/6 /06 
LRA 007 06 T SALOR B02DD2C OSBCRVOO 2507 COOl 4-0- - 4/5/06 
Lf iA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl A-O' - 4/6/06 
LRV 007 06 T BALOE 302DC:6C OBBCRVOO 2507 COOl I Q . 6/30/06 
LRV 007 06 T BALOE B02DC6C OBBCRVOO 2507 C001 20 - 5/30/06 
LRV 007 06 T BALOE 302DC6C OBBCRVOO 2507 COOl BP - S/30/Oe 
LRV 007 06 T BALOE B02DC6C OSBCRVOO 2507 COOl AP-5/30m 
LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOl IR-6/12/06 
LRA027 06T SALOR B02DD2C OSBCRVOO 2507 COOl 2R-ei12m 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOt .2R-6112106 
LRA027 06T BALOR 302DD2C OBBCRVOO 2607 COOl 30-6/12/06 
LRA027 06T BALOR B02DD2C OBBCRVOO 2507 COOl 4 0 - 6/12/06 
LRA027 06T BALOR B02DD2C OBBCRVOO 2507 COOl 40-6/12/06 
Transfer LRA 007 06 T 8/kLOR B02DD2C OBBCRVOO 2T and BS B/9/06 
LRV 007 06 T SALOE 302IJC6C OSBCRVOO 2507 COOl 4S 8/9/06 
LftA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4S B/9/06 
LRA 036 06 T 8/kLOR 302DD2C OBBCRVOO 2507 COOl IS-8/8/06 
LRA 036 06 T BALOR B02DD2C OSBCRVOO 2507 COOl IS-8 /8 /06 
LRA 036 06 T SALOR 302DD2C OBBCRk/OO 2507 COOl 2S-8/8/06 
LRA 036 06 T BALOR B02DD2C OBBCRk/OO 2507 COOl 2S - 8/8/06 
LRA 036 06 T BALOR B02DD2C OBBCRVOO 2507 COOl 4R - 8/8/06 
LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 4R - BW06 
LPV 169 06 T SALOP B02DD2C 08BCCO04 2507 COOl BR-8/8/06 
Transfer LRA 036 06 T BALOR 302DO2C OBBCRVOO 2U and 4T- 9/22/06 
LPV226 06 T 8/kLOP 302DD2C 0SBCCO04 IT - 1004/06 
LPk/22e 06 T SALOP B02DD2C 08BCCO04 2 V - 1004/06 
LPV226 06 T SALOP 302DD2C OBBCCCXM BT-1004/06 
LRA 036 06 T BALOR B02DD2C OBBCRVOO 2507 COOl AV-12112m 
LRA 036 06 T BALOR 302DD2C OSBCRMOO 2507 COOl 2W-12/12/06 
LRA 002 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 2W-12/12/06 
LPV 019 07 T 8/kLOP 302DD2C OSBCCOOl 2507 C004 BU - 12/12/06 
LPV 019 07 T SALOP 302DD2C 08BCCO02 2507 C002 BU-12/12/06 
LPV 019 07 T 8/kLOP 302DD2C OSBCCOOS 2607 COOS BU - 12/12/06 
LRA 002 07 T BALOR B02DD2C 08BCRV00 2507 COOl 3U - 12112106 
LPV 019 07 T BALOP 302DD2C 0BBCCO07 2507 COOB 7- 12/12/06 
LRA 005 07 T BALOR B02DD2C OSBCRVOO 2507 COOl 1 U - 2 W 0 7 
LftA 006 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 2x-2rara7 
LftA 006 07 T 8AL0R 302DD2C OSBCRVOO 2507 COOl 2X-2roTO7 
LRA 005 07 T 8/kLOR 302DD2C OSBCRk/OO 2507 COOl 2X-2/5TO7 
LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOt 3V-216/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
9/30O011 

LPV102 TCD LPV167 LPV167 TCD LRA034 LPVISO LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIB LSPOIB LSP 013 LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 
OBBCCCXM 08BCCO04 OSBCCCJ04 OSBCRVOO OBBCBDOB 0BBCCO04 OBBCRVOO 08BCBDO3 OBBCBDOB 08BCCO04 OSBCCOOS OSBCRVOO 0SBCCO04 OSBCCOOS OBBCBDOB HQOOGEOO OBBCRVOO OBBCSWOO OBBCRVOO 08BCCO04 OSBCBDOB 

LRA 005 07 T BALOR B02DD2C OSBCRVOO 2607 COOl 4W-2/6TO7 
LRA 006 07 T SALOR B02DD2C OBBCRVOO 2507 COOl 4W.2roTO7 
LPV 052 07 T BALOP 302DD2C 08BCCO07 2507 COOB 7A-2m>7 
LPV 125 07 TCD SALOP B02DD2C OSBCCCXM 2507 COOl IV - S/7TO7 
LPV 125 07 TCD SALOP B02DD2C OSBCCCXM 2507 COOl 2Y - S/7TO7 
LPV 125 07 TCD SALOP 3020D2C 08BCCO04 2507 COOl BW - snm/ 
LRA 021 07 T BALOR B02DD2C OSBCRVOO 2607 COOl BW-5/7/07 
LRA 021 07 T SALOR B02DD2C OBBCRVOO 2507 COOl BW - 5/7/07 
LRA 021 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4X - snm/ 
LPV 125 07 TCD SALOP B02DD2C OSBCCCXM 2507 COOB a - 5/7/07 
LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl IW-7/12/07 
LRA 037 07 T BALOR B02DD2C OBBCRVOO 2507 COOl 2Z-7/12ra7 
LRA 037 07 T BALOR B02DD2C OBBCRVOO 2507 COOl 3X-7/12ra7 
LftA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl Al-7/12107 
LRA 037 07 T BALOR 302DD2C OSBCRVOO 2607 COOl Al-7/12107 
LRV 009 07 T 9AL0E 302DC:6C OBBCRVOO 2507 COOl Al-7/12107 
LPV 166 07 T BALOP 302DD2C 0BBCCOO4 2507 COOl 7C •7/12107 
LRA 037 07 T BALOR B02DD2C OSBCRVOO 2507 COOl 70-7/12/07 
LPV 188 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl 1X-80 ra7 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 1X-80TO7 
LPV IBS 07 TCD SALOP B02DD2C OSBCCCXM 2507 COOl 2AA-80TO7 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 BY - 8/2/07 
LRA 037 07 T BALOR B02DD2C OBBCRVOO 2507 COOl 4Z - S/2TO7 
LRA 038 07 T BALOR B02DD2C OBBCRVOO 2507 COOl 4Z-SOTO7 
LPV 188 07 TCD SALOP 302DD2C 0SBCCO04 2507 COOl 4Z - a/2/07 
LRA 037 07 T SALOR B02DD2C OSBCRVOO 2507 COOl . 7D.80TO7 
LPV 188 07 TCD SALOP B02DD2C OBBCCCXM 2507 COOl 7D-80TO7 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 8A - B/2107 
D7P037 07 T 72DP 302DO2C HQOOBMOO 2507 8A-S/2TO7 
D7P042 07 T 72DP B02DD2D HQOOBMOO 2507 BA - 8/2TO7 
2k«6E62 0607 CB 262W0NN 40SF84A 2571 BA-8/2/07 
D7P041 07 T 72DP B02DD2D HQOOBMOO 2507 9-8ora7 
LPV 188 07 TCD SALOP 302DD2C 0BBCX:O04 2507 COOl 1Y - 9/4ra7 
LPV 222 07 T 8/kLOP B02DD2C OSBCCCXM 2507 COOl 1Y - 9/4ra7 
LPV 222 07 TCO 8AL0P B02DD2C OBBCCCXM 2507 COOl 2BB - 9/4ra7 
LPV 222 07 T 8/kLOP B02DD2C OSBCCCXM 2607 COOl 2BB - 9/4ra7 
D7P059 07 TCD 72DP B02DD2C HQOOBMOO 2607 2BB - 9/4ra7 
D7P059 07 TCD 72DP B02DD2C HQOOBMOO 2507 2BB - 9/4ra7 
D7P060 07 TCD 72DP B02DD2C HQOOBMOO 2507 2 B B . 9/4ra7 
LPV 222 07 TCO BALOP B02DD2C OBBCCCXM 2507 COOl BZ - 9/4ra7 
LPV 188 07 TCD BALOP B02DD2C OBBCCCXM 2507 COOl 4AA - 9/4ra7 
LPV 222 07 TCD BALOP B02DD2C OBBCCCXM 2507 COOl 4AA - 9/4/07 
LRA 046 07 TCD BALOR 302DD2C OBBCRVOO 2607 COOl 4AA - 9/4ra7 
LRV 021 07 TCD BALOE B02DC6C OBBCRVOO 2507 COOl AAA - 9/4ro7 
LRV 021 07 T SALOE B02DC;6C OSBCRVOO 2507 CXX11 4AA - 9/4ra7 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2607 7E - 9/4ro7 
LPV2B3 07 T SALOP B02OD2C OBBCCCXM 2607 COOl IZ - io / i i ro7 
LPV233 07 T SALOP B02DD2C OBBCCCXM 2507 C001 2 C C - io / i iro7 
LPV227 07 T SALOP 302DD2C OSBCCCXM 2607 COOl 2CC-10/1 i ro7 
LPV240 07 T SALOP B02DD2C OSBCCCXM 2607 COOl 2 C C - io / i i ro7 
D7POS4 07 TCD 720P B02DD2C OSBCTAOO 2507 2 C C - io / i i ro7 
D7P086 07 TCD 72DP 302DC6C OSBCTAOO 2507 2CC-10 /1 im7 
D7P0S4 07 TCD 72DP 302DD2C OSBCTAOO 2507 BAA - 10/1 iro7 
D7P0S4 07 T 72DP 302DD2C OBBCTAOO 2507 BAA - 10/1 iro7 
LRA051 07 T BALOR B02DD2C OSBCRVOO 2507 COOl ABB-10/1im 
D7P0S4 07 T 72DP B02DD2C OBBCTAOO 2507 7 F - 10/1 iro7 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507 SC-10/11/07 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 9B- io/iiro7 
D7P086 07 TCD 72DP B02DC»C OSBCTAOO 2507 2EE - 1/8/OS 
D7P0S6 07 TCO 72DP 302DC6C OSBCTAOO 2507 SE - 1/B/OS 
LRA021 07 T SALOR 302DD2C OBBCRVOO 2507 COOl BCC - I/sm 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2607 3CC. I/sms 
LRA021 07 T S/kLOR 302DD2C OSBCRVOO 2507 COOl 2EE - I/sros 
D7P0S4 07 TCD 72DP 302DD2C OSBCTAOO 2507 2EE - 1/8/08 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2607 8F - 3/3/06 
D7P0S4 07 T 72DP 302DD2C OBBCTAOO 2507 3DD-3nro8 
LPV021 OB T BALOP 302DD2C 08BCCCXM 2607 COOl 1AA- 12/Bra7 
LPV021 08 T BALOP 302DD2C OBBCCCXM 2507 COOl 2DD- 12/Bra7 
LRAOOA 08 T SALOR 302DD2C OBBCRVOO 2607 COOl 2DD- 1213m7 
LRA004 08 T BALOR 302DD2C OSBCRk/OO 2507 COOl BBB - 12A!ra7 
LRA004 08 T SALOR 302DD2C OSBCRkTOO 2507 COOl 3 B B . 12/3ra7 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
9/300011 

LPV102 TCD LPV167 LPV167 TCD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIB LSPOIB LSPOIB LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 
08BCCO04 08BCCOa4 OSBCCCXM OBBCRVOO OBBCBDOB 0BBCCO04 OBBCRVOO OBBCBDOB OSBCBDOB 08BCCO04 OBBCCOOS OBBCRVOO 08BCCO04 OSBCCOOS OSBCBDOB HQOOGEOO OSBCRVOO OSBCSWOO OBBCRVOO 0BBCCO04 OSBCBDOB 

LRADOA 08 T BALOR B02DD2C OBBCRVOO 2507 COOl • 4CC-12/0Bra7 

Lf!A004 08 T BALOR B02DD2C OBBCRVOO 2507 COOl 4CC - 12raB/07 

LPV021 08 T SALOP 302DD2C 08BCCO04 2507 COOl 7G • 12/03/07 
LPV021 OS T SALOP 302DD2C 0SBCCO04 2507 COOl SD - I2ra3ro7 

LPV021 OS T SALOP 302DD2C 08BCCO04 2507 COOl 8F-3/BroB 

LPV021 OS T SALOP 302DD2C 08BCCO04 2507 COOl BDD - smms 

LftA017 OS T SALOR 302DD2C 08BCRV00 2507 COOl ; IBB-3/11/08 
LRA017 08 T BALOR B02DD2C OBBCRVOO 2507 COOt . 2FF-3 /1 i ra8 

LRAOl 7 08 T BALOR B02DD2C OBBCRVOO 2507 COOl BEE - 3/11/08 
LRA017 08 T BALOR 302DD2C OSBCRVOO 2507 COOl ADO •Slums 
L R A O n 08 T SALOR 302DD2C OBBCRVOO 2507 COOl 4DD-3/11/08 
LRA017 OS T SALOR 302DD2C OSBCRVOO 2607 COOl 7H-B/11/0S 

LPVOea OS T S A L O P 3 0 2 D D 2 C OSBCBDOB 2507 COOl 9C-3/11/08 
LRA027 06T BALOR B02DD2C OBBCRVOO 2507 COOl ICC-5/19/08 

LftA027 06T BALOR B02DD2C OBBCRVOO 2607 COOl 2GG - 5/19/08 

LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl BFF • S/19raB 
LPV102 OB TCD ALOP 302DD2C OSBCCCXM 2507 COOl BFF-6/19/08 $ 313.01 B 

LRA027 06T SALOR 302DD2C OSBCRVOO 2607 COOl 4EE - s/iams 

LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl 71 • 5/19/08 S 628,456 

LPV102 OS TCD ALOP 302DD2C 08BCCO04 2507 COOl SH-5 / i9 ros i 200.000 

LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2607 COOl . 90-5/19/08 S 50.000 

LPV102 08 TCD ALOP 302DD2C 0BBCCO04 2507 COOl 9E - 606/08 J (50,000) 

LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl 2HH - 605/08 $ 50.000 

LPV167 OB T SALOP B02DD2C 0SBCCO04 2607 COOl •1DD-605/08 $ 66.064 

LPV167 OS T SALOP 302DD2C 08BCCO04 2507 COOl 2 11 - 6/25/08 $ 40.600 

LPV167 08 T SALOP 302DD2C 0SBCCO04 2607 COOl BGG - 605/08 S 27,085 

LPV167 OS T SALOP 302DD2C 08BCCO04 2507 COOl 4FF - 605/08 $ 31.262 
LPV167 08 TCD BALOP 302DD2C OBBCCCXM 2507 COOl AFF • eosms S 636.000 
LRA0B4 08 T BALOR 302DD2C OBBCRVOO 2507 COOl AFF - eosm S 750.000 

LPV167 08 T BALOP B02DD2C OBBCCCXM 2507 COOl 7J • eosm $ 2.056 
LPVISO 08 TCD SALOP 302DO2C OBBCBDOB 2507 COOl 9 F - s o s r a s i 100.000 

LRA0B4 08 T BALOR B02DD2C OSBCRVOO 2507 COOl 2JJ - 704/08 S 737.548 

LRA034 08 T SALOR 302DO2C OSBCRVOO 2507 COOl BHH - 7a4ra8 $ 12.452 

LPV167 08 TCD SALOP B02DD2C OBBCCCXM 2507 COOl BHH - 704/08 S 513.240 

LRA034 OB T SALOR 302DD2C OSBCRVOO 2507 COOl 4GG - 704ra8 $ (750.000) 

LPV167 OS TCD SALOP 302DD2C OSBCCCXM 2507 COOl 4GG - 704/08 S (513.240) 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl • l E E - B o s r o s 

LPV167 OS T BALOP 302DD2C 08BCCO04 2507 COOl 1EE-SO6/0S S (66.064) 

LSP096 08 TR2B OBLRABC B02DD2C OSBCCCXM 2507 COOl l E E - B o s r o s i 400.609 

LSP096 08 TR2B OBLRABC B02DD2C OBBCRVOO 2507 COOl 1 E E - 8 0 5 / 0 8 S 99.399 

Lf!A027 OST BALOR 302DD2C OSBCRVOO 2507 COOl 2KK - 805/08 

LPV102 08 TCD ALOP B02DD2C 0BBCCO04 2507 COOl 2KK - BO5/08 $ (60.000) 

LPV167 OS T SALOP B02DD2C 08BCCO04 2507 COOl 2 K K - s o s r a s $ (40,600) 
LRA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 2KK - sosras $ (737.548) 

LSP096 OS TR2B OSLRABC B02DD2C OBBCCCXM 2507 COOl 2KK - sosras $ 1.517,862 

LSP096 OS TFt2B OBLRABC B02DD2C OSBCRVOO 2507 C001 2KK - sosras i 1.414,693 

LftA034 08 T 8/kLOR 302DD2C OSBCRVOO 2507 COOl 311 - sosros J (12.452) 

LRA027.06T SALOR 302DD2C OBBCRVOO 2607.C001 311 - BOS/OB 

LPV167 08 T BALOP B02DD2C OBBCCCXM 2507 COOl Bll - BOSAJS S (27.085) 
LPV167 08 TCD SALOP 302DO2C OBBCXCXM 2507 COOl 311 - BOSTOB S (613.240) 

LPV102 08 TCD ALOP B02DD2C OBBCCCXM 2607 COOl Bll - aosm S (313.013) 

LSP096 OB TR2B OSLRABC 302DD2C OBBCCCXM 2507 COOl 311 - aosms $ 756.412 

LSP096 08 TR2B OSLRABC 302DD2C OBBCRVOO 2507 COOl Bll - sos ras $ 1.240.620 

LRA027 OST SALOR 302DD2C OSBCRVOO 2607 COOl 4HH - sosm 

LFV167 OS T SALOP 302DD2C OSBCCCXM 2507 CXlOl AHH - aosm $ (31.262) 
LPV167 OS TCD BALOP 302DD2C OSBCCCXM 2607 COOl AHH - sosms $ (22.760) 

LSP096 OS TR2B OSLRABC B02DD2C OSBCCCXM 2507 COOl AHH • sosm $ 160.948 

LSP096 08 TR2B OBLRABC B02DD2C OSBCRVOO 2507 C001 AHH • aosms $ 996.287 

LSP096 OS TR2B OBLftABC B02DD2C OSBCRVOO 2507 COOl AHH•sosms i 6.079,099 

LPV167 08 T BALOP 302DD2C 08BCCO04 2507 COOl 7K • aosros S (2.066) 

LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 7K - 805/08 $ (628.466) 

LSP096 08 TR2B OSLRABC 302DD2C OBBCCCXM 2507 COOl 7K - SOS/OS $ 636.679 

LPV102 08 TCO ALOP 302DD2C OSBCCCXM 2507 COOl SJ - SOS/OS J (200.000) 

LSP096 OS TR2B 08LRABC 3020D2C OBBCCCXM 2507 COOl 8J - sos ras S 208.392 

LPVISO 08 TCD BALOP 302DD2C OSBCBCXJB 2507 COOl 9 G - s o s r a s S (100.000) 

LSP096 OS TR2B OBLRABC 302DD2C OBBCBDOB 2507 COOl 9 G - s o s r a s t 100.000 

LSP096 08 TR2B OBLRABC B02DD2C OSBCBDOB 2507 COOl 9H • 10/17/08 i (100.000) 

LPV242 OS TCD 8/kLOP 302DD2C OBBCBDOB 2507 COOl 9H-10/17roB S 100.000 

LSP002 09 TR2B OBLRABC B02DD2C OSBCCCXM 2506 COOl IFF - looaros $ 220.132 

LSP002 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 COOl 2LL-10OB/0B $ 1.166.140 

LSP002 09 T I ^ B OSLRABC 302DD2C OSBCCOOA 2506 COOl BJJ - loosros $ 469.728 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 

9/30O011 

LPV102 TCD LPV167 LPV167 TCD LRA0B4 LPVISO LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIB LSPOl 3 LSPOIB LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 
0BBCCO04 0BBCCO04 OSBCCCXM OBBCRVOO OBBCBDOB 0SBCCO04 OSBCRVOO OBBCBDOB 0BBC8D03 0BBCCOa4 OBBCCOOS OBBCRVOO 0BBCCO04 OSBCCOOS OSBCBDOB HQOOGEOO OSBCRVOO OSBCSWOO OSBCRVOO OSBCCOOl OSBCBDOB 

POP exlension only 411- looBros 

POP extension only 7Lr 1008/08 

POP extension only 8K-10OB/08 

POP.exlension only 91 - l oos ros 
LSP002 09 TR2B OSLftABC B02DD2C OSBCCOOS 2606 C006 i o - i o o 8 r o s i 1.085.000 
LRA017 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 7M 12/16/08 

LSP096 08 TR2B OSLR/kBC B02DD2C OSBCRVOO 2507 COOl BKK-12/16/08 % (150.948) 
LSP096 OS TR2B O S L I ^ C 302DD2C OSBCCCXM 2507 COOl BKK -12/16/08 S 160.948 

LSP096 08 TF!2B OSLRABC 302DD2C 08BCRV00 2507 COOl AJJ-12116ms i 150.948 
LSP096 OS TR2B OBLRABC B02DD2C OBBCCCXM 2507 COOl 4JJ-12/16/08 $ (150.948) 

LRA017 08 T BALOR B02DD2C OBBCRVOO 2507 COOl 4JJ-12/1 eras 
LSPOIB 09 TR2B OBLR/kBC 302DD2C OBBCRk/OO 2506 COOl ICC •12116m S 364.989 
LSPOIB 09 TR2B OSLR/kBC B02DD2C OBBCRVOO 2506 COOl 2 M M - 12/16ra8 S 1,480.042 
LSPOIB 09 TR2B OSLfVkBC 302DD2C OBBCCCXM 2506 COOl 2 M M - 12/16/08 $ 700.000 
LSPOl B 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl BLL - 12/16/08 S 58.103 
LSPOl 3 09 TFi2B OSLftABC B02DD2C OBBCRk/OO 2606 COOl 4KK-12/1 eraB S 330.883 
LSPOl B 09 TR2B OSLRABC 302DD2C OBBCRkTOO 2506 COOl 7 N - 12/16/08 % 3.267 
LSPOIB 09 TR2B OSLRABC B02DD2C OBBCRVOO 2506 COOl BL - 12/16ra8 $ 12.716 
LSP014 09 TR2B 08LBC0B B02DD2C OSBCBDOB 2506 COOl 9 J - 12/16/08 S 26.000 
LSPOIB 09 TR2B OBLR/kBC 302DD2C OBBCCOOS 2506 C006 10A- 12/16ra8 % 190.000 
C9H001 09 T SOC 601E52C HQOOGEOO 2506 11-2/18/09 $ 19.440 
CgHOOt 09/10 B SOC S01E52C 2506 11-2/18/09 % 8S.S60 
LSP072 09 TR2B OBLRABC B02DD2C OSBCRVOO 2506 COOl 1HH-4/9ra9 t 389.602 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2606 COOl 2NN - 4/9/09 S 2.465.206 
LSP072 09 TR2B OBLRABC B02DD2C OSBCRk/OO 2506 CX101 4LL - 4/9/09 S 5.000.000 
LSP072 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 4LL-4/9/09 i 4.076.011 

LSP072 09 TR2B OBLRABC 302DO2C 08BCRV00 2506 COOl 7O-4TO/09 S 69.181 
LPV124 09 T SALOP B02DD2C OBBCSWOO 2606 C002 11A - A/ama S 56.610 
LSPOl 3 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl 2.00 - 5/1/09 J (12.716) 
LSPOIB 09 Tfl2B OSLRABC 302DD2C OBBCRVOO 2506 COOl 2.00 - 5/1/09 S 12.715 
LSPOl 3 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl SM -5/1/09 i (12.716) 
LSPOl 3 09 TR2B OSLftABC 302DD2C OSBCCXXM 2506 COOl BU -Slim $ 12.716 
LSP002 09 'm2B OSLR/kBC 302DD2C OBBCCOOS 2506 C006 10B-8/13/09 $ (313.200) 
LSP002 09 TR2B OSLR/kBC 302DD2C OBBCCCXM 2506 C006 10B-8/13ro9 S 313.200 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 C006 10B-B/1B/09 $ (313.200) 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 C006 3MM-8/13ro9 $ 313.200 
LPV124 09 T BALOP 302DD2C OBBCJSWOO 2506 C002 11 B - 8/6/09 $ (56.610) 

LSP201 09 TR2B OSLRABC B02DD2C OBBCRVOO 2506 COOl 1.11-8/17/09 $ 208.137 

LSP201 09 TR2B OBLRABC 302OD2C OBBCRVOO 2506 COOl 2PP-B/17/09 S 1.031.072 
LSP201 09 TR2B OBLRABC B02DD2C OBBCRVOO 2506 COOl 2PP-B/17/09 S 1.000.000 

LSP201 09 TR2B OBLRABC B02DD2C OBBCRVOO 2606 COOl 4MM-S/17TO9 S 2,960.791 

LSP002 09 TR2B OBLRABC B02DD2C 0BBCCO04 2506 C006 BNN - 9/28/09 S (100.000) 
LSP002 09 TR2B OBLRABC B02DD2C OBBCXCXM 2606 C006 2 0 0 - 90STO9 S 100.000 
LSPOIB 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 COOl U J - 12/15/09 i 168.401 

LSPOIB 09 TR2B OSLRABC B02DD2C OSBCCCXM 2506 COOl i i IOC-12/15/09 $ (168.401) 
LSPOIB 09 TR2B OBLRABC 302DD2C OSBCCCXM 2S0E COOl 2SS-7 /1 /10 $ (200.000) 
LSP201 09 TF!2B OSLRABC 302DD2C OSBCRVOO 2606 COOl 4.00-609/10 S (400,000) 
LSP201 09 TR2B OSLft/kBC B02DD2C OSBCCCXM 2506 C001 4.00-6/29/10 $ 400.000 

LSP201 09 TR2B OSLfWBC 302DD2C OSBCCCXM 2506 COOl 4PP • 7/1/10 $ (400.000) 

LSPO02 09 TR2B OSLRABC 302DD2C OSBCCOOS 2506 C006 1 0 0 - 6 0 9 / 1 0 S (500.000) 
LSP002 09 TR2B OSLflABC 302DD2C OSBCXCXM 2506 C006 too -6 /29 /10 $ 500.000 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 0006 10E-7/1/10 S (500.000) 
LSPOl 3 09 TR2B OSLRABC 302DD2C OSBCCXXM 2606 COOl S'tJ--7/1/10 S 200.000 
LSP201 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOl B'O'-7/1/10 S 400.000 

LSP002 09 TR2B OSLRABC 302DD2C 08BCCOO4 2506 C006 S'CJ'-7/1/10 S 500.000 
LSP169 10 TR2B OSLBCOB 302DD2C 088CBCJ03 2506 CXXJl 9 L - 10/14/10 $ 100.000 

LSPOIB 11 TR2B OSLBCOB B02DD2C OBBCBDOB 2506 COOl gM - SOW 2/3/11 
LSPOIB 11 TR2B OBLBCOB B02DD2C OSBCBDOB 2506 COOl 9N - SOW 6/30/11 
TOTAL WAFs $ J S s $ $ B.670.902 S 9.829.098 i S 100.000 $ 2.66S.200 S 271,800 S 2,250,000 $ 700.000 S 190.000 $ 26.000 S 108.000 $ 12.000.000 i $ 4.800.000 S 400,000 $ 100.000 

[BALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G&A 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

P L A N S - W A F HISTORY 
9/30/2011 

WAF No/Dale P L A N S - W A F HISTORY 
9/30/2011 

WAF No/Dale 

LPV102 TCD LPV167 LPV167TCD LRA0B4 LPVISO LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIB LSPOIB LSP 013 LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 

08BCCO04 08BCCO04 08BCCO04 OSBCRVOO OSBCBDOB OSBCCCXM OSBCRVOO 08BCBD03 OSBCBDOB 0SBCCO04 OBBCCOOS OBBCRVOO OBBCCCXM OSBCCOOS OBBCBDOB HQOOGEOO OSBCRVOO OBBCSWOO OSBCRVOO OSBCCCXM OBBCBDOB 

TOTAL COMMITMENTS 

CURRENTi MONTH COMMITMENTS 

Balance lo Commit (WAFS less commitments) • 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
9/30O011 

WAF No/Date 

LPV102TCD LPV167 LPV167TCD LRA0B4 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIB LSPOl3 LSPOIB LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 
0BBCCO04 08BCCO04 08BCCO04 OBBCRVOO OSBCBDOB OBBCCCXM OSBCRVOO 0SBCBD03 OSBCBDOB OBBCCCXM OBBCCOOS OSBCRVOO 0SBCCO04 OSBCCOOS OSBCBDOB HQOOGEOO OBBCRVOO OSBCS\/k/00 OBBCRVOO OSBCCCXM OBBCBDOB 

ADVANCES 
9/30O011 
ADVANCES 
9/30O011 
ADVANCES 
9/30O011 

July advance againsi LPV046 
Aug advance against LRVOIS 
1st January advance against LRVOIS and LPV 412 
Ist January advance against LRVOl 9 
2nd January advance against LRV019 
2nd January advance againsi LRV094 
2nd January attvance againsi LRV02B 
2nd January advance against LPRV142 
Brd January advance against LPRV142 
April advance againsi LRV OBI (Wafs 1E. 2D. 3D. 4D) 
July advance against LRV 026 (Wafs ID. 2C. BC. 4C) 
August advance againsi LRVOIS; LPV037; LRAOlO IF. BB. 4B. part2E 
Sept advance against LRAOl 0 part4E 

Sept advance against LRAOlO. LPV037 part4E, 2E, 3E. SA 
Sept advance againsi LPVOBS, LRA019 BF. IG. 2F. BF. part4F 
October advance againsi LRAOlO. LRA 034; LSP023 1H. part2G. 4F, 6A 

December advance against LRA034, LRVOl 1 2G. BG.4G , l i . part2h 
February advance against LPkOSB. OSBCCOCM 21 
Febnjary advance against LRA OST. OSBCRVOO IJ . 2J, 31, 41 
Febnjary advance against LRVOIS OSBCRVOO; LPV 037 part 2h. Bh. BJ. 4h. 
OBBCBBOS: LRVOl 1 OBBCRVOO; LRA OBB OBBCRVOO part 4J, 5B plus SE 
LPV044 08BCCO04: LRA 008 OSBCRVOO 
Credit IPAC May 6 
May advance against LRAOOS OSBCRVOO part of 4J 
June advance against LPV 044 08BCCO04 part of BJ 
June advance against LRA 008 OSBCRVOO part of 4J 
June advance against LRA 008 OSBCRkTOO part of 4J 
June advance againsi LPV 044 08BCCO04 pa r to f lK 
June advance against LRA 008 OSBCRVOO par to f lK 
June advance againsi LRA 008 OSBCRkTOO 2K 
June advance against LRA 019 OSBCRVOO IL 
June advance against LPV 095 OBBCCCJCM IL 
June advance against LRA 019 OBBCRVOO part 2L 
Aug advance against LRA 019 OSBCRVOO part of 2L 
Aug advance against W4X607 part of BK 
Aug advance against LPV 095 05 OSBCCCXM part of BK 

Aug advance againsi LRA 019 OSBCRVOO 4K 
Aug advance against LRA 019 OSBCRVOO IM 

Aug advance against LPV 095 05 08BCCCJO4 IM 
Aug advance against LRA 019 OBBCRVOO part of 2M 
Nov advance against LPk029 OBBCCCXM part of IN 

Nov advance against LRA 019 OSBCRVOO 2M 
Nov advance againsi LRA 019 OSBCRVOO 4L 
Nov advance against LPV 096 08BCCO04 BL 
Jan advance against LRVOl 1 OSBCRVOO BN 
Jan advance againsi LPV229 OBBCCCXM 1N 
Jan advance against LPk029 0BBCCO04 2N 

Jan advance againsi LRA046 OSBCRVOO 2N 
Jan advance againsi LRA046 OSBCRVOO 3M 
Jan advance againsi LRA046 OSBCRVOO 4M 

Jan advance againsi LRAOOl OSBCRVOO 1 -0-
Jan advance againsi LRAOOl OBBCRVOO 2-0-
Jan advance against LRAOOl OBBCRVOO BN 

Jan advance againsi LRAOOl OBBCRVOO 4N 
Jan advance against LPV0B7 08BCBB06 Partial 5D 
Feb advance against LPV037 06BCBB06 Partial SD 

Advance trf in Volpe's records lo match EPA records from LPV229 lo LRA 007 
Advance trf in Volpe's records lo match EPA records from LPV0B7 to LRA007 
Mar advance against LPV037; LPV 229 Fiartiat IN . partial 2N 
Mar attvance against LRA 007 B-Q-; partial 2P 
April advance against LRA 007 partial 2P 
May advance against LRA 007 balance 2P 
May advance against LRA 007 partial IP 
June advance against LRA 007 partial IP; partial 10 
July advance against LRA 007 4"0- - 4/5/06 
July advance against LRV 007 10-5/30/06 
July attvance against LRV 007 2Q - 5/30/06 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DVV89g5388401 

P L A N S - W A F HISTORY WAF No/Date 

9/30O011 

LPV102TCD LPV167 LPV167 TCD LRA0B4 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIB LSPOIB LSPOIB LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 

08BCCO04 08BCCO04 OBBCCCXM OBBCRVOO OSBCBDOB 0SBCCO04 OSBCRVOO OBBCBDOB OSBCBDOB OSBCCCXM OSBCCOOS OSBCRVOO 0SBCCO04 OSBCCOOS OSBCBDOB HQOOGEOO OSBCRVOO OBBCSWOO OSBCRVOO 0SBCCO04 OBBCBDOB 

July advance against LRV 007 BP - 5/B0/06 

July advance against LRV 007 4P - 5/30/06 

July advance against LRV 007 4S - 8/09/06 

July attvance against LRA 007 4S - 8/09/06 

July advance against LRA 007 2T and 3S B/9/06 

July advance against LRA 027 IR-6/12/06 

July advance against LRA 027 2R-6/12/06 

Aug advance againsi LRA 027 2R-6/12/06 

Aug advance against LRA 027 30-6/12/06 

Aug advance against LRA 027 AQ-6/12106 

Sep attvance against LRA 027 partial 4Q6/12TO6 

Sep advance against LRA 036 partial 1SB/S/06 

Oct advance against LRA 036 partial IS 8/8/06 

Oct advance against LRA 036 partial 2S 8/8/06 

Nov attvance against LRA 036 partial 2S 8/8/06 

Nov advance againsi LRA 036 partial 4R 8/8/06 

Detiember advance against LRA036 partial 4R 8/8/06 

December advance against LPV 169 BR 8/S/06 

December advance againsi LPV 226 IT 1004/06 

December attvance against LPV 226 2 V - 1004/06 

December advance against LPV 226 BT - 1004/06 

January advance against LRA 036 2U and 4T- 9/22/06 

January advance against LRA 036 2W-12112106 

January advance against LRA 036 AV-12112106 

January attvance against LRA 002 2W-12112106 

January advance against LPV 019 7-12112106 

January advance against LPV 019 BU - 12/12/06 

January advance against LPV 019 BU - 12/12/06 

January advance against LPV 019 BU - 12/12/06 

January advance against LRA 002 BU - 12/12/06 

/kpril advance against LRAOOS IU-2/6/07 

April advance against LRAOOS partial 2X - 216/07 
May advance againsi LRAOOS partial 2X - 2mm7 

June advance against LRA 005 partial 2X - 216/07 

June advance against LRA 005 partial BV - 216/07 

June attvance against LRA 005 partial AW - 216/07 

July advance against LRA 005 partial AW-216m7 

July advance againsi LPV 052 7A - 2iem7 

July advance against LPV 125 IV - 5/7/07 

July advance against LPV 125 2Y - snm/ 
July attvance against LPV 126 partial 3W-Snm7 

Juty advance against LRA 021 partial BW-5/7/07 

August attvance againsi LRA 021 partial BW-5/7/07 

Augusi advance against LRA 021 4x - snm7 
Augusi advance againsi LPV 126 8 • 5/7/07 
Augusi adkrance againsi LRA 037 IW-7/12/07 

August advance against LRA 037 2Z-7/12/07 

August advance against LRA 037 BX-7/12/07 

August advance against LRA 037 partial 4Y-7/12ra7 

September advance against LRA 037 partial 4Y-7/12ra7 
Septemtier attvance againsi LRV 009 partial 4Y-7/12/07 
Seplember advance againsi LPV 166 partial 7C-7/12/07 

Seplember advance against LRA 037 partial 7C-7/12/07 

CJctober advance against LPV 188 07 TCD 1X-B/2TO7 
September advance againsi D7P041 1X-B/2TO7 
CJctober advance againsi LPV 188 07 TCD 2AA-S/2/07 

September advance againsi D7P0A1 BY - B/2107 -
September advance against LRA 037 AZ-812107 
September advance against LRA 038 AZ - 8/2107 

October advance against LPV 188 07 TCD AZ - B/2/07 

September advance against LRA 037 7D - 8/2/07 
CJctober advance againsi LPV 188 07 TCD 7D - SO/07 
September advance against D7P037 partial 8A - 80/07 

Oclotier attvance against D7P0B7 partial SA - 8/2107 
October advance against D7P042 8A-8/2/07 

October advance against 21A6E62 BA- 8/2/07 
October advance againsi D7P041 9 - 8/2/07 
October advance againsi LPV 168 07 TCD 1Y-9/4/07 
CJctober advance againsi LPV 222 1Y-9/4/07 
October advance against LPV 222 07 TCD 2BB - 9/4TO7 
October advance against LPV 222 2BB - 9/4/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
9/30O011 

LPV102TCD LPV167 LPV167TCD LRA034 LPVISO LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIB LSPOIB LSPOIB LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 
OBBCCCXM OSBCCCXM OBBCCCXM OSBCRVOO OBBCBDOB OSBCCCXM OBBCRVOO OSBCBDOB 08BCBD03 OSBCCCXM OSBCCOOS OBBCRkraO OSBCCCXM OBBCCOOS OBBCBDOB HQOOGEOO OSBCRVOO OBBCSWOO OBBCRVOO OSBCCCXM OBBCBDOB 

CJctober advance against D7P059 07 TCD 2 B B . 9/4ro7 

October advance againsi LPV IBS 07 TCD 4AA - 9/4/07 

December advance against D7P059 07 TCD 2BB - 9/4/07 

December advance againsi D7P060 07 TCD 2BB - 9/4/07 
December advance againsi LPV 222 07 TCD BZ - 9/4/07 
December advance againsi LPV 222 07 TCD 4AA - 9/4/07 -
December advance againsi LRA 046 07 TCD 4AA - 9/4TO7 
December advance against LRV 021 07 TCD 4AA - 9/4/07 
December advance against LRV 021 07 T 4AA - 9/4/07 
December advance against D7P060 07 TCD 7E - 9/4/07 
December advance against LPk/233 07 T IZ - 10/11/07 
December advance against LPk/233 07 T 2 C C - 10/11/07 
December advance against LPV227 07 T 2 C C - 10/11/07 

December advance against LP\O40 07 T 2 C C - 10/11/07 
December advance against D7P084 07 TCD 2CC-10 /1 i ro7 
December advance against D7P086 07 TCD pending WAF 8 trf 
January advance against D7P084 07 TCD 3 A A - 10/11TO7 
January advance against D7P0B4 07 T 3/kA - 10/11/07 
January advance againsi LRA0S1 07 T • 4BB-10/11/07 

January advance againsi D7P084 07 T 7 F - 10/1 ira7 
Januaty advance against D7P0&4 07 T 9 B - 10/11/07 
January advance againsi LPV021 08 T 1AA- 12/3/07 

January advance againsi LPV021 08 T 2DD - 12/3/07 
January advance againsi LRA004 08 T 2DD - 12/3/07 

January advance againsi LRA004 08 T partial BBB 12/3/07 
January advance against LRA021 07 T BCC and 2EE - 3/8/08 
January advance againsi D7P084 07 TCD BCC and 2EE - 3/8/08 
Januaiy advance against D7P084 07 T 72DP BDD - 3/3/OS 
January advance againsi LPkTO21 08 T 7G - 12/03ra7 
January advance againsi LPV021 OS T SD - 12103/07 
January advance againsi LPV021 08 T BF -snms 
January advance against LPkTO21 08 T 300-3nm 

June advance againsi LR/k004 08 T BBB - 12/3ra7 
June advance against LRA004 OS T 4 C C - 12raTO7 
Juty advents againsi LR/k004 OS T 4CC - 12/03TO7 
Juty advance againsi LRA017 08 T IBB - 3/1 iros 
July advance againsi LRA017 08 T 2FF - 3/11TO8 
Juty advance against LRA017 08 T BEE - 3111/08 
Juty advance againsi LRA017 08 T 4DD - 3/1 iroB 
August advance against LRA 017 T 4DD-3/11/08 
August advance against LRA 017 T 7H - 3/11TO8 
August advance against LRA 017 T 9C - 3/11/08 
August advance against LSP 096 OSBCRVOO 1 EE-SOS/OS S 99.399 
August advance against LSP 096 OSBCRVOO 2KK-BOS/08 S 1.414.693 
Augusi advance against LSP 096 OSBCRVOO Bll - BOS/08 i 1,240.620 
August advance against LSP 096 OSBCRVOO 4HH-BOSTOB f 995.287 
Seplember attvance againsi LSP 096 OBBCRVOO 4HH - 805/08 S 6.079.099 
October advance against LSP 096 OSBCCCXM 1EE-BOS/OB $ 400.609 
CJctober advance againsi LSP 096 OSBCCCXM 2KK - aOS/08 $ 1.517.862 
CJctober advance against LSP 096 OSBCCCXM Bll - BOSTOB S 756.412 
CJctober advance against LSP 096 OBBCCCXM 4HH - BOS/OB i 150.948 
fjctober advance against LSP 096 OBBCCCJCM 7K-80STOS S 636.679 
October advance against LSP 096 OBBCCCXM 8J-805TO8 S 208.392 
November advance against LPk042 9H - 10/17/08 S 100,000 
August advance against LRA 017 T OSBCRVOO trffrom WAF 7 to 4 
August advance againsi LSP 096 OBBCRk/OO frf from W A F 3 1 0 4 $ 
October advance againsi LSP 096 OBBCCCJCM frf from W A F 4 1 0 B $ 
January advance againsi LSP002 08BCCO04 IFF-loosros $ 220,132 
Januaty advance againsi LSP002 0BBCCO04 2LL-10/28108 $ 1.166.140 
January advance against LSP002 08BCCO04 3JJ-1008/08 S 469,728 
Januaiy advance against LSP002 OSBCCCJOS 10- lOOBTOB $ 1.085.000 
Mart:h advance against LSPOIB OSBCRVOO iGG-i2iieme $ 364.989 
March advance against LSPOIB OSBCRVOO 2MM -12116/08 S 1.480.042 
March advance against LSPOIB 09 OBBCCOCM 2UM - 12/16/08 $ 700.000 
March advance againsi LSPOIB 09 OBBCRVOO BLL - i2iiem $ 58.103 
March advance againsi LSPOIB 09 OBBCRVOO AKK •12116m S 330.883 
March advance against LSPOIB 0908BCRV00 7 N - 12/16/08 S 3,267 
March advance against LSPOIB 09 OBBCRVOO SL - 12/16/08 $ 12.716 
March advance against LSP014 09 OBBCBDOB 9 J . 12/16raS S 26.000 
March attvance against LSP013 09 OBBCCOOS 10A-12116m S 190.000 
Maroh advance against C9H001 HQOOGEOO 11 -2/18/09 $ 19.440 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
a/300011 

WAF No/Date P L A N S - W A F HISTORY 
a/300011 

WAF No/Date 

LPV102 TCD LPV167 LPV167 TCD LRA0B4 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSP013 LSPOIB LSPOIB LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 

08BCCO04 0SBCCO04 OBBCCCXM OSBCRVOO OBBCBDOB 0SBCCO04 OSBCRVOO OSBCBDOB OBBCBDOB 0BBCCO04 OSBCCOOS OSBCRVOO 08BCCO04 OBBCCOOS OSBCBDOB HQOOGEOO OSBCRVOO 08BCS\/VD0 OSBCRVOO 0SBCCO04 OSBCBDOB 

March advance againsi C9H001 501E52C 11-2/18/09 $ 88.660 

July credil against LSP 002 OBBCCOOS 10B-6/19/09 S (313.200) 

July advance against LSP 002 08BCCO04 10B-8/19/09 i 313,200 

July credit against LSP 002 0SBCCO04 10B-8/19/09 i (313.200) 

July advance against LSP 002 0SBCCO04 10- 1008/08 $ 313.200 

July advance against LSP072 OSBCRVOO 4LL-4/9/09 S 5.000,000 

Augusi advance againsi LSP072 OBBCRVOO IHH-4/9/09 $ 389.602 

Augusi advance againsi LSP072 OBBCRVOO 2NN-4/9/09 S 2,465.206 

August advance against LSP072 OSBCRVOO 4LL-4/9ro9 $ 4,076.011 

Augusi advance against LSP072 OSBCRVOO 70 - 4/9/00 $ 69.181 

LSPOIB 09 TR2B OSLRABC 302DD2C 08BCCO04 2506 COOl 2.00 - 5/1/09 J (12.716) 

LSPOl B 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl 2.00-5/1/09 $ 12.716 

LSPOIB 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl SM -5/1/09 $ (12.716) 

LSP013 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 COOl SM -5/1/09 i 12,716 

TRF ftom WAF 310 WAF 2 re LSP 002 OBBCCCXM BNN and 2Q - 908/09 $ 
October advance againsi LSP201 OSBCRVOO 1 11-8-17-09 S 208.137 

October advance against LSP201 OSBCRVOO 4MM - 8/17/09 S 2.960.791 

October advance against LSP201 OSBCRVOO 2PP-S/17ra9 $ 1.031.072 

TRF from WAF 10 to WAF 1 IJJ and 10C-12/15/09 s 
January advance againsi LSP201 OSBCRVOO 2PP-8/17/09 S 1.000.000 

TRF ftom WAF 2 lo WAF 8 2SS and B'O'-7/1/10 S 

TRF from WAF 4 to WAF 8 4PP and B'O'-7/1/10 S (400,000) i 400.000 

TRF from WAF 1010 WAF 8 10E and B'O'-7/1/10 $ 500.000 $ (500.000) 

February advance against LSP169 10 TR2B 9 L - 10/14/10 $ 100.000 

April advance againsi LSPOIB 11 TR2B 9 M - S O W 2/3/11 
May advance relumed re LSPOIB 11TR2B 9 M - S O W 2/3/11 

TOTAL ADVANCES » $ S $ J $ 3.670.902 $ 9.S29.09B J S 100.000 S 2.668,200 S 271.800 $ 2.250.000 S 700.000 S 190.000 S 26.000 $ 108.000 S 12.000.000 $ $ 4.800.000 $ 400.000 $ 100.000 

Balance to Advance (WAFs less advances) S S i $ $ S J $ $ t $ $ i i J S S S $ s $ 
A C T U A L COSTS (Disbursements) 

9/30O011 
Volpe Engineering 
Contracts 
Equip/supplies 
Acq O/H 

TOTAL Disbursements 

CURRENT MONTH Disbursements - ' " . 

Balance lo Attvance is Disbursements less attvances 

Balance to Advance is Commitments less advances 

Balance to Advance is WAFS less advances 



P L A N S - W A F HISTORY 
a/30/2011 

WAF No/Date 

LSPOIB 
OBBCBDOB 

LPV 046 03 T BALOP 50102D 08BCV0O4 2507 COOl 1 - 5/5TOB 

LRV 015 03 T BALOE 50102D OBBCRk/OO 2507 COOl 1A-6/4/03 

LRV 015 03 T SALOE 50102D OSBCRVOO 2607 CCXJI 2 - 6/4/03 

LRV 015 OB T BALOE 501020 OSBCRVOO 2507 COOl 3 • 6IAI03 

LRV 015 03 T SALOE 50102D OBBCRVOO 2607 COOl A - 6/4/03 

LRV 015 03 T SALOE 50102D OBBCRVOO 2507 COOl 5 - 6/4ro3 

LRV 019 03 T BALOE 50102D OBBCRVOO 2507 COOl 1B-7/10/0B 

LRV 019 03 T SALOE 50102D OBBCRVOO 2507 COOl 2A-7/10/03 

LRV 019 03 T SALOE 50102D OBBCRVOO 2507 COOl 3A-7/10TO3 

LRV 094 03 T BALOE 50102D 0BBCCO04 2507 COOl . ; : 3A-7/10/0B 

LRV 015 03 T SALOE S0102D OBBCRVOO 2607 COOl • 4A-7/10/03 

LRV 023 03 T BALOE 50102D OBBCRVOO 2507 COOl IC - 1006103 

LRV 023 03 T BALOE 50102D OBBCRk/OO 2507 COOl 2B-10OBI03 

LRV 023 03 T BALOE S0102D OBBCRkTOO 2607 COOl AB-1008103 

LPV.142 03 T SALOP 50102D 08BCCO04 2507 COOl AB - 1008/03 

LPV 142 03 T BALOP 50102D 0BBCCO04 2507 COOl 4 B - lOOBTOB 

LPV 142 03 T SALOP 50102D 08BCCO04 2607 CCXM BB - 10OS/03 

LRV 026 03 TC SALOE 60102D OSBCRVOO 2507 COOl 10-10/29/03 

LRV 026 03 TC SALOE 60102D OSBCRVOO 2507 CCXJI 2 C - 10OB/03 

LRV 026 03 TC SALOE 60102D OSBCRVOO 2507 CCXM BC • 10/29/03 

LRV 026 03 TC BALOE S0102D OSBCRVOO 2507 COOl 4 C - 10/29ra3 

LRV 031 03 TC SALOE 60102D OSBCRVOO 2507 COOl IE - 1009/03 

LRV 031 03 TC BALOE 50102D OBBCRVOO 2507 CtDOl 20-10/29/03 

LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 CCXM 3D - 1009/03 

LRV 031 03 TC SALOE 50102D OSBCRVOO 2607 CCXM 40 -1009 /03 

LPV 037 04 T SALOP 302DD2C OBBCC004 2507 COOl IF-4/6/04 

LRA 010 04 T BALOR 302DD2C OSBCRVOO 2607 COOl 2E-4ra/04 
LftA 010 04 T BALOR B02DD2C OSBCRVOO 2507 COOl 2E - 4/6/04 

LPV 037 04 T BALOP B02DD2C 08BCCO04 2507 COOl BE - 4/B/04 

LRA 010 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 4E - 4/6/04 

LPV 037 04 T BALOP 302DD2C 08BCBB06 2507 COOl 5A-4ra/04 

LPV 037 04 T BALOP B02DD2C 0BBCBB06 2607 COOl SA - 4/6/04 

LRA 019 04 T BALOR 302DD2C OSBCRVOO 2607 COOl IG-6/1 /04 

LRA019 04 T SALOR B02DD2C OBBCRk/OO 2507 COOl 2F - 6/1/04 

LRAOlO 04 T BALOR 302DD2C OBBCRk/OO 2607 COOl 3F-6/1/04 

LPV 085 04 T 8/kLOP 302DD2C OBBCCCXM 2507 COOl BF-6/1/04 

LftA019 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 4F-6/1/04 

LR/k019 04 T SALOR 302DD2C OSBCRMOO 2507 COOl 4F - 6/1/04 

LSP02B 04 TR2 OSL 302DCJ2C 0SBCBB02 2507 COOB 6-6/1/04 

LRA034 04 T BALOR 302DD2C OBBCRVOO 2507 COOl IH-7/7/04 
LRA034 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 2 G - 7/7/04 

LRA034 04 T BALOR 302DD2C OSBCRk/OO 2507 COOl 2 G - 7/7/04 

LRA0B4 04 T SALOR B02DD2C OBBCRVOO 2507 COOl BG - 7/7/04 

LR/k034 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 4G - 7/7/04 

LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl l i - 9 0 0 / 0 4 

LRV 011 04 T SALOE 302D<:»C OBBCRVOO 2507 COOl 2h-9O0/04 

LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOl 2h-9O0/04 

LRV 011 04T SALOE 302DC6C OSBCRVOO 2507 COOl 3h - 900/04 

LRV 011 04 T SALOE B02DC6C OBBCRVOO 2507 COOl , 4h-9/20/04 

LRA 038 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 4h - 900/04 

LRV 011 04 T S/kLOE B02DC6C OSBCRVOO 2507 COOl 6A - 9/20/04 

LPV 253 04 T SALOP B02DD2E OBBCCCXM 2507 COOl 21 - io/8ra4 
L f ^ 253 04 TCD BALOP 302DD2E 0BBCCO04 2507 COOl 21-10/8/04 

LRA 001 05 T 8/kLOR 302DD2C OSBCRVOO 2507 CCJOl IJ - 1201/04 

LftA 001 OS T SALOR B02DD2C OSBCRkTOO 2607 CCXJI 2 J - 1201/04 

LRA 001 05 T SALOR 302DD2C OSBCRVOO 2507 COOl Bl - 1201/04 

LRA 001 OS T SALOR B02DD2C OSBCRVOO 2507 COOl 41- 1201/04 

LPV 044 05 T SALOP B02DD2C OBBCCCXM 2507 COOl 3J - 2/ism 
LPV 044 05 T SALOP 302DD2C OBBCCCXM 2507 COOl BJ-2/18/05 

LRV 015 03 T BALOE 50102D OSBCRVOO 2507 CCXJI so-2/18X5 

LRV 015 03 T 8AL0E 50102D OBBCRVOO 2507 COOl 4J-2/18/05 

LRV 011 04 T SALOE 302DC6C OBBCRk/OO 2507 COOl Aj-2/isms 
LRA OOS 05 T BALOR 302DD2C OBBCRkTOO 2507 COOl AJ-2/1Sm 
LRA 008 05 T BALOR 302DD2C OBBCRVOO 2507 COOl Aj-2/isms 
LRA OOB 05 T BALOR 302DD2C OSBCRVOO 2507 COOl Aj-2iiem 
LRA OOS 05 T BALOR 302DD2C OBBCRVOO 2507 COOl AJ-2/18105 
LPV 044 05 T BALOP 302DD2C OSBCCCXM 2507 coot 1K-2/1BTOS 
LRA OOS 05 T BALOR B02DD2C OBBCRVOO 2507 COOl iK-2iiem5 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2K-2 / i a ros 
LRV 011 04 T BALOE B02DC6C OSBCRVOO 2507 COOl SB-2118ms 
LRV 011 04 T SALOE B02DC^C OBBCRVOO 2607 C001 6B-2/1STO5 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAO#DW6995388401 



P L A N S - W A F HISTORY. 
9/30O011 

WAF No/Date 

LSPOIB 
OBBCBDOB 

LPV 037 04 T B/kLOP 302DD2C 0SBCBB06 2507 C002 . . . - SE-6/1Bra5 
LRA 019 OS TSALOR 302DD2C OBBCRVOO 2507 COOl - 1L-e/13mS 
LPV 095 05 T SALOP 302DD2C OSBCCCXM 2607 COOl • - iL-eiisms 
LRA 019 05 T 8ALOR B02DD2C OBBCRVOO 2507 CCXll 2L-6/1BraS 
LRA 019 05 T BALCJR B02DD2C OSBCRVOO 2507 CCXll . . 2L-6/13/06 
W4X607 04ra5C26W10NN40SFB2A 2507.C001 . -3K-6/1 Bros 

LPV 095 OS T SALOP 302DD2C OBBCCCXM 2507 0001 . . - - BK-6/13/05 
LRA 019 OST BALOR B02DD2C OBBCRVOO 250TC001 . . 4K-6/13/05 
LRA019 OST BALOR 302DD2C OBBCRVOO2507 c o o t ' 1 M-BOsros 
LPV 095 05 T BALOP 302DD2C OSBCCCXM 2507 COOl ~ .' . 1 M - 608/05 

LRA 019 05 T SALOR B02DD2C OBBCRVOO 2507 c o o t 2 M - 6 0 8 / 0 5 
LRA 019 05 T BALOR B02DD2C OSBCRVOO 2507 c o o t . • - , 2M-eosms 

LPV 095 OS T SALOP 302DD2C 0BBCCX04 2507 COOl BL - 608/05 
LRA 019 05 T SALOR B02DD2C OSBCRVOO 2507 COOl . 4L - 608/05 
LPk/229.05 T BALOP B02DD2C 0BBCCO04 2507 c o o t IN-9/12/05 

LPV229 05 T BALOP B02DD2C 0SBCCO04 2507 COOl . IN-9/12/05 
LPV229 05 T SALOP 302DD2C 0SBCCO04 2507 c o o t 2N-9/12/05 

LRA046 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 2N-9/12/05 

LRA046 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 3M-9/12/06 
LRA04S 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 4M-9/12/05 

LRAOOl 06 T BALOR B02DD2C OBBCRVOO 2507 COOl 1-or • 12113/05 

LRAOOl 06 T SALOR B02DD2C OSBCRVOO 2507 COOl - 2-0--12/13/05 

LftAOOl 06 T BALOR 302DD2C OSBCRVOO 2607 COOl BN-12/13/05 

LRkTO11 04 T BALOE 302DC6C OSBCRVOO 2507 COOl BN and 6C-12/13/05 

LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4N-12/1 Bras 

LSP023 04 TR2 OBL B02DD2C 0BBCBB02 2607 COOB . 6C-12/13/05 
LRA 007 06 T S/kLOR B02DD2C OBBCRVOO 2507 c o o t . . . B-O--4/5/06 
LftA 007 06 T SALOR 302DD2C OBBCRVOO 2607 COOl . . B-O- - 4/5TO6 
LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 2P - 4/5/06 

LRA 007 06 T BALOR B02DD2C OSBCRVOO 2507 COOl 2P - 4/6/06 

007 06 T SALOR 302DO2C OBBCRVOO 2507 COOl IP-4/5 /06 

LRA 007 06 T BALOR B02DD2C OBBCRVOO 2607 COOl IP-4 /5 /06 

LRA 007 06 T BALOR 302DD2C OSBCRk/OO 2607 COOt 4-0- - 4/5/06 

LRA 007 06 T BALOR 302DD2C OSBCRkTOO 2607 CO01 4-0'' - 4/5/06 

LRV 007 06 T S/kLOE 302DC6C OSBCRVOO 2507 coot IQ - 6/30/06 

LRV 007 06 T SALOE 302DC6C OBBCRVOO 2507 COOl . . . 2Q-5/30/06 

LRV 007 06 T SALOE B02DC6C OBBCRVOO 2S07 COOl BP - 5/30/06 

LRV 007 06 T SALOE B02DC6C OBBCRVOO 2507 COOl 4P - 5/30/06 
LRA027 06T BALOR B02DO2C OBBCRkTOO 2507 COOl IR •6112106 

URA02706T BALOR 302DD2C OSBCRVOO 2507 COOl . 2R-6/12/06 

LRA027 OST BALOR 302DD2C OSBCRVOO 2507 COOl . . 2R-6112106 
LRA027 OST BALOR 302DD2C OSBCRk/OO 2607 COOl BQ-6/12/06 

LRA027 OST BALOR 302DD2C OSBCRVOO 2507 CXK11 , 4Q-6/12/06 
LRA027 OST SALOR 302DD2C OBBCRVOO 2507 COOl : AQ-6/12106 
Transfer LRA 007 06 T BALOR B02DD2C OBBCRk/OO 2T and 3S 8/9/06 

LRV 007 06 T SALOE B02DC;6C OBBCRVOO 2507 COOl AS smm 
LRA 007 06 T SALOR 302DO2C OBBCRVOO 2507 c o o t 4SSTO/06 
LRA 036 06 T 8AL0R B02DD2C OBBCRVOO 2607-C001 .1S-8ff lro6 

LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 coot IS-8/8/06 
LRA 036 06 T 8AL0R 302DD2C OBBCRVOO 2507 coot 2S-B/am 
LRA 036 06 T BALOR B02DD2C OSBCRVOO 2607 coot . . - 2s-B/sra6 
LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 4R - a/sm 
LRA 036 06 T BALOR 3020D2C OSBCRVOO 2507 COOl AR^sism 
LPV 169 06 T 8/kLOP B02DD2C OSBCCCXM 2507 COOl BR - S/B/06 

Transfer LRA 036 06 T S/kLOR 302DD2C OBBCRVOO . ,. 2U and 4T-9/22ro6 
LP\/226 06 T SALOP B02DD2C OBBCCCXM IT-1004/06 

LPV226 06 T SALOP B02DD2C 08BCCO04 . J .2V.-1004/06 

LPk/226 06 T BALOP B02DD2C 0BBCCO04 . 3T- 1004/06 

LRA 038 06 T BALOR B02DD2C OSBCRVOO 2607 coot ' 4V • 12112106 
LRA 036 06 T BALOR 302DD2C 08BCRV00 2507 COOL. - • 2W- 12/12/06 

LRA 002 07.T BALOR 302DD2C OSBCRVOO 2507 COOl -2W-12112m 

LPV 019 07 T BALOP 302DD2C OSBCCOOl 2507 0004, BU - 12112106 

LPV 019 07 T SALOP 302DD2C 08BCCCX)2 2507 C002 3U-.12112m 
LPV 019 07 T BALOP B02DD2C OBBCCOOS 2507 C006 . . • _ . . 3 U - 12/12/06 

LRA 002 07 T BALOR B02DD2C OBBCRVOO 2507 COOl 3U-12/12/06 

LPV 019 07 T SALOP 302DD2C 0BBCCO07 2507 COOB . . 7 - 12112m 
LRA 005 07 T BALOR B02DD2C OSBCRVOO 2507 CXXll • ,1U-2ffira7 

LftA 006 07 T BALOR B02DD2C OBBCRVOO 2607 COOl ' 2x-2iem7 
LRA 006 07 T SALOR 302DD2C OSBCRVOO 2507 CXXll . . . . , 2x-2roro7 
LRA 006 07 T BALOR 302DD2C OSBCRk/OO 2607 CXXll 2X - 2rora7 
LRA 005 07 T BALOR 302DD2C OSBCRVOO 2507 COOl . . . . 3V-216/07 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DVV6995388401 
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9/B0O011 

WAF No/Date 

LSPOIB 
OSBCBDOB 

LftA 005 07 T BALOR B02DD2C OSBCRVOO 2507 COOl 4W - 216m7 
LftA 005 07 T BALOR B02DD2C OBBCRVOO 2507 COOl 4W-2/6TO7 
LPV 062 07 T BALOP B02DD2C 08BCCO07 2507 COOB 7A - 2ra/07 
LPV 125 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOl 1V-5/7TO7 
LPV 126 07 TCD BALOP 302DD2C 06BCC<304 2507 COOl 2Y-snm/ 
LPV 126 07 TCD BALOP B02DD2C OSBCCCXM 2507 COOl 3W - 6/7/07 
LRA 021 07 T BALOR 302DD2C OSBCRkTOO 2507 COOl. '. 3w-snm7 
LRA 021 07 T BALOR B02DD2C OSBCRVOO 2507 COOl i;. BW - snm/ 
LftA 021 07 T BALOR B02DD2C OBBCRVOO 2507 coot . AX - snm/ 
LPV 125 07 TCD 8AL0P 302DD2C 0SBCCO04 2507 COOB 8 - snm/ 
LRA 037 07 T BALOR B02DO2C OBBCRVOO 2507 COOl IW-7/12107 
LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 22 - 7/12107 
LRA 037 07 T BALOR 302DD2C OSBCRk/OO 2507 CXXll BX- 7/12ra7 
LftA 037 07 T BALOR B02DD2C OBBCRVOO 2507 COOl 4Y - 7/12/07 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4Y - 7/12ro7 
LRV 009 07 T 9AL0E 302DC6C OBBCRVOO 2507 COOl 4Y-7/12ro7 
LPV 166 07 T BALOP 302DD2C 0BBCCO04 2507 COOl 7C-7/12TO7 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 70 • 7/12/07 
LPV 188 07 TCD BALOP B02DD2C OSBCCCXM 2507 C001 IX - BO/07 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 1X-BOTO7 
LPV IBS 07 TCD 8/kLOP 302DD2C OSBCCCXM 2507 CXXJl 2AA-80 ro7 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 3Y-B/2TO7 
LRA 037 07 T SALOR 302DD2C OBBCRk/OO 2507 COOl 4Z - 80/07 
LRA OBB 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 4Z - BO/07 
LPV 188 07 TCD SALOP B02DD2C OSBCCCXM 2507 COOl 4Z - 80/07 
LRA 037 07 T BALOR 302DD2C OSBCRVOO 2607 COOl 7D-8/2ro7 
LPV 188 07 TCD SALOP B02DD2C OBBCCCXM 2507 COOl 7D - 8/2/07 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 BA • 8/2/07 
D7P0B7 07 T 72DP 302DD2C HQOOBMOO 2607 BA-8/2107 
D7P042 07 T 72DP 302DD2D HQOOBMOO 2607 SA - BOTO7 
2W6E62 0607 CB 262W0NN 406FS4A 2571 SA - 8/2107 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 9-8ora7 
LPV 188 07 TCD B/kLOP 302DD2C OBBCCCXM 2507 coot 1Y-9/4ro7 
LPV 222 07 T SALOP B02DD2C 08BCCO04 2507 COOl 1Y-9/4/07 
LPV 222 07 TCD BALOP B02DD2C OBBCCCXM 2507 CXX11 2BB - 9/4ro7 
LPV 222 07 T BALOP B02DD2C OSBCCtXM 2507 COOl 2BB - 9/4ro7 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4ro7 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4ro7 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4ro7 
LPV 222 07 TCD B/kLOP 302DD2C OBBCCCXM 2507 CXXll 3Z - 9/4ra7 
LPV 188 07 TCD SALOP 302DD2C 08BCCCJ04 2507 COOl 4AA - 9/4/07 
LPV 222 07 TCD SALOP 302DD2C OBBCCXXM 2507 C001 AAA - 9/Am7 
LRA 046 07 TCD BALOR 302OD2C OSBCRk/OO 2507 CXXJl AAA - 9/4ro7 
LfW 021 07 TCD SALOE 302DC6C OSBCRVOO 2507 CXXJl 4AA - 9/4ro7 
LRV 021 07 T BALOE 302DC6C OSBCRVOO 2507 COOl 4AA - 9/4ra7 
D7P060 07 TCD 72DP B02DD2C HQOOBMOO 2607 7E - 9/4ra7 
LPV2B3 07 T SALOP 302DD2C OBBCCCXM 2507 COOl IZ - i o / i i r a7 
LPVZ33 07 T BALOP 302DD2C OBBCCCXM 2507 COOt 2CC-10 /1 i ra7 
LP \027 07 T BALOP 302DD2C OSBCCCXM 2607 C001 2CC-10 /1 i ra7 
LPV240 07 T SALOP 302DD2C OBBCCCXM 2507 COOl , 2 C C - io / i i ra7 
D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2507 2CC-10/11/07 
D7P0a6 07 TCD 72DP 302DC6C OBBCTAOO 2507 2CC-10 /1 i ra7 
D7P084 07 TCO 72DP 302DD2C OBBCTAOO 2507 3AA-10/1 i ro7 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 BAA-10/1 iro7 
LFtAOSI 07 T SALOR B020D2C OSBCRkTOO 2507 C001 4 B B - 10/1iro7 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 7F- io/iiro7 
D7POB4 07 T 72DP B02DD2C OBBCTAOO 2507 BC - 10/1 iro7 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 9B- io/iiro7 
D7P086 07 TCD 72DP 302DC6C OBBCTAOO 2507 2EE- 1/BroS 
D7P0S6 07 TCD 72DP 3020060 OSBCTAOO 2507 BE - I/Bros 
LRA021 07 T BALOR 302DD2C OSBCRVOO 2507 COOl BCC - 1/Bma 
D7P0S4 07 TCD 72DP 302DD2C OBBCTAOO 2507 BCC - I/sm 
LRA021 07 T BALOR B02DD2C OBBCRVOO 2507 COOl 2EE - l/BTOB 
07P084 07 TCD 72DP B02DD2C OSBCTAOO 2507 2EE - l/BTOB 
D7POS4 07 T 72DP 302DD2C OBBCTAOO 2507 BF - 3nm 
D7P084 07 T 72DP B02DD2C OSBCTAOO 2507 BDD - 3/3/08 
LPV021 OS T SALOP B02DD2C 08BCCO04 2507 COOl 1AA- 12/BTO7 
LPV021 08 T B/kLOP B02DD2C OSBCCCXM 2507 COOl 2DD - 12/3m7 
LRA004 OB T SALOR 302DD2C OSBCRVOO 2507 COOl 2D0 - 12/BTO7 
LRA004 08 T 8AL0R 302DD2C OSBCRVOO 2507 COOl 3 B B - 12/3ra7 
LRA004 08 T SALOR 302DD2C OSBCRVOO 2507 COOl BBB - 12/3ro7 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DWB995388401 
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LSPOIB 
OBBCBDOB 

LRA004 08 T BALOR 302DD2C OBBCRVOO 2507 coot . . 4 C C - 12TOBTO7 
LRA004 08 T BALOR 302DD2C OBBCRVOO 2507 COOl • 4CC-12/03/07 

LPV021 OS T BALOP 302DD2C 08BCCO04 2507 COOl • - 7G -12/03/07 
LPV021 08 T SALOP B02DD2C 0BBCCO04 2607 CXJOl 80-12103/07 
LPV021 08 T BALOP B02DD2C OSBCCCXM 2607 COOl SF - B/BTOB 
LPV021 08 T SALOP 302DD2C OSBCCCXM 2507 COOl BDD - 313m 

LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOl IBB-3 /1 iros 
LRA017 08 T SALOR 302DD2C OSBCRVOO 2607 COOl 2FF-3 /1 iros 
LRAOl 7 08 T BALOR 302DD2C OBBCRVOO 2507 COOl BEE - 3/11/08 

LRAOl 7 OB T BALOR 302DD2C OBBCRVOO 2507 COOl 4DD-3/1 i raB 
LFtAOl 7 08 T SALOR B02DD2C OBBCRVOO 2607 coot 4DD - 3/1 ira8 
LRA017 08 T BALOR B02DD2C OBBCRVOO 2607 COOl 7H - 3/11/08 

LPV069 08 T BALOP 302DD2C OBBCBDOS 2507 COOl 90 - B/1 iras 
LRA027 OST SALOR 302DD2C OSBCRVOO 2607 COOl • ICC-6/19/OS 
LRA027 OST SALOR B02DD2C OSBCRkTOO 2607 C001 2GG-5/19/08 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl BFF - s/igras 

LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl 3FF-5/19raS 
LFtA027 OST SALOR B02DD2C OBBCRVOO 2507 COOl 4EE-5/19/08 
LPV102 OS TCD ALOP 302DD2C OBBCCCXM 2507 COOl 71-5/19/08 

LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl BH-5/19/08 
LPV102 08 TCD ALOP B02DD2C OBBCCCXM 2507 COOl 9D-5/19ra8 
LPV102 08 TCD ALOP B02DD2C OSBCCCXM 2607 COOl 9E - 605/08 

LPV102 08 TCD ALOP B02DD2C OSBCCCXM 2507 COOl 2HH - 606/08 
LPV167 08 T SALOP B02DD2C OSBCCCXM 2607 COOl 1DD-605ro8 
LPV167 08 T SALOP 302D02C OSBCCCXM 2507 COOl 2II-605TO8 
LPV167 08 T BALOP B02DD2C OBBCCCXM 2507 COOl 3GG - 606/08 
LPV167 08 T BALOP 302DD2C 08BCCO04 2507 COOl 4FF - eosras 
LPV167 08 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 4FF - 606/08 
LRA034 08 T SALOR 302DD2C OBBCRVOO 2507 COOl 4FF - eosras 
LPV167 08 T BALOP B02DD2C 0BBCCO04 2507 COOl 7 j - sosros 
LPVISO OS TCD BALOP 302OD2C 08BCBD03 2507 COOl 9F - sosras 
LRA0B4 08 T BALOR B02DD2C OBBCRVOO 2507 COOl 2JJ - 704raB 
LRA034 OS T SALOR B02DD2C OSBCRkTOO 2507 COOl BHH - 704/08 
LPV167 08 TCD BALOP B02DD2C 0BBCCO04 2507 COOl BHH - 7Q4/0B 
LRA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 4GG - 7O4/0S 
LPV167 08 TCD 8/kLOP 302DD2C OSBCCCXM 2507 CXXll 4GG - 704/08 
LRA027 06T S/kLOR B02DD2C OSBCRVOO 2507 COOl 1EE-SOS/OS 
LPV167 OS T BALOP 302DD2C 08BCCO04 2507 COOl 1 EE-SOS/OS 
LSP096 08 TR2B OBLRABC B02DD2C OSBCCCXM 2507 COOl 1 E E - s o s r a s 
LSP096 08 TR2B OSLRABC 302DD2C OBBCRVOO 2507 COOl 1EE-806 /08 
LRA027 OST BALOR 302DD2C OBBCRVOO 2507 COOl 2KK - sosras 
LPV102 08 TCD ALOP B02DD2C OBBCCCXM 2507 COOl 2KK - BOS/OB 
LPV167 08 T BALOP B02DD2C 0BBCCO04 2507 COOl 2KK - BOSraB 
LRA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 2KK - aOSTOB 
LSP096 08 TR2B OBLRABC B02DD2C OBBCCCXM 2507 COOl 2KK - BOSroS 
LSP096 08 TR2B OBLRABC B02DD2C OBBCRVOO 2507 COOl 2KK • 806/08 
LRA034 08 T SALOR 302DD2C OSBCRVOO 2607 C001 311 - 605ro8 
LRA027 OST BALOR 302DD2C 08BCRk/00 2507 COOl Bll - SOS/OS 
LPV167 08 T SALOP 302DD2C 0SBCCOO4 2607 C001 311 • SOS/OS 
LPV167 08 TCD BALOP 302DD2C OSBCCCXM 2507 COOt 311 • sosros 
LPV102 08 TCD ALOP B02DD2C OSBCCCXM 2507 COOl 311 - sosras 
LSP096 OB TR2B OSLRABC 302DD2C OSBCCCXM 2607 COOl B l l - s o s r a s 
LSP096 08 TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl 311 - sosras 
LRA027 OST SALOR 302DD2C OBBCRVOO 2507 COOl 4 H H - s o s r a s 
LPV167 OS T BALOP 302DD2C 08BCCO04 2507 COOl 4 H H - s o s r a s 
LPV167 OS TCD BALOP 302DD2C OBBCCCXM 2507 COOl 4HH - B05ra8 
LSP096 OS TR2B OSLftABC 302DD2C OBBCCCXM 2507 COOl 4HH - BOS/OB 
LSP096 08 TR2B OBLRABC 302DD2C OSBCRVOO 2507 COOl 4HH - 805/08 
LSP096 OS TR2B OSLRABC B02DD2C OBBCRVOO 2507 COOl 4HH - BOS/OB 
LPV167 08 T BALOP 302DD2C OBBCCCXM 2607 COOl 7 K - B o s r o s 
LPV.102 08 TCD ALOP 302DD2C OSBCCCXM 2607 COOl 7K - 805roS 
LSP096 08 TR2B OBLRABC B02DD2C OBBCCCXM 2507 COOl 7K - 805/08 
LPV102 OB TCD ALOP B02DD2C OSBCCCXM 2507 COOl SJ - sosros 
LSP096 08 TR2B OBLRABC 302DD2C OSBCCCXM 2607 COOl SJ - SOS/OS 
LPVISO 08 TCD SALOP B02DD2C 08BCBD03 2507 COOl 9G-SOS/OS 
LSP096 08 TR2B OSLRABC 302DD2C OSBCBDOB 2507 COOl 9G - SOS/OS 
LSP096 08 TR2B OBLRABC B02DD2C OSBCBDOB 2507 COOl 9H-10/17/08 
LPV242 08 TCD SALOP 302DD2C OBBCBDOB 2507 COOl 9 H - 10/17/08 
LSP002 09 TR2B OSLR/kBC 302DD2C OSBCCCXM 2506 CXXJl 1 F F - lOOSTOB 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOl 2LL- lOOBTOB 
LSP002 09 TR2B OSLR/kBC 302DD2C OSBCCCXM 2506 COOl BJJ - 1008/08 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 
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POP-extension only 411 -1008/08 

P O P extension only 7 L - lOOBTOB 

P O P exlension only 8K-10O8TO8 
POP extension only 9I-10OS/0B 
LSP002 09 TR2B OBLRABC B02DD2C OBBCCOOS 2506 C006 10-10O8TO8 
LRAOl 7 08 T BALOR B02DD2C OBBCRVOO 2507 COOl 7M 12/16/08 
LSP096 OB TR2B OSLR/kBC B02DD2C OSBCRVOO 2507 C001 BKK-12/16/08 
LSP096 OS TR2B OSLftABC 302OD2C OBBCCCXM 2507 COOl . . BKK-12/ieTOB 
LSP096 08 TR2B OSLR/kBC B02DD2C OBBCRVOO 2507 CO01 •4JJ-12/16/08 
LSP096 OS TR2B OSLR/kBC 302DD2C OSBCCCXM 2507 COOl 4JJ- 12116m 
LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOl AJJ - 12/16TOB 
LSPOIB 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl IGG-12/16/08 
LSP013 09 TR2B OSLR/kBC 302DD2C OBBCRVOO 2506 COOl 2MM - 12/ieTO8 
LSPOIB 09 TR2B OBLIVIBC 302DD2C OBBCCCXM 2506 COOl 2MM - 12/16/08 
LSPOl B 09 TR2B OBLR/kBC 302DD2C OSBCRVOO 2506 COOl BLL -12/16/08 
LSPOIB 09 TR2B OSLftABC B02DD2C OBBCRVOO 2506 COOl AKK-12116ms 
LSPOl B 09 TR2B OSLRABC B02DD2C OSBCRVOO 2506 COOl 7N-12/16/08 
LSPOl 3 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl BL-12116ms 
LSP014 09 TR2B OSLBCOB B02DD2C OSBCBDOB 2506 CXXll 9 J - 12/16TO8 
LSPOIB 09 TR2B OBLRABC B02DD2C OSBCCOOS 2606 C006 10A- 12/16TO8 
C9H001 09 T 600 601E62C HQOOGEOO 2506 11-2/18/09 
C9H001 09/10 B SOC 501E52C 2506 11-2/18/09 
LSP072 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl IHH-4/9/09 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 2NN-4/9/09 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl , 4LL-4/9/09 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl ' , 4LL-4TO/09 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 70 - Amma 
LPV124 09 T 8/kLOP 302DD2C OSBCSWOO 2506 C002 11A-4/9ra9 
LSPOIB 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOl 2.00 - 5/1/09 
LSPOIB 09 TR2B OSLRABC B02DD2C OBBCRVOO 2506 COOl 2.00 - 5/1/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl SM -5/1/09 
LSPOIB 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOl SM-5/1/09 
LSP002 09 TR2B OSLftABC B02DD2C OBBCCOOS 2506 C006 10B-8/13/09 
LSP002 09 TR2B OSLR/kBC B02DD2C OBBCCCXM 2506 C006 10B-a/13ro9 
LSP002 09 TR2B OSLftABC B02DD2C OBBCCCXM 2506 0006 10B-8/13/09 
LSP002 09 TR2B OBLftABC 302DD2C OBBCCCXM 2506 C006 BMM-8/1 Brag 
LPV124 09 T BALOP B02DD2C OBBCSVkfOO 2506 C002 11 B - 8/6/09 
LSP201 09 TR2B OBLftABC 302DD2C OSBCRVOO 2506 C001 1.ll-8/17ra9 
LSP201 09 TR2B OBLftABC B02DD2C OSBCRVOO 2506 C001 2PP-8/17ra9 
LSP201 09 TR2B OSLRABC B02DD2C OSBCRVOO 2606 COOl 2PP-8/17/09 
LSP201 09 TFt2B OSLRABC 302DD2C OSBCRVOO 2506 COOl AMU-B/17/09 
LSP002 09 TR2B OSLRABC B02DD2C 08BCCO04 2506 C006 . BNN-gos rag 
LSP002 09 TR2B OSLRABC 302OD2C 08BCCO04 2506 C006 2 0 0 - 90sra9 
LSPOIB 09 TFt2B OSLRABC 302DD2C 0SBCCO04 2506 COOl I J J - 12/15/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOl IOC - 12/15/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl 2SS-7 /1 /10 
LSP201 09 TR2B OSLR/kBC 302DD2C OBBCRVOO 2506 CXXll 4 .00-609/10 
LSP201 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOl 4.00-6/29/10 
LSP201 09 TR2B OBLFtABC 302DD2C OBBCCCXM 2506 COOl 4PP-7 /1 /10 
LSP002 09 TR2B OBLFtABC B02DD2C OBBCCOOS 2506 C006 1 0 D - 6 0 9 / 1 0 
LSP002 09 TR2B OBLRABC B02DD2C OBBCCXXM 2506 C006 10.0-6/29/10 
LSP002 09 TR2B OBLftABC 302DD2C OSBCCCXM 2506 C006 10E-7/1/10 
LSPOIB 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOl S'Cr - 7/1/10 
LSP201 09 TR2B OBLRABC B02DD2C OBBCCCXM 2506 COOl S'O'-7/1/10 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOS S'O' - 7/1/10 
LSP169 10 TR2B 08LBC03 302DD2C OSBCBCXJB 2506 COOl 9 L - 10/14/10 
LSPOIB 11 TR2B OSLBCOB B02DD2C OSBCBLXJB 2506 COOl 9 M - S O W 2 n / 1 1 $ 400.000 
LSPOl B 11 TR2B OSLBCOB 302DD2C OSBCBDOB 2506 CXXJl 9 N - S O W 6/30/11 S (200.000) 
TOTAL WAFs $ 200.000 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DWB995388401 

[BALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G 4 A 
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TOTAL COMMITMENTS 

CURRENT MONTH COMMITMENTS :, 

Balance lo Commit (WAFS less commitments). 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
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WAF No/Dale 

LSPOIB 
08BCBD03 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

A D V A N C E S 
9/30/2011 

July advance against LPV046 
Aug advance against LRVOIS 
1s1 January advance against LRV015 and LPV 412 
1st January advance against LRV019 
2nd January advance against LRVOIS 
2nd January advance against LRV094 
2nd January advance against LRV023 
2nd January advance against LPRV142 
3nd January advance against LPRV142 
April advance against LRV 031 (Wafs IE, 2D. 3D, 4D) 
July advance against LRV 026 (Wafs 1D, 2C, 3C, 4C) 
August advance against LRV 015: LPV037; LRA 010 1F ,3B,4B, part2E 
Sept advance against LRA010 part 4E 
Sept advance against LRA010, LPV037 part4E, 2 E . 3 E , 5 A 

Sept advance against LPV085, LRA019 3F. IG. 2F, 3F, part4F 
Octotier advance against LRA019, LRA 034; LSP023 IH, part 2 G , 4 F , 6 A 
Decemtier advance against LRA034, LRVOl 1 2G, 3 G , 4 G . l i . part 2h 
February advance against LPV253, 08BCCO04 21 
February advance against LRA OST, OSBCRVOO 1J,2J.3I.4I 
February advance against LRVOIS OSBCRVOO; LPV 037 part 2h, 3h, 3J,4h, 
08BCBB06; LRV011 OBBCRVOO; LRA 038 OBBCRVOO part 4J, SB plus SE 
LPV044 08BCCO04; LRA 008 08BCRV00 
Credit IPAC May 6 
May advance against LRAOOS OBBCRVOO part of 4J 
June advance against LPV 044 OSBCCOM part of 3J 
June advance against LRA OOS OSBCRVOO part of 4J 
June advance against LRA 008 OSBCRVOO part of 4J 
June advance against LPV 044 0BBCCO04 part of IK 
June advance against LRA OOB OSBCRVOO part of IK 
June advance against LRA 008 OSBCRVOO 2K 
June advance against LRA 019 OSBCRVOO IL 
June advance againsi LPV 09S 08BCCO04 IL 
June advance against LRA 019 OBBCRVOO part 2L 
Aug advance against LRA 019 OSBCRVOO part of 2L 
Aug advance against W4X607 part of 3K 
Aug advance against LPV 095 OS 08BCCO04 part of 3K 
Aug advance against LRA 019 OSBCRVOO 4K 
Aug advance against LRA 019 OSBCRVOO IM 
Aug advance against LPV 095 05 06BCCO04 IM 
Aug advance against LRA 019 OSBCRVOO part of 2M 
Nov advance against LPV229 0BBCCO04 part of IN 
Nov advance against LRA 019 OSBCRVOO 2M 
Nov advance against LRA 019 OSBCRVOO 4L 
Nov advance against LPV 095 08BCCO04 3L 
Jan advance against LRVOl 1 OSBCRVOO 3N 
Jan advance against LPV22g 0BBCCO04 IN 
Jan advance against LPV229 06BCCO04 2N 
Jan advance against LRA046 OSBCRVOO 2N 
Jan advance against LRA046 OSBCRVOO 3M 
Jan advance against LRA046 OSBCRVOO 4M 
Jan advance against LRAOOl 08BCRV00 1 "0-
Jan advance against LRAOOl OSBCRVOO 2"0" 
Jan advance against LRAOOl OSBCRVOO 3N 
Jan advance against LRAOOl OSBCRVOO 4N 
Jan advance against LPV037 0SBCBB06 Partial 5D 
Feb advance against LPV037 08BCBB06 Partial SD 
Advance trf in Volpe's records to match EPA records from LPV229 to LRA 007 
Advance trf in Volpe's records to matcti EPA records from LPV037 to LRA007 
Mar advance against LPV037; LPV 229 partial IN, partial 2N 
Mar advance against LRA 007 3"0"; partial 2P 
April advance against LRA 007 partial 2P 
May advance against LRA 007 balance 2P 
May advance against LRA 007 partial 1P 
June advance against LRA 007 partial IP; partial 10 
July advance against LRA 007 4-0" - 4/5/06 
July advance against LRV O07 IQ - 5/30/06 
July advance against LRV 007 2Q - 5/30/06 



P L A N S - W A F HISTORY 
9/30/2011 

WAF No/Date 

LSP013 

- 08BCBD03 
Juty attvance against LRV 007 " 3P-5/30/06 
July advance atjainsl LRV 007 .4P-S/B0/06 
July attvance againsi LRV 007 4S - 8/09/06 
July attvance against LRA 007 4S-8/09/06 
Juty advance against LRA'007 2T and BS 8/9/06 
July advatice against LRA 027 IR-6/12/06 
July advance against LRA 027 2R-6112106 
Aug advance against LRA 027 2R-6/12106 
Aug advance againsi L R A 027' " • BQ-6/12/06 
Aug advance against LRA 027 . : * • . 40-6 /12/06 
Sep advance against LRA 027 . . partial 4Q 6/12/06 
Sep advance againsi LRA 036 • partial 1S B/8/06 
Oct advance against LRA 036 ' ' partial IS s/8/06 
Oct advance against LRA 036 parlial 2S 8/8/06 
Nov advance againsi LRA 036 . partial 2S 8/8/Oe 
Nov advance against LRA 036 ' partial 4R B/8/06 
Decemtier advance againsi LRA036 partial AR 8/8/06 
December advance againsi LPV 169 BR 6/8/06 
December advance against LPV 226 IT 10/24/06 
December advance againsi LPV 226 2V-1004 /06 
December advance againsi LPV 226 - 3T- 1004/06 
January advance against LRA 036 .2U and 4T-902/06 
January advance against LRA 036 2W-12/12/06 
January advance against LRA 036 4V-12/12/06 
January advance against LRA 002 2W- 12112106 
January advance against LPVOia 7-12112106 
January advance against LPk/019 BU -12112106 
January advance against LPV/019 BU • 12112106 
January advance againsi LPV 019 BU - 12/12/06 
January advance against LRA 002 BU-12/12/06 
April advance againsi LRAOOS IU-2/6 /07 
April advance againsi LRAOOS partial 2X - 2/6/07 
May advance against LRAOOS partial 2X - 2/6/07 
June advance against LRA 005 parlial 2X - 2/6/07 
June advance againsi LRA 005 partial BV - 2/6/07 
June advance against L R A 005 partial 4W-2/6/07 
Juty advance against LRA OOS partial 4W-2/6/07 
July advance against LPk/ 052 7 A-216/07 
July advance againsi LPV 125 IV-5/7/07 
July advance againsi LPV 125 2Y - 5/7/07 
July advance againstLPV.125 partial BW - 5/7/07 
July advance against LRA 021. partial BW-s/7 /07 
Augusi advance against LRA 021 partial BW-5/7/07 
Augusi advance against LRA 021 4X - 5/7/07 
August advance againsi LPV 125 8 - 5/7/07 
August advance againsi LRA 037 1W-7/12A)7 
August advance against LRA 037 2 Z - 7/12/07 
Augusi attvance against LRA 037 BX-7/12/07 
August advance against LRA 037 partial 4Y-7/12/07 
September advance against LRA 037 partial 4Y-7/12/07 
September advance against LRV 009 partial 4 Y - 7 / 1 2 ^ 7 
Septemtier advance against LPV 166 partial 7C-7/12/07 
Seplember advance against LRA 037 partial 70-7/12/07 
October advance against LPV 188 07 TCO I X - 8 0 / 0 7 
Septemtier advance against D7P041 1X-8/2/07 
October advance against LPV 188 07 TCD 2AA - 8/2/07 
SeptemtJer advanrx against D7P041 31-80/07 
Seplember advance against LRA 037 AZ-BO/07 
Seplember advance against LRA 038 AZ - 8/2/07 
October advance against LPV 188 07 TCD 4 2 . s/2/07 
Seplember advance against LRA 0B7 70 - 8/2/07 
October advance against LPV 188 07 TCO 70-80107 
September advance against D7P037 partial 8A - B/2/07 
October advance against D7P037 partial BA - 8/2/07 
October advance againsi D7P042 SA- 80/07 
Otrtober advance against 2WeES2 8A- 8/2/07 
October advance against D7P041 9-8/2/07 
October advance againsi LPV 188 07 TCD 1Y - 9/4/07 
October advance agatnsi LPV 222 1 Y . 9/4/07 
October advance against LPV 222 07 TCD 2BB - 9/4/07 
October advance against LPV 222 2BB - 9/4/07 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 



P L A N S - W A F HISTORY 
9/30/2011 

WAF No/Date 

LSPOIB 
OSBCBDOB 

October advance against D7P059 07 TCD 2BB - 9/4/07 

October advance againsi LPV 188 07 TCD 4AA - 9/4/07 

December advance againsi D7P0S9 07 TCD 2BB - 9/4/07 

December advance againsi D7P060 07 TCD 2BB - 9/4/07 

December advance against LPV 222 07 TCD BZ - 9/4/07 

December advance against LPV 222 07 TCD AAA - 9/4/07 

December advance against LRA 046 07 TCD 4AA - 9/4/07 

December advance against LRV 021 07 TCD 4AA - 9/4/07 

December advance against LRV 021 07 T 4AA - 9/4/07 

December advance against D7P060 07 TCD 7E - 9/4/07 

December advance againsi LPV23B 07 T IZ - 10/11/07 
December advance against LPV2B3 07 T 2 C C - 10/11/07 

December advance against LPV227 07 T 2 C C - 10/11/07 

December advance against LPkO40 07 T 2 C C - 10/11/07 

December advance against D7P084 07 TCD 2 C C - 10/11/07 

December advance against D7P0S6 07 TCD pending WAF 8 trf 

January advance against D7P0S4 07 TCD , 3 A A - 10/11/07 
January advance againsi D7P0B4 07 T BAA - 10/11/07 

January advance againsi LRA0S1 07 T 4BB-10/11/07 
January advance againsi D7P084 07 T 7F - 10/11/07 

January advance againsi D7P0B4 07 T 9 B - 10/11/07 

January advance against LPV021 08 T 1AA- 120/07 
January advance againsi LPV021 OS T 2 D D - 12/3/07 

January advance against LRA004 08 T 2DD-12/3/07 
January advance againsi LRA004 08 T partial BBB 12/3/07 
January advance againsi LRA021 07 T BCC and 2EE - 3/8/08 

January advance againsi D7P084 07 TCD BCC and 2EE - 3/8/08 
January advance againsi D7P0B4 07 T 72DP BDD - 3/3mS 
Januaty attvance against LPV021 08 T 7G - 12/03/07 
January advance against LPV021 08 T BD - 12/03/07 
January advance against LPV021 08 T SF-B/B/OB 

January advance against LPV021 08 T B D D - 3 0 / 0 8 
June advance against LRA004 08 T BBB -12/3/07 

June advance against LRAOtM OS T ACC-1213107 
July advance againsi LRA004 08 T ACC-12103/07 
Juty advance againsi LRAOl 7 08 T lBB-3/11/08 
July advance agatnsi LRAOl 7 08 T 2FF-3/11/08 
July advance againsi LRA017 08 T BEE-3/11/08 
Juty advance againsi LRAOl 7 08 T ADD-3/11/08 
August attvance againsi LRA 017 T 4DD - 3/11/08 
/kugust advance against LRA 017 T 7H-3/11/08 
August adkrance againsi LRA 017 T 9C - 3/11/08 
August advance againsi LSP 096 OBBCRk/OO 1 EE-SOS/OS 

/kugust advance againsi LSP 096 OSBCRk/OO 2KK - SOS/OS 
Augusi advance againsi LSP 096 OSBCRVOO 311 - 805/08 
August advance against LSP 096 OSBCRVOO 4HH - SOS/OS 
Seplember advance againsi LSP 096 OSBCRVOO AHH-805/08 
October advance against LSP 096 0SBCCO04 1 EE-BOS/OS 
October advance against LSP 096 0SBCCO04 2KK - BOS/OS 

October advance against LSP 096 0BBCCO04 Bll - 8OS/08 
October, advance against LSP 096 08BCCO04 4HH - 805/08 
October advance against LSP 096 06BCCO04 7K - BOS/OB 

tDctober advance againsi LSP 096 08BCCO04 SJ - SOS/OS 
Novemtier advance against LPk042 an-10/17/08 
Augusi advance againsi LRA 017 T OBBCRk/OO trf from WAF 7 to 4 
August advance againsi LSP 096 OBBCRVOO trf from WAF Bto 4 
October advance against LSP 096 08BCCO04 trf from WAF 4 to 3 
January advance againsi LSP002 08BCCO04 IFF -1008/08 
January advance against LSP002 08BCCO04 2LL-1008 /08 
January advance against LSP002 08BCCO04 BJJ -1008/08 

Januaty advance against LSP002 OSBCCOOS 10-1008/08 
March advance against LSP013 OSBCRVOO I G G - 12/16/08 
Marcti advance agatnsi LSPOIB OSBCRVOO 2MM - 12/16/08 
Mart:h advance againsi LSPOIB 09 08BCCO04 2MM-12/16A16 
March advance against LSPOIB 09 OBBCRVOO BLL - 12/16/08 

Man:h advance against LSPOIB 09 OBBCRVOO AKK-12116m 
March advance againsi LSPOIB 090BBCRV00 7N - 12/16/08 
March advance againsi LSP013 09 OBBCRVOO SL -12/16/08 
March advance against LSP014 09 OBBCBDOB 9J-12/16/08 
March advance against LSPOIB 09 OSBCCOOS 10A-12/16/08 
March advance againsi C9H001 HQOOGEOO 11-2/18/09 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DWB995388401 



P L A N S - W A F HISTORY 
9/300011 

WAF No/Date 

LSPOIB 

OSBCBDOB 
March advance against C9H001 501E52C 11-2/18/09 
July credit against LSP 002 08BCCO0S 10B-8/19/09 
July advance against LSP 002 0BBCCtDO4 10B-8/19/09 
Juty credit againsi LSP 002 0SBCCO04 10B-8/19/09 
July advance against LSP 002 08BCCO04 10- 1008/08 
July advance againsi LSP072 OSBCRVOO ALL-A/9/09 
August advance againsi LSP072 OBBCRVOO IHH-4/9/09 
Augusi advance againsi LSP072 OSBCRVOO 2NN - 4/9/09 
August advance against LSP072 OSBCRVOO 4LL-4/9/09 
August advance against LSP072 OBBCRVOO 7 0 - 4/9/00 
LSPOIB 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 COOl 2,00 • 5/1/09 
LSPOl 3 09 TR2B OBLRABC B02DD2C OBBCRVOO 2506 COOl 2.00-5/1/09 
LSP013 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl SM -5/1/09 
LSP013 09 TR2B OSLRABC B02DD2C 0SBCCO04 2506 COOl SM -5/1/09 

TRF from WAF 3 to WAF 2 re LSP 002 08BCCO04 BNN and 2 0 - 9OB/09 
October advance againsi LSP201 OBBCRVOO 1.11-8-17-09 
October advance against LSP201 OSBCRVOO 4MM-6/17/09 
October advance against LSP201 OSBCRVOO 2PP-8 /17 /09 
TRF from WAF 10 lo WAF 1 UJ and IOC - 12/15/09 
January advance against LSP201 OBBCRVOO 2PP-8/17/09 
TRF from WAF 2 lo WAF e 2SS and B'O' -7/1/10 
TRF from WAF 4 to WAF 8 APP and B'O'-7/1/10 
TRF from WAF 10 lo WAF 8 • 10E and 8'0 ' -7/1/10 
Febtkjary advance against LSP169 10 TR2B 9 L - 10/14/10 
April advance against LSP013 11 TR2B 9 M - S 0 W 2 O / 1 1 i 400.000 
May advance retumed re LSPOIB 11TR2B au-SOW 2^/11 S (200,000) 
TOTAL ADVANCES % 200.000 
Balance to Advance (WAFs less advances) i 

A C T U A L C O S T S (Disbursements) 

9/30O011 
Volpe Engineering 
Contracts 

Equip/supplies 
Acq O/H 

TOTAL DistHirsements 

CURRENT MONTH Disbursements 

Balance to Advance is Disbursements less advances 

Balance lo Advance is Commitments less advances 

Balance to Advance is WAFS less advances 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 
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USEPAA'oIpe [AG <IAC ffDW69953S8401'0) 

F ln ind i l SuRimaiT 

EPA SUMMARY 

Fundi Aiah^^'zfd n04PI i t i i i« tJ - n aS PTinncd F\'06 Plannrd FV07 Pfinncd r\ 'Ot Plannrd n'flPPIanncd rilOPtututtd FlannrJ 

1) Daubuc A Gtncnl Suppori S 1.559.2 M S 1.133.646 S 1,141.089 S 1.352.955 S 1.426.130 S 1.361,497 S 375.464 S 96.692 S 7.354,685 
2) Dcugn A Ovenighl $ 7.568.347 s 8,806.770 S 10.304,370 S 10.498,425 s 8.891,795 S 8.208,841 s 1,105.001 S 108,447 S 51..173,227 
3)RI'CSS/F1-:Siudy • S 1.605,680 s 1.096,508 S 1,040.211 s 3,376.430 s 4,852.123 $ 1,091,938 s 239,545 S • 10,007 S 12.708,786 
4) Cleanup &, RccnediaUon , $ 9.955.784 s 8,621.323 $ 9,110.702 s 11.808,403 £ 12.813.724 S 13.013,861 s 561.337 S 19.563 S 62.043,406 
5)BNSFOveV»ighl S 21.430 s 8.238 S 8.258 s 8,258 S S,25B 5 8.258 s 8.258 S 2.931 S 13,570 
6) F1>-way Ov'cnighl ' ' ' S 112.354 s 63,841 S (0^ s (0) S 1,010 S 1.010 s 1,010 S 1.010 S 26,582 
7) Troy s 439.132 s 913.946 $ 207.623 s 2,438 S 2.438 S 1,156.482 
8) Toxicology s 1,061.880 s 1.617.651 S 1.051.634 s 1.821.339 S 743.417 S 3,359.956 
9) Mine Support s 103.659 s 123,990 S 77,207 s 163.429 £ 299.752 S 544.659 
10) Proceuing Areu S 961.800 s 12.628 S 2,889 $ 293,399 
11) DOJ Suppon S 108,000 s 1.856 S 26 S 108,000 
Total AUocited S Z0,82ZJO5 s 19.732>I5 S 21,604.629 s 28,649,142 s 30,650,619 S 26,091,689 s 4J I1J06 S IJ87.172 S 138,9M,752 
Total EPA F w ^ i Rrcrivcd 
Unallocated Cuiidi 

Dracriptlcw 
I 'eip< Enguum/ig: 

CiirrrnC Month F\04 Ac I Com Cwrrmi Month n'1>5 AcrCo«t Currrnt Month F\06 Act Coat Currmt Month r\'07 Act C<»1 Currrnt Month FTtlB Act Cotit Currrnt Monlh FV09 Acl Com Currrnt Month n i O Act Coit CutKf l l Month F \ II Act CCTI Current Month Actual Coati CurrrnI Month 

3)BKSFOvenighl 
6) Flywiv Overs g hi 
7) Troy 
8) Toiucology 
9) Mine Support ' 
10) F'roceuing Areas 
IDDOJSuppod 

EquI p/SiipplI c * Other 
Volpr Act) O/H 

Subtotal-Con tract! S 

350.000 
600,000 
88,775 

360.114 
479,576 
62.887 

S 14,339,603 $ 

S 27,971,931 S 

949.983 
50,000 

215 S 3^60,847 S 

Volpe Ubor $ S 728.560 S $ 786.321 S t 861.184 S S 935.798 S s 1,155,828 S s 929,255 S s 447.515 £ $ 64,175 

•$• 
.-.4.605 S 6.179,816 S 4,605 

Overhead S s 430.008 s $ 508.569 s S 546,315 s $ 607.386 S s 743,164 s s 376.583 S s 277.439 S s 38,890 's" '.• 2,790 3,924,317 5 2.790 
Volpe In-HouH Support S s 412.342 s • $ 318.319 s S 339.775 s S 289.684 S s 329833 s s 248,494 s I 94,749 S s 15.842 S :•• 2.394 s 2,248,395 2.394 

. Volpe Travel $ s 83,151' $ S 95.918 s S 248,592 s $ 335.735 S s 309,822 s s 375,733 s s 24,748 i s s s 1,502.561 s 
Sulrtot«l-\'o]pr Encliircrtni 5 s 1,674,062 s S 1,7(19,127 $ S 1,9»S,S65 s S 2,168,602 S s 2,538,649 s s 2.130,066 s $ 844.471 s $ 118,908 s 9,789 s 13,855,089 s 9,789 

1) Dilabue & General Suppon S s 616.476 s .$ 403.362 s S 259.497 s $ 363.295 S s 392.000 s s 345,695 s s 63,272 s s $ s 2.545.986 s 
2)Dciign&Ovenight i s 5,704.734 s S 6.398,751 s S 7,426.925 s . S 7.855.044 s s 7,809.791 s s 6,138.602 5 s 739.342 s s s s 44.813,557 s 
3)Rl/CSSTEStudy $ s 1.423,389 s S 1.070,000 s S 850,000 s $ 2,782,859 s s 4.027,993 s s 627,299 S s 176.195 s $ s s 11,307,935 s 
4) Geanup A ReowdjaUon S s 7.554,324 s • $ 7,172.017 s $ 7.569,039 s $ 9393,605 s s 11.007,242 s s 10.653,452 S s 249.140 s $ s s 54.904,723 $ 5.134 S 

21.860 S 
1.108,987 S 
2.279,278 S 

376,005 S 
230,000 $ 

57.328 S _ 
117,670,794 S 

Available Authorized Fundi 

Available Fi tn l i 

^ Cenplclr Ccnpsrrd to Total AvaUablr Fundi 

1.685,711 

1,685,713 
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1) Database & General Suppoî  (N-3330; A/B/C/D/E/F/H/JSO 
Financial Summary 

9f30/2011 

Funds Authorized FYlOPIanned FYllPlanned Planned FY03 Planned FV04 Planned FYOS Planned 
1) Database & General Support 375,464 S 96,692 S 7,334,685 $ 1,103,584 S 1,559,211 J 1,133,646 
2) Design & Oversiglit S 1,105,001 s 108,447 $ 51,375,227 % 5,730,459 s 7,568,347 $ 8,806,770 
3) RI/CSS/PE Study s 259,545 s 10,007 s 12,708,786 S 1,043,931 s 1,605,680 S 1,096,508 
4) Cleanup & Remediation s 561,337 s 19,563 $ 62,043,406 s 4,254,015 $ 9,955,784 s 8,621,323 
5) BNSF Oversight $ 8,258 s 2,931 $ 13,570 s 15,000 $ 21,430 $ 8,258 
6) Flyway Oversight s 1,010 s 1,010 $ 26,582 s - s 112,354 $ 65,841 
7) Troy $ 2,438 s 2,438 $ 1,156,482 
8) Toxicology s 1,821,339 743,417 $ 3,359,956 
9) Mine Support s 163,429 s 299,752 s 544,659 
10) Processing Areas $ 12,628 s 2,889 s • 293,399 
11) DOJ Support $ 1,856 s 26 $ 108,000 
Total Allocated s 4,312,306 s 1,287,172 $ 138,964,752 s 12,146,990 S 20,822,805 $ 19,732,345 

Costs Incurred 
Cumulative 

Description Current Month FVlOComm Current Month FY 1 Comm Current Month Committed Costs Current Month FY03 AclCost Current Month FY04 ActCost Current Month FYOS ActCost 
Volpe Engineering/Proj. Mgmt.; 

Volpe Labor $ $ 69,920 $ s 18,843 2,660 $ 1,529,601 $.:;:' 2,660 $ 112,193 $ - ' $ 240,567 $ • - $ 146,843 
Overhead $ S 43,350 $ $ 11,419 $ 1,612 $ 969,463 

.$••••'. 
;1,612 $ 72,791 S S 148,618 J $ 94,974 

Volpe In-House Support S s 94,749 J s 15,842 $ (718) S 1,954,543 

$ • 
(718) $ 162,435 $ s 296,762 $ s 214,863 

Volpe Travel $ s - J $ - $ - s 30.842 s - $ - $ s 1,258 $ $ 1,171 

Subtotal-Voipe Engineering $ $ 208,020 S s 46,103 $ 3,554 $ 4,484,449 s 3,554 $ 347,419 $ s 687,205 $ $ 457,851 

Contracts; 
Subtotal-Contracts S s 63,945 $ s - s - $ 2,572,369 J - s 100,389 $ s 616,476 $ $ 405,362 

Equip/Supplies/Other: $ s 60 $ $ 451 $ $ 46,321 $ s 8,287 $ s 3,024 $ s 541 
Volpe Acq O/H J s 6,747 $ $ 693 $ (31) s 182,100 s (31) s 10,108 $ s 38,355 $ s 30,711 

TOTAL COST $ s 278,772 s $ 47,247 s 3,523 s 7,285,240 s 3,523 s 466,203 $ s 1,345,060 S $ 894,466 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

49,445 
99.3% 
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1) DaUbase & General Support (N-3330; A/B/C/D/E/F/H/JSO 
Financial Summary 

9/30/2011 

Funds Authorized Planned 
1) Database & General Support S 7,334,685 
2) Design & Oversight I 51,375,227 

3) RI/CSS/PE Study $ 12,708,786 

4) Cleanup & Remediation $ 62,043,406 

5) BNSF Oversight $ 13,570 

6) Flyway Oversight $ 26,582 

7) Troy $ 1,156,482 

8) Toxicology $ 3,359,956 

9) Mine Support s 544,659 

10) Processing Areas s 293,399 

11) DOJ Support s 108,000 

Total Allocated $ 138,964,752 

Costs Incurred 

Description 
Volpe Bngineering/Proj. Mgmt.: 

Current Month 
Cumulative 
Actual Cost Current Month 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq O/H 

Volpe Labor $ 2,660 $ 1,529,601 $ 2,660: 
Overhead $ 1,612 $ 969,463 $. . 1,612: 

Volpe In-House Support $ 2,394 $ 1,954,543 $ • 2,394: 

Volpe Travel $ - s 30,842 S -
Subtotal-Voipe Engineering S 6,666 s 4,484,449 $ 6,666 

Subtoul-Contracu $ - $ 2,545,986 $ -

$ s 46,321 s _ 
$ (31) $ 182,100 $ (31) 

T O T A L COST S 6,635 s 7,258,856 $ 6,635 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

75,829 
99.0% 
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2) Design & Oversight (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

9/30/2011 

Funds Authorized FYlOPIanned FYllPlanned Planned FY03 Planned FY04 Planned FY05 Planned 
1) Database & General Support $ 375,464 S 96,692 S 7,334,685 S 1,103,584 $ 1,559,211 $ 1,133,646 
2) Design & Oversight $ 1,105,001 $ 108,447 s 51.375,227 s 5,730,459 X 7,568,347 S 8,806,770 
3) RI/CSS/PE Stitdy $ 259,545 S 10,007.08 $ 12,708,786 s 1,043,931 s 1,605,680 s 1,096,508 
4) Cleanup & Remediation $ 561,337 s 19,563.49 s 62,043,406 s 4,254,015 s 9,955,784 s 8,621,323 
5) BNSF Oversight $ 8,258 $ 2,930.71 s 13,570 s 15,000 $ 21,430 s 8,258 
6) Flyway Oversight . $ 1,010 s 1,010.33 $ 26,582 $ 112,354 $ 65,841 
7) Troy $ 2,438 s 2,438.19 s 1,156,482 
8) Toxicology $ 1,821,339 s 743,416.90 s 3,359,956 
9) Mine Support $ 163,429 s 299.751.59 $ 544,659 
10) Processing Areas $ 12,628 $ 2,888.59 $ 293,399 
11) DOJ Support $ 1,856 s 26.23 I 108,000 
Total Allocated S 4,312,306 $ 1,287,172 s 138,964,752 s 12,146,990 $ 20,822,805 $ 19,732.345 

Costs Incurred 

Cumulative 
Description Current Month FYIO Comm Current Month F Y l l Comm Current Month Committed Costs Current Month FY03 Act Cost Current Month FY04 Act Cost Current Month FY05 ActCost Current Month 
Volpe Engineering/Proj. Mgmt; 

Volpe Labor S - $ 128,512 $ $ - $ s 2,230,696 $ - $ 94,915 J S 313,067 $ S 403,720 $ 
Overhead $ - $ 79,677 J $ $ $ 1,418.002 S - $ 61,581 $ S 193,406 $ $ 261,114 $ 

Volpe In-House Support $ - $ $ $ $ $ 280,058 s - $ 29,105 $ s 115,555 $ $ 103,456 $ 
Volpe Travel S - $ 7,954 S S $ $ 527,997 $ - $ 28,862 $ s 74,696 $ $ 88,821 S 

Subtotal-Voipe Engineering S - S 216,143 $ s $ $ 4,456,752 $ - $ 214,464 $ s 696,724 $ $ «57,111 $ 

Contracts: 
Subtotal-Contracts (20,000) J 765,329 J s $ s 45,000,825 s (20,000) $ 2,740,367 S $ 5,704,734 $ $ 6,398,751 $ 

• 
Equip/Supplies/Other; S 

- $ 5 $ s $ $ 9,458 $ . $ 7 s $ 4,711 $ $ 871 $ 
Volpe Acq O/H $ • (635) $ . 35,077 $ $ $ $ 1,799,745 $ (635) $ 103,067 $ $ 244,639 $ $ 320,829 $ 

TOTAL COST S (20,635) $ 1.016,554 $ s $ $ 51,266,780 s (20,635) $ 3,057,906 s s 6,650,809 $ $ 7,577,561 s 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

108,447 
99.8% 
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2) Design & Oversight (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

9/30/2011 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight 
3) RI/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF 0\'ersighi 
6) Flyway Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Costs Incurred 

Description Current Month 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor $ 
Overhead $ 

Volpe In-House Support $ 
Volpe Travel $ -

Subtotal-Voipe Engineering S 

Contracts: 
Subtotal-Contracts S 

Equip/Supplies/Other: S 
Volpe Acq O/H $ 215 

TOTAL COST $ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 
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3) RI/CSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

9/30/2011 

Funds Authorized FYlOPIanned 
1) Database & General Support $ 375,464 
2) Design & Oversight S 1,105,001 
3) RI/CSS/PE Study s 259,545 
4) Cleanup & Remediation s 561,337 
5) BNSF Oversight s 8,258 
6) Flyway Oversight s 1,010 
7) Troy $ 2,438 

8) Toxicology $ 1,821,339 
9) Mine Support s • 163,429 
10) Processing Areas ' 12,628 
11) DOJ Support s 1,856 
Total Allocated $ 4,312,306 

Costs Incurred 

Description Current Month FVlOComm 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor $ $ 40,466 
Overhead $ $ 25,089 

Volpe In-House Support $ $ -
Volpe Travel S $ -

Subtotal-Voipe Engineering $ S 65,555 

Contracts: 
Subtotal-Contracts $ s 176,195 

Equip/Supplies/Other; $ s 287 
Volpe Acq O/H $ $ 7,501 

TOTAL COST $ s 249,538 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

FYllPlanned Planned FY03 Planned FY04 Planned FV05 Planned 
S 96.692 s 7,334,685 $ 1,103,584 $ 1,559,211 S 1,133,646 
$ 108,447 $ 51,375.227 $ 5.730,459 $ 7,568,347 $ 8,806,770 
J 10,007 s 12,708,786 S 1,043,931 S 1,605,680 s 1,096,508 
$ 19,563 $ 62,043,406 $ 4,254,015 $ 9,955,784 s 8,621,323 
$ 2,931 $ 13,570 $ 15,000 $ 21,430 s 8,258 
$ 1,010 s 26,582 $ 112,354 s 65,841 
$ 2,438 s 1,156,482 

$ 743,417 $ 3,359,956 

S 299,752 $ 544,659 

S 2,889 $ 293,399 

$ 26 $ 108,000 

$ 1,287,172 X 138,964,752 $ 12,146,990 $ 20,822,805 s 19,732,345 

Cumulative 
F Y l l Comm Current Month Committed Costs Current Month FY03 Act Cost Current Month FY04 Act Cost Current Month FYOS ActCost 

$ - $ $ 540,606 S $ 16,864 $ $ 33,231 $ $ 28,915 

$ - S $ 344,215 $ S 10,941 $ S 20,529 $ $ 18,701 

$ - $ $ - $ $ - $ $ $ $ . 
S - $ $ 11,314 $ $ - J $ J s 2,410 

J - $ $ 896,135 S s 27,805 J s 53,760 $ % 50,027 

$ - s $ 11,356,828 $ $ 350,000 $ s 1,423,589 J $ 1,070,000 

$ - $ $ 4,863 J s 10 $ $ 5 $ $ 400 

s - $ $ 440,953 $ 5 12,981 S s 60,244 S s 52,514 

$ - $ $ 12,698,779 $ S 390,796 s $ 1,537,598 $ s 1,172,940 

% 10,007 



1
 
t
N
 
)
 4
 > 
v
o
 

)̂
 
wi 

0
\
 
'
 

>
 <̂
'
 
CN
 

1
 
T
t
 ̂
 

0
0
 

'
 (N 

(wT
 
ON*

 
Tt (7v 

CN
 

e
 

s a
 

IA
 

IA
 

IA
 
tA

 
fA

 

i 
IA

 
fA

 
fA

 
IA

 
IA

 
i 

IA
 

fA
 
fA

 
fA

 

-
O

-
n

-
c

n
w

i 
—

 
c

^
r

^
t

N
(

N
w

-
i

i
_

 
T

t
O

W
l

r
n

t
N

O
T

t
^

r
^
 

T
t 

N
O

^^O
O

I*!^ 
w

-T
 T

^
 

O
N

 
—

" 
o

o
' —

"* tN
* —

' f^
' 

(N
 

—
' fN

 
P

^
O

W
^

N
O

 
C

N
v

O
—

 
1—

 
- 

^
 

C
N

 
m

- 
00

 
—

 

f
A

f
A

t
A

f
A

f
A

I
A

t
A

t
A

f
A

f
A

f
A

* 

ON
 ̂
 
S
 
NO
 
W1
 

T3-
 0
0
 
O
N 
0
0
 
t
N
 O
 
M
 
T
t
 r- 

O
 
O

 
I 

—
 
t
N
 w
i
 O
 
©
 
Q

 
I 

O
 
NO
 NO

 t
N
 0
0
 O

 
'
 

O
W

^
W

l
T

t
o

O
O

*
©
 

—
 
o

 
r

^
O

N
f

N
C

N
w

-
^

^
*

w
^

O
v
 

^ 
tN

 
O

N
^ 

N
O

_ 
O

N
 

_ 
—

 
<N

 
f^

' 
o

o
' 

rn
 

r-' 
W

-T
 

rs
 

O
N

 W
l 

—
 

—
 

—
 tN

 
^ 

00
 

0
0

 
o

o
 

O
N

 
NO_̂

 —
 

' 
o

o
' T

T
 

r-x
 

—
*
 

V
^

f
A

f
A

f
A

f
A

f
A

I
A

f
A

f
A

 

«
n

w
-

l
©

f
^

O
O

O
C

N
O

O
N

 
w

i
c

N
r

t
O

w
-

i
^

r
-

i
o

o
«

/
^

 
- 

^
 

T
t^

 C
N

 
—

; 00̂
 

vô
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3) RI/CSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

9/30/2011 

Funds Authorized Planned 
1) Database & General Support S 7,334,685 

2) Design & Oversight S 51,375,227 

3) RI/CSS/PE Study s 12,708,786 
4) Cleanup & Remediation s 62,043,406 
5) BNSF Oversight ,$ 13,570 

6) Flyway Oversight $ 26,582 
7) Troy s 1,156.482 
8) Toxicology s 3,359,956 
9) Mine Support s 544,659 
10) Processing Areas $ 293,399 
11) DOJ Support s 108,000 
Total Allocated s 138,964,752 

Costs Incurred 

Description 
Volpe Engineering/Proj. MgmL: 

Volpe Labor $ 
Overhead S 

Volpe In-House Support $ 
Volpe Travel £ 

Cumulative 
Actual Cost Current Month 

$ 540,606 $ 
S 344,215 $ 

$ 
11,314 $ 

Contracts: 

Equip/Supplies/Other; 
Volpe Acq O/H 

Subtotal-Voipe Engineering S 896,135 S 

SubtoUl-Contracts S 11,307,935 S 

4,863 $ 
440,953 $ 

TOTAL COST S 12,649,886 $ 

TOTAL AVAILABLE FUNDS J 
% Complete Compared to Total Available Funds 

58,900 
99.5% 



4) Cleanup & Remedialion (N-3344; A/B/C/D/E/F/HS008) 
Financial Summary 

9/30/2011 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FY08Planned FY09Planned 
1) Database & General Support S 1,103,584 $ 1.559,211 $ 1,133,646 $ 1,141,089 $ 1,352,955 S 1,426,130 $ 1,361,497 
2) Design & Oversight S 5,730,459 $ 7,568,347 $ 8,806,770 $10,304,370 $ 10,498,425 S 8,891,795 $ 8,208,841 
3) RI/CSS/PE Study s 1,043,931 $ 1,605,680 $ 1,096,508 $ 1,040,211 $ 3,376,430 $ 4,852,125 $ 1,091,938 
4) Cleanup & Remediation 4,254,015 S 9,955,784 S 8,621J23 S 9,110,702 S 11,808,403 S 12,813,724 X 13,013,861 
5) BNSF Oversight $ 15,000 $ 21.430 $ 8,258 $ 8,258 s 8,258 s 8,258 $ 8,258 
6) Flyway Oversight $ 112.354 $ 65,841 $ (0) $ (0) $ (0) J 1,010 
7) Troy s 439,132 s 913,946 $ 207.623 
8) Toxicology $ 1,061,880 $ 1,617,651 $ 1,051,654 
9) Mine Support s 103,659 s 125,990 $ 77,207 
10) Processing Areas 

125,990 
$ 961,800 

II) DOJ Support S 108,000 
Total Allocated $ 12,146,990 S 20,822,805 S 19,732J45 X 21,604,629 S 28,649,142 S 30,649,619 S 26,091,689 

Costs Incurred 

Descriotion FY03 Comm Current Month FY04 Comm. Current Month FYOS Comm. Current Month FY06 Comm Current Month FY07 Comm Current Month FY08 Comm Current Month FY09 Comm 
Volpe Engineering/Proj. Mgmt,: 

Volpe Labor s 47,208 $ S 141,695 $ $ 206,842 $ $ 260,129 $ S 314,494 $ S 338,975 $ $ 196,812 
Overhead s 30,628 $ s 87,455 $ $ 133,780 $ $ 165,020 $ s 204,124 $ $ 217,952 $ $ 122,118 

Volpe In-House Support s 7,815 $ $ 25 J $ - S s - $ $ . $ s . $ $ 
Volpe Travel % - $ $ 7,197 J s 3,516 $ s 153,971 $ s 241,248 $ s 208,307 $ $ 300,433 

Subtolal-Voipe Engineering $ 85,651 J s 236,373 $ s 344,138 $ s 579,120 $ 759,866 $ s 765,234 $ $ 619J63 

Contracts: 

Subtotal-Contracts s 1,101,904 J $ 7,557,222 $ s 7,183,792 $ - 1 s 7,617,771 $ s 9,602,061 $ s 11,043,477 $ $ 10,998,699 

Equip/Supplies/Other: $ 46,684 $ s 191,366 $ s 202,644 s s 54,243 $ $ 83,238 $ s 130,754 $ $ 77,256 
Volpe Acq O/H s 43.103 $ 327,000 S s 365,282 $ - 1 s 328,868 $ $ 347,246 $ s 423,580 $ $ 352.281 

T O T A L C O S T s 1,277343 S s 8 J l 1,960 S s 8,095,855 $ s 8,580,003 J $ 10,792,411 $ S 12^63,046 $ J 12,047,598 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



4) Cleanup & Remediation (N-3344; A/B/C/D/E/F/HS008) 
Financial Summary 

9/30/2011 

Funds Authorized FYlOPIanned FYl IPIanned Planned FY03 Planned FY04 Planned FYOS Planned 
1) Database & General Support $ 375,464 S 96,692 s 7,334,685 S 1,103,584 $ 1,559,211 $ 1,133,646 
2) Design & Oversight S 1,105,001 $ 108,447 $ 51,375,227 $ 5,730,459 $ 7,568,347 $ 8,806,770 
3) RI/CSS/PE Study $ 259,545 s 10,007 $ 12,708,786 $ 1,043,931 $ 1,605,680 $ 1,096,508 

4) Cleanup & Remediation S S6M37 s 19,563 s 62,043,406 S 4,254,015 S 9,955,784 $ 8,621,323 

5) BNSF Oversight $ 8,258 s 2,931 $ 13,570 $ 15,000 $ 21,430 S 8,258 

6) Flyway Oversight $ 1,010 $ 1,010 $ 26,582 $ 112,354 $ 65,841 

7) Troy $ 2,438 s 2,438 s 1,156,482 
8) Toxicology $ 1,821,339 $ 743,417 s 3,359,956 

9) Mine Support $ 163,429 $ 299,752 s 544,659 

10) Processing Areas $ 12,628 s 2,889 s 293,399 

11) DOJ Suppon $ 1,856 s 26 $ 108,000 

Total Allocated $ 4,312,306 X 1,287,172 s 138,964,752 $ 12,146,990 S 20,822,805 $ 19,732,345 

Costs Incurred 
Cumulative 

Description Current Month FVlOComm Current Month F Y l l Comm Current Month Committed Costs Current Month FY03 Acl Cost Current Month FY04 Act Cost Current Month FYOS ActCost 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor $ $ 123,474 $ $ - $ S 1,629,630 $ $ 47,208 $ $ 141,695 $ $ 206,842 

Overhead $ $ 76,554 $ $ - $ $ 1,037,630 $ $ 30,628 $ $ 87,455 $ $ 133,780 

Volpe In-House Support $ S $ S - $ s 7,840 $ $ 7,815 $ $ 25 $ $ 
Volpe Travel $ $ 14,994 $ $ - $ s 929,667 $ $ $ $ 7,197 S $ 3,516 

Subtotal-Voipe Engineering S S 215,022 $ s - S s 3,604,768 $ $ 85,651 S S 236J73 S S 344,138 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq 0/H 

Subtotal-Contracts S 

TOTAL COST $ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

$ 249,525 J 

77,193 $ 
13,886 $ 

55,354,451 $ 

863,378 J 
2,201,245 S_ 

62,023,843 $ 

19,563 
100.0% 

S 1,101,904 S 

46,684 S 
43,103 J 

$ 1,277J43 $ 

$ 7,554,324 J 

J 191,366 $ 

$ 327,000 $_ 

X 8J09,062 S 

$ 7,172,017 

202,644 
365,282 

S 8,084,081 



4) Cleanup & Remediation (N-3344; A/B/C/D/E/F/HS008) 
Financial Summary 

9/30/2011 

Fund.s Authorized FV06 Planned FV07 Planned FYOSPIanncd FY09Planned FYlOPIanned FYllPlanned 
1) Database & General Support S 1,141,089 $ 1,352,955 $ 1,426,130 $ 1,361,497 S 375,464 S 96,692 

2) Design & Oversight $ 10,304,370 $ 10,498,425 $ 8,891,795 $ 8,208,841 $ 1,105,001 S 108,447 
3) RI/CSS/PE Study S 1,040,211 S 3,376,430 $ 4,852,125 $ 1,091,938 s 259.545 s 10,007 
4) Cleanup & Remediation s 9,110,702 $ 11,808,403 S 12,813,724 $ 13,013,861 s 561,337 s 19,563 
5) BNSF Oversight $ 8,258 S 8,258 $ 8,258 $ 8,258 s 8,258 $ 2,931 

6) Flyway Oversight $ (0) $ (0) $ (0) $ 1,010 $ 1,010 s 1,010 

7) Troy s 439,132 $ 913.946 J 207,623 s 2,438 s 2,438 

8) Toxicology $ 1,061,880 $ 1,617,651 $ 1,051,654 s 1,821,339 s 743,417 

9) Mine Support $ 103,659 $ 125,990 $ 77,207 s 163,429 s 299,752 
10) Processing Areas $ 961,800 $ 12,628 s 2,889 
11) DOJ Support $ 108,000 s 1,856 s 26 

ToUl Allocated s 21,604,629 s 28,649,142 S 30,649,619 S 26,091,689 s 4J12J06 $ 1487,172 

Costs Incurred 

Description Current Month FY06 Act Cost Current Month FY07 Act Cost Current Month FYOSActCost Current Month FY09ActCost Current Month FYlOActCost Current Month F Y l l ActCost 

Volpe Engineering/Proj. Mgmt: 
Volpe Labor S S 260,129 S $ 314,494 $ $ 338,975 $ $ 196,812 S $ 123,474 $ $ -

Overhead $ S 165,020 S $ 204,124 $ $ 217,952 $ S 122,118 $ $ 76,554 $ s -
Volpe In-House Support S S - $ $ $ S $ S $ $ - S s -

Volpe Travel $ S 153,971 s s 241,248 J $ 208,307 $ $ 300,433 S $ 14,994 $ $ -
SubtoUI-VoIpe Engineering $ s 579,120 s s 759,866 J $ 765,234 $ S 619J63 s $ 215,022 s J -

Contracts: 
Subtotal-Contracts S s 7,569,039 $ $ 9,595,605 J S 11,007,242 S S 10,655,452 $ $ 249,140 s s -

Equip/Supplies/Other: S s 54,243 $ $ 83,238 $ $ 130,754 $ $ 77,256 s $ 77,193 $ $ _ 
Volpe Acq O/H $ s 328,868 s $ 347,246 $ $ 423,580 $ $ 352,281 s s 13,886 $ s -

TOTAL COST $ s 8,531J71 $ $ 10,785,955 $ S 12^26,811 $ $ 11,704,351 s 555,241 $ s -

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



4) Cleanup & Remediation (N-3344; A/B/C/D/ETF/HSOOS) 
Financial Summary 

9/30/2011 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight 
3) RI/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Planned 
7,334,685 

51,375,227 
12,708,786 
62,043.406 

13,570 
26,582 

1,156,482 
3,359,956 

544,659 
293,399 
108,000 

138,964,752 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt: 

Cumulative 

Actual Cost Current Month 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq O/H 

Volpe Labor S 1,629,630 $ 
Overhead $ 1,037,630 J 

Volpe In-House Support S 7,840 $ 
Volpe Travel $ 929,667 $ 

Subtotal-Voipe Engineering $ 3,604,768 $ 

Subtotal-Contracts $ 54,904,723 $ 

S 863,378 $ 
$ 2,201,245 $ 

TOTAL COST s 61,574,115 s • 

TOTAL AVAILABLE FUNDS $ 
% Complete Compared to Total Available Funds 

469,291 
99.2% 



5) BNSF Oversight (N- 3355; A/B/C/D/E/F/HS195 ) 
Financial Summary 

9/30/2011 

Funds Authorized FY03 Planned FY04 Planned FY05 Planned FY06 Planned FY07 Planned FYOS Planned FY09Planned 
1) Database & Genera] Support $ 1,103,584 $ 1,559,211 $ 1,133,646 $ 1,141,089 $ 1,352,955 $ 1,426,130 $ 1,361,497 

2) Design & Oversight S 5,730,459 $ 7,568,347 $ 8,806,770 $10,304,370 J 10,498,425 $ 8,891,795 $ 8,208,841 
3) RI/CSS/PE Study $ 1,043,931 $ 1,605,680 $ 1,096,508 $ 1,040.211 $ 3,376,430 $ 4,852,125 $ 1,091,938 
4) Cleanup & Remediation $ 4,254,015 $ 9,955,784 $ 8,621,323 $ 9,110,702 $ 11,808,403 $ 12,813,724 $ 13,013,861 
5) BNSF Oversight S 15,000 S 21,430 S 8,258 $ 8458 S 8,258 $ 8,258 S 8,258 
6) Flyway Oversight $ 112,354 $ 65,841 $ (0) $ (0) $ 1,010 $ 1,010 
7) Troy $ 439,132 $ 913,946 $ 207,623 
8) Toxicology J 1,061,880 J 1,617,651 J 1,051,654 

9) Mine Support $ 103,659 $ 125,990 $ 77,207 
10) Processing Areas $ 961,800 
11) DOJ Support $ 108,000 
Total Allocated S 12,146,990 S 20,822,805 $ 19,732,345 $ 21,604,629 $ 28,649,142 S 30,650,629 S 26,091,689 

Costs incurred 

Description FY03 Comm Current Month FY04 Comm. Current Month FY05 Comm. Current Month FY06 Comm Current Month FY07 Comm Current Monlh FYOS Comm Current Month FY09 Comm 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor $ - $ $ - S $ - $ $ - $ $ - $ $ - $ $ 
Overhead $ - $ $ - $ $ - $ $ - s $ - $ $ - $ - $ 

Volpe In-House Support $ - $ $ - $ $ - $ $ - $ - s - $ $ 
Volpe Travel S - $ $ - $ $ - $ $ - $ $ - $ $ - J $ 

SubtoUl-VoIpe Engineering S - $ $ - J J - $ $ - $ J - $ s - $ $ 

Contracts: 
SubtoUl-Contracts $ 5,134 S $ - s - J - J $ - $ J - s s - $ $ 

Equip/Supplies/Other: $ - $ $ - $ $ - $ $ - s $ $ $ - $ $ 
Volpe Acq O/H $ 178 J $ - s $ - $ $ - $ $ $ $ - $ $ 

TOTAL COST $ 5,312 $ $ - $ - S - S $ - s J - $ s - $ S 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



5) BNSF Oversight (N- 3355; A/B/C/D/E/F/HS 195 ) 
Financial Summary 

9/30/2011 

Funds Authorized FYlOPIanned FYllPlanned Planned FYOS Planned FY04 Planned FY05 Planned 
1) Database & General Support S 375,464 $ 96,692 S 7,334,685 $ 1,103,584 $ 1,559,211 $ 1,133,646 
2) Design & Oversight $ 1,105,001 $ 108,447 s 51,375,227 $ 5,730,459 $ 7,568,347 $ 8,806,770 
3) RI/CSS/PE Study $ 259,545 S 10,007 $ 12,708,786 $ 1,043,931 $ 1,605,680 $ 1,096,508 
4) Cleanup & Remediation J 561,337 $ 19,563 $ 62,043,406 $ 4,254,015 I 9,955,784 S 8,621,323 
5) BNSF Oversight $ 8,258 $ 2,931 $ 13,570 S 15,000 $ 21,430 $ 8,258 
6) Flyway Oversight $ 1,010 $ 1,010 $ 26,582 $ $ 112,354 $ 65,841 
7) Troy $ 2,438 $ 2,438 s 1,156,482 
8) Toxicology $ 1,821,339 $ 743,417 s 3,359,956 
9) Mine Support $ 163,429 $ 299,752 s 544,659 
10) Processing /^eas $ 12,628 s 2,889 s 293,399 
11) DOJ Support $ 1,856 $ 26 $ 108,000 
Total Allocated . $ 4,312,306 $ 1,287,172 $ 138,964,752 S 12,146,990 $ 20,822,805 $ 19,732J45 

Costs Incurred 
Cumulative 

Description Current Month FYIO Comm Current Month F Y l l Comm Current Month Committed Costs Current Month FY03 Act Cost Current Month FY04 Act Cost Current Month FYOS ActCost 
Volpe Engineering/Proj. Mgmt: 

Volpe Labor $ $ 3.288 $ $ $ $ 3,288 $ $ - $ $ - $ $ 
Overhead S $ 2,039 $ $ $ $ 2,039 $ $ - $ $ - $ $ 

Volpe In-House Support S $ - $ $ $ $ - $ $ - $ $ - $ $ 
Volpe Travel $ $ - $ $ $ $ - $ $ - $ $ - $ $ 

Subtotal-Voipe Engineering S $ 5,327 $ $ $ $ 5,327 S $ - $ $ - $ J 

Contracts: 
SubtoUl-Contracts S $ - S $ $ $ 5,134 $ $ 5,134 S $ - $ $ 

Equip/Supplies/Other: S $ - $ $ $ $ _ $ $ - $ $ - $ J 
Volpe Acq O/H $ $ - $ $ $ $ 178 $ $ 178 S $ - $ $ 

TOTAL COST $ S 5,327 S $ $ s 10,639 $ $ 5,312 $ $ - $ $ 

TOTAL AVAILABLE FUNDS s 2,931 
% Complete Compared to Total Available Funds 78.4% 



5) BNSF Oversight (N-3355; A/B/C/D/E/F/HS19S ) 
Financial Summary 

9/30/2011 

Funds Authorized FY06 Planned FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYllPlanned 

1) Database & General Support $ 1,141,089 $ 1,352,955 $ 1,426,130 $ 1,361,497 $ 375,464 $ 96,692 

2) Design & Oversight $ 10,304,370 $ 10,498,425 $ 8,891,795 $ 8,208,841 $ 1,105,001 $ 108,447 

3) RI/CSS/PE Study $ 1,040,211 $ 3,376,430 $ 4,852,125 $ 1,091,938 $ 259,545 S 10,007 

4) Cleanup & Remediation $ 9,110,702 $ 11,808,403 J 12,813,724 $ 13,013,861 S 561,337 $ • 19,563 

5) BNSF Oversight S 8,258 $ 8,258 S 8,258 S 8,258 S S45S s 2,931 

6) Flyway Oversight $ (0) $ (0) $ 1,010 J 1,010 s 1,010 $ 1,010 

7) Troy $ 439,132 J 913,946 S 207,623 s 2,438 s 2,438 

8) Toxicology $ 1,061,880 $ 1,617,651 $ 1,051,654 s 1,821,339 s 743,417 

9) Mine Support $ 103.659 $ 125,990 $ 77,207 $ 163,429 $ • 299,752 

10) Processing Areas $ 961,800 $ 12,628 s 2,889 

11) DOJ Support $ 108,000 $ 1,856 $ 26 

ToUl Allocated S 21,604,629 X 28,649,142 S 30,650,629 S 26,091,689 s 4,312,306 s 1487,172 

Costs Incurred 

Description Current Month FY06 Act Cost Current Month rY07 Act Cost Current Month FYOSActCost Current Month FY09ActCost Current Month FYIO Act Cost Current Month F Y l l ActCost Current Month 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor $ $ $ $ S $ S $ - $ $ 3,288 $ { - J 

Overhead S $ $ $ - $ $ J s - s J 2,039 $ S - $ 
Volpe In-House Support $ S - $ - $ - • $ $ - J $ - S s - J 

Volpe Travel S J - $ J - $ S - $ $ - $ $ $ s - $ 
Subtoul-Voipe Engineering $ J - S s - s S - S $ - $ s 5,327 $ s - $ 

Contracts: 
Subtotal-Contracts S $ - $ s - $ - S - S s - $ $ $ J - $ 

Equip/Supplies/Other: S $ - $ $ - $ $ $ $ - $ $ $ $ - $ 
Volpe Acq O/H J J - $ $ - s S - S $ - s $ $ $ - $ 

TOTAL COST J J - J s - $ s - s $ - J $ 5,327 S s • S 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



5) BNSF Oversight (N-3355; A/B/C/D/E/F/HS195 ) 
Financial Summary 

9/30/2011 

Funds Authorized Planned 
1) Database & General Support S 7,334,685 
2) Design & Oversight $ 51,375,227 
3) RI/CSS/PE Study $ 12,708,786 
4) Cleanup & Remediation s 62,043,406 
5) BNSF Oversight s 13,570 
6) Flyway Oversighl $ 26,582 
7) Troy s 1,156,482 
8) Toxicology $ 3,359,956 
9) Mine Support $ 544,659 
10) Processing Areas $ 293,399 
11) DOJ Support s 108,000 
Total Allocated s 138,964,752 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 

Cumulative 
Actual Cost Current Month 

Volpe Labor $ 

Overhead $ 

Volpe In-House Support $ 

Volpe Travel $_ 

Subtotal-Voipe Engineering $ 

3,288 
2,039 

S 
s 
$ 
s_ 

5,327 $ 

Contracts: 
Subtotal-Contracts S 5,134 $ 

Equip/Supplies/Other: 
Volpe Acq O/H 

$ 
$_ 

T O T A L COST $ 

T O T A L A V A I L A B L E FUNDS $ 
% Complete Compared to Total Available Funds 

2,931 
78.4% 



6) flyway Oversight (A/BS224) 

Financial Summary 
9/30/2011 

Funds Authorized FV03 Planned FY04 Planned FY05 Planned FY06 Planned FY07 Planned FYOS Planned FY09Planned 
1) Database & General Support $ 1,103,584 $ 1,559,211 $ 1,133,646 $ 1.141,089 $ 1,352,955 $ 1,426,130 $ 1,361,497 
2) Design & Oversighl $ 5,730,459 $ 7,568,347 $ 8,806,770 $10,304,370 o $ 10,498,425 $ 8,891,795 S 8,208,841 
3) RI/CSS/PE Study $ 1.043,931 $ 1,605,680 $ 1,096,508 $ 1,040.211 $ 3,376,430 $ 4,852,125 $ 1,091,938 
4) Cleanup & Remediation S 4,254,015 $ 9,955,784 $ 8,621,323 $ 9.110,702 $ 11,808,403 $ 12,813,724 S 13,013,861 
5) BNSF Oversight $ 15,000 $ 21,430 $ 8,258 $ 8,258 $ 8,258 $ 8,258 $ 8,258 
6) Flyway Oversight $ 112,354 X 65,841 S (0) $ (0) S 1,010 S 1,010 
7) Troy $ 439,132 $ 913,946 $ 207,623 
8) Toxicology $ 1,061,880 $ 1,617,651 $ 1,051,654 
9) Mine Support S 103,659 $ 125,990 $ 77,207 
10) Processing Areas J 961,800 
11) DOJ Support * $ 108,000 
Total Allocated S 12,146,990 $ 20,822,805 $ 19,732,345 S 21,604,629 S 28,649,142 $ 30,650,629 S 26,091,689 

Costs incurred 

Description FY03 Comm Current Month FY04 Comm. Current Month FYOS Comm. Current Month FY06 Comm Current Month FY07 Comm Current Month FYOS Comm Current Month FY09 Comm 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor $ - $ $ - $ $ - $ $ - $ $ - $ S - $ $ 
Overhead $ - J $ - $ $ - $ $ - J $ - $ $ - $ $ 

Volpe In-House Support S - $ $ - $ J - $ $ - J J - $ $ - I $ 
Volpe Travel $ - $ $ - J $ - $ $ - S $ - $ s - $ $ 

Subtoul-Volpe Engineering S - $ $ - $ $ - $ S - J $ - % J - J - $ 

Contracts: 

SubtoUl-Contracts S - S S 21,860 S $ - $ J $ S S - $ - $ J 

Equip/Supplies/Other: $ - J $ - $ S - $ s - $ $ - $ $ - J $ 
Volpe Acq O/H $ $ $ 3,712 $ J - $ $ - $ $ - $ $ $ $ 

T O T A L COST $ - S v S 25,572 $ s - $ $ - $ s - $ - $ - $ $ 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 



6) Flyway Oversight (A/BS224) 
Financial Summary 

9/30/2011 

Funds Authorized FYlOPIanned . FY'I IPIanned Planned FY03 Planned FY04 Planned FVOS Planned 

1) Database & General Support $ 375.464 S 96,692 s 7,334,685 $ 1,103,584 $ 1.559.211 $ 1,133,646 

2) Design & Oversight $ 1,105,001 $ 108,447 $ 51,375,227 $ 5,730,459 $ 7,568,347 J 8,806,770 

3) Ri/CSS/PE Study • $ 259,545 $ 10,007 s 12,708,786 $ 1,043,931 $ 1,605,680 $ 1,096,508 

4) Cleanup & Remediation $ 561,337- S 19,563 $ 62,043,406 $ 4,254,015 . $ 9,955,784 $ 8.621,323 

5) BNSF Oversight $ 8,258 • s 2,931 $ 13,570 $ 15,000 S 21,430 $ 8,258 

6) Flyway Oversight $ 1,010 s 1,010 . s 26,582 $ 112,354 S 65,841 

7) Troy $ 2,438 s 2,438 s 1,156,482 

8) Toxicology $ 1,821,339 $ 743,417 s 3,359,956 

9) Mine Support J 163,429 s 299,752 $ 544,659 

10) Processing Areas .- $ 12,628 $ 2,889 s 293,399 
11) DOJ Suppori . $ 1,856 s 26 $ 108,000 

Total Allocated % 4,312,306 $ ,287,172 s 138,964,752 $ 12,146,990 $ 20,822,805 S 19,732,345 

Costs Incurred 
Cumulative 

Description. Current Month FYIO Comm Current Month F Y l 1 Comm Current Month Committed Costs Current Month FY03 Act Cost Current Month FY04 Act Cost Current Month FYOS ActCost 

Volpe Engineering/Proj. MgmL: 
Volpe Labor $ $ - $ $ $ $ - J $ - $ $ - $ $ 

Overhead $ $ - $ $ $ $ - $ $ - $ $ - $ $ 
Volpe In-House Support $ $ - $ $ $ $ -

* 
$ $ - $ $ - $ $ 

Volpe Travel $ $ - $ $ $ $ $ $ - $ - $ - $ $ 
Subtotal-Voipe Engineering $ S - $ s $ $ - S $ - S $ - $ $ 

Contracts: 

Subtotal-Contracts S $ - $ s $ $ 21,860 $ S - $ $ 21,860 S J 

Equip/Supplies/Other: S $ - $ $ $ $ . $ $ - $ J - $ $ 
Volpe Acq 0 / H $ $ - $ s $ $ 3,712 $ $ - $ S 3,712 $ $ 

T O T A L COST $ J $ $ S J 25,572 $ J - s S 25,572 $ % 

T O T A L A V A I L A B L E FUNDS. * s 1,010 

% Complete Compared to Total Available Funds 



6) Flyway Oversight (A/BS224) 
Financial Summary 

9/30/2011 

Funds Authorized FY06 Planned FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYllPlanned 
1) Database & General Support $ 1,141,089 $ 1,352,955 $ 1,426,130 S 1,361,497 S 375,464 $ 96,692 

2) Design & Oversight $ 10,304,370 $ 10,498,425 S 8,891,795 $ 8,208,841 S 1,105,001 S 108,447 

3) RI/CSS/PE Study $ 1,040,211 $ 3,376,430 $ 4,852,125 $ 1,091,938 S 259,545 S 10,007 
4) Cleanup & Remediation J 9,110,702 $ 11,808,403 $ 12,813,724 $ 13,013,861 S 561,337 s 19,563 

5) BNSF Oversight $ ' 8,258 $ 8,258 $ 8,258 $ 8,258 % 8,258 s 2,931 

6) Flyway Oversight $ («) s (0) $ 1,010 S 1,010 S 1,010 s 1,010 
7) Troy $ 439,132 $ 913,946 $ 207,623 $ 2,438 s 2,438 

8) Toxicology I 1,061,880 $ 1,617,651 $ 1,051,654 

$•. 
1,821,339 $ 743,417 

9) Mine Support $ 103,659 $ 125,990 $ 77,207 S 163,429 s 299,752 
10) Processing Areas S 961,800 $ 12,628 s 2,889 
11) DOJ Support $ 108,000 $ 1,856 $ 26 
ToUl Allocated S 21,604,629 S 28,649,142 S 30,650,629 $ 26,091,689 s 4,312,306 s 1487,172 

Costs Incurred 

Description Current Month FY06 Act Cost Current Month FY07 Act Cost Current Month FYOSActCost' Current Month FY09ActCost Current Month FYlOActCost Current Month F Y l l ActCost Current Month 
Volpe Engineering/Proj. Mgmt: 

Volpe Labor $ S • s $ $ S - $ $ - $ $ $ $ - $ 
Overhead $ S - J S - $ $ - $ $ - $ $ s $ - $ 

Volpe In-House Suppon $ $ - $ s - $ $ - $ $ - $ $ $ $ - S 
Volpe Travel $ $ - S $ - $ $ - $ $ - $ $ $ $ - $ 

Subtoul-Volpe Engineering $ J - 5 $ - S J s $ - S J $ $ - s 

Contracts: 
SubtoUl-Contracts S S S S - S $ - s s - s $ s $ - $ 

Equip/Supplies/Other: S $ - $ $ - J s - s s - $ $ $ $ $ 
Volpe Acq O/H $ $ - $ $ J $ - $ $ - $ $ $ $ $ 

TOTAL COST J $ - J $ - $ s $ $ - $ s $ s - $ 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 



6) Flyway Oversight (A/BS224) 
Financial Summary 

9/30/2011 

Funds Authorized Planned 
1) Database & General Support $ 7,334,685 

2) Design & Oversight S 51,375,227 

3) RI/CSS/PE Study $ 12,708,786 

4) Cleanup & Remediation S 62,043,406 
5) BNSF Oversight $ 13,570 

6) Flyway Oversight % 26,582 

7) Troy s 1,156,482 

8) Toxicology $ 3,359,956 

9) Mine Support s 544,659 
10) Processing Areas s 293,399 

11) DOJ Support s 108,000 

Total Allocated s 138,964,752 

Costs incurred 

Description 
Volpe Engineering/Proj. Mgmt: 

Volpe Labor 
Overhead 

Volpe In-House Support 
Volpe Travel 

Cumulative 
Actual Cost 

$ 
$ 
J 
$ 

Current Month 

$ 
$ 
$ 
J 

Subtotal-Voipe Engineering $ 

Contracts: 
Subtotal-Contracts S 21,860 $ 

Equip/Supplies/Other: 
Volpe Acq O/H 

$ 
$_ 

TOTAL COST $ 

3,712 
25,572 

TOTAL AVAILABLE FUNDS J 
% Complete Compared to ToUl Available Funds 

1,010 
96.2% 



7)Troy(D/E/FM758) 
Financial Summary 

9/30/2011 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYllPlanned Planned 
1) Database & General Support J 1,352,955 $ 1,426,130 $ 1,361,497 $ 375,464 $ 96,692 s 7.334,685 

2) Design & Oversight $ 10,498,425 $ 8,891,795 $ 8,208,841 $ 1,105,001 $ 108,447 s 51,375,227 

3) RJ/CSS/PE Study $ 3,376,430 S 4,852,125 $ 1,091,938 $ 259,545 S 10,007 s 12,708,786 

4) Cleanup & Remediation S 11.808,403 $ 12,813,724 $ 13,013,861 $ 561,337 $ 19,563 s 62,043,406 

5) BNSF Oversight $ 8,258 $ 8,258 S 8,258 $ 8,258 $ 2,931 s 13,570 

6) Flyway Oversight S (0) S 1,010 $ 1,010 S 1,010 S 1,010 s 26,582 

7) Troy S 439,132 s 913,946 $ 207,623 S 2,438 $ 2,438 s 1,156,482 
8) Toxicology S 1,061,880 $ 1,617,651 $ 1,051,654 $ 1,821,339 s 743,417 s 3,359,956 

9) Mine Support $ 103,659 s 125,990 I 77,207 $ 163,429 s 299,752 $ 544,659 

10) Processing Areas $ 961,800 $ 12,628 s 2,889 $ 293,399 

11) DOJ Support $ 108,000 $ 1,856 s 26 $ 108,000 

ToUl Allocated S 28,649,142 $ 30,650,629 S 26,091,689 S'4,312,306 s 1487,172 s 138,964,752 

Costs Incurred 
Cumulative 

Description FY07Comm Current Month FYOS Comm Current Month FY09 Comm Current Month FYIO Comm Current Month F Y l l Comm Current Month Committed Costs Current Month 
Volpe Engineering/Proj. Mgmt: • 

Volpe Labor $ 904 J $ 2,303 $ $ $ $ - $ $ • - $ - S 3,207 $ 
Overhead J 587 S $ 1,481 J J J J - $ $ - $ - s 2,068 $ 

Volpe In-House Support $ $ $ - $ $ $ J - $ . $ - S - s - $ 
Volpe Travel $ S S 

-• 
$ $ $ $ - S $ - $ - $ - $ 

Subtoul-Volpe Engineering S 1,491 J X 3,785 S S S $ - $ $ - s - s 5475 $ 

Contracts: 
SubtoUl-Contracts S 350,000 $ s 560,114 S $ 198,873 $ $ - s $ - s - s 1,108,987 $ 

Equip/Supplies/Other: $ $ $ . $ $ $ $ - $ s $ $ . J 
Volpe Acq O/H $ 12,387 $ s 21,083 $ $ 6,312 $ $ s $ - $ - s 39,781 $ 

TOTAL COST $ 363,877 $ $ 584,981 J $ 205,185 J J - $ $ - s - 1,154,044 S 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

2,438 
99.8% 



7) Troy (D/E/FM758) 
Financial Summary 

9/30/2011 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYllPlanned Planned 
1) Database & General Support $ 1,352,955 $ 1,426,130 S 1,361,497 $ 375,464 S 96,692 $ 7,334,685 
2)'Design & Oversight $ 10,498,425 $ 8,891,795 S 8,208,841 - S 1,105,001 S 108,447 s 51,375,227 

3) RI/CSS/PE Study '$ 3,376,430 $ 4,852,125 $ 1,091,938 $ 259,545 $ 10,007 s 12,708,786 
4) Cleanup & Remediation $ 11,808,403 $ 12,813,724 s 13,013,861 S 561,337 s 19,563 $ 62,043,406 
5) BNSF Oversight $ 8,258 $ 8,258 $ 8,258 s 8,258 $ 2,931 s 13,570 

6) Flyway Oversighl S (0) $ 1,010 $ 1,010 $ 1,010 $ 1,010 s 26,582 

7) Troy " $ 439,132 S 913,946 a; 207,623 $ 2,438 s 2,438 1,156,482 
8) Toxicology $ 1,061,880 $ 1,617,651 s 1,051,654 $ 1,821,339 $ 743,417 s 3,359,956 

9) Mine Support ' $ 103,659 s 125,990 s 77,207 s 163,429 $ 299,752 $ 544,659 

10) Processing Areas s 961,800 s' 12,628 s 2,889 $ 293,399 

11) DOJ Support s 108,000 s 1,856 $ 26 $ 108,000 

Total Allocated $ 28,649,142 S. 30,650,629 S 26,091,689 s 4412,306 ' s 1,287,172 $ 138,964,752 

Costs Incurred 
Cumulative 

Description FY07 Act Cost Current Month FYOSActCost Current Month FY09ActCost Current Month FYIO Act Cost Current Month F Y l l Act Cost Current Month Actual Cost Current Month 
Volpe Engineering/Proj. Mgmt; 

Volpe Labor $ 904 $ $ 2,303 $ $ - $ S $ $ $ $ 3,207 $ 
Overhead S 587 $ s 1,481 $ $ - $ $ $ $ $ $ 2,068 $ 

Volpe In-Hoiisc Support s J $ $ - $ $ - $ S. $ $ $ -,- $ - $ 
Volpe Travel s 

•-' 
$ s - $ $ - $ $ $ $ $ $ - S 

Subtoul-Volpe Engineering S 1,491 $ s 3,785 $ S - S $ $ J $ S 5,275 J 

Contracts: 
SubtoUl-Contracts s 350,000 J s 560,114 S s 198,873 $ $ $ $ $ $ 1,108,987 $ 

Equip/Supplies/Other: $ _ $ s _ s s - $ s J $ $ $ - $ 
Volpe Acq 0 / H , ' $ 12,387 $ $ 21,083 s $ 6,312 $ $ $ $ $ 39,781 $ 

TOTAL COST s 363,877 $ s 584,981 s s 205,185 $ s $ s S $ 1,154,044 $ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

2,438 
99.8% 



8) Toxicology (D/E/F/H/JM782) 
Financial Summary 

9/30/2011 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYl lPlanned Planned 

1) Database & General Support S 1,352,955 S 1,426,130 $ 1,361,497 s 375,464 $ 96,692 $ 7,334,685 

2) Design & Oversight $ 10,498,425 $ 8,891,795 S 8,208,841 S 1,105,001 S 108,447 S 51,375.227 
3) RI/CSS/PE Study S 3,376,430 $ 4,852,125 $ 1,091,938 s 259,545 S 10,007 S 12,708,786 

4) Cleanup & Remediation $ 11,808,403 $ 12,813,724 S 13,013,861 $ 561,337 % 19,563 s 62,043,406 

5) BNSF Oversight s 8.258 S 8,258 s 8,258 s 8,258 s 2,931 s 13,570 

6) Flyway Oversight $ (0) s 1,010 s 1,010 $ 1,010 s 1,010 s 26,582 
7) Troy s 439,132 s 913,946 $ 207,623 s 2,438 s 2,438 s 1,156,482 
8) Toxicology 1,061,880 s 1,617,651 s 1,051,654 J 1,821,339 s 743,417 s 3,359,956 

9) Mine Support s 103,659 s 125,990 s 77,207 $ 163,429 s 299,752 s 544,659 

10) Processing Areas s 961,800 s 12,628 s 2,889 s 293,399 
11) DOJ Support s 108,000 s 1,856 $ 26 s 108,000 

T o U l AUocatetl $ 28,649,142 $ 30,650,629 S 26,091,689 s 4,312,306 s 1487,172 s 138,964,752 

Costs Incurred 

Cumulative 
Description FY07 Comm Current Month FYOS Comm Current Month FY09 Comm Current Month FYIO Comm Current Month FY 11 Comm Current Month Committed Costs Current Month 

Volpe Engineering/Proj. MgmL: 
Volpe Labor s 2,365 $ $ 33,052 $ $ 32,895 $ S 67,582 $ $ 39,687 $ • 1,945 S 175,580 $ 1,945 

Overhead % 1,535 $ $ 21,251 $ $ 20,410 $ $ 41,901 $ S 24,050 $ . .• 1 179 $ 109,148 $ 1,179 

Volpe In-House Support $ - $ $ - J S - $ $ - $ S - $ - s - s -
Volpe Travel s $ $ - $ .$ 942 $ s 1,800 $ $ - % - $ 2,742 -

SubtoUl-VoIpe Engineering $ 3,900 S S 54,303 $ s 54,247 S $ 111,282 J S 63,737 S 3,124 s 287,469 s 3,124 

Contracts; 
SubtoUl-Contracts s 600,000 $ s 479,576 S s 147,055 S $ 1,046,078 $; (25,000) S 322,792 s , - s 2,595,501 s (2S,000) 

Equip/Supplies/Other: s 4,303 $ s 21,357 $ $ - $ $ 39 $ s 220 $ 40 $ 25,919 s 40 

Volpe Acq O/H $ 21,386 s s 18,855 J s 8,635 $ s 45,522 .$ r (1.063) s 13,728 

$ •• 
2 % 108,127 s (1,061) Volpe Acq O/H 

T O T A L C O S T s 629,589 s s 574,091 $ s 209,937 $ s 1402,922 S (26,063) 400,477 s 3,165 s 3,017,016 (22,897) 

TOTAL AVAILABLE FUNDS 
% Complete Compared to ToUI Available Funds 

342,940 
89.8% 



8) Toxicology (D/E/F/H/JM782) 
Financial Summary 

9/30/2011 

Funds Authorized FY07 Planned FVOS Planned FY09Planned FYlOPIanned FYllPlanned Planned 
1) Database & General Support - S 1,352,955 $ 1,426,130 S 1,361,497 S 375,464 S 96,692 s 7,334,685 

2) Design & Oversight s 10,498,425 $ 8,891,795 $ 8,208,841 $ 1,105,001 S 108,447 s 51,375,227 
3) RI/CSS/PE Study s 3,376,430 $ 4,852,125 $ 1,091,938 S 259,545 s 10,007 $ 12,708,786 

4) Cleanup & Remediation s 11,808,403 $ 12,813,724 s 13,013,861 s 561,337 s 19,563 s 62,043,406 

5) BNSF Oversight s 8.258 $ 8,258 s 8,258 s 8,258 S 2,931 s 13,570 

6) Flyway Oversight $ (0) $ 1,010 s 1,010 $ 1,010 $ 1,010 s 26,582 

7) Troy $ 439,132 $ 913,946 $ 207,623 $ 2,438 s 2,438 s 1,156,482 

8) Toxicology $ 1,061,880 $ 1,617,651 s 1,051,654 $ 1,821,339 s 743,417 s 3,359,956 

9) Mine Support s 103,659 $ 125,990 $ 77,207 s 163,429 s 299,752 $ 544,659 
10) Processing Areas s 961,800 $ 12,628 $ 2,889 s 293,399 

11) DOJ Support $ 108,000 $ 1,856 s 26 $ 108,000 

ToUl Allocated s 28,649,142 S 30,650,629 S 26,091,689 s 4,312,306 $ 1,287,172 s 138,964,752 

Costs Incurred 
Cumulative 

Description FY07 Act Cost Current Month FYOSActCost Current Month FY09ActCost Current Month FYIO Act Cost Current Month FYll 1 Act Cost Current Month Actual Cost Current Month 
Volpe Engineering/Proj. Mgmt: 

Volpe Labor s 2,365 $ $ 33,052 $ $ 32,895 $ $ 67,582 $ $ 39,687 

•• $ . 
1,945 S 175,580 $ 1,945 

• Overhead s 1,535 

$ • 
$ 21,251 $ S 20,410 $ S 41,901 $ 24,050 

:•$ •• 
1,179 s 109,148 $ ti..l,179 ' 

Volpe In-House Support s - $ $ $ s - $ $ - $ s -

- • 
s - $ 

• 
Volpe Travel $ - . $ $ $ $ 942 $ $ 1,800 $ $ - $ 

• -
s 2,742 S -

Subtotal-Voipe Engineering S 3,900 $ $ 54,303 $ s 54,247 $ $ 111,282 S s 63,737 X 3,124 $ 287,469 $ 3,124 

Contracts: 
SubtoUl-Contracts $ 600,000 S $ 479,576 $ $ 129,056 S $ 949,985 $ s 120,662 s - $ 2479,278 s -

Equip/Supplies/Other: $ 4.303 $ $ 21,357 $ $ - s $ • 39 $ s 220 $ 40 % 25,919 s • -' : i. 40 
Volpe Acq O/H $ 21.386 $ $ 18,855 $ $ 8,635 $ $ 45,522 $ s 13,728 

•$ • 
1,489 s 108,127 $ l;489 Volpe Acq O/H 

TOTAL COST $ 629,589 $ S 574,091 S s 191,938 $ $ 1,106,829 s s 198,346 s 4,653 % 2,700,793 s 4,653 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

659,163 
80.4% 



10) Processing Areas (F/HMA49) 
Financial Summary 

9/30/2011 

Funds Authorized FY09Planned FYlOPIanned FYl lP lanned Planned FY09PIanned FYlOPIanned 

1) Database & General Support • $ 1,361,497 $ 375,464 $ 96,692 $ 7,334,685 s 1,361,497 S 375,454 
2) Design & Oversight S 8,208,841 $ 1,105.001 108,447 $ 51,375,227 $ 8,208.841 S 1,105,001 

3) RI/CSS/PE Study $ 1,091,938 $ 259,545 $ 10,007 s 12,708,786 $ 1,091,938 $ 259,545 
4) Cleanup & Remediation $ 13,013,861 S 561,337 S 19,563 s 62,043,406 s 13,013,861 s 561,337 

5) BNSF Oversight $ 8,258 S 8458 $ 2,931 s 13,570 $ 8,258 s 8,258 
6) Flyway,Oversight s 1,010 S 1,010 $ 1,010 s 26,582 $ 1,010 s 1,010 

7) Troy s 207,623 $ 2,438 s 2,438 s 1,156,482 s 207,623 s 2,438 
8) Toxicology $ 1,051,654 $ 1,821,339 s 743,417 s 3,359,956 s 1,051,654 s 1,821,339 

9) Mine Support $ 77,207 $ 163,429 $ 299,752 $ 544,659 s 77,207 s 163,429 

10) Processing Areas s 961,800 S 12,628 s 2,889 s 293,399 s 961,800 $ 12,628 

11) DOJ Support $ 108,000 $ 1,856 $ 26 S 108,000 s 108,000 $ 1,856 
ToUI Allocated s 26,091,689 S 4,312,306 s 1,287,172 s 138,964,752 s 26,091,689 s 4,312,306 

Costs Incurred 

Cumulative 
Description FY09 Comm Current Month FYIO Comm Current Month F Y l l Comm Current Monlh Committed Costs Current Month FY09ActCost Current Month F Y l O A c t C o s t Current Month 

Volpe Engineering/Proj. Mgmt : 
Volpe Labor S 14,092 $ $ 6,012 J $ $ $ 20,104 $ $ 14,092 S s 6,012 S 

Overhead $ 8,744 S $ 3,727 $ J J $ 12,471 S s 8,744 $ s 3,727 $ 
Volpe In-House Support $ - $ $ - S $ $ $ - $ $ - S $ - $ 

Volpe Travel $ - $ $ - s $ $ J - $ $ - $ I - $ 
SubtoUl-VoIpe Engineering $ 22,836 S $ 9,739 J s $ J 32,575 $ 22,836 $ $ 9,739 S 

Contracts: 
Subtotal-Contracts $ 250,000 $ $ - $ $ $ $ 250,000 $ s 250,000 $ s - $ 

Equip/Supplies/Other; S - $ $ - $ $ $ $ - J s . $ s - $ 
Volpe Acq O/H s 7,935 s I - $ $ $ $ 7,935 $ $ 7.935 $ $ - $ 

T O T A L COST J 280,771 $ $ 9,739 S $ S J 290,510 s s 280,771 $ s 9,739 $ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to ToUl Available Funds 

2,889 
99.0% 



10) Processing Areas (F/HMA49) 
Financial Summary 

9/30/2011 

Funds Authorized FYl IPIanned Planned 
1) Database & General Support S 96,692 S 7,334,685 

2) Design & Oversight S 108,447 s 51,375,227 

3) RI/CSS/PE Sludy s 10,007 s 12,708,786 

4) Cleanup & Remediation s 19,563 s 62,043,406 

5) BNSF Oversight $ 2,93 1 $ 13,570 

6) Flyway Oversight $ 1,010 $ 26,582 
7) Troy s 2,438 $ 1,156,482 

8) Toxicology $ 743,417 $ 3,359,956 

9) Mine Support $ 299,752 

• $ 
544,659 

10) Processing Areas s 2,889 $ 293,399 
11) DOJ Support s 26 $ 108,000 

Total Allocated s 1,287,172 s 138,964,752 

Costs Incurred 

Description . 
Volpe Engineering/Proj. Mgmt.: 

Cumulative 
FYll Act Cost Current Month Actual Cost Current Month 

Volpe Labor $ 
Overhead $ 

Volpe In-House Support S 
Volpe Travel $_ 

SubtoUI-VoIpe Engineering $ 

20,104 
12,471 S 

I 
- _ J_ 

32,575 $ 

Contracts: 
Subtotal-Contracts $ 250,000 S 

Equip/Supplies/Other: 
Volpe Acq O/H 

S 

TOTAL COST $ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to ToUI Available Funds 

7,935 
S 
$_ 

290,510 S 

2,889 
99.0% 



II) DOJ Support (F/HG305) 
Financial Summary 

9/30/2011 

Funds Authorized FY09Planned FYlOPIanned FYllPlanned Planned FY09Planned FYlOPIanned 
1) Database & General Support $ 1,361,497 S 375.464 S 96,692 $ 7,334,685 $ 1,361,497 $ 375,464 
2) Design & Oversight S 8,208,841 S 1,105,001 $ 108,447 s 51,375,227 $ 8,208,841 $ 1,105,001 
3) RI/CSS/PE Study $ 1,091,938 s 259,545 S 10,007 $ 12,708,786 s 1,091,938 $ 259,545 
4) Cleanup & Remediation J 13,013,861 s 561,337 $ 19,563 s 62,043,406 $ 13,013,861 S 561,337 
5) BNSF Oversight $ 8,258 $ 8,258 S 2,931 $ 13,570 s 8,258 S 8,258 
6) Ryway Oversight s 1,010 $ 1,010 S 1,010 s . 26,582 s 1,010 s 1,010 
7) Troy $ 207,623 $ 2,438 S 2,438 $ 1,156,482 .$ 207,623 s 2,438 
8) Toxicology s 1,051,654 s 1,821,339 S 743,417 s 3,359,956 $ 1,051,654 s 1,821,339 
9) Mine Support $ 77,207 $ 163,429 S 299,752 s 544,659 $ . 77,207 s 163,429 
10) Processing Areas s 961,800 s 12,628 S 2,889 s 293,399 $ 961,800 s 12,628 
11) DOJ Support s 108,000 s 1,856 S 26 $ 108,000 s 108,000 $ 1,856 
ToUl Allocated s 26,091,689 s 4,312,306 S 1,287,172 $ 138,964,752 s 26,091,689 s 4,312,306 

Costs Incurred 

Cumulative 
Description FY09 Comm Current Month FYIO Comm Current Month FYl 1 Comm Current Month Committed Costs Current Month FY09ActCost Current Month FYIO Act Cost Current Month 
Volpe Engineering/Proj. Mgmt: 

Volpe Labor s 23,381 $ S 1.130 5 $ $ $ 24,510 $ $ 23,381 $ $ 1,130 $ 
Overhead $ 14,507 $ S 700 S $ $ $ 15,208 $ s 14,507 $ $ 700 S 

Volpe In-House Suppon $ 5,954 $ $ $ J $ $ 5,954 $ s 5,954 J s - $ 
Volpe Travel s - J $ $ J $ J - $ s - , J s - $ 

Subtoul-Volpe Engineering S 43,842 S s 1,830 S S S J 45,672 $ s 43,842 $ i 1,830 $ 

Contracts: 
SubtoUl-Contracts s 59,908 S $ $ $ $ s 59,908 $ s 57,328 $ $ - $ 

Equip/Supplies/Other: s 294 $ s $ $ $ s 294 $ s 294 $ s _ $ 
Volpe Acq O/H s 2,100 $ s $ J J $ 2,100 $ $ 2,100 S $ J 

TOTAL COST $ 106,144 $ s 1,830 S $ $ J 107,974 S s 103,563 $ s 1,830 J 

TOTAL AVAILABLE FUNDS s 26 
% Complete Compared to Total Available Funds 100.0% 



11) DOJ Support (F/HG30S) 
Financial Summary 

9/30/2011 

Funds Authorized FYl IPIanned Planned 
l)'Database & General Support $ 96,692 S 7,334,685 
2) Design & Oversight $ 108,447 s 51,375,227 
3) RI/CSS/PE Study $ 10,007 $ 12,708,786 
4) Cleanup & Remediation $ 19,563 $ 62,043,406 
5) BNSF Oversight $ 2,931 $ 13,570 
6) FI>'way Oversight S 1,010 s 26,582 
7) Troy $ 2,438 $ 1,156,482 
8) Toxicology s 743,417 $ 3,359,956 
9) Mine Support $ 299,752 $ 544,659 
10) Processing Areas $ 2,889 s 293,399 
11) DOJ Support $ 26 s 108,000 
ToUl Allocated $ 1,287,172 S 138,964,752 

Costs incurred 

Description 
Volpe Engineering/Proj. MgmL: 

Cumulative 
F Y l l Act Cost Current Month Actual Cost 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq O/H 

Current Month 

Volpe Labor $ 
Overhead $ 

Volpe In-House Support $ 
Volpe Travel $_ 

Subtotal-Voipe Engineering S 

Subtotal-Contracts $ 

S 
S_ 

TOTAL COST S 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

s 24,510 $ 
$ 15,208 $ 
$ 5,954 % 
$ . $ 
$ 45,672 $ 

$ 57,328 $ 

$ 294 $ 
s 2,100 $ 
s 105,393 $ 

s 2,607 
97.6% 



9) Mine Support (D/E/F/H/JM838) 
Financial Summary 

9/30/2011 

Funds Authorized FY07 Planned FYOS Planned FY09Planned F~Y10Planned FYllPlanned Planned 
1) Database & General Support $ 1,352,955 $ 1,426,130 $ 1.361,497 $ 375,464 S 96,692 s 7,334,685 
2) Design & Oversight $ 10,498,425 $ 8,891,795 $ 8,208,841 $ 1,105,001 $ 108,447 s 51,375,227 
3) RI/CSS/PE Study S 3,376,430 $ 4,852,125 $ 1,091,938 $ 259.545 S 10,007 s 12,708,786 
4) Cleanup & Remediation $ 11,808,403 $ 12,813,724 $ 13,013,861 $ 561,337 $ 19,563 s 62,043,406 
5) BNSF Oversight s 8,258 % 8,258 $ 8,258 $ 8,258 s 2,931 $ 13,570 
6) Flyway Oversight s (0) $ 1,010 $ 1,010 $ 1,010 s 1,010 s 26,582 
7) Troy s 439,132 $ 913,946 J 207,623 $ 2,438 $ 2,438 s 1,156,482 
8) Toxicology $ 1,061,880 $ 1,617,651 $ 1,051,654 $ 1,821,339 s 743,417 s 3,359,956 
9) Mine Support s 103,659 $ 125,990 $ 77407 S 163,429 s 299,752 s 544,659 
10) Processing Areas $ 961,800 $ 12,628 s 2,889 $ 293,399 
11) DOJ Support $ 108,000 $ 1,856 s 26 $ 108,000 
ToUl Allocated s 28,649,142 $ 30,650,629 $ 26,091,689 S 4,312,306 s 1487,172 s 138,964,752 

Costs Incurred 

Cumulative 
Description FY07 Comm Current Month FYOS Comm Current Month FY09 Comm Current Month FVlOComm Current Month F Y l l Comm Current Month Committed Costs Current Month 
Volpe Engineering/Proj. Mgmt: 

Volpe Labor s .352 $ $ 5,800 $ $ 3,664 $ $ 7,131 $ S 5,646 $ S 22,593 $ 
Overhead s 229 $ $ 3,729 $ S 2,273 $ $ 4,421 

$ • 
s 3,422 $ s 14,074 J 

Volpe In-House Support s - S $ • - J $ $ $ S $ - $ s -' $ 
Volpe Travel % - $ $ $ $ $ $ $ $ - $ s - $ 

Subtotal-Voipe Engineering $ 581 s $ 9,529 $ $ 5,937 $ $ 11,552 $ s 9,068 $ s 36,666 $ 

Contracts: 
SubtoUl-Contracts s 88,775 s S 62,887 S $ 7,600 S S 50,000 $ s 211,809 S s 421,071 S 

Equip/Supplies/Other: s 166 $ $ $ $ $ $ $ s . $ s 166 $ 
Volpe Acq 0/H $ 3,148 $ $ 2,367 $ S 241 $ $ 2,125 J $ 9,002 $ •s 16,883 $ 

TOTAL COST $ 92,669 J J 74,783 $ $ 13,778 $ $ 63,677 $ X 229,878 J s 474,786 J 

TOTAL AVAILABLE FUNDS 
% Complete Compared to ToUI Available Funds 

69,873 
87.2% 



9) Mine Support (D/E/F/H/JM83S) 
Financial Summary 

9/30/2011 

FundS'Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYl IPIanned Planned 

1) Database & General Suppon $ 1,352,955 $ 1,426,130 $ 1,361,497 S 375,464 S 96,692 S 7,334,685 

2) Design & Oversight $ 10,498,425 $ 8,891,795 $ 8,208,841 $ 1,105,001 $ 108,447 S 51,375,227 

3) RI/CSS/PE Study $ 3,376,430 $ 4.852,125 S 1,091,938 $ 259,545 $ 10,007 $ 12,708,786 

4) Cleanup & Remediation $ 11,808,403 • $ 12,813,724 $ 13,013,861 s 561,337 $ 19,563 s 62,043.406 

5) BNSF Oversight $ 8,258 $ 8,258 $ 8,258 s 8,258 s 2,931 s 13,570 

6) Flyway Oversight S (0)- $ 1.010 $ 1,010 s 1,010 $ 1.010 S 26,582 

7) Troy $ 439,132 $ 913,946 $ 207,623 $ 2,438 $ 2,438 $ 1,156,482 

8) Toxicology s 1,061,880 $ 1,617,651 $ 1,051,654 $ 1,821,339 $ 743.417 $ 3,359,956 

9) Mine Support $ 103,659 $ 125,990 S 77407 s 163,429 s 299,752 s 544,659 

10) Processing Areas S 961,800 $ 12,628 s 2.889 $ 293,399 

11) DOJ Support $ 108,000 s 1,856 $ 26 $ 108,000 

Total Allocated $ 28,649,142 S 30,650,629 $ 26,091,689 s 4,312,306 $ 1487,172 s 138,964,752 

Costs incurred 
Cumulative 

Description . ' FY07 Act Cost Current Month FYOSActCost Current Month FY09ActCost Current Month FYIO Act Cost Current Month F Y l l Act Cost Current Month Actual Cost Current Month 

Volpe Engineering/Proj. Mgmt: 
Volpe Labor $ 352 

$ • 
$ • 5,800 S $ 3,664 $ $ 7,131 $ $ 5,646 $ S 22,593 $ 

Overhead $ 229 • $ $ 3,729 $ $ 2,273 $ s 4,421 J S 3.422 $ $ 14,074 $ 
Volpe In-House Support £ - $ $ $ $ $ $ - $ $ - $ s - $ 

Volpe Travel $ - $ $ $ $ $ $ - $ $ - $ s - $ 
Subtotal-Voipe Engineering S 581 I $ 9,529 $ S 5,937 $ $ 11,552 $ s 9,068 $ s 36,666 S 

Contracts: 
SubtoUl-Contracts $ 88,775 $ $ 62,887 $ S $ $ 50,000 $ s 174,343 $ $ 376,005 % 

Equip/Supplies/Other: S 166 $ $ $ $ $ $ - $ $ - $ s 166 $ 
Volpe Acq O/H $ 3,148 $ $ 2,367 $ $ 241 $ s 2,125 $ s 9,002 $ $ 16,883 $ Volpe Acq O/H 

TOTAL COST S 92,669 J $ 74,783 s S 6,178 $ s 63,677 J s 192,413 $ s 429,720 J 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total .Available Funds 

14,939 
78.9% 



9) Mine Support (D/E/F/H/JM838) 
Financial Summary 

9/30/2011 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight 
3) RI/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Costs Incurred 

Description 
Volpe Engineering/Proj. Mgmt: 

Volpe Labor 
Overiiead 

Volpe In-House Support 
Volpe Travel 

Subtotal-Voipe Engineering 

Contracts: 
Subtotal-Contracts 

Equip/Supplies/Other: 
Volpe Acq O/H 

TOTAL COST 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



USEPA/Volpc l A C (IACliiDW«9H3SS401J)) 
Flnandi l S m m i r } 

t o ino i i 

EPA SUMMARY 

Funis Authorized FY<I3 Plaiuinl FY04 naiinrd n nS Plannrd rV06 Plannrd F\'07 Plannrd FYOSPIannH rV09nannrd FV'IOPIanned FYl lPlanned Plannrd F>'03 Plannrd 
1) Dalabuo A. Gcncrml Suppon S I.I03,S84 S 1,559.211 $ 1.133.646 S 1.141.089 1.352,955 S 1.426,130 s 1,361.497 S 373,464 S 96.692 7,334.685.00 S 1.103.384 
2) Design A Ovenighi s 3.730.459 S 7.568.347 S 8,806,770 S 10304.370 10.498,425 S 8,891,795 s S.20S.841 S 1,105.001 S 87.812 51.375,227 00 S 5,730.459 
3) Rl/CSSTC Study s 1.043,931 S I.605.6S0 S 1.096.508 S 1.040.211 3.376,430 S 4.S52.125 s 1,091.938 s 259.545 S 10.007 12.708.786 s 1.043.931 
4)Gctnup A Remediiuon s 4J54.015 S 9,955.784 S 8,621.323 S 9.110,702 11.108,403 S 12.813.724 s 13.013.861 s 561.337 S 19.563 62,043.406 s 4.254.015 
S)BNSFOvcra(hi s 15.000 S 21.430 S 8.258 S 8.258 8.258 S 8.258 s 8.258 s 8.258 S 2.931 13.570 s 15,000 
6) Flywiy Ovcnight S 112,354 S 65.841 S (0) (0) S 1.010 s 1.010 s 1,010 S 1,010 26.582 
7) Troy 439.132 S 913.946 s 207.623 s 2,438 S 2.433 1,156.482 
8) Toxicology 1.061,830 S 1.617,651 s 1,051.654 s 1.821.339 £ 717.354 3.359.956 
9) Mine Support 103.659 S 125.990 s 77,207 s 163.429 $ 299,752 344.659 
10) E'roccising Arcu s 961.800 s 12.628 S 2,339 293,399 
11) DOJ Suppon s 103.000 s 1.856 S 26 108.000 
Total Allocatrd $ 11,146.990 S 10,822,105 S 19,732^5 S 21.604.629 S 28.649,142 S 30,650,619 $ 16,091,689 s 4,31L306 S 1,240.475 138,964,751 s 12,146,990 
ToMi EPA Fundi Rrcrtvrd 138,964,754 
UnaUocat«4 Fundj 1 

CMO fncuirtd 
(Ttimidativr 

Dncriptlon F^'OJ Comin. Current Month F\'04 Conm. Currmt Mo nth F\'OS Comm. Currrnt Month fY06 Comm Current Month n'07 Comm Currmt Month FYOa Comm Currrnt Month rV09 Comm Currmt Month n iO Comm Currmt Month F Y l l Comm Currmt Month Commlttrd Costs- Currmt Month FY'03 Act Cost 

Volpe Labor S 271,180 S S 728.560 s S 786J21 S S 861,184 S S 935.798 S S 1.155.828 S s 929.255 s 447.513 S $ 59.371 S 2,991:! S 6.175.211 $ 2,991 S 271,180 
Overhe«l S 175.942 S S 450.008 s S 50S.569 S S 546,315 s s 607.386 s S 743,164 s s 576.583 s 277.439 S $ 36.100 t i.ii'3^ s 3.921.526 S . . 1,813 s 175.942 

Volpe In-Ho UK Support S 199.356 s S 412.342 s S 318.319 S $ 339.775 s s 2l9.6ft4 $ $ 329,835 s s 248,494 s 94.749 s S 16,560 % 2J49.U3 S s 199.356 
Volpe Travel S 28,862 s S 83,151 s S 95.918 S S 248,592 s s 335,735 s S 309,822 s s 373.733 s 24,743 s s 1.502.561 s s 28,862 

Sublolal-Volpc EocliiMrinB $ 675.340 s S 1,674,062 s $ 1,709,127 S S 1.995,865 s s 2,168,602 s S 2,538,649 s 5 2,130.066 s 844,47] s s 112430 s 4,804 S 13,848,412 s 4,804 s 675,340 
Cenlrmds: 
1) DaUbue A Genera] Suppon S 100.389 s S 616.476 s S 405.362 S S 259,497 $ s 363,500 s S 392,000 s S 371,200 s 63,945 s s 2.572.369 s s 100,389 
2) Design A Ovci^ght s 2.740.367 s S 5.704.734 J $ 6.407,086 S S 7.481.696 s s 7,904.539 $ S 7,809.791 s S 6.207,233 s 765.329 s (60.D00) s 43,020.823 S: : (60,000) $ 2.740,367 
3)RI/CSS'PE Study t 350.000 s $ 1,423,589 s S 1.070,000 S S 850,000 $ s 2,782.859 i $ 4.037.183 J s 667.000 s 176.195 s s 11.356.828 s s 330,000 
4) Cleanup A RcDtcdiatioD s 1.101.904 $ S 7.557,222 s $ 7.183.792 $ - 1 S 7,617.77] $ s 9,602.061 $ $ 11,043.477 s s 10.993.699 s 249.525 s s 55,354.431 s s 1,101.904 
5) BNSF Oversighl s 5,134 s s S S S s s s t s s s s 5.134 s s 3,134 
6) Flyway Oversighl s s S 21.860 s s s s s s s s s s s s 21.860 $ s 
7) Troy s s s s s s s s 350,000 s S 560,114 $ s 198.873 s s s 1.108.937 s s 
S) ToKicology s s s s s s s s 600.000 $ S 479,576 s s 147,055 s . (125.000)' 1.071,078 s ; 322.792 s 2,620.501 s . {1251000) s 
9) Mine Support s $ $ s s s s s 88.775 $ S 62,887 $ s 7.600 s 50.000 s S 211.809 s 421.071 I s 
10) ProGctsing Areas s $ $ s s $ s s $ I s 250,000 s s s 250.000 s s 
11) DOJ Support s s s s s s $ s i s s 59.908 s s s 59.908 s s 

Subtotal-Contract* S 4 J 97,794 s s I S ^ U ^ S l s S 15.066040 S S I6JDS,964 s s 11.691,734 s S 14,385,030 s S 18,907,618 s (115,000) 2,376.072 s (60,000) S 534.601 s 118,791,935 s (185,000 s 4J»7,794 

Equip'SupFllcarOthrr S 54,989 s S 199,107 s S 204,455 S $ 38.075 s s 103,489 $ S ' 154.616 s $ 97,4]] s 77,585 s S 631 S' ' 20 S 950.359 •i ::-:;: - 20 s 54.989 
Vof pc Acq O/H s 169,437 s S 673.9SO s S 769,335 $ - 1 S 708,413 s s 789,297 s S 939,062 s s 619.620 s 635 : 111.920 Si-:: 1.063. S 23.431 s 1 '• S 4.804,485 

$• • 
1.69« s 169.437 

Total Coit S 5,197,560 s S I7,870,»9 s $ 17,749,158 S S 18,971,318 s S 14.753,112 s S 28,017,357 s $ 21,754,715 s <124,365) 3,410.048 s (58,938) $ 670,914 s 4.825 S 138^93.191 s (178,478 s 5,I?7,560 

Available Authoriied Funda 
Available F u i ^ 

% Complrtc Cmparrd to Total AvaUafale Fuida 

569,561.31 
569,S63J2 

99.6% 



USEPAA'olpr l A C ( l A C MDW699S3SS«)| Jl) 
FhiaiKJal Summary 

EPA SUMMARY 

Fundi AutkoriztJ FV04 Planned F\'05 nannrd FY06 Plannrd n '07 nannrd FY'08 Plannrd FY'09P1annrd FYlonannrd r V l l nanned Plannrd 
1) Databue A General Suppon S 1.339.211 S 1.133.646 S 1.141.089 S 1.352.955 S 1.426.1.30 S 1,361,497 £ 373.464 £ 96.692 £ 7.334.685 
2)D««fnA Ovrrsgfal S 7,568.347 S 8,806.770 $ 10.304.370 S 10.498,425 s 8.891.793 S 8,208,841 J 1.105,001 $ 87.8; 2 1 31.373.227 
3)Rl/CSS/PEStudy S 1,603.680 S 1,096.308 S 1.040211 S 3,376.430 s 4.352,125 S 1.091.933 £ 259.545 £ 10.007 S 12,708.786 
4) Geanup A Retnediatioii S 9.955,784 S 8,621.323 S 9.110.702 S 11.808,403 s I2.S 13.724 S 13.013.861 £ 561.337 £ 19.563 S 62,043.406 
3)BNSF Oversighl S 21.430 S 8.258 S 8J58 S 8.238 s 8,258 S 8.253 £ 8.258 £ 2.931 $ 13.570 
6) Fly»»y Ovcrsghl S 112.354 S 63,841 S (0) $ (0) £ 1.010 S 1,010 £ 1,010 S 1.010 S 26.382 
7) Troy S 439,132 S 913.946 S 207.623 S 2,438 S 2.438 X 1.156.482 
8) Toxicology £ I.061.S80 S 1.617.631 S 1.0SI.6S4 £ 1.821.339' £ 717,354 J 3.359.956 
9) Mine Suppon S 103,659 S 123,990 £ 77.207 S 163.429 £ 299,752 £ 544.659 
10} Processing Areas £ 961.800 £ 12.628 S 2,889 £ 293.399 
11) DOJ Suppon £ 108.000 £ 1.856 £ 26 S 108.000 
ToUl Allocated S 20,822,805 S 1»,731J4S S 11,604,619 S 28,649,141 S 30,650,629 S 26,091.689 S 4,312J06 £ U40.475 £ 138,964,752 
Total EPA Funds Recetvrd 

Uoallocatrd Funds 

Ce*a fiumrrtd 

Dracr<pllon 
I 'pipe EHguuering: 

Volpe Labor 

Overhead 

Volpe ID-HOUSC Support 

Volpe Travel 

StAtaUl-VtMpt f:ncfnrrrfn( 

1) Daiabaso A GcnenI Support 
2) Design A Oversight 

3) RI/CSS/PE Sludy 
4) Gcanup A Remediation 
5) BNSFOvers(ght 

6) Flywiy Ovcrsght 

7) Truy 
8) Toxicology 
9) Mine Support 

10) Processing Areas 
11) DOJ Suppon 

SubtoUl-Contracta 

Equlp/Sup|dlr>/Othrr 

Votpe Acq c m 

AvallaUr AuIboHied F u t ^ 

AvailaUr Fundj 

% CoBpkte Compared to Total AvaUablr Fimd* 

Currmt Month FY04 A c l Coat Current Month FV05 ActCcrt Current Month FV06 Act Coat Current Month FY07 Acl Coat Currrnt Month n ' M Act Co<l Currmt Month FV09 Act Cost Currmt Month FYIO Acl Coal Currrnt Month FY l l Aet Coat Currmt Month 
Cumulatlvr 

Actual Coats Current Month 

723,560 
430,008 
412.342 
83.151 

616.476 
5.704.734 
1.423.589 
7.554.324 

£ 786,321 £ S 861.184 £ S 935.798 £ £ 1.155,828 i £ 
£ 308,569 £ £ 346.315 S £ 607.386 £ £ 743.164 s S 
£ 318,319 S S 339.775 £ £ 289.684 S £ 329.833 £ S 
£ 95.918 S S 248.592 S £ 335,735 S £ 309.822 £ £ 

S 1,709.127 S S 1,995,865 5 S 2,168,602 S £ 2,538,649 S S 

S 405,362 £ i 259.497 £ $ 363J95 £ S 392.000 £ s 
S 6,398.731 £ £ 7.426,925 £ $ 7,833.044 £ £ 7.809.791 £ S 
£ 1.070,000 £ £ 850.000 £ £ 2.782.159 S £ 4.027.993 £ £ 
£ 7.172.017 S £ 7.569.039 £ s 9,595.603 £ $ 11.007,242 £ £ 
S £ £ £ £ £ S S £ 

S S £ £ £ £ $ S £ 
£ S S £ 350,000 £ £ 560,114 £ £ 
£ S £ S £ 600,000 £ $ 479,576 S £ 
S £ s £ S 88.775 £ £ 62.887 S £ 
£ £ s £ £ S £ £ S 
£ S s S £ S $ £ S 

S 1S,M6,130 £ £ 16,105,462 s £ 21,635,577 £ S 24439,603 £ S 

S 204.435 £ S 53.073 £ S 103.489 S £ 154.616 £ £ 
£ 769,333 S £ 708,413 £ S 789,297 S £ 939.062 £ S 

S 17,729,048 £ S 18.867416 S £ 24,696,965 £ S 17,971,931 S £ 

929.235 
S76.5S3 
248,494 
375,733 

345.695 ; 
6.138.602 : 

627,299 : 
10.633,452 : 

_I21I) 

(38) 

447.515 
277,459 
94.749 
24.748 

63.272 
739,342 
176.195 
249.140 

949.985 
3O000 

77.385 
110,837 

£ 39.571 S 2,991 £ 6.173.211 £ 2,991 
£ 36.100 £ .• 1,813 S 3.921.526 £ 1.813 
£ 13.443 £•••. iii... 931 J 2J46.00I £ 931 

£ J 1.502.561 £ 

£ 109.118 S 5.735 S I3,8454M S 5,735 

£ s 2,345.936 S 
S £ 44.813.557 S 177 
£ £ 11.307,935 £ 
S £ 54.904,723 S 
£ s 3,134 £ 

S £ 21.860 S 

S £ 1.108,937 S 
£ 120.662 £!• •• 34.903 S 2.279,278 £ 66.477 
£ 174,343 S 19,859 S 376,005 £ 19.159 

S 250.000 S 

s £ 57,328 S 

£ 295,003 £ 54.762 £ 117,670,794 £ 86,513 

£ 631 .. . 20 • £ 950.359 £ 20 
£ 21.964 £ 1 • £ 4.301,085 £ (214) 

£ 426,718 £ 60417 S 137,267.538 £ 91,053 

s 1,697JI4 

s 1,697J16 
98.8% 



USEPA/V'olpr l A C ( U C lVDW699538ft4Al-0) 
Ftnancial Summary 

7/31/1011 

EPA SUMMARY 

Fuftdi Authorized F^'03 nanned FY04 nanned rV'05 Rannrd FV'06 nannrd ^yo^ nannrd F\'08nann(d FY'09nanned FY'lonannrd F V l l nannrd nannrd FY03 nanned 
1) Database ft (jcneral Suppon S 1.103.584 £ 1.359,211 £ 1.133.646 S 1.I41.0S9 £ 1,352,955 1.426.130 £ 1.361,497 373,464 £ 96.692 t 7,334.633 00 s 1.103.534 
2} Design ft Oversight £ 5.730.459 £ 7.368,347 £ 8.306.770 S 10.304,370 £ 10.498,425 8.391.795 £ 3.208,341 1,105.001 S 28.447 I 51.375,227.00 £ 3.730.459 
3) RfCSS/PE Study S 1.043.931 £ 1.605.6S0 £ 1.096.508 £ 1,040.211 S 3,376.430 4,332,125 £ 1.091,938 239,343 J 10.007 t 12.708.736 1,043.931 
4)Ocanupft Remediation £ 4.234.015 S 9.953.784 £ 8.621.323 £ 9,110.702 S 11.808,403 12.813,724 £ 13.013.861 561.337 S 19.563 t 62.043.406 £ 4.254.015 
3) BNSF Oversight £ 15,000 S 21,430 S 8.358 S 8,238 s 3.258 8.258 S 8,258 8.258 £ 2.931 E 13.570 £ 15,000 
6) Flyway Oi'crsight S 112,354 £ 63.841 S (0) S (0) 1.010 t 1,010 1.010 S 1.010 t 26.582 
7) Troy S 439.132 913.946 S 207,623 2.438 £ 2.438 t 1.156,482 
3) Toxicology S 1.061,330 1.617.651 i 1.031.654 1.321.339 £ 593.417 i 3,359.956 
9) Mine Support S 103,639 135,990 £ 77.207 163.429 £ 299,753 t 344,639 
10) Processing Areas £ 961,300 12,628 S 2,889 t 293.399 
11) DOJ Suppon £ 108.000 1,836 £ 26 t 108.000 
Total Allocated £ 12,146,990 £ 20.822305 £ 19,732>*5 S 21,604,619 $ 18,649,142 £ 30.650,629 S 26,091,689 44124O6 S 1,057,172 £ 138.964,752 5 11,146,990 
Total EPA Fimda Rrcrivrd I 138,964,754 
Unallocated Funds £ 2 

CMI) Inaurei 
(Tumulattvc 

Dcwriptien F\'a3 Comm. Currmt Month FV'04 Comm. Currmt Month FY'05 Comm. Currmt Month F\'06 Comm Current Month F\'07 Conm Currmt Month F\'08 Comm Currmt Month ¥ \09 Comm Currmt V onih FVlOComm C u i r m l Month FY'II Comm Currmt Month Cemmltted Costs Current Month FV'03 Act Cost 
Velpe Emginetriiig: 

Volpe Laboi £ 271.180 £ £ 728.360 $ £ 786.321 S £ 861,184 £ £ 935.798 £ S 1.155.828 £ S 929.255 £ £ 447.513 £ £ 56.379 £:•: V 1.771 E 6.172.220 £ '• • 1.771 S 371.180 
Overhead S 173.942 S £ 450.008 s £ 508.569 £ £ 546.315 S £ 607.336 £ £ 743,164 £ £ 576.583 £ £ 277,459 S S 34.237 £. . ..: i -l.073' S 3,919.714 S 1.073 £ 175.942 

Volpe In-House Suppon £ 199,356 £ £ 412.342 £ £ 318,3)9 S £ 339,775 £ £ 289.684 £ s 329,835 £ S 243.494 £ £ 94.749 £ £ 16.360 £ £ Z249.I13 £ £ 199.336 
Volpe Travel £ 28,862 s £ 13.131 S $ 95.918 S S 248.592 £ £ 335.735 £ £ 309,822 £ S 375.733 £ £ 24,748 £ £ £ 1.502.361 £ £ 28.862 

Subtotal-Volpr Enpnrrrin£ S 675,340 S £ 1,674,062 5 £ 1,709,127 £ S 1,995,865 S S 2,168.602 S 2,538,649 £ £ 1,130,066 £ £ 844,471 £ £ 107,427 £ 2344 S 13343,608 £ 2,844 £ 675440 

1) Database A Gerteral S u ; ^ i t S 100.389 £ £ 616.476 £ £ 405.362 £ £ 259.497 $ £ 363,300 £ £ 392.000 £ £ 371.200 £ £ 63.945 £ £ i 2.572.369 £ £ 100489 
2) Design ft Oversight £ 2,740.367 £ £ 5.704,734 $ £• 6.407.086 S $ 7.481.696 £ £ 7,904,539 £ £ 7,809.791 £ £ 6.207.283 £ £ 825.329 £ £ I 45.080,823 £ S 2.740.367 
3) RI/CSS/PE Study £ 350.000 5 £ 1.423.539 £ £ 1.070,000 £ £ 830,000 £ £ 2.782.859 S £ 4.037.185 £ £ 667,000 S S 176.195 £ £ £ 11.356.828 £ £ 350,000 
4)ae*nup ft Remediation £ 1.101.904 S £ 7.337.222 £ £ 7.183,792 S - 1 £ 7,617.771 £ S 9.602,061 s £ 11.043.477 £ £ 10,998.699 S S 249.525 £ £ £ 55.354.451 £ £ 1.101.904 
5) BNSF Oversight S 3,134 £ £ S £ S S S $ S £ £ £ £ £ £ t 5,134 S £ 5.134 
6) Ryway Oversight £ s £ 21.360 S S £ £ £ s £ £ £ £ £ £ £ £ 21,860 £ S 
7) Troy £ £ £ £ S £ £ S 350.000 £ S 560,114 s S 198.873 S S £ £ £ 1,108.987 £ £ 
3) Toxicology' £ £ • $ S S S £ £ 600,000 s £ 479.576 £ £ 272,055 £ £ 1.071.078 £ £ 322.792 S . '. 35.000 £ 2.745.501 S . . 35,000 S 
9) Mine Suppon £ s £ S S £ £ £ 88.775 s £ 62.887 £ S 7,600 S S 50.000 £ £ 211.809 £ £ 421,071 £ S 
10) Processing Areas £ $ £ £ £ £ £ S £ S £ £ 230.000 S S S S £ 250000 £ £ 
11) DOJ Suppon £ s £ S $ £ £ s s £ £ S 59,908 s S £ £ £ 59.908 £ £ 11) DOJ Suppon 

Subrtotal-Cotitracta £ 4J97.794 £ S 15,323,881 £ S 15,066J40 £ £ 16,208,964 £ £ 11.691,734 £ £ 24,385,030 £ £ 19,032,618 s £ 2,436,072 s £ 534,601 £ 35,000 £ 118,976,935 £ 35.000 S 4J97,794 

Equf p/Suppli a/Other £ 54.989 £ S 199,107 £ £ 204.453 $ £ 38.073 £ £ 103,489 £ £ 154.616 £ S 97.411 £ £ 77.585 £ £ 611 £ 20' £ 930,339 £ • 20- S 54.989 
Volpe Acq O/H S 169,437 £ £ 673,950 £ S 769.335 £ • I S 708.413 S £ 789,297 £ S 939,062 •ii:f0) S 618.935 : (0)- £ 110.857 S £ 23.450 £ 1,488 £ 4,802,787 £ 1,481. £ 169.437 

Total Co«t £ 5,197,560 £ S 17,870,999 £ S 17,749,158 £ $ 18,971,318 S £ 14,753,112 £ S 18,017457 £ (0) £ 11,879,080 S (0) s 3,468,985 $ £ 666,089 £ 39452 £ 138473.669 £ 39451 £ 5,197,560 

Available Authoriied Funds 
AvaUaUr Funds 

% Complrtc Comparrd to Total AvallaUr Funds 

391.083.25 
391,085.25 

99.7% 



USEPA/Vdpe l A G ( l A C iVDW6995388401-») 
Flnandal Summary 

7/31/M11 

EPA SUMMARY 

Funds Authorized 

1) Database * General Suppon 
2) Design ft Oversight 
3) RI/CSS/PE Study 
4) Qeanup ft Remediation 
5) BNSF Oversight 
6) Flyway Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocatrd 
Total EPA Funds Rrcdvcd 
Unallocated Funds 

FTi'04 nannrd F^'05 nannrd FV06 nannrd FY07 nannrd FVOS nannrd F\'09nannrd n i O n a n n r d F Y l l nannrd nanned 

S ' 1,539,211 £ 1,133.646 £ 1.141,039 £ 1452,955 S 1.426.130 £ 1,361.497 £ 375.464 £ 96.692 £ 7.334,685 
S 7,568.347 S 3,806.770 £ 10.304.370 £ 10,498.423 £ 8.891,795 S 8.203,841 £ 1.103.001 S 23.447 £ 51,375.227 

S 1,603,630 £ 1,096.308 £ 1.040.211 £ 3.376.430 S 4.852.125 £ 1.091,933 £ 239,545 £ 10,007 £ 12.708,786 
£ 9.955,784 S 8.621.323 S 9.110.702 £ 11.308,403 £ 12.813.724 S 13,013.861 £ 561.337 S 19.363 £ 63.043.406 

S 21.430 £ BJ38 S 8,258 £ 8.238 £ 3.258 £ 8,253 £ 8.253 £ 2.931 £ 13.370 

$ 112.354 £ 65,841 £ (0) £ (0) £ 1,010 S 1.010 S 1.010 £ 1.010 £ 26.382 
£ 439,133 £ 913,946 S 207.623 S 2.438 £ 2.438 £ 1.156,432 
£ 1.06],830 £ 1,617.631 £ 1.051,634 S 1.821439 £ 593,417 £ 3.359,956 
£ 103,659 £ 123,990 S 77.207 £ 163.429 £ 399,732 £ 544.659 

S 961.800 £ 13,628 £ 2.8S9 £ 293,399 
£ 108,000 £ 1.856 S 26 S 108,000 

S 20,822,805 S 19,732445 £ 11.604,629 £ 28,649,143 £ 30,650,629 £ 26,091,689 £ 44124O6 £ 1,057,172 S 138,964,752 

Cam Imaurei 

Currmt Month FY04 Act Coat Currmt Month F\'05 ActCost Currmt Month FYQ6 Art Coal Currmt Month FY07 Act Cosl Currmt Month FY08 Acl Cosl Currmt Month FY09 Act Coal Currrnt Month FV'IO Art Coat Currmt Month F Y l 1 Art Coat Currmt Month 
(Tumuladve 
Actual Coats 

AvaliaUe Authoriied Funds 

AvaUaUr Funds 

% Complete Compared to Tolal AvaUaUe Funda 

Volpe U b o i S £ 728.360 S £ 786,321 S £ 861.184 £ £ 935.798 £ S 1.153.828 £ £ 929.255 S 447,515 £ 
Overhead S S 450.008 £ £ 308.569 £ S 546.315 £ S 607.386 £ £ 743.164 s £ 576.383 £ 277.459 S 

Volpe In-House Suppon £ £ 412.342 £ £ 318.319 £ £ 339.775 £ £ 289.684 £ £ 339.833 £ £ 248.494 £ 94.749 £ 
Volpe Travel S £ 83.151 £ £ 95,918 £ £ 248,392 £ £ 335.735 S £ 309.822 £ £ 375,733 £ 24,748 S 

Subtotal-Velpr Enf l tMr inc S S 1,674,062 S £ 1,709,127 £ £ 1.995,865 £ S 2,168,603 £ S 2438.649 £ £ 1,130,066 S 844,471 S 

1) DaUbasc ft General Suppon £ S 616.476 £ £ 405,362 S £ 259.497 £ £ 363.295 £ £ 392.000 £ £ 345.695 £ ••• ::: 1.696 £ 63.272 £ 372 
2) Design ft Oversight £ S 5.704.734 £ £ 6498.731 £ S 7.426,923 £ S 7.333,044 £ £ 7.809.791 £ £ 6.133.426 £ ... :.:i4.247 - £ 739.342 £ 47.411 
3) RI/CSS/PE Study s £ 1.433.589 £ £ 1.070.000 £ £ 850.000 £ £ 3.732.859 £ £ 4.027.993 £ 97 S 627.299 £ ••• 2.289 £ 176,195 £ 
4} Cleanup ft Remediation £ S 7.554.324 £ £ 7,172.017 £ £ 7.369,039 £ £ 9,393,605 £ £ 11.007.242 £ £ 10,655.452 £ 249,140 £ 
3) BNSF Oversight s £ S £ £ £ £ £ £ £ £ £ £ £ 
6) Ryway Oversighl £ £ 21.860 £ £ S £ S £ S S £ £ S 
7) Troy s £ S £ £ £ £ S 350.000 £ £ 360.114 £ S 198,873 £ £ 
8) Toxicology $ £ S £ £ £ £ S 600.000 £ £ 479,576 £ S 129,056 £ 918,411 £ 38.873 

9) Mine Support s £ £ s £ £ £ $ 88.775 £ £ 62.887 S £ £ 3O000 S 

10) Processing Areas s £ S £ £ £ £ $ £ £ S £ 250,000 £ £ 

11) DOJ Suppon s £ $ £ £ £ £ s £ £ £ S 37,328 S 67^̂  £ £ 11) DOJ Suppon 

Subtotal-Contracts £ £ 15410.983 £ S 15,046.130 S £ 16.105,461 S s 21,635,577 S £ 14439,603 S 97 s 18,401,119 £ 18499 £ 2,196459 S 86,657 

Equt^SuppUea/Olher s £ 199.107 £ S . 204,455 £ S 58,073 £ £ 103,489 £ £ 154,616 s £ 97.411 £ 77.585 £ 

V d p e A c q O l l s £ 673.930 s S 769.335 S £ 708,413 £ £ 739,297 S £ 939.062 £ (0) £ 618,933 £ :i^:::i::i:{0) £ 110,857 £ V d p e A c q O l l 

Total Coal £ £ 17,868.101 £ S 17,729,048 £ S 18.867,816 S £ 24,696,965 S £ 17,971,931 S 97 £ 21448,591 S I8499 £ 3429473 £ 86,657 

36,579 
34.287 
12.517 

85.759 : £ 
154.483 £ • 

1.771 
1.073 

• 1,064' 

Currmt Month 

24.796 
22.619 

£ 6.172020 S , 1.771 
S 3.919,714 £ i,073 
£ 2.243.070 £ 1,064 
£ 1,502.561 £ 

13,839.565 £ 3,908 

£ 2,545.986 £ 2.068 
£ 44.813.380 S 61.633 
£ 11.307.935 S 2.386 
£ 54.904,723 £ 
£ 5.134 £ 
£ 21,860 £ 
£ 1.103.987 £ 
£ 2.212.801 £ 63,670 
S 336.147 j : . . • 12.619 
S 330.000 £ 
£ 57,338 £ . 67 

S 117,584481 S 152.468 

£ 930,339 S 20 
£ 4,801.300 £ 1 

£ 137,175,485 £ 156497 

S 1,789J67 

S 1,789469 
98.7% 



VXSS WAF 01 Nx330 ABCDEFHJSOl 1 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Aug Commit Aug 

2003 VX58 4259 Cashins 02P80503 $388.50 $388.50 $0.00 $0.00 $0.00 

Casbins Total $388.50 $388.50 $0.00 $0.00 $0.00 

2003 VX58 4282 CDM 27 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

27 Total $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

CDM Total $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2003 Total $100,388.50 $100,388.50 $0.00 $0.00 $0.00 

2004 VX58 4318 CDM 27 99D00017 $105,000.00 $105,000.00 $0.00 $0.00 $0.00 

2004 VX58 4371 CDM 27 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2004 VX58 4402 CDM 27 99D00017 $120,000.00 $120,000.00 $0.00 $0.00 $0.00 

2004 VX58 4417 CDM 27 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2004 VX58 4466 CDM 27 99D00017 $26,476.01 $26,476.01 $0.00 $0.00 $0.00 

27 Total $451,476.01 $451,476.01 $0.00 $0.00 $0.00 

2004 VX58 4441 CDM 35 99D00017 $40,000.00 $40,000.00 $0.00 $0.00 $0.00 

2004 VX58 4564 CDM 35 99D00017 $35,000.00 $35,000.00 $0.00 $0.00 $0.00 

35 Total $75,000.00 $75,000.00 $0.00 $0.00 $0.00 

2004 VX58 4524 CDM 40 99D00017 $50,000.00 $50,000 00 $0.00 $0.00 $0.00 

2004 VX58 4563 CDM 40 99D00017 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

40 Total $70,000.00 $70,000.00 $0.00 $0.00 $0.00 

2004 VX58 4565 CDM 41 99D00017 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

41 Tolal $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

CDM Total $616,476.01 $616,476.01 $0.00 $0.00 $0.00 

2004 Total $616,476.01 $616,476.01 $0.00 $0.00 $0.00 

2005 VX58 4614 CDM 35 99D00017 $22,308.49 $22,308.49 $0.00 $0.00 $0.00 

35 Total $22,308.49 $22,308.49 $0.00 $0.00 $0.00 

2005 VX58 4613 CDM 40 99D00017 $50,000.00 . $50,000.00 $0.00 $0.00 $0.00 

2005 VX58 4653 CDM 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VX58 4683 CDM 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VX58 4707 CDM 40 99D000I7 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VX58 4808 CDM 40 99D00017 $48,621.80 $48,621.80 $0.00 $0.00 $0.00 

40 Total $248,621.80 $248,621.80 $0.00 $0.00 $0.00 

2005 VX58 4655 CDM 41 99D00017 $0.00 $0.00 $0.00 $0.00 $0.00 

2005 VX58 4684 CDM 41 99D00017 $32,432.02 $32,432.02 $0.00 $0.00 $0.00 

41 Total $32,432.02 $32,432.02 $0.00 $0.00 $0.00 

CDM Total $303,362.31 $303,362.31 $0.00 $0.00 $0.00 

2005 VX58 4787 CDM 11 4 05D30109_T4 $102,000.00 $102,000.00 $0.00 $0.00 $0.00 

4 Total $102,000.00 $102,000.00 $0.00 $0.00 $0.00 

CDM II Total $102,000.00 $102,000.00 $0.00 $0.00 $0.00 
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VXSS WAF 01 Nx330 ABCDEFHJSOl 1 

FY PPA PR Contractor TaskOrder DOCUMENT Commitment Actual Cost Balance Status Paid Aug Commit Aug 

2005 Total $405,362.31 $405,362.31 $0.00 $0.00 $0 00 

2008 VX58 7008 ESRI software license $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

software license Total $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

ESRI Total $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

2008 Total ' $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

WAFTotal $1,124,226.82 $1,124,226.82 $0.00 $0.00 $0.00 
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VXSS WAF 01 - CDEFHM371 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid July Commit July 

2006 VXSS 4897 CDM II 4 05D30109_T4_M2 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2006 VX58 4961 CDMIl 4 05D30109_T4_M3 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2006 VX58 S0S6 CDM 11 4 05D30109^T4 M4 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

4 Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

CDM 11 Total $250,000.00 $250,000.00 $0 00 $0.00 $0.00 

2006 VX58 4919 CDW 06P8012S $3,948.79 $3,948.79 $0.00 $0.00 $0.00 

CDW Total $3,948.79 $3,948.79 $0.00 $0.00 $0.00 

2006 VX58 491S Dell 06FS0042 $5,548.61 $5,548.61 $0.00 $0.00 $0.00 

DeU Total $5,548.61 $5,548.61 $0.00 $0.00 $0.00 

2006 Total $259,497.40 $259,497.40 $0.00 $0.00 $0.00 

2007 VX58 7024 CDM 11 4 05D30109_T4_M6 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2007 VX58 7034 C D M I l 4 05D30109_T4_M7 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

2007 VX58 7072 C D M I l 4 05D30109_T4_M8 $80,000.00 $80,000.00 $0.00 $0.00 $0.00 

2007 VX58 7132 CDMIl 4 05D30109_T4 M9 $3,500.00 $3,294.59 $205.41 no change July 31 $0.00 $0.00 

4 Total $193,500.00 $193,294.59 $205.41 $0.00 $0.00 

2007 VX58 7089 C D M n 14 0SD30I09_T14 $2,500.00 $2,500.00 $0.00 $0.00 $0.00 

2007 VX58 7140 C D M I l 14 OSD30109_T14 $80,000.00 $80,000.00 $0.00 $0.00 $0.00 

2007 VX58 7178 C D M I l 14 05D30109_TI4_M1 $35,000.00 $35,000.00 $0.00 $0.00 $0.00 

2007 VX58 7194 CDM 11 14 0SD30I09_T14 M2 $52,500.00 $52,500.00 $0.00 $0.00 $0.00 

14 Total $170,000.00 $170,000.00 $0.00 $0.00 $0.00 

CDM II Total $363,500,00 $363,294.59 $205.41 $0.00 $0.00 

2007 Total $363,500.00 $363,294.59 $205.41 $0.00 $0.00 

2008 VX58 7213 CDM 11 14 05D30109_T14 M3 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2008 VX58 7246 C D M I l 14 05D30109_T14_M5 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2008 VX58 7283 C D M I l 14 05D30109_T14_M6 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2008 VX58 7363 CDMIl 14 0SD30I09_T14 MS $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

2008 VX58 7387 CDM II 14 05D30109_T14_M9 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

14 Total $390,000.00 $390,000.00 $0.00 $0.00 $0.00 

CDM 11 Total $390,000.00 $390,000.00 $0.00 $0.00 $0.00 

2008 Total $390,000.00 $390,000.00 $0.00 $0.00 $0.00 

2009 VX58 T43-1010 C D M I l 14 0SD30I09_T14_M12 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2009 VX58 43-1057 CDMU 14 0SD30109^T14^M14 $84,245.00 $58,740.11 $25,504.89 ok July 31 $1,695.88 $0.00 

14 Total $184,245.00 $158,740.11 $25,504.89 $1,695.88 $0.00 

2009 VXSS 43-1040 C D M I l 17 05D30109_T17 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2009 VXSS 62-1004 CDMIl 17 05D30109_T17_M2 $86,955.00 $86,955.00 $0.00 $0.00 $0.00 

17 Total $186,955.00 $186,955.00 $0.00 $0.00 $0.00 

CDM II Total $371,200.00 $345,695.1 1 $25,504.89 $1,695.88 $0.00 

2009 Total $371,200.00 $345,695.11 $25,504.89 $1,695.88 $0.00 

2010 VXSS 62-1008 CDM II 17 05D3OI09_T17_M3 $25,000.00 $25,000.00 $0.00 $0.00 $0.00 

2010 VXSS 43-1162 CDM 11 17 0SD30109 T17_M4 $38,945.00 $38,272.07 $672.93 ok July 31 $371.77 $0.00 
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VXSS WAF 01 - CDEFHM371 

FY PPA PR Contractor TaskOrder DOCUMENT Commitment Actual Cost Balance Status Paid July Commit July 

17 Total $63,945.00 $63,272.07 $672.93 $371.77 $0.00 

C D M II Total $63,945.00 $63,272.07 $672.93 $371.77 $0.00 

2010 Total $63,945.00 $63,272.07 $672.93 $371.77 $0.00 

WAFTotal $1,448,142.40 $1,421,759.17 $26,383.23 $2,067.65 $0.00 
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VXSS W A F 08 - DEFHJM782 

F Y P P A PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Sep Commit Sep 

2007 VX58 715S CDM 11 13 05D30109_T13_M5 $50,000,00 $50,000,00 $0.00 $0,00 $0,00 

2007 VXSS 7175 CDM II 13 05D30109_T13_M6 $400.000 00 $400,000,00 $0,00 $0,00 $0,00 

2007 VX58 7191 CDMIl 13 05D30109_TI3_M7 $150,000,00 $150,000.00 $0,00 $0,00 $0 00 

13 Total $600,000,00 $600,000,00 $0,00 $0,00 $0,00 

CDM II Total $600,000,00 $600,000.00 $0,00 $0,00 $0,00 

2007 T o U l $600,000,00 $600,000,00 $0 00 $0,00 $0.00 

2008 VX58 7203 CDM 11 13 05D30109_T13_M8 $220,000,00 $220,000,00 $0.00 $0.00 $0,00 

2008 VX58 7392 CDM 11 13 05D30109_TI3_M15 $75,000,00 $75,000.00 so.oo $0,00 $0,00 

13 Total $295,000,00 $295,000,00 sooo sooo $0,00 

2008 VX58 7294 CDM 11 14 (CARD clinic) 0SD30109_T14_M7 $91,567,00 $91,567,00 $0,00 $0,00 $0.00 

14 (CARD clinic) Total $91.56700 $91,567.00 $0.00 $0,00 $0,00 

CDM II Total $386.567 00 $386,567.00 $0,00 $0.00 $0,00 

2008 VXSS 7253 Mount Sinai School of Medicine OSPSOllO $93,008,60 $93,008.60 $0,00 $0,00 $0,00 

Mount Sinai School of Medicine Total $93,008,60 $93,008.60 $0,00 $0,00 $0,00 

2008 Total $479,575,60 $479,575,60 $0 00 $0,00 $0.00 

2009 VXSS 43-1035 CDM 11 13 OSD30109 T13_MI9 $15,000,00 $0,00 $15,000,00 no change Sep 30 $0,00 $0,00 

13 Total $15,000,00 $0,00 $15,000,00 $0.00 $0,00 

2009 VX58 7413 CDM 11 14 ( C A R D clinic) 05D30109 T14_M11 $7,055,13 $4,056.21 $2,998,92 no change Sep 30 $0 00 $0,00 

14 ( C A R D clinic) Total $7,055,13 $4,056.21 $2,998,92 $0.00 $0,00 

CDM II Total $22,055,13 $4,056,21 $17,998,92 $0.00 $0,00 

2009 VX58 7270_AyB Univ of Cincinnati 09D30009_T1 $125,000,00 $125,000,00 $0,00 $0.00 $0 00 

Univ. ofCincinnati Total $125,000.00 $125,000.00 $0,00 $0,00 $0,00 

2009 Total $147,055.13 $129,056,21 $17,998.92 $0,00 $0,00 

2010 VX58 43-114S CDM II 13 05D30109_T13_M21 $0,00 $0,00 $0,00 ok Sep 30 $0,00 -123,000.00 

13 Total $0,00 $0,00 $0,00 $0,00 -$25,000,00 

2010 VXSS 43-1155 CDM II IS 05D30109_T15_M11 $100,000,00 $100,000.00 $0,00 $0,00 $0,00 

2010 VXSS 43-1156 CDM 11 IS 05D30109_T15_M11 $46.000 00 $46,000,00 $0,00 $0,00 $0,00 

2010 VXSS 43-1189 CDM 11 15 05D30I09_TI5_M13 $350,000,00 $309,271,15 $40,728,85 no change Sep 30 $0,00 $0,00 

15 Total $496,000.00 $455,271,15 $40,728,85 $0,00 $0 00 

2010 vxsa 43-1174 CDM II 19 0SD30I09_T19 $2.500 00 $2,500,00 $0,00 $0.00 $0,00 

2010 VXSS 43-1212 CDM II 19 OSD30I09_T19_MI $150.000 00 $150,000.00 $0,00 $0.00 $0,00 

19 Total $152,500,00 $152.500 00 $0,00 $0.00 $0 00 

CDM II Total $648,500,00 $607,771.15 $40,72885 $0 00 -$25,000,00 

2010 VXSS 43-1031 Research Triangle Insutule filter study 10F5001I $108,270 00 $61,441.00 $46,829.00 no change Sep 30 $0,00 $0 00 

filter study Total $108,270 00 $61,441.00 $46,829.00 $0,00 $0,00 

Research Trianele Institute Total $108.270 00 $61,441,00 $46,829,00 $0,00 $0,00 

2010 VXSS 43-1149 Univ ofCincitmali 09D30009_TI_MI $125,000,00 $125,000,00 $0,00 $0,00 $0,00 

2010 VXSS 43-1188 Univ. ofCincinnati 09D30009_T1_M3 $89,389,00 $89,389,00 $0,00 sooo $0,00 

2010 VXSS 43-1196 Univ. ofCincinnati 09D30009_T1_M4 $74,919.00 $66,383,74 $8,535,26 no change Sep 30 sooo $0,00 

Univ. of Cincinnati Total $289,308,00 $280,772.74 $8,535,26 $0,00 $0,00 

2010 Tolal $1,046,078,00 $949,984.89 $96,093.11 $0,00 -$25,000.00 

2011 VXSS 43-1256 CDM 11 15 05D30109_T15_M14 $70,540,00 $0.00 $70,540,00 no change Sep 30 $0,00 $0.00 

IS Total $70,540,00 $0,00 $70,540,00 $0,00 $0,00 

2011 VXSS 43-1263 CDMIl 19 05D30109 TI9_M2 $200,000,00 $120,661,68 $79,338,32 no change Sep 30 $0,00 $0,00 

19 TotiU $200,000,00 $120,661,68 $79,338,32 sooo $0,00 

CDM 11 Total $270.540 00 $120,661,68 $149,878,32 $0,00 $0,00 

2011 VXSS 43-1297 CDM III T1002 11D30006_T1002 $35,000,00 $0,00 $35,000,00 no change Sep 30 $0,00 $0,00 

TI0a2 Total $35,000,00 $0,00 $35,000.00 $0,00 $0,00 

2011 VXSS 43-1093A CDM 111 11D30006 $2,500,00 $0,00 $2,500 00 no change Sep 30 sooo $0,00 

CDM III Total $37.500 00 $0.00 $37,500,00 $0,00 $0.00 

2011 VXSS 43-1093 JMWA I1D30007 $2.500 00 $0 00 $2,500,00 no change Sep 30 $0,00 $0,00 
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J M W A Tolal $2,500.00 $0,00 $2,500,00 $0,00 $0.00 

2011 VXSS 43-1266 Research Triangle Institute 10F5001LM3 $9,752,00 $0,00 $9,752 00 no change Sep 30 $0.00 $0,00 

Research Triangle institute Total $9,752,00 $0,00 $9,752.00 $0,00 $0 00 

2011 VXSS 43-1093B Weston Solutiolu 11D30005 $2,500.00 $0,00 $2,500.00 no change Sep 30 $000 $0,00 

Weston Solutions Total $2,500,00 $0.00 $2,500.00 $0.00 $0,00 

2011 Total $322,792,00 $120,661,68 $202,130.32 $0,00 $0,00 

W A F Tola) $2,595,500,73 $2,279,278.38 SJ16.222.35 sooo -S2S.000.00 
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liSEPA/Volpr l A C ( U C ((DW699538840I -0) 
FinmndBl Sunmir}' 

E P A S U M M A R Y 

Funds Auihoriied 

1) Dmtabuc A Gcncial Support 
2) Dciign A Oversight 
3) RtCSS/PEStu<iy 
4) CtcBDjpft Rcmcdiition 
5) BNSFOvenight S 
6) Flywiy Overaighl 
7) Tray 
8) Toxicology 
9) Mine Suppon 
tO)Praccs3i[ig A m s 
11) DOJ Support 
Total AUonttd S 
Total EPA Fundi Received 
Unallocatnl Fimdi 

Costs IntM/rtd 

Deacripdoo 
Volpe Engineering: 

Volpe Ubor S 
Ovcrticad S 

Volpe In-HouK Sjppoit S 
Volpe Travel $ _ 

Subtotal-Volpe EtifiiKTrlnf S 

Comtroets: 

1) E)at«bue A General Support S 
2) Dcngn A Oversight S 
3) Rl/CSS/PEStudy S 
4) GeanupA Remediation S 
5) BNSFOvcr^ghi S 
6) Flyway Ovenighi S 
7) Troy $ 
B) Toxicology S 
9) Mine Suppon S 
10) Praccuing A j e u S 
11) DOJ Suppon 

1.I03.S84 
S.730.459 
1.043.931 
4,2S4.01J 

15.000 

271.ISO 
173.942 
199,3J6 
28,862 

67SJ40 

100,389 
2.740,367 

350.000 
1.101,904 

5,134 

Eqidp/SufpUca/Ofhcr 
Volpe Acq O/H 

Subtotal-Contracti S 4^97,794 S 

Total Coal S 3,197,56(1 

F>'04 Planned n'DS Pti lined F\'06 Planned FV07 Planned n'OSPIanned rVft9P1anned FYlOPIanned r \ \ 1 Planned Planned rV03 Planned 

S 1.SJ9J11 s 1.133,646 S 1.14I.0S9 1.352,955 s 1.426.130 S 1.361,497 S 375,464 S 96,692 7.334.683.00 S 1,103,584 

S 7.568,347 s 8.806,770 S 10.304.370 10,498.425 s 8,991,795 S 8.208,841 s 1.105.001 S 108.446 74 51,373,227.00 s 3,730,439 

S 1.6D5,6B0 s 1.096.508 S 1,040.211 3.376,430 s 4.852,125 $ 1.091.938 s 259.M5 $ 10,007 12.708,786 s 1,043,931 
S 9.95 5.7M s 8.621,323 S 9.110.702 ll,B0S.4O3 s 12,813.724 S 13,013.861 s 561.337 S 19,563 62.043.406 s 4,234,015 
t 21,430 s 8.258 $ 8.238 8.258 s 8.258 S S.25S s 8,258 J 2.931 13.370 s 15.000 

i 112.354 s 63.841 J (0) (0) $ I.OlO S 1.010 s 1.010 i i.oio 26,582 
439.132 s 913.946 $ 207.623 $ 2.438 S 2.438 1.156.482 

1,061.880 s 1,617,651 S 1.051,654 s 1,821.339 S 743,416.90 3.359.956 
103.639 s 123,990 S 77,207 s 163,429 S 299.752 544.659 

S 961.800 s 12.628 S 2,889 293.399 
S 108.000 s 1.856 S 26 108.000 

S 20,812.803 S 19,732345 S 11.604,629 5 28,649,142 S 30,650,619 S 36,091,689 s 4313306 S 1387,173 % 138,964,753 s 13,146,990 
138,964,754 

i 2 

Cumulative 

Current Month FV'04 Comm. Current Month FYOS CtMnm. Current M a nth FV'06 Comm Current Mo nth FY07CaRini Current Mo ndi FVOS Comm Currmt Month F>'D9 Coram Current Month FYIO Comm Current Month FV'l 1 Comm Current Month Coenmltted Coati Current Month FY03 Act Crat 

S S 728.560 S s 786^21 S S 861.184 S S 933,798 S S 1.155.828 S S 929.233 S 447.515 S i 64,175 $ :! 4,605 6,179,816 

$ • 
4.605 s 271.180 

s S 430.008 s s 508.569 $ S 346,313 S s 607.386 S s 743.164 s S 576.513 s 277.459 S i 38,890 S ^::i:i,790h 3,924.317 S 2.790 s 175.942 

s $ 412.342 s s 318.319 $ S 339,775 s s 289.684 s $ 329.833 s S 248.494 s 94,749 s S 13.842 s i;::ii{7l8) 2.248.395 s •• •• :.(7U) s 199.356 

i S 83,151 s s 95.918 S S 248.592 s s 333,735 s s 309.822 s J 375.733 s 24.748 s s 1,502.361 s s 2S,862 

s S 1,674,063 s s 1,709,117 s S 1,995,865 s s 2,168,602 s s 2338,649 s S 3,130.066 s 844,471 s S 118,908 s 6,677 13,853,089 s 6,677 s 675340 

s S 616.476 s s 405.362 s S 259.497 s s 363.500 $ s 392.000 $ $ 371,200 s 63.945 s s 2.572.369 s s 100.389 

s S 5.704.734 $ 6.407,086 s S 7.481.696 s s 7.904,339 s s 7.809.791 s S 6,187.283 s (20.000) 765.329 s s i 45,000.825 s. ''• • (20,000) s 2.740,367 

s S 1,423,389 s s 1.070.000 s S 850.000 s s 2.782.859 $ s 4,037,183 s S 667,000 s 176.195 s s 11.356.S2S s s 350,000 

s S 7,557.222 $ s 7.183.792 s | S 7.617,771 s s 9.602.061 s s 11.043.477 s S 10.998,699 s 249.525 s s V 53.334.431 s { 1.101.904 

s s s s s s s $ s s s s s E 5,134 s s 5.134 

s S 2I.S60 $ s s s s s s s s s s s E 21,860 s s 
s s s $ % s s 350,000 s s 560.114 $ S I98.S73 s s s E 1.1 OS. 987 $ s 
s $ s $ $ s s 600,000 s s 479.576 s S 147.033 s 1.046.078 s • (25.000) : 322.792 s E 2.393.501 % (25.000) s 
s s s $ % s s 88.775 s s 62,887 s S 7,600 s 50.000 s S 211.809 s E 421.071 s s 
s s s s s s s s s s S 250.000 s s s E 250.000 s s 
$ s s s J s s s s s S 59.908 s s s E 39,908 s s 
s S 1M23,B81 s $ 15,066,240 s S 16,208,964 s S 31,691,734 s S 24385,030 s S 18,887,618 s (20,000) 2351,072 s (25,000) S 534,601 s E 118,746,935 s (45,000] s 4397,794 

$ S 199,107 s s 204,455 s $ 58.075 s s 103.439 s s 154.616 s S 97,411 s 77.585 s S 671 s. 40 E 950.399 s s 54.989 

$ S 673.950 s s 769,335 $ 1$ 708,413 s s 789,297 s s 939,062 s % 618.985 s (635) 110.857 5 (1.063) S 23,422 

$•!•• 
••(29) E 4,802.739 s- • (1,726) s 169,437 

s S 17,870,999 J s 17,749,158 s S 18,971.318 s S 24,753,123 s S 28,017357 s S 11,734,080 s (20,635) 3383,985 s (36,063) S 677,603 s 6,688 E 138355,183 s (40,009 5 5,197,560 

Available Authoriied Fundi 

AvaUaMc Fundi 

S Camplete Compared to Total Available Fundi 



USEPA/VoIpe U C ( U C ilDW699S3S8401-a) 
Flnandal Summary 

•otmti 

EPA SUMMARY 

Fnnda Authorized FV04 nanned FV05 Planned FY06 Planned- F\'07 Planned F\'fl8 Planned rV09Plaiuied FVlOPIinned FV'l IPIanned Flitwed 
1) Databaae A General Support S 1,559.211 $ 1,133.646 S 1.141.089 J 1352.955 S 1.426.130 s 1.361,497 $ 375,464 S 96.692 S 7.334.685 
2)Design AOt^eraight $ 7,368.347 S 8,806.770 S 10,304,370 S 10,498.425 S 8,891.793 s 8.208,841 S 1.105,001 S 108.447 $ 31,375.227 
3)Rl'CSS/re Study S 1,605.680 S 1,096.308 S 1.040,211 $ 3376.430 S 4,852.125 s 1.091.938 S 259,543 S 10.007 S 12,708,786 
4) Qeanup A Remediation S 9,955.784 S 8,621.323 S 9.110.702 S 11,808.403 S 12,813.724 s 13.013.861 S 561,337 S 19,563 S 62,043.406 
5) BNSF Ovenighi S 21,430 S S.25S s 8.258 S 8,258 S 8.258 s 8.238 S 8.258 S 2.931 S 13.570 
6) Flyway Oversight S 112334 $ 65,841 s (0) $ (0) $ I.OIO s I.OIO S 1,010 S I.OIO S 26.582 
7) Troy S 439.132 5 913,946 s 207.623 S 2.438 S 2,438 S 1.136.482 
B) Toxicology S 1.061.880 S 1,617,651 1.031,634 S 1.821.339 $ 743,417 $ 3.359,936 
9) Mine Suppon £ 103.659 S 123.990 s 77J07 S 163.429 S 299,752 S 544.659 
10) Proccising Areas s 961.800 S 12.628 S 2.889 S 293,399 
11) DOJ Suppon s 108,000 S 1,856 S 26 S 108,000 
Total AUocaled S 20,822,805 S 19,733345 s 11,604,629 S 18,649,141 S 30,650,629 S 26,091,689 S 4313306 S 1387,171 S 138,964,753 
Total EPA Fundi Recrived 
Unallocated Fimd* 

Costs Imairred 

Deacriptlaa Current Month FY04 Act Coat Current Mon th FVOS ActCort OiTTcnl Month F>'06 Act Co i l Current Month FY07 Act Coat Current M a 1th F\'08 Art Coat Current Month F^'09 Act Cort Current Month FYIO Act Coat Current Month F V l l Act Coat Current Month Actual Costa Cur rml M«(ith 
I'olpe Engineaing: 

Volpe Liibor S S 728.560 S i 786.321 S s 861.184 S S 935.798 £ S 1.155,828 £ S 929.255 S £ .447.515 £ £ 64.173 S 4.6D5 S 6,179.116 S 4.605 
Overhead S S 430.008 s S 508.569 $ s 546.315 S S 607.386 £ S 743.164 S $ 576.583 £ £ 277,439 £ S 38.S90 S 2.790 £ 3,924.317 £ 2.790 

Volpe In-Houae Suppon S S 412.342 $ S 318319 $ s 339.775 s S 289.684 £ S 329.S35 S £ 248,494 £ £ 94.749 S S 13.S42 £ 2.394 £ 2.248.393 £ 2,394 
Volpa Travel $ S 83.151 s S 95.918 s s 248.592 s S 335.735 S S 309.822 £ $ 375,733 £ S 24.748 S £ 1.502.361 £ 

Subto(al-Vdpe Enctnecrlng S $ 1,674,061 s S 1,709,127 $ s 1,995,865 s S 2.168.602 $ S 2331,649 S S 2,130,066 S $ 844,471 S S 118,908 S 9,789 S 13333.089 £ 9,789 
C«mtraetM: 
l)DiUb«se A General Suppon S S 616.476 s S 403.362 s s 259.497 s $ 363.293 £ £ 392.000 S $ 345.695 £ £ 63372 £ S 2.545,986 £ 
2) Deiign A Ot cnight s $ 3.704.734 s S 6.398,751 s s 7.426.925 s S 7.855.044 £ £ 7.809,791 £ S 6.138.602 S £ 739,342 £ £ 44,813.557 S 
3) RI/CSS/PE Study • S S 1.423,589 s S ' 1.070.000 s s 850.000 s S 2.782,859 £ £ 4.027,993 £ S 627399 £ £ 176,195 £ £ 11,307.935 £ 
4)Clcanup A Rcmodiitioa s S 7.354,324 s S 7,172.017 $ s 7,569.039 s S 9.595,605 £ £ 11.007342 S S 10.655.452 £ £ 249.140 £ £ 54.904.723 £ 
S) BNSF Overtight s $ S s s s S £ S £ £ £ S 5,134 £ 
6) Flyway Oversghi s S 21,860 $ s s s s £ S £ £ S S £ 21.860 i 
7) Troy s s s s s s £ 350.000 £ £ 360,114 S S 198.873 £ £ £ 1.108,987 s 
8) Toxicology s s i $ s s £ 600.000 £ £ 479,376 S S 129.056 £ £ 949,985 £ £ 120.662 £ 2.279.278 
9) Mine Support s $ s s s s S 88.775 S S 62.887 £ S S S 50.000 £ S 174,343 £ 376.005 s 
10) PiDceuiag Areas s s s s s $ £ £ S S 250.000 £ £ £ 250.000 £ 
11) DOJ Suppon s s s s s s £ £ S J 57.328 £ £ £ 57.328 £ 

Subtotal-Cantracti S S 15310.9SJ $ S 15,046,130 s s 16,105,462 s S 21,635377 S S 14339,603 S S 18,402305 S $ 1337,934 S 5 395,003 S 117,670,794 S 

Equlp'Suppllei/Other J S 199.107 s S 204,455 s s 38,075 s £ 103,489 £ £ IS4.6I6 S £ 97,411 £ $ 77.383 £ £ 671 ;s 40 £ 950.399 £ 40. 
Vdpe Acq O/H s S 673,930 s S 769.335 s s 708.413 s £ 789,297 £ £ 939.062 S S 618,985 S 215 £ 110,837 £ £ 23,422 :£ 1.439; S 4.802.759 S 1.674 Vdpe Acq O/H 

Total Coat S S 17,868,101 $ S 17,739,048 s s 18,867,816 s S 34,696,965 S 5 27,971,931 S S 21348.767 S 315 £ 3360,847 S £ 438,006 £ 11388 S 137379,041 S 11,503 

AvaUiUe Authoriied Funds 1,685,711 

AvaUaUe Fundi 1,685,713 
% Complete Compared to Total Available Fundi 98.8% 



Region 8 FOIA COST Sheet 

FOIA CHARGES - 08-FOI-00044-12 
Part 1. Table to use to figure FOIA billable charges to requester (Fill Out Part 2 - EVEN if requester is NOT billed.) 

Costs Clerical Staff $4.00/15 minutes Costs 
Professional Staff $7.00/15 minutes 

Costs 

Manager's Time $10.25/15 minutes 

Costs 

Photocopies $.15/page (double-sided $.30) 
Authentication Actual Time to Complete + $1 EACH for Seal & Ribbon 

• No Fee Charged for <$14.00 
• Bills are sent when costs are between $14.01-25.00, NO payment assurance required 
• Assurance ofpayment from required requester for amounts >$25.00 
• CHARGES OVER $250 MUST BE PREPAU) 

Time Amount $ Task 
30 min $ 14.00 Search 

30 min $ 14.00 Review 

# of copies: 2 # of Photocopies - (Color Copies Extra) 

15 min $7.00 Computer Time 

Authentication Time + $1 Each for Seal & Ribbon 

TOTAL $35.00 Notes: No charge since one was overdue 

t 2. Use this table to figure administrative time to government. 
• If billable costs DO NOT meet billing threshold, only fill in Admin. Part 2 
• FOR ALL EMPLOYEES INVOLVED IN RESPONDING TO FOIA. 

Notes Time Task 
5 min Initially read FOIA Time 

60 min Search & Review 

Photocopying Time 

Authentication Time 

Phone call(s) to REQUESTER Time 

30 min Phone calls to FOIA Office, colleagues, attorneys Time 

30 min Typing & proofmg letter/email 

Proof & Sign FOIA + A L L Concurrences Time 

30 min "Other" time spent on FOIA 

TOTAL 155 min Notes: 

Please complete & return to Doyle De Arvi, Ertf-L 

Signature of Preparer/Mail Code: Sharon Abendschan Date: 02/02/2012 



PPA/RANo. : VX58 Project Data - Total Plan for WAF 1: $96,692 

PPA/RA Title: Libby Asbestos Project (Oct Baseline) Funding Available: $96,692 

Customer Manager: V. Ketellapper Start Date: 10/01/10 
Add'l Funding Required: $0 

Customer Manager: V. Ketellapper Start Date: 10/01/10 
Amount Committed: $47,247 

Volpe Project Manager: J. Borgesi 
End Date: 09/30/11 

Balance Available: $49,445 

Volpe WAF Manager: J. Borgesi 
End Date: 09/30/11 

% Committed: 49% 

Summary of Work Performed Current Period (Q4 FY11 : 7/01/2011 -9/30/2011): 

Volpe Center Monthly Progress Report for WAF 1 - Project Management Period Ending: 30-Sep-2011 

WAF 1 - Project Management 
• Continued budget and project reporting activities. 
• Continued task order and contract close-out activities for Inactive WAFs. 

Projected Work for Next Period (QI FY12:10/01/2011 -12/31/2011): 

WAF 1 - Project Management 
• Continue budget and project reporting activities. 
• Continue task order and contract close-out activities for Inactive WAFs. 

Technical/Cost/Schedule Issues: 

None. 

Status and 90-Day Look-Ahead: 

Continue budget and project reporting activities. 

Summaries of change orders and claims made: 

• None. 



CUMULATIVE FINANCIAL TRENDS 

Comparison of Cumulative 
Actual Cumulative Commitments (AC FY11) vs. 

Budgeted/Planned Total Commitments for FYll (BC FYll) - October Plan (revised Nov) 

WAF 1 - Project Management BC FYll Jul Aug Sept AC FY11 Balance Explanation 

Labor/o/h 79,428 1,233 1,835 4,272 30,261 49,167 

Volpe travel 

In house contractors 16,560 (718) 15,842 718 

Other/Supplies _ 455 (455) 

Acq. overhead on contracts and supplies 704 (31) 688 15 

Total WAF 1 96,692 1,233 1,835 3,523 47,247 49,445 



PPA/RANo. : VX58 Project Data -
(October Baseline) 

Total Plan for WAF 8: $593,417 

PPA/RA Title: Libby Asbestos Project 

Project Data -
(October Baseline) Funding Available: $593,417 

Customer Manager: V. Ketellapper Start Date: 10/01/10 
Add'l Funding Required: $0 

Customer Manager: V. Ketellapper Start Date: 10/01/10 
Amount Committed: $400,477 

Volpe Manager: J. Borgesi 
End Date: 09/30/11 

Balance Available: $342,940 

Volpe WAF Manager: M. Raney 
End Date: 09/30/11 

% Committed: 54% 

Summary of Work Performed Current Period (Q4 FYl 1: 7/01/2011 - 9/30/2011): 

Volpe Center Monthly Progress Report for WAF 8 - Toxicology Studies Period Ending: 30-Sept -2011 

WAF 8 - Toxicology Studies 

• University of Cincinnati (UC): 
o Assisted EPA with minor support addressing comments made by National EPA team and other peer reviewers, 
o Continued overall project management and update of Admin Record. 

• Filter Study 
o Contract for Analytical services was finalized and project was kicked off again (09/14/2011). Meetings with lab/CDM and with 

EPA took place to finalize all analytical procedures and discuss methodology, 
o Sample analyses began; RTI is reviewing data as It is completed and submitted by lab. 
o Continued maintenance of Administrative Record for project and communication with all EPA parties. 

Projected Work for Next Period (QI FYl 2:10/01/2011 -12/31/2011): 

WAF 8 - Toxicology Studies 

• UC: 
o Close out contract, as Period of Performance has expired, 
o Finalize and mail Admin Record (hard- and e-coples) to EPA. 

• Filter Study: 
o Conduct remaining analyses of test filters. 
o Conduct QC analyses associated with test filters analyses. 
o Prepare draft and final versions of study reports. 

• Conduct project management activities including budget and contract closeout activities. 



Technical/Cost/Schedule Issues: 

None. 

Status and 90-Day Look-Ahead: 

• None. 

Summaries of Change Orders and Claims Made: 

• None. 



CUMULATIVE FINANCIAL TRENDS 

Comparison of Cumulative 
Actual Cumulative Commitments (AC FY11) vs. 

Budgeted/Planned Total Commitments for FY11 (BC FY11) October Plan 

WAF 8 - Toxicology Studies BC FY11 Jul Aug Sept AC FYll Balance Explanation 

Labor/o/h 195,828 1,487 2,968 3,124 63,737 132,092 

Volpe Travel 

Other/Supplies 20 20 40 220 (220) 

New A&E contract 7,500 7,500 

TO 15 Tox (filter study analytical, risk 
assessment, LAP) 70,540 (70,540) 

TO 19 New Tox, Investigative, Other 373,880 35,000 235,000 138,880 

Univ of Cincinnati 

Filter Study - Research Triangle Institute 9,752 (9,752) 

Unplanned Funds 150,000 150,000 CDM task deobligated 

Acq overhead on contracts and supplies 16,209 1,488 1 2 13,728 2,481 

Subtotal WAF 8 743,417 37,995 2,989 3,165 400,477 342,940 



F Y l l Plan vs actual at Sep 2011 
FY11 Budget Summary based on carryover from FY10 

Revised Nov 
Item FY11 October November December January February March April May June July Aug Sep 
Project Management 
Labor/o/h 79.429 843 2.812 3,396 3.248 4,556 2.896 1.796 2,530 843 1.233 1.835 4.272 
Volpe travel 
In house contractors 16,560 16.560 (718) 
Other/Supplies (18) 99 374 
Acq overtiead on contracts and supplies 704 704 (1) 16 0 0 (31) 
Total WAF 1 ' 96,692 18,107 2,812 3,396 3,230 4,655 3,285 1,796 2,530 843 1,233 1,835 3,523 

WAF 8 • Toxicology Studies 
Item FYl l October November December January February March April May June July Aug Sep 
Labor/o/h 195.828 3,620 18.166 6.920 4,512 5,712 5.103 2.723 6,881 2.521 1,487 2.968 3,124 
Volpe Travel 
Other/Supplies .60 20 20 20 20 20 20 40 
New A&E contract 7.500 5,000 2,500 (2.500) 2,500 
TO 15 Tox (filter study analytical, risk assessment, LAP) 70.540 
TO 19 New Tox. Investigative, Other 373.880 200,000 35,000 
U o f C 
Filter Study - Research Triangle Institute 9.752 
Unplanned funds 150,000 
Acq overhead on contracts and supplies 16,209 213 109 2.892 8.915 107 1 1 1.488 1 2 
Subtotal WAF 8 743,417 8,832 18,166 9,588 4,512 76,644 223,790 5,350 6,902 2,541 37,995 2,989 3,165 

Item F Y l l October November December January February March April May June July Aug Sap 
Labor/o/h 56.210 1.882 4,309 - 496 1,144 1,113 124 
Other/Supplies -
TO 18 IVIine support (0U3) 233.612 90,459 121,350 
Unplanned funds 
Acq overhead on contracts and supplies 9,930 3.845 5,157 
Subtotal WAF 9 299,752 96,185 4,309 - - - 127,003 1,144 1,113 - 124 - -

Summary (WAFs 1. 8 and 9) F Y l l October November December January February March April May June July Aug Sep 
Totals 1,139,861 123,125 25,287 12,984 7,742 81,299 354,079 8,289 10,546 3,385 39,352 4,825 6,688 

Leftover In dormant WAFs (2,3,4,5.6.7.10.111 at Sept 2011 
Total funds available for FYll 

147,311 
1,287,172 



FYl 1 Plan vs actual at Sep 2011 
FY11 Budget Summary based on carryover from FYIO 
WAF 1 - Project Management Balance for F Y l l 
Item Cumulative Committed Total 
Project Management 
Labor/o/h 30,261 49.167 
Volpe travel - -
In house contractors 15.842 718 
Other/Supplies 455 (455) 
Acq overhead on contracts and supplies 688 15 
Total WAF 1 47,247 49.445 

WAF 8 - Toxicology Studies Balance for FY11 
Item Cumulative Committed Total 
Labor/o/h 63.737 132.092 
Volpe Travel - -
Other/Supplies 220 (220) 
New A&E contract 7,500 -
TO 15 Tox (f Iter study analytical, risk assessment. LAP) 70.540 (70,540) 
TO 19 New Tox. Investigative. Other 235.000 138,880 
U o f C - -
Filter Study - Research Triangle Institute 9.752 (9.752) 
Unplanned funds 150.000 
Acq overhead on contracts and supplies 13.728 2.481 
SubtoUl WAF 8 400,477 342,940 

WAF 9 - Mine (OU3) Balance for F Y l l 
Item Cumulative Committed Totai 
Labor/o/h 9,068 47.143 
Other/Supplies - -
TO 18 Mine support (0U3) 211.809 21.803 
Unplanned funds - -
Acq ovettiead on contracts and supplies 9,002 928 
Subtotal WAF 9 229,878 69,873 

Summary (WAFs 1. 8 and 9) Cumulative Committed Total FY11 
Totals 677,602 462,259 

Left over In dormant WAFs (2.3.4.5.6.7.10.11) at Sept 2011 147,311 
Total funds available for FY l l 609,570 



PPA/RANo. : VX58 Project Data -
(October Baseline) 

Total Plan for WAF 9: $299,752 
PPA/RA Title: Libby Asbestos Project 

Project Data -
(October Baseline) 

Funding Available: $299,752 

Customer Manager: B. Lavelle, C. Progess, R. 
Thomas 

Start Date: 10/01/10 Add'l Funding Required: Customer Manager: B. Lavelle, C. Progess, R. 
Thomas 

Start Date: 10/01/10 

Amount Committed: $229,878 

Volpe Manager: J. Borgesi 
End Date: 09/30/11 Balance Available: $69,873 

Volpe WAF Manager: C. Zamora 
End Date: 09/30/11 

% Committed: 77% 

Summary of Work Performed Current Period (Q4 FYl l : 7/01/2011 - 9/30/2011): 

Volpe Center Monthly Progress Report for WAF 9 - Mine Investigation Support (0U3) Period Ending: 30-Sep-2011 

WAF 9 - Mine Investigation Support 
• Presented updated FY2011 budget 
• Completed work under A&E support task order 

Projected Work for Next Period (QI FYl 2:10/01/2011 -12/31/2011): 

WAF 9 - Mine Investigation Support 
• Close out A&E Task Order 

Technical/Cost/Schedule Issues: 

None. 

Status and 90-Day Look-Ahead: 

None. 

Summaries of Change Orders and Claims Made: 

None. 

CUMULATIVE FINANCIAL TRENDS 



Comparison of Cumulative 
Actual Cumulative Commitments (AC FYll) vs. 

Budgeted/Planned Total Commitments for FYl 1 (BC FYl 1) - February Plan 

WAF 9 - Budget Categories BC FYll Jul Aug Sept AC FYll Balance Explanation 

Labor/o/h 56,210 124 9,068 47,143 

Other/Supplies 

TO 18 Mine Support (0U3) 233,612 211,809 21,803 

Unplanned funds 

Acq overhead on contracts and 
supplies 18,083 9,002 928 

Total WAF 9 299,752 124 229,878 69,873 




